



Private Bag X9043, PIETERMARITZBURG, 3200

Inkosi Mhlabunzima Maphumulo House, 172 Burger Street, Pietermaritzburg, 3201

Tel: 033 355 8008

Fax: 033 355 0573

bongumusa.myeza@kzntransport.gov.za

ADDENDUM NO. 2:

CONTRACT NO. ZNB01200/00000/00/HOD/INF/21/T: UPGRADING OF MAIN ROAD P419 FROM GRAVEL TO BLACKTOP FROM KM 4.150 TO KM 9.640 AND FROM KM 16.600 TO KM 22.100 IN THE PIETERMARITZBURG REGION

Date Issued: 23 June 2022

This Addendum No. 2 comprises a total of **FOUR PAGES**, including this page.

Should you have any queries with regard to the above, please contact me.

Yours faithfully

Nkosinathi Mkhize
ACFO

I/We acknowledge receipt of this Addendum No.2 and have made the required alterations to our bid documents.

BIDDER:.....

NAME OF SIGNATORY:.....

DATE:.....



CI.2.2: DATA PROVIDED BY THE EMPLOYER

The following contract specific data are applicable to this contract.

CLAUSE	CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER				
1.	GENERAL				
1.1.1.13	The Defects Liability Period is 12 months.				
SCC 1.1.1.14	The time for achieving Practical Completion is <u>18 months</u> from the date of commencement of the Works, including non-working days and special non-working days.				
1.1.1.26	Pricing Strategy: The Contract is to be a Re-measurement Contract.				
1.1.1.15	Name of Employer: Province of KwaZulu-Natal represented by Head of Department: Department of Transport				
1.2.1.2	Address of Employer:				
	<table border="0"> <tr> <td><u>Physical:</u></td> <td><u>Postal:</u></td> </tr> <tr> <td>172 Burger Street Pietermaritzburg 3201</td> <td>Private Bag X9043 Pietermaritzburg 3200</td> </tr> </table>	<u>Physical:</u>	<u>Postal:</u>	172 Burger Street Pietermaritzburg 3201	Private Bag X9043 Pietermaritzburg 3200
<u>Physical:</u>	<u>Postal:</u>				
172 Burger Street Pietermaritzburg 3201	Private Bag X9043 Pietermaritzburg 3200				
	E-mail: bongumusa.myeza@kzntransport.gov.za				
	Telephone No: 033 355 0573 Fax No: 033 345 7537				
1.1.1.16	Name of Employer's Agent: Ilifa Africa Engineers				
1.2.1.2	Address of Employer's Agent:				
	<table border="0"> <tr> <td><u>Physical:</u></td> <td><u>Postal:</u></td> </tr> <tr> <td>35A Piet Retief Street Harrismith 9880</td> <td>P.O. Box 802 Harrismith 9880</td> </tr> </table>	<u>Physical:</u>	<u>Postal:</u>	35A Piet Retief Street Harrismith 9880	P.O. Box 802 Harrismith 9880
<u>Physical:</u>	<u>Postal:</u>				
35A Piet Retief Street Harrismith 9880	P.O. Box 802 Harrismith 9880				
	E-mail: harrsimith@ilifa.biz				
	Telephone No: 058 622 1297 Fax No: N/A				
3.	EMPLOYER'S AGENT				
3.2.3	<p>The Employer's Agent is required to obtain the specific approval of the Employer before executing any of his functions or duties according to the following Clauses:</p> <p>SCC 5.3.1: Give the Contractor notice of the commencement date of the Works.</p> <p>6.3.1: Order any work as a Variation Order.</p> <p>6.3.1: Order any work which requires the utilisation of the provision for contingencies in the Contract Sum.</p> <p>6.3.1: Order any work which requires the Contract Price to exceed the Contract Sum.</p> <p>10.1.5: Ruling on a Contractor's claim.</p>				



CLAUSE	CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

The following is the new additional information to the tender: -

1 Draft Tender Document

The service providers are required to use the initial draft document that was advertised on the Department website which does not have preferential procurement regulation 2017 therefore this information supersedes the information that was written on addendum number 1.

2 Geometric Design Drawings

The Geometric Design drawings and Department standard detail drawings can be downloaded on the link below.

- Construction Drawings: <https://we.tl/t-8wKXVYh1RS>
- KZN DOT Standard Drawings: <https://we.tl/t-BcdkFfqDiV>

3 Rainfall table

PSA1.2.3.4 Extension of time for delays caused by rainfall

Add the following additional information to Clause A1.2.3.4

Extension of time resulting from abnormal rainfall shall be calculated according to the requirements of Method 2 (Critical path method with consequential delays)

b) Method 2 (Critical path method with consequential delays)

"The value of "N" working days expected delay caused by normal rainy weather as referred to in Method 2 shall be 35 Days split as given in Table A1.2.3-2 below for each respective calendar month of any year:

Table A1.2.3-2 – Expected value of "N" working days per month

Month	Expected delay of "n" working days due to normal rainy weather	Month	Expected delay of "n" working days due to normal rainy weather
January***	5	July	1
February	4	August	1
March	4	September	2
April	3	October	3
May	2	November	4
June	1	December***	5

*** Includes the whole month of December / January.

Each "n"-value in Table A1234 applies only to the calendar month immediately to the left of the number, and the "n"-values as specified shall not be taken as being carried forward so as to accumulate over the contract period. If no abnormal rainfall occurs during a particular calendar



KWAZULU-NATAL PROVINCE

TRANSPORT
REPUBLIC OF SOUTH AFRICA

month in a particular year, then no extension of time for abnormal rainfall shall be granted with respect to that calendar month for that year, and no further consideration shall be given to that "n"-value in respect of that year.

Similarly, if the "n" working days expected delay caused by normal rainy weather during a particular calendar month in a particular year (for which the Contractor shall have made provision in his programme of work in accordance with Method 2 are not taken up (either in whole or in part) by standing time due to normal rainy weather during that month of that year, then no further consideration shall be given to those "n" working days (or portion thereof), which effectively have been gained, when any subsequent extension of time claims

3 Tender Closing Date

The tender closing date has been moved from **24 June 2022** to **15 July 2022** at **11H00 am**.

NB: Service Providers are not required to send acknowledgement of receiving the addendum via email but to attach the addendum on their submissions.