

CONTRACT NO.: ZNB00916/00000/00/HOD/INF/21/T SOURCING OF A TURNKEY CONTRACTOR (ENGINEER, PROCURE AND CONSTRUCT) FOR THE REHABILITATION OF MAIN ROAD P459 FROM KM 0.00 - KM 11.00 UNDER DURBAN REGION

THE EPC APPROACH

Name of Tenderer:
This tender closes at 11:00 on 15 July 22 at the offices of the Department of Transport located at 172 Burger Street, Pietermaritzburg, 3201
LATE SUBMISSIONS WILL NOT BE CONSIDERED

Issued by:

The Department of Transport 172 Burger Street PIETERMARITZBURG

3201

Contact Name: Mr Shumi Ngubane Telephone: 033 355 0566

Prepared by:

The Department of Transport 172 Burger Street PIETERMARITZBURG

3201

Contact Name: Mr MG Xulu Telephone: 033 355 0624



PROVINCE OF KWAZULU-NATAL DEPARTMENT OF TRANSPORT

CONTRACT NO.: ZNB00916/00000/00/HOD/INF/21/T SOURCING OF A TURNKEY CONTRACTOR (ENGINEER, PROCURE AND CONSTRUCT) FOR THE REHABILITATION OF MAIN ROAD P459 FROM KM 0.00 - KM 11.00 UNDER DURBAN REGION

Tender section of document: Pages T1 – T43
Contract section of document: Pages C1 – C119

CONTENTS

Section	number and heading	Page Colours
The Te	nder	
Part T1: T1.1 T1,2	Tendering procedures Tender Notice and Invitation to Tender Tender Data	White Pink
	Returnable documents	
T2.1	List of Returnable Documents	Yellow
T2.2	Returnable Schedules	Yellow
The Co	ontract	
Part C1	: Agreements and Contract Data	
C1.1	Form of Offer and Acceptance	Yellow
C1.2	Contract Data	Yellow
C1.3	Performance Guarantee	White
C1.4	Agreement in terms of Section 37(2) of the Occupational	
	Health and Safety Act No. 85 of 1993	White
C1.5	Retention Money Guarantee	White
C1.6	Transfer of Rights	White
Part C2	: Pricing Data	
C2.1	Pricing Assumptions	Yellow
C2.2	Bill of Quantities	Yellow
Part C3	: Scope of Work	
C3.1	Standard Specifications	Blue
C3.2	Project Specifications	Blue
C3.3	Particular Specifications	Blue
Part C4	: Site Information	
C4.1	Locality Plan	Green
C4.2	Example of Contract Signboard Details	Green
C4.3	Traffic Information (delete if not required)	Green
C4.4	Any other relevant technical reports (delete if not required)	Green

DOCUMENT CHECKLIST

This document checklist is provided to assist the Tenderer.

		ITEMS	CHECKED
1		Returnable Schedules in Section T2.2	
2		Correct Tender Offer carried forward to C1.1 Form of Offer and Acceptance and the Form of Offer duly completed and signed	
3		Bill of Quantities:	
	i)	Completed in legible INK only	
	ii)	Corrections crossed out and initialled	
4		Contract specific data provided by the Contractor	

PART T1: TENDERING PROCEDURES

TABLE OF CONTENTS

T1.1	TENDER NOTICE AND INVITATION TO TENDER	T 4
T1.2	TENDER DATA	Т6

PLEASE NOTE:

Any appeals regarding the award of this bid should be lodged within 5 working days from the date of the publication of bid results in the which is published every week on Friday and may be downloaded from the website, <u>e-tenderportal</u>/<u>www.kzntransport.gov.za</u>, (select platforms that is available for publication)

The publication is also published in the following platforms, <u>www.tenderbulletin.gov.za</u> www.cidb.org.za/.

The address provided for the lodging of appeals is:

The Chairperson Bid Appeals Tribunal Private Bag X9082 Pietermaritzburg 3200

FAX NO.: 033 897 4501

T1.1 TENDER NOTICE AND INVITATION TO TENDER

CONTRACT NO.: ZNB00916/00000/00/HOD/INF/21/T

SOURCING OF A TURNKEY CONTRACTOR (ENGINEER, PROCURE AND CONSTRUCT) FOR THE REHABILITATION OF MAIN ROAD P459 FROM KM $0.00-\mathrm{KM}\ 11.00$ AT KWADUKUZA UNDER DURBAN REGION

The Province of KwaZulu-Natal, Department of Transport, invites tenders, experienced in Engineer, Procure and Construct (EPC) contract for this road infrastructure project. The duration of the project is 21 months inclusive of design and construction works.

Tenders must have a minimum CIDB contractor grading designation of **8CE or Higher**. Coupled to this, the professional engineering consultant is to demonstrate adequate experience of managing projects of a grade **8CE or Higher**.

Only tenderers who comply with the functionality criteria for the experience of key persons, the company's past performance in similar Specialised projects, and proposed approach and methodology, as stated in the Tender Data, are eligible to be considered for further evaluation.

Tenderers shall be required to demonstrate that they will have in their employ during the contract period the necessary personnel satisfying the requirements of the Scope of Work for labour-enhanced competencies for management and supervisory personnel.

Tender documents will be available as from 08:00 on 30 May 2022 during working hours (i.e., 08:00 to 15:30 Monday to Friday) until 15:00 on the day prior to the Clarification Meeting. The physical address for collection of tender documents is: Department of Transport, Acquisition Section, 'B' Block, 172 Burger Street, Pietermaritzburg, 3201.

Free download of tender documents will be available on the www.kzntransport.gov.za and www.kzntransport.gov.za and www.kzntransport.gov.za and www.kzntransport.gov.za and page

Queries relating to this tender may be addressed to:

Bidding procedure enquiries:	Technical enquiries:
Mr Sandile Nkala	Dedicated Mr Shumi Ngubane
Telephone: 033 355 8600	Telephone: 033 355 0566
E-mail: Sandile.Nkala@kzntransport.gov.za	E-mail: shumi.ngubane@kzntransport.gov.za

A non-compulsory Clarification Meeting with representatives of the Employer will be held virtually via MICROSOFT TEAMS application on 23 June 2022 starting at 11h00. It is the responsibility of the bidder to ensure that they have network connectivity and power to log into the meeting on time and check developments on the Department's website www.kzntransport.gov.za i.e. Addendums etc.

Meeting Invite Link: https://bit.ly/ZNB00916

Closing of BID to be 6 weeks from advert. The closing time for receipt of tenders is 11:00 on 15 July 2022. Telegraphic, telephonic, telex, facsimile, electronic, e-mail and late tenders will not be accepted.

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender Data.


VIRTUAL CLARIFICATION MEETING DETAILS

There will be a virtual clarification meeting.

Time and date: As per the advert

Meeting Invite Link: https://bit.ly/ZNB00916

LOCALITY MAP: Should the tenderes wish to conduct a site drive, the site is located at Start Co-ordinates: Lat – 29.81378° S Lon – 30.74785° E and End Co-ordinates: Lat – 29.85367° S Lon – 30.80502° E



1.2 TENDER DATA

The conditions of tender are the standard conditions of tender contained in Annex C of the Construction Industry Development Board Standard for Uniformity in Engineering and Construction Works Contracts, published in Government Gazette No. 42622 dated 8 August 2019.

The standard conditions of tender make several references to the tender data for details that apply specifically to this tender. The tender data shall have precedence in the interpretation of any ambiguity or inconsistency between the tender data and the standard conditions of tender.

Each item of data given below is cross-referenced to the clause in the standard conditions of tender to which it mainly applies.

Clause Number	Data
C.1.2	The Tender Documents consist of the following:
	(a) This Project Document , which contains the following:
	PART T1: TENDERING PROCEDURES T1.1 Tender Notice and Invitation to Tender T1.2 Tender Data
	PART T2: RETURNABLE DOCUMENTS T2.1 List of Returnable Documents T2.2 Returnable Schedules
	PART C1: AGREEMENTS AND CONTRACT DATA C1.1 Form of Offer and Acceptance C1.2 Contract Data C1.3 Performance Guarantee C1.4 Agreement in terms of Section 37(2) of the Occupational Health and Safety Act No. 85 of 1993 C1.5 Retention Money Guarantee C1.6 Transfer of Rights
	PART C2: PRICING DATA C2.1 Pricing Assumptions C2.2 Bill of Quantities
	PART C3: SCOPE OF WORKS C3.1 Standard Specifications C3.2 Project Specifications C3.3 Particular Specifications
	PART C4: SITE INFORMATION C4.1 Locality Plan C4.2 Example of Contract Signboard Details C4.3 Traffic Information C4.4 Any other relevant technical reports
	(b) Drawings (issued separately by the Bidder).
	(c) 'FIDIC Silver Book – A companion to the 2017 EPC/Turnkey Contract – Published by ICE Publishing. This document is obtainable separately and Tenderers shall obtain their own copy.

Clause Number	Data
Number	(d) 'COTO Standard Specifications for Road and Bridge Works for State Road Authorities, 2020 edition'. This document is obtainable separately and Tenderers shall obtain their own copy.
	(e) 'Occupational Health and Safety Act No. 85 of 1993', 'Occupational Health and Safety Amendment Act No. 181 of 1993', and the 'Construction Regulations, 2014' (Government Notice No. R. 489 published in Government Gazette No. 40883 of 2 June 2017,)'. These documents are obtainable separately and Tenderers shall obtain their own copies.
	(f) 'Construction Industry Development Board Act No. 38 of 2000' as amended and the 'Regulations in terms of the Construction Industry Development Board Act No. 38 of 2000' (Government Notice No. R. 692 published in Government Gazette No. 26427 of 9 June 2004, as amended).
	(g) 'Technical Recommendations for Highways – 3, 4, 12, 14 and 16.
	(h) 'Technical Methods for Highways – 9 1992: Pavement Management Systems: Standard Visual Assessment Manual for Flexible Pavements.
	(i) 'South African Pavement Engineering Manual (SAPEM) - Chapter 10: Pavement Design.
	(j) 'Department of Transport (KZN) DRAINAGE MANUAL
	(k) 'SANRAL M2 Construction Quality Control manual.
	(I) 'South African National Standard: Various Manuals.
	In addition, Tenderers are advised, in their own interest, to obtain their own copies of the relevant Acts, Regulations and Standards referred to in this document as they are essential for the Tenderer to become acquainted with the basics of construction management, the implementation of preferential construction procurement policies, and participation of labour.
C.2.1	Only those tenderers who satisfy the following criteria are eligible to submit tenders.
	(a) CIDB registration
	Only those tenderers who are registered with the CIDB, at close of tender, in a contractor grading designation equal to or higher than a contractor grading designation determined in accordance with the sum tendered, or a value determined in accordance with Regulation 25(1B) of the Construction Industry Development Regulations, for a 8CE or higher class of construction work, are eligible to have their tenders evaluated.
	Only contractors whose CIDB status is "Active" at the time of evaluation will be considered for further evaluation. Contractors whose status is "Suspended" or "Expired" will not be considered for evaluation and will be disqualified from the bidding process.
	Joint ventures are eligible to submit tenders provided that: (i) every member of the joint venture is registered with the CIDB; (ii) the lead partner has a contractor grading designation in the 7CE or higher class of construction work; or not lower than one level below the required grading designation in the class of construction work under consideration and possesses the required recognition status; and
	(iii) the combined contractor grading designation calculated in accordance with the Construction Industry Development Regulations is equal to or higher than a contractor grading designation determined in accordance with the sum tendered for a 8CE or higher class of construction work, or a value determined in accordance with Regulation 25(1B) of the Construction Industry Development Regulations.

Clause Number	Data	
	(b) Central Supplier Database	
	Tenderers, or in the event of a joint venture, each member of the joint venture, must be registered on the Central Supplier Database at the closing date for tender submissions. Tenders received from such tenderers who do not comply with this requirement, will be considered non-responsive	
	Prospective suppliers should self-register on the CSD website www.csd.gov.za .	
	Only locally produced goods or locally manufactured goods for construction meeting the minimum threshold for local production and content as stipulated in Returnable Schedule D - SBD 6.2 will be considered.	
C.2.7	This will be a non-compulsory virtual briefing meeting and require the contractors to perform a physical site visit prior to the closure of the bid. The arrangements and venue for the non-compulsory Clarification Meeting are:	
	Venue: Due to risk associated with COVID19 pandemic and National Lockdown, the briefing session will be held virtually via the MICROSOFT TEAMS application.	
	Date: 23 June 2022 at 11H00 for (Log in time: 10H30 to 11H00); meeting link: http://bit.ly/ZNB00916	
	Contact person: Mrs ML Dewar Telephone: 033 355 0655 Fax:	
	E-mail: maria.dewar@kzntransport.gov.za	
C.2.10	All Tenderers must be registered for Value Added Tax (VAT) with the South African Revenue Service (SARS).	
C.2.11	The tenderer shall not retype the tender document.	
	Any tender submitted using a document that has been retyped shall be considered non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.	
C.2.13	C.2.13.3 Tender offers shall be submitted as an original only. Under no circumstances whatsoever may the tender forms be retyped or redrafted. Photocopies of the original tender documentation may be used, but an original signature must appear on such photocopies.	
	C.2.13.5 The Employer's address for delivery of tender offers and identification details to be shown on each tender offer package are:	
	Location of Tender Box: Outside the Foyer, KZN Department of Transport	
	Physical Address: 172 Burger Street, Pietermaritzburg	
	Identification Details: Contract No. ZNB00916/00000/00/HOD/INF/21/T	
	One submission is sufficient.	

cepted. closure. ory staff her with refer to
closure. ory staff ner with refer to
ory staff ner with refer to
ner with refer to
with the
with the
itzburg,
r supply
r

Evaluation criteria

C3.11.1 The evaluation will be done in 3 stages according to the table below:

EVALUATION PROCESS	
STAGE 1	
Administrative requirements	1A) Mandatory administrative
	requirements
	1B) Non-Mandatory administrative
	requirements
STAGE 2	
Technical/Functional criteria	Testing of capacity – meet minimum
	threshold of 60%
STAGE 3	
Price	100%

Stage 1 Administrative requirements

Stage 1A: Mandatory Administrative requirements

Failure to comply with the above will lead to automatic disqualification

- 1. ALL standard bidding document (SBD) shall be filled in full, signed and witnessed
- 2. Required certificates and proof of academic qualifications and all returnable schedules as per T2.2.
- 3. Authority to sign page needs to be submitted and person(s) given authorities shall be the same as the signature that appears in the document
- 4. Programme Of work(requirements)

Duration

Critical path

Community involvement

(Maximum timelines as per table in C3.2)

5. Finances of service providers

Stage 1B Non-Mandatory Administrative requirements

These are requirements that will not disqualify the bid but will need to be complied with e.g. Tax clearance cert CSD/CIDB

A service provider needs to acknowledge and accept an undertaking.

The number of jobs to be created using such local labour shall include for a minimum percentage allocation to the following individual targeted groups:

- 60% Women;
- 55% Youth; and
- 2% Disabled.)

In line with the specifications

Stage 2: Functionality

The second stage of the evaluation of tender offers will be based on functionality (technical proposal)

Stage 3 Price

Stages of prices (BEC to check the ECSA guideline) (Attach the ECSA % of life cycle of project)

Clause Number	Data	
	The bidder is responsible to provide a full and comprehensive bill of quantities containing all elements of the project including engineering fees (ECSA) and This should be part of the Schedule C1 cost. A construction programme is als monitor milestones within the project.	disbursements.
	The scope of work for this contract is classified in the following table.	
	CIDB Standards for Uniformity	YES / NO
	Simple/straightforward/routine work - where the tasks or activities are of a straightforward nature in terms of which inputs are relatively well known and outputs can be readily defined.	NO
	Complex work - characterised by requirements for higher levels of skills, greater resources or not well-defined inputs and outputs. (if this evaluation criteria is selected please include functionality)	NO
	Specialist work - requiring considerable innovation, creativity, and expertise or skill (or both) or work that has a high downstream impact. (if this evaluation criteria is selected please include functionality)	YES
	The functionality criteria and weighting for each of the sub-criteria on which the submitted with Returnable Schedule M will be evaluated, as indicated in the fo	-

Functionality Criteria	Weighting and points
Project Lead:	Lead Project Engineer/Manager (weight = 15):
Refers to the leader of the EPC team and is responsible for: • being the point of contact • being the central point of EPC coordination • interfacing with the client during all phases of the contract	Must be registered with either ECSA (Pr Eng) or SACPCMP (Pr CPM) and have a minimum of 3 years relevant experience post registration and: Points for years of relevant experience - calculated post qualification: 14 years and above = 5 12-13 years = 4 10-11 years = 3 8-9 years = 2 6-7 years = 1 0-5 years = 0
	Score = 15(point/5)
	Contracts Manager (weight = 5):
	Must be professionally registered with ECSA and / or SACPCMP (Pr Eng / Pr Tech Eng / Pr Techni / Pr CPM or Pr CM only)
Key Personnel Construction:	Years of relevant experience - calculated post qualification:
Qualifications	10 years and above = 5 9 years = 4
	8 years = 4
Projects Implementation	7 years = 2
Experience	6 years = 1
Construction Experience	0-5 years = 0
	Construction Manager (senior site agent) (weight = 5): Minimum LIC NQF 5 "Manage Labour-Intensive Construction Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF level 5 or 7. Years of relevant experience: 13 years and above = 5 11-12 years = 4 9-10 years = 3 7-8 years = 2 5-6 years = 1 0-4 years = 0
	Foreman / Supervisor (weight = 5): Minimum LIC NQF level 4 "National Certificate: Supervision of Civil Engineering Construction Processes";
	Years of relevant experience:
	5 years and above = 5
	4 years = 4 3 years = 3
	2 years = 2
	1 years = 1
	0 years = 0

Clause Number	Data			
	Key Personnel Engineering:	Design Civil Engineer/Technologist (weight = 15):		
	Qualifications	Must be registered with ECSA (Pr Eng / Pr Tech Eng)		
	Projects Implementation Experience	Years of relevant design experience- calculated post qualification:		
	Design Experience relevant to the scope of works (Pavement design experience for rehabilitation projects,)	14 years and above = 5 12-13 years = 4 10-11 years = 3 8-9 years = 2 6-7 years = 1 0-6 years = 0		
		Resident Engineer (weight = 10): Must be registered with ECSA (Pr Eng / Pr Tech Eng)		
		Years of experience - calculated post qualification: 10 years and above = 5 9 years = 4 8 years = 3 7 years = 2 6 years = 1 0-5 years = 0		
		Score = 15(point/5) + 10(point/5)		
	Tenderers Relevant Experience:	List number of completed Road Rehab projects.		
	(Construction and Engineering) Previous Similar Projects	a) ENGINEERING EXPERIENCE (weight = 15):		
	The evaluation will consider the nature of the reference projects, scope of services provided, and Employer/Client completion certificate.	Appointment Letters and Reference Letters for 5 projects and above = 5 Appointment Letters and Reference Letters for 4 projects = 4 Appointment Letters and Reference Letters for 3 projects = 3 Appointment Letters and Reference Letters for 2 projects = 2		
	(Appointment letters, Reference Letters and Final Approval Certificates to be provided with contact details of references.	Appointment Letters and Reference Letters for 1 project = 1 Appointment Letters and Reference Letters for 0 projects = 0 b) CONSTRUCTION EXPERIENCE (weight = 15):		
	(Appointment letters, Reference Letters and Final Approval Certificates for projects completed older than 15 years	Appointment Letters and Final Approval Certificates for 5 projects and above = 5 Appointment Letters and Final Approval Certificates for 4 projects = 4		
	will not be considered as proof of experience)	Appointment Letters and Final Approval Certificates for 3 projects = 3		
	(NOTE: a bidder may tender as a Joint Venture/Consortium or Single Entity. Only a total of 10 points	Appointment Letters and Final Approval Certificates for 2 projects = 2 Appointment Letters and Final Approval Certificates for 1 project = 1		
	may be obtained in this section as illustrated within the table on the right)	Appointment Letters and Final Approval Certificates for 0 projects = 0		
		Score = 15(point/5) + 15(point/5)		

Number		Data		
Clause Number	Proposed Approach and Methodology must include the following: Covering the whole project Lifecycle and meet all the technical and legal requirements (level of detail as per ECSA and FIDPM requirements as well as national and KZNDOT standards and policies): Project Approach Relevant specialist's studies Preliminary design Detailed Design Development Design documentation Establishment (office and	The scoring for the Proposed Approach and Methodology is as follows: Weighting = 15 Points will be allocated as follows: Detailed technical approach and methodology that is aligned to the scope of work and covers all 16 elements = 5 Detailed technical approach and methodology that is aligned to the scope of work and covers 11 to15 elements = 4 Detailed technical approach and methodology that is aligned to the scope of work and covers 7 to 10 elements = 3 Detailed technical approach and methodology that is		
		 Detailed technical approach and methodology that is aligned to the scope of work and covers 4 to 6 elements = 2 Detailed technical approach and methodology that is aligned to the scope of work and covers 1 to 3 elements = 1 No submission or irrelevant information provided = 0 		
		Score = 15(point/5)		
	TOTAL	Maximum score = 100 Individual score = weight (points/5) Maximum score = sum of all individual scores NB: Tenderers scoring 60% and above of the functionality score will qualify for further evaluation AND it is mandatory that at least 10% of this score		

the employ of the bidding enterprise to be included with CV. Bidding with multiple enterprises will not be allowed. The Department will disregard all experience of duplicated personnel. The Department reserve the right to assess the functionality ongoing to ensure compliance. The Department must be apprised immediately if there is any change to the personnel identified in the tender document. Failure to comply with this requirement shall lead to contract termination. Any replacement must have equal or higher experience.

Clause Number	Data
	(b) Price
C.3.13	(e) The legal requirements for acceptance of the tender offer are:
	(i) Tender Defaulters Register - the Tenderer or any of its principals is <u>not</u> listed on the register of Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing business with the public sector.
	(ii) Abuse of the SCM System - the Tenderer has <u>not</u> abused the Employer's Supply Chain Management System and has <u>not</u> been given a written notice to the effect that he has failed to perform on any previous contract.
	(iii) Declaration - the Tenderer has indicated and declared whether a spouse, child or parent of the Tenderer is in the service of the State.
	(iv) Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his principals have <u>not influenced</u> the tender offer and acceptance by the following criteria:
	 having offered, promised or given a bribe or other gift or remuneration to any person in connection with the obtaining of this Contract; having acted in a fraudulent or corrupt manner in obtaining this Contract; having approached an officer or employee of the Employer or the Employer's Agent with the object of influencing the award of a Contract in the Tenderer's favour;
	 having entered into any agreement or arrangement, whether legally binding or not, with any other person, firm or company to refrain from Tendering for this Contract or as to the amount of the Tender to be submitted by either party; or having disclosed to any other person, firm or company other than the Employer, the exact or approximate amount of his proposed Tender.
	The Employer may, in addition to using any other legal remedies, repudiate the Tender offer and acceptance and declare the Contract invalid should it have been concluded already.
C.3.17	The number of paper copies of the signed contract to be provided by the Employer is one (1) .

PART T2: RETURNABLE DOCUMENTS

T2.1 LIST OF RETURNABLE DOCUMENTS

The following schedules and forms are contained in this document and are to be properly completed as required:

- (a) Returnable Schedules in T2.2.
- (b) C1.1 Form of Offer and Acceptance, C1.1.1: Offer, on page C3.
- (c) Contract Specific Data Provided by the Bidder in C1.2.3.
- (d) Pricing Data in C2.2: Bill of Quantities.

T2.2 RETURNABLE SCHEDULES

Α	NON-COMPULSORY VIRTUAL BRIEFING SESSION	T18
В	RECORD OF ADDENDA TO TENDER DOCUMENTS	T19
С	COMPULSORY ENTERPRISE QUESTIONNAIRE	T20
D	STANDARD BIDDING DOCUMENTS	T21
	SBD 1: INVITATION TO BID	T21
	SBD 4: DECLARATION OF INTEREST	T23
	SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME	. T26
Е	CERTIFICATE OF AUTHORITY FOR SIGNATORY	T28
F	DESIGN AND CONSTRUCTION EXPERIENCE	T30
G	KEY PERSONNEL	T31
Н	CONSTRUCTION EQUIPMENT	T34
l	PARTICIPATION IN JOB CREATION USING LOCAL LABOUR	T35
J	BIDDERS HEALTH AND SAFETY DECLARATION	T37
K	DEVIATIONS AND QUALIFICATIONS	T39
L	SCHEDULE OF ALTERNATIVE TENDERS	T40
М	TECHNICAL PROPOSAL	T41

NOTE: The Tenderer is required to complete each schedule and form listed above to the best of his ability as the evaluation of tenders and the eventual contract will be based on the information provided by the Tenderer. Failure of a Tenderer to complete the schedules and forms to the satisfaction of the Employer may lead to rejection on the grounds that the tender is non-responsive.

A. NON-COMPULSORY VIRTUAL BRIEFING SESSION

Institution involved: KwaZulu-Natal Department of Transport

BID No.: ZNB00916/00000/00/HOD/INF/21/T

Service: SOURCING OF A TURNKEY CONTRACTOR (ENGINEER, PROCURE AND CONSTRUCT) FOR THE REHABILITATION OF MAIN ROAD P459 FROM KM 0.00 - KM 11.00 AT KWADUKUZA UNDER

DURBAN REGION

All interested bidders are required to attend the non-compulsory virtual briefing session with the representatives of the Employer which will be held as per below instructions:

Due to risk associated with COVID19 pandemic and National Lockdown, the briefing session will be held virtually via the MICROSOFT TEAMS application.

It is the responsibility of the bidder to ensure that they have network connectivity and power to log into the meeting on time and check developments on the Department's website www.kzntransport.gov.za i.e. Addendums etc.

Date: 23 June 2022

Briefing time: 11H00 (Log in time: 10:30 to 11:00)

Grade: 8CE OR HIGHER

Meeting log in link: http://bit.ly/ZNB00916

Procedure for accessing meeting:

- Click on link or copy and paste onto internet browser (Preferably Google Chrome or internet explorer)
- Enter your name and company details
- Enter meeting

Acceptable proof of attendance to the briefing session must be submitted with the tender document containing the following: (NB. Applicable only if the briefing session is compulsory.)

• Completion of the electronic attendance register

B. RECORD OF ADDENDA TO TENDER DOCUMENTS

The undersigned confirm that the following communications received from the Employer or his representative before the date of submission of this tender offer, amending the tender documents, have been considered in this tender offer. (Addenda can only be issued following approval from the Employer. The Employer's representative is not allowed to issue addenda to bidders without prior approval in terms of the SCM Delegations).

ADDENDUM NO.	DATE

SIGNATURE:	DATE:
(Of person authorised to sign on behalf of the Tenderer)	

Failure to complete, sign and date this form or failure to acknowledge receipt of each Addendum issued shall result in the tender being considered non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.

C. COMPULSORY ENTERPRISE QUESTIONNAIRE

	iculars must be furnish t be completed and sub		f a joint venture, s	separate enterprise questionnaires in respect of
Section 1: Nam	e of enterprise:			
Section 2: VAT	registration number,	if any:		
Section 3: CIDE	3 registration number	r, if any:		
Section 4: CSD	number:			
Section 5: Part	iculars of sole propri	etors and partne	ers in partnership	os:
Name*		Identity number	er*	Personal income tax number*
* Complete only if so	ole proprietor or partnersh	nip and attach sepai	rate page if more tha	an 3 partners
Section 6: Part	iculars of companies	and close corpo	orations	
Company registra	tion number:			
Close corporation	number:			
Tax reference nun	mber:			
Section 7: SBD4 requirement.	4 issued by National	Treasury must	be completed fo	or each tender and be attached as a tender
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise: i) authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services that it is in order; ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over the enterprise appears, has within the last five years been convicted of fraud or corruption; iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers and have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could cause or be interpreted as a conflict of interest; and iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both true and correct.				
Signed			Date	
Name			Position	
Enterprise name				

Failure to complete, sign and date this form shall result in the tender being considered non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.

D. STANDARD BIDDING DOCUMENTS

SECTION A INVITATION TO BID

SBD1

YOU ARE HERE	BY IN	VITE	D TO TENDER FOR	≀ REQU	IREMENTS	OF T	HE KWA	ZULU	-NA	TAL DEPARTMEN	IT OF	TRANSP	ORT
BID NUMBER:	ZNB0	0091	7/00000/00/HOD/INF	F/21/T	CLOSING 2022	DAT	E: 15	July	CL	OSING TIME:	1	2:00	
			T FOR THE SOURC										
DESCRIPTION	FOR REGI		REHABILITATION	OF MA	AIN ROAD F	² 459 I	-ROM K	M 0+0	000	TO KM 11+000 U	NDER	THE DU	RBAN
			UMENTS MAY BE I	DEPOS	ITED IN THE	= RID	BOX SIT	ΠΔΤΕ	-D Δ	T (STREET ADDE	PESS)		
Main Entrance Fo			OMENTO MAT BE	JE1 00						:00 until 16:00	1200)		
172 Burger Stree										s must suppliers si	ubmit tl	heir Tend	er
Pietermaritzburg	<u>~</u>									e official whose nar			
3201						enqu	uiries.						
		E EN	QUIRIES MAY BE I	DIRECT	ED TO					ES MAY BE DIRE		TO:	
CONTACT PERS	SON		Sandile Nkala				ITACT P		N	Shumi Ngubane			
TELEPHONE NU	JMBER	2	033 355 8975			NUN	EPHONE IBER			033 355 0566			
FACSIMILE NUM	/BER		033 342 6595				SIMILE IBER						
E-MAIL ADDRES	SS		Sandile.Nkala@kz	ntransp	ort.gov.za	E-M	AIL ADD	RESS	3	shumi.ngubane@	<u>@kzntr</u>	ansport.	gov.za
SUPPLIER INFO		ION											
NAME OF BIDDE													
POSTAL ADDRE													
STREET ADDRE	ESS				1								
TELEPHONE		00	DE				NII INADE						
NUMBER CELLPHONE		CO	DDE				NUMBE	<u>-</u> K					
NUMBER													
FACSIMILE NUM		CO	DE				NUMBE	ER					
E-MAIL ADDRES													
VAT REGISTRAT NUMBER	TION						•						
SUPPLIER			X COMPLIANCE				CENT						
COMPLIANCE		SY	STEM PIN:			OR	SUPPL		M	AAA			
STATUS							DATAE NO:	BASE					
ARE YOU THE						ΔRF	YOU A		1				
ACCREDITED							REIGN BA	ASED					
REPRESENTAT	IVE					_	PLIER F	_					
IN SOUTH AFRIC	CA					THE	GOODS	3		□Yes		No	
FOR THE GOOD			□Yes	□No)		RVICES						
/SERVICES /WO	RKS		!!E \		. = 1		RKS			[IF YES, ANSWER			
OFFERED?			[IF YES ENCLOSE	<u> PROC</u>)F]	OFF	ERED?			QUESTIONNAIRE	BELO	·W]	
QUESTIONNAIR	E TO I	BIDE	DING FOREIGN SUF	PLIER	S								
IS THE ENTITY	A RESI	IDEN	NT OF THE REPUBL	IC OF	SOUTH AFR	ICA (I	RSA)?			☐ YES		□ NO	
			A BRANCH IN THE I							☐ YES		□ NO	
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?					□ NO								
			ANY SOURCE OF IN							☐ YES			
			THE RSA FOR ANY F O ALL OF THE AB O				SEUI II DI	EMEN.	T TC	YES DEGISTER FOR	Δ ΤΛΥ		IANCE
			DE FROM THE SOL										
BFI OW.	1 114	55	o	Al	onit ite			.J_ (J		, II IIO I III	_0.011		2.0

PART B TERMS AND CONDITIONS FOR BIDDING

1. BID SUBMISSION:

- 1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR CONSIDERATION.
- 1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED— (NOT TO BE RE-TYPED) OR IN THE MANNER PRESCRIBED IN THE BID DOCUMENT.
- 1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE FIDIC SILVER BOOK AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.
- 1.4. IF THE BID WAS INVITED THROUGH A CLOSE QUOTATION PROCESS; WHERE SUPPLIERS WERE SOURCED FROM CSD USING THE COMMODITY PROCESS; SUPPLIERS WHO WERE NOT INVITED WILL NOT BE CONSIDERED.
- 1.5. USE OF OMISSION IN THE DOCUMENT IS PROHIBITED.
- 1.6. FAILING TO COMPLY WITH THE ABOVE REQUIREMENTS WILL RESULT IN THE BID BEING NON-RESPONSIVE.
- 1.7. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM.

2. TAX COMPLIANCE REQUIREMENTS

- 2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.
- 2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER'S PROFILE AND TAX STATUS.
- 2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE WWW.SARS.GOV.ZA.
- 2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.
- 2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED; EACH PARTY MUST SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.
- 2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.
- 2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE STATE."

3. COMPLIANCE AND RETURNABLES: THE FOLLOWING RETURNABLE DOCUMENTS MUST RETURNED WITH THE TENDER DOCUMENT

- 3.1 SCM APPENDIX 1 INVITATION TO TENDER (SBD1 PART A)
- 3.2 SCM APPENDIX 2 TERMS AND CONDITIONS FOR BIDDING (SBD1 PART B)
- 3.3 SCM APPENDIX 3 OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE
- 3.4 SBD 4 DECLARATION OF INTEREST FORM

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE BID INVALID.	HE ABOVE PARTICULARS MAY RENDER
SIGNATURE OF BIDDER:	
CAPACITY UNDER WHICH THIS BID IS SIGNED: (Proof of authority must be submitted e.g. company resolution)	
DATE:	

SBD 4 BIDDER'S DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the Republic of South Africa and further expressed in various pieces of legislation, it is required for the bidder to make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, that person will automatically be disqualified from the bid process.

2. Bidder's declaration

- 2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having a controlling interest1 in the enterprise, employed by the state?

 YES/NO
- 2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having a controlling interest in the enterprise, in table below.

Full Name	Identity Number	Name of institution	State

2.2	Do you, or any person co		er, have a relationship wit	h any person
2.2.1	If so, furnish particulars	5:		
2.3	Does the bidder or any o	of its directors / trustee	s / shareholders / membe	ers / partners

¹ the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise.

or any person having a controlling interest in the enterprise have any interest in any other related enterprise whether or not they are bidding for this contract?

YES/NO

2.3.	1 If so, furnish particulars:
3	DECLARATION

- I, the undersigned, (name)...... in submitting the accompanying bid, do hereby make the following statements that I certify to be true and complete in every respect:
- 3.1 I have read and I understand the contents of this disclosure;
- 3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and complete in every respect;
- 3.3 The bidder has arrived at the accompanying bid independently from, and without consultation, communication, agreement or arrangement with any competitor. However, communication between partners in a joint venture or consortium will not be construed as collusive bidding.
- 3.4 In addition, there have been no consultations, communications, agreements or arrangements with any competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, bidding with the intention not to win the bid and conditions or delivery particulars of the products or services to which this bid invitation relates.
- 3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the contract.
- 3.5 There have been no consultations, communications, agreements or arrangements made by the bidder with any official of the procuring institution in relation to this procurement process prior to and during the bidding process except to provide clarification on the bid submitted where so required by the institution; and the bidder was not involved in the drafting of the specifications or terms of reference for this bid.
- 3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive practices related to bids and contracts, bids that are suspicious will be reported to the Competition Commission for investigation and possible imposition of administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting business with the public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

-

² Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract.

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Signature	Date
Position	Name of bidder

Every question must be answered individually on this form, whether a relationship is present or not: Failure to do so will invalidate your tender/bid

SBD 5

This document must be signed and submitted together with your bid.

THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME

INTRODUCTION

The National Industrial Participation (NIP) Programme, which is applicable to all government procurement contracts that have an imported content, became effective on the 1 September 1996. The NIP policy and guidelines were fully endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and parastatal purchases / lease contracts (for goods, works and services) entered into after this date, are subject to the NIP requirements. NIP is obligatory and therefore must be complied with. The Industrial Participation Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the responsibility of administering the programme.

1 PILLARS OF THE PROGRAMME

- 1.1 The NIP obligation is benchmarked on the imported content of the contract. Any contract having an imported content equal to or exceeding US\$ 10 million or other currency equivalent to US\$ 10 million will have a NIP obligation. This threshold of US\$ 10 million can be reached as follows:
 - (a) Any single contract with imported content exceeding US\$10 million.

or

(b) Multiple contracts for the same goods, works or services each with imported content exceeding US\$3 million awarded to one seller over a 2-year period which in total exceeds US\$10 million.

or

(c) A contract with a renewable option clause, where should the option be exercised the total value of the imported content will exceed US\$10 million.

OI

- (d) Multiple suppliers of the same goods work or services under the same contract, where the value of the imported content of each allocation is equal to or exceeds US\$ 3 million worth of goods, works or services to the same government institution, which in total over a two (2) year period exceeds US\$10 million.
- 1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will amount to 30 % of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 30 % of the total NIP obligation on a *pro-rata* basis.
- 1.3 To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such as investments, joint ventures, sub-contracting, licensee production, export promotion, sourcing arrangements and research and development (R&D) with partners or suppliers.
- 1.4 A period of seven years has been identified as the time frame within which to discharge the obligation.

2 REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY

- 2.1 In order to ensure effective implementation of the programme, successful bidders (contractors) are required to, immediately after the award of a contract that is in excess of **R10 million** (ten million Rands), submit details of such a contract to the DTI for reporting purposes.
- 2.2 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million Rands) is to cater for multiple contracts for the same goods, works or services; renewable contracts and multiple suppliers for the same goods, works or services under the same contract as provided for in paragraphs 1.1.(b) to 1.1. (d) above.
- 3 BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND SUCCESSFUL BIDDERS (CONTRACTORS)

- 3.1 Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with the bid on the closing date and time.
- In order to accommodate multiple contracts for the same goods, works or services; renewable contracts and multiple suppliers for the same goods, works or services under the same contract as indicated in sub-paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP obligation, successful bidders (contractors) are required, immediately after being officially notified about any successful bid with a value in excess of R10 million (ten million Rands), to contact and furnish the DTI with the following information:
 - Bid / contract number.
 - Description of the goods works or services.
 - Date on which the contract was accepted.
 - Name, address and contact details of the government institution.
 - Value of the contract.
 - Imported content of the contract, if possible.
- The information required in paragraph 3.2 above must be sent to the Department of Trade and Industry, Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias Malapane within five (5) working days after award of the contract. Mr Malapane may be contacted on telephone (012) 394 1401, facsimile (012) 394 2401 or e-mail at Elias@thedti.gov.za for further details about the programme.

4 PROCESS TO SATISFY THE NIP OBLIGATION

- 4.1 Once the successful bidder (contractor) has made contact with and furnished the DTI with the information required, the following steps will be followed:
 - a. the contractor and the DTI will determine the NIP obligation;
 - b. the contractor and the DTI will sign the NIP obligation agreement;
 - c. the contractor will submit a performance guarantee to the DTI;
 - d. the contractor will submit a business concept for consideration and approval by the DTI;
 - e. upon approval of the business concept by the DTI, the contractor will submit detailed business plans outlining the business concepts;
 - f. the contractor will implement the business plans; and
 - g. the contractor will submit bi-annual progress reports on approved plans to the DTI.
- 4.2 The NIP obligation agreement is between the DTI and the successful bidder (contractor) and, therefore, does not involve the purchasing institution.

Bid number Closing date:
Name of bidder
Postal address
Signature
Date

E. CERTIFICATE OF AUTHORITY FOR SIGNATORY

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.

(I)	(II)	(III)	(IV)	(V)	
SOLE PROPRIETOR	CLOSE CORPORATION	PARTNERSHIP	COMPANY	JOINT VENTURE / CONSORTIUM	
				Incorporated	
				Unincorporated	

Note:

The following document must be attached to this form according to the status of the enterprise, in the form of a resolution authorising the signatory to sign all documents in connection with this bid and any contract resulting therefrom on behalf of the enterprise, and <u>such resolution shall include a specimen signature of the signatory.</u>

Cooperative: 'Resolution of the Members' Close Corporation: 'Resolution of the Members'

Company: 'Resolution of the Board' signed by the chairperson

Joint Venture / Consortium: 'Resolution/agreement passed/reached' signed by the authorised

representatives of the enterprises

Failure to complete, sign and date this form and failure to provide the certificate(s) in the form of a resolution as described above shall result in the tender being considered non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.

MEMBERS RESOLUTION

Close Corporation / Company / Partnership / Trus	st /Sole proprietor or sole trader Name:
	Registration
Number:	RESOLUTION OF THE
DIRECTORS OF THE COMPANY etc RESOLVE	D that
	, in his/her capacity as
	, is authorised to make applications on behalf of
	Trust /Sole proprietor or sole trader for: any documentation a change of ownership). The nominated person will also
Signature(s) for Close Corporation / Company / P (sole member still must sign this resolution)	Partnership / Trust/ Sole proprietor or sole trader.
Signature of members:	
Name	Signature
ramo	Signaturo
1	
2.	
3	
4	
5	
6.	

Failure to complete, sign and date the relevant certificate(s) set out hereafter or failure to provide the certificate(s) in the form of a resolution as described above shall result in the tender being considered non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.

F. DESIGN AND CONSTRUCTION EXPERIENCE

The following is a statement of work of similar nature recently successfully executed by myself / ourselves:

EMPLOYER: CONTACT PERSON AND TELEPHONE NUMBER	EMPLOYER'S AGENT: CONTACT PERSON AND TELEPHONE NUMBER	NATURE OF WORK	VALUE OF WORK (inclusive of VAT)	DATE COMPLETED OR EXPECTED TO BE COMPLETED
ttach additional pages	s if more space is require	ed		

 SIGNATURE:
 DATE:

(of person authorised to sign on behalf of the Tenderer)

G. KEY PERSONNEL

G1. KEY PERSONNEL - MANAGEMENT

The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the management of the construction of the Works, together with a resume of their experience with particular reference to the construction of similar Works.

The Tenderer shall attach the curriculum vitae of the listed key management personnel to the page included below for this purpose.

DESIGNATION	NAME	PROJECT TYPE	VALUE OF WORK	YEAR COMPLETED
LEAD PROJECT ENGINEER/MANA GER				
CONTRACTS MANAGER				
CONSTRUCTION MANAGER				
FOREMAN/ SUPERVISOR				
DESIGN CIVIL ENGINEER/ TECHNOLOGIST				
RESIDENT ENGINEER				

SIGNATURE: DATE:

EPC TENDER: Tender Ver. 05-04-2022

Attach additional pages if more space is required

(of person authorised to sign on behalf of the Tenderer)

G2. KEY PERSONNEL - LABOUR ENHANCED ACTIVITIES

Bidders shall employ in labour-enhanced works only those supervisory and management staff that have completed the required Skills Programme in terms of Appendix C of the "Guidelines for the implementation of labour-enhanced infrastructure projects under the Expanded Public Works Programme (EPWP) Third Edition 2015":

- Foremen / Supervisors at NQF level 4 "National Certificate: Supervision of Civil Engineering Construction Processes";
- Site Agent / Construction Manager at NQF level 5 "Manage Labour-Intensive Construction Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF level 5 or 7.

Tenderers' attention is drawn to the required minimum supervisor to worker ratio for this project stated in clause F2.3 of Part F of the Particular Specifications.

The Tenderer must insert in the spaces provided below the relevant details of the personnel to be employed in the construction of the Works possessing the required qualifications in the supervision or management of LIC projects. A copy of the relevant qualification certificate for each such person shall be attached to the next page below.

DESIGNATION	NAME	NAME OF TRAINING INSTITUTION	QUALIFICATION OBTAINED IN THE SUPERVISION OR MANAGEMENT OF LIC PROJECTS	YEAR QUALIFICATION OBTAINED

Attach additional pages if more space is required

SIGNATURE:	DATE:
(of person authorised to sign on behalf of the Tenderer)	

CURRICULUM VITAE OF KEY PERSONNEL - MANAGEMENT

Refer to G1.

Curriculum Vitae of key management personnel to be attached to this page.

and

QUALIFICATIONS OF KEY PERSONNEL - LABOUR ENHANCED ACTIVITIES

Refer to G2.

Relevant qualification certificates to be attached to this page for each person possessing the required qualifications in the supervision or management of LIC projects.

H. CONSTRUCTION EQUIPMENT

The following are lists of major construction equipment that I / we presently own or will acquire for this contract if my / our tender is accepted.

(a) Details of major construction equipment owned by me / us:

DESCRIPTION (type, size and capacity)	QUANTITY	YEAR OF MANUFACTURE

Attach additional pages if more space is required

(b) Details of major construction equipment that will be acquired:

QUANTITY	HOW ACQUIRED	
	HIRE / BUY	SOURCE
	QUANTITY	QUANTITY

Attach additional pages if more space is required

SIGNATURE:	DATE:
(of person authorised to sign on behalf of the Tenderer)	

I. PARTICIPATION IN JOB CREATION USING LOCAL LABOUR

The Tenderer shall be required to participate in job creation (employment of local labour) by executing various portions of the Works using local labour (<u>unskilled or semi-skilled</u>), recruited from the local community, who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any project). Proof of citizenship or work visa may be audited during the contract period.

The creation of one job shall mean the employment, for any period of time, of one such unskilled or semi-skilled labourer from the local community.

The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out in Part F: Expanded Public Works Programme (EPWP) of the project specifications.

The number of jobs to be created using such local labour is inclusive of the local labour employed to execute various portions of the Works by both the main Contractor and any subcontractors.

The number of jobs to be created using such local labour shall include for a minimum percentage allocation to the following individual targeted groups:

- 60% Women;
- 55% Youth: and
- 2% Disabled.

The minimum required content of such local labour for this project shall be calculated as follows:

Minimum required content of such local labour (%)

(100 x amount spent on wages for such local labour (excluding VAT))
 (Subtotal 1* (excluding contingencies, contract price adjustment and VAT))

*Subtotal 1 is obtained from the Tender Summary under C2.2 Bill of Quantities (Activity Schedule)

The minimum required content of such local labour for this project shall be 6% of the construction value.

For purposes of completing the table on the next page containing the Tenderer's declaration with respect to participation in job creation using local labour, the value of Subtotal 1* (excluding contingencies, contract price adjustment and VAT) which is obtained from the Tender Summary under C2.2 Bill of Quantities, shall be used.

TENDERER'S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION USING LOCAL LABOUR:

The Tenderer shall complete the table below reflecting the anticipated local labour force to be employed on this contract, including such local labour employed by subcontractors.

I/We hereby tender to participate in job creation through the employment of local labour by creating the following number of jobs using unskilled or semi-skilled labourers, recruited from the local community, who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any project), including for a minimum allocation of 60% Women, 55% Youth and 2% Disabled:

Local labour comprising unskilled or semi-skilled labourers recruited from the local community	Anticipated number of jobs to be created	Total number of person-days anticipated	Wage rate per person-day (excluding VAT) (Rand)	Total wage cost (excluding VAT) (Rand)
Contractor's local labour content				
Subcontractors' local labour content				
Total anticipated wage cost of local labour content (excluding VAT)				R
Subtotal 1* (excluding contingencies, contract price adjustment and VAT)			R	
Hence anticipated local labour content expressed as a percentage of Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) Note: Should this percentage not equal or exceed the specified minimum percentage, the Tender will be considered non-responsive in terms of subclause C.3.8 of the Conditions of Tender and such a tender shall be rejected.			%	
Specified minimum local labour content		6 %		

A penalty shall be applied to any shortfall in the local labour content achieved when measured against the specified minimum local labour content, as set out in Part F: Expanded Public Works Programme (EPWP) of the project specifications. The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e., Women/Youth/Disabled), only to shortfalls in the total local labour content achieved.

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, confirms that he/she understands the conditions for such participation and confirms that the tender satisfies the conditions for participation in job creation through the employment of local labour.

Name:	
Duly authorized to sign on behalf of:	
SIGNATURE:	DATE:
(Of person authorised to sign on behalf of the Tenderer)	

Failure to complete, sign and date this form shall result in the tender being considered non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.

J. BIDDERS HEALTH AND SAFETY DECLARATION

In terms of Regulation 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as 'the Regulations' hereafter), a Contractor may only be appointed to perform construction work if the Employer is satisfied that the Contractor has the necessary competencies and resources to carry out the work safely in accordance with the Occupational Health and Safety Act No 85 of 1993, as amended and the OHSA 1993 Construction Regulations 2014.

To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in detail.

Declaration by Tenderer

- 1. I, the undersigned, hereby declare and confirm that I am fully conversant with the Occupational Health and Safety Act No. 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act No. 181 of 1993), and the OHSA 1993 Construction Regulations 2014.
- 2. I hereby declare that my company has the competence and the necessary resources to safely carry out the construction work under this contract in compliance with the Construction Regulations and the Employer's Health and Safety Specification.

(* = delete whatever is not applicable)

- Details of resources I propose:
 - Note: Competent resources shall include safety personnel such as the construction manager, construction health and safety officer and construction supervisor as defined in Regulation 8, and competent persons as defined in the OHSA 1993 Construction Regulations 2014, as applicable to this contract.
 - (a) Details of the competent and qualified key persons from my company's own resources, who will form part of the contract team:

NAME OF COMPETENT PERSONS	POSITION TO BE FILLED BY COMPETENT PERSONS

	(b)		ails of training of persons from my company's own resources (or to be hired) who still have to trained to achieve the necessary competency:
		(i)	By whom will training be provided?
		(ii)	When will training be undertaken?
		(iii)	List the positions to be filled by persons to be trained or hired:
	(c)		ails of competent resources to be appointed as subcontractors if competent persons cannot supplied from own company:
		Nar	me of proposed subcontractor:
		Qua	alifications or details of competency of the subcontractor:
5.	contra	act, a	indertake, if my tender is accepted, to provide, before commencement of the works under the a suitable, sufficiently documented and coherent site-specific Health and Safety Plan in ce with Regulation 7(1)(a) of the Construction Regulations, which plan shall be subject to by the Employer.
6.	Safet and v the E	y Sp vill at mplo	that copies of my company's approved Health and Safety Plan, the Employer's Health and ecification as well as the OHSA 1993 Construction Regulations 2014 will be provided on site all times be available for inspection by the Contractor's personnel, the Employer's personnel, yer's Agent, Construction Health and Safety Agent, visitors, and officials and inspectors of the nt of Labour.
7.	of que envis that r	antiti aged nay b	onfirm that adequate provision has been made in my tendered rates and prices in the schedule lies to cover the cost of all resources, actions, training and all health and safety measures in the OHSA 1993 Construction Regulations 2014, and that I will be liable for any penalties be applied in terms of the said Regulations (Regulation 33) as a result of contravening or failing with the provisions of the Act and the Regulations.
8.	mear	that	at my failure to complete and execute this declaration to the satisfaction of the Employer will t I am unable to comply with the requirements of the OHSA 1993 Construction Regulations accept that my tender will be prejudiced and may be rejected at the discretion of the Employer.
SIGN	ATUR	E:	DATE:
(of pe	erson a	autho	prised to sign on behalf of the Tenderer)

K. DEVIATIONS AND QUALIFICATIONS

Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of Contract, Specifications, Bill of Quantities, or Drawings, or should he wish to qualify the tender in any way, he shall indicate the proposals clearly hereunder or alternatively on photocopies of the original tender documentation which shall be attached to this page.

<u>Please note:</u> The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those permissible in terms of the Conditions of Tender. Please also refer to Returnable Schedule N.

SECTION	PAGE	DEVIATION OR QUALIFICATION, INCLUDING REFERENCE CLAUSE OR ITEM NUMBER
Attach additional	pages if mor	e space is required
SIGNATURE:		DATE:
(of person authoris	ed to sign on	behalf of the Tenderer)

T40

L. SCHEDULE OF ALTERNATIVE TENDERS

The attention of tenderers is specifically drawn to clause C.2.12 Alternative tender offers of Annex C Standard Conditions of Tender and to clause C.2.12 of section T1.2 TENDER DATA in this project document.

An alternative tender offer or design shall be considered only if the main tender offer has also been submitted in accordance with the requirements of clauses C.2.12.1 and C.2.12.2 of Annex C and such main tender offer is the winning tender as stated in clause C.2.12.3 of Annex C.

Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer to evaluate the alternative. The Tenderer shall set out the proposal clearly hereunder or alternatively on photocopies of the original tender documentation which shall be attached to this page.

SECTION	PAGE	ALTERNATIVE OFFER, INCLUDING REFERENCE CLAUSE OR ITEM NUMBER
	1	.1
NATURE:		DATE:

EPC TENDER: Tender Ver. 05-04-2022

(of person authorised to sign on behalf of the Tenderer)

M. TECHNICAL PROPOSAL

The tenderer is required to submit a technical proposal which covers the following criteria.

M1. Experience of key personnel

The experience of assigned staff member in relation to the scope of work will be evaluated from three different points of view:

- General experience (total duration of professional activity), level of education and training and positions held of each discipline specific team leader.
- 2) The education, training, skills and experience of the Assigned Staff in the specific sector, field, subject, etc which is directly linked to the scope of work.
- 3) The key staff members' / experts' knowledge of issues which the tenderer considers pertinent to the project e.g. local conditions, affected communities, legislation, techniques etc.

A CV of the Lead project manager/Engineer, contract manager, construction manager design civil engineers/specialists and foreman of not more than 3 pages each should be attached to this schedule:

Each CV should be structured under the following headings:

- 1 Personal particulars
 - name
 - date and place of birth
 - place (s) of tertiary education and dates associated therewith
 - professional awards
- 2 Qualifications (degrees, diplomas, grades of membership of professional societies and professional registrations)
- 3 Skills
- 4 Name of current employer and position in enterprise
- 5 Overview of post graduate / diploma experience (year, organization and position)
- 6 Outline of recent assignments / experience that has a bearing on the scope of work

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that the contents of this schedule are within my personal knowledge and are to the best of my belief both true and correct.

Signed	Date	
Name	 Position	

M2. Relevant experience

List number of completed Road Rehabilitation projects.

The evaluation will consider the nature of the reference projects, scope of services provided, and Employer/Client completion certificate.

Appointment letters, Reference Letters including Final Approval Certificates not older than 15 years per project to be provided with contact details of references.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that the contents of this schedule are within my personal knowledge and are to the best of my belief both true and correct.

Signed	Date	
Name	 Position	

M3. Approach and methodology

The approach paper must respond to the scope of work and outline the proposed approach / methodology relating to:

- Project Approach
- Relevant specialist's studies
- Preliminary design
- Detailed Design Development
- Design documentation
- Establishment (office and equipment)
- Traffic accommodation
- · Contract administration and execution of works
- · Performance indicators reporting
- · Management of quality, time, and budget
- Construction regulations to OHS act
- Environmental management and compliance
- Handover
- · acceptance of maintenance plan
- Close-out

The approach and methodology should articulate what value add the tenderer will provide in achieving the stated objectives for the project.

The tenderer must as such explain his / her understanding of the objectives of the assignment and the Employer's stated and implied requirements, highlight the issues of importance, and explain the technical approach they would adopt to address them. The approach paper should explain the methodologies which are to be adopted, demonstrate the compatibility of those methodologies with the proposed approach. The approach should also include a quality plan which outlines processes, procedures and associated resources, applied by whom and when, to meet the requirements and indicate how risks will be managed and what contribution can be made regarding value management.

The tenderer must attach its approach	paper to this page. The approach paper should not be longer than 16 pages.
G .	e / she is duly authorised to do so on behalf of the enterprise, confirms that the personal knowledge and are to the best of my belief both true and correct.
Signed	Date

Signed	Date
Name	Position

CONTRACT

PART C1: AGREEMENTS AND CONTRACT DATA

PART C2: PRICING DATA

PART C3: SCOPE OF WORK

PART C4: SITE INFORMATION

CONTRACT

TABLE OF CONTENTS	Page	Colour
PART C1: AGREEMENTS AND CONTRACT DATA		
C1.1: FORM OF OFFER AND ACCEPTANCE	C3	Yellow
C1.1.1: OFFER	C3	Yellow
C1.1.2: ACCEPTANCE	C4	Yellow
C1.1.3: SCHEDULE OF DEVIATIONS	C5	Yellow
C1.2: CONTRACT DATA	C7	Yellow
C1.2.1: CONDITIONS OF CONTRACT	C7	Yellow
C1.2.2: DATA PROVIDED BY THE EMPLOYER	C9	Yellow
C1.2.3: DATA PROVIDED BY THE BIDDER	C12	Yellow
C1.3: INSURANCE	C13	White
C1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT NO. 85 OF 1993	C14	White
C1.5: RETENTION MONEY GUARANTEE	<mark>C16</mark>	White
C1.6: TRANSFER OF RIGHTS	C18	White
PART C2: PRICING DATA		
C2.1: PRICING ASSUMPTIONS	C19	Yellow
C2.2: BILL OF QUANTITIES	C22	Yellow
PART C3: SCOPE OF WORK		
TABLE OF CONTENTS	C25	Blue
C3.1: STANDARD SPECIFICATIONS	<mark>C26</mark>	Blue
C3.2: PROJECT SPECIFICATIONS	C26	Blue
C3.3: PARTICULAR SPECIFICATIONS	C39	Blue
PART C4: SITE INFORMATION		
C4.1: LOCALITY PLAN	C89	Green
C4.2: EXAMPLE OF CONTRACT SIGNBOARD DETAILS	<mark>C90</mark>	Green
C4.3: TRAFFIC INFORMATION	C92	Green
C4.4: ANY OTHER RELEVANT TECHNICAL REPORTS	C93	Green
ANNEXURE A: GUIDELINES FOR CONSTRUCTION AND		
MAINTENANCE PROJECTS DURING COVID-19 LOCKDOWN	C94	White

PART C1: AGREEMENTS AND CONTRACT DATA

C1.1: FORM OF OFFER AND ACCEPTANCE

C1.1.1: OFFER

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in respect of the following works:

CONTRACT NO.: ZNB00916/00000/00/HOD/INF/21/T.

The offered total of the prices inclusive of Value Added Tax is:

SOURCING OF A TURNKEY CONTRACTOR (ENGINEER, PROCURE AND CONSTRUCT) FOR THE REHABILITATION OF P459 FROM KM 0.00 - KM 11.00 AT KWADUKUZA IN UNDER DURBAN REGION

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the Contract including compliance with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

Amount in Words
R(in figures).
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the Conditions of Contract identified in the Contract Data.
Signature: (of person authorised to sign the tender)
Name: (of signatory in capitals)
Capacity: (of signatory)
Name of Tenderer: (organisation)
Address:
Telephone number: E-mail:
Witness:
Signature:
Name: (in capitals)
Date:

EPC TENDER: Contract Ver. 05-04-2022

[Failure of a Tenderer to sign this form will invalidate the tender]

and

This form is to be completed by the Employer only

C1.1.2: ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the Tenderer's Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer's Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions contained in this Agreement and in the Contract, that is the subject of this Agreement.

The terms of the contract are contained in

Part C1 Agreements and Contract Data (which includes this Agreement)

Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information

and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this Agreement. No amendments to or deviations from said documents are valid unless contained in this Schedule, which must be duly signed by the authorised representatives of both parties.

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the Schedule of Deviations (if any), contact the Employer (whose details are given in the Contract Data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this Agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer receives one fully completed original copy of this document, including the Schedule of Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a binding contract between the parties.

Signature	
Name: (in	capitals)
Capacity:	
Name of E	Employer: (organisation)
Ad	ddress:
 Witness:	Signature: Name: (in capitals)
Date:	

EPC TENDER: Contract Ver. 05-04-2022

This form is to be completed by the Employer and the successful tenderer only, upon acceptance of the successful tenderer's offer

C1.1.3: SCHEDULE OF DEVIATIONS

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer's covering letter shall not be included in the final contract document. Should any matter in such letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract shall also be recorded here.

Any change or addition to the tender documents arising from the above agreement and recorded here shall also be incorporated into the final draft of the Contract.

1	Subject:	
	Details:	
2	Subject:	
	Details:	
3	Subject:	
	Details:	
4	Subject:	
	Details:	
5	Subject:	
	Details:	

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as

FOR THE TENDERER:

any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement shall have any meaning or effect in the contract between the parties arising from this Agreement.

Signature:	
Name:	
Capacity:	
Tenderer: (Name and address of organisation)
Witness:	
Signature:	
Name:	
Date:	
FOR THE E	MPLOYER:
Signature:	
Name:	
Capacity:	
-	(Name and address of organisation)
, ,	
Witness:	
Signature:	
Name:	
Date:	

C1.2: CONTRACT DATA

C1.2.1: CONDITIONS OF CONTRACT

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT

This Contract will be based on the 'FIDIC Silver Book – A companion to the 2017 EPC/Turnkey Contract', issued by the Institution of Civil Engineers (ICE) (abbreviated title: 'FIDIC SILVER BOOK 2017).

It is agreed that the only variations from the FIDIC SILVER BOOK 2017 are those set out hereafter under "C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT".

C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT

C1.2.1.2.1 GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions of Contract shall amplify, modify or supersede, as the case may be, the FIDIC SILVER BOOK 2017 to the extent specified below, and shall take precedence and shall govern.

The clauses of the Special Conditions of Contract hereafter are numbered "SCC" followed in each case by the number of the applicable clause or subclause in the FIDIC SILVER BOOK 2017, and the applicable heading, or (where a new special condition that has no relation to the existing clauses is introduced) by a number that follows after the last clause number in the FIDIC SILVER BOOK 2017, and an appropriate heading.

The bidder is to ensure that they assist the employer in complying with the IDPM Policy which is aligned to the FIDPM Framework.

C1.2.1.2.2 AMENDMENTS TO THE FIDIC SILVER BOOK 2017

SCC 4.1 Contractor's General obligations

Add the following new paragraphs to the end of Clause 4.1

"If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract Data for local labour content in terms of Part F: Expanded Public Works Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty for such underachievement.

SCC 6.2 Rates of wages and Conditions of Labour

Add the following to Clause 6.2:

"The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those established for the trade or industry where the work is carried out, as stated in the Contract Data."

SCC 10.1 Taking Over the Works and Sections

Add the following to Clause 10.1:

"The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the Works by the Employer."

SCC 6.2.2 Contractor failing to provide security

If the Contractor fails to provide the required fixed performance guarantee within the time period stated in the Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall legally be deemed that the Contractor has selected a security of ten per cent retention of the value of the Works without limiting the Employer's right to terminate the Contract in terms of Clause 15."

EPC TENDER: Contract Ver. 05-04-2022

C1.2.2: DATA PROVIDED BY THE EMPLOYER

The following contract specific data are applicable to this contract.

CLAUSE	CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER							
1.	GENERAL							
1.1.24	The Defects Notification Period (DNP) is 12 months.							
	The rehabilitation design proposed must be for a 20-years design period as per TRH4. The road class is R3 as per TRH26.							
1.1.21	The time for achieving design approval is 6 months the maximum construction period is 15 months. Total project duration is 21 months.							
1.1.10	Pricing Strategy: The Contract is to be a FIXED PRICE Contract.							
1.1.27	Name of Employer: Province of KwaZulu-Natal represented by Head Department: Department of Transport	of						
	Address of Employer:							
	Physical: Postal:							
	172 Burger Street Private Bag X9043 Pietermaritzburg Pietermaritzburg 3201 3200							
	E-mail: shumi.ngubane@kzntransport.gov.za							
	Telephone No: 033 355 0566							
3.	THE EMPLOYER'S ADMINISTRATION							
3.1	N/A							
4.	CONTRACTOR'S GENERAL OBLIGATIONS							
SCC 4.1	The contract participation goal for local labour content is to be calculated as specified in the Tender section of this document. The target labour content is 6% of the total construction value.							
	The penalty for failing to achieve the monetary value of the above target set by the Employer for local labour content in terms of Part F: Expanded Public Works Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5% of the monetary value by which the achieved monetary value falls short of the target monetary value.							

CLAUSE	CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER					
SCC 4.1	The Contractor and his subcontractors shall be registered with the Bargaining Council for the Civil Engineering Industry and comply with the wage rates and conditions of labour agreed by the Bargaining Council for the Civil Engineering Industry, except where a specific industry publishes its own wage rates and conditions of labour.					
	The wage rates and conditions of labour employed under the Expanded Public Works Programme, shall comply with the Ministerial Determination 4, issued in terms of the Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of 4 May 2012.					
8.	TIME AND RELATED MATTERS					
SCC 8.1	The date of commencement of the project shall be within 28 days after the Award Date.					
	The non-working days are Sundays.					
	The special non-working days are: (i) the statutory public holidays in terms of the Public Holidays Act; (ii) the foreseeable election days declared as a statutory public holiday; and (iii) the annual year-end shutdown period as recommended by the Bargaining Council for the Civil Engineering Industry.					
C 4.5	The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day).					
11.1	The requirements for achieving Practical Completion are as stated in COTO Standard Specifications for Road and Bridge Works for State Road Authorities and clause 11.1 of FIDIC Silver Book.					
	The bidder shall submit the following:					
	 (i) evidence that the local labour has been paid, (ii) the survey and materials information which the Employer requires to complete the as-built drawings and records. (iii) Design, documentation and specialist studies work carried out during the duration of the project. 					
	The latent defects period is 10 years.					
14.	PAYMENT AND RELATED MATTERS					
SCC 19.1 & 19.2	The security to be provided by the Contractor shall be, but not limited to, all necessary insurances as detailed in clause 19.1 and 19.2 of FIDIC Silver book:					
SCC 14.9	The percentage retention on the amounts due to the Contractor is 10%.					
	A retention guarantee in lieu of a cash retention is permitted.					
19.	RISKS AND RELATED MATTERS					
SCC 19.2	All insurances, sureties and professional indemnities to be provided by the bidder.					
	The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for any single liability claim. Liability insurance shall include spread of fire risk.					

CLAUSE	CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER			
20.	CLAIMS AND DISPUTES			
SCC 20.1 & 20.2	Disputes shall be referred to ad-hoc adjudication.			
20.2	Unresolved disputes shall be referred to litigation.			
	DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS			

C1.2.3: DATA PROVIDED BY THE BIDDER

The following contract specific data are applicable to this contract.

CLAUSE	CONTRACT SPECIFIC DATA PROVIDED BY THE BIDDER						
1.	GENERAL						
1.1.11	Name of Bidder:						
	Address of Bidder						
	<u>Physical:</u>	Postal:					
	Signed on behalf of Tenderer:						

C1.3: INSURANCE

PRO FORMA

TBA

As per FIDIC Silver Book 2017.

C1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT NO. 85 OF 1993

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Departmen Department of Transport (hereinafter called the EMPLOYER) of the one part, herein represented by:						
in his capacity as:						
AND:						
(hereinafter called the CONTRACTOR) of the other part, herein represented by:						
in his capacity as:						
duly authorised to sign on behalf of the Contractor.						

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement between the CONTRACTOR and the EMPLOYER in respect of:

CONTRACT NO. ZNB00916/00000/00/HOD/INF/21/T: REQUEST FOR PROPOSALS FOR ENGINEERING, PROCUREMENT AND CONSTRUCTION OF THE REHABILITATION OF P459 FROM KM 0.00 - KM 11.00 AT KWADUKUZA UNDER DURBAN REGION

for the construction, completion and maintenance of the works;

AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

- 1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms thereof.
- The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed certain arrangements and procedures that same shall be observed and adhered to by the CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of acquainting himself/herself/itself with such arrangements and procedures.
- 3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, and the CONTRACTOR expressly absolves the EMPLOYER from being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and procedures in respect of the work included in the contract.
- 4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to remedy the default of the CONTRACTOR at the cost of the CONTRACTOR.

5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, complaint or criminal charge which may arise as a consequence of the provisions of the ACT and Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, provide full details in writing of such investigation, complaint or criminal charge.

Thus signed at	for and on behalf of the EMPLOYER
on this the	day of
SIGNATURE: .	
NAME AND SU	JRNAME:
CAPACITY:	
WITNESSES:	1
	2
Thus signed at	for and on behalf of the CONTRACTOR
on this the	day of
SIGNATURE: .	
NAME AND SU	JRNAME:
CAPACITY:	
WITNESSES:	1
	2

C1.5: RETENTION MONEY GUARANTEE

PRO FORMA

RETENTION MONEY GUARANTEE

THE HEAD: TRANSPORT PROVINCE OF KWAZULU-NATAL PRIVATE BAG X9043 PIETERMARITZBURG 3200

COI	NTRACT NO	FOR	
	UED TO: the PROVINCE OF rred to as "the Employer")	KWAZULU-NATAL, repre	esented by HEAD: TRANSPORT (hereinafter
ON	BEHALF OF:		(hereinafter referred to as "the Contractor")
In c	onnection with		
COI	NTRACT NO. <mark>ZNB00916/0000</mark> 0	<mark>0/00/HOD/INF/21/T</mark>	(hereinafter referred to as "the Contract")
	EREAS the Employer and the C ne whole or portion of the retent		the Contractor may provide a guarantee in lieu der the Contract;
	W THEREFORE we, the undersoloyer such amounts as the Em	•	dance with the following provisions, to pay the ne, demand from us.
1.	Each demand by the Employer	shall be in writing signed b	y the Employer and delivered to us at
	or such other address as we	shall in writing notify to th	ne Employer and shall be accompanied by a er as such in terms of the Contract.

- 2. The Employer's certificate referred to in Clause 1 shall certify
 - (a) that he is the Employer in terms of the Contract,
 - (b) that the Contractor is in breach of his obligations under the Contract, and
 - (c) that the amount demanded, which amount the certificate shall specify,
 - (i) does not exceed the amount of retention monies which, but for this guarantee, would have been retained by the Employer in terms of the Contract at the date of the certificate, less the aggregate of the amounts of retention money actually retained by the Employer and the amounts previously paid by us to the Employer in terms hereof, and
 - (ii) does not exceed a genuine estimate of the cost to the Employer of having the breach referred to in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from payments due the Contractor in terms of the Contract by reason of the breach referred to, and any amount in retention money actually held by the Employer save to the extent that the same had been deducted from any previous demand in terms hereof.
- 3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2 make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at such other address as the Employer shall in writing notify us.
- 4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims between the Employer and the Contractor.

EPC TENDER: Contract Ver. 05-04-2022

5.	Our aggregate liability under this guarantee is limited to R
6.	This guarantee shall expire on the date on which the last of the retention monies, which but for this guarantee would have been retained by the Employer, becomes payable to the Contractor.
7.	This guarantee is not transferable and must be produced for endorsement if any part payment is made and must be returned to us against final payment of our aggregate liability or on the date of the expiry of the guarantee in terms of Clause 6, whichever is the earlier.
Sig	ned in the presence of the witnesses named hereunder:
At .	for and on behalf of
on	thisday of
Sig	nature:
Ca	pacity:
Ado	dress:
As	Witnesses:
	1

2. Name in Block Letters

C1.6: TRANSFER OF RIGHTS

TRANSFER OF RIGHTS AND INDEMNITY (To be completed during construction by successful Tenderer only)							
Claim for Plant and materials on site, Payment Certificate No Date:							
Contract No:	Contract No: For (contract title)						
I, the undersigned (name of sign	natory)				in my capacity as		
		of (name of 0	Contracto	r)			
duly authorised hereto on behalf title and interest in and to the hereto, unto and in favour of (na	Plant ar	nd materials, fo	r which e	vidence of bo	ona fide ownership is attached		
Insofar as the Contractor retain passes to the Employer by cons			materials	s and goods,	the right of ownership thereof		
I herewith indemnify the Emploreason of the Contractor's sequent and agree that no payment for submitted documentary proof of	estration materi	n or liquidation o als on site will	or of any o be made	lefect in the C by the Empl	contractor's title to the materials oyer until such time as I have		
This transfer shall become effect or from any other person on beh payment of retention money the	alf of th	e Employer for t					
I further confirm that I am fully rethat they have been insured acused in the permanent works ar	lequate	ly against all ris	ks and w				
This certificate of Transfer of table.	Rights	applies only to	o the Pla	nt and mater	ials as listed in the following		
DESCRIPTION OF ITEM	UNIT	QUANTITY	RATE	AMOUNT	SUPPLIER		
TOTAL VALUE OF PLANT A	ND MA	TERIALS					
Signed by: for and on behalf of the Contrac Witnessed by:	tor.				ate:		

PART C2: PRICING DATA

C2.1 PRICING ASSUMPTIONS

1. GENERAL

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction with all the other documents comprising the Contract Documents, which include the Conditions of Tender and Conditions of Contract. This contract is a fixed price contract and is inclusive of assessments, design works, procurement, implementation close out and hand over.

The contractor must plan the work in this contract as a set of activities. The activities should be the same activities as indicated in the programme.

The activities are to be described and indicated in Part C2.2 and a lump sum fixed price for each activity is to be entered in the Price Column.

2. DESCRIPTION OF ITEMS

The contractor is to include in the Prices in the price list the costs and profit associated with the following items as no separate payment will be made for such items:

- Soil testing, test pits and all other testing required for acceptance control as per the standards.
- Engineering fees and costs
- Excavation of all boulders
- Blasting and the removal and importation of material associated with blasting work
- Local authority charges
- Geotech tests
- FIA
- Hydrological report (If needed)
- All additional requirements as described in Part 3.1: Scope of Works

The contractor shall be responsible for and pay all costs associated with the development of the design, detail design and production of "as-built" designs for the following:

- Civil Engineering work
- Rezoning
- Temporary and permanent connections to municipal water, electricity and storm water reticulation.

3. PRELIMINARIES AND ACTIVITIES IN THE BILL OF QUANTITIES

The amount or the items of the Preliminaries shall be fixed and will not be adjusted. Payments for section A1(time related) shall be pro-rated per month based on the progress measured against the approved contractual programme.

4. PROVISIONAL SUMS

No provisional sums to be provided by the client. Consortium to price all elements in the pricing schedule.

5. PRICING OF THE BILL OF QUANTITIES

There are Five schedules to be priced in the bill of quantities. These sections are inclusive of all works, which should be priced as a lump sum, and will allow for the completion of the project from initial assessments to hand over. The schedules are as follows:

- a) Schedule A: Preliminaries
- b) Schedule B: Engineering and Design Works

- c) Schedule C: Construction and Close Out
- d) Schedule F: Expanded Public Works Programme

All amounts priced for per activity exclude VAT. 10% Contingencies have been allowed for which will require client approval before monies are utilized in conjunction with the terms of the contract.

6. CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be initialled by the Tenderer.

7. INTERIM PAYMENTS

Interim payments will be made in accordance with the contract and based on the contractor completing activities and achieving milestones as set out in Part C2.2. For the construction part of the project, a BOQ must be submitted by the entity/bidder, and approved by the employer, to facilitate interim monthly payments during construction. This must include monies allowed for supervision as well. The total cost of this BOQ should represent the value under Activity C1 within the pricing schedule (schedule C: construction works and close out) of the contract section of the document.

C2.2 BILL OF QUANTITIES (ACTIVITY SCHEDULE)

TABLE OF CONTENTS	Page
BILL OF QUANTITIES	C22
TENDER SUMMARY	C24

PROVINCE OF KWAZULU-NATAL DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB00916/00000/00/HOD/INF/21/T: REQUEST FOR PROPOSALS FOR ENGINEERING, PROCUREMENT AND CONSTRUCTION OF THE REHABILITATION OF P459 FROM KM 0.00 - KM 11.00 AT KWADUKUZA UNDER DURBAN REGION

SCHEDULE A: PRELIMINARIES

SECTION	DESCRIPTION	AMOUNT
A1	TIME RELATED	R
A2	FIXED	R
	TOTAL CARRIED FORWARD TO TENDER SUMMARY	R

SCHEDULE B: ENGINEERING AND DESIGN WORKS

SECTION	DESCRIPTION	AMOUNT
B1	CONDUCT ASSESMENTS (EXPROPRIATION, IDENTIFACTION OF SERVICES, SURVEYS, ANALYSIS OF SITE AND TESTS AND SITE INVESTIGATIONS REQUIRED FOR DESIGN)	R
B2	PREPARE INITIAL CONCEPT DESIGN AND RELEVANT DOCUMENTATION. ESTABLISH ANY FURTHER SURVEYS, TESTS AND/OR INVESTIGATIONS.	R
В3	PREPARE DETAILED DESIGNS AND DRAWINGS (WHERE REQUIRED)	R
	TOTAL CARRIED FORWARD TO TENDER SUMMARY	R

SCHEDULE C: CONSTRUCTION WORKS AND CLOSE OUT

SECTION	DESCRIPTION	AMOUNT
C1	IMPLEMENT THE CONSTRUCTION OF THE REHABILITATION OF MAIN ROAD P459 KM 0.00 – KM 11.00 INCLUSIVE OF ALL ACCEPTANCE TESTS (SUPPLY OF MATERIALS AND CONSTRUCTION)	R
C2	CLOSE OUT (MATERIAL AND DRAWING AS-BUILTS, HANDOVER DOCUMENTATION TO CLIENT AND PREPARE FINAL ACCOUNTS FOR PROJECT)	R
	TOTAL CARRIED FORWARD TO TENDER SUMMARY	R

SCHEDULE F: EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

SECTION	DESCRIPTION	AMOUNT
F1	EXPANDED PUBLIC WORKS PROGRAMME The calculation on calculating the minimum % of labour is found in the tender section of this document. This can be achieved during the design stage and or during the construction stage.	R
	TOTAL CARRIED FORWARD TO TENDER SUMMARY	R

PROVINCE OF KWAZULU-NATAL DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB00916/00000/00/HOD/INF/21/T

TENDER SUMMARY

	DESCRIPTION	AMOUNT
Totals of Bill o	f Quantities brought forward:	
Schedule A:	Preliminaries (b/f from page C22)	R
Schedule B:	Engineering and Design Works (b/f from page	R
C22) Schedule C:	Construction and close out (b/f from page C22)	R
Schedule F:	Expanded Public Works Programme (EPWP) (b/f from page C23)	R
	SUBTOTAL 1	R
	Add: Contingencies (10% of SUBTOTAL 1)	R
	SUBTOTAL 2	R
	Add: VAT (15% of SUBTOTAL 2)	R
TOTAL CARR	HED FORWARD TO FORM OF OFFER C1.1.1	R

Signed on behalf of the Tenderer:	. (Signature)
Date:	
Tenderer's Name: (Com	ıpany Name)

PART C3: SCOPE OF WORK

TABL	E OF CONTENTS	PAGE
C3.1	STANDARD SPECIFICATIONS	C26
C3.2	PROJECT SPECIFICATIONS	C26
	PART A: GENERAL	
	1. DESCRIPTION OF THE WORKS	C27
	2. ENGINEERING	C32 C32
	PROCUREMENT CONSTRUCTION	C32
	5. MANAGEMENT	C32
	PART B: DETAILED SPECIFICATIONS PER ACTIVITY	
	SCHEDULE A: PRELIMINARIES	C35
	SCHEDULE B: ENGINEERING AND DESIGN WORKS	C35
	SCHEDULE C: CONSTRUCTION AND CLOSE OUT	C37
	SCHEDULE F: EXPANDED PUBLIC WORKS PROGRAMME (EPWP)	C38
C3.3	PARTICULAR SPECIFICATIONS	
	PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION	C40
	PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION	C45
	PART F: EXPANDED PUBLIC WORKS PROGRAMME	C54

C3.1: STANDARD SPECIFICATIONS

The Standard Specifications on which this contract is based varies per activity.

C3.2: PROJECT SPECIFICATIONS

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the Standard Specifications.

Part A contains a general description of the Works, the Site and the requirements to be met.

Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the Particular Specifications.

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between the Specifications (including the Project Specifications) and the drawings and / or the Bill of Quantities, the discrepancy shall be resolved by the Employer before the execution of the work under the relevant item.

The Standard Specifications, which form part of this contract, have been written to cover all phases of work normally required for road contracts, and they may therefore cover items not applicable to this particular contract.

EPC TENDER: Contract Ver. 05-04-2022

C3.2: PROJECT SPECIFICATIONS

PART A: GENERAL

1. DESCRIPTION OF THE WORKS

1.1 Employer's objectives

This Project forms part of the Province of KwaZulu-Natal Department of Transport's Construction Programme. This Contract represents the rehabilitation of P459 from Mandeni to Kwasithebe. This section of Main Road P459 commences at KM 0.00 and ends at KM 11.00.

The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of infrastructure access. It is therefore mandatory that the Contractor shall interact with the community via proactive project liaison committee, the community liaison officer and project participation by its leaders, constituted organisations and forums, as well as through the employment of its people. These activities shall constitute essential facets of the project.

The Employer's objectives in delivering public infrastructure and services for this project include the provision of temporary work opportunities to the local community through the application of labour-enhanced methods to the maximum extent feasible, in accordance with the Expanded Public Works Programme Guidelines.

The Contractor shall be required to attend meetings of the local Project Liaison Committee (PLC) from time to time. The requirements of the Expanded Public Works Programme (EPWP) are contained in Part F of section C3.3 Particular Specifications. These EPWP requirements also include provisions for the National Youth Service programme where applicable.

1.2 Location of the Works

The Works are located within the DURBAN REGION, under the eThekwini Municipality. Section C4 has a locality map for further precise details of the location.

1.3 Overview of the Works

The REHABILITATION will include layers works and drainage as well as ancillary works. All designs/drawings and method statement to be approved before commencement of works. Works to comply with the COTO standard. Any change of scope/works/designs require prior approval from the client before commencement. No variation of tendered amounts will be accepted on the basis of design variations emanating from design approval comments made by this department.

1.4 Extent of the Works

The Works to be carried out must include but not limited to the following main activities:

- (a) Initial site assessments, including but not limited to, expropriation documentation, identification of services and site and test investigations required for design.
- (b) Preparation of initial concept design with relevant documentation
- (c) Initial surveys
- (d) EIA
- (e) Hydrological studies
- (f) Stake holder engagement
- (g) Application for construction work permit by registered personnel
- (h) Detailed design and drawings for design approval showing bus bays, sidewalks, road cross-section, road longitudinal section with drainage and super-elevation as per departmental standards, road layout plan, drainage, road signs, earthworks, layerworks, surfacing and services (where required).
- (i) Prepare working drawings and method statements for construction.
- (j) Prepare procurement documents for required service providers and sub-contractors
- (k) Establishment on site and clearing and grubbing.
- (I) Provision of traffic accommodation facilities.
- (m) Compliance with FIPDM.

- (n) Survey requirements.
- (o) Construction of all pavement layers to the top of the base layer, including priming to protect the base layer.
- (p) Construction of the surfacing layer
- (q) Road prism drainage.
- (r) Construction of erosion protection measures (gabions, stone pitching, etc.)
- (s) Installation of guardrails.
- (t) Finishing and cleaning up of the road and road reserve.
- (u) Installation of all road studs, road signs and road markings
- (v) Continuous quality control over materials and workmanship, and compliance with the Particular Specifications with regard to environmental management and occupational health and safety, during all the above construction activities.
- (w) Removal of all site establishment facilities and constructional plant on completion of the Works. Removal to be compliant with the EIA and/or the Environmental Acts surrounding the project.
- (x) Making good of any defects during the Defects Liability Period.
- (y) Provide a maintenance plan for completed road infrastructure.
- (z) Compiling the close out reports together with material and drawing as-built.
- (aa) Hand over to the client with the necessary training if required.

1.5 Description of the Works

The following description is a broad outline of the works and does not limit the work to be executed by the Bidder in terms of the contract. The description of some of the major items/activities indicated in this section are indicative, not absolute, and are provided to define in general terms the overall scope of the project.

Activities of each type of work to be carried out in accordance with the contract documents are listed in the Bill of Quantities in Section C2.2.

The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the contract. The site includes all the land within the proclaimed limits of the road reserve along the extent of the works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision accommodation and any other location required for the execution of the Works.

Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the owner's written authority. Any such agreement reached with a private or tribal landowner (occupier) shall include the proviso that any material or equipment on that site shall remain the exclusive property of the Employer in terms of the contract.

This should cover the entire project life cycle from initial assessments and all statutory and legislative requirements, all specialist studies, concept designs, to final designs, implementation of designs through construction and close out of the project inclusive of any and all activities pertaining to this project. This must include any and all aspects of the project that will ensure a full and comprehensive complete delivery of a construction project P459 KM 0.00 – KM 11.00.

1.5.1 Access to the Site

Access to site will be provided upon the clients written approval once the engineering aspect of the project, referred to in section C2.2, Schedule B of this document is approved.

1.5.2 Demolition work

The Bidder is required to carry out any or all demolition work were needed and as necessary.

1.5.3 Spoiling of surplus material

Surplus material shall be spoiled in designated areas approved by the Employer.

1.5.4 Accommodation of traffic

The P459 is a lightly trafficked road. The Bidder shall be required to accommodate traffic on the existing roadway during any and all construction works where applicable. All traffic accommodation needs to be accounted for within your submission.

1.5.5 Accommodation of other contractors

In order to ensure the smooth running of all contracts, the bidder shall be required to liaise with, cooperate with and accommodate all other contractors working on the site, particularly when such other contractors are working in the same area simultaneously.

1.5.6 Climate

Any and all climatic elements should be accommodated for, as per the average weather condition in the area, for the project. (Consider 3 – 5-year trend).

1.5.7 Environment

The Contractor's attention is called to the requirements of Part C: Environmental Management Specification contained in section C3.3 Particular Specifications.

1.5.8 Labour

A Project Liaison Committee (PLC) has been established and is a vital means of communication between all parties involved with the project. The composition of the PLC comprises representatives of the Employer and formal structures within the community.

The Bidder shall make use of these communication channels and shall appoint from amongst his site personnel a responsible person to participate in the affairs of the PLC, and this representative will be also required to attend the monthly PLC meetings.

It is mandatory that the Contractor shall interact with the community via proactive project liaison and project participation by its leaders and constituted organisations and forums, as well as through the employment of its people, and these activities shall constitute essential facets of the project.

Local labour is to be used and the employment of such labour is to be done in conjunction with the PLC. The PLC has formed a Labour Committee who shall assist the Contractor with the recruitment of local labourers to ensure an equal distribution of people employed between the various Amakhosi in the area.

1.6 Temporary Works

All Temporary Works must be catered for and shall be removed from the Site on completion of the Contract at the discretion of the bidder as and when required.

1.7 Bill of Quantities and Programme required for construction

The bidder is responsible to provide a full and comprehensive bill of quantities containing all elements of the project including engineering fees and disbursements. This should be part of the Schedule C1 cost. A construction programme is also required to monitor milestones within the project.

1.8 Contractor's campsite

Possible locations for a campsite shall be pointed out by the client.

The bidder shall make his own arrangements for the provision of his campsite and housing for construction personnel, but the chosen site shall be subject to the approval of the Employer the local authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project.

The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with

the requirements of all local authority, environmental and industrial regulations concerned The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the employment, transport and accommodation of labour on site.

The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in this area and strict security will be required for all plant, establishment, temporary works and partially completed works. The Contractor shall be responsible for providing security for all plant, establishment, temporary works and partially completed works.

1.9 Additional requirements for construction activities

The travelling public shall have the right of way on public roads, and the Contractor shall make use of approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard on the road.

1.10 Project programme

The Contractor shall submit a detailed project programme which clearly shows activities on the critical path and milestone dates that must be on or before the targeted dates of the department in terms of this project.

EPC TENDER: Contract Ver. 05-04-2022

PRELIMINARY PROJECT PROGRAMME

Tenderer to insert a Construction Programme meeting client stipulated milestone and their respective dates.

ACTIVITY	PLANNED COMPLETION DATE

2. ENGINEERING

All engineering work must be in accordance with the Standards and Policies approved and used by the KwaZulu Natal Department of Transport. All designs and drawings are to be approved by the Employer before construction.

The contractor will be responsible for all environmental aspects, testing, investigations, surveys, analysis, services and all other relevant matters pertaining to the design of the project.

The rehabilitation design proposed must be for a 20-year design period as per TRH4. The road class is R3 as per TRH26.

The following design criteria is proposed for the Rehabilitation of P459 from km 0.00 to km 11.00:

- Storm water management to be in accordance with the SANRAL Drainage Manual for macro and micro drainage systems.
- Access management to be guided by TRH 26 requirements.
- Road marking and signage to be in accordance with SARTSM.

3. PROCUREMENT

The contractor shall procure goods and services according to the Employer's standards.

The contractor is to provide employment and skills development opportunities to targeted labour – EPWP. All participation goals are to be met in line with the Employers policies and targets.

Goods are to be procured and obtained from local sources as stipulated within the content of this document.

4. CONSTRUCTION

4.1 Applicable SANS 2001 standards for construction work

All construction work must conform with the relevant SABS or SANS specifications referred to in the 'COTO Standard Specifications for Road and Bridge Works for State Road Authorities.'

4.2 Applicable national and international standards

All construction work must be undertaken in accordance with the 'Standard Specifications for Road and Bridge Works for State Road Authorities', as prepared by the South Africa Committee of Land Transport Officials (COTO)

4.3 Particular / generic specifications

The 'Standard Specifications for Road and Bridge Works for State Road Authorities' is applicable to this Contract.

4.4 Certification by recognized bodies

TBC

4.5 Plant and materials provided by the Employer

No plant and materials are to be provided by the Employer.

4.6 Services and facilities provided by the Employer

No other services or facilities are to be provided by the Employer.

5. MANAGEMENT

5.1 Applicable SANS 1921 standards

The following parts of SANS 1921 and associated specification data are applicable:

5.1.1.1 Additional clauses:

(a) Site meetings and procedures

Site meetings shall be convened monthly The Contractor shall keep on site a set of minutes of all site meetings, daily records of resources (people and equipment employed), a site memoranda book, a complete set of contract working drawings and a copy of the procurement document, and shall make these available at all reasonable times to all persons concerned with the contract.

(b) Water and electricity

The Contractor is to provide water and electricity as described in clause 4.19 of FIDIC SILVER BOOK.

5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness

Specification data associated with SANS 1921-6			
Clause No.	Clause No. Essential data		
4.2.1(a)	A qualified service provider is one that is an accredited or provisionally accredited training service provider in the HIV/AIDS field. A list of accredited service providers can be obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and Welfare SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website: www.hwseta.org.za.		
4.2.1(a)	The HIV/AIDS awareness programme is to be repeated at four monthly intervals throughout the duration of the contract.		

5.1.2.1 Additional clauses:

(a) Workshops

The duration of each workshop shall not be less than 2½ hours.

5.2 Recording of weather

The Contractor shall erect a rain gauge and record the rainfall. This information together with other details of the prevailing weather conditions shall be recorded in the daily site diary.

5.3 Unauthorised persons

The Contractor shall keep unauthorised persons away from the Works at all times. Under no circumstances may the Contractor's personnel be accommodated on the site.

5.4 Management meetings

Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and health and safety amongst other things. Attendance by the Construction Manager and the Employer on site is mandatory, and attendance by other interested parties will be by invitation.

5.5 Forms for contract administration

The bidder is to provide standard forms for 'Site Diary', 'Site Memoranda', 'Requests for Inspection' and any others deemed to be necessary during the contract.

5.6 Electronic payments

Payments of approved payment claims will be made electronically upon submission of the Contractor's banking details.

5.7 Daily records

A site diary is to be compiled by the Construction Manager and the Contracts manger on site and is to be agreed and signed by both parties. The original signed copy is to be retained by the Employer.

The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the Employer and is to provide copies to the Employer when requested.

5.8 Payment certificates

Details of measurements will be confirmed together with the bill of quantities and programme before payment is made.

5.9 Permits

No security/entrance permits are required by the Contractor's personnel to enter the site.

5.10 Proof of compliance with the law

There are requirements for the Contractor to verify compliance with any legislation.

5.11 Submission of reports

The contractor shall submit monthly reports in accordance with the specifications in Part F: Expanded Public Works Programme. The bidder should also submit monthly progress reports throughout the entire duration of the contract.

C3.2: PROJECT SPECIFICATIONS

PART B: DETAILED SPECIFICATIONS PER ACTIVITY

The department will fully remunerate the consortium after the completion of each stage as per our National Framework for Infrastructure Procurement and Delivery Management (FIDPM policy). Therefore, it is the responsibility of the Consortium to ensure that each stage as listed on SCHEDULE B and SCHEDULE C below is approved before moving to the next stage.

SCHEDULE A: PRELIMINARIES

SECTION	DESCRIPTION
A1	TIME RELATED - Time related obligations should include but not limited to the monthly running costs of the project. This should ensure that all tools, space and requirements needed to complete assessments, designs, drawings and documentation is acquired. For construction the contractor should account for all site offices, laboratories, accommodation, running costs of electricity, water, sewage, internet, telephone and other monthly costs required to perform tasks.
A2	FIXED - Fixed obligations should include but not limited to the setting up his organization, personnel, camps, accommodation, ablution and other facilities, offices, stores, workshops, other temporary structures, fencing, testing facilities and constructional plant on site and the removal of at completion of the contract. This obligation should also include all insurances, sureties and professional indemnities for the project. All insurances, sureties and professional indemnities should be aligned with the total form of offer.

SCHEDULE B: ENGINEERING AND DESIGN WORKS

SECTION	DESCRIPTION
B1	CONDUCT ASSESMENTS (EXPROPRIATION, IDENTIFACTION OF SERVICES, SURVEYS, ANALYSIS OF SITE AND TESTS AND SITE INVESTIGATIONS REQUIRED FOR DESIGN)
	All work completed under activity B1 is to conform to, but not limited to TRH 22, TMH 9 and all other relevant design code documents.
	Testing in accordance but not limited to TRH 4 and COTO.
	The relevant statutory and legislative compliance information needs to be obtained by the bidder relating to all services (wayleaves), expropriation and mining activities.
	Appointment of PLC and payment of PLC for 15 months. This will include induction of PLC. Allow for a maximum of 30 PLC members at R430.00 per member per month.
	Appointment of CLO for 15 months at a scaled labour rate per hour multiplied by 1.5 per hour based on an 8-hour working day.

PREPARE INITIAL CONCEPT DESIGN AND RELEVANT DOCUMENTATION. B2 ESTABLISH ANY FURTHER SURVEYS, TESTS AND/OR INVESTIGATIONS. All work completed under this activity to conform to, but not limited to, TRH 4, TRH 17, TRH 16, SAPEM - CHAPTER 10 AND TG2, SANS Manuals, SANRAL Geometric Design Manual, Department of Transport Drainage Manual and TRH 3 for seal designs. FIPDM Stage 2 - Concept (Preliminary Design) Document the initial design criteria, cost plan, design options and the selection of the preferred design option, or the methods and procedures required to maintain the condition of infrastructure for the project. Stage 2 is complete when the Concept Report or the Feasibility Report as per the Department's prescribed format, is approved. **B**3 PREPARE DETAILED DESIGNS AND DRAWINGS All work completed under this activity to conform to, but not limited to, TRH 4, TRH 16, SAPEM - CHAPTER 10 AND TG2, SANS Manuals, SANRAL Geometric Design Manual, Department of Transport Drainage Manual and TRH 3 for seal designs. FIPDM Stage 3 - Design Development (Detailed Design) Design Development which shall include the following phases o Concept o Preliminary o Detailed design A design development report which develops in detail the approved concept to finalise the design and definition criteria, sets out the integrated developed design, and contains the cost plan and schedule for one or more packages. Stage 3 is complete when the Design Development Report, as per the Department's prescribed format, is approved. **B4** PREPARE WORKING DRAWINGS AND METHOD STATEMENTS All work completed under this activity to conform to, but not limited to, COTO and SANRAL M2 Construction Quality Control Manual. FIPDM Stage 4 - Design Documentation Design Documentation which shall include the following o Tender Documentation. Production information which provides the detailing, performance definition, specification, sizing and positioning of all systems and components enabling either construction (where the contractor is able to build directly from the information prepared) or the production of manufacturing and installation information for construction. Stage 4 is complete when the Design Documentation Report (Draft Contract Document), as per the Department's prescribed format, is approved.

SCHEDULE C: CONSTRUCTION AND CLOSE OUT

SECTION	DESCRIPTION
C1	IMPLEMENT THE CONSTRUCTION OF THE REHABILITATION OF MAIN ROAD P459 KM 0.00 – KM 11.00 INCLUSIVE OF ALL ACCEPTANCE TESTS (SUPPLY OF MATERIALS AND CONSTRUCTION)
	All work completed under this activity to conform to, but not limited to COTO, SANS and SANRAL M2 Construction Quality Control Manual
	Traffic accommodation is as per SARTSM.
	FIPDM Stage 5 - Works
	-Administration and Monitoring of the Works Contract Completed works which are capable of being occupied or used.
	Stage 5 is complete when the Works Completion Report (Practical Completion Certificate), as per the Department's prescribed format, is approved.
C2	CLOSE OUT (MATERIAL AND DRAWING AS-BUILTS, HANDOVER DOCUMENTATION TO CLIENT AND PREPARE FINAL ACCOUNTS FOR PROJECT)
	Work carried out for this activity is in accordance with the Department of Transport Standards.
	FIPDM Stage 6 – Handover
	Finalise and assemble record information which accurately reflects the infrastructure that is acquired, rehabilitated, refurbished or maintained;
	Stage 6 is complete when the Handover/Record Information Report, as per the Department's prescribed format, is approved.
	FIPDM Stage 7 - Close-Out
	Works with notified defects corrected, final account settled, record information archived and the close-out report issued.
	Stage 7 is complete when the Close-out Report, as per the Department's prescribed format, is approved. The Close-Out Stage commences when the Department accepts liability for the works.

SCHEDULE F: EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

SECTION	DESCRIPTION
F1	EXPANDED PUBLIC WORKS PROGRAMME
	The bidder is required to ensure that the minimum targets of employment is achieved during the course of the project. Labour, training and employment of people may be done at any time the contract, i.e. during the engineering and construction part of the project. Reporting on this must be completed as per the prescribed reporting structure within this document or as instructed by the client. The calculation of minimum labour employed is found in the tender section of this document.

C3.3: PARTICULAR SPECIFICATIONS

In addition to the Standard Specifications and the Project Specifications, the following Particular Specifications shall apply to this contract and are bound in hereafter:

PART C:	ENVIRONMENTAL MANAGEMENT SPECIFICATION	C40
PART E:	OHSA 1993 HEALTH AND SAFETY SPECIFICATION	C45
PART F:	EXPANDED PUBLIC WORKS PROGRAMME	C54

3.3 PARTICULAR SPECIFICATIONS

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION

C1. SCOPE

The Employer recognises environmental management as a key component of road infrastructure development and as part of its environmental policy has developed this environmental management specification as a tool for continual improvement in environmental performance.

This environmental management specification prescribes the methods by which proper environmental controls are to be implemented by the Contractor. The duration over which the Contractor's controls shall be in place cover the construction period of the project as well as the limited time after contract completion defined by the FIDIC SILVER BOOK 2017 as the Defects Notification Period (maintenance period).

C2. ENVIRONMENTAL MANAGEMENT PLAN

In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict compliance with the Environmental Management Plan (EMP) guidelines is required. The purpose of the EMP is to:

- Encourage good management practices through planning and commitment to environmental issues.
- Provide rational and practical environmental guidelines to:
 - (i) Minimise disturbance of the natural environment,
 - (ii) Prevent pollution of land, air and water,
 - (iii) Prevent soil erosion and facilitate re-vegetation.
- Adopt the best practicable means available to prevent or minimise adverse environmental impact,
- Develop waste management practices based on prevention, minimisation, recycling, treatment or disposal of wastes,
- Train employees and contractors with regard to environmental obligations.

C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

Environmental compliance is the contractor's responsibility in totality in relation to the project (eg: EIA and WULA..etc).

The appointment of an independent environmental control officer shall be the sole responsibility of the contractor.

The Contractor is responsible for the implementation of this EMP to ensure sound environmental management during the construction phase of a project.

The Contractor shall receive and implement any instruction issued by the Employer relating to compliance with the EMP including the removal of personnel or equipment.

Compliance with the provisions contained herein or any condition imposed by the environmental approvals, shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the Employer for his approval the curriculum vitae of the proposed EO. This request for approval shall be given, in writing, at least fourteen days before the commencement of any construction activity clearly setting out reasons for the nomination, and with sufficient detail to enable the Employer to make a decision.

Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the responsible person for ensuring that the provisions of this EMP are complied with for the duration of the contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer.

In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation whenever the Contractor is subjected to regular environmental audits

C4. TRAINING AND INDUCTION OF EMPLOYEES

The Contractor has a responsibility to ensure that all those people involved in the project are aware of and familiar with the environmental requirements for the project (this includes subcontractors and local labour). The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers.

C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK

Any complaints received by the project team from the public will be recorded. The complaint should be brought to the attention of the Construction Manager, who will respond.

The following information must be recorded:

- Time, date and nature of the complaint,
- Type of communication (telephone, letter or email).
- Name, contact address and telephone number of the complainant,
- Response and investigation undertaken and
- Actions taken and by whom.

All complaints received will be investigated and a response given to the complainant within 14 days.

All environmental incidents occurring on the site will be recorded. The following information will be provided:

- Time, date, location and nature of the incident,
- Actions taken and by whom.

C6. SITE CLEANLINESS AND NEATNESS

- Location of a construction camp is to be approved by the Employer and is to be restored to its previous condition after completion of construction.
- The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar approved.
- All materials, equipment, plant and vehicles must be stored within the construction camp.
- A dedicated area must be made available for construction staff to change and store their personal belongings.

C7. ACCESS

- Access to existing roads, schools, buildings, shops and residential properties must not be impeded during construction.
- Access roads utilised by the Contractor must be maintained in good condition.

C8. BORROW PITS

- Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral Resources (DMR) in consultation with the Department of Water and Sanitation (DWS).
- Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage.
- Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and DWS.

C9. DUST CONTROL / AIR QUALITY

- Dust suppression measures must be implemented during construction by ensuring that all surfaces prone to dust generation are kept damp (e.g. use of water tanker).
- Ensure that vehicles and equipment are in good working condition and that emissions are not excessive.
- Special care must be taken in areas where the route passes close to schools and residential areas.
- The speed of construction vehicles must be reduced.

C10. FAUNA

 Contractors' and subcontractors' staff and workers may not chase, catch or kill animals encountered during construction.

C11. FIRE PREVENTION AND CONTROL

- Smoking is prohibited in the vicinity of flammable substances.
- The Contractor must ensure that fire-fighting equipment is available on site, particularly where flammable substances are being stored or used, and that construction staff are aware of where it is kept and how it is operated.
- Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent property owners' lands.

C12. GRAVE SITES

Grave sites in close proximity to the road must not be disturbed during construction.

C13. MATERIALS HANDLING AND SPILLS MANAGEMENT

- Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be stored in a designated area at the campsite.
- The storage containers/facilities (including any diesel or petrol tanks) must be placed on an impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage does not pollute the environment.
- Workers must at all times be made aware of the health and safety risks associated with any hazardous substances used (e.g. smoking near fuel tanks), and must be provided with appropriate protective clothing/equipment in case of spillages or accidents.
- Ensure all staff and contractors undergo relevant training in the maintenance of equipment to prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals.
- Any spill of potentially hazardous materials must be cleaned up immediately (potentially hazardous materials on site include paint, oil, grease, fuel and turpentine).
- The area of contaminated soil or spill must be deposited into the hazardous waste container(s).
- The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills. The absorbent must be stored in a designated area and be available for inspection.
- All spills are to be recorded in the environmental incident book.

C14. NOISE

- Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday, unless otherwise approved by the appropriate competent person in consultation with adjacent landowners/affected persons.
- All equipment, vehicles and machinery must be in good working condition and be equipped with sound mufflers if necessary.
- Construction staff must be trained and made aware of not creating unnecessary noise such as hooting and shouting.

C15. POLLUTION CONTROL

- Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances must be avoided.
- All construction vehicles are to be maintained in good working order so as to prevent soil or water pollution from oil, fuel or other leaks, and to reduce noise pollution.

C16. RIVERS AND STREAMS

- During construction of bridge structures, there must be no obstruction of the water flow of rivers and streams.
- Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation occurring.

- Erosion control measures must be employed both during and after construction.
- No impediments to natural surface water flow, other than approved erosion control measures, must occur.

C17. SAFETY

- Safety measures, such as detour signs, must be implemented during construction to ensure the safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction work.
- Special care must be taken in the vicinity of schools to ensure the safety of children wishing to cross the road under construction.
- The relevant signage (e.g. speed control signs) must be erected alongside the road during the operation phase in order to control traffic.
- Accommodation must be made for pedestrian pathways alongside the road during the construction and operation phases.

C18. SOIL MANAGEMENT

- Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil erosion.
- Erosion should be minimised by the construction of meadow drains and the planting of indigenous vegetation on the side slopes and drains to reduce flow velocity of storm water.
- Spoil from cuts may be used in existing erosion gullies.
- Stone pitching and gabions should be constructed at pipe culvert outlets.
- Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be removed together with the contaminated soil.
- If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill. The contaminated soil should be disposed of in an appropriate container, depending on its classification.
- Servicing and refuelling of vehicles must only be carried out at the construction camp.

C19. WORKER CONDUCT

Code of Conduct for Construction Personnel:

- Do not leave the construction site untidy and strewn with rubbish which will attract animal pests.
- Do not set fires.
- Do not cause any unnecessary, disturbing noise at the construction camp/site or at any designated worker collection/drop off points.
- Do not drive a construction-related vehicle under the influence of alcohol.
- Do not exceed the national speed limits on public roads or exceed the recommended speed limits on the site.
- Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles must be reported and repaired as soon as possible).
- Do not litter along the roadsides, including both the public and private roads.
- Do not pollute any water bodies (whether flowing or not).
- No member of the construction team is allowed to enter the areas outside the construction site.

C20. TRAFFIC DISTURBANCES AND DIVERSIONS

- Any traffic diversions must be undertaken with the approval of all relevant authorities and in accordance with all relevant legislation.
- Wherever possible, traffic diversion must only take place on existing disturbed areas and remain within the existing road reserve.
- Traffic diversion routes must be rehabilitated after use.

C21. VEGETATION

- Only vegetation falling directly on the route must be removed where necessary.
- Alien vegetation within the road reserve must be eradicated, and management measures must be implemented for future control of these species.
- Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during construction must be replaced with indigenous vegetation after construction has been completed.

C22. WASTE MANAGEMENT

- All general, non-hazardous waste must be placed in a skip container and disposed of at a registered waste disposal site.
- The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained and in working order.
- No disposal, or leakage, of sewage must occur on or near the site.
- All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored in leakproof containers and disposed of at a registered hazardous waste disposal site.
- The contents of waste storage containers must, under no circumstances, be emptied to the surrounding area. In general, littering, discarding or burying of any materials is not allowed on site or along the route.
- Adequate waste receptacles must be available at strategic points around the construction camp and site for all domestic refuse and to minimise the occurrence of littering.
- Concrete rubble must be collected and disposed of as directed by the Employer.
- Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete packets) on completion of the day's work.
- Any spill around the container(s) should be treated as per clause C13 and C18.

C3.3 PARTICULAR SPECIFICATIONS

PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION

E1. SCOPE

This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe and healthy working environment for all employees, subcontractors, the Employer, inspectors and all other persons entering the site of works.

This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85 of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all other safety codes and specifications referred to in the said Act and Construction Regulations.

In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with all provisions of OHSA 1993 and the Construction Regulations 2014.

This specification and the Contractor's own Health and Safety Plan as well as the Construction Regulations 2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the Construction Health and Safety Agent, subcontractors, employees, representatives of trade unions and any other persons entering the site of works.

E2. DEFINITIONS

For the purpose of this contract the following shall apply:

- E2.1 "Construction Health and Safety Agent" (CHSA) means any competent person who acts as a representative for the Employer in managing health and safety on a construction project for the Employer and who has satisfied the registration criteria of the SACPCMP to perform the required functions.
- E2.2 "Contractor" where used in the contract documents and in this specification, means the Contractor as defined in the FIDIC SILVER BOOK, and it shall have the exact same meaning as "principal contractor" as defined in the Construction Regulations 2014. "Contractor" and "principal contractor" are therefore interchangeable and shall be read in the context of the relevant document.

In this specification the terms "principal contractor" and "contractor" are replaced with "Contractor" and "subcontractor" respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without derogating from his status as an employer in his own right.

- E2.3 "Employer" where used in the contract documents and in this specification, means the Employer as defined in the FIDIC SILVER BOOK and it shall have the exact same meaning as "client" as defined in the Construction Regulations 2014. "Employer" and "client" are therefore interchangeable and shall be read in the context of the relevant document.
- E2.4 "**Employer's Agent**" where used in this specification, means the Employer's Agent as defined in the FIDIC SILVER BOOK or the employer.

E3. EMPLOYER'S BASELINE RISK ASSESSMENT

E3.1 Risk information

The information presented in this clause is based on the Employer's baseline risk assessment prepared specifically for this contract.

This information describes the type of work required in terms of this contract that will be accompanied by dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and review in terms of the Health and Safety Plan and risk assessments.

This information is neither prescriptive nor exhaustive and is provided as a guideline to Tenderers in preparing their tender submissions, and to the successful Contractor as a basis for the preparation of the site-specific risk assessments to be performed by the Contractor in terms of Construction Regulation 9.

Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk assessment, including those that may arise from specific methods of construction employed by the Contractor, and shall make due allowance in their tendered rates and prices for all costs related to complying with the provisions of the Act and Construction Regulations.

This information is given in good faith for the guidance of Tenderers, and no additional payment shall be made as a result of any inaccuracies, discrepancies or omissions contained therein.

E3.2 Baseline risk assessment

The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared by the Employer in terms of Construction Regulation 5(1)(a).

E3.3 Guidelines for construction and maintenance projects under Covid-19 Lockdown

The Employer has prepared guidelines which set out the key principles and minimum requirements that define responsible, healthy and safe operations for road construction operations under COVID-19 Lockdown conditions, for the Contractor to comply with. In addition, the Contractor shall comply with any new COVID-19 Regulations issued by Government.

The guidelines have been included as Annexure A at the end of this Project Document.

E4. APPLICATION FOR CONSTRUCTION WORK PERMIT

Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30 days before commencement of the work and in accordance with the requirements of Construction Regulation 3, apply to the Provincial Director of the Department of Labour in writing for a construction work permit to perform construction work. The Employer's application must be done in a form similar to Annexure 1 of the Construction Regulations, and submitted with the required documentation, some of which the Contractor shall provide as stated in the Contract Data.

A copy of the construction work permit must be kept on site in the occupational health and safety file, available for inspection by inspectors, the Employer, the Employer's Agent, the Construction Health and Safety Agent, subcontractors, employees, representative trade unions and any other persons on the site. The Provincial Director will assign a site-specific number for each construction site, which must be conspicuously displayed at the main entrance to the site.

E5. NOTIFICATION OF CONSTRUCTION WORK

Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before commencement of the work and in accordance with the requirements of Construction Regulation 4, notify the Provincial Director of the Department of Labour of the intention to carry out the construction work, using the pro forma form included as Annexure 2 to this Health and Safety Specification.

A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the Employer's Agent, the Construction Health and Safety Agent, subcontractors, employees, representative trade unions and any other persons on the site. A copy of the notification form shall also be kept on the health and safety file, and a further copy shall be forwarded to the Employer for his records.

E6. HEALTH AND SAFETY PLAN

Before commencement of any construction work, the Contractor shall prepare a project specific Health and Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety

Specification.

The Health and Safety Plan must include a risk assessment performed and recorded in writing by a competent person as required in terms of Construction Regulation 9. The risk assessment shall identify and evaluate the risks and hazards that may be expected during the execution of the work under the contract, and it shall include a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and hazards identified.

The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the Employer's Agent, subcontractors, employees, representative trade unions, and health and safety representatives and committee members, and must be monitored and reviewed periodically by the Contractor.

E7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS

E7.1 Appointments

The Contractor shall appoint in writing all employees.

The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance with the requirements of Construction Regulation 7.

E7.2 Health and safety induction training

No person shall be allowed or permitted to enter the site of the works unless such person has undergone health and safety induction training pertaining to the hazards prevalent on the site.

The Contractor shall ensure that all employees under his control, including subcontractors and their employees, undergo health and safety induction training by a competent person before commencement of construction work in compliance with Construction Regulations 7(5) and 9(3) and (4).

The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and are provided with the necessary personal protective equipment in compliance with Construction Regulation 7(6).

E7.3 Medical certificate of fitness

The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable.

E8. APPOINTMENT OF SAFETY PERSONNEL

E8.1 Construction manager

Refer to Construction Regulation 8(1), (2), (3) and (4).

The Contractor shall appoint a full-time **Construction Manager** with the duty of managing all the construction work on the site, including the duty of ensuring occupational health and safety compliance.

The Contractor may also have to appoint one or more **assistant construction managers** to assist the Construction Manager where justified by the scope and complexity of the works.

E8.2 Construction health and safety officer

Refer to Construction Regulation 8(5) and (6).

Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the Contractor shall appoint in writing a full-time or part-time **construction health and safety officer** to assist in the control of all health and safety related aspects on the site. The construction health and safety officer shall be registered as required by the Chief Inspector of the Department of Labour and shall have the necessary competencies and resources to assist the Contractor.

E8.3 Construction supervisor

Refer to Construction Regulation 8(7), (8), (9) and (10).

The Contractor shall appoint a **construction supervisor** responsible for construction activities and ensuring occupational health and safety compliance on the construction site.

The Contractor may also have to appoint one or more competent employees to assist the construction supervisor where justified by the scope and complexity of the works.

E8.4 Health and safety representatives

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act for the execution of the contract, shall appoint a **health and safety representative** whenever he has more than 20 employees in his employment on the site of the works. The health and safety representative must be selected from employees who are employed in a full-time capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every 50 employees.

The function of health and safety representative(s) will be to review the effectiveness of health and safety measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration with his employer, the Contractor), to investigate complaints by employees relating to health and safety at work, to make representations to the employer (Contractor) or inspector on general matters affecting the health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to participate in consultations with inspectors and to attend meetings of the health and safety committee.

E8.5 Health and safety committee

In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more **health and safety committees** where there are two or more health and safety representatives at a workplace. The persons selected by the Contractor to serve on the committee shall be designated in writing.

The function of the health and safety committee shall be to hold meetings at regular intervals but at least once every three months, to review the health and safety measures on the contract, to discuss incidents related to health and safety with the Contractor and the inspector, to make recommendations regarding health and safety to the Contractor and to keep record of recommendations and reports made by the committee.

E8.6 Competent persons

The Contractor shall appoint in writing designated competent employees and/or other competent persons as required by the Act and Regulations. Such appointments shall be in accordance with the relevant applicable sections of the Act and Regulations as determined by the requirements of the contract.

A competent person may be appointed for more than one part of the construction work with the understanding that the person must be suitably qualified and able to supervise at the same time the construction work in all the work situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not relieve the Contractor from any of his responsibilities for compliance with <u>all</u> requirements of the Construction Regulations.

E9. RECORDS AND REGISTERS

The Contractor shall keep records and registers related to health and safety on site as required by the relevant applicable sections of the Act and Regulations as determined by the requirements of the contract. Such records and registers shall be available for periodic inspection by inspectors, the Employer, the Employer's Agent, the Construction Health and Safety Agent, subcontractors, employees and representatives of trade unions.

E10. CONTRACTOR'S RESPONSIBILITIES

For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA 1993), which means that the Contractor has the status of employer in his own right in respect of the contract. The Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act (OHSA 1993) and the Construction Regulations 2014.

Before commencement of work under the contract, the Contractor shall enter into an agreement with the Employer (Client) in terms of C1.4 'Agreement in terms of Section 37(2) of the Occupational Health and Safety Act No. 85 of 1993', to confirm his status as mandatary (employer) for the contract under consideration.

The Contractor is advised in his own interest to make a careful study of the Act and the Construction Regulations, as ignorance of the Act and the Regulations will not be accepted in any proceedings related to non-conformance to the Act and the Regulations.

FIDIC SILVER BOOK

ANNEXURE 2

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (Regulation 4 of the Construction Regulations, 2014)

NOTIFICATION OF CONSTRUCTION WORK

1.	(a)	Name and postal address of principal contractor:		
	(b)	Name and telephone number of principal contractor's contact person:		
2.	Princ	ipal contractor's compensation registration number:		
3.	(a)	Name and postal address of client:		
	(b)	Name and telephone number of client's contact person or agent:		
4.	(a)	Name and postal address of designer(s) for the project:		
	(b)	Name and telephone number of designer's(s') contact person(s):		
5.	Name	and telephone number of principal contractor's construction manager on site appointed		

EPC TENDER: Contract Ver. 05-04-2022

	in terms of regulation 8(1):
6.	Name(s) of principal contractor's assistant construction manager(s) on site appointed in terms
	of regulation 8(2):

ANNEXURE 2 - Continued

7.	Exact physical address of the o	construction site or site office:	
8.	Nature of the construction work	c:	
9.	Expected	commencement	date:
10.	Expected	completion	date
11.	Estimated maximum number of	of persons on the construction	
	Total:	Male:	Female:
12.	Planned number of contractors	s on the construction site acco	untable to principal contractor:
13.	Name(s) of contractors alread	y selected:	

Province of	KwaZulu-Natal
Department	of Transport

Contract No.	ZNB00916/00000/00/HOD/INF/21/7	í
CONTRACT NO.	/NDUU916/UUUUU/UU/DUI/INF//I/I	

Principal Contractor	Date
Client's Agent (where applicable)	Date
Client	Date

 THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF LABOUR <u>PRIOR TO COMMENCEMENT</u> OF WORK ON SITE.

C3.3 PARTICULAR SPECIFICATIONS

PART F: EXPANDED PUBLIC WORKS PROGRAMME

F1. SCOPE

This part provides the specifications with regard to the following:

- (a) The Expanded Public Works Programme (EPWP); and
- (b) The National Youth Service (NYS) programme, which is a government programme implemented by the National Department of Public Works forming part of the Expanded Public Works Programme (EPWP).

The Contractor shall be required to participate in job creation (employment of local labour) by executing various portions of the Works using local labour (<u>unskilled or semi-skilled</u>), recruited from the local community, who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any project). Such local labour shall be the targeted participants in the EPWP and NYS programmes.

F2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

F2.1 Labour-enhanced construction, supervision and management for the Expanded Public Works Programme (EPWP)

The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs. In the case of the infrastructure sector, existing government expenditure is realigned using labour-enhanced technologies to create job opportunities. This involves the use of both labour and construction equipment, where labour is preferred and construction equipment is used appropriately.

All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented using labour-enhanced construction methods to the extent economically feasible, in accordance with the "Guidelines for the Implementation of Labour-Enhanced Infrastructure Projects under the Expanded Public Works Programme (EPWP) Third Edition 2015".

The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public Works (http://www.epwp.gov.za/).

Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and management staff that have completed the required Skills Programme in terms of Appendix C of the aforementioned guidelines:

- (a) Foremen / Supervisors at NQF level 4 "National Certificate: Supervision of Civil Engineering Construction Processes":
- (b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF level 5 or 7.

In addition to their normal supervisory and management functions, the aforementioned supervisory and management staff shall also be responsible for setting the workers' daily tasks in accordance with labour-enhanced construction principles, and for ensuring that the EPWP job creation reporting data is accurately recorded on a daily basis and compiled and submitted to the Employer each month in accordance with clause F4 of this Part F.

F2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP)

The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public Works Programme (EPWP) shall be implemented in accordance with:

- (a) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette No. 34032 of 18 February 2011); and
- (b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of 4 May 2012.

The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers employed in elementary occupations on an Expanded Public Works Programme (EPWP). These terms and conditions do not apply to persons employed in the supervision and management of an Expanded Public Works Programme (EPWP).

The above documents can be downloaded from the EPWP website of the Department of Public Works (http://www.epwp.gov.za/).

F2.3 Persons to be employed under the Expanded Public Works Programme (EPWP)

All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance with prevailing legislation.

The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the Community Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and the employment opportunities thereby presented.

The Contractor shall determine the minimum education level / skills required to undertake the works specified. In consultation with the PLC and the War Room convener for each relevant ward, selection of the local labour shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled through the War Room for each ward. The list obtained from the OSS database must be accompanied by a letter from the War Room convener confirming that all the information provided was sourced from the War Room and that all listed incumbents reside within the relevant ward. The Contractor must maintain records of household profiles as part of the portfolio of evidence for selection. Selection shall be based on the minimum education level / skills required and the most-needy households, as determined by the household profiling. Preference shall be given for at least one person from each household in the community to be employed before further persons are considered for selection.

The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (<u>unskilled or semi-skilled</u>), recruited from the local community, who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any project), shall include for a minimum allocation of:

- (a) 60% women;
- (b) 55% youth who are between the ages of 18 and 35; and
- (c) 2% persons with disabilities.

All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor.

The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure the effective supervision of the labour-enhanced works for all LI activities undertaken on this project:

Minimum supervisor to worker ratio = 1:10

F2.4 Contract of employment with persons employed under the Expanded Public Works Programme (EPWP)

The Contractor shall enter into a formal contract of employment with each person employed under the Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the end of this Part F of section 3.3 Particular Specifications.

The Contractor shall note that all such formal contracts of employment entered into with persons employed under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year.

F2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP)

The Contractor shall be contractually obliged to:

- (a) brief EPWP workers on the conditions of employment;
- (b) enter into a formal contract of employment with each EPWP worker, which contract will form part of the Employment Agreement;
- (c) keep personnel files for all EPWP workers and make copies available to the Employer if and when requested; and
- (d) ensure that payments to EPWP workers are made in accordance with Government Notice No. R347.

The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the gazetted rate:

- (i) per task (for task-rated workers); or
- (ii) per day (for time-rated workers).

During those periods when an EPWP worker is engaged in formal classroom training (other than in-service training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the Ministerial Determination for the Expanded Public Works Programme.

Tasks set by the Contractor shall be such that:

- (a) the average EPWP worker completes 5 tasks per week in 40 hours or less; and
- (b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less.

The Contractor shall revise the time taken to complete a task whenever it is established that the time taken per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above.

F2.6 Training of persons employed under the Expanded Public Works Programme (EPWP)

The training of persons employed under the Expanded Public Works Programme (EPWP) is described in clause F4 below.

F2.7 Contractor's obligations towards persons employed under the Expanded Public Works Programme (EPWP)

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following functions with respect to the EPWP workers:

- (a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation Commissioner such amounts as are due in terms of the Act:
- (b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon request;
- (c) ensure that all participants are paid their wages on time through the pre-agreed payment method as stipulated in the participant contract of employment;
- (d) implement health and safety procedures with respect to the participants, ensuring that the health and safety regulations are adhered to:

- (e) ensure that all participants receive induction on site safety prior to commencing with work on site;
- (f) provide all participants with the necessary protective clothing and equipment as required by law for the specific tasks in which the participants are involved, in addition to the branded overalls stipulated for EPWP workers:
- (g) provide safe on-site storage facilities for apparel and tools issued to the participants;
- (h) assist in the assessment of participants with regard to their competencies;
- (i) provide overall supervision and day-to-day management of participants; and
- implement strict quality control to ensure that the work carried out by the participants is of the required standard, and, where necessary, to train and mentor the participants to assist them in achieving the standards required.

F2.8 Apparel and tools for persons employed under the Expanded Public Works Programme (EPWP)

The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with the requirements arising from Part E: OHSA 1993 Health and Safety Specification and the Contractor's site-specific health and safety plan and accompanying risk assessments.

Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall include branded EPWP markings in accordance with the attached branding requirements.

PPE shall comprise the following:

- (a) Compulsory PPE issued to all EPWP workers for use during general work activities:
 - (i) Protective overalls (two sets), green in colour, with EPWP branding;
 - (ii) Lime green reflective safety vest with EPWP branding;
 - (iii) Protective footwear; and
 - (iv) Protective gloves.
- (b) PPE issued to EPWP workers for specific activities where required in terms of the Contractor's sitespecific health and safety plan and accompanying risk assessments, such as:
 - (i) Protective headwear, green in colour, with EPWP branding;
 - (ii) Protective eyewear such as spectacles and goggles:
 - (iii) Protective face shields;
 - (iv) Protective earplugs and earmuffs;
 - (v) Respiratory masks;
 - (vi) Disposable safety apparel;
 - (vii) Kidney belts;
 - (viii) Safety harnesses; and
 - (ix) Any other protective equipment identified.

The Contractor shall replace any item of issued PPE that becomes unserviceable.

The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under the following circumstances:

- (i) where the employee requests the issue of additional PPE in excess of what is prescribed;
- (ii) where the employee has patently abused or neglected the issued PPE leading to early failure;
- (iii) where the employee has lost the issued PPE.

The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that they use the prescribed equipment.

EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor. If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for which the equipment was prescribed. Under such circumstances an alternative solution shall be found, and this may include relocating or discharging the employee.

The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type required to carry out the assigned tasks safely and efficiently.

The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools issued.

The Contractor shall maintain the issued tools in a serviceable and safe working condition.

The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them, using the storage facilities provided on site by the Contractor.

No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant items of PPE in the specified colours with branded EPWP markings. Furthermore, no separate payment shall be made for providing the EPWP workers with hand tools or for providing them with safe storage facilities on site for PPE and tools. The Contractor shall therefore make provision for all costs related to providing the PPE, tools and safe storage facilities in the tendered rates and prices for the various items of work scheduled throughout the bill of quantities.

F2.9 EPWP contract signboard

The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this project is part of the Expanded Public Works Programme (EPWP). Provision for the costs related to the provision, erection and subsequent removal of the contract signboard is made in pay item provided in chapter 1.3 of the bill of quantities for this purpose.

F2.10 Payment matters relating to the EPWP work

F2.10.1 General

No separate pay items shall be provided in terms of Part F of the bill of quantities for the construction work activities carried out by EPWP participants. Payment for such work activities shall be made only indirectly, in terms of the pay items scheduled for the work activities in which such persons are engaged.

Furthermore, no direct payment will be made to cover the Contractor's costs associated with implementing the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall therefore be built into the rates tendered for the various items of work scheduled throughout the bill of quantities.

F2.10.2 Payment for labour-enhanced components of the work

Payment will be made for items which are designated for labour-enhanced construction in the bill of quantities only in those instances where such items are constructed using labour-enhanced methods.

Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out using labour-enhanced methods will not be condoned and any Works so constructed will not be certified for payment. Any non-payment for such Works shall not relieve the Contractor in any way from his obligations either in contract or in delict.

During the course of construction, as a result of unforeseen site conditions or operating conditions encountered, it may happen that an item designated for labour-enhanced construction can no longer be carried out in a safe and economically feasible manner, either in full or in part, using labour-enhanced methods. In such instances the Employer's Agent shall, where necessary, order a variation in terms of clause 6.3 of the of the General Conditions of Contract 2015 with respect to that portion of the item quantity that

cannot be carried out using labour-enhanced methods.

F2.11 Penalty applicable to any shortfall in the local labour content achieved

The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer's Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the Contract Price (adjusted to exclude penalties and value added tax).

The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content stated in section C1.2.2 Data Provided by the Employer.

In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local labour content for this project is due to quantitative underruns, the elimination of items contracted to local labour, or any other reason beyond the Contractor's control which may be acceptable to the Employer, the Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 Special Conditions of Contract. The financial penalty shall be calculated as follows:

 $P = 0.05 x [(E - E_0)/100] x C_A$

where:

- E is the specified minimum percentage for local labour content
- E_o is the local labour content percentage which the Employer's Agent certifies as being achieved upon completion of the contract
- C_A is the contract amount which is the Contract Price (adjusted to exclude penalties and value added tax)
- P is the monetary value of penalty payable

The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e., Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content achieved.

The evaluation of the Contractor's achievement of the local labour content percentage shall be undertaken monthly by the Employer's Agent, based on the accumulative achievements in comparison to the programmed utilisation of local labour.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical Completion, shall result in the financial penalty being applied as prescribed in this clause. The Employer's Agent shall make a final determination of the Contractor's achievement of the Contract Participation Goal based on the value of the Final Payment Certificate.

F3. NATIONAL YOUTH SERVICE (NYS)

The Employer requires the implementation of National Youth Service (NYS) programmes on this project.

F3.1 The National Youth Service (NYS) programme

The National Youth Service (NYS) programme aims to train young people and provide them with practical work experience. The young people will be allocated tasks by the Contractor that will assist the Contractor with the execution of the contract.

F3.2 Applicable labour laws

The work to be undertaken on this contract by unskilled or semi-skilled workers under the National Youth Service (NYS) programme shall be implemented in accordance with the same Code of Good Practice and Ministerial Determination as described in clause F2.2 above for work to be undertaken under the Expanded Public Works Programme (EPWP).

F3.3 Employer's project manager

The Contractor shall be required to liaise closely with the Employer's project manager who is responsible for the recruitment and training of the NYS workers.

F3.4 Persons to be employed under the NYS programme

For purposes of this contract, the Contractor shall be required to employ 20 youths aged between 18 and 35 for a period of 6 months each under the NYS programme.

The Employer's project manager shall provide the Contractor with a list of the 20 youths to be employed and the training that each of these 20 youths have received to date, and only these 20 youths shall be employed by the Contractor under the NYS programme.

F3.5 Contract of employment with persons employed under the NYS programme

The Contractor shall enter into a formal contract of employment with each youth employed under the NYS programme, using the pro forma contract of employment attached at the end of this Part F of section 3.3 Particular Specifications.

F3.6 Employment of NYS workers

The Contractor will be contractually obliged to:

- (a) employ all participants on the list provided by the Employer's project manager;
- (b) brief NYS workers on the conditions of employment;
- (c) enter into a formal contract of employment with each NYS worker, which contract will form part of the Employment Agreement;
- (d) keep personnel files for all NYS workers and make copies available to the Employer's project manager if and when requested; and
- (e) ensure that payments to NYS workers are made in accordance with Government Notice No. R347.

During the period when they are engaged in formal classroom training (other than in-service training), the youths employed under the NYS programme shall be paid the minimum wage rate as set by the Department of Labour on an annual basis in the Ministerial Determination for the Expanded Public Works Programme, and should there be an upward adjustment in the rate the Contractor will be compensated accordingly. During the period when they are engaged in productive work activities required for elements of the Works, they shall be paid in terms of the wage rates stated in clause F2.5 above.

F3.7 Training of youth workers

All NYS workers will be placed on an extensive training programme that will include:

- (a) an induction into NYS and EPWP;
- (b) life skills training;
- (c) technical training focusing on a vocational skill to be used on the project (e.g. painting or carpentry); and
- (d) entrepreneurship and business skills training.

All training will be arranged by the Employer's project manager, with whom the Contractor will be required to work closely to schedule the training sessions so that the timing of the training is aligned with the Contractor's work schedule and his demand for workers with specific skills. The Employer's project manager will make full details of the training programme available to the Contractor.

A compulsory 10-day life skills training must be provided before commencement of classroom training on NYS. This type of training must be provided by a NYDA accredited service provider as per the National Youth Service Framework from the National Department of Public Works.

The Contractor shall maintain comprehensive records of the training received by each NYS worker throughout

the course of the contract, and shall submit to the Employer at each monthly site meeting a summary of the accumulated training received by each NYS worker.

The training of the NYS workers shall take place using the same training facility provided for the training of all other EPWP participants (refer to clause F5 below).

F3.8 Contractor's obligations towards persons employed under the NYS programme

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the NYS programme work to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following functions with respect to the NYS programme workers:

- (a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation Commissioner such amounts as are due in terms of the Act;
- (b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon request;
- (c) ensure that all participants are paid their wages on time through the pre-agreed payment method as stipulated in the participant contract;
- (d) implement health and safety procedures with respect to the participants, ensuring that the health and safety regulations are adhered to:
- (e) ensure that all participants receive induction on site safety prior to commencing with work on site;
- (f) provide all participants with the necessary protective clothing and equipment as required by law for the specific trades in which the participants are involved, in addition to the branded overalls stipulated for NYS workers;
- (g) provide safe on-site storage facilities for apparel and tools issued to the participants;
- (h) assist in the assessment of participants with regard to their competencies in their respective trades;
- (i) provide overall supervision and day-to-day management of participants; and
- implement strict quality control to ensure that the work carried out by the participants is of the required standard, and, where necessary, to train and mentor the participants to assist them in achieving the standards required.

F3.9 Apparel and tools for NYS workers

The content of clause F2.8 above with regard to apparel and tools for EPWP workers shall apply equally to NYS workers, except that:

- (a) apparel and tools to be issued to NYS workers shall be determined in conjunction with the Employer's project manager;
- (b) the required branding of apparel to be issued to NYS workers shall be determined in conjunction with the Employer's project manager, and shall also include the NYS logo;
- (c) additional PPE may be required depending on the NYS worker's specific trade;
- (d) certain specified apparel and tools issued to the NYS workers will become the property of the NYS workers after the completion of their cycle of work on the project, in order to enable them to continue to practise their trade on future projects. Such apparel and tools shall be specified and authorised by the Employer's Agent; and
- (e) separate payment items have been provided in Part F of the bill of quantities to cover all costs associated with the provision of the necessary tools and apparel, including safety apparel, for the NYS workers, and the facilities for the safe storage thereof, all as authorised by the Employer's Agent.

F3.10 EPWP-NYS contract signboard

Where work takes place under the National Youth Service (NYS) programme, the NYS logo shall also be displayed on the EPWP contract signboard referred to in clause F2.9 above, indicating that this project is part of both the Expanded Public Works Programme (EPWP) and the NYS programme. Provision for the costs

related to the provision, erection and subsequent removal of the contract signboard in the pay item provided in chapter 1.3 of the bill of quantities for this purpose.

F3.11 Payment matters relating to the NYS work

No direct payment will be made to cover the Contractor's costs associated with implementing the on-site work programme for the NYS workers, for planning, organising, directing, controlling and administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall therefore be built into the rates tendered for the various items of work scheduled throughout the bill of quantities.

F4. JOB CREATION REPORTING FOR EPWP

In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the Contractor must provide the information specified in clause F4.1 below for reporting purposes.

In addition, the Contractor's payment certificates shall be accompanied by the information specified in clause F4.2 below.

F4.1 Type of project data required per project

Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this Part F of the Particular Specifications).

The data that is required to be kept, maintained and reported on a monthly basis for each project includes:

F4.1.1 Participant (local labour) data

A participant list of the local labour employed must be maintained for every EPWP project. The data required in this participant list is indicated below. This data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at each monthly site meeting. The participant list shall contain the following data and shall be kept and maintained on site for audit purposes:

- (a) Participant identity name, surname, initials, date of birth and identity number (or other unique identifier) plus certified copy of ID book.
- (b) Participant profiles nationality, gender, age, education level and disability status.
- (c) Work data for participants daily wage to be received, number of calendar days training attended and number of calendar days worked.
- (d) Records of training as required in terms of the EPWP Data Collection Tool template.

In addition, the signed contracts of employment between the Contractor and each EPWP participant shall be kept and maintained on site for audit purposes.

F4.1.2 Project work data

The project work data generally seeks to confirm the number of people at work daily on the project. This data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at each monthly site meeting. The data shall be maintained on site by the Contractor, in order that it can be provided by the Employer to the National Department of Public Works upon request when the latter is undertaking sample auditing. These records shall be kept by the Contractor for a period of three years after contract completion should they be required for audit purposes.

The data shall include:

(a) Daily attendance register – register for each day showing all the workers that were registered as being at work on that day. Attendance registers shall be completed on site on a daily basis and signed off

by the Contractor on a weekly basis. Refer to pro forma attendance register attached at the end of this Part F of section 3.3.

(b) Summary of monthly attendance.

F4.1.3 Project payment data

The project payment data generally seeks to confirm what was paid, for how much work and to whom. This data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at each monthly site meeting.

It is required that the Contractor adopt one of the following methods as standard procedure for recording and maintaining this information:

- (a) Payment register this is a list of the workers showing the wages paid to each worker, and signed off by each worker as proof of receipt and acceptance of payment. Information on this register must include the name of the worker, either an identity number or other unique identifier, the number of calendar days that the pay period covers, the wage rate and the total wages paid; or
- (b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of payment these bank records must specifically show the name of the worker, either an identity number or other unique identifier, the period which the pay covers and the total wages paid.

The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above, must be available and applicable for the entire period for which the Employer claims an incentive reward for person-days of work created in terms of the project.

F4.1.4 Employment output data

The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing production output compared to the programme of works, together with the data necessary to enable the Employer to calculate the following employment output data in accordance with the EPWP Data Collection Tool template:

- (a) Number of work opportunities created (where <u>one</u> work opportunity = paid work created for <u>one</u> individual on an EPWP project, for <u>any</u> period of time).
- (b) Number of person-days of work created (where <u>one</u> person-day = <u>one</u> day of work carried out by <u>one</u> individual). The total number of person-days of work created on a particular EPWP project shall be obtained by summing the total number of person-days worked by each individual employed during the course of that EPWP project.
- (c) Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on the EPWP project divided by 230 working days). In terms of EPWP policy, <u>one</u> year of work created for one individual is assumed to comprise a total of 230 days of paid work carried out by that individual.
- (d) Average duration of work opportunities created (= total number of person-days of work created on the EPWP project divided by the number of work opportunities created on that EPWP project).
- (e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on an EPWP project divided by the total number of person-days of work created on that EPWP project).
- (f) Training information.

F4.2 Project data to be submitted with the Contractor's payment certificates

The Contractor's payment certificates shall be accompanied by labour returns providing the labour information for the corresponding period in a format specified by the Employer.

Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless still be submitted as per the frequency and timeframes stipulated by the Employer. The Contractor's payment certificates shall not be paid by the Employer until all pending labour information has been submitted.

The following information shall be maintained on site and submitted with each payment certificate in the format

specified by the Employer:

- (a) Copies of the signed contracts between the Contractor and any new EPWP participants (the Contractor shall note that all such formal contracts of employment entered into with persons employed under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year, and shall be required to submit copies of all such new contracts with the first payment certificate thereafter);
- (b) Certified ID copies of all local labour employed as EPWP participants;
- (c) Attendance registers for the EPWP participants:
- (d) Proof of payment of EPWP participants; and
- (e) Information as required in terms of the EPWP Data Collection Tool template.

F5. PROVISION OF STRUCTURED TRAINING

F5.1 Scope of structured training

The Employer's objectives include the training of local labour within a structured programme, in order to equip them with skills that will assist them in gaining future employment, and to facilitate targeted EPWP participants in gaining competencies and unit standard credits towards future full learnership qualifications.

Such training shall contain both theoretical and practical components and shall be conducted in accordance with the various laws and regulations contained in the South African Qualifications Authority (SAQA) statutes.

The following aspects of the structured training to be provided are noted:

- (a) The Employer has no service agreement or memorandum of understanding with any Education and Training Quality Assurance (ETQA) body, and therefore does not function as the employer as defined under any three-party learnership agreement between the learner, the training provider and the employer.
- (b) The structured training programmes implemented on this contract, although comprising several unit standards, are unlikely to total to sufficient credits for a full learnership qualification. Nevertheless, the competencies and credits achieved should contribute to a full learnership through the later acquisition by the learner of the remaining unit standards required for the full learnership.

The Contractor shall be required to provide a training facility on the Site, or in close proximity thereto, and to provide over the duration of the contract the following structured training for EPWP participants:

- (a) Generic skills training;
- (b) Entrepreneurial skills training;
- (c) Construction skills training; and
- (d) In-service training.

Generic skills training and in-service training shall be provided to all EPWP participants.

Entrepreneurial and construction skills training shall be provided to targeted EPWP participants only.

F5.2 Training provider and trainers

The Contractor shall be required to procure the services of a training provider accredited by the Construction Education and Training Authority (CETA).

The training provider shall have in its employ trainers who are registered as assessors with the Construction Education and Training Authority (CETA), and who shall deliver the training.

Proof of the accreditation of the service provider and the registration of the trainers by the CETA shall be submitted to the Employer's Agent. Such accreditation and registration shall be current and valid, and the proof submitted shall include the NQF levels and unit standards for which each trainer is accredited.

F5.3 Skills analysis and selection of targeted EPWP participants

Studying for any learnership requires minimum literacy and numeracy competencies as defined by SAQA. The actual literacy and numeracy levels of the persons employed on the Site shall provide a basis to guide the Contractor and the training provider on how to conduct the selection process.

The Contractor shall therefore conduct a skills analysis of the local labour, in order to determine the formal education qualifications of each employee.

The Contractor, in conjunction with the training provider, shall then identify those persons that display the potential to benefit from such structured entrepreneurial and construction skills training as may be provided for in the contract, and shall make recommendations in this regard to the Employer's Agent.

F5.4 Structured training programmes

The Contractor, supported by the training provider, shall plan then implement structured training programmes for generic, entrepreneurial and construction skills training.

Training courses shall commence within four months of the Contractor taking possession of the Site, and shall be completed before the Due Completion Date.

All training shall take place within normal working hours, or as otherwise agreed with the learners.

The training provider shall design, compile and deliver the structured training programmes, based on the information obtained from the skills analysis.

F5.4.1 Generic skills training

The structured training programmes designed by the training provider for the generic skills training shall comprise relevant general courses such as basic hygiene and HIV/AIDS awareness, first aid, road safety, managing personal finance, and other courses that would be useful to workers in the road construction industry or as life skills generally.

F5.4.2 Entrepreneurial skills training

The structured training programmes designed by the training provider for the entrepreneurial skills training shall comprise unit standards that contribute towards one or more of the following full learnership qualifications, as appropriate taking into consideration the skills analysis information for the selected candidates (details of the learnership qualifications and the applicable unit standards may be found on the website www.saqa.org.za):

ENTREPRENEURIAL SKILLS TRAINING				
Qualification title	SAQA qualification ID	NQF level	Minimum credits	Purpose of qualification
National Certificate: Supervision of Construction Processes	49053	Level 4	176	Learners found competent against this qualification will be able to execute the supervision of construction processes, with specialisation in a specific context

F5.4.3 Construction skills training

The structured training programmes designed by the training provider for the construction skills training shall comprise unit standards that contribute towards one or more of the following full learnership qualifications, as appropriate taking into consideration the skills analysis information for the selected candidates (details of the learnership qualifications and the applicable unit standards may be found on the website www.saqa.org.za):

CONSTRUCTION SKILLS TRAINING				
Qualification title	SAQA qualification ID	NQF level	Minimum credits	Purpose of qualification
National Certificate: Supervision of Construction Processes	49053	Level 4	176	Learners found competent against this qualification will be able to execute the supervision of construction processes, with specialisation in a specific context
National Certificate: Construction: Roadworks	24173	Level 3	155	This qualification is for persons who work or intend to work within a construction context on a site, and who seek recognition for essential skills in construction operations in roadworks.
National Certificate: Construction: Roadworks	24133	Level 2	120	This qualification is for persons who work or intend to work within a construction context on a site, and who seek recognition for essential skills in construction operations in roadworks.
National Certificate: Occupational Health, Safety and Environment	74269	Level 2	120	This qualification is to equip learners working in any type of workplace with a broad understanding and knowledge of Occupational Health, Safety and Environmental (HSE) concepts and practices with sufficient detail to enable them to function in a safe and healthy way and to deal with health and safety problems and issues.

F5.4.4 Training programme

The Contractor shall be responsible for everything necessary for the delivery of the training programmes, including:

- (a) the provision of the trainers;
- (b) the provision of a suitable secure venue, complete with adequate furniture, lighting, air conditioning, power and ablution facilities;
- (c) the provision of all necessary stationery, consumables and study materials;
- (d) the transportation of the learners to and from the training facility;
- (e) the payment of wages to all learners during the classroom training at a rate equal to the minimum wage rate as set on an annual basis in the Ministerial Determination for the Expanded Public Works Programme;

- (f) the provision of any relevant Personal Protective Equipment (PPE) required for the training; and
- (g) additional supervision of the learners during the practical learning stage of the training carried out by constructing relevant elements of the Works (wages for the learners during this stage of the training will be paid through the rates tendered for the relevant scheduled work items for those elements).

At the successful completion of each course, the Contractor's training provider shall, as proof of attendance and completion, issue each learner with a certificate indicating the course content.

The training provider shall also ensure that each unit standard contributing towards a full learnership qualification and successfully completed by the learner is entered onto the national database.

The Contractor shall keep comprehensive records of the training given to each learner and the certificates issued, and shall provide copies of such records to the Employer's Agent when required.

The Contractor shall also complete and submit to the Employer's Agent each month, in a format acceptable to the Employer (using the EPWP Data Collection Tool template), a return detailing the training provided, both for the month and cumulatively for the contract.

F5.5 In-service training

The Contractor shall, from the commencement of the contract, implement an in-service training programme in which the various skills required for the execution and completion of the Works are imparted to the EPWP participants engaged thereon.

Throughout the duration of the contract, the EPWP participants shall be trained progressively through the various stages of each particular type of work in which they are engaged, and their work shall be supervised and monitored and their methods corrected where necessary.

The in-service training programme shall be submitted with the initial Works programme. The Contractor shall record the progress in relation to this programme on a monthly basis, and this progress report shall be incorporated in the monthly site meeting minutes and the payment certificate.

The Contractor shall provide sufficient skilled and competent trainers to train all EPWP participants engaged on the contract in the various skills required to enable them to carry out the required construction activities.

The in-service training of EPWP participants shall take place before commencement of the relevant construction activity, and the Contractor shall take into account in his programme the lead time required for such training. All in-service training shall be deemed to be an element of the relevant construction activity.

All formal in-service training shall be documented in terms of the EPWP Data Collection Tool template, and shall be accompanied by an attendance register of the EPWP participants on the applicable days.

All EPWP participants shall be remunerated at their agreed wage rate in respect of the time spent undergoing in-service training. The cost of the Contractor's in-service training obligations shall be deemed to be covered by the sums and rates tendered for items B13.01(a), (b) and (c) in the bill of quantities.

On termination of their employment, the Contractor shall provide each EPWP participant engaged on the contract with a certificate of service on which the following information shall be recorded:

- (i) name of the Contractor;
- (ii) name of the project / contract;
- (iii) name of the employee;
- (iv) nature of the work satisfactorily executed by the EPWP participant and the time spent thereon:
- (v) nature and extent of training provided to the EPWP participant; and
- (vi) dates of service.

F5.6 Training venue facility

The training venue facility to be provided by the Contractor shall be constructed, furnished and fully serviced for the duration of the contract in accordance with Chapter 1.4 of the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

In order to minimise the cost of transporting the learners for training, the facility shall be located in secure premises on the Site, or in close proximity thereto.

This facility shall be used to deliver all training, irrespective of whether it is delivered in terms of Part E or Part F of the Particular Specifications.

The facility shall accommodate a class of up to 20 learners and shall comprise the following:

(a)	Lecture room (interior area)	=	48 m²
(b)	Ablutions (male)	=	6 m ²
(c)	Ablutions (female)	=	6 m ²
(d)	Chairs for learners (individual chairs, with backs)	=	25 off
(e)	Desk area for 25 learners (500 mm width)	=	12,5 m ²
(f)	Chairs for trainers and management (individual chairs, with backs)	=	5 off
(g)	Table area for trainers and management	=	3 m ²
(h)	220/250 volt power points	=	6 off
(i)	Double 80 watt fluorescent light fittings complete with ballast and tubes	=	6 off
(j)	Single incandescent light fittings complete with 100 watt globes	=	4 off
(k)	Wash hand basins complete with taps and drains	=	4 off
(l)	Fire extinguishers, 9,0 kg, all-purpose dry powder type, complete,		
	mounted on wall with brackets	=	2 off
(m)	Air conditioning units with 2,2 kW minimum capacity, mounted and with		
	own power connection	=	4 off
(n)	Voltage stabilizers	=	2 off
(o)	Floodlights complete with poles and 500 watt minimum globes and		
	controlled by photocells	=	2 off
(p)	White boards (3 m x 1,5 m)	=	1 off
(q)	Venetian blinds	=	12 m ²

F6. MEASUREMENT AND PAYMENT

Item Unit

F6.01 Provision of the training venue facility, including the cost of transporting the learners to and from this facility......lump sum (Sum)

The tendered lump sum for subitem F6.01 shall include full compensation for the provision of the training venue facility complete and serviced as specified, including for the provision of power, water, sewerage and cleaning services for the duration of the contract, for lighting, power points and voltage stabilizers, for air conditioning, blinds, fire extinguishers, floodlights, furniture and whiteboards, for the provision of security at the facility, for all other costs necessary to maintain the facility for the duration of the contract, and for the removal of the facility on completion of the contract.

The tendered lump sum shall also include full compensation for transporting the learners on each day of training from their place of work to this training venue facility, and back again after the training for the day has been delivered by the accredited trainers.

Payment of the lump sum shall be made in three instalments as follows:

The first instalment, 50% of the lump sum, shall be paid after the Contractor has met all his obligations regarding the provision of the training venue facility, complete and serviced as specified, and the facility has been successfully commissioned for use.

Unit

Item

The second instalment, 35% of the lump sum, shall be paid when 75% of the training courses proposed in accordance with the Contractor's approved structured training programme have been delivered to the learners by the accredited trainers.

The third and final instalment, 15% of the lump sum, shall be paid when all training has been concluded and the facility has been dismantled and removed from the site.

F6.02 Training of learners employed by the contractor: Generic skills: (a) (i) (ii) Handling costs and profit in respect of subitem F6.02(a)(i)percentage (%) (b) Entrepreneurial skills: (i) Training costs provisional sum (Prov sum) (ii) Handling costs and profit in respect of subitem F6.02(b)(i) percentage (%) (c) Construction skills: (i) Handling costs and profit in respect of subitem F6.02(c)(i)percentage (%) (ii) (d) Transportation and accommodation costs of selected learners only, while receiving off-site training: (i) Transportation and accommodation costs provisional sum (Prov sum) (ii) Handling costs and profit in respect of subitem F6.02(d)(i)percentage (%)

Expenditure under subitems F6.02(a)(i), (b)(i), (c)(i) and (d)(i) shall be in accordance with clause 6.6 of the General Conditions of Contract 2015.

The provisional sum for each of subitems F6.02(a)(i), (b)(i) and (c)(i) is provided to cover the total costs of the required training in generic, entrepreneurial and construction skills respectively, including for the procurement of the services of the accredited trainers and their delivery of the training courses to the learners, the provision of all training materials including all stationery and study materials, the wages of the learners for the duration of the courses including the associated COIDA and UIF payments, and the provision of any tools and PPE that may be required during those courses incorporating practical training modules. The payment of wages to learners in terms of subitems F6.02(a)(i), (b)(i) and (c)(i) will only be made to those learners who attend and successfully complete each course of the approved training programme. Payment shall not be made to learners who, once selected, do not attend or only partially complete structured training courses.

The tendered percentage for each of subitems F6.02(a)(ii), (b)(ii) and (c)(ii) is the percentage of the amount actually spent under each of subitems F6.02(a)(i), (b)(i) and (c)(i) respectively, and shall include full compensation for the handling costs of the Contractor and the profit in connection with the provision of the training in generic, entrepreneurial and construction skills respectively, including for the costs of record keeping and reporting with respect to the training received by each learner.

The provisional sum for subitem F6.02(d)(i) is provided to cover all costs related to the transportation and accommodation costs of selected learners only, while receiving off-site training, where such learners have been specifically selected to receive such off-site training and where such training cannot be delivered using

the training venue facility provided by the Contractor in terms of subitem F6.01.

The tendered percentage for subitem F6.02(d)(ii) is the percentage of the amount actually spent under subitem F6.02(d)(i), and shall include full compensation for the handling costs of the Contractor and the profit in connection with the transportation and accommodation costs of selected learners only, while receiving off-site training.

Item	Unit
F6.03	Payments associated with the NYS programme:
(a)	Employment of NYS workers provisional sum (Prov sum)
(b)	Provision of tools and apparel for the NYS workers provisional sum (Prov sum)
(c)	Handling costs and profit in respect of subitems F6.03(a) and (b) percentage (%)
(d)	Training of NYS workers:
(i)	Provision of training for NYS workers provisional sum (Prov sum)
(ii)	Handling costs and profit in respect of subitem F6.03(d)(i)percentage (%)
(e)	Liaison with the Employer's project manager and the training service provider:
(i)	Liaison conducted by the Construction Managerhour (h)
(ii)	Liaison conducted by the senior site foreman

The provisional sums provided under subitems F6.03(a) and (b) shall be expended in accordance with clause 6.6 of the General Conditions of Contract 2015.

The provisional sum under subitem F6.03(a) shall be used to cover the cost of employment payments made by the Contractor to the NYS workers, including the associated COIDA and UIF payments, all as authorised by the Employer's Agent.

The provisional sum under subitem F6.03(b) shall be used to cover all costs associated with the provision of the necessary tools and apparel, including safety apparel, for the NYS workers, and the facilities for the safe storage thereof, all as authorised by the Employer's Agent.

The tendered percentage under subitem F6.03(c) is a percentage of the total amount of expenditure approved by the Employer's Agent under the provisional sum subitems F6.03(a) and (b), and shall include full compensation for attendance by the Contractor, for the handling costs of the Contractor, and for the profit in connection with payments made by the Contractor with respect to the NYS programme implementation.

The provisional sum provided under subitem F6.03(d)(i) shall be expended in accordance with clause 6.6 of the General Conditions of Contract 2015.

The provisional sum under subitem F6.03(d)(i) shall be used to cover all costs associated with the provision of training for the NYS workers, including the cost of procuring the services of the accredited trainers and their delivery of the training courses to the NYS workers, and the provision of all training materials including all stationery and study materials.

The tendered percentage under subitem F6.03(d)(ii) is a percentage of the total amount of expenditure approved by the Employer's Agent under the provisional sum subitem F6.03(d)(i), and shall include full compensation for attendance by the Contractor, for the handling costs of the Contractor, and for the profit in connection with payments made by the Contractor with respect to the provision of training for the NYS workers, including for the costs of record keeping and reporting with respect to the training received by each NYS worker.

The unit of measurement for subitems F6.03(e)(i) and (ii) shall be the hour. The tendered rates shall include full compensation for all costs related to the Construction Manager and the senior site foreman respectively for time spent at formal liaison meetings authorised and convened by the Employer's Agent for the specific purpose of liaising with the Employer's project manager and / or the training service provider. The payment shall be made only for the time spent in the formal meeting itself. No payment shall be made for time spent during any other on-site liaison, telephonic liaison, e-mail or written correspondence liaison between these parties, or for liaison conducted with the Employer's project manager and / or the training service provider by any other member of the Contractor's site staff or head office personnel, the cost of all of which shall be deemed to be included in the Contractor's time-related obligations under subitem B13.01(c).

EPC TENDER: Contract Ver. 05-04-2022

Expanded Public Works Programme:

PPE BRANDING

For EPWP Projects









T-Shirt/Overall/Safety Vest Branding



Logo Options

Implementing Agent Examples



EPWP LOGO





Printing on PPE

PPE (Overalls) shall be Pantone Green with/without reflective tape and shall be branded as follows:

- Implementer's Logo (printed or embroidered) on the left front pocket location ie over the heart position. (full colour)
- EPWP logo on the right front pocket (printed or embroidered) location (full colour)
- The letters EPWP on the back of the PPE in BLACK
- The program name eg Vuk'uphile is to be printed on the right sleeve of short sleeved apparel and need not be placed on long sleeved apparel.
- Where required, lime green safety vests are to be branded with similar specification above. In this instance the Overalls may not necessarily be branded provided that the use of high visibility vests is mandatory.
- All artwork and PPE samples shall be approved and signed off by the consultant prior to printing/embroidering.

Project Signboard









For further information contact:

Petronella Sithebe

Petronella.Sithebe@Kzntransport.gov.za 033-355-8023







PRO FORMA EPWP CONTRACT OF EMPLOYMENT

Contractor's Logo



This contract must be read in conjunction with the standard terms and conditions of employment on EPWP attached herein.

EPWP CONTRACT OF EMPLOYMENT between **Employer Details**

Name	Click or tap here to enter text.	Address	Click or tap here to enter text.
Telephone	Click or tap here to enter text.		onek or tap here to enter text.
Email	Click or tap here to enter text.		
Contact	Click or tap here to enter text.		

And

Employee Details

Name	Click or tap here to enter text.	Surname	Click or tap here to enter text.
ID:	Click or tap here to enter text.	Cell	Click or tap here to enter text.
Sex (M/F)	Male ☐ Female ☐	Disability	Yes □ No □
Primary Language	Click or tap here to enter text.	Physical	Click or tan hara to onter tout
Other Languages	Click or tap here to enter text.	Address	Click or tap here to enter text.
Highest Education Level Achieved	Click or tap here to enter text.	Local Municipality	Click or tap here to enter text.
Other qualifications	Click or tap here to enter text.	Ward	Click or tap here to enter text.
Grant Received (Y/N)	Yes □ No □	Grant type:	

Employment Details

Name of project:	Click or tap here to enter text.		
Job Title:	Click or tap here to enter text.		
Duties:	Click or tap here to enter text.		
Contract Start Date	Click or tap here to enter text. Contract Finish Date enter text.		
The wage per task/day is:	R Click or tap here to enter text. I Hour/Day/task (Specifier to select correct rate)		

Special Conditions

You must be aware that this employment contract is a limited term contract and not a permanent job. This employment contract may be terminated for any one of the following reasons: a) The contractor does not get additional contracts from the EPWP.

- Payment
- a) You will be paid a fixed amount stipulated above for completing a fixed amount of work
- b) Funding for the programme in your area comes to an end.
 Underperformance: first offence final written warning. Second offence - dismissal.
- b) The amount of work required for the agreed rate of pay will vary from task to task. You will be informed at the beginning of each task or group of tasks how much work you are expected to complete per day.
- c) You will only be paid for work completed.
 d) Payment during classroom training shall be R

Personal Protective Clothing will be supplied to the employee by the employer depending on the work to be performed, and will remain the property of the employee provided that the employee has worked for at least 3 months

Acceptance

Employer Name:	Employer Signature:	Employee Name:	Employee Signature:
Witness 1 Name:	Witness 1 Signature:	Witness 2 Name:	Witness 2 Signature:

APPENDIX E - Conditions of Service

Introduction

- 1.1. This document contains the standard terms and conditions for workers employed in elementary occupations on an Expanded public Works Programme (EPWP). These terms and conditions do NOT apply to persons employed in the supervision and management of an EPWP.
- 1.2. In this document –
- a) "department" means any department of the State, implementing agent or contractor;
- "employer" means any department, implementing agency or contractor that hires workers to work in elementary occupations on an EPWP;
- "worker" means any person working in an elementary occupation on an EPWP;
- d) "elementary occupation" means any occupation involving unskilled or semi-skilled work;
- e) "management" means any person employed by a department or implementing agency to administer or execute an EPWP;
- f) "task" means a fixed quantity of work; g) "task-based work" means work in which a worker is paid a
- fixed rate for performing a task;
 h) "task-rated worker" means a worker paid on the basis of the
- number of tasks completed;
 i) "time-rated worker" means a worker paid on the basis of the
- "time-rated worker" means a worker paid on the basis of the length of time worked.

2. Terms of Work

- 2.1. Workers on an EPWP are employed on a temporary basis.
- A worker may NOT be employed for longer than 24 months in any five-year cycle on an EPWP.
- Employment on an EPWP does not qualify as employment as a contributor for the purposes of the Unemployment Insurance Act 30 of 1966.

3. Normal Hours of Work

- An employer may not set tasks or hours of work that require a 9.2. worker to work–
- a) more than forty hours in any week
- i. on more than five days in any week; and
- for more than eight hours on any day.
- An employer and worker may agree that a worker will work four days per week. The worker may then work up to ten hours per day.
- 3.3. A task-rated worker may not work more than a total of 55 hours in any week to complete the tasks allocated (based on a 40-hour week) to that worker.

4. Meal Breaks

- 4.1. A worker may not work for more than five hours without taking 9.8. a meal break of at least thirty minutes duration.
- 4.2. An employer and worker may agree on longer meal breaks.
- 4.3. A worker may not work during a meal break. However, an employer may require a worker to perform duties during a meal break if those duties cannot be left unattended and cannot be performed by another worker. An employer must take reasonable steps to ensure that a worker is relieved of his or her duties during the meal break.
- A worker is not entitled to payment for the period of a meal break. However, a worker who is paid on the basis of time worked must be paid if the worker is required to work or to be available for work during the meal break.

5. Special Conditions for Security Guards

- 5.1. A security guard may work up to 55 hours per week and up to eleven hours per day.
- 5.2. A security guard who works more than ten hours per day must have a meal break of at least one hour or two breaks of at least 30 minutes each.

6. Daily Rest Period

Every worker is entitled to a daily rest period of at least eight consecutive hours. The daily rest period is measured from the time the worker ends work on one day until the time the worker starts work on the next day.

7. Weekly Rest Period

Every worker must have two days off every week. A worker may only work on their day off to perform work which must be done without delay and cannot be performed by workers during their ordinary hours of work ("emergency work").

8. Work on Sundays and Public Holidays

- A worker may only work on a Sunday or public holiday to perform emergency or security work.
- Work on Sundays is paid at the ordinary rate of pay
- A task-rated worker who works on a public holiday must be paid –
- the worker's daily task rate, if the worker works for less than four hours:
- double the worker's daily task rate, if the worker works for more than four hours.
- A time-rated worker who works on a public holiday must be paid –
- a) the worker's daily rate of pay, if the worker works for less than four hours on the public holiday;
- double the worker's daily rate of pay, if the worker works for more than four hours on the public holiday.

9. Sick Leave

- Only workers who work four or more days per week have the right to claim sick-pay in terms of this clause.
 - A worker who is unable to work on account of illness or injury is entitled to claim one day's paid sick leave for every full month that the worker has worked in terms of a contract.
- A worker may accumulate a maximum of twelve days' sick leave in a year.
- Accumulated sick-leave may not be transferred from one contract to another contract.
- An employer must pay a task-rated worker the worker's daily task rate for a day's sick leave.
- An employer must pay a time-rated worker the worker's daily rate of pay for a day's sick leave.
- An employer must pay a worker sick pay on the worker's usual payday.
- 0.8. Before paying sick-pay, an employer may require a worker to produce a certificate stating that the worker was unable to work on account of sickness or injury if the worker is –
- a) absent from work for more than two consecutive days; or
- b) absent from work on more than two occasions in any eightweek period
- 9.9. A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a clinic staff member authorised to issue medical certificates indicating the duration and reason for incapacity.
- 9.10. A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for which the worker can claim compensation under the Compensation for Occupational Injuries and Diseases Act.

Employer Emplo

10. Maternity Leave

- A worker may take up to four consecutive months' unpaid maternity leave.
- A worker is not entitled to any payment or employment-related benefits during maternity leave.
- 10.3. A worker must give her employer reasonable notice of when she will start maternity leave and when she will return to work. 14.3.
- 10.4. A worker is not required to take the full period of maternity leave. However, a worker may not work for four weeks before the expected date of birth of her child or for six weeks after the birth of her child, unless a medical practitioner, midwife or qualified nurse certifies that she is fit to do so.
- 10.5. A worker may begin maternity leave
 - a) four weeks before the expected date of birth; or
 - b) on an earlier date -
 - if a medical practitioner, midwife or certified nurse certifies that it is necessary for the health of the worker or that of her unborn child; or
 - ii. if agreed to between employer and worker; or
- on a later date, if a medical practitioner, midwife or certified nurse has certified that the worker is able to continue to work without endangering her health.
- 10.6. A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child may take maternity leave for up to six weeks after the miscarriage or stillbirth.
- 10.7. A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-four months employment, unless the EPWP on which she was employed has ended.

11. Family responsibility leave

- 11.1. Workers, who work for at least four days per week, are entitled to three days paid family responsibility leave each year in the following circumstances -
 - a) when the employee's child is born;
 - b) when the employee's child is sick;
 - c) in the event of a death of -
- the employee's spouse or life partner;
- the employee's parent, adoptive parent, grandparent, child, adopted child, grandchild or sibling.

12. Statement of Conditions

- 12.1. An employer must give a worker a statement containing the following details at the start of employment
 - a) the employer's name and address and the name of the EPWP;
 - b) the tasks or job that the worker is to perform; and
 - the period for which the worker is hired or, if this is not certain, the expected duration of the contract;
 - d) the worker's rate of pay and how this is to be calculated;e) the training that the worker will receive during the EPWP
- 12.2. An employer must ensure that these terms are explained in a suitable language to any employee who is unable to read the statement
- An employer must supply each worker with a copy of these conditions of employment.

13. Keeping Records

- Every employer must keep a written record of at least the following
 - a) the worker's name and position;
 - in the case of a task-rated worker, the number of tasks completed by the worker;
 - in the case of a time-rated worker, the time worked by the worker;
 - d) payments made to each worker.
 - The employer must keep this record for a period of at least three years after the completion of the EPWP.

14. Payment

- 14.1. An employer must pay all wages at least monthly in cash or by cheque or into a bank account.
- 14.2. A task-rated worker will only be paid for tasks that have been completed.
- 14.3. An employer must pay a task-rated worker within five weeks of the work being completed and the work having been approved by the manager or the contractor having submitted an invoice to the employer.
- 14.4. A time-rated worker will be paid at the end of each month.
- 14.5. Payment must be made in cash, by cheque or by direct deposit into a bank account designated by the worker.
- 14.6. Payment in cash or by cheque must take place
 - a) at the workplace or at a place agreed to by the worker;
 - during the worker's working hours or within fifteen minutes of the start or finish of work;
 - in a sealed envelope which becomes the property of the worker.
- An employer must give a worker the following information in writing –
 - a) the period for which payment is made;
 - b) the numbers of tasks completed or hours worked;
 - c) the worker's earnings;
 - d) any money deducted from the payment;
 - e) the actual amount paid to the worker.
- 14.8. If the worker is paid in cash or by cheque, this information must be recorded on the envelope and the worker must acknowledge receipt of payment by signing for it
- 14.9. If a worker's employment is terminated, the employer must pay all monies owing to that worker within one month of the termination of employment.

15. Deductions

- 15.1. An employer may not deduct money from a worker's payment unless the deduction is required in terms of a law.
- 15.2. An employer must deduct and pay to the SA Revenue Services any income tax that the worker is required to pay.
- 15.3. An employer who deducts money from a worker's pay for payment to another person must pay the money to that person within the time period and other requirements specified in the agreement law, court order or arbitration award concerned.
- 15.4. An employer may not require or allow a worker to -
 - a) repay any payment except an overpayment previously made by the employer by mistake;
 - state that the worker received a greater amount of money than the employer actually paid to the worker, or
 - pay the employer or any other person for having been employed.

16. Health and Safety

- 16.1. Employers must take all reasonable steps to ensure that the working environment is healthy and safe.
- 16.2. A worker must
 - a) work in a way that does not endanger his/her health and safety or that of any other person;
 - b) obey any health and safety instruction;
 - c) obey all health and safety rules of the EPWP;
 - d) use any personal protective equipment or clothing issued by the employer;
 - report any accident, near-miss incident or dangerous behaviour by another person to their employer or manager.

17. Compensation for Injuries and Diseases

Employer	Employee	

- 17.1. It is the responsibility of the employers (other than a contractor) to arrange for all persons employed on an EPWP to be covered in terms of the Compensation for Occupational Injuries and Diseases Act, 130 of 1993.
- A worker must report any work-related injury or occupational disease to their employer or manager.
- 17.3. The employer must report the accident or disease to the Compensation Commissioner.
- 17.4. An employer must pay a worker who is unable to work because of an injury caused by an accident at work 75% of their earnings for up to three months. The employer will be refunded this amount by the Compensation Commissioner. This does NOT apply to injuries caused by accidents outside the workplace such as road accidents or accidents at home.

18. Termination

- 18.1. The employer may terminate the employment of a worker for good cause after following a fair procedure.
- 18.2. A worker will not receive severance pay on termination.
- 18.3. A worker is not required to give notice to terminate employment. However, a worker who wishes to resign should advise the employer in advance to allow the employer to find a replacement.
- 18.4. A worker who is absent for more than three consecutive days without informing the employer of an intention to return to work will have terminated the contract. However, the worker may be re-engaged if a position becomes available for the balance of the 24-month period.
- 18.5. A worker who does not attend required training events, without good reason, will have terminated the contract. However, the worker may be re-engaged if a position becomes available for the balance of the 24-month period.

19. Certificate of Service

- On termination of employment, a worker is entitled to a certificate stating –
 - a) the worker's full name;
 - b) the name and address of the employer;
 - c) the EPWP on which the worker worked;
 - d) the work performed by the worker;
 - e) any training received by the worker as part of the EPWP;
 - f) the period for which the worker worked on the EPWP;
 - any other information agreed on by the employer and worker. Either party can terminate this agreement with four weeks written notice. In the case where an employee is illiterate notice may be given by that employee verbally.

Employer 8

EPWP DATA COLLECTION TOOL TEMPLATE (PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS)

EPWP REGISTRATION FORM			
Field requested	Description if needed	Please complete the sections in white	
	Project Details		
Profile ID	Generated by the system		
Project Name	The name of the project		
Project Reference Number	Contract number		
B	Full description of what is happening in the project		
Project description	(as per the appointment letter) and the community benefiting from the project		
	Duration		
Project Start Date	Planned Start date of the particular contract		
Project End Date	Planned End date of the particular contract		
	Overall Contract budget (excluding professional		
Estimated Budget	fees) for Current Financial Year		
	Project Location		
Province	In which province is the project implemented?	KZN	
District Municipality	Under which District Municipality does this project		
District Muriicipality	falls?		
Local Municipality	Under which Local Municipality does this project falls?		
Latitude (in decimal format)	Is generated by the system		
Longitude (in decimal format)	Is generated by the system		
Tomaty	Project Location per site		
	Where exactly is the project implemented? (Ward		
Locality name	name)		
Subplace	Town / Village		
Ward	The project site is located in which ward?		
0	Landmark near the project (Post		
Government facility	office/school/clinic/library)		
Spatial Data Type	Geopoint (structure)/ Line (road)/ Polygon(area)		
Site physical address	Physical address of the site office		
	Public Body Details		
Public body sphere	In which sphere is the project implemented? (National, Provincial or Municipal)	Provincial	
Reporting public body that	Which Institution or Department that owns /	1/711 Day 1 1 1 1 1	
is the project owner (and	approved this project (Education, Health, City of	KZN Department of Transport	
will report on the project) Department in the Public	Tshwane Metro etc.) Which department /unit is responsible for this	•	
body that is responsible for	project? (e.g. Roads & storm water, Education,	KZN Department of	
the project	Community safety etc.)	Transport	
Implementing public body type	In which sphere is this project implemented? (Metro,Distr,Mun, National or Provincial Dept.)	Provincial	
Public body that will	Which institution that implements the project?	KZN Department of	
implement the project	Project Implementation	Transport	
Is this the project on the			
municipal IDP	Yes / No	N/A	
IDP reference number	The number reflected in your Municipal IDP	N//A	
allocated to the project	document	N/A	
	EPWP Details		
	The project is implemented in which sector?		
EPWP Sector	(Infrastructure, Environment & culture, Non-state or Social)	Infrastructure	
EPWP Programme	The project is implemented under which		
9	programme?		
EPWP Sub Programme	The project is implemented under which subprogramme?		

EPWP BUSINESS FORM			
Field requested	Description if needed	Please complete the sections in white	
1	Project Details		
Profile ID	Generated by the system		
Project Name	The name of the project		
Project Reference Number	Contract number		
Project description	Full description of what is happening in the project (as per the appointment letter) and the community benefiting from the project		
	Duration		
Project Start Date			
Project End Date			
Estimated Budget	Project Budget		
	Project Location		
Province		KZN	
District Municipality	Under which District Municipality does this projects falls		
Local Municipality	Under which Local Municipality does this projects falls		
Latitude (in decimal format)	GPS coordinates		
Longitude (in decimal format)			
	Public Body Details		
Public body sphere	Such as Municipal or Provincial	Provincial	
Reporting public body that is the project owner (and will report on the project)	Which Department approved the project in (education, Health etc.)	KZN Department of Transport	
Department / Unit in the Public body that is responsible for the project	Which Department budgeted for the project e.g. Education, Health Directorate	KZN Department of Transport	
Implementing public body type	Example(Local Municipality, Distr. Mun or Provincial Dept.	Provincial	
Public body that will implement the project	Infrastructure, Environment or Social	KZN Department of Transport	
Is this project on the Municipal IDP	Municipal projects	N/A	
IDP reference number allocated to the project		N/A	

	EPWP Details	
	2.11. 2	
EPWP Sector	The project is implemented in which sector? (Infrastructure, Environment & culture, Non-state or Social)	Infrastructure
EPWP programme	The project is implemented under which programme?	
EPWP Sub Programme	The project is implemented under which sub- programme?	
	Budget Amount-(Allocations for the p	oroject duration)
Funding Body	Which Dept. is funding the project	KZN Department of Transport
Funding Year	Financial year/s for the project	
Total Budget Amount	(Exclude Professional Fees)	
Incentive Grant(e.g. landcare / EPWP grant)	Grant funding received	
Total wages paid for the duration of the projects	What amount will be spent on wages during the duration of the project	
Wage Rate	Daily Wage rate to be paid during productive work	
Stipend Rate	Daily wage rate to be paid during training	
UIF	The amount being paid to UIF (if applicable)	
COIDA	The amount being paid to COIDA(if applicable)	
Training	What amount will be spent on training	
Administration	The Administration costs	
Equipment and materials	Budget for Materials and Equipment	
Other	If other where chosen describe the other Such as Professional fees)	
Describe other		
	Project Outputs and Train	ning
Planned Primary Output	eg walkways, gabions, kerb * channel, km of road constructed	
Description of Planned Primary Output	Describe the project output (end product and not the milestone) (e.g. kms of tar road constructed) Start with the unit of measure such as number of, kms, ha, sqms etc	
Unit of measure of primary output	Eg. m, m², m³, km, no, ha etc	
Planned primary output quantity	Specify the quanity of output planned	
Number of persons to be trained	How many persons are targeted for on job training	

	Contact person	
Title		
Initials		
First Name		
Surname		
Email		
Tel (Office)		
Fax Number		
Cell Number		
Physical		
Address 1		
Physical		
Address 2	Person responsible for the Project in the Public Body	
Physical	(Project Manager)	
Address 3		
Physical		
Address 4		
Postal		
Address 1		
Postal		
Address 2		
Postal		
Address 3		
Postal		
Address 4		
Position of		
person		

	Participant's personal details								Grants	Exp Lit	erience/ eracy	Locat Deta		Nation- ality	ion- ity Household Details			Quality Check							
No	First Name as per ID	Initials	Surname	ID number	Disability (Y/N)	Education Level	Start Date	End Date	Language ID	Address	Cell Number	Government Grant (Y/N) and Type	Other 1 applicated 1	Other Language 2	District Municipality	Local	Nationality (RSA/ Non- RSA)	Number of people in	Number of Dependants in Household	Number of Children attending	Picture Clear	Text clear	Certification within 3 months of employment	Clear certification	Commissioner details clear

	Participant Training Data												
Course ID	Course Name	Code	Training category (Accredited / non- accredited)	Type of training course (Unit standard, Trade Titles, Short courses, Public body specific)	Start	End (for the entire training duration)	Number of Trainees	Number of Days	Cost (for the entire training course)	Status of training (Not started, In progress, Completed)	Training Provider Name	Training Provider Contact Number	Training Provider Address
		_											

EPWP Monthly Progress Form										
Field requested	Description if needed	Please complete the sections in white								
	Project Details									
Profile ID	full descripton of what is happening in the project (as per the appointment letter) and the community benefiting from the project									
Project Name	The name of the project									
Project Reference Number	Contract number									
Project description	Full descripton of what is happening in the project (as per the appointment letter) and the community benefiting from the project									
Month										
Reporting Month		April								
	Budget Expenditure									
Cumulative Expenditure Amount	What is the Overall amount spend on this project?									
Current Expenditure Amount	What is the amount spend including all grants for this month?									
Wages	How much paid on wages for this month only?									
UIF	How much paid on UIF for this month only?									
COIDA	How much paid on COIDA for this month only?									
Stipends for training	Amount paid to participants whilst on training (this month only)									
Amount spent on service providers for training	How much paid to service providers for training for this month only?									
Training	Total Cost of training for this month? (number captured on ERS)									
Administration	How much paid on administration for this month only?									
Equipment and materials	How much paid on equipment and materials for this month only?									
Other	How much paid on other?									
Describe other	Be specific e.g. Consulting fees, Transport etc.									
Project output description	Describe the project output (end product and not the milestone) (e.g. kms of tar road constructed) Start with the unit of measure such as number of, kms, ha, sqms etc									
Unit of measure of primary output	Eg. m, m², m³, km, no, ha etc									
Cumulative primary output achieved	Since the onset of the project									
Quantity Achieved	enter numeric output for this month only									
Percentage achieved	How much work done / achieved in percentages?									
	EPWP Branding									
Branding compliant	Yes / No									
Date that the branding was provided	When was the project branded?									
Has a photo of project branding been provided?	Yes / No									
First name of Official Who Branded Project	Official Name									
Surname of Official Who Branded Project	Official Surname									
Phone number of official who erected branding for the project	Official contact number									
Give the public body reference and name, and organisational details of the person that provided branding.	Public body details (reference & name)									

First Name	Initials	Surname	ID number	Date Of Birth	Wage Rate	Total Paid Days	Amount Paid	Work Days	Training Days Paid	Training Days Non Paid	Total Training Days	Training Course ID	Project Profile ID	Month	Year	Beneficiary Code



The Attendance Register for on-site Workers


Reporting month:							Mobil	e No	:		
Project Name:				 			Contract no:				
Surname:				 							
First Name:											
IDENTITY NUMBER:]	

Day	Date	Time In	Signature	Time Out	Signature	Report On Any Formal Training Provided In The Reporting Month
WEEK 1						
MONDAY						
TUESDAY						
WEDNESDAY						
THURSDAY						
FRIDAY						
WEEK 2						
MONDAY						
TUESDAY						
WEDNESDAY						
THURSDAY						
FRIDAY						
WEEK 3						
MONDAY						
TUESDAY						
WEDNESDAY						
THURSDAY						
FRIDAY	+					
TRIDAT						
	+					
WEEK 4						
MONDAY						
TUESDAY						
WEDNESDAY						
THURSDAY	+			+		
FRIDAY						
WEEK 5						
MONDAY						
TUESDAY						
WEDNESDAY						
THURSDAY						
FRIDAY						

PART C4: SITE INFORMATION

TABLE OF CONTENTS								
C4.1	LOCALITY PLAN	C89						
C4.2	EXAMPLE OF CONTRACT SIGNBOARD DETAILS	C90						
C4.3	TRAFFIC INFORMATION	C92						
C4.4	ANY OTHER RELEVANT TECHNICAL REPORTS	C93						


C4.1 LOCALITY PLAN



C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS


C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT REQUIRED:

Note: The "S'hamba Sonke" logo, as indicated below, shall appear on the signboard for Provincial Road Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.



C4.2.2 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS REQUIRED:

Note: The "S'hamba Sonke" logo, as indicated below, shall appear on the signboard for Provincial Road Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.



C4.3 TRAFFIC INFORMATION

Available Historical 12 Hour counts will be supplied by the Employer to the bidding entity. Appropriate traffic counts should be done for purposes of pavement design according to Departmental standards.

EPC TENDER: Contract Ver. 05-04-2022

C4.4 ANY OTHER RELEVANT TECHNICAL REPORTS

VCI's, Existing Pavement structure, Historical Pavement design report, Maintenance History, Deflections, Historical Geotech report,

EPC TENDER: Contract Ver. 05-04-2022 C93

ANNEXURE A: GUIDELINES FOR CONSTRUCTION AND MAINTENANCE PROJECTS DURING COVID-19 LOCKDOWN

EPC TENDER: Contract Ver. 05-04-2022



PROJECT SITE OCCUPATIONAL HEALTH AND SAFETY

GUIDELINES FOR CONSTRUCTION AND MAINTENANCE PROJECTS DURING COVID-19 LOCKDOWN

Revision 1/1 July 2020

Contents

1	INTRODUCTION	C97
1.1	BACKGROUND	C97
1.2	PURPOSE	C98
1.3	OBJECTIVES	C98
2	RISK ASSESSMENT	C98
2.1	BACK TO BASICS	
2.2	IMPLEMENTATION OF CONTROL MEASURES	C99
3	SITE OPERATING PROCEDURES	C100
3.1	SELF-ISOLATION	
3.2	IF SOMEONE FALLS ILL	
3.3	TRAVEL TO SITE	
3.4	SITE ACCESS POINTS	C101
3.5	HAND WASHING	
3.6	TOILET FACILITIES	C101
3.7	CANTEENS AND EATING ARRANGEMENTS	
3.8	CHANGING FACILITIES, SHOWERS AND DRYING ROOMS	
3.9	AVOIDING CLOSE WORKING	
	GENERAL PRINCIPLES	
	SITE MEETINGS	
	CLEANING	
4	CONSTRUCTION PROTOCOLS	
4.1	PHYSICAL DISTANCING AND HYGIENE PROTOCOL	
4.2	SITE TRANSPORTATION PROTOCOL	
4.3	CLEANING PROTOCOL	
4.4	SCREENING AND MONITORING PROTOCOL	
	ONYMS	
	TERMS & DEFINITIONS	
	ENDIX A: SAFE PRACTICES ON SITE	
	ENDIX B: SUSPECTED OR CONFIRMED CASE OF COVID-19	
	ENDIX C: COVID-19 DAILY SYMPTOM MONITORING TOOL	
APP	ENDIX D: COVID-19 BASELINE RISK ASSESSMENT	C115
Con	tent of Figures	
Figure	e 1: COVID-19 Alert Levels	C97
	e 2: Risk exposures	
	e 3: Infection control strategies	
	6 9 COVIENDADA OLA A A A IVII JE 12 CONTROLO CONTROLO CONTROLO CONTROLO CONTROLO CONTROLO CONTROLO CONTROLO CO	

1 INTRODUCTION

Coronavirus Disease 2019 (COVID-19) is a respiratory disease caused by the SARS-CoV-2 virus. In order to reduce the impact of COVID-19 on businesses, workers, customers and the public, the Kwazulu-Natal Department of Transport (KZNDOT), within the parameters of the COVID-19 regulatory framework, want to ensure that all those businesses, workers, customers and public it's interacting with are in compliance to the requirements as stipulated to ensure a safe workenvironment for all.

On 23 April 2020, President Cyril Ramaphosa addressed the nation and announced that the country would resume economic activity in a phased approach from 1 May 2020. The lockdown levels depicted by Figure 1 below, will be lifted in phases, level 5 the highest and level 1 being the lowest as depicted below:



Figure 1: COVID-19 Alert Levels

1.1 BACKGROUND

Occupational Health and Safety are a fundamental segment of the construction industry. Safety must be embedded in all processes, implementing a top down approach, enabling the adoption of a safe and healthy working culture by all. Individual businesses or workplaces must have COVID-19 risk assessments and prevention and mitigation plans in place, and must conduct worker education on COVID-19 and protection measures:

- Identification and protection of vulnerable employees
- Safe transport of employees
- Screening of employees on entering the workplace
- Prevention of viral spread in the workplace
- · Hand sanitisers and face masks
- Cleaning of surfaces and shared equipment
- Good ventilation
- Shift arrangements and canteen controls
- Managing sick employees

In addition to the above, monitoring systems must be in place to ensure compliance with safety protocols and to identify infections among employees.

1.2 PURPOSE

This document sets out the key principles and minimum requirements of the KZNDOT that define responsible, healthy and safe operations for road construction related operations working under COVID-19 Lockdown. The present state of the lockdown is geared toward the revival of economic activities and to allow employees involved in permitted services to resume work under certain conditions. This COVID-19 guidance has been developed on the basis of traditional infection prevention and occupational hygiene practices.


1.3 OBJECTIVES

The aims of this document are to:

- Keep workers and the wider public healthy and safe by preventing the spread of COVID-19.
- Apply relevant guidance from the Department of Health, Department of Employment and Labour and other Government Authorities to the construction environment.
- Encourage a safe and respectful work environment and good communication between all stakeholders.
- Sit alongside existing health and safety controls to ensure workers are safe on site.

Contractors and their employees should use this guidance to help identify risk levels on construction sites and to identify any appropriate control measures to be implemented. Additional guidance may be needed as the conditions of the COVID-19 outbreak change and as new information about the virus, its transmission and impact become available. It focuses on, as well as considerations for, the need for contractors to implement engineering, administrative and work practice controls and personal protective equipment (PPE).

2 RISK ASSESSMENT



Different workers have different risk exposures

The legislation governing workplaces in relation to COVID –19 is the Occupational Health and Safety Act, Act 85 of 1993, as amended, and with the Hazardous Biological Agents Regulations and the Construction Regulation 2014. Section 8(1) of the Occupational Health and Safety Act, Act 85 of 1993, as amended, requires the employer to provide and maintain a working environment that is, to the extent possible reasonably practicable, as amended. Specifically, Section 8(2)(b) requires steps that may be reasonably practicable to eliminate or mitigate any hazard or potential hazard prior to the use of personal protective equipment (PPE).

2.1 BACK TO BASICS

Risk Assessment should be done to determine the **RISK** of **EXPOSURE** and to communicate this to the **WORKERS**.

Figure 2: Risk Exposures

2.2 IMPLEMENTATION OF CONTROL MEASURES

Before the implementation of control measures, current risk assessments need to be reviewed and updated, taking into account the new hazards posed by exposure to COVID-19 in the workplace. This is in accordance with Section 8 (2) (d) of the OHS Act.

With COVID-19, it may not be possible to eliminate the hazard, the most effective protection measures are engineering controls, administrative controls, safe work practices (a type of administrative control), and Personal Protection Equipment.

Measures for protecting workers from exposure to, and infection with, SARS-CoV-2, the virus that causes Coronavirus Disease 2019 (COVID-19), depend on the type of work being performed and exposure risk, including potential for interaction with people with suspected or confirmed COVID-19 and contamination of the work environment.

Contractors should adapt infection control strategies based on a thorough hazard assessment, using appropriate combinations of engineering and administrative controls, safe work practices, and personal protective equipment (PPE) to prevent worker exposures.




Figure 3: Infection Control Strategies

In preventing occupational exposure to COVID-19 also require Contractors to train workers on elements of infection prevention, including PPE. This would assist Contractors to identify:

- Exposure Levels
- "High Contact" Activities, and
- Vulnerable Workers and Special Measures

Contractors are expected to undertake and champion the principles of constantly focussing on eliminating or reducing the risk of COVID-19 transmission to an acceptable level, engaging meaningfully with their workforce, and making worker health a key priority. A Baseline Risk Assessment is included under Appendix D: COVID-19 Baseline Risk Assessment.

3 SITE OPERATING PROCEDURES

KZNDOT Construction sites operating during the Covid-19 pandemic need to ensure that they protect their workforce and minimise the risk of infection spread. In line with government guidelines on social distancing, this guideline is intended to implement effective steps at all KZNDOT construction sites of any size. These are extraordinary situations, and the KZNDOT intends to abide to the latest COVID-19 advice from national government.

3.1 SELF-ISOLATION

Anyone who meets one of the following criteria should not come to site:

- Has a high temperature or a new persistent cough;
- Is a vulnerable person (by virtue of their age, underlying health condition, clinical condition or pregnancy); or
- Is living with someone in self-isolation or with a vulnerable person.

3.2 IF SOMEONE FALLS ILL

If a worker develops a high temperature or a persistent cough while at work, they should:

- Return home immediately;
- Avoid touching anything; and
- Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues, cough and sneeze into the crook or into the bent elbow.




Figure 4: Symptoms of COVID-19

They must self-isolate and not return to work until their period of self-isolation has been completed and his or her negative status has been confirmed.

3.3 TRAVEL TO SITE

Wherever possible workers should travel to site alone using their own transport, and construction sites need to consider:

- Parking arrangements for additional cars, taxis, buses, etc;
- Other means of transport to avoid public transport e.g. cycling;
- They must ensure disinfecting the alternative transport before and after use; and Public Transport Regulations in respect of COVID-19 are adhered to;

- Providing hand cleaning facilities at entrances and exits. This should be soap, water and paper towels (and not fabric towels) wherever possible or hand sanitiser if water is not available; and
- How someone detected vulnerable after screening, taken ill and would get transported home.

3.4 SITE ACCESS POINTS

- Stop all non-essential visitors
- People, be it workers or visitors, without relevant face masks should not be allowed to enter construction sites; and workers should wear face masks at all times.
- Introduce staggered start and finish times to reduce congestion and contact at all times
- Monitor site access points to enable social distancing you may need to change the number
 of access points, either increase to reduce congestion or decrease to enable monitoring
- Remove or disable entry systems that require skin contact e.g. fingerprint scanners
- Require all workers to wash or clean their hands before entering or leaving the site or as frequent as possible
- Allow plenty of space (two metres) between people waiting to enter site
- Regularly clean common contact surfaces in Site Office, Access Control and delivery areas e.g. scanners, turnstiles, screens, telephone handsets, desks, particularly during peak flow times
- Reduce the number of people in attendance at site inductions and consider holding them outdoors wherever possible
- Drivers should remain in their vehicles if the load will allow it and must wash or clean their hands before unloading goods and materials.

3.5 HAND WASHING

- Provide additional hand washing facilities to the usual welfare facilities on a large spread out site or significant numbers of personnel on site
- Ensure soap, fresh water and paper towels is always readily available and kept topped up
- Provide hand sanitiser where hand washing facilities are unavailable
- Regularly clean the hand washing facilities and check soap and sanitiser levels
- Provide suitable and enough rubbish bins for hand paper towels with regular removal and disposal.
- Sites will need extra supplies of soap, hand sanitiser and paper towels and these should be securely stored.

3.6 TOILET FACILITIES

- Restrict the number of people using toilet facilities at any one time e.g. use a welfare attendant
- Wash hands before and after using the facilities
- Enhance the cleaning regimes for toilet facilities particularly door handles, locks and the toilet flush handles or buttons
- Portable toilets should be avoided wherever possible, but where in use these should be cleaned and emptied more frequently
- Provide suitable and sufficient rubbish bins for hand towels with regular removal and disposal.

3.7 CANTEENS AND EATING ARRANGEMENTS

Whilst there is a requirement for construction sites to provide a means of heating food and making hot drinks, these are exceptional circumstances and where it is not possible to introduce a means of keeping equipment clean between use, kettles, microwaves etc. must be removed from use.

The workforce should also be required to stay on site once they have entered it and not use local shops.

- Dedicated eating areas should be identified on site to reduce food waste and contamination
- Break times should always be staggered to reduce congestion and contact
- Hand cleaning facilities or hand sanitiser should be available at the entrance of any room where people eat and should be used by workers when entering and leaving the area
- The workforce should be asked to bring pre-prepared meals and refillable drinking bottles from home
- Workers should sit 2 metres apart from each other whilst eating and avoid all contact
- Where catering is provided on site, it should provide pre-prepared and wrapped food only
- Crockery, eating utensils, cups etc. should not be used
- Drinking water should be provided with enhanced cleaning measures of the tap mechanism introduced
- Tables should be cleaned between each use
- All rubbish should be put straight in the bin and not left for someone else to clear up
- All areas used for eating must be thoroughly cleaned at the end of each break and shift, including chairs, door handles, vending machines and payment devices.

3.8 CHANGING FACILITIES, SHOWERS AND DRYING ROOMS

- Always introduce staggered start and finish times to reduce congestion and contact
- Introduce enhanced cleaning of all facilities throughout the day and at the end of each day
- Consider increasing the number or size of facilities available on site if possible
- Based on the size of each facility, determine how many people can use it at any one time to maintain a distance of 1 ½ metres
- Provide suitable and enough rubbish bins in these areas with regular removal and disposal.

3.9 AVOIDING CLOSE WORKING

There will be situations where it is not possible or safe for workers to distance themselves from each other by 1.5 metres.

3.10 GENERAL PRINCIPLES

- Non-essential physical work that requires close contact between workers should not be carried out
- Work requiring skin to skin contact should not be carried out
- Plan all other work to minimise contact between workers
- Re-usable PPE should be thoroughly cleaned after use and not shared between workers
- Single use PPE should be disposed of so that it cannot be reused
- Stairs should be used in preference to lifts or hoists
- Where lifts or hoists must be used:
 - Always lower their capacity to reduce congestion and contact
 - o Regularly clean touchpoints, doors, buttons etc.
- Increase ventilation in enclosed spaces
- Regularly clean the inside of vehicle cabs and between use by different operators.

3.11 SITE MEETINGS

- Only absolutely necessary meeting participants should attend
- Attendees should be two metres apart from each other
- Rooms should be well ventilated / windows opened to allow fresh air circulation
- Consider holding meetings in open areas where possible.

3.12 CLEANING

Enhanced cleaning procedures should be in place across the site, particularly in communal areas and at touch points including:

- Taps and washing facilities
- Toilet flush and seats
- Door handles and push plates
- Handrails on staircases and corridors
- Lift and hoist controls
- Machinery and equipment controls
- Food preparation and eating surfaces
- Telephone equipment
- · Keyboards, photocopiers and other office equipment

Rubbish collection and storage points should be increased and emptied regularly throughout and at the end of each day.


4 CONSTRUCTION PROTOCOLS

The core principle behind this "Construction Protocols" is to protect the health and safety of all workers required to perform duties during the COVID-19 crisis, including related health and safety impacts on operations related to operating under a COVID-19 environment, as well as protecting the wider KwaZulu-Natal population from transmission and spread of the virus.




Before arriving on Site

- Each Contractor must have a plan detailing the steps they will take to mitigate risks, including those presented by COVID-19. The details of the plan must be communicated to workers before they start work.
- Before any activity is recommenced the Contractor must ensure that all hazards have been reviewed and appropriately controlled before work activity is commenced after lockdown.
- Where possible, conduct a remote induction before arrival on site, this can be done via video conferencing or by phone.
- If an in-person induction is required, the Physical Distancing and Hygiene Protocol must be followed.
- All workers shall undergo a screening process to ensure they are fit for duty by confirming their health status.
- Contractors must understand how workers will travel to and from site and will communicate the **Site Transportation Protocol** to all.
- Ensure all workers understand when additional PPE may be required due to COVID-19 and that workers have access to the correct PPE as per the Department of Employment and Labour guidelines. When required to use face masks or gloves please follow these processes.



- All office employees supporting a project will work remotely, where possible.
- A daily register of workers entering and leaving site must be completed along with a health declaration. Use your existing sign in register or the example Sign-in register.
- Signage reminding workers of the COVID-19 Physical Distancing and Hygiene Protocol will be posted at the site entrance and in common areas where appropriate.



- All visitors to the site, such as necessary delivery workers, will be restricted to one person wherever possible. These workers must follow the Site Transportation Protocol.
- All offices and jobsites must implement cleaning measures as per the Cleaning Protocol.
- All tools, equipment, plant and vehicles must be used in alignment with the Cleaning Protocol.
- Toolbox talks should be held with physical distancing in place as per the Physical Distancing and Hygiene Protocol.
- Additional sanitary measures are to be implemented on site to prevent the spread of COVID-19 e.g. hand washing stations, provision of additional hand sanitizer, provision of disinfectant wiping products, as per the Physical Distancing and Hygiene Protocol.
- Smokers must follow the Physical Distancing and Hygiene Protocol.
- A COVID-19 Response plan must be available and accessible on site.





Leaving Site

- Workers must use the sign-in register to sign out.
- When returning home, workers will need to follow the necessary hygiene measures.
- Each site must be cleaned and sanitised at the end of the working day or end of each shift, as per the Cleaning Protocol.
- All waste and disposable PPE must be removed from site and securely disposed of as per the Cleaning Protocol.
- Workers must follow the Site Transportation Protocol.

4.1 PHYSICAL DISTANCING AND HYGIENE PROTOCOL

Physical distancing, also known as "social distancing", is about keeping a safe distance from others. For physical distancing, at least one and ½ metre's separation is required at work, and two metres in uncontrolled environments, like in public. This aligns with World Health Organisation advice. We expect one and ½ metre's separation between people at work as the minimum and greater separation where it is reasonably practicable to do so. This is important to help protect us from COVID-19, which spreads via droplets from coughing and sneezing.

General Working Arrangements

- Keep team sizes as small as possible.
- Keep a record of who is in each team every day as it is required to assist contact tracing.
- Site teams are encouraged to put forward split/alternating shifts to avoid extensive intermingling to reduce potential of exposure.
- Work site is always to be segregated into zones (or by other methods) as much as possible to keep different teams/trades physically separated.
- Where possible, a one-way system in high-traffic areas, such as lifts, stairwells and scaffolds (Where Applicable).
- Where practical, all office employees supporting a project, work remotely.
- When using a vehicle, the Cleaning Protocol needs to be followed.
- When using a vehicle, limit this to one/two person per vehicle if possible.

External One member of the crew nominated to receive supplies etc. Interfaces Keep the engagement with the other person as brief as possible and maintain a two-metre physical distance. Ask for paperwork to be emailed rather than handed over as much as possible. If unavoidable, then either wear gloves when handling the item or wash hands before and after handling said items. Site Entry Limit visitors to site wherever possible. Introduce staggered start and finish times where possible to reduce congestion and contact. Monitor site access points to enable physical distancing – you may need to change the number of access points, increase to reduce congestion or decrease to enable monitoring. Where entry systems that require skin contact, the Cleaning Guide must be followed. Require all workers to wash or clean their hands before entering and leaving the site. Allow plenty of space 1½ metres between people waiting to enter site. Regularly clean common contact surfaces in reception, office, access control and delivery areas e.g. scanners, turnstiles, screens, telephone handsets, desks, particularly during peak flow times. Where possible, conduct a remote induction before arrival on site. this can be done via video conferencing or by phone. If an in-person induction is required, reduce the number of people and hold them outdoors wherever possible. Delivery drivers should remain in their vehicles if the load will allow it and must wash or clean their hands before unloading goods and materials. Any sign in registers should be recorded by one person where possible – do not pass material around the group and minimise contact with any screens. Site Meetings Only absolutely necessary meeting participants should attend. Attendees should be two metres apart from each other Rooms should be well ventilated / windows opened to allow fresh air circulation. Hold meetings in open areas where possible. Meetings are to be held through teleconferencing or videoconferencing where possible. **Avoiding Close** Risk assessments and method statements must be updated to include Working COVID-19 control measures. At least 1½ metre's separation is required at work. KZNDOT expect 1½ metre separation between people at work as the minimum and greater separation where it is reasonably practicable to do so. If it is not possible or safe for workers to distance themselves by one metre for a work activity, the works should not be carried out. Re-usable PPE should be thoroughly cleaned after use and not shared between workers. Single use PPE should be disposed of so that it cannot be reused. Stairs should be used in preference to lifts or hoists. Where lifts or hoists must be used: Lower their capacity to reduce congestion.

Regularly clean touchpoints, doors, buttons etc.

Increase ventilation in enclosed spaces

	<u> </u>
Toilet Facilities	 Physical distancing rules apply to the use of shared facilities, including toilets. Wash hands before and after using the facilities. Enhance the cleaning regimes for toilet facilities particularly door handles, locks, toilet flush and sanitary bins. Provide suitable and sufficient rubbish bins for hand towels with regular removal and disposal.
Eating Measures	 If you need to leave site for any reason, follow site entry procedures on return. Dedicated eating areas should be identified on site to reduce food waste and contamination. Break times should be staggered to reduce congestion and contact at all times. Hand cleaning facilities or hand sanitiser should be available at the entrance of any room where people eat and should be used by workers when entering and leaving the area. The workforce should be asked to bring pre-prepared meals and refillable drinking bottles from home. Workers should sit 2 metres apart from each other whilst eating and avoid all contact. Where catering is provided on site, it should provide pre-prepared and wrapped food only. Shared crockery, eating utensils, cups etc. should not be used. Tables should be cleaned between each use. All rubbish should be put straight in the bin and not left for someone else to clear up. All areas used for eating must be thoroughly cleaned at the end of each break and shift, including chairs, door handles. Limit access and use of water fountains. Consider numbers on site for site facilities as physical distancing may require additional space/facilities.
Changing Facilities, Showers and Drying Rooms	 Introduce staggered start and finish times to reduce congestion and contact at all times. Introduce enhanced cleaning of all facilities throughout the day and at the end of each day. Consider increasing the number or size of facilities available on site if possible. Based on the size of each facility, determine how many people can use it at any one time to maintain a distance of one metre. Provide suitable and sufficient rubbish bins in these areas with regular removal and disposal.
General Hygiene	 Each worker must sanitise their hands with hand sanitiser or soap and running water before entry onto site, use warm water if available. Set up a specific place near the entry of the site for handwashing and/ or sanitising. Any personal items brought to site by workers must be segregated (kept separate from other workers items). Individual PPE for workers must be kept separate from other workers PPE and cleaned correctly as per the Cleaning Protocol. All eating and drinking utensils to be cleaned by the user. Have paper towels accessible to dry.
Smoking	 Smokers/vapers must use designated area or do so off-site and butts are to be placed in the designated receptacle. Hands must be washed before and after smoking. Stand so that smoke or vapor produced is not going into another person's breathing zone.

Hand Washing

- Provide additional hand washing facilities to the usual welfare facilities on large, spread out sites or significant numbers of personnel on site.
- Ensure soap and fresh water is readily available and kept topped up at all times.
- Provide hand sanitiser where hand washing facilities are unavailable.
- Regularly clean the hand washing facilities and check soap and sanitiser levels.
- Sites will need extra supplies of soap, hand sanitiser and paper towels and these should be securely stored.

4.2 SITE TRANSPORTATION PROTOCOL



Employers are required to have an understanding of how workers will travel to and from site.



Workers are to travel to the site one person per vehicle where possible.





Log is to be kept recording who has arrived on site, how they travelled and who they travelled with for contact tracing purposes.



Workers must travel home in the same vehicle as they arrived in.



Handwashing protocols to be observed before entering site.

Any travel managed by the employer should ensure that adequate steps can be achieved for this transport which includes:



Allowing for spaces between passengers.



Hygienic washing of hands before and after the journey.



Follow Vehicle Cleaning Procedures as per the Cleaning Protocols.



Restricting equipment and baggage to trailers and or separate parts of the vehicle.



Deliveries to site should be delivered by one person only where possible.



Handwashing protocols to be observed once arrived at site.

Deliveries to site



Sign-in register must be completed for persons delivering goods to site.



1,5 m physical distancing rules to be applied at all times.

4.3 CLEANING PROTOCOL



Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they are protecting their workforce and minimising the risk of spread of infection.

Key Cleaning Tips

All construction sites (offices and jobsites included) should implement additional cleaning measures of common areas to help minimise the spread of COVID-19. Consider your work environment and what is frequently used and touched by workers, customers and others. The virus can be spread from person to person or by touching unclean equipment or surfaces. To stop the spread, focus efforts on cleaning areas where the virus is more likely to spread, such as the kitchen and toilet.

- Schedule regular cleaning.
- Use a suitable cleaning product.
- Use disposable cloths, if available.
- Always wear disposable gloves when cleaning. When finished, place used gloves in a rubbish bin.
- Wear disposable gloves while handling soiled items.
- Wash hands immediately after removing gloves or after handling these items.

Physical distancing should also be practiced when cleaning offices and jobsites. Refer to the **Physical Distancing and Hygiene Protocol** for more information.

Disinfecting Cleaning Aids

Cleaning aids, such as cloths or mops, must be germ-free or they'll spread germs to other surfaces. To help prevent the spread of germs:

- Use disposable cloths or paper towels when possible.
- Reusable cloths should be disinfected or washed after each use.
- Wash brushes in a dishwasher regularly or clean with detergent and warm water after each use.
- Use two buckets for mopping one for detergent and the other for rinsing.
- Mops and buckets should be cleaned and dried after each use.

Site Cleaning

Before leaving the jobsite at the end of the working day or end of each shift, wipe down any tables/surfaces with soapy water or cleaning agents where possible. All workers must be checked out of site and record kept daily.

Common touch points may include:

- All waste and disposable PPE must be securely disposed of.
- All door handles, railings and personal workstation areas are wiped down with a disinfectant, such as disinfectant wipes. Individuals are responsible for cleaning their workstation area with disinfectant wipes.
- Clean all 'high-touch' surfaces such as desks, counters, tabletops, doorknobs, bathroom fixtures, toilets, light switches, phones, and keyboards every day with antiseptic wipes or disinfectant, including bleach solutions.

Cleaning Bathrooms, Toilets and Showers

Clean toilets with a separate set of cleaning equipment (disposable cleaning cloths, mops, etc).

Clean sinks frequently if they're used regularly. If your jobsite has a shower:

- Clean shower trays frequently, if used regularly.
- If a shower has not been used for a while, let it run with hot water before using
 it.
- Keep tiles and grout in good condition.
- Clean shower curtains frequently. Common toilet touch points may include:
- Keep the U-bend and toilet bowl clean by flushing after each use.
- Limescale should be regularly removed using a descaling product.
- Keep the toilet seat, handle and rim clean by using a disinfectant.

Cleaning Tools and Equipment

- Clean tools and equipment before and after each day's work with a disinfectant, concentrating on points of contact such as handles.
- Wash your hands after handling tools and equipment to prevent the spread of germs.
- If possible, don't share tools on-site. If sharing cannot be prevented, take precautions and follow the hand washing guide before and after each use.

Cleaning Vehicles

- Have dedicated drivers when using vehicles to avoid the spread of germs.
- Don't share vehicles if possible, if you need to use a shared vehicle then wipe down the common touched areas of the vehicle after each use (steering wheel, handbrake, gear stick, dashboard, handles, etc) and wash hands before and after using the vehicle.
- Wipe down the inside and common touched areas of the vehicle before and after each day.
- Have one person per vehicle where possible. If you are required to have more
 than one person then keep as much distance between people as possible,
 open the windows to keep air circulating and passengers to face towards the
 window to reduce the spread of germs.
- If you need to have multiple people in a vehicle, then where possible, split teams into groups and stay in those groups when you travel together.

Cleaning PPE

- Work clothes to be placed in washing machines and clean reusable PPE.
- Read and follow directions on the labels of laundry or clothing and detergent.
 In general, wash and dry laundry and clothing with the warmest temperatures recommended on the label.
- When handling soiled laundry wash your hands afterwards. All clothes and towels should be washed with a laundry product to prevent germs from spreading.
- Don't leave laundry in the washing machine any remaining germs can multiply rapidly.

Specialist Clean

- If a worker is unwell and removed from site, a specialist clean will be completed in the area/ areas identified where the worker was working and has accessed. These areas are to be isolated until a specialist clean has taken place.
- All equipment and vehicles used must be cleaned down and disinfected, concentrating on points of contact such as handles, steering wheels etc.

4.4 SCREENING AND MONITORING PROTOCOL

Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they are protecting their workforce and minimising the risk of spread of infection. Screening is a method to assess the possibility of employees and visitors who may have symptoms or have been infected with COVID-19. Rigid screening of employees must take place every day before they enter the workplace. This will be the most effective way to control the spread of the virus within the workplace.

Employees should be screened for COVID-19 related symptoms and report such symptoms to a designated person and / or occupational health practitioner prior to entry into the workplace or work area in order for a decision to be made as to the staff member's continued attendance at work.

During Screening

- At the start of a workday/shift and prior to ending the workday/shift, designated persons and / or occupational health practitioner must check with employees whether they have experienced sudden onset of any of the following symptoms: cough, shortness of breath or fever/chills(or ≥ 38°C measured temperature if this is available at the worksite), in the past 24 hours as outlined in *Daily Symptom Monitoring Tool*.
- If an employee reports any of the above-mentioned symptoms, they should immediately be provided with a FFP1 surgical mask and referred to the designated staff at the workplace so that arrangements can be made for COVID-19 testing at the closest testing centre.
- If employee report any additional symptoms as outlined in the symptom monitoring sheet, s/he should be provided with a surgical mask and referred to the occupational health clinic, family practitioner or primary care clinic for further clinical evaluation and requirement for COVID-19 testing if indicated.
- On receiving their results, the employee and/or health professional supporting
 the employee should notify their workplace so that the employee is managed
 accordingly. The workplace should proactively take steps to obtain this
 information to avoid any delays in reporting.

After isolation or quarantine period

- Undergo medical evaluation to confirm that they are fit to work
- Wearing of surgical masks at all times while at work for a period of 21 days from the initial test
- Implement social distancing measures as appropriate (in the case of health workers avoiding contact with severely immunocompromised patients)
- Adherence to hand hygiene, respiratory hygiene, and cough etiquette
- Continued self-monitoring for symptoms, and seek medical re-evaluation if respiratory symptoms recur or worsen

EPC TENDER: Contract Ver. 05-04-2022

[&]quot;Appendix C: COVID-19 Daily Symptom Monitoring Tool" is a monitoring Tool to track construction workers on a daily basis for two weeks.

ACRONYMS

PPE	Personal Protective Equipment
WHO	World Health Organization
NICD	National Institute of Communicable Diseases
RR	Residual Risk
OHSA	Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

KEY TERMS & DEFINITIONS

Contractor	Is defined as a person or company that arranges to supply materials or workers for building or for moving goods.
Extremely Vulnerable Persons	Defined as someone who is solid organ transplant recipients; people with specific cancers: people with cancer who are undergoing active chemotherapy or radical radiotherapy for lung cancer; people with cancers of the blood or bone marrow such as leukaemia, lymphoma or myeloma who are at any stage of treatment; people having immunotherapy or other continuing antibody treatments for cancer; people having other targeted cancer treatments which can affect the immune system, such as protein kinase inhibitors or PARP inhibitors; people who have had bone marrow or stem cell transplants in the last 6 months, or who are still taking immunosuppressive drugs; People with severe respiratory conditions including all cystic fibrosis, severe asthma and severe COPD; People with rare diseases and inborn errors of metabolism that significantly increase the risk of infections (such as SCID, homozygous sickle cell); People on immunosuppression therapies sufficient to significantly increase risk of infection; Women who are pregnant with significant heart disease, congenital or acquired.)
Physical Distancing	Physical distancing, also known as "social distancing", is about keeping a safe distance from others.
Safe Work	Safe work practices are types of administrative controls that include procedures for safe and
Practices	proper work used to reduce the duration, frequency, or intensity of exposure to a hazard.
Screening	Screening is a way for health workers to find out if you may have COVID-19 or not. The health worker will ask you questions and scan your forehead to take your temperature.
Workplace	Workplace means any premises or place where a person performs work.

APPENDIX A: SAFE PRACTICES ON SITE

Using Face Masks on Site



Wash Hands First Always make sure you wash your hands thoroughly before and after touching a mask.



Masks

There are many kinds of masks, depending on the task.



The Right Side

There is a metal clip at the top of the mask.



Placement

Place the metal clip across the top of your nose.



Attach the Mask

Attach the mask by pulling the elastic bands over your ears.



Stretch Down Stretch the mask down, so that it covers your chin.



Adiust

Bend the metal clip around your nose so that it sits securely.



Taking off the Mask

Pull the elastic bands away from your ears.



Disposal

Always place the used mask in a closed rubbish bin for secure disposal.

Using Face Masks on Site



Any time you are completing a manual task

Use your usual work safety gloves



If you are cleaning any surfaces

Use disposable gloves for this and throw them in the bin when you finish cleaning



Avoid touching your face while wearing gloves



Remove your gloves and then wash your hands prior to eating, drinking or smoking/vaping



Practice good hand hygiene and good cough and sneeze etiquette while wearing gloves

APPENDIX B: SUSPECTED OR CONFIRMED CASE OF COVID-19

If the suspected or confirmed case of COVID-19 is at work



Isolate

Isolate the person from others and provide a disposable surgical mask, if available, for the person to wear.



Inform

Call (Insert No). Follow the advice of health officials.



Transport

Ensure the person has transport to their home or to a medical facility

Clean the area where the person was working and all places they have been.

evacuating those areas.

Use PPE when cleaning.

contact with the infected

person in the 24 hours

person started showing symptoms. Send those people home to isolate. Allow employees to raise

Clean the area where the person was working and all places they have

been. This may mean evacuating those areas. Use PPE when cleaning.

management controls relating to COVID-19 and review whether work

may need to change. Keep employees up to

date on what is happening.

before that infected

concerns.

Review risk

This may mean

Identify who at the

workplace had close



Clean



Identify



Clean



Review

If the suspected or confirmed case of COVID-19 is not at work when diagnosed



Inform

Call (Insert No). Follow the advice of health officials.



Identify

Identify who at the workplace had close contact with the infected person in the 24 hours before that infected person started showing symptoms. Send those people home to isolate. Allow employees to raise concerns.



Clean

Clean the area where the person was working and all places they have been. This may mean evacuating those areas. Use PPE when cleaning.



Review

Review risk management controls relating to COVID-19 and review whether work may need to change. Keep employees up to date on what is happening.



APPENDIX C: COVID-19 DAILY SYMPTOM MONITORING TOOL

transport Department: Transport Province of KwaZulu-Natal

COVID-19 DAILY SYMPTOM MONITORING TOOL

Details of Worker								Details of Pers	on completin	g this form	Date com form	pleting	DD/MIN	/I/YYYY				
Identifier		te of ntact	DD/MM/YYYY	Place last contact			Sur	name			Name							
Surname		_	Name				Rol	e			Facility na	Facility name						
Date of birth	DD/MM/	YYYY	Age (Y)	Sex	M 🗆 F 🗌		Em	ail address			Telephon	e number						
Healthcare ,	Y 🗆 N 🗀	If yes, faci	lity name				Nex	Next of kin details										
Contact number(s)			Email					ct of Kin name name	and		Next of number	Kin contact						
Physical address																		
House number			Street				Sub	ourb			Town							
District			Province				Pat	ient traced	Y 🗌 N 🔲				•					
Details of confirmed	d COVID-19 c	ase (Comple	ete only if Applic	able			_											
Contact type ¹	Close 🗌 Casu	al 🗌	Relationship				Naı	me _	Surr	name		Date o	f Birth DD/N	MM/YYYY				
Instructions for c				_							-	•						
immediate arrang		r the colle	ection of a co	mbined nas	sopharynge	al and orop	haryngeal	swab. Refe	r to COVID-	19 Quick G	uide on the	NICD webs	ite for addi	tional detai	Is. Days pos			
exposure to case.											ı							
DAY		1	2	3	4	5	6	7	8	9	10	11	12	13	14			
Date (DD/MM	1)																	
Measured bod	ly temp																	
Chills		□Y □ N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y □ N	□Y□N	□Y □ N	□Y□N	□Y□N	□Y □ N	□Y□N			
Cough		□Y □ N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y □ N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N			
Sore throat		□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N			
Shortness of b	reath	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N			
Myalgia/body	pains	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N			
Diarrhoea ³		□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N	□Y□N			

¹ Close contact: A person having had face-to-face contact (\$2 metres) or was in a closed environment with a COVID-19 case; this includes, amongst others, all persons living in the same household as a COVID-19 case and, people working closely in the same environment as a case. A healthcare worker or other person providing direct care for a COVID-19 case, while not wearing recommended personal protective equipment or PPE (e.g., gowns, gloves, NIOSH-certified disposable N95 respirator, eye protection). A contact in an aircraft sitting within two seats (in any direction) of the COVID-19 case, travel companions or persons providing care, and crew members serving in the section of the aircraft where the index case was seated. Casual contact: Anyone not meeting the definition for a close contact but with possible exposure. ² Chose from: Spouse, Aunt, Child, Class mate, Colleague, Cousin, Father, Friend, Grandfather, Grandmother, Healthcare worker taking care of, Mother, Nephew, Niece, Other relative, Uncle. ³ Diarrhoea defined as three or more loose stools in a 24-hour period.

APPENDIX D: COVID-19 BASELINE RISK ASSESSMENT

							Likelihood								
							Very Unlikely	Unlikely		ssible	Likely	Very Likely			
						Negligible	1	2	3		4	5			
					<u>₹</u>	Minor	2 4			6	8	10			
					Severity	Moderate	3	6	9		12	15			
	Major 4 8											20			
						Extreme	5	10		15	20	25			
Hazard	L	S	Risk	Control Measures			1		L	S RR	Persons	at Risk			
Exposure from others due to: 1. Living with someone with a confirmed case of COVID-19. 2. Have come into close contact (within 2 metres for 15 minutes or more) with a confirmed case of COVID-19. 3. Being advised by a public health authority that contact with a diagnosed case has occurred.				 To follow government action of self following circumstances: for medical for exercise once per day; and for exworkers' Any existing individual risk assessing expectant mothers) to be reviewed Maintain contact with line management company policy / guidance. Travel is only required for essential transport and to implement social dispersons and not to travel in groups on the continue following ongoing governed stay at home and only attend hospital and phone (Insert No) if further advice the company to ensure extremely vulner following their specific medical advices and all visitors to your home unlessed to not approach delivery staff, allow the properties of the continue following their specific medical advices and all visitors to your home unlessed to not approach delivery staff, allow the properties of the continue following their specific medical advices and all visitors to your home unlessed to not approach delivery staff, allow the properties of the continue following their specific medical advices and all visitors to your home unlessed to not approach delivery staff, allow the properties of the continue following their specific medical advices and the properties of the continue following their specific medical advices and the properties of the continue following their specific medical advices and the properties of the continue following their specific medical advices and the properties of the properties of the continue following their specific medical advices and the properties of the continue following their specific medical advices and the properties of the continue following their specific medical advices and the properties of the continue following their specific medical advices and the properties of the properties of the continue following the properties of the properties of	ments nt an avel; stanci f mor nmen l in ar e is r rable e issu s they pack o not	on; to shop for not ial works included to the among where possible than 2 unless than 3 unless than	ecessary for ing those of the ung person arces (HR) arces (HR) archeole (2m clear it is immediate than 29 archeole doors arces.	od supplies; leemed 'key as or new / and to follow using public arance from iate family) GP surgery aselves and 0/3/2020 quirement step			Individual				
Suspected case whilst working on site				If a worker develops a high temperature should: 1. Return home immediately	or a	persistent cou	gh while a	t work, they			Individual	workers			

					1				Lik	eliho	ood						
							Very Unlikely	Unlikely	F	Possi	ble	Likely	Very Likely				
						Negligible	1	2		3		4	5				
					₹	Minor	2	4		6		8	10				
					Severity	Moderate	3	6		9		12	15				
					Se	Major	4	8		12	12	16	20				
					Extreme 5 10												
Hazard	L	S	Risk	Control Measures	1				L	15 S	RR	20 Persons	25 at Risk				
				3. Cough or sneeze into a tissue and p cough and sneeze into the crook of t4. They must then follow the guidance	Avoid touching anything Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues, cough and sneeze into the crook of their elbow. They must then follow the guidance on self-isolation and not return to work until their period of self-isolation has been completed.												
General travel including foreign travel				 Do not travel unless you cannot we implement teleconferencing for meet Where an individual has recently visit isolate themselves until further notice continue to apply) Please continue to follow any further Where an occupational health (OH) seek additional advice or concerns the All persons to limit their use of public use private single occupancy where 	ings ited the fron natio service froug trans	nese countries, in the governmen nal governmen e provider has in this service sport. Where tra	they should nt (lockdow t advice pro been appoir	self / home n measures vided nted, please				Individual	workers				
Access / egress to site				 Where possible, please consider and imp Stop all non-essential visitors Introduce staggered start and finish t times Monitor site access points to enable the number of access points, either in enable monitoring Remove or disable entry systems scanners Require all workers to wash or clear site Allow plenty of space (two metres) b 	imes socia ncrea that n thei	to reduce cong I distancing – y se to reduce co require skin r hands before	estion and country need ngestion or contact e.g.	d to change decrease to . fingerprint leaving the				Individual	workers				

					1				Like	elihe	ood					
							Very Unlikely	Unlikely	Р	Possible		Likely	Very Likely			
						Negligible	1	2		3		4	5			
					<u>₹</u>	Minor	2	4		6		8	10			
					Severity	Moderate	3	6		9		12	15			
					Se	Major	4	8		12	2	16	20			
						Extreme	10		15	;	20	25				
Hazard	L	S	Risk	Control Measures			5		L	S	RR	Persons a	at Risk			
				delivery areas e.g. scanners, turns particularly during peak flow times 8. Reduce the number of people in a holding them outdoors wherever pos 9. Drivers should remain in their vehice	Regularly clean common contact surfaces in reception, office, access control and delivery areas e.g. scanners, turnstiles, screens, telephone handsets, desks, particularly during peak flow times Reduce the number of people in attendance at site inductions and consider holding them outdoors wherever possible Drivers should remain in their vehicles if the load will allow it and must wash or clean their hands before unloading goods and materials.											
Inclement weather – cold temperature allows disease to survive				 Welfare facilities provided to shelter Maintain good hygiene measures at Appropriate respiratory protective edlast resort however face fit test (leffectiveness. It is advised to speamatters and supplies should be respective. 	All persons to dress appropriately for the weather Welfare facilities provided to shelter from the elements Maintain good hygiene measures at all times Appropriate respiratory protective equipment (RPE) masks to be considered as last resort however face fit test (FFT) must be completed to ensure mask effectiveness. It is advised to speak to your H&S competent person on these matters and supplies should be reserved for medical staff as it has been documented that supplies have been difficult to procure											
Poor hygiene				 Wash your hands thoroughly and reseconds. Use alcohol-based hand sath hand washing technique to be adopted. Avoid touching your face/eyes/nose/cough or sneeze with a tissue then to the spread out site or significant number spread out site or significant number. Regularly clean the hand washing factorized suitable and sufficient rubbing and disposal. Sites will need extra supplies of soar should be securely stored. 	anitise ed as mouth nrow ilities s of p cilities sh bin	er if soap and war directed in with unwashed it in the bin. to the usual we ersonnel on site is and check soa is for hand towe	ater is not and hands and alfare facilities pand sanit ls with regu	vailable and I cover your es if a large iser levels ilar removal				Individual	workers			

									Lik	elihe	ood		
							Very Unlikely	Unlikely	Р	ossi	ble	Likely	Very Likely
						Negligible	1	2		3		4	5
					ity	Minor	2	4		6		8	10
					Severity	Moderate	3	6		9		12	15
					Major 4 8								20
						Extreme	5	10	15			20	25
Hazard	L	S	Risk	Control Measures 7. Restrict the number of people using					L	S	RR	Persons a	at Risk
Canteen - exposure from large numbers of persons				welfare attendant. Wash hands before cleaning regimes for toilet facilities purely flush. Portable toilets should be averaged these should be cleaned and empties. 1. The workforce should also be required and not use local shops. 2. Dedicated eating areas should be incontamination. 3. Break times should be staggered to be any room where people eat and should should be asked to bring bottles from home. 5. The workforce should be asked to bring bottles from home. 6. Workers should sit 2 metres apart to the should sit 2 m	re an articuloided dimored to dentification reducitiser ould brigging pre	d after using the larly door hand wherever posse frequently. stay on site on lied on site to recongestion are should be availed used by worker-prepared means	e facilities. E les, locks a sible, but w ce they have reduce food and contact a lable at the kers when e	enhance the nd the toilet here in use re entered it waste and t all times entrance of entering and able drinking				Individual	Workers
				 Contact Where catering is provided on site, it should provide pre-prepared and wrapped food only - Payments should be taken by contactless card wherever possible and Crockery, eating utensils, cups etc. should not be used Drinking water should be provided with enhanced cleaning measures of the tap mechanism introduced Tables should be cleaned between each use All rubbish should be put straight in the bin and not left for someone else to clear up All areas used for eating must be thoroughly cleaned at the end of each break and shift, including chairs, door handles, vending machines and payment devices. 									

									ood					
	Very Unlikely Unlikely								Р	oss	ible	Likely	Very Likely	
						Negligible	1	2		3		4	5	
					₹.	Minor	2	4		6		8	10	
					everity	Moderate	3	6		9		12	15	
			Se	Major	4	8			2	16	20			
				Extreme 5 10								20	25	
Hazard	L	S	Risk	Control Measures					L	S	RR	Persons	at Risk	
Use of Changing facilities, showers and drying rooms				times 2. Introduce enhanced cleaning of all feach day 3. Consider increasing the number or seach facility, done time to maintain a distance of two	Introduce staggered start and finish times to reduce congestion and contact at all times Introduce enhanced cleaning of all facilities throughout the day and at the end of each day Consider increasing the number or size of facilities available on site if possible Based on the size of each facility, determine how many people can use it at any one time to maintain a distance of two metres									