

Contact Name: Ms N Magubane

Telephone: 036 352 3153



PROFESSIONAL ENGINEERING CONSULTING SERVICES FOR THE CONSTRUCTION OF UMNGWENYA RIVER BRIDGE NO:4101 (KWESENTOMBI) ON MAIN ROAD P176 KM 5+100 IN THE INKOSI LANGALIBALELE LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION

CONTRACT NUMBER: ZNB02873/00000/00/EST/INF/25/T

Name of Tenderer:

This tender closes at 11:00AM on Thursday, 12 February 2026 the offices of the Department of Transport located at 12 Hyde Road, Ladysmith,3370			
NO LATE SUBMISSIONS WILL BE CONSIDERED			
Issued by:	Enquiries:		
The Department of Transport	The Department of Transport		
12 Hyde Road	12 Hyde Road		
Ladysmith	Ladysmith		
3370	3370		

Contact Name:

Telephone:

Ms N Phenyane

036 638 4470



# PART T1: TENDERING PROCEDURES

# **TABLE OF CONTENTS**

T1.1	TENDER NOTICE AND INVITATION TO TENDER	T3
T1.2	TENDER DATA	T5

## PLEASE NOTE:

Any appeals regarding the award of this bid should be lodged within 5 working days from the date of the publication of bid results in the which is published every week on Friday and may be downloaded from the website, <a href="https://www.kzntransport.gov.za">www.kzntransport.gov.za</a>

The address provided for the lodging of appeals is:

The Chairperson

**Bid Appeals Tribunal** 

Private Bag X9082

**Pietermaritzburg** 

3200

Email:BATSecretariat@kzntreasury.gov.za

**<sup>\*</sup>NOTE:** Part T1 in its entirety must form part of the electronic submission.



## T1.1 TENDER NOTICE AND INVITATION TO TENDER

CONTRACT NO. ZNB02873/00000/00/EST/INF/25/T FOR: PROFESSIONAL ENGINEERING CONSULTING SERVICES FOR THE CONSTRUCTION OF UMNGWENYA RIVER BRIDGE NO:4101 (KWESENTOMBI) ON MAIN ROAD P176 KM 5+100 IN THE INKOSI LANGALIBALELE LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION

The Province of KwaZulu-Natal, Department of Transport, invites tenders from Engineering Consultants, experienced in Structures and Upgrades, to provide professional services for the construction of Umngwenya River Bridge Bridge (Kwesentombi) and its approaches. This project is located in the Alfred Duma Local Municipality under the uThukela District Municipality in the Ladysmith Region. The total duration of the project is 12 months. The duration allowed for is to achieve all 6 Engineering Council of South Africa (ECSA) Normal Fee Services stages.

Only bidders that satisfy the eligibility criteria stipulated in the Tender Data and who comply with the functionality criteria for experience of key persons, company experience in Specialised/Complex projects, as stated in the Tender Data, are eligible to be considered for further evaluation.

Bidders shall be required to demonstrate that they will have in their employ during the contract period the necessary personnel satisfying the requirements of the Scope of Work.

The requirements of the CIDB B.U.I.L.D. Programme with respect to the Standard for Skills Development is set at 150 hours per R 1 000 000 tendered. (As per CIDB B.U.I.L.D Programme - only applicable to professional services that are R5 million and above and minimum duration of 12 months).

Preference points awarded for Specific Goals are offered to tenderers who comply with the requirements as stipulated in clause C.3.11.1 of the Tender Data.

Free download of tender documents will be available on the www.kzntransport.gov.za and www.etenders.gov.za website and must be downloaded.

Queries relating to this tender may be addressed to:

Bidding procedure enquiries:	Technical enquiries:
Ms N Magubane	Ms N Phenyane
Telephone: 036 352 3153	Telephone: 036 638 4400
E-mail:	E-mail:
Nokulunga.Magubane@kzntransport.gov.za	Nokwanda.Phenyane@Kzntransport.gov.za

Deadline for the submission of all technical enquiries is the 06 February 2026 at 16h00.

A compulsory Clarification Meeting with representatives of the Employer will take place on site on at the Department of Transport, 12 Hyde Road, Ladysmith, 3370. The meeting point for all prospective tenderers will be on Thursday 29 January 2026, at 10h00.

Tenderers shall be required to submit both an electronic and hard copy of the tender document as per the provisions of Clause C.2.13 of the Tender Data.

The closing time for receipt of both the electronic and hard copies of the tenders is 11:00 on Thursday, 12 February 2026. Late tenders and tenders submitted in any other format or form not as detailed in the Tender Data shall not be accepted. Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender Data.



# **CLARIFICATION MEETING VENUE PLAN**

PLEASE NOTE THAT THERE WILL BE A PHYSICAL CLARIFICATION MEETING.

Venue: Ladysmith Regional Office, 12 Hyde Road, Ladysmith, 3370

Time and date: Thursday 29 January 2026 at 10:00am

LOCALITY DETAILS BELOW ((-28.53839 °S, 29.78537 °E)





## T1.2 TENDER DATA

The Tender Data shall be read with the Standard Conditions of Tender in order to expand on the Tenderer's obligations and the Client's undertakings in administering the tender process in respect of the project under consideration.

The Tender Data hereafter shall have precedence in the interpretation of any ambiguity or inconsistency between it and the Standard Conditions of Tender.

Each item of Tender Data given below is cross-referenced to the relevant clause in the Standard Conditions of Tender. The Conditions of Tender are the Standard Conditions of Tender as contained in Annex C of the CIDB Standard for Uniformity in Construction Procurement, as printed in Board Notice 423 in the Government Gazette No. 42622 of 08 August 2019.

The Standard Conditions of Tender make several references to the Tender Data which specifically applies to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the Standard Conditions of Tender. Each item of Tender Data given below is cross-referenced to the relevant clause in the Standard Conditions of Tender.

In this document the word "Consultant" has been replaced with "Consulting Engineer". The word "Employer" (and all its derivatives) is replaced by the word "Client", except where reference is being made to the term Employers Agent and Employer's Agent Representative as per the provisions of the General Conditions of Contract (GCC), 2015.

## **Tender Data Applicable to this Tender**

Sub Clause	Data
C1	General
C1.1	Actions
C.1.1.1	The Client is the KwaZulu-Natal Department of Transport.
	The Client and each tenderer submitting a tender offer shall comply with these conditions of tender. In their dealings with each other, they shall discharge their duties and obligations as setout in C.2 and C.3, timeously and with integrity, and behave equitably, honestly and transparently, comply with all legal obligations and not engage in anticompetitive practices.
C.1.1.2	The Client and the tenderer and all their agents and employees involved in the tender process shall avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict of interest, indicating the nature of such conflict. Tenderers shall declare any potential conflict of interest in their tender submissions. Employees, agents and advisors of the Client shall declare any conflict of interest to whoever is responsible for overseeing the procurement process at the start of any deliberations relating to the procurement process or as soon as they become aware of such conflict and abstain from any decisions where such conflict exists or recuse themselves from the procurement process, as appropriate.
	Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper acts in some circumstances. A conflict of interest can create an appearance of impropriety that can undermine confidence in the ability of that person to act properly in his or her position even if no improper acts result.
	2) Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or family interests in the tender or outcome of the procurement process and any personal bias, inclination, obligation, allegiance or loyalty which would in any way affect any decisions taken.
C.1.1.3	The Client shall not seek, and a tenderer shall not submit a tender without having a firm intention and the capacity to proceed with the contract
C.1.2	Tender Documents
	The tender document issued by the Client comprise of the following sections:



Part T1: Tendering Procedures T1.1 Tender notice and invitation to tender. T1.2 Tender data **Part T2: Returnable Documents** T2.1 List of returnable documents T2.2 Returnable Schedules Part C1: Agreements and contract data C1.1 Form of offer and acceptance C1.2 Tax compliance permission declaration C1.3 Contract data C1.4 Agreement in terms of Occupational Health and Safety Part C2: Pricing data C2.1 Pricing Instruction C2.2 Schedule of Prices C2.3 Summary of Pricing Schedule Part C3: Scope of work C3 Scope of work Part C4: Site Information C4 Site Information C.1.3 Interpretation C.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in the returnable documents are deemed to be part of these conditions of tender. C.1.3.2 These conditions of tender, the tender data and tender schedules which are required for tender evaluation purposes, shall form part of any contract arising from the invitation to tender. C.1.3.3 For the purposes of these conditions of tender, the following definitions apply: a) conflict of interest means any situation in which: i) someone in a position of trust has competing professional or personal interests which make it difficult to fulfill his or her duties impartially; ii) an individual or tenderer is in a position to exploit a professional or official capacity in some way for their personal or corporate benefit; or iii) incompatibility or contradictory interests exist between an employee and the tenderer who employs that employee. b) comparative offer means the price after the factors of a non-firm price and all unconditional discounts it can be utilised to have been taken into consideration; c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the action of the Client or his staff or agents in the tender process; d) fraudulent practice means the misrepresentation of the facts in order to influence the tender process or the award of a contract arising from a tender offer to the detriment of the Client, including collusive practices intended to establish prices at artificial levels; C.1.4 **Communication and Client's Agent** Each communication between the Client and a tenderer shall be to or from the Client's agent only. and in a form that can be readily read, copied and recorded. Communications shall be in the English language. The Client shall not take any responsibility for non-receipt of communications from or by a tenderer. Name of the Client: **KZN** Department of Transport Contact person: Ms N Phenyane Telephone: (036) 638 4400 Fax: NA E-mail: Nokwanda.Phenyane@kzntransport.gov.za C.1.5 **Cancellation and Re-Invitation of Tenders** 



C.1.5.1	The Client may, prior to the award of the tender, cancel a tender if
	a) due to changed circumstances, there is no longer a need for the engineering and construction works
	specified in the invitation; b) funds are no longer available to cover the total envisaged expenditure; or
	c) no acceptable tenders are received.
	d) there is a material irregularity in the tender process.
C.1.5.2	The decision to cancel a tender invitation shall be published in the same manner in which the original
	tender invitation was advertised.
C.1.5.3	The Client may only with the prior approval of the relevant treasury cancel a tender invitation for the
	second time.
C.1.6	Procurement Procedures
C.1.6.1	General
	Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the
	tenderer who in terms of C.3.11 is the highest ranked or the tenderer scoring the highest number of
	tender evaluation points, as relevant, based on the tender submissions that are received at the closing
	time for tenders.
C.2	Tenderer's Obligations
C.2.1	Eligibility
C.2.1.1	A Tenderer will not be eligible to submit a tender if:
	(a) the tenderer satisfies the criteria stated in the tender data and the tenderer, or any of his
	principals, is not under any restriction to do business with Client.
	(h) The Professional Carvine Provider submitting the tender is under restrictions or has principals
	(b) The Professional Service Provider submitting the tender is under restrictions or has principals who are under restriction to participate in the Client's procurement due to corrupt or fraudulent
	practices;
	practices,
	(c) The Tenderer does not have the legal capacity to enter into the contract;
	(d) The Professional Service Provider submitting the tender is insolvent, in receivership, bankrupt or
	being wound up, has his affairs administered by a court or a judicial officer, has suspended his
	business activities, or is subject to legal proceedings in respect of the foregoing;
	(e) The Tenderer does not comply with the legal requirements stated in the Client's procurement
	policy;
	pondy,
	(f) The Tenderer cannot demonstrate that he possesses the necessary professional and technical
	qualifications and competence, financial resources, equipment and other physical facilities,
	managerial capability, personnel, experience and reputation to perform the contract;
	(g) The Tenderer cannot provide proof that he is in good standing with respect to duties, taxes,
	levies, and contributions required in terms of legislation applicable to the work in the contract.
	In terms of the Supply Chain Management Policy Guideline, all suppliers of goods and services are
	required to register on the Central Suppliers Database (CSD). Tenderers, or in the event of a Joint Venture
	(JV), each member of the JV, shall be registered on the National Treasury Central Supplier Database at
	the closing date for tender submissions. Tenders received from such tenderers who do not comply with
	this requirement will not be considered.
	Application can be done online from the website, <a href="http://www.treasury.gov.za">http://www.treasury.gov.za</a> ,
0040	Nightify the Olient of any managed material absence in the second little and formation of the
C.2.1.2	Notify the Client of any proposed material change in the capabilities or formation of the tendering entity (or both) or any other criteria which formed part of the qualifying requirements used by
	the Client as the basis in a prior process to invite the tenderer to submit a tender offer and obtain the
	Client's written approval to do so prior to the closing time for tenders.
C.2.2	Cost of Tendering
C.2.2.1	Accept that, unless otherwise stated in the tender data, the Client will not compensate the tenderer for
	any costs incurred in the preparation and submission of a tender offer, including the costs of any testing
	necessary to demonstrate that aspects of the offer complies with the requirements.

C.2.3	Check Documents	
	Check the tender documents on receipt for completeness and notify the Client of any discrepancy or	
	omission.	
C.2.4	Confidentiality and copyright of documents	
	The information in this tender document shall be treated as confidential and all matters arising in	
	connection with the tender. Use and copy the documents issued by the Client only for the purpose of	
	preparing and submitting a tender offer in response to the invitation.	
C.2.5	Reference Documents	
	Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards,	
	specifications, conditions of contract and other publications, which are not attached but which are	
	incorporated into the tender documents by reference.	
C.2.6	Acknowledge Addenda	
0.2.0	7. Oktobrious Plantinus	
	Acknowledge receipt of addenda to the tender documents, which the Client may issue, and if necessary,	
	apply for an extension to the closing time stated in the tender data, in order to effect any changes to the	
	document as contained in the Addendum.	
C.2.7	Clarification Meeting	
0.2.7		
	Attend, where required, a clarification meeting at which tenderers may familiarize themselves with	
	aspects of the proposed work, services or supply and raise questions.	
	aspects of the proposed work, services of supply and raise questions.	
	The arrangements for a compulsory clarification meeting is arranged as follows:	
	The arrangements for a compulsory diannoation meeting is arranged as follows.	
	Venue: Ladysmith Regional Office	
	Date: Thursday 29 January 2026, at 10H00	
	Contact person: Ms N Magubane	
	Telephone: 036 352 3153	
	Fax: N/A	
	E-mail: Nokulunga.Magubane@kzntransport.gov.za	
	Nokuluriga:iviagubarie@kzritrarisport.gov.za	
	The onus rests with the tenderer to ensure that the representative attending the clarification meeting is	
	appropriately qualified to understand all directives and clarifications given at that meeting.	
	appropriately qualified to understand all directives and diaffileations given at that meeting.	
C.2.8	Cook alouity.	
C.2.6	Seek clarity	
	Degreest election of the tender decuments, if necessary by notifying the Client at least five working	
	Request clarification of the tender documents, if necessary, by notifying the Client at least five working	
C.2.9	days before the closing time stated in the tender data.	
C.2.9	Insurance	
	The Tanderer will be reasonable for the full incurance cover (Drefessional Indomnity) required for this	
	The Tenderer will be responsible for the full insurance cover (Professional Indemnity) required for this	
	project and shall ensure that the institution that provides the cover is fully compliant and registered with	
	Financial Services Board (FSB). It is compulsory that the Tenderer submits proof of such insurance with	
0.040	this tender. Failure to submit such proof shall result in tender disqualification.	
C.2.10	Pricing of the Tender offer	
	All Tandarara must be registered for Value Added Tay (VAT) with the Cauth African Devenue Comities	
	All Tenderers must be registered for Value Added Tax (VAT) with the South African Revenue Services	
0 0 40 4	(SARS).	
C.2.10.1	Tenderers shall include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes	
	except Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes	
	and levies being those applicable fourteen (14) days before the closing time stated in the tender data.	
0.0400	Charry V/AT neverble by the Client conceptable as an addition to the feet by the Client	
C.2.10.2	Show VAT payable by the Client separately as an addition to the tendered total of the	
	prices.	
C.2.10.3	Provide rates and prices that are fixed for the duration of the contract and not subject to	
	adjustment except as provided for in the conditions of contract identified in the contract data.	



C.2.10.4	State the rates and prices in Rand
C.2.11	Alterations to documents
	Do not make any alterations or additions to the tender documents, except to comply with instructions issued by the Client, or necessary to correct errors made by the tenderer. All signatories to the tender offer shall initial all such alterations.
	Under no circumstances whatsoever may the tender forms be retyped or redrafted. Photocopies of the original tender documentation may be used, but an original signature must appear on such photocopies.
	Any tender submitted using a document that has been retyped shall be considered non-responsive and rejected in terms of Clause C3.8 of the Conditions of Tender.
C.2.12	Alternative tender offers
C.2.12.1	Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer, strictly in accordance with all the requirements of the tender documents, is also submitted as well as a schedule that compares the requirements of the tender documents with the alternative requirements
	that are proposed.
C.2.12.2	Accept that an alternative tender offer must be based only on the criteria stated in the tender data or criteria otherwise acceptable to the Client.
C.2.12.3 C.2.13	An alternative tender offer shall only be considered if the main tender offer is the winning tender.  Submitting a Tender Offer
C.2.13.1	Submitting a refluer offer Submit one tender offer only, as a single tendering entity or as a member in a joint venture to provide the whole of the works, services or supply identified in the contract data and described in scope of works.
C.2.13.2	Return all returnable documents with this document after completing them by writing legibly in non- erasable ink.
C.2.13.3	Tender offers shall be submitted as an original only. Under no circumstances whatsoever may the tender forms be retyped or redrafted. Photocopies of the original tender documentation may be used, but an original signature must appear on such photocopies.
	An electronic copy (USB memory stick) of the Tender offers shall be submitted in conjunction with the hard copy in a non-editable PDF format. The electronic submission shall consist of the following sections only:
	i. Part T1 – Tendering Procedures
	ii. Part T2 – Returnable Documents
	iii. Part C1.1- Form of Offer and Acceptance
	iv. Part C2.2 - Bill of Quantities
	v. All supporting documentation required as part of the returnable documents.
	The electronic copy shall be an exact duplication of the hard copy submitted and may not vary in any form. Any variance between the two copies shall result in the tender being considered non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender. The hard copy shall be used for evaluation purposes and the soft copy shall be kept for verification purposes.
C2.13.4	Sign the original and all copies of the tender offer where required in terms of the tender data. The Client will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers proposing to contract as joint ventures shall state which of the signatories is the lead partner whom the Client shall hold liable for the purpose of the tender offer.
C.2.13.5	Tenders may only be submitted as a single submission, hard plus electronic copy hand-delivered. Telephonic, or posted tender offers will not be accepted.
	The Client's address for delivery of tender offers and identification details to be shown on each tender offer package are:
	Location of Tender Box: Technical Block, Ladysmith Regional Office Physical Address: 12 Hyde Road, Ladysmith, 3370 Identification Details: TENDER NUMBER ZNB02873/00000/00/EST/INF/25/T
	Electronic copies of the tender offers must be submitted in conjunction with the hard copies via a USB



	Memory Stick. The USB memory stick shall be clearly marked with the <b>Tender's Name and Contract No. ZNB02873/00000/00/EST/INF/25/T</b>
	Unsuccessful Tenderers are at liberty to collect their USB memory sticks upon the Department's
0.0.40.0	completion of the bid evaluation processes.
C.2.13.6	A two-envelope system will NOT be followed.
C.2.13.8	By submitting this tender document, the tenderer accept that the Client will not assume any responsibility
	for the misplacement or premature opening of the tender offer if the outer package is not sealed and marked as stated.
C.2.13.9	Telephonic, telegraphic, telex facsimile or e-mailed tender offers will not be accepted.
C.2.14	Information and data to be completed in all respects
	By submitting this tender document, the tenderer accepts that tender offers, which do not provide all the data or information requested completely and in the form required, may be regarded by the Client as non-
0.045	responsive.
C.2.15	Closing Time The Closing time for submission of Tanday offers in both electronic and bond convice.
C.2.15.1	The Closing time for submission of Tender offers in both electronic and hard copy is: Closing Date: Thursday, 12 February 2026 at 11:00am
0.045.0	Telegraphic, telephonic, telex, facsimile, e-mail and late tenders will not be accepted.
C.2.15.2	Accept that, if the Client extends the closing time stated in the tender data for any reason, the
0.040	requirements of these conditions of tender apply equally to the extended deadline.
C.2.16	Tender Offer Validity
C.2.16.1	The tender offer validity period is <b>24 weeks</b> from the closing date/ time for submission of tenders.
C.2.16.2	If requested by the Client, consider extending the validity period stated in the tender data for
	an agreed additional period with or without any conditions attached to such extension.
C.2.17	Clarification of tender offer after opening
	Provide clarification of a tender offer in response to a request to do so from the Client during the
	evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of
	arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the
	competitive position of tenderers or substance of the tender offer is sought, offered, or permitted.
	<b>Note:</b> Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer following a competitive selection process, should the Client elect to do so.
C.2.18	Provide other material
C.2.18.1	Provide, on request by the Client, any other material that has a bearing on the tender offer,
0.2.10.1	the tenderer's commercial position (including notarized joint venture agreements), preferencing
	arrangements, or samples of materials, considered necessary by the Client for the purpose of a full
	and fair risk assessment. Should the tenderer not provide the material, or a satisfactory reason as to
	why it cannot be provided, by the time for submission stated in the Client's request, the Client may
	regard the tender offer as non-responsive.
C.2.18.2	Dispose of samples of materials provided for evaluation by the Client, where required
C.2.19	Inspections, tests and analysis
	<b>,</b> ,,,
	Provide access during working hours to premises for inspections, tests and analysis as provided for in the
	tender data.
C.20	Submit securities, bonds and policies
	If requested, submit for the Client's acceptance before formation of the contract, all securities, bonds,
	guarantees, policies and certificates of insurance required in terms of the conditions of contract
	identified in the contract data.
C.2.21	Check final draft
<b></b>	
	Check the final draft of the contract provided by the Client within the time available for the Client
	to issue the contract.
C.2.22	Return of other tender documents
0.2.22	IVERTILI OF OTHER CONTROLLS
	If so instructed by the Client, return all retained tender documents within twenty-eight (28) days after
	the expiry of the validity period stated in the tender data.



C.2.23	Certificates
	The certificates as required in the Returnable Schedules and Forms must be provided with the tender. In the case of a consortium / joint venture, the certificates must be provided for each party.
C.3	The Client's undertakings
C.3.1	Respond to requests from the tenderer
C.3.1.1	The Client may unless otherwise stated in the tender Data, respond to a request for clarification received up to five (5) working days before the tender closing time stated in the Tender Data and notify all tenderers who drew procurement documents.
C.3.2	Issue Addenda
	The Client, If necessary, may issue addenda that may amend or amplify the tender documents to each tenderer during the period from the date that tender documents are available until three days before the tender closing time stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing time stated in the Tender Data, the Client may grant such extension and, shall then notify all tenderers who drew documents.
C.3.3	Return late tender offers
C.3.4	Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned.  Opening of tender submissions
0.0.4	
C.3.4.1	The time and location for opening of the tender offers are:  Time: 11h00  Date: Thursday, 12 February 2026
0.2.5	Location / Venue: Technical Block, Ladysmith Regional Office, 12 Hyde Road, Ladysmith, 3370
C.3.5	Two-envelope system
	A two-envelope system will NOT be followed.
C.3.6	Non-disclosure
	Not disclose to tenderers, or to any other person not officially concerned with such processes, information relating to the evaluation and comparison of tender offers, the final evaluation price and recommendations for the award of a contract, until after the award of the contract to the successful tenderer.
C.3.7	Grounds for rejection and disqualification
	Determine whether there has been any effort by a tenderer to influence the processing of tender offers and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent practices.
C.3.8	Test for responsiveness
C.3.8.1	Determine, after opening and before detailed evaluation, whether each tender offer properly received:  a) complies with the requirements of these Conditions of Tender,  b) has been properly and fully completed and signed, and c) is responsive to the other requirements of the tender documents.
C.3.8.2	A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender documents without material deviation or qualification. A material deviation or qualification is one which, in the Client's opinion, would:
	a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the Scope of Work,
	b) significantly change the Client's or the tenderer's risks and responsibilities under the contract, or
	c) affect the competitive position of other tenderers presenting responsive tenders, if it were to be rectified.

	Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or withdrawal of the non-conforming deviation or reservation.	
C3.9	Arithmetical errors, omissions and discrepancies	
C.3.9.1	Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where there is a discrepancy between the amounts in figures and the amount in words, the amount in words shall govern.	
C.3.9.2	Check the highest ranked tender or tenderer with the highest number of tender evaluation points after the evaluation of tender offers in accordance with C.3.11 for:  a) the gross misplacement of the decimal point in any unit rate; b) omissions made in completing the pricing schedule or bills of quantities; or c) arithmetic errors in:  (i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or schedules of prices; or (ii) the summation of the prices.	
C.3.9.3	Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the tender offer as tendered or accept the corrected total of prices.	
C.3.9.4	Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:  a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from the product of the unit rate and the quantity, the line item total shall govern and the rate shall be corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the line item total as quoted shall govern, and the unit rate shall be corrected.	
	b) Where there is an error in the total of the prices either as a result of other corrections required by this checking process or in the tenderer's addition of prices, the total of the prices shall govern and the tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve the tendered total of the prices.	
C.3.10	Clarification of a tender offer	
	Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from the tender offer.	
C.3.11	Evaluation of tender offers	
C.3.11.1	There are 3 Stages of the evaluation of tender offers. These will be based on 1) administrative compliance, 2) functionality and 3) price and preference in accordance with the Preferential Procurement Regulations, 2022 and KwaZulu-Natal Department of Transport (KZNDOT) Interim Preferential Procurement Policy – January 2023, as amended.	
	The evaluation of the proposals submitted will take place as follows:  a) Only Tenders correctly submitted into the tender box before the closing time and date will be considered. No late submissions will be considered under any circumstances.	
	b) Documents submitted will be checked for minimum compliance in terms of the correct completion, submission and signing of relevant forms. Failure to correctly complete, sign and submit all the relevant forms will render the proposal invalid.	
	c) Proposals will be checked for compliance with minimum specifications. Failure to comply with minimum specifications will render the proposal invalid.	
	d) Only proposals that have fully complied with the above conditions and are responsive will be evaluated for functionality with those achieving 50 percent being further evaluated for Price followed by Preference Points using the 80/20 evaluation system.	
	e) Functionality points will be calculated at the average of the sum of the scores of each panel member for each component of the Functionality Assessment.	
	f) Proposals scoring less than the minimum stipulated functionality points will be rejected.	

- g) Preference points will only be awarded strictly in terms of the requirements of the PPPFA Regulations, 2022. and KwaZulu-Natal Department of Transport (KZNDOT) Interim Preferential Procurement Policy January 2023, as amended.
- h) Price points will be calculated for evaluation purposes.
- i) Proposals may be passed over for reasons deemed justifiable by the Bid Committees, in line with the requirements of the Tender Document, relevant policies, guidelines and regulations.

## C.3.11.2

The evaluation of tender offers will be based on administrative compliance, functionality, price and preference in accordance with the Preferential Procurement Regulations, 2022 and KwaZulu-Natal Department of Transport (KZNDOT) Interim Preferential Procurement Policy – January 2023, as amended and the CIDB Inform Practice Note #5, Version 3 - September 2020.

KZNDOT may perform a risk analysis on the preferred tenderer as per the provisions of Section 3.6 of the CIDB Inform Practice Note #5.

The Client will also look at past performance of the Tenderer on previous appointments and shall use this performance as the basis to disregard all experience if the past performance was poor. The Client shall reserve the right to disqualify a Tenderer based on his past poor performance..

## 1. Administrative compliance

Check and verify compliance with the submission and completion of compulsory bid documents viz Parts T1 and completion of all returnable schedules as contained in Part T2. Failure to comply with the Administrative Compliance requirements will render the bid invalid.

## 2. Functionality

A tenderer a who meets the administrative compliance will be further evaluated on the functionality.

The scope of work for this contract is classified in the following table.

Please mark appropriate:	YES / NO
Simple/straightforward/routine work - where the tasks or activities are of a straightforward nature in terms of which inputs are relatively well known and outputs can be readily defined.	NO
<b>Complex work -</b> characterised by requirements for higher levels of skills, greater resources or not well-defined inputs and outputs.	YES
<b>Specialist work -</b> requiring considerable innovation, creativity, and expertise or skill (or both) or work that has a high downstream impact.	YES

The functionality criteria is as follows: -

	Total	40 Points
	Quality Assurance	
•	Key Personnel	20 Points
	Projects	15 Points
•	Company Experience on Road Bridges	



<b>FUNCTIONALITY EVALU</b>	ATION TABLE
----------------------------	-------------

Functionality	Scoring	Score
Company Experience on Structures - Bridge /Minor Structures  The evaluation will consider the nature of the projects referenced in the reference letters/completion certificates and scope of services provided.  NOTES:  • Reference letters to be provided with contact details of references. Only letters from the Client will be considered.  • Reference Letters of projects	Points for number of Structures -Bridge projects successfully completed by the bidding entity.  5 and above = 15 3-4 = 12 1-2 = 6 0 or No submission = Disqualification  A Maximum of 15 Points will be Awarded as per the above.	15
completed which are older than 15 years will not be accepted.		
<ul> <li>Key Personnel</li> <li>Applicable resources</li> <li>NOTES:         <ul> <li>Detailed CV's with qualifications, professional registration and experience per personnel to be attached to Section H.</li> <li>Proof of employment in the form of either payslip or appointment letter or employment contract to be attached.</li> <li>Only one Personnel can be assigned to each key Personnel. No</li> </ul> </li> </ul>	Employers Agent  Must be registered with ECSA as a Pr Eng or Pr Tech Eng and have a minimum of 10 years' experience in design and construction of Road Structures -Bridge post qualification*  Points for years of experience in design and construction of Structures -Bridge) — calculated post qualification*  19 years and above = 10 14 – 18 years = 6 10 – 13 years = 4 0 - 9 years = Disqualification  A Maximum of 10 Points will be Awarded as per the above.	10
duplication of Personnel is permitted. The bidder shall be disqualified if a duplication of key personnel is identified in this project.  • NB: The Employers Agent Representative shall be required to be allocated full time on this project during implementation and may not be assigned to any other project during the entire duration of the construction works. This is inline with Level 3: Full-time Construction Monitoring as per the ECSA Guideline Scope of	Lead Design Engineer  Must be register with ECSA as a Pr Eng or Pr Tech Eng and have a minimum of 10 years' experience in Road Structures - Bridges post qualification*  Points for years of experience in Road Structures - Bridges — calculated post qualification*  19 years and above = 5 14 – 18 years = 3 10 – 13 years = 2 0 - 9 years = Disqualification	5



•	Services and Professional Fees, 2025.  Post qualification experience refers	A Maximum of 5 Points will be Awarded as per the above.	
•	to the actual number of complete years, calculated from the date of acquiring the last base NQF ECSA-accredited qualification;  Either B.Eng / BSc.Eng/Blng or MEng (with cognate B.Eng Tech (Hons)/PGDip (Engineering) plus BEng Tech as a prerequisite) for Pr.Eng  OR;  BTech with cognate NDip/ B.Eng Tech and Adv Dip Eng / BEng Tech (Hons) or PGDip for Pr.Tech Eng  Personnel that registered via the ECSA Alternative Route to Registration shall be required to have a minimum of 14 years of work experience for Employers Agent and Lead Design Engineer and a minimum of 10 years of work experience for the Employers Agent Representative.	Employers Agent's Representative  Must be register with ECSA as a Pr Eng or Pr Tech Eng with a minimum of 6 years' experience in Road Structures -Bridge) post qualification*  Points for years of experience in Structures -Bridge) – calculated post qualification*  10 years and above = 5 8 – 9 years = 3 6 – 7 years = 2 0 - 5 years = Disqualification  A Maximum of 5 Points will be Awarded as per the above.	5
Quality	y Assurance System Type	Certification	5
NOTES	S:	ISO/SANS Certification = 5	
Proof c	of certification to be provided	Registered for Certification = 3	
	•	In house Quality Assurance system = 2	
		No Quality Assurance system = Disqualification	
		A Maximum of 5 Points will be Awarded as per the above.	
		1	ı

NB: Only bidders who achieve a minimum of 50 percent (%) for the Functionality evaluation will be evaluated for Price and Preference Points.

## 3. Price and Preference

Tenders will be evaluated on price and preference in accordance with the Preferential Procurement Regulations, 2022 and KZN DOT Interim Preferential Procurement Policy, 2023.

Specific goals points must be claimed using Returnable Schedule D - SDB 6.1 in accordance with the tenderer's Company and Intellectual Property Commission (CIPC) company registration documents, Central Supplier Database report, B-BBEE status level of contributor or Sworn affidavit as per construction sector code. The Acceptable Proof for the Allocation of Specific Goals Points, as detailed in Section Q - Acceptable Proof & Right to Award, must be attached to Returnable Schedule D - SBD6.1

The points scored for a Tenderer in respect of Price will be added to the points scored in respect of Preference. Only the tender with the highest number of points may be selected, except in those instances permissible by legislation, practice notes or relevant policies.

The Client shall evaluate the price against the framework set out in the ECSA Guideline Scope of Services and Professional Fees, 2025 when reviewing fees for NORMAL SERVICES ONLY, excluding disbursements.

## C.3.13 Acceptance of tender offer

Accept the tender offer; if in the opinion of the Client, it does not present any risk and only if the tenderer:

- **a)** is not under restrictions, or has principals who are under restrictions, preventing participating in the Client's procurement;
- b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses the professional and technical qualifications, professional and technical. competence, financial resources, equipment and other physical facilities, managerial capability, reliability, experience and reputation, expertise and the personnel, to perform the contract;
- c) has the legal capacity to enter into the contract;
- d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the Companies Act No. 2008, bankrupt or being wound up, has his/her affairs administered by a court or a judicial officer, has suspended his/her business activities or is subject to legal proceedings in respect of any of the foregoing.
- e) complies with the legal requirements, as stated
- i. **Tender Defaulters Register** the Tenderer or any of its principals is <u>not</u> listed on the register of Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing business with the public sector.
- ii. **Abuse of the SCM System** the Tenderer has <u>not</u> abused the Client's Supply Chain Management System and has <u>not</u> been given a written notice to the effect that he has failed to perform on any previous contract.
- iii. **Declaration** the Tenderer has indicated and declared whether or not a spouse, child or parent of the Tenderer is in the service of the State.
- iv. **Fraud and Corruption** the Client is satisfied that the Tenderer or any of his principals have not influenced the tender offer and acceptance by the following criteria:
  - having offered, promised or given a bribe or other gift or remuneration to any person in connection with the obtaining of this Contract.
  - having acted in a fraudulent or corrupt manner in obtaining this Contract;
  - having approached an officer or employee of the Client or the Client's Representative with the object of influencing the award of a Contract in the Tenderer's favour;
  - having entered into any agreement or arrangement, whether legally binding or not, with any
    other person, firm or company to refrain from Tendering for this Contract or as to the amount
    of the Tender to be submitted by either party;
  - having disclosed to any other person, firm or company other than the Client, the exact or approximate amount of his proposed Tender.
- f) is able, in the opinion of the Client, to perform the contract free of conflicts of interest; and
- **g)** The tenderer is registered and in good standing with the compensation fund or with a licensed compensation insurer.



	The Client may, in addition to using any other legal remedies, repudiate the Tender offer and acceptance and declare the Contract invalid should it have been concluded already.
C.3.14	Prepare contract documents
C.3.14.1	If necessary, revise documents that shall form part of the contract and that were issued by the Client as part of the tender documents to take account of:
	a) addenda issued during the tender period,
	b) inclusion of some of the returnable documents and
	c) other revisions agreed between the Client and the successful tenderer.
C.3.14.2	Complete the schedule of deviations attached to the form of offer and acceptance, if any.
C.3.17	Provide copies of the contracts
	The number of paper copies of signed contract to be provided by the Client is <b>one (1)</b> after completing and signing of the form of offer and acceptance. The successful Service Provider shall be required to sign a Service Level Agreement with the Head of Department.



#### T2: RETURNABLE DOCUMENTS

## **T2.1 LIST OF RETURNABLE DOCUMENTS**

This Project Document must be submitted as a whole and shall not be taken apart or altered in any way whatsoever. The following schedules and forms are contained in this document and are to be properly completed as required:

- (a) Returnable Schedules in T2.2.
- (b) C1.1 Form of Offer and Acceptance, A. Offer, on page C1.
- (c) C1.3 Contract Data, on page C6 C9
- (d) C2.2 Pricing Data in Schedule of Prices.

NOTE: The Tenderer is required to complete each schedule and form listed above to the best of his ability as the evaluation of tenders and the eventual contract will be based on the information provided by the Tenderer. Failure of a Tenderer to complete the schedules and forms to the satisfaction of the Client will lead to rejection on the grounds that the tender is non-responsive.

\*NOTE: Part T2 in its entirety must form part of the electronic submission.



## **T2.2 RETURNABLE SCHEDULES**

PART	DESCRIPTION	PAGE NO.	TENDER TO TICK TO CONFIRM
SECTION A	CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING	T20	
SECTION B	RECORD OF ADDENDA TO TENDER DOCUMENTS	T21	
SECTION C	COMPULSORY ENTERPRISE QUESTIONNAIRE	T22	
SECTION D	STANDARD BIDDING DOCUMENTS	T22	
	SBD 1: INVITATION TO BID	T23	
	SBD 4: BIDDER'S DISCLOSURE	T26	
	SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME	T30	
	SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022	T31	
SECTION E	B-BBEE VERIFICATION CERTIFICATE	T42	
SECTION F	CERTIFICATE OF AUTHORITY FOR SIGNATORY	T43	
SECTION G	EXPERIENCE IN ROAD BRIDGE PROJECTS	T45	
SECTION H	KEY PERSONNEL AND CURRICULUM VITAE	T46	
SECTION I	PROOF OF PROFESSIONAL INDEMNITY AND PUBLIC LIABILITY INSURANCE	T48	
SECTION J	PROPOSED SUBCONSULTANTS/ SUBCONSULTING	T49	
SECTION K	VALID LETTER OF GOOD STANDING IN TERMS OF THE COMPENSATION FOR OCCUPATIONAL INJURIES AND DISEASES ACT, 1993 (COID)	T51	
SECTION L	REFERENCE LETTERS AND/OR COMPLETION CERTIFICATES	T52	
SECTION M	DEVIATIONS AND QUALIFICATIONS	T53	
SECTION N	SCHEDULE OF ALTERNATIVE TENDERS	T55	
SECTION O	TECHNICAL PROPOSAL	T55	
SECTION P	NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS	T59	
SECTION Q	ACCEPTABLE PROOF & RIGHT TO AWARD	T60	

NOTE: The Tenderer is required to complete each schedule and form listed above to the best of his ability as the evaluation of tenders and the eventual contract will be based on the information provided by the Tenderer. Failure of a Tenderer to complete the schedules and forms to the satisfaction of the Client will lead to rejection on the grounds that the tender is non-responsive.



# A. CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING

This is to certify that (Tenderer)
of (address)
was represented by the person(s) named below at the compulsory clarification meeting held for all Tenderers at the The Department of Transport, Ladysmith Regional Office, 12 Hyde Road, Ladysmith, 3370 (refer to the Clarification Meeting Venue Plan in Section T1.1) on Thursday 29 January 2026, starting at 10h00.
I / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves with the site of the works and / or matters incidental to doing the work specified in the tender documents in order for me / us to take account of everything necessary when compiling our rates and prices included in the tender.
Particulars of person attending the meeting:
Name: Signature:
Capacity:
Attendance of the above person at the meeting is confirmed by the Employer's Agent, namely:
Name: Signature:
Capacity:Date and Time:
Departmental Stamp



## **B. RECORD OF ADDENDA TO TENDER DOCUMENTS**

The undersigned confirm that the following communications received from the Client or his representative before the date of submission of this tender offer, amending the tender documents, have been considered in his tender offer. (Addenda can only be issued following approval from the Client. The Client's representative is not allowed to issue addenda to bidders without prior approval in terms of the SCM Delegations).

ADDENDUM NO.		DATE		TITLE OF	RDETAILS
	Г		1		I
Signed	ned Date		Date		
Name			Position		
Bidder's Signature					1

Failure to complete, sign and date this form or failure to acknowledge receipt and effect changes of each Addendum issued shall result in the tender being considered non-responsive and rejected in terms of clause C.3.8. of the Conditions of Tender.



# C. COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of each partner must be completed and submitted.

Section 1: Name of enterprise:

Section 2: VAT registration number, if any:

Section 3: CIDB registration number, if any:

Section 4: CSD number:

Section 5: Particulars of sole proprietors and partners in partnerships:

Name*	Identity number*	Personal income tax number*

<sup>\*</sup> Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

## Section 6: Particulars of companies and close corporations

Company registration number:

Close corporation number:

Tax reference number:

Section 7: SBD4 issued by National Treasury must be completed for each tender and be attached as a tender requirement.

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender requirement.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:

- i) authorizes the Client to verify the tenderers tax clearance status from the South African Revenue Services that it is in order;
- ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;
- iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over the enterprise appears, has within the last five years been convicted of fraud or corruption;
- iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers and have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could cause or be interpreted as a conflict of interest; and
- iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both true and correct.

Signed	Date	
Name	Position	
Enterprise name		

<u>Failure to complete, sign and date this form shall result in the tender being considered non-responsive</u> and rejected in terms of clause C.3.8. of the Conditions of Tender.



# D. STANDARD BIDDING DOCUMENTS

# **SECTION A**

SBD1

# **INVITATION TO BID**

YOU ARE HEREBY INVITED TO TENDER FOR REQUIREMENTS OF THE KWAZULU-NATAL DEPARTMENT OF TRANSPORT							
			CLOSING DATE:				
BID NUMBER:	ZNB0	2873/00000/00/EST/INF/25/T	12 February 2026			CLOSING TIME:	11:00
DESCRIPTION	NO:41					STRUCTION OF UMNGWENYA RIVER ANGALIBALELE LOCAL MUNICIPALITY	
TENDER RESPO	NSE I	DOCUMENTS MAY BE DEPO	SITED IN THE B	ID B	OX SITUATED A	AT (STREET ADDRESS)	
Ladysmith region	, Tech	nical Block		Мо	nday to Friday:	08:00 until 16:00	
12 Hyde Road						nces must suppliers submit their Tende icial whose name appears on the enq	
Ladysmith				100	poriodo to tilo on	iolal whose name appears on the one	umoo.
3370							
BIDDING PROCE	EDURI	E ENQUIRIES MAY BE DIREC	TED TO	TE	CHNICAL ENQU	IIRIES MAY BE DIRECTED TO:	
CONTACT PERS	SON	Nokulunga Magubane	CONTACT PERSON Nokwanda Phe		Nokwanda Phenyane		
TELEPHONE NUMBER		036 352 3153		TELEPHONE NUMBER 036 638 4400			
FACSIMILE NUM	1BER	N/A			CSIMILE MBER	N/A	
E-MAIL ADDRES	ss	Nokulunga.Magubane@kznt	ransport.gov.za	E-N	AAIL ADDRESS	Nokwanda.Phenyane@Kzntransport.gov.za	
SUPPLIER INFO	RMAT	ION					
NAME OF BIDDE	ER						
POSTAL ADDRE	ss	S					
STREET ADDRE	ss						
TELEPHONE NUMBER	(	CODE			NUMBER		
CELLPHONE NUMBER							
FACSIMILE NUMBER	(	CODE			NUMBER		



E-MAIL ADDRESS								
VAT REGISTRATION NUMBER								
SUPPLIER COMPLIANCE STATUS	TAX COMPLIANCE SYSTEM PIN:		OR	CENTRAL SUPPLIER DATABASE NO:	MAAA			
B-BBEE STATUS LEVEL	TICK APPLICABLE B	OX]		BEE STATUS	Т]	ICK APPLICA	ABLE BOX]	
VERIFICATION CERTIFICATE	☐ Yes	] No	AFFIDAVIT			] Yes	□No	
<del>-</del>	LEVEL VERIFICATION CERTIFICATION SPE		AFFIC	OAVIT (FOR EN	ME & QSE) M	UST BE SUE	BMITTED IN O	RDER
ARE YOU THE ACCREDITED REPRESENTATIVE IN SOUTH AFRICA FOR THE GOODS /SERVICES /WORKS	□Yes □No		SUP THE /SER /WO	EIGN BASED PLIER FOR GOODS EVICES RKS	□Yes		E QUESTIONI	□No NAIRE
OFFERED?	[IF YES ENCLOSE PROOI	-]	OFFERED?		BELOW]			
QUESTIONNAIRE TO	O BIDDING FOREIGN SUPPLIER	s						
IS THE ENTITY A RE	SIDENT OF THE REPUBLIC OF	SOUTH AFRICA	A (RSA	<b>A)</b> ?		YES	□NO	
DOES THE ENTITY HAVE A BRANCH IN THE RSA?					□NO			
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?					□NO			
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?					□NO			
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?					□NO			
IF THE ANSWER IS "NO" TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.								



## **PART B**

#### TERMS AND CONDITIONS FOR BIDDING

## 1. BID SUBMISSION:

- 1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR CONSIDERATION.
- 1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED—(NOT TO BE RE-TYPED) OR IN THE MANNER PRESCRIBED IN THE BID DOCUMENT.
- 1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.
- 1.4. IF THE BID WAS INVITED THROUGH A CLOSE QUOTATION PROCESS; WHERE SUPPLIERS WERE SOURCED FROM CSD USING THE COMMODITY PROCESS; SUPPLIERS WHO WERE NOT INVITED WILL NOT BE CONSIDERED.
- 1.5. USE OF OMISSION IN THE DOCUMENT IS PROHIBITED, ALL CORRECTIONS MUST BE INITIALLED BY TENDERR AND USE OF CORRECTION FLUID IS PROHIBITED.
- 1.6. FAILING TO COMPLY WITH THE ABOVE REQUIREMENTS WILL RESULT IN THE BID BEING NON-RESPONSIVE.
- 1.7. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT

#### 2. TAX COMPLIANCE REQUIREMENTS

- 2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.
- 2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER'S PROFILE AND TAX STATUS.
- 2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE WWW.SARS.GOV.ZA.
- 2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.
- 2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.
- 2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.
- 2.7 NO BIDS WILL BÉ CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE STATE."
- 3. COMPLIANCE AND RETURNABLES: THE FOLLOWING RETURNABLE DOCUMENTS MUST RETURNED WITH THE TENDER DOCUMENT
- 3.1 SCM APPENDIX 1 INVITATION TO TENDER (SBD1 PART A)
- 3.2 SCM APPENDIX 2 TERMS AND CONDITIONS FOR BIDDING (SBD1 PART B)
- 3.3 SCM APPENDIX 3 OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE
- 3.4 SBD 4 DECLARATION OF INTEREST FORM
- 3.5 SBD 6.1 PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022;

NB:	FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID
	INVALID.

SIGNATURE OF BIDDER:	
CAPACITY UNDER WHICH THIS BID IS SIGNED: (Proof of authority must be submitted e.g. company resolution)	
DATE:	

**SBD 4** 

# **BIDDER'S DISCLOSURE**

## 1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the Republic of South Africa and further expressed in various pieces of legislation, it is required for the bidder to make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, that person will automatically be disqualified from the bid process.

# 2. Bidder's declaration

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having a controlling interest1 in the enterprise, employed by the state?
YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having a controlling interest in the enterprise, in table below.

Full Name	Identity Number	Name of institution	State

<sup>1</sup> the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise.



				]
				•
2.2	Do you, or any person con employed by the procuring		ave a relationship with any	person who is
2.2.1	If so, furnish particulars:			
2.3	•	g interest in the enterpris	hareholders / members / pse have any interest in any contract?	•
2.3.1	If so, furnish particulars:			
3 D	ECLARATION			
	I, the undersigned, (nan	ne)		in
	submitting the accompany be true and complete in every		the following statements t	that I certify to
3.1	I have read and I understa	and the contents of this di	sclosure;	
3.2	I understand that the accorded to true and complete in every series of the series of t		qualified if this disclosure i	s found not to
3.3	consultation, communicat	ion, agreement or arrar	bid independently from, gement with any compet or consortium2 will not be	tor. However,
3.4	In addition, there have bee	n no consultations, comn	nunications, agreements or	arrangements
2 Join	t venture or Consortium me	eans an association of ne	ersons for the nurnose of c	omhining their

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract.

PROFESSIONAL SERVICE PROVIDER\_TENDER\_VER. 23 OCTOBER 2025

T.28



with any competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, bidding with the intention not to win the bid and conditions or delivery particulars of the products or services to which this bid invitation relates.

- 3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the contract.
- 3.5 There have been no consultations, communications, agreements or arrangements made by the bidder with any official of the procuring institution in relation to this procurement process prior to and during the bidding process except to provide clarification on the bid submitted where so required by the institution; and the bidder was not involved in the drafting of the specifications or terms of reference for this bid.
- 3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive practices related to bids and contracts, bids that are suspicious will be reported to the Competition Commission for investigation and possible imposition of administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting business with the public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Signature	Date
Position	Name of bidder

Every question must be answered individually on this form, whether a relationship is present or not: Failure to do so and any non-disclosure on this Declaration will invalidate your tender/bid

SBD 5

This document must be signed and submitted together with your bid.

#### THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME

#### INTRODUCTION

The National Industrial Participation (NIP) Programme, which is applicable to all government procurement contracts that have an imported content, became effective on the 1 September 1996. The NIP policy and guidelines were fully endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and parastatal purchases / lease contracts (for goods, works and services) entered into after this date, are subject to the NIP requirements. NIP is obligatory and therefore must be complied with. The Industrial Participation Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the responsibility of administering the programme.

#### 1 PILLARS OF THE PROGRAMME

- 1.1 The NIP obligation is benchmarked on the imported content of the contract. Any contract having an imported content equal to or exceeding US\$ 10 million or other currency equivalent to US\$ 10 million will have a NIP obligation. This threshold of US\$ 10 million can be reached as follows:
  - (a) Any single contract with imported content exceeding US\$10 million.

or

(b) Multiple contracts for the same goods, works or services each with imported content exceeding US\$3 million awarded to one seller over a 2-year period which in total exceeds US\$10 million.

or

(c) A contract with a renewable option clause, where should the option be exercised the total value of the imported content will exceed US\$10 million.

10

- (d) Multiple suppliers of the same goods work or services under the same contract, where the value of the imported content of each allocation is equal to or exceeds US\$ 3 million worth of goods, works or services to the same government institution, which in total over a two (2) year period exceeds US\$10 million.
- 1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will amount to 30 % of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 30 % of the total NIP obligation on a *pro-rata* basis.
- 1.3 To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such as investments, joint ventures, sub-contracting, licensee production, export promotion, sourcing arrangements and research and development (R&D) with partners or suppliers.



1.4 A period of seven years has been identified as the time frame within which to discharge the obligation.

#### 2 REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY

- 2.1 In order to ensure effective implementation of the programme, successful bidders (contractors) are required to, immediately after the award of a contract that is in excess of **R10 million** (ten million Rands), submit details of such a contract to the DTI for reporting purposes.
- 2.2 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million Rands) is to cater for multiple contracts for the same goods, works or services; renewable contracts and multiple suppliers for the same goods, works or services under the same contract as provided for in paragraphs 1.1.(b) to 1.1. (d) above.
- 3 BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND SUCCESSFUL BIDDERS (CONTRACTORS)
- 3.1 Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with the bid on the closing date and time.
- In order to accommodate multiple contracts for the same goods, works or services; renewable contracts and multiple suppliers for the same goods, works or services under the same contract as indicated in sub-paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP obligation, successful bidders (contractors) are required, immediately after being officially notified about any successful bid with a value in excess of R10 million (ten million Rands), to contact and furnish the DTI with the following information:
  - Bid / contract number.
  - Description of the goods works or services.
  - Date on which the contract was accepted.
  - Name, address and contact details of the government institution.
  - Value of the contract.
  - Imported content of the contract, if possible.
- The information required in paragraph 3.2 above must be sent to the Department of Trade and Industry, Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias Malapane within five (5) working days after award of the contract. Mr Malapane may be contacted on telephone (012) 394 1401, facsimile (012) 394 2401 or e-mail at Elias@thedti.gov.za for further details about the programme.

## 4 PROCESS TO SATISFY THE NIP OBLIGATION

- 4.1 Once the successful bidder (contractor) has made contact with and furnished the DTI with the information required, the following steps will be followed:
  - a. the contractor and the DTI will determine the NIP obligation;
  - b. the contractor and the DTI will sign the NIP obligation agreement;

- c. the contractor will submit a performance guarantee to the DTI;
- d. the contractor will submit a business concept for consideration and approval by the DTI;
- e. upon approval of the business concept by the DTI, the contractor will submit detailed business plans outlining the business concepts;
- f. the contractor will implement the business plans; and
- g. the contractor will submit bi-annual progress reports on approved plans to the DTI.
- 4.2 The NIP obligation agreement is between the DTI and the successful bidder (contractor) and, therefore, does not involve the purchasing institution.

Bid number Closing date:
Name of bidder
Postal address
Signature Name (in print)
Date

**SBD 6.1** 

# PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

## 1. GENERAL CONDITIONS

- 1.1 The following preference point systems are applicable to invitations to tender:
  - the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes included); and
  - the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes included).

# 1.2 To be completed by the organ of state

- a) The applicable preference point system for this tender is the 80/20 preference point system.
- 1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded for:
  - (a) Price; and
  - (b) Specific Goals.

# 1.4 To be completed by the organ of state:

The maximum points for this tender are allocated as follows:

	POINTS
PRICE	80
SPECIFIC GOALS	20
Total points for Price and SPECIFIC GOALS	100



- 1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to claim points for specific goals with the tender, will be interpreted to mean that preference points for specific goals are not claimed.
- 1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of state.

## 2. **DEFINITIONS**

- (a) "tender" means a written offer in the form determined by an organ of state in response to an invitation to provide goods or services through price quotations, competitive tendering process or any other method envisaged in legislation;
- (b) "price" means an amount of money tendered for goods or services, and includes all applicable taxes less all unconditional discounts;
- (c) "rand value" means the total estimated value of a contract in Rand, calculated at the time of bid invitation, and includes all applicable taxes;
- (d) "tender for income-generating contracts" means a written offer in the form determined by an organ of state in response to an invitation for the origination of income-generating contracts through any method envisaged in legislation that will result in a legal agreement between the organ of state and a third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and disposal of assets and concession contracts, excluding direct sales and disposal of assets through public auctions; and
- (e) "the Act" means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).

## 3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

## 3.1. POINTS AWARDED FOR PRICE

# 3.1.1 THE 80/20 PREFERENCE POINT SYSTEMS

A maximum of 80 points is allocated for price on the following basis:

80/20

$$Ps = 80\left(1 - \frac{Pt - Pmin}{Pmin}\right)$$

Where

Ps = Points scored for price of tender under consideration

Pt = Price of tender under consideration

Pmin = Price of lowest acceptable tender



## 4. POINTS AWARDED FOR SPECIFIC GOALS

- 4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference points must be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer will be allocated points based on the goals stated in table 1 below as may be supported by proof/ documentation stated in the conditions of this tender:
- 4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender documents, stipulate in the case of—
  - (a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference point system will apply and that the highest acceptable tender will be used to determine the applicable preference point system; or
  - (b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and that the lowest acceptable tender will be used to determine the applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference point system.



Table 1: Specific goals for the tender and points claimed are indicated per the table below.

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)

The specific goals allocated points in terms of this tender	Number of points allocated (80/20 system) (To be completed by the organ of state)	Number of points claimed (80/20 system)  (To be completed by the tenderer)
1. A Tenderer which is at least 51% owned by	Max points = 12 points	
a) Black people	6 points	
b) Black people who are youth	2 points	
c) Black people who are women	2 points	
d) Black people with disabilities	2 points	
Promotion of Tenderers located in a Specific Area	Max points = 8 points	
The promotion of enterprises located in a specific province (KwaZulu Natal)	2 points	
The promotion of enterprises located in a specific District municipality  (Location where the Project is located)	2 points	
The promotion of enterprises located in a specific local municipality  (Location where the Project is located)	2 points	
The promotion of South African owned enterprises.	2 points	



#### **DECLARATION WITH REGARD TO COMPANY/FIRM**

4.3.	Nam	Name of company/firm			
4.4.	Com	Company registration number:			
4.5.	TYPE OF COMPANY/ FIRM				
		Partnership/Joint Venture / Consortium			
		One-person business/sole propriety			
		Close corporation			
		Public Company			
		Personal Liability Company			
		(Pty) Limited			
		Non-Profit Company			
		State Owned Company			
	[TICH	CAPPLICABLE BOX]			

- 4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the preference(s) shown and I acknowledge that:
  - i) The information furnished is true and correct;
  - ii) The preference points claimed are in accordance with the General Conditions as indicated in paragraph 1 of this form;
  - iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of the organ of state that the claims are correct;
  - iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may have
    - (a) disqualify the person from the tendering process;
    - (b) recover costs, losses or damages it has incurred or suffered as a result of that person's conduct;
    - (c) cancel the contract and claim any damages which it has suffered as a result of having to make less favourable arrangements due to such cancellation;



- (d) recommend that the tenderer or contractor, its shareholders and directors, or only the shareholders and directors who acted on a fraudulent basis, be restricted from obtaining business from any organ of state for a period not exceeding 10 years, after the *audi alteram partem* (hear the other side) rule has been applied; and
- (e) forward the matter for criminal prosecution, if deemed necessary.

	SIGNATURE(S) OF TENDERER(S)
SURNAME AND NAME:	
DATE: ADDRESS:	



#### **B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES**

I, the undersigned,					
Full name & Surname					
Identity number					
Hereby declare under oath as	follows:				
		of my knowledge a true ref g enterprise and am duly a		oehalf:	
Enterprise Name					
Trading Name (If Applicable):					
Registration Number					
Enterprise Physical Address:					
Type of Entity (CC, (Pty) Ltd, Sole Prop etc.):					
Nature of Business:	BEP (Built Environment Professional)	Contractor	Supplier		
Definition of "Black	As per the Broad-Base	ed Black Economic Empow	erment Act 53 of 2003	as	
People"	_	6 of 2013 "Black People" is	a generic term which		
	means Africans, Colou		Africa by birth or doo	oont	
	<ul> <li>(a) who are citizens of the Republic of South Africa by birth or descer or</li> <li>(b) who became citizens of the Republic of South Africa by naturalisationi- <ol> <li>before 27 April 1994; or</li> <li>on or after 27 April 1994 and who would have been entitled acquire citizenship by naturalization prior to that date;"</li> </ol> </li> </ul>				



Definition of "Black	"Black Designated Groups means:		
Designated Groups"	<ul> <li>(a) unemployed black people not attending and not required by law to attend an educational institution and not awaiting admission to an educational institution;</li> </ul>		
	<ul><li>(b) Black people who are youth as defined in the National Youth Commission Act of 1996;</li></ul>		
	(c) Black people who are persons with disabilities as defined in the Code of Good Practice on employment of people with disabilities issued under the Employment Equity Act;		
	<ul><li>(d) Black people living in rural and under developed areas;</li><li>(e) Black military veterans who qualifies to be called a military veteran in terms of the Military Veterans Act 18 of 2011;"</li></ul>		

nstr	uction Sector Amidavit		
3. •	amended Codes of Good Practice amended by Act No 46 of 2013, The Enterprise is	6 Breakdown as per the definition stated above:	ies 100 of the 2003 as Code Series
	Black Disabled % =		
	<ul> <li>Black Unemployed % =</li> </ul>		
		Rural areas % = %	
	, ,	% = %	
	BEP	R1.8 million	
	Contractor	R3.0 million	
	Supplier	R3.0 million	
		davit is no longer applicable and an EME certificate must be obtained from a rating agency accredited by SANAS or when a	pplicable a B-BBEE Verification
•	Professional Regulator appointed by the Minister of Trade and Industry.  Based on the Financial Statement	s/Management Accounts and other information availa	ble on the
	latest financial year-end of /	/, (dd/mm/yyyy) the annual Total Reven	ue was
	R3,000,000.00 (3 Million Rands) c		
	,	e the B-BBEE Level Contributor, <b>by ticking the appli</b>	cable box
-		and be been botton containation, by tioning the application	NUA:

#### Contract No. ZNB02873/00000/00/EST/INF/25/T

100% Black Owned	Level One (135% B-BBEE procurement recognition level)	
At least 51% Black Owned	Level Two (125% B-BBEE procurement recognition level)	
At least 30% Black Owned	Level Four (100% B-BBEE procurement recognition level)	
Less than 30% Black Owned	Level Five (80% B-BBEE procurement recognition level)	

4.	I know and understand the contents of this affidavit and I have no objection to take the prescribed
	oath and consider the oath binding on my conscience and on the Owners of the Enterprise, which I
	represent in this matter.

5.	The sworn affidavit w	ill be valid for a p	period of 12 montl	hs from the date signe	d by commissioner.
----	-----------------------	----------------------	--------------------	------------------------	--------------------

	Deponent Signature:
	Date://
Stamp	Signature of Commissioner of Oaths

Signature of Commissioner of Catris

FAILURE TO FULLY COMPLETE DATE AND SIGN THIS FORM WILL RESULTS TO NON-AWARD OF POINTS



#### E. B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE

#### Notes to tenderer:

- 1. The tenderer shall submit proof of B-BBEE Status Level of Contributor by submitting a copy of a valid B-BBEE Verification Certificate issued in accordance with the Amended Construction Sector Code published in Notice 931 of 2017 of Government Gazette No. 41287 of 1 December 2017.
- 2. The certificate shall:
  - (ii) have been issued by a verification agency accredited by the South African National Accreditation System (SANAS); or
  - (iii) in the case of an Exempted Micro Enterprise (EME) with a total annual revenue of R3 million and less, be in the form of a sworn affidavit, in respect of their ownership and annual turnover, for the year ending not earlier than 12 (twelve) months prior to the tender closing date; and
  - (iv) have a date of issue not earlier than 12 (twelve) months prior to the tender closing date.
- 3. A consortium or joint venture (including unincorporated consortia and joint ventures) must submit a consolidated B-BBEE Status Level Verification Certificate. In addition, the consolidated B-BBEE Status Level Verification Certificate for unincorporated joint ventures shall only be applicable to this project (Tender No. to be indicated on the certificate).
- 4. An enterprise will qualify as an Exempted Micro Enterprise (EME) if it has a total annual revenue of R3 million or less, and is deemed to have the following B-BBEE Status in accordance with their black ownership levels:
  - (i) if less than 30% Black Owned then "Level Five Contributor";
  - (ii) if at least 30% Black Owned but less than 51% Black Owned then "Level Four Contributor";
  - (iii) if at least 51% Black Owned but less than 100% Black Owned, then "Level Two Contributor"; and
  - (iv) if 100% Black Owned then "Level One Contributor".
- 5. Tenderers are advised that any misrepresentation in the affidavits is a criminal offence.



#### F. CERTIFICATE OF AUTHORITY FOR SIGNATORY

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.

(I)	(II)	(III)	(IV)	(V)
SOLE PROPRIETOR	CLOSE CORPORATION	PARTNERSHIP	COMPANY	JOINT VENTURE / CONSORTIUM
				Incorporated
				Unincorporated

#### Note:

The following document must be attached to this form according to the status of the enterprise, in the form of a resolution authorising the signatory to sign all documents and any contract resulting therefrom on behalf of the enterprise, and **such resolution shall include a specimen signature of the signatory.** 

Cooperative: 'Resolution of the Members'
Close Corporation: 'Resolution of the Members'

Company: 'Resolution of the Board' signed by the chairperson

Joint Venture / Consortium: 'Resolution/agreement passed/reached' signed by the authorised

representatives of the enterprises



MEMBERS RESOLUTION							
CONTRACT NO. ZNB02873/00000/00/EST/INF/25/T							
Close Corporation / Company		Trust /Sole proprietor	D				
Number:			RESOLUTION OF THE				
		PANY etc	RESOLVED that				
		in his/her , is authorised to make	capacity as applications on behalf of the				
Close Corporation / Company / P relating to the business (which is no access to webpage for the busines	artnership / Trust /So ot necessarily a chang	ole proprietor or sole tra	der for: any documentation				
Signature(s) for Close Corporation	/ Company / Partners	ship / Trust/ Sole propriet	or or sole trader.				
(sole member still must sign this re	solution)						
Signature of members:							
Name		Signature	Date				
1			<u> </u>				
2			<u> </u>				
3			<u>-</u>				
4			<u> </u>				
5							
6							
Specimen signature of the signa	tory:	<u>.</u>					

Failure to complete, sign and date the relevant certificate(s) set out hereafter or failure to provide the certificate(s) in the form of a resolution as described above shall result in the tender being considered non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.



#### G. **EXPERIENCE IN BRIDGE PROJECTS**

The following is a statement of work recently successfully executed by myself / ourselves:

CLIENT: CONTACT PERSON AND TELEPHONE NUMBER	CLIENT'S REPRESENTATIVE: CONTACT PERSON AND TELEPHONE NUMBER	NATURE OF WORK	VALUE OF WORK (inclusive of VAT)	DATE COMPLETED OR EXPECTED TO BE COMPLETED
		-		

SIGNATURE: ..... DATE: ..... (Of person authorised to sign on behalf of the Tenderer)



#### H. KEY PERSONNEL AND CURRICULUM VITAE

The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the management of the construction of the Works, together with a resume of their experience with particular reference to the construction of Road Structures- Bridges Works.

The Tenderer shall attach the curriculum vitae of the listed key management personnel to the page included below for this purpose. Only one Personnel can be assigned to each key Personnel. No duplication of Personnel is permitted. In cases where duplication is identified, points shall be allocated to the first applicable resource where the duplicated personnel meets all the minimum criteria.

NB: The Employers Agent Representative shall be required to be allocated full time on this project during implementation and may not be assigned to any other project during the entire duration of the construction works. This is in line with Level 3: Full-time Construction Monitoring as per the ECSA Guideline Scope of Services and Professional Fees, 2025.

The key personnel shall be expected to have an understanding of the limit of their scope for their registration category as published THE SCOPE OF WORK FOR CATEGORIES OF REGISTRATION FOR THE PROFESSIONS REGULATED BY THE ENGINEERING COUNCIL OF SOUTH AFRICA as printed in Board Notice 843 in the Government Gazette No. 43495 of 03 July 2020 and the ECSA BOARD NOTICE IDENTIFICATION OF ENGINEERING WORK REGULATIONS as printed in Board Notice 327 in the Government Gazette No. 44333 of 26 March 2021.

Designation on this contract	Name of Person	Academic Qualification	Professional Registration and Registration Number	Years of Experience post qualification
Employers Agent				
Lead Design Engineer				
Employers Agent's Representative				

SIGNATURE: DATE:

(Of person authorised to sign on behalf of the Tenderer)

Attach additional pages if more space is required.

Failure to list the names, designations, relevant qualification certificates and attach CV's of the key personnel will result in tender being evaluated as non-responsive. Refer to SECTION O COMPANY EXPERIENCE AND KEY PERSONNEL for further details on the format of the CV.



### **CURRICULUM VITAE OF KEY PERSONNEL**

Refer to SECTION H

Curriculum Vitae of key personnel to be attached to this page.



### I. PROOF OF PROFESSIONAL INDEMNITY AND PUBLIC LIABILITY INSURANCE

Proof of Professional Indemnity and Public Liability Insur	rance to be attached to this page
Failure to submit such proof shall result in tender disquali	fication as per the provisions of Clause C2.9
SIGNATURE:	DATE:
(Of person authorised to sign on behalf of the Tenderer	

#### Contract No. ZNB02873/00000/00/EST/INF/25/T

#### J. PROPOSED SUBCONSULTANTS/ SUBCONSULTING

I/We hereby notify you that it is my/our intention to employ the following subconsultants for work under this contract. If I/we am/are awarded a contract I/we agree that this notification does not change the requirement for me/us to submit the names of proposed subconsultants in accordance with the requirements of the contract for such appointments.

Acceptance of this tender shall not be construed as approval of any or all of the listed subconsultants. Should any or all of the subconsultants not be approved subsequent to the acceptance of the tender, it shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall remain final and binding, even in the event of a subconsultant not listed below being approved by the Client.

NAME OF SUBCONSULTANT	CSD NUMBER	DESIGNATED GROUP AND OWNERSHIP %	B-BBEE LEVEL	NATURE OF WORK	PERCENTAGE TO BE SUBCONSULTED

Attach additional pages if more space is required.

NB: The subconsultants listed above will not contribute to the achieve	ements of the objectives specified in Section C3 of this tender document.
SIGNATURE:	DATE:
(Of person authorised to sign on behalf of the Tenderer)	



# K. VALID LETTER OF GOOD STANDING IN TERMS OF THE COMPENSATION FOR OCCUPATIONAL INJURIES AND DISEASES ACT, 1993 (COID)

Letter of good standing with the compensation fund or with a licensed compensation insurer to be attached to this page.

Failure to su	ubmit such	proof	shall	result	in	tender	disqualificati	on a	as pe	r the	provisions	; of
Clauses C3.1	13											

SIGNATURE:	DATE:

(Of person authorised to sign on behalf of the Tenderer



#### L. REFERENCE LETTERS AND/OR COMPLETION CERTIFICATES

Reference Letters and/or completion certificates which bare the full description of the scope of works as well as the name, signature and contact details of the Client of each project being referenced are to be attached to this page.

The Client shall verify the reference letters and/or completion certificates for authenticity. Fraudulent reference letters and/or completion certificates shall not be accepted. The Client shall be at liberty open a criminal fraud case against the tenderer which submitted fraudulent reference Letters and/or completion certificates.

SIGNATURE:	DATE:
(Of person authorised to sign on behalf of the Tenderer	



#### М. **DEVIATIONS AND QUALIFICATIONS**

Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of Contract, Specifications, Bill of Quantities, or Drawings, or should he wish to qualify the tender in any way, he shall indicate the proposals clearly hereunder or alternatively on photocopies of the original tender documentation which shall be attached to this page.

Please note: The extent of deviations from the tender documents issued by the Client prior to the tender closing date is limited to those permissible in terms of the Conditions of Tender. Please also refer to Returnable Schedule N.

SECTION	PAGE	DEVIATION OR QUALIFICATION, INCLUDING REFERENCE CLAUSE OR ITEM NUMBER
Attach additional	pages if mor	e space is required

SIGNATURE:	DATE:
(Of person authorised to sign on behalf of the Tenderer)	



#### N. SCHEDULE OF ALTERNATIVE TENDERS

The attention of tenderers is specifically drawn to clause C.2.12 Alternative tender offers of Annex C Standard Conditions of Tender and to clause C.2.12 of section T1.2 TENDER DATA in this project document.

An alternative tender offer or design shall be considered only if the main tender offer has also been submitted in accordance with the requirements of clauses C.2.12.1 and C.2.12.2 of Annex C and such main tender offer is the winning tender as stated in clause C.2.12.3 of Annex C.

The requirements for alternative offers are as described in clause A2.1.4.2'ALTERNATIVE DESIGNS' of the 'COTO Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft Standard) (October 2020 edition)'.

Such alternative offers shall be described, measured and priced in sufficient detail to enable the Client to evaluate the alternative. The Tenderer shall set out the proposal clearly hereunder or alternatively on photocopies of the original tender documentation which shall be attached to this page.

SECTION	PAGE	ALTERNATIVE OFFER, INCLUDING REFERENCE CLAUSE OR ITEM NUMBER

SIGNATURE:	DATE:
SIGNATURE	₽∧١∟

(Of person authorised to sign on behalf of the Tenderer)



#### O. COMPANY EXPERIENCE AND KEY PERSONNEL

The tenderer is required to submit a CV's of key personnel which shall cover the following criteria.

#### O1. Experience of key personnel

The experience of assigned staff member in relation to the scope of work will be evaluated from three different points of view:

- 1) General experience (total duration of professional activity), level of education and training and positions held of each discipline specific team leader.
- 2) The education, training, skills and experience of the Assigned Staff in the specific sector, field, subject, etc which is directly linked to the scope of work.
- 3) The key staff members' / experts' knowledge of issues which the tenderer considers pertinent to the project e.g. local conditions, affected communities, legislation, techniques etc.

A CV of the Employers Agent, Lead Design Civil Engineer/specialists, Employers Agent's Representative should be attached to Schedule H:

Each CV should be structured under the following headings:

- 1 Personal particulars
  - name
  - date and place of birth
  - place (s) of tertiary education and dates associated therewith
  - professional awards
- Qualifications (degrees, diplomas, grades of membership of professional societies and professional registrations with registration numbers) – PROOF OF QUALIFICATIONS AND REGISTRARTIONS TO BE ATTACHED
- 3 Skills
- 4 Name of current Employer and position in enterprise
- 5 Overview of post graduate / diploma experience (year, organization and position)
- 6 Outline of recent assignments / experience that has a bearing on the scope of work



#### O2. Company Experience on Structures - Bridge Projects

The evaluation will consider the nature of the projects referenced in the reference letters, scope of services provided, and Client completion certificate.

Reference letters/ Completion Certificates from Clients ONLY, not older than 15 years per project to be provided with contact details of references under Section L.



O3.	Quality	<b>Assurance</b>	<b>System</b>	Type
-----	---------	------------------	---------------	------

The tenderer is to provide full details of the Quality Assurance System Type currently enforced by the company. Proof of certification where applicable is required to be attached to this Schedule.

The evaluation will consider the nature of the type of Quality Assurance System type.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that the contents of this schedule are within my personal knowledge and are to the best of my belief both true and correct.

Signed:		Date:
Name:	F	Position:



#### P. NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS

PLEASE NOTE THAT THIS TENDER IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN TERMS OF THE PUBLIC FINANCE MANAGEMENT ACT, 1999, THE KWAZULU-NATAL SUPPLY CHAIN MANAGEMENT POLICY FRAMEWORK AND THE GENERAL CONDITIONS OF CONTRACT.

- Unless inconsistent with or expressly indicated otherwise by the context, the singular shall include the plural and vice versa and with words importing the masculine gender shall include the feminine and the neuter.
- Under no circumstances whatsoever may the tender forms be retyped or redrafted. Photocopies of the original tender documentation may be used, but an original signature must appear on such photocopies.
- 3. The tenderer is advised to check the number of pages and to satisfy himself that none are missing or duplicated.
- 4. Tender submitted must be complete in all respects.
- 5. Tender shall be lodged at the address indicated not later than the closing time specified for their receipt, and in accordance with the directives in the tender documents.
- 6. Each tender shall be addressed in accordance with the directives in the tender documents and shall be lodged in a separate sealed envelope, with the name and address of the tenderer, the tender number and closing date indicated on the envelope. The envelope shall not contain documents relating to any tender other than that shown on the envelope. If this provision is not complied with, such tender may be rejected as being invalid.
- 7. All tenders received in sealed envelopes with the relevant tender numbers on the envelopes are kept unopened in safe custody until the closing time of the tender. Where, however, a tender is received open, it shall be sealed. If it is received without a tender number on the envelope, it shall be opened, the tender number ascertained, the envelope sealed, and the tender number written on the envelope.
- 8. A specific box is provided for the receipt of tenders, and no tender found in any other box or elsewhere after the closing date and time of tender will be considered.
- 9. No tender sent through the post will be considered if it is received after the closing date and time stipulated in the tender documentation, and proof of posting will not be accepted as proof of delivery.
- 10. No tender submitted by telefax, telegraphic or other electronic means will be considered except where allowed for in the contract data.
- 11. Tender documents must not be included in packages containing samples. Such tenders may be rejected as being invalid.
- 12. Any alteration made by the tenderer must be initialled. If not initialled the tenderer may be disqualified.
- 13. Use of correcting fluid is prohibited
- 14. Tenders documents will be opened in public as soon as practicable after the closing time of tender.
- 15. Where practical, prices are made public at the time of opening tender documents.



#### Q. ACCEPTABLE PROOF & RIGHT TO AWARD

#### a) Acceptable Proof for the allocation of Specific Goals Points

The specific goals allocated points in terms of this tender	Acceptable Proof for Allocation of Points	
A Tenderer which is at least 51% owned by		
a) black people		
b) black people who are youth		
c) black people who are women	CIPC company registration documents and BBB-EE Certificate or Sworn affidavit.	
d) black people with disabilities	A Letter from a Doctor certified by the Department of Health Occupational Doctor confirming the disability to be submitted to claim specific goals points for People with disabilities.	
2. Promotion of Tenderers located in a Specific Area		
The promotion of enterprises located in a specific province KwaZulu Natal		
The promotion of enterprises located in a specific District municipality (Location where the Project is located)	CIPC company registration documents and Municipal Bill or Lease Agreement or Permission to Occupy Land	
The promotion of enterprises located in a specific local municipality (Location where the Project is located)		
The promotion of South African owned enterprises.		

#### b) Rights to Award

- KwaZulu-Natal Department of Transport reserves the right to call for presentations from shortlisted suppliers or *Reserves the Right to accept bid In Whole or In Part.*"
- Not to make any award in this bid or accept any tender submitted,
- Request further technical information from any tenderer after the closing date,
- Verify information and documentation of the tenderer(s),
- Not to accept any of the tender proposals submitted,
- To withdraw or amend any of the tender conditions by notice in writing to all tenderer prior to closing of the bid and post award, and
- If an incorrect award has been made to remedy the matter in any lawful manner it may deem fit.



#### c) Price Negotiation.

KwaZulu-Natal Department of Transport reserves the right to negotiate with the shortlisted tenderer prior and/or post award.

The terms and conditions for negotiations will be communicated to the shortlisted tenderers prior to invitation to negotiations.

The negotiation terms and conditions may include presentations and/or site visits. This phase is meant to ensure the conditions of tender and projects will be implementable.

KwaZulu-Natal Department of Transport supports the spirit of economic empowerment and recognizes that real empowerment can only be achieved through individuals and businesses conducting themselves in accordance with the Constitution and in an honest, fair, equitable, transparent and legally compliant manner. Against this background the KwaZulu-Natal Department of Transport does not support any form of fronting.



#### THE CONTRACT

PART C1	AGREEMENT AND CONTRACT DATA

PART C2 PRICING DATA

PART C3 SCOPE OF WORKS

PART C4 MEASUREMENT AND PAYMENTS

PART C5 CIDB CONTRACT SKILLS DEVELOPMENT GOALS (CSDG)

PART C6 SITE INFORMATION



## CONTRACT

TABLE OF CONTENTS	PAGE
PART C1: AGREEMENTS AND CONTRACT DATA	
C1.1: FORM OF OFFER AND ACCEPTANCE	C3
C1.1.1: OFFER	C3
C1.1.2: ACCEPTANCE	C5
C1.1.3: SCHEDULE OF DEVIATIONS	C6
C1.2: CONTRACT DATA	C9
C1.2.1: CONDITIONS OF CONTRACT	C9
C1.2.2: DATA PROVIDED BY THE EMPLOYER	C9
C1.2.3: DATA PROVIDED BY THE CONSULTING ENGINEER	₹
C1.3: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT NO. 85 OF 1993 C13	3
PART C2: PRICING DATA	
C2.1: PRICING INSTRUCTIONS	C16
C2.2: PRICING SCHEDULE	C19
PART C3: SCOPE OF WORK	C22
PART C4: MEASUREMENT AND PAYMENTS	C41
PART C5: CIDB CONTRACT SKILLS DEVELOPMENT GOALS (CSI	OG)
PART C6: SITE INFORMATION	C70



#### PART C1: AGREEMENTS AND CONTRACT DATA

#### C 1.1 FORM OF OFFER AND ACCEPTANCE

#### **C1.1.1FORM OF OFFER**

The Client, identified in the acceptance signature block, has solicited offers to enter a contract for the procurement of consulting engineering services as follows:

CONTRACT NUMBER: ZNB02873/00000/00/EST/INF/25/T

PROJECT NAME: PROFESSIONAL ENGINEERING CONSULTING SERVICES FOR THE CONSTRUCTION OF UMNGWENYA RIVER BRIDGE NO:4101 (KWESENTOMBI) ON MAIN ROAD P176 KM 5+100 IN THE INKOSI LANGALIBALELE LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION

The tenderer, identified in the offer signature block, has examined the documents listed in the tender data and addenda thereto as listed in the tender schedules, and by submitting this offer has accepted the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and acceptance, the tenderer offers to perform all of the obligations and liabilities of the Consulting Engineer under the contract including compliance with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the conditions of contract identified in the contract data.

# THE OFFERED TOTAL OF THE PRICE FOR THE SERVICES INCLUSIVE OF VALUE ADDED TAX IS (CONTRACT PRICE)

Rand (in words);		
R(in figures)		
TIME FOR COMPLETION OF THE SERVICES (REFER TABLE 3.1.9)		
The date for commencement of the services will be the date of access as stated in Part C.1.2.2.1 (h).	eptance of this offer, or	
The time for completion of the services will be stated by the client in Part C.3.3 of this Agreement. If the time is not stated in Part C.3.3 the tenderer is to state the time required for completion of the services below.		
Stage 1: Inception (weeks)	N/A	



Stage 2: Concept and Viability (weeks)	N/A
Stage 3: Design Development/ Review (weeks)	
Stage 4: Documentation and Procurement (weeks)	
Stage 5: Contract Administration and Inspection (weeks)	
Stage 6: Handover-Report (weeks)	
Stage 7: Close-out Report (weeks)	
*NOTE: Part C1.1 in its entirety must form part of the electronic sub	omission.

This offer may be accepted by the Client by signing the acceptance part of this form of offer and acceptance and returning one copy of this document to the tenderer before the end of the period of validity stated in the tender data, whereupon the tenderer becomes the party named as the Consulting Engineer in the conditions of contract identified in the contract data.

For the Tenderer:		
Signature(s)		
Name(s)		
Capacity for the tenderer		
For the Tendering Organisation:		
Name		
Address:		



Telephone number:
Email:
Witness:
Signature:
Name: (In Capitals)
Date:

[Failure of a Tenderer to sign this form will invalidate the tender]



## This form is to be completed by the Client only

#### C1.1.2. FORM OF ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Client, identified below, accepts the Tenderer's Offer. In consideration thereof, the Client shall pay the Consulting Engineer the amount due in accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer's Offer shall form an agreement between the Client and the Tenderer upon the terms and conditions contained in this Agreement and in the Contract, that is the subject of this Agreement.

The terms of the contract are contained in:

Part C1 Agreements and Contract Data (which includes this Agreement)

Part C2 Pricing Data
Part C3 Scope of Work

Part C4 Measurement and Payments

Part C5 CIDB Contract Skills Development Goals (CSDG)

Part C6 Site Information

and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C6 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Client during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this Agreement. No amendments to or deviations from said documents are valid unless contained in this Schedule, which must be duly signed by the authorised representatives of both parties.

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the Schedule of Deviations (if any), contact the Client's Representative (whose details are given in the Contract Data to arrange the delivery of any documentation to be provided in terms of the conditions of contract identified in the contract data. Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the Tenderer receives written confirmation from the Client that the tender is accepted. Unless the tenderer (now consulting engineer), within five (5) working days of the date of such receipt, notifies the client in writing of any reason why he/she cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the parties.



Signature of authorised Client Representative
Name: (in capitals)
Capacity:
Name of Client: (organisation)
Address:
Witness: Signature:
Name: (in capitals)
Date:



# This form is to be completed by the Client and the successful tenderer only, upon acceptance of the successful tenderer's offer

#### C1.1.3: SCHEDULE OF DEVIATIONS

The extent of deviations from the tender documents issued by the Client prior to the tender closing date is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer's covering letter shall not be included in the final contract document. Should any matter in such letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract shall also be recorded here.

Any change or addition to the tender documents arising from the above agreement and recorded here shall also be incorporated into the final draft of the Contract.

1	Subject:
	Details:
2	Subject:
	Details:
3	Subject:
	Details:



4	Subject:	
	Details:	
	Dotails.	
5	Subject:	
	Details:	
Note:	Additional items may be added in the s	
the Te deviat adder any co	e duly authorised representatives signing the enderer agree to and accept the foregoing stions from and amendments to the documenda thereto as listed in the Tender Schedule onfirmation, clarification or change to the tender Client during this process of offer and accept the state of the tender during this process of offer and accept the state of the tender than the client during this process of offer and accept the state of the st	Schedule of Deviations as the only nts listed in the Tender Data and es, as well as rms of the offer agreed by the Tenderer
implie the Te	xpressly agreed that no other matter whethed during the period between the issue of the enderer of a completed signed copy of this in the contract between the parties arising	e tender documents and the receipt by Agreement shall have any meaning or
FOR T	THE TENDERER:	
Signa	ature:	
Name	9:	
Capa	city:	
Tend	erer: (Name and address of organisation).	
Witne Signa	ess: ature:	
Name		
Date:		



FOR THE CI	<u>LIENT:</u>	
Signature:		
Name:		
Capacity:		
Client: (Nam	e and address of organisation)	
Witness:		
Signature:		
Name:		
Date:		



## C1.1.4 TAX COMPLIANCE PERMISSION DECLARATION

The Consulting Engineer shall complete the declaration below.

SIGNATURE	DATE
In the event of a joint venture or Targabove requirement.	geted Enterprise each member shall comply with the
consultants/sub-service providers, un contract confirming that SARS may, the sub-consultants/sub-service prov purpose, the Consulting Engineer sh	shall obtain written consent from each of its sub- ndisclosed principals and partners involved in this on an ongoing basis during the contract term disclose viders' tax compliance status to the Client. For this nall provide the Client with the unique security for each of its sub-consultants/sub-service providers, involved in this contract.
For this purpose, our unique security	personal identification number (PIN) is
•	nay disclose to the KZN Department of Transport oliance status on an ongoing basis for the contract
the undersigned in my capacity as on behalf of	(name)(position)(name of company)



#### C1.2 CONTRACT DATA

#### **C1.2.1 CONDITIONS OF CONTRACT**

The Conditions of Contract which shall be utilised is the Standard Professional Services Contract (July 2009) published by the Construction Industry Development Board. Clauses denoted with a *PSC* are project specific Clauses.

In this document the word "Consultant" has been replaced with "Consulting Engineer". The word "Employer" (and all its derivatives) is replaced by the word "Client", except where reference is being made to the term Employers Agent and Employer's Agent Representative as per the provisions of the General Conditions of Contract (GCC).

#### **C1.2.2 DATA PROVIDED BY THE CLIENT**

Clause	Data
1.	The Client is the KwaZulu Natal Department of Transport
	Address: 12 Hyde Road, Ladysmith, 3370
	Telephone:036 638 4400
	The contract is for the provision of consulting engineering services for
	PROFESSIONAL ENGINEERING CONSULTING SERVICES FOR THE CONSTRUCTION OF UMNGWENYA RIVER BRIDGE NO:4101 (KWESENTOMBI) ON MAIN ROAD P176 KM
	5+100 IN THE INKOSI LANGALIBALELE LOCAL MUNICIPALITY UNDER THE
	LADYSMITH REGION
	The authorised and designated representative of the Client is:
	Name: Ms N Phenyane
	The address of receipt of communication is:
	Address: 12 Hyde Road, Ladysmith, 3370
	Faximile: N/A
	E-mail: Nokwanda.Phenyane@kzntransport.gov.za
	Telephone:036 638 4400
3.4.1	Communication by e-mail / facsimile is not permitted.
3.6	The Consulting Engineer may not release public or media statements or
	publish material related to the Services or Project under any circumstances.
3.9.2	The time-based fees used to determine changes to the Contract Price are as
	stated in the Pricing Data.
3.12.1	The penalty payable is R 10 000.00 per day subject to a maximum amount of
	R 3 600 000.00
PSC	If subcontracting is a requirement, the penalty payable for not achieving the
3.12.2	specified targeted work to Targeted Groups is 5% of the monetary value by
PSC	which the achieved monetary value falls short of the target monetary value.  The penalty for not disclosing subcontracting arrangements the Client payable
F30	The penalty for not disclosing subcontracting arrangements the Client payable



Clause	Data	
3.12.3	is a Lump Sum which equates to 5% of the Contract value (including VAT, Contingencies and CPI/CPA).	
3.15.1	The programme shall be submitted within 14 Days of the award of the contract.	
3.15.3	The Consulting Engineer shall update the programme at intervals not exceeding 3 Months.	
3.16	The Time-based fees shall not be adjusted for inflation.	
3.16.1	The indices are those contained in Table A of P0141 Consumer Price Index for CPI for all services published by Statistics South Africa.	
4.3	The Consulting Engineer is required to assist in the obtaining of approvals, licences and permits from the state, regional and municipal authorities having jurisdiction over the Project.	
5.4.1	<ul> <li>The Consulting Engineer is required to provide the following insurances:</li> <li>1. Insurance against Professional Indemnity:     Professional indemnity shall be 20% of the Construction value     (excluding VAT, Disbursements, Contingencies and CSDG).</li> <li>2. Insurance against: Third Party and General Public Indemnity     Cover is: R20 000 000-00     Period of cover: Duration of Contract</li> </ul>	
5.5.1	The Consulting Engineer is required to obtain the Client's prior acknowledgement in writing before taking any of the following actions:  1. Appointment of sub-consultants/sub-service providers for the performance of services  2. Appointing Key Persons not listed by name in the Contract Data	
5.5.2	The Consulting Engineer is required to obtain the Client's prior approval in writing before taking any of the following actions:  1. Issue a ruling to claims on Contracts being administered by the Consulting Engineer.  2. Authorise any expenditure in excess of the amounts allowed for in the Contract Price (Contingencies excluded)  3. Any other work not as specified in the Scope of Works.  4. Authorise expenditure of Contingencies	
7.2	The Consulting Engineer is required to provide personnel in accordance with the provisions of Clause 7.2 and to complete the Personnel Schedule.	
8.1	The Consulting Engineer is to commence the performance of the Services within 30 Days of date that the Contract becomes effective.	
8.2.1	Unless terminated in terms of the Contract, or otherwise specified in the Contract Data, the contract shall be concluded when the <b>12 Months</b> plus defect liability (12 Months) contract period has lapsed.	



Clause	Data
8.4.3 (c)	The period of suspension under clause 8.5 is not to exceed 2 years.
9.1	Copyright of documents prepared for the Project shall be vested with the Client.
11.1	A Consultant may subcontract any work which he has the skill and competency to perform.
12.2	Interim settlement of disputes is to be by adjudication.
12.3	Final settlement is by arbitration.
12.2.3	The adjudicator is the person appointed by the Adjudicators Agreement bound in the Construction Industry Development Board's Adjudication Procedure.
12.3.1.2	In the event that the parties fail to agree on an arbitrator, the arbitrator must be nominated by the Kwa-Zulu Natal Society of Advocates.
13.1.3	All persons in a joint venture or consortium shall carry a minimum professional indemnity insurance of three (3) times the value of the tendered final offer for normal services, excluding disbursements, VAT and Contingencies.
13.4	Neither the Client nor the Consulting Engineer is liable for any loss or damage resulting from any occurrence unless a claim is formally made within 3 months from the date of termination or completion of the Contract.
13.6	The provisions of 13.6 do not apply to the Contract
15	The interest rate will be prime overdraft rate plus 2% per annum compounded monthly and calculated from the due date of payment.
	The additional conditions of Contract are as sated in the Scope of Works and Pricing Data.



# C1.2.3 DATA PROVIDED BY THE CONSULTING ENGINEER

Clause					
1.	The Consulting Engineer is:				
	Address:				
	Telephone:				
	Faxsimile:				
	E-mail:				
5.3	The authorised and designated representative of the Consulting				
	Engineer is: Name:				
	Name.				
	The address of receipt of communication is:				
	Address:				
	Telephone:				
	Faxsimile:				
	E-mail:				
8.2	The Period of Performance is 12 Months plus defect liability period				
	(12 Months).				



Clause 7.2	The Key Dereens on	d their jobs / functions in relation to the services are:
1.2	Name	Specific Duties
	- Tunio	



# C1.3 AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT NO. 85 OF 1993)

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by

Head of Department: Department of Transport
(hereinafter called the CLIENT) of the one part, herein represented by:
in his capacity as:
AND:(hereinafter called the CONSULTING ENGINEER) of the other part, herein represented by:
in his capacity as: duly authorised to sign on behalf of the Consulting Engineer.

**WHEREAS** the CONSULTING ENGINEER is the Mandatary of the CLIENT in consequence of an agreement between the CONSULTING ENGINEER and the CLIENT in respect of:

CONTRACT NO. ZNB02873/00000/00/EST/INF/25/T: PROFESSIONAL ENGINEERING CONSULTING SERVICES FOR THE CONSTRUCTION OF UMNGWENYA RIVER BRIDGE NO:4101 (KWESENTOMBI) ON MAIN ROAD P176 KM 5+100 IN THE INKOSI LANGALIBALELE LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION

for the construction, completion and maintenance of the works;

**AND WHEREAS** the CLIENT and the CONSULTING ENGINEER have agreed to enter into an agreement in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT);

#### **NOW THEREFORE** the parties agree as follows:

- 1. The CONSULTING ENGINEER undertakes to acquaint the appropriate officials and employees of the CONSULTING ENGINEER with all relevant provisions of the ACT and the regulations promulgated in terms thereof.
- 2. The CONSULTING ENGINEER undertakes to fully comply with all relevant duties, obligations and prohibitions imposed in terms of the ACT and Regulations:

  Provided that should the CLIENT have prescribed certain arrangements and



procedures that same shall be observed and adhered to by the CONSULTING ENGINEER, his officials and employees. The CONSULTING ENGINEER shall bear the onus of acquainting himself/herself/itself with such arrangements and procedures.

- 3. The CONSULTING ENGINEER hereby accepts sole liability for such due compliance with the relevant duties, obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, and the CONSULTING ENGINEER expressly absolves the CLIENT from being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and procedures in respect of the work included in the contract.
- 4. The CONSULTING ENGINEER agrees that any duly authorised officials of the CLIENT shall be entitled, although not obliged, to take such steps as may be necessary to ensure that the CONSULTING ENGINEER has complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by the CONSULTING ENGINEER, or to take such steps the CLIENT may deem necessary to remedy the default of the CONSULTING ENGINEER at the cost of the CONSULTING ENGINEER.
- 5. The CONSULTING ENGINEER shall be obliged to report forthwith to the CLIENT any investigation, complaint or criminal charge which may arise as a consequence of the provisions of the ACT and Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, provide full details in writing of such investigation, complaint or criminal charge.

Thus signed at CLIENT		for and on behalf of the
on this the	day of	20
SIGNATURE:		
NAME AND SURNA	AME:	
CAPACITY:		
WITNESSES:	1.	

2.



Thus signed at CONSULTING ENG	GINEER	for and on behalf of the
on this the	day of20	
SIGNATURE:		
NAME AND SURNA	AME:	
CAPACITY:		
WITNESSES:	1.	
	2	



## PART C2: PRICING DATA

TABLE OF CONTENTS	
C2.1 PRICING INSTRUCTION	21-25
C2.2 PRICING SCHEDULE	27
C2.2.1 SCHEDULE OF PRICING	28
C2.2.2 SUMMARY OF PRICING SCHEDULE	30



## **C2 PRICING DATA**

#### C2.1 PRICING INSTRUCTIONS

C2.1.1For the purposes of this Pricing Schedule, the following words shall have the meanings hereby assigned to them.

Unit: The unit of measurement for each item of work as defined in the

Scope of Works.

Quantity: The number of units of work for each item.

Rate: The payment per unit of work for which the Consulting Engineer

tenders to do the work.

Amount: The product of the quantity and the rate tendered for an item.

Provisional Sum: An amount allowed for in the Pricing Schedule, for which the

quantity of work is not known.

Prime Cost: Is a specific type of Provisional Sum where payment is made on the

production of invoices showing the cost price of the implementation or installation of the service required. Services rendered in this manner carry a cost for which a rate or a lump sum is offered at tender stage to cover all the tenderer's handling, supervision and

liability costs in providing the item or services.

C2.1.2 The quantities provided by the Client in the Pricing Schedule are only approximate quantities. The quantities of work finally accepted and certified for payment, and not the quantities given in the Pricing Schedule, will be used to determine payments to the Consulting Engineer.

The validity of the Contract shall in no way be affected by differences between the quantities in the Pricing Schedule and the quantities finally certified for payment. Work is valued at the rates or lump sums tendered.

- C2.1.3 Rates and lump sums shall include full compensation for overheads, profits, incidentals, tax (other than VAT), etc., and for the completed items of work as specified in the Scope of Works and Contract Data and for all the risks, obligations and responsibilities specified in the General Conditions of Contract, Particular or Special Conditions of Contract, except in so far as the quantities given in the Pricing Schedule are only approximate.
- C2.1.4 The tenderer shall fill in a quantity or a rate or a lump sum for each item where provision is made. Items against which no rate or lump sum has been entered in the tender will not be paid for when the work is executed, as payment for such work will be regarded as being covered by other rates or lump sums in the pricing schedule.

The tenderer shall fill in a rate against all items where the words "rate only" appears in the amount column. Although no work is foreseen under such item and



no quantities are consequently given in the quantity column, the tendered rate shall apply should work under this item actually be required. Tenders should note the provisions of clause C2.1.10 of this preamble.

The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the execution of the contract.

- C2.1.5 The short descriptions of the payment items in the Pricing Schedule are only given to identify the items and to provide specific details. Reference shall, inter alia, be made to the Contract Data, General Conditions of Contract and Particular/Special Conditions of Contract and Scope of Works for more detailed information regarding the extent of work entailed under each item.
- C2.1.6 Where so indicated under measurement and payment, prices or rates will be subject to adjustment for escalation as provided for below:
  - The prices or rates shall be fixed for the first 12-month period determined from the tender base date and no change during this period will be allowed for escalation.
  - On the 12-month anniversary date of the Contract base date the rates or sums shall be adjusted by the 12-month year on year CPI index (as published in the monthly bulletin PO141. of Statistics South Africa under table B) and fixed at this value for the following 12-month period. Subsequent 12-month periods shall be dealt with on the same basis.
  - Adjustment of lump sum prices for escalation shall only be applicable to that
    portion of the relevant Service which is incomplete at the end of the 12month anniversary date and shall not be applicable to any progress
    payments already claimed.
  - Adjustment for escalation shall only be applicable for services or portions thereof, that are still within the prescribed programme and any approved extensions of time.
- C2.1.7 Interim payments for lump sum payment items may be permitted. Such interim payments shall however be limited to proven progress achieved for that service deliverable. The sum of any progress payments made under a particular lump sum payment item shall be deducted prior to calculating any adjustments for escalation as described in clause C2.1.6 above.
- C2.1.8 Provisional and Prime Cost Sums: Each Sum shall only be used, in whole or in part, in accordance with the Client's instructions and the Contract Price shall be adjusted accordingly. The total sum paid to the Consulting Engineer shall include only such amounts, for the work, supplies or services to which the Sum relates, as the Client shall have instructed.



For each Sum, the Client may instruct equipment, materials or services to be procured by the Consulting Engineer in accordance with the Client's policies, and for which there shall be included in the Contract Price:

- The actual amounts paid (or due to be paid) by the Consulting Engineer under the Sum, and
- An item for compilation and printing of procurement documentation, quotation/tender process and evaluation, and all overhead charges and profit, tendered in the Pricing Schedule. Provided that for Prime Cost Sums only, where a percentage mark-up or lump sum mark-up is tendered, which shall exclude profit.

The Consulting Engineer shall produce all quotations, invoices, vouchers and accounts or receipts in substantiation of any claim under a Sum. Any percentage adjustment or lump sum mark-up against the Sum for handling fee, profits, etc. shall not be negative.

- C2.1.9. Subject to the conditions stated in Clause C2.1.10 below, the rates and lump sums filled in by the tenderer in the pricing schedule shall be final and binding with regard to submitting the tender and may not be adjusted should there be any mistakes in the extensions thereof and in the total sums appearing in the tender. Should there be any discrepancies between the tender sum and the correctly extended and totalled pricing schedule, the rates and the lump sums will be regarded as being correct, and the Client shall have the right to make adjustments to the tender sum to reconcile the tender sum with the total of the pricing schedule. In such an event the tenderer will be consulted but, failing agreement between the parties, the decision of the Client shall be final and binding. Adjustment of the tender sum will take place prior to the signing of the contract. In their own interest tenderers must make doubly sure of the correctness of their tendered rates and lump sums, the extensions and the tender sum.
- C2.1.10A tender shall be deemed non-responsive if the unit rates or lump sums for some of the items in the Pricing Schedule are, in the opinion of the Client, unreasonable or out of proportion, and if the tenderer fails, within a period of seven (7) days of having been notified in writing by the Client to adjust the unit rates or lump sums for such items, to make such adjustments.
- C2.1.11 All rates and sums of money quoted in the Pricing Schedule shall be in South African Rand and whole cents.
- C2.1.12 The item numbers appearing in the Pricing Schedule refer to the corresponding item numbers in the Scope of Work.
- C2.1.13 The Standard for Contract Skills Development Goal (CSDG) which is elaborated in Part C5 CIDB CONTRACT SKILLS DEVELOPMENT GOALS (CSDG) of this



contract and under the Standard for Developing Skills Through Infrastructure Contracts document published by the Construction Industry Development Board (CIDB) shall be implemented on this contract. The method of achieving the contract skills development goal is to be approved by the Client. The four methods are described in Part C5. For this contract, only Method 3 and Method 4 may be implemented.

The targeted hours for training are calculated as follows:

 $Hr = (CA \div 1\ 000\ 000) \times 150$ 

Where:

Hr is the hours required for Contract Skills Development Goal

CA is the contract amount which is the Contract Price (excluding value added tax)

CA = NS + CM

Where:

NS is the total sum for Normal Services Fees (excluding value added tax)

CM is the total sum for Contract Administration and Monitoring Fees (excluding value added tax)

Hr shall be multiplied by a value of **R86.00** to obtain the monetary allocation for CSDG on this contract. The value of R86.00 is the average hourly rate for the employment of candidates under Method 3 and Method 4.

In the event that the Consulting Engineer fails to substantiate reasons of not achieving the Contract Skills Development Goal (CSDG) to the Client, the Consulting Engineer will be charged a financial penalty calculated as follows:

 $P = 0.05 X [(Hr - Hr0) \div Hr] X CA$ 

Where:

P is the monetary value of penalty payable

Hr is Targeted hours for CSDG

Hr0 is Achieved hours for CSDG

CA is the contract amount which is the Contract Price (excluding value added tax)



#### C2.2 PRICING SCHEDULE

The pricing schedule refers to the latest ECSA guidelines.

 Guideline Scope of Services and Professional Fees (Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering Profession Act, 46 of 2000) - Government Gazette 16 May 2025, No. 52691 Vol. 719

**Note:** The Amount under each ECSA stages will be paid upon completion and acceptance by the Client of each deliverable provided on that specific stage.

#### PREAMBLE TO THE SCHEDULE OF PRICES

- 1. The prices and rates to be inserted in the schedule of prices are to be the full inclusive prices for the work described under the several items. Such prices and rates shall cover all costs and expenses that may be required in and for the execution of the work described, and shall cover the cost of all general risks, liabilities, and obligations set forth or implied in the documents on which the tender is based, as well as overhead charges and profit. Reasonable charges shall be inserted as these shall be used as a basis for assessment of payment for additional work that may have to be carried out.
- 2. A price or rate is to be entered against each item in the schedule of prices, whether the quantities are stated or not. An item against which no price is entered will be considered to be covered by the other prices or rates in the schedule.
- 3. Except where a rate only is required, the tendered price for each scheduled item is to be inserted in the "Amount" column. The total tendered price is to be inserted in the Summary of the schedule of prices.
- 4. Arithmetical errors in the schedule of prices will be corrected in accordance with Clause C3.9 of the Conditions of Tender.

The Tenderer shall price each item in the schedule of prices in **BLACK INK**.

NOTE: All payments by the Client to Consulting Engineers will be made in line with the KwaZulu Natal Department of transport Remuneration Policy Ref. T4/5/3/5 which may be amended from time to time by the Head of Department.



\*NOTE: Part C2.2 in its entirety must form part of the electronic submission.

# PROVINCE OF KWAZULU-NATAL DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB02873/00000/00/EST/INF/25/T: PROFESSIONAL ENGINEERING CONSULTING SERVICES FOR THE CONSTRUCTION OF UMNGWENYA RIVER BRIDGE NO:4101 (KWESENTOMBI) ON MAIN ROAD P176 KM 5+100 IN THE INKOSI LANGALIBALELE LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION

## **C2.2.1 SCHEDULE OF PRICES**

CONTRA No.	ACT ZNB002869/00000/00/DUN /INF/25/T				Ver. 23 October 2025			
	PROFESSIONAL ENGINEERING CONSULTING SERVICES FOR THE CONSTRUCTION OF UMNGWENYA (KWESENTOMBI) RIVER BRIDGE No. 4101 ON P176 AT KM 5.1 IN THE INKOSI LANGALIBALELE LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION							
Item	Description	Unit	Quantity	Rate	Amount			
1	Normal Fee Services							
(a)	Percentage Fee based on the cost of works for Road Upgrade which includes Initiation, Concept and Viability, Design Development, Documentation and Procurement, Contract Administration and Inspection and Close-out	%	R2 000 000.00					
	Normal Services Fee Breakdown as per ECSA STAGES (Breakdown not to be included in total costs)							
	Initiation or Prefeasibility	%		0%				
	Concept or Feasibility	%		0%				
	Design Review	%		3%				
	Design Documentation	%		25%				
	Contract Administration	%		15%				
	Handover or Close Out	%		5%				
(b)	Percentage Fee based on the cost of works for Structure / Bridge which includes Initiation, Concept and Viability, Design Development, Documentation and Procurement, Contract Administration and Inspection	%	R59 000 000					

and Close-out



	Normal Services Fee Breakdown as per ECSA STAGES (Breakdown not to be included in total costs)				
	Initiation or Prefeasibility	%		0%	
	Concept or Feasibility	%		0%	
	Design Review	%		3%	
	Design Documentation	%		10%	
	Contract Administration	%		25%	
	Handover or Close Out	%		5%	
	TOTAL CARRIED FORWA	RD TO SU	JMMARY =		
Item	Description	Unit	Quantity	Rate	Amount
2	Contract Administration and Mornitoring				
(a)	Office / Design Team				
	i) Employers Agent (Category B)	hr	429		
	ii) Lead Design Engineer(Category C)	hr	240		
	iii) Project Engineers/ Technicians (Category D)	hr	504		
	Disbursement for office Personnel				
(b)	i) Accommodation	No	39		
	ii) Travel	Prov Sum	1	R509 760.00	R 509 760.00
	iii) Mark-up on item 2 (b)(ii) above for all overheads,charges and profit	%	R509 760.00		
	Establishment of Supervisory Personnel on Site				
(c)	Construction Mornitoring Team				
	ii) Employers Agent Representative (Category C)	month	12		
	iii) Site Engineers / Technicians (Category D)	month	12		
	Disbursements for Site Personnel				



(d)	i) Accommodation	Month	12		
	ii) Travel	Prov Sum	1	R679 680.00	R 679 680.0
	iii) Mark-up on item 2 (b)(ii) above for all overheads,charges and profit	%	R679 680.00		
	тот	AL CAR	RIED FORWARD	TO SUMMARY =	
3	General Disbursements				
(a)	Survey	Prov Sum	1	R 366 000.00	R366 000.0
(b)	Geotechnical / Laboratory Services	Prov Sum	1	R 915 000.00	R915 000.0
(c)	Environmental Impact Assessment	Prov Sum	1	R 549 000.00	R549 000.0
(d)	Health and Safety Consultant	Prov Sum	1	R 439 200.00	R439 200.0
(e)	Land Expropriation Consultant	Prov Sum	1	R 183 000.00	R183 000.0
(f)	Dispute Settlement Services	Prov Sum	1	R 366 000.00	R366 000.0
(g)	Project Liaison Committee + Committee Liason Officer	Prov Sum	1	R16 780.00	R16 780.0
(h)	Property Evaluation and Reimbursement	Prov Sum	1	R 1 500 000.00	R1 500 000.0
(I)	Traffic Impact Assessment	Prov Sum	1	R 292 800.00	R292 800.0
(J)	Maintenance during defect liability Period	Prov Sum	1	R 201 600.00	R201 600.0
(K)	Mark-up on the sum of item 3 above for all overheads, charges and profit	%	R4 829 380.00		
	тот	AL CAR	RIED FORWARD	TO SUMMARY =	
4	CIDB Contract Skills Development Goals				
(a)	Normal Services – Total Carried Forward to Summary		(NS)		
(b)	Contract Administration and Monitoring  – Total Carried Forward to Summary		(CM)		
(c)	Contract Amount		CA=NS +CM		
(d)	Targeted Hours for Training		Hr = (CA ÷ 1 000 000) x 150	Hours	



#### **C2.2.2 SUMMARY OF PRICING SCHEDULE**

# PROVINCE OF KWAZULU-NATAL DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB02873/00000/00/EST/INF/25/T: PROFESSIONAL ENGINEERING CONSULTING SERVICES FOR THE CONSTRUCTION OF UMNGWENYA RIVER BRIDGE NO:4101 (KWESENTOMBI) ON MAIN ROAD P176 KM 5+100 IN THE INKOSI LANGALIBALELE LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION

#### **TENDER SUMMARY**

<u>ITEM</u>	DESCRIPTION	<u>AMOUNT</u>	
1	Normal Services (Road + Structures)		
2	Contract Administration and Monitoring		
3	General Disbursements		
4	CIDB Contract Skills Development Goals		
	SUBTOTAL 1 =		
	6% CPI =		
	SUBTOTAL 2 =		
	10 % CONTIGENCIES =		
	SUBTOTAL 3 =		
	15 % VAT =		
	TOTAL (Carried forward to form of offer) =		

SIGNED BY			
TENDERER:			



#### **C3 SCOPE OF WORKS**

#### **C3.1 GENERAL REQUIREMENTS**

## **C3.1.1** Scope

This section covers matters that relate to the project as a whole. Definitions, phrases or wording that would otherwise require repetition in other sections of this document are also covered in this section. Matters covered by the General and/or Particular Conditions of Contract are not repeated in this section, except to provide more detailed information.

The scope for this project is defined as follows:

This tender is for the provision of professional services for THE CONSTRUCTION OF UMNGWENYA RIVER BRIDGE NO:4101 (KWESENTOMBI) ON MAIN ROAD P176 KM 5+100 IN THE INKOSI LANGALIBALELE LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION

This project entails the upgrading and construction of a high-level vehicular bridge over the Umngwenya River located at P176 approximately km 5+100, including the construction of its approach roads on both sides to a gravel road standard. The scope of work for the appointed engineering consultants encompasses the review of the existing designs that were approved by the KZN Department of Transport and the administration of the project from Gate 4 (Design Documentation) through to Gate 7 (Project Close-Out).

Although the designs have already been completed and approved, the appointed consultant will be afforded sufficient time (1 month) to undertake a detailed review of the designs prior to the preparation of tender documentation and commencement of construction works.

This project requires the completion of four IDMS stages (4 to 7) as outlined on the FIDPM Policy and the KwaZulu Natal Department of Transport IDPM Policy, 2020.

## C3.1.2 Location of the Project

The proposed project is located in the Inkosi Langalibalele Local Municipality under uThukela District Municipality DC25 in the Ladysmith Region. A locality plan is available on the KZN DOT GIS website and site coordinates are provided in this document under Part C6 – Site Information.

## **C3.1.3** Description of the Project

The envisioned scope of the works has been established through the Road Asset Management Plan (RAMP). The Consulting Engineer shall be required to provide



professional consulting services relating to the design review and supervision of the construction of UMNGWENYA RIVER BRIDGE NO:4101 (KWESENTOMBI) ON MAIN ROAD P176 KM 5+100 IN THE INKOSI LANGALIBALELE LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION

The construction monitoring service shall be for the duration of the works contract.

The services required of the Consulting Engineer are divided into the following Stages. These are to be read in line with the KwaZulu Natal Department of Transport IDPM Policy, 2020 and the ECSA Guideline Scope of Services and Professional Fees Guideline, 2025.

## C3.1.3.1 STAGE 1: Initiation or Prefeasibility Report

Stage 1 is complete when the Initiation Report, as per the Department's prescribed format, is approved for a capital project below the threshold defined in this document for major capital projects, or is complete when the Prefeasibility Report, in the Department's prescribed format, is approved for a major capital project.

- a) The Initiation Report, defines project objectives, needs, acceptance criteria, the Department's priorities and aspirations, procurement strategies, and sets out the basis for the development of the Concept Report.
- b) A Prefeasibility Report, is required on major capital projects to determine whether or not to proceed to the Feasibility Stage, where sufficient information is presented to enable a final decision to be made regarding the implementation of the project.

## C3.1.3.2 STAGE 2: Concept or Feasibility Report

Stage 2 is complete when the Concept Report or the Feasibility Report, as per the Department's prescribed format, is approved.

- a) The Concept Stage represents an opportunity for the development of different design concepts to satisfy the project requirements, as developed during Stage 1. It also presents, through the testing of alternative approaches, an opportunity to select a particular conceptual approach. The ultimate objective of this stage is to determine whether the project is viable to proceed, with respect to available budget, technical solutions, time-frame and other information that may be required.
- b) The Concept Report must, as a minimum, provide the following information:



- the initial design criteria, cost plan, design options and the selection of the preferred design option, or the methods and procedures required to maintain the condition of infrastructure for the project;
- ii. the detailed brief, scope, scale, form and cost plan for the project, including, where necessary, the obtaining of site studies and construction and specialist advice;
- iii. an indicative schedule for documentation and construction or maintenance services, associated with the project;
- iv. a site development plan, or other suitable schematic layouts of the works;
- v. the statutory permissions, funding approvals and utility approvals required to proceed with the works associated with the project;
- vi. a baseline risk assessment for the project, and a health and safety plan, which is a requirement of the Construction Regulations, issued in terms of the Occupational Health and Safety Act; and
- vii. a risk report linked to the need for further surveys, tests, other investigations and consents and approvals, if any, during subsequent stages and identified health, safety and environmental risk.
- c) Where the project requires a Gateway Review, the Feasibility Report for the Gateway Review shall, as a minimum, provide the following information:
- i. details regarding the preparatory work covering:
  - a. a needs and demand analysis with output specifications; and
  - b. an analysis of options to achieve the predetermined outcomes;
- ii. a viability evaluation covering:
  - a. a financial analysis; and
  - b. an economic analysis;
- iii. a risk assessment and sensitivity analysis;
- iv. a professional analysis covering:
  - a. a technology options assessment;
  - b. an environmental impact assessment;
  - c. a regulatory due diligence;
- v. v. an implementation readiness assessment covering:
  - a. institutional capacity; and
  - b. a procurement plan.



## **Design Review**

- a) All Capital Projects will undergo a Design Review; with the exception of the construction of New Access/Gravel Roads and the construction of New Causeways.
- b) Major Capital Projects will go through a Design Review and a Gateway Review as detailed in Section C3.1.12(a)(iii)

## C3.1.3.3 STAGE 3: Design Development Report

Stage 3 is complete when the Design Development Report, as per the Department's prescribed format, is approved.

- a) The Design Development Report shall as necessary:
  - i. Develop in detail the approved concept to finalise the design and definition criteria;
  - ii. establish the detailed form, character, function and costings;
  - iii. define all components in terms of overall size, typical detail, performance and outline specification;
  - iv. describe how infrastructure or elements or components thereof are to function, how they are to be safely constructed, how they are to be maintained and how they are to be commissioned; and
  - v. confirm that the project scope can be completed within the budget or propose a revision to the budget.

#### C3.1.3.4 STAGE 4: Design Documentation Report

Stage 4 is complete when the Design Documentation Report (Draft Contract Document), as per the Department's prescribed format, is approved. Design documentation provides the:

- a) a detailed specification, sizing and positioning of all infrastructure systems and components that would enable construction; and
- b) information for specific components of the work informed by the specification and/or drawings.

## C3.1.3.5 STAGE 5: Works (Contract Administration and Inspection)



Stage 5 is complete when the Works Completion Report (Practical Completion Certificate), in the Department's prescribed format, is approved. The following is required for completion of the Works Stage:

- a) completion of the works is certified in accordance with the provisions of the contract; or
- b) the goods and associated services are certified as being delivered in accordance with the provisions of the contract.

#### C3.1.3.6 STAGE 6: Handover

Stage 6 is complete when the Handover/Record Information Report (Completion Certificate), as per the Department's prescribed format, is approved. The following activities shall be undertaken during the handover stage:

- a) finalise and assemble record information which accurately reflects the infrastructure that is acquired, rehabilitated, refurbished or maintained;
- b) hand over the works and record information to the end user/Department and if necessary, train end user staff in the maintenance of the works.

#### C3.1.3.7 STAGE 7: Close-Out

Stage 7 is complete when the Close-out Report, as per the Department's prescribed format, is approved. The Close-Out Stage commences when the end user/Department accepts liability for the works. It is complete when:

- a) record information is archived, including the following:
  - i. as-built drawings and materials as-built report;
  - ii. notification of completion of project is issued to:
    - · GIS Section:
    - Materials Engineering Section;
    - Traffic Engineering Section;
    - Survey Section.
- b) Corrected defects list and Final Completion Certificate are issued in terms of the contract.

#### C3.1.3.8 Additional duties, Special Services and Specialist Advice.

- a. Survey
- b. Geotechnical/Laboratories Services
- c. Environmental Consultant
- d. Health and safety Consultant
- e. Supervision

The appointed Consulting Engineers will be required to execute all works in line with the National Treasury Framework for Infrastructure Procurement and Delivery Management (FIPDM) Policy and the KwaZulu Natal Department of Transport IDPM Policy, 2020



The scope of works will also involve the following:

- Carry out Conditional Survey or Assessment of the roads/bridge structures/geotechnical slopes, prepare a report for such including the scoping report, prioritisation report and costing thereof including the implementation Programme, etc, then
- ii. Produce Designs where necessary to respond to the conditional assessment after receiving written instruction to do so.
- iii. Facilitate the Procurement of Contractors to perform construction work arising in line with the Department's guidelines and instructions.
- iv. Administration, supervision (where instructed), monitoring (where instructed) and managing works being undertaken by Contractors.
- v. Prepare reports for the Programme Manager and Department detailing project physical status, time related milestone and financial status.
- vi. Train and mentor graduate engineers, technologists, and technicians from the KZN DOT in-service training list or on lists as provided by the KZN DOT or their designated agent. This shall not limit you from training and mentoring your own graduates; and
- vii. The Consulting Engineer will also work on an ad-hoc basis through an instruction to perform work (IPW) to be issued by the Head of Department or Senior General Manager Infrastructure and Regional Services or their Delegates,
- viii. The Consulting Engineer will report to the Programme Manager and the responsible Department officials.
- ix. Provide support and assistance to the relevant office, on instructions from the Responsibility Manager or his/her designee.
- x. In 7 (seven) days of entering into an Agreement with the Department develop and submit a programme to the Programme Manager and Department for written approval. The programme shall make provision for approval of drawings and reports by the Client for each FIDPM stage.
- xi. Assist with road/bridge assessments and providing relevant information for classification and declaration purposes.
- xii. Preparation of technical analysis, feasibility studies, designs, contract documentation, tender adjudication, contract supervision and preparation of completion plans and reports on a project by project basis.
- xiii. Assist with obtaining necessary environmental and Health and Safety approvals
- xiv. Assist with the implementation of legislative requirements.
- xv. Assist the Department in the performance of Health and Safety duties.
- xvi. Assist department with project planning and management.
- xvii. Prepare reports for the Programme Manager and Department detailing project physical status, time related milestone and financial status.
- xviii. All work to be done according to the standard Project Implementation and Management Plan (PIMP).



xix. Provide feedback to the Client where required on technical matters pertaining to industry standards, regulations and policies

#### C3.1.4 Determination of Remuneration

The pricing schedule shall be based on the Guideline Scope of Services and Professional Fees (Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering Profession Act, 46 of 2000) - Government Gazette 16 May 2025, No. 52691 Vol. 719

The basis for determining remuneration shall be based on 4 (four) different methods, which are not necessarily mutually exclusive, namely:

- Fee based on the cost of works.
- Separate payment for services that are additional to those provided for in the normal fee-based calculation.
- Time based fees: and
- Reimbursable expenses.

#### a) Fee determination

The determination of fees will be based on different construction work types, i.e. road works, structures and other works. The estimated cost of construction for each work type is provided by the Client.

This cost of works is a forecasted estimate escalated to the planned commencement date of the works contract (excluding contingencies, CPA during the construction period and VAT). Where a full service is not required, or the commencement date of the works contract is unknown the forecasted cost of the works will be escalated to the completion date of the service.

The remuneration payable shall be based on the tables below, depending on the type of service required.

Table C3.1.4(a): Remuneration payable

Section	Stage	Road Works, Structures, Other
C3.2	Stage 1: initiation or Prefeasibility Report	Fee based
C3.3	Stage 2: Concept or Feasibility Report	Fee based
C3.4	Stage 3 Design Development Report	Fee based



C3.5	Stage 4: Design Documentation Report	Fee based
C3.6	Stage 5: Contract Administration and Inspection	Fee based
C3.7	Stage 6: Handover and Closeout Report	Fee based
C3.8	Additional Duties, Special Services and Specialist Advice	Any reimbursable expenditure
C3.9	Disbursement Services	Any reimbursable expenditure

Table C3.1.4(b): Percentage points for phases/stages: Road Works and Structures

Type of Service	Initiation or Prefeasibility	Concept/ Feasibility	Design Developm ent:	Design Documenta tion	Contr act Admi nistra tion,	Handover / Close out	Tota I
Road Upgrade/Reha bilitation	5%	25%	25%	25%	15%	5%	100 %
Structures	5%	25%	30%	10%	25%	5%	100 %

For major capital projects > R350 million a gateway review is required, In terms of Sections 38 and 51 of the PFMA.

The fee tendered and/or the hourly rate provided by the Client for different employee categories shall include full compensation for the services required under all the different stages as specified herein, including allowances for overhead charges incurred by the Consulting Engineer as part of normal business operations, including the cost of management, as well as payments to administrative, clerical and secretarial staff used to support professional and technical staff in general, materials, printing, and all other costs and all profits.

#### C3.1.5 Client's Cost Estimate

The estimated costs of the different construction work types with a construction start date of 1 June 2027 are provided below:

Road works for Upgrade/Rehabilitation/Reseal R 2 000 000.00 Structures (bridges and other major structures) R 59 000 000.00

Estimate Total project value (excluding contingencies,



## CPA during the construction period and VAT)

R 61 000 000

The sum of the estimated costs of the relevant work types forms the basis on which the Consulting Engineer shall tender his fee to cover all his costs to develop the detailed design including training. Project assessment costs and production of tender documentation including evaluation of tenders received are not considered to contribute to the development of the design and are separately billed. The final cost of the Works will, however, depend on the strategy selected by the Client based on the most appropriate and cost-effective options identified by the Consulting Engineer during the project assessment and design phases. Scope of work changes may cause an increase or decrease in the fee offered to produce the design. A maximum fee variation of 15% shall be allowed for in this contract.

#### C3.1.6 Standards, Manuals and Guideline Documents

The standards, manuals and guideline documents to be used in the project include but are not limited to the manuals listed below (latest revision to be used as applicable): The appointed Consulting Engineer is expected to have working professional knowledge of all the latest industry related Technical Manuals and Guidelines.

- TMH 3: Specifications for the Provision of Traffic and Weigh-in-Motion Monitoring Service
- TMH 8: Traffic and Axle Load Monitoring Procedures
- TMH 9: (Standard Visual Assessment Manual for Pavements)
- TMH 13: Network Level Pavement Surveillance Measurements
- TMH 14: South African Standard Automatic Traffic Data Collection Formats
- TMH 16: South African Traffic Impact and Site Traffic Assessment Manual
- TMH 17: South African Trip Data Manual
- TMH 19: Manual for the Visual Assessment of Road Structures
- Draft TMH 11: Standard Survey Methods
- TRH 3: Design and Construction of Surfacing Seals
- TRH 4: Structural Design for Flexible Pavements
- TRH 8: Design and Use of Hot Mix Asphalts in Pavements
- TRH 17: Geometric Design of Rural Roads
- TRH 24: Upgrading of Unpaved Roads
- TRH 26: South African Road Classification and Access Management Manual
- SANRAL's Drainage Manual
- The Highway Capacity Manual
- South African Pavement Engineering Manual (SAPEM)
- South African Road Safety Audit Manual (SARSAM)
- Current industry best practice
- Standard Specifications for Road and Bridge Works: COTO; 2020 or as amended.



- The Client's relevant proforma documentation for services, sub-services, evaluations, etc.
- Guidelines for the Implementation of Labour-Intensive Infrastructure Projects Under The Expanded Public Works Programme (EPWP)
- Any other relevant TMH, TRH, Sabita Manuals, Urban Transport Guidelines, CSIR Guidelines or other design manual with standards as accepted by the Client as applicable to this project.

The style, format and presentation of the documents prepared by the Consulting Engineer shall be in accordance with the requirements of the Client. The latest versions and editions of these standards shall always be used.

The above is not an exhaustive list but shall be viewed as being the minimum standards applicable to the project. The Consulting Engineer must apply his own knowledge and experience and recommend to the Client other appropriate standards for his consideration.

## C3.1.7 Stakeholder and Community Liaison and Social Facilitation

## a) Purpose:

To give effect to the need for transparency and inclusion in the process of delivering services, the Consulting Engineer shall liaise with the project Stakeholders and affected Communities for the duration of the contract's life cycle. This shall be achieved through structured engagement with the PLC which was established for this purpose.

#### b) Stakeholders:

Any Stakeholder who is affected by the Client's operations in the Target Area(s) and/or who has an interest or concern in the project, either as a decision maker, participant or affected party and may include, amongst others, the following entities:

- a) Provincial departments.
- b) Municipal departments.
- c) Traditional authorities.
- d) Community interest groups.
- e) Organised youth representation.
- f) Organised women representation
- g) Organised disabled people representation.
- h) Organised labour representation.
- i) Other structured community groups such as religion, education, farming, etc.
- j) Transport industry.
- k) Business sector.
- I) Environmental interest groups.



- m) Road safety interest groups, and,
- n) Any other recognised relevant and representative structure.
- c) Target Area for the sourcing of labour for Construction Contract

The target area for the sourcing of labour only needs to be defined in consultation with the Project Liaison Committee (PLC) and may typically include:

- (i) One or more Wards that are wholly located in the area within a predefined radius of the construction activity,
- (ii) Radius agreed upon on the stakeholder engagement through PLC Meeting(s).
- d) Designated Group for sub-contracting to service providers works Unless otherwise permissible in terms of the KZN Department of Transport Interim preferential procurement policy January 2023, it is the groups used to define Targeted Labour and the ownership and/or control of Targeted Enterprises and shall be restricted to:
  - (i) Black designated groups as defined in the Codes of Good Practice issued in terms of Section 9(1) of the Broad-Based Black Economic Empowerment Act, 2003 (Act 53 of 2003);
  - (ii) Black people as defined in Section 1 of the Broad-Based Black Economic Empowerment Act, 2003 (Act 53 of 2003).
  - (iii) Black people who are women and who are South African citizens.
  - (iv) Black people who are youth as defined in Section 1 of the National Youth Development Agency Act, 2008 (Act 54 of 2008).
  - (v) Black people who are people with disabilities as defined in Section 1 of the Employment Equity Act, 1998 (Act 55 of 1998)
  - (vi) Black people who are military veterans as defined in Section 1 of the Military Veterans Act, 2011 (Act 18 of 2011).
  - (vii) Black people who are living in rural or under-developed areas or townships.
  - (viii) Small enterprises as defined in Section 1 of the National Small Enterprise Act, 1996 (Act 102 of 1996);
  - (ix) Exempted Micro Enterprises (EMEs) as defined in terms of the Code of Good Practice on black economic empowerment issued in terms of Section 9(1) of the Broad-Based Black Economic Empowerment Act, 2003 (Act 53 of 2003), with an annual turnover of R10 million or less (Construction Sector Amended Codes of Good Practice); and
  - (x) Qualifying Small Enterprises (QSEs) as defined in terms of the Code of Good Practice on black economic empowerment issued in terms of Section 9(1) of the Broad-Based Black Economic Empowerment Act, 2003 (Act 53 of 2003), with an annual turnover of R10 million and R50 million (Construction Sector Amended Codes of Good Practice).
- e) Project Liaison Committee (PLC)



The process of implementing infrastructure projects will be undertaken by means of structured engagement between those responsible for the delivery of the project and the community.

A Project Liaison Committee (PLC) is a vital means of communication between the parties involved with the project. A PLC may be formed if the project is such that a specific community can be identified.

The PLC comprises representatives of the Client, the engineer, and formal structures within the community. The contractor shall make use of these communication channels and shall appoint from amongst his site personnel a responsible person to participate in the affairs of the PLC, and this representative shall also attend the monthly PLC meetings when so requested.

The PLC shall meet at least once every month until such time as it is of the opinion that it could fulfil its tasks by meeting less frequently.

The PLC deals with local labour on the project, and is tasked with:

- assisting with community liaison and the resolution of community disputes.
- devising fair and transparent procedures that will assist the contractor in the engagement of labour.
- advising on and monitoring labour issues; and
- assisting in the resolution of labour disputes.

All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor.

All requirements of the PLC shall be inline with the latest KwaZulu Natal Department of Transport PLC Policy as amended.

#### f) Social Facilitator

The Consulting Engineer shall be required to procure the services of a specialised sub-Service Provider for social facilitation in terms of Clause C3.1.18 of the Scope of the Works. Alternatively, the Consulting Engineer may propose use of in-house social facilitator subject to approval of such proposal by the Client. Allowance has been made for these requirements in the Pricing Schedule under Additional Duties.

## **C3.1.8 Permits and Authorisations**

Any Environmental Management Plans/Programmes (EMP's) over and above the Client's standard plan that may be required will be treated as a specialised additional service. Conversely, the compilation of any plans/reports necessary to comply with the relevant environmental legislation pertaining to applications to operate quarries and borrow pits will be treated as a normal sub-service. Procurement of sub-Service Providers in such instances shall be in accordance with the requirements of clause C3.1.17. As approvals of any EMPr's etc. are essential prior to the commencement of the Works, the Consulting



Engineer shall be responsible to ensure that all submissions to the relevant approving authorities are completed by the milestone date tabled in clause C3.1.9.

## **C3.1.9 Project Programme**

The Consulting Engineer shall programme its duties in such a manner so as to complete the various stages/phases of the total project within the milestone dates specified below.

The Client's programme for this project is as follows:

**Table 3.1.9: Project Programme** 

	Project Stage/Phase	Stage/Phase Completion		
		Date		
Α	Submission of draft Prefeasibility Report	N/A		
В	Submission of draft Feasibility Report	N/A		
С	Submission of draft Preliminary Design	N/A		
	Report			
D	Submission of Gateway Review Report (if	N/A		
	applicable)			
Е	Submission of Road Safety Audit Report:	N/A		
	Stage 1 Feasibility and Preliminary Design			
F	Submission of draft Detailed Design Report	N/A		
	including Structures, Geometrics, Drainage,			
	Pavement design & Geotechnical Reports			
G	Submission of Road Safety Audit Report:	N/A		
	Stage 3: Detail Design			
Н	Submission of design information to Legal	N/A		
	Section(KZN DoT) for land acquisition			
	purposes			
	Submission of Basic Assessment Report or	N/A		
	full EIA report			
J	Submission of WULA to approving authority	06 July 2026		
K	Submission of EMP's to approving authority	N/A		
L	Submission of Draft Tender Documents for	06 July 2026		
	the Works and final Detailed Design			
	Reports			
М	Tender Advertisement	13 July 2026		
N	Submission of Final Tender Documents for	15 July 2026		
	the Works			
0	Clarification Meeting	10 August 2026		
Р	Tender Closure	28 August 2026		
	l .			



Q	Submission of Tender Evaluation Report	13 September 2026
R	Access to the site/ Handover	04 October 2026
S	Submission of draft Contract Report & as-	Within 3 months of issue of
	built data	Certificate of Completion for
		the Works
Т	Submission of final Contract Reports and	Within 1 month of issue of
	as-built data	Final Approval Certificate for
		the Works

## C3.1.10 Penalties and Delays

Penalties shall be applied for each calendar day (including non-working days, special holidays, and holidays) by which the Consulting Engineer fails to meet the prescribed dates as per agreed programme (time for completion of service(s)) for submission of the required information i.e design information for land acquisition purposes, EMP's and EIA's, draft Design Report(s), design drawings, Signed construction drawings, Tender Documentation for the Works or Tender Evaluation Report, draft and final Contract Report, and As-built data, penalty will be impose for failure to render satisfactory services as per ECSA stages in the view of the Client. The quantum of the penalty shall be as listed in the Contract Data. Draft reports and documents shall be submitted to the Client prior to any meetings scheduled for the discussion and finalisation thereof as specified in the documentation requirements. The Consulting Engineer shall thus take this period into account in compiling its programme.

Any delays to the above programme that are attributable to the Client, or to other agreed mitigating circumstances, will not be subject to penalties. In the event of such instances arising, any extensions of time granted shall be limited to the equivalent number of calendar days attributable to each instance.

## **C3.1.11Personnel Requirements**

## a) Key persons

The Consulting Engineer's key persons listed under item C1.3.2 Data Provided by the Consulting Engineer on clause 9.1.1 become a contractual commitment upon award. However, the Client recognises that key persons may for some, or other reason is not available for the full duration of the project and any changes to those listed are, to all intents and purposes, a change or variation to the contract. Any proposed change should be handled formally by way of written request and approval but does not require a Works Authorisation to be submitted. Replacement personnel shall be of same or better competence and experience as those initially accepted. The tenderer must list proposed key personnel for the prescribed positions in the core team in the table provided on the returnable schedule on the Tender Section page T45. The tenderer must provide the key



personnel based on his/her experience on similar projects and in line with the project scope of Works.

The key personnel shall be expected to have an understanding of the limit of their scope for their registration category as published THE SCOPE OF WORK FOR CATEGORIES OF REGISTRATION FOR THE PROFESSIONS REGULATED BY THE ENGINEERING COUNCIL OF SOUTH AFRICA as printed in Board Notice 843 in the Government Gazette No. 43495 of 03 July 2020 and the ECSA BOARD NOTICE IDENTIFICATION OF ENGINEERING WORK REGULATIONS as printed in Board Notice 327 in the Government Gazette No. 44333 of 26 March 2021.

## b) Assistants to Key Persons and Additional Required Resources

Provision has been made in the Pricing Schedule for assistants to all the Key Persons and additional required resources (Design Specialists) other than Key Persons to participate or to gain experience in the positions proposed.

## c) Minimum requirements

The minimum qualifications and requirements for the service and sub-Service Provider's personnel shall be as indicated in the table below.

## **Minimum Requirements**

#### Key personnel capacity requirements

Position	Minimum Qualification/Registration	Minimum Relevant Experience (years)	Other Requirements
Lead Design Engineer	Pr Eng or Pr Tech Eng	6	
Employers Agent Representative (EAR)	Pr Eng or Pr Tech Eng	6	
Employers Agent	Pr Eng or Pr Tech Eng	6	

#### Sub-service provider capacity requirements



Position	Minimum Qualification/Registration	Minimum Relevant Experience (years)	Other Requirements
Surveyor	Registered Professional Surveyors, Technologist Surveyors, Technician Surveyors	5	Member of SAGC
Engineering Geologist	Pr Sci.Nat	5	SAIEG
Environmental Practitioner	Refer to sub-service procurement doo	cument	
OHS Specialist	Design Phase: SACPCMP registration as a Professional Construction HSE Agent Construction Phase: SACPCMP registration as a Professional Construction HSE Agent or Manager	As required by SACPCMP	
Road Safety Audit Team Leader	Pr Tech Eng	8	Road safety course (5 CPD) Minimum 2 (two) audits within 3 (three) years
Senior Materials Technician	National Diploma in civil engineering	10	
1 COMMON	Pr Techni Eng	5	
	None specified	10	
Materials Technician	National Diploma in civil engineering	5	
	Pr Techni Eng	2	

- Registered with Engineering Council of South Africa (ECSA) or any other international body recognised by ECSA.
- <sup>2</sup> Registered with Environmental Assessment Practitioners of South Africa.
- Relevant experience is the actual number of years, measured from the date of acquiring the base qualification (Either B.Eng / BSc.Eng/Blng or MEng (with cognate B.Eng Tech (Hons)/PGDip (Engineering) plus BEng Tech as a prerequisite) for Pr.Eng OR; BTech with cognate NDip/ B.Eng Tech and Adv Dip Eng / BEng Tech (Hons) or PGDip for Pr.Tech Eng and National diploma/Advance certificate for Pr.Techni Eng) and worked in the field of the specified position. For



the road safety audit team leader, the field shall be road safety design and/or traffic and transportation engineering and/or geometric design.

- <sup>4</sup> Full member of the South African Institute for Engineering Geologist.
- <sup>5</sup> Registered with the South African Council for Natural Scientific Professions (SACNASP).
- South African Council for Project and Construction Management Professions (SACPCMP)
- South African Geomatics Council (SAGC)
- e) Personnel Category Definitions

The category of personnel necessary to undertake the work shall be approved by the Client in accordance with the following definitions:

- i) **Category A** shall mean a top practitioner whose expertise is nationally or internationally recognised and who provides advice at a level of specialisation where such advice is recognised as that of an expert.
- ii) Category B shall mean a partner, a sole proprietor, a director, or a member who, jointly or severally with his other partners, co-directors, or co-members, bears the risks of business, takes full responsibility for the liabilities of such practice, performs work of a conceptual nature in engineering design and development, provides strategy guidance in planning and executing a project and/or carries responsibility for quality management pertaining to a project. (e.g. The Engineer for the project)
- iii) Category C shall mean all salaried senior professional and technical staff performing work of an engineering nature and who carry the direct technical responsibility for one or more specific activities related to the project. A person referred to in Categories A or B may also fall in this category if such person performs work of an engineering nature at this level. (e.g. the resident engineer for the project).
- iv) Category D shall mean all other salaried technical staff performing work of an engineering nature under the direction and control of any person contemplated in categories A, B or C. Category D shall be required to be registered as a candidate in their relevant categories as permitted by ECSA where applicable. Proof of registration to be attached.

## C3.1.12Meetings and Liaisons

a) Meetings and liaisons between the Client and the Consulting Engineer



Meetings between the Client and the Consulting Engineer are formal occasions. The Client shall perform the duties of chairperson and the Consulting Engineer the secretarial services. The Consulting Engineer shall submit draft minutes to the Client for review before distribution which shall not be later than 14 (fourteen) calendar days after the meeting. Meetings and liaisons shall be scheduled according to the Consulting Engineer's approved programme to discuss and record the progress of the Services. Draft copies of all reports, design and tender documents submitted for review shall be discussed at specially convened meetings prior to their finalisation.

Attendance at the meetings and liaisons shall include joint venture members and/or Targeted Enterprise(s) (if any), sub-Service Providers and the designated key persons except for the hand-over meeting where the Client shall also perform the duties of secretarial services. A key person shall not be substituted by another Consulting Engineer employee unless express permission for this has been sought from and approved by the Client in writing. The Client shall have the right to delay a meeting because of the non-availability of a key person and any delay costs so incurred shall be for the account of the Consulting Engineer.

## i) Project hand-over meeting

The date of the meeting will have been fixed and notice for it and an agenda included with the letter of acceptance of the Consulting Engineer's offer. The Consulting Engineer shall come to this meeting prepared by his desktop assessment of the project details. The meeting provides a platform for the Consulting Engineer to explain in detail how he intends going about the design development with specific reference to the methods, manuals and systems he will apply. For example, the relevant chapters dealing with pavement composition and behaviour, materials testing, standards, materials utilisation, design, etc. contained in the South African Pavement Engineering Manual (SAPEM) and the supporting suite of TMH and TRH publications have significance. The Consulting Engineer shall identify those he thinks are relevant and anticipates he will use in developing the project design. In addition, the Consulting Engineer shall explain and demonstrate his awareness of the encompassing social, natural, economic, safety and statutory environment within which the project is situated and how each impact on it. Further, the Consulting Engineer shall demonstrate his understanding of the Topographical survey and Land Acquisition process and the critical aspects that would give rise to material delays in the project proceeding to the Design and Construction Phase.

This meeting also provides the opportunity for administration details to be finalised. Included among these, but without providing limits to what may be required shall be:

Signing and initialling of the contract document.



- Confirmation of prescribed insurance cover, including that of joint venture members (if any).
- Confirmation of vendor registration.
- Delivery of a compact disc (CD) containing all relevant forms and procedures needed for effective project administration.

## ii) Progress meetings

The date for the first progress meeting shall be fixed at the hand-over meeting mindful that it cannot take place until the Consulting Engineer has conducted his *in loco* inspection of the project site. The first progress meeting shall not be scheduled longer than six calendar weeks after the hand-over meeting. Proposals for investigation and intrusive testing will be discussed at this first meeting.

The Consulting Engineer's programme, as envisaged at the hand-over meeting shall be fine-tuned and approved at the first progress meeting. The approved programme shall identify the number and frequency of progress meetings. They may be reduced or increased as necessary to achieve the milestone date of delivery of the approved detailed design.

Topographical surveys and the Land Acquisition process must form an integral part of the Consulting Engineer's programme and must be listed separately in their proposed programme.

The purpose of progress meetings is to discuss the development of the project design and the minutes produced shall form the record of progress against programme. The minutes shall record the discussions held and the decisions made.

Duties of some sub-Service Providers are not directly related to the development and production of the project design; nevertheless, because of the severe impact their progress can place on the programme, their presence at, and participation in, design progress discussions is not negotiable. They shall attend progress meetings and any delays caused by postponements due to their non-availability shall be to the account of the Consulting Engineer.

## iii) Gateway Review meetings

All major capital projects having an estimated capital expenditure of more than R350 million, shall have a Gateway Review process at the end of Concept or Preliminary Design Phase (whichever is applicable), prior to the acceptance of such applicable design.



The review meeting shall be initiated by the Client and the focus of such review meeting shall in the first instance be on the quality of the documentation and thereafter on:

- deliverability (the extent to which a project is deemed likely to deliver the expected benefits within the declared cost, time and performance envelope).
- affordability (the extent to which the level of expenditure and financial risk involved in a project can be taken up on, given the Client's overall financial position, both singly and in the light of other current and projected commitments); and
- 3) value for money.

## b) other project related meetings

- i) The Consulting Engineer must ensure that proceedings of meetings (whether formal or informal) are formally documented. These meetings may be between the Consulting Engineer, sub-Service Providers, and/or other Stakeholders. The Client may attend these meetings.
- ii) Project Liaison Committee (PLC) meeting
  The PLC will meet on an ad-hoc basis during the Design Stage of the project to
  discuss and resolve project related issues and matters of interest or concern to
  project Stakeholders and affected communities, the Client, and the Consulting
  Engineer. The PLC will meet prior to the monthly site meetings or as may be
  required from time to time during the Construction Phase to discuss and
  resolve project related issues and matters of interest or concern to project
  Stakeholders and affected communities, the Client and the Consulting
  Engineer.
  - iii) Works Contract Hand-over meeting
    It is required that the Contract Engineer and the Engineer's Representative
    (Resident Engineer) attend the works contract hand-over meeting.

## C3.1.13Risk Management

The concept of risk shall be discussed at all meetings, starting with the hand-over meeting. The Consulting Engineer shall identify restrictions and limitations on the design development that the various processes may impose, estimate the probability that they will impact on performance, advise what measures are proposed to avoid them and what mitigating measures could be taken to mitigate in the event they do occur. This creates a risk register that must be raised and discussed at each successive progress meeting.



Used properly, the risk register will predict or pre-warn of change as the probability of an event increases so will the need for a Works Authorisation to approve extensions of time or allocation of more funds become more certain.

A base risk register shall be discussed and recorded at the hand-over meeting. It shall be re-visited at each successive progress meeting to confirm the status of each and record any changes. The opportunity to add more or remove others will also be discussed at the progress meetings.

A fundamental element of risk assessment, but by no means the only one, will be economic affordability meaning that each design strategy must be separately and broadly estimated for comparison against the basis of the Client's budget for the project. In essence, this analysis relates to testing the economic and technical feasibility of the Client's envisaged design strategy. Similarly, other identified risks will have a cost element to them, and these must also be brought to the Client's attention for discussion and decision. The Client may require the Consulting Engineer to make us of its standard risk reporting format.

### **C3.1.14Document Management**

Three (3) hard copies (or otherwise agreed with the Client) of draft reports and/or documents shall be submitted 10 (ten) calendar days prior to the meeting dates for discussion purposes. All changes emanating from these meetings shall be incorporated into a final version. The record of the changes shall be by means of track changes to the draft version and submitted in CD format.

All reports and/or documents shall utilise the Client's proforma formatting without alteration unless specific request for a change has been submitted to and approved by the Client.

# C3.1.15Management of Drawings

When the Consulting Engineer produces drawings, he shall, where applicable, use the Client's typical details and when doing so they shall become integrated into the Consulting Engineer's detail design for which he will assume full professional responsibility.

The requirements shown on the Client's proforma drawing, available on the Client's web site, shall be used. Drawings shall incorporate what has been discussed and agreed at the various progress meetings. All drawings issued to the contractor shall be fully signed and any amendments thereof shall also carry full original signatures.

## **C3.1.16Safety**



This part of the specification has the objective to assist the Consulting Engineer entering into contracts with the Client that they comply with the Occupational Health and Safety (OH&S) Act, No 85 of 1993, as well as all applicable Regulations. Compliance with this document does not absolve the Consulting Engineer from complying with minimum legal requirements and the Consulting Engineer remains responsible for the health and safety of his employees and those of his Mandataries. The Consulting Engineer shall therefore include this part of the specification to any contract that he may have with sub-Service Providers and/or suppliers.

This part also covers the development of a health and safety specification that addresses all aspects of occupational health and safety as affected by this contract. It provides the requirements that the Consulting Engineer shall comply with in order to reduce the risks associated with this contract, which may lead to incidents causing injury and/or ill health. In this matter the spirit and intention of Regulation 5(1)(I) of the Construction Regulations, 2014, regarding negotiations between the parties, related to the contents and approval of the Health and Safety Plan, must be complied with.

The Consulting Engineer shall on award of the contract become the Client's Agent in terms of Construction Regulation 5(5), (6) and (7) of the Occupational Health and Safety Act, (Act 85 of 1993). The duties and responsibilities as the Client's Agent are as prescribed in Construction Regulation 5(7).

For purposes of clarity typical duties required of the Consulting Engineer are given in (b) and (c) below, but they shall not be interpreted as being exhaustive and if any conflict between them and the legislated Construction Regulations occurs the latter shall rule.

## a) Project Specific Requirements

The following is a list of Baseline Risk Assessment and project specific health and safety specifications prepared by the Client in terms of Construction Regulation 5(1)(a) and 5(1)(f).

- i) Baseline Risk Assessment for Design Phase
  - Working in elevated positions (e.g., Bridge Inspections)
  - Working over water environments (e.g., Bridge Inspections)
  - Excavation locating existing underground services, digging test pits
  - Manual handling setting up surveying equipment
  - Ergonomic risks
  - High & Low voltage power lines overhead & underground
  - Work in close proximity to railway lines
  - Uneven ground surfaces
  - Personal safety & security risks
  - Traffic Control (Ensure Correct Signage at Correct Distances) as per our Standard Details



- Exposure to noise
- Working in close proximity to traffic
- Working with hot materials
- Radioactive equipment
- Hazardous Chemical Substances
- Flammable Materials
- Driving to and from site
- Biological risks e.g., bees, snakes, spiders, etc.
- Hazardous Biological Agents
- Environmental risks
  - Bad weather conditions,
    - o rain,
    - o lightning,
    - o wind.
  - poor visibility
  - heat exposure dehydration
  - cold environment
- ii) Baseline Risk Assessment for Supervision Phase
  - Clearing and grubbing of the area/site
  - Site establishment including:
    - Office(s)
    - Secure/safe storage for materials, plant and equipment
    - Ablutions
    - Sheltered eating area
    - Maintenance workshop
    - Vehicle access to the site
    - Temporary fuel storage, where applicable
    - Laboratory establishment, where applicable (Client responsibility)
  - Location of existing services, e.g., Telecommunications, electrical supply and similar
  - Installation and maintenance of temporary construction electrical supply, lighting and equipment
  - Adjacent land uses/surrounding property exposures
  - Boundary and access control/public liability exposures (NB: The Client is also responsible for the OH&S of non-employees affected by his/her work activities)
  - Health risks arising from neighbouring as well as own activities and from the environment, e.g., threats by dogs, bees, snakes, lightning, etc.
  - Exposure to a water environment
  - Exposure to noise
  - Exposure to vibration
  - Protection against dehydration and heat exhaustion



- Protection from wet and cold conditions
- Hazardous Biological Agents that could lead to epidemics and pandemics
- Dealing with HIV/Aids and other diseases such as silicosis or asbestosis, where applicable
- Use of portable electrical equipment including:
  - Angle grinder
  - Electrical drilling machine
  - Circular saw
  - Generator
- Excavations including:
  - Ground/soil conditions
  - Trenching
  - Shoring
  - Drainage of trenches
- Loading and off-loading of trucks
- Aggregate/sand and other materials delivery
- Manual and mechanical handling
- Lifting and lowering operations
- Driving and operation of construction vehicles and mobile plant including:
  - Trenching machine
  - Excavator
  - Bomag roller
  - Plate compactor
  - Front end loader
  - Mobile cranes and the ancillary lifting tackle
  - Grader
  - Parking of vehicles and mobile plant
  - Towing of vehicles and mobile plant
- Use and storage of flammable liquids and other hazardous substances,
   e.g. petrol, diesel, cement, asphalt, bituminous materials and similar
- Layering and bedding
- Installation of pipes in trenches
- Pressure testing of pipelines
- Backfilling of trenches
- Protection against flooding
- Gabion work
- Use of explosives
- Protection from overhead power lines (High and low)
- Work adjacent or in proximity of railway lines
- Work adjacent or in proximity of traffic
- Working at heights
- Working in confined spaces tunnelling
- Formwork and support work (temporary works) including scaffolding



- Demolition work, where applicable
- Bulk mixing plant, where applicable
- Environmental impacts such as pollution of water, air or soil

# b) Design Phase

The Consulting Engineer or his registered Professional Construction Health & Safety Agent must identify elements of the design that are inherently dangerous or hazardous to the health and safety of Contractor employees during the construction phase and design in such a manner as to mitigate or eliminate the risk where possible. To this avail the Consulting Engineer (or his Agent as outlined above) must prepare a baseline risk assessment for the intended construction work project and make the same available to the Client. This duty of identification continues into the construction phase of the project regardless that the designer may not be monitoring the construction phase. All identified dangers/hazards are to be listed and brought to the attention of potential contractors by means of the baseline risk assessment as outlined above and envisaged in Construction Regulations 5(1)(a); (b) and (c).

For example, staging for bridge decks or shoring of unstable excavations is the designer's responsibility to identify and notify of the health and safety risk. It is also the designer's responsibility to undertake inspections at critical phases of construction to ensure that the identified risks are continuously and appropriately mitigated.

# c) Construction Phase

During the construction phase the supervising Consulting Engineer must ensure that the Client's duties are continuously fulfilled, meaning that the Consulting Engineer has to include amongst its permanent monitoring staff at least one appropriately trained member. In addition, the Consulting Engineer must conduct monthly internal audits to ensure the site personnel are adhering to the statutory requirements. Costs for performing this duty are recoverable via the rate offered for this scheduled item of work. This audit may be conducted by either the registered Professional Construction Health and Safety Agent or a registered Construction Health and Safety Manager.

The Client may order external audits, the costs of which are separately recoverable as a disbursement to the specialist sub-Service Provider selected to conduct such audits.

Furthermore, the Consulting Engineer must, in compliance with Section 24 of the Occupational Health and Safety Act (Act 85 of 1993) report immediately to the Client's Health and Safety Officer and the relevant project manager the details of a Section 24 incident, including confirmation that the construction contractor has similarly reported the same incident directly to the Department of Labour.

### d) Health related Epidemics and Pandemics



The Consulting Engineer shall, as far as reasonably practicable make provision for health-related epidemics and pandemics that is declared by authorities. The Client is aware that this provision will not speak to specific cases. Once the nature and scale of the epidemic or pandemic is known, the Consulting Engineer must ensure that the requirements stipulated in the Hazardous Biological Agents Regulation are adhered to and in particular the following as described in the mentioned Regulation:

- Information and training of employees
- Monitoring exposure at the workplace
- Medical surveillance of employees
- Keeping of records
- Control of Exposure
- Personal Protective Equipment and facilities
- Maintenance of control measures and facilities
- e) General Occupational Health and Safety Provisions

Site specific health and safety specifications for the intended construction work based on the Baseline Risk Assessment.

#### C3.1.17 Procedure for Procurement of sub-Service Providers

A sub-service is taken to mean any service necessary for the production of the project design and later construction, which is performed by someone other than the Consulting Engineer. A sub-service procured directly by the Consulting Engineer requires the Consulting Engineer to enter into a sub-service agreement with that sub-Service Provider. The relationship between the Consulting Engineer and sub-Service Provider is that of contractor/sub-contractor.

Another type of sub-service is less direct because the service required has already been procured by the Client under a separate agreement. The role of the Consulting Engineer in the management of this sub-service is that of the Client's representative. In both cases the Consulting Engineer is responsible for the performance of the sub-service.

Procurement of a sub-service shall be undertaken by means of a quotation/tender process. The Consulting Engineer shall compile and issue relevant and approved terms of reference, together with the relevant work/pricing schedules, in accordance with the Client's standard proformas and Supply Chain Management and procurement policies. This will require the Consulting Engineer to advertise for an open tender process or invite quotations from identified potential sub-Service Providers. Submitted quotations/tenders, in a sealed envelope by the date and time agreed and must be opened in public by the Client's delegated staff. The Consulting Engineer shall remove under signature all submitted offers for analysis and submit a report with recommendations to the Client for



approval prior to the appointment of any sub-Service Provider. Once approved, the Consulting Engineer shall enter into an agreement with the sub-Service Provider with a copy of same submitted to the Client.

Consulting Engineers appointed to a project are not permitted to bid for any sub-service related to the project.

# C3.1.18Participation of Targeted Enterprise(s)

The Client may stipulate the involvement of Targeted Enterprise(s) in the project design and construction as a mechanism to broaden the economic share of the national spend on engineering services and as a means to hasten and improve the transfer of technical skills.

The Consulting Engineer's Targeted Enterprise(s) become a contractual commitment upon award.

- a) The Targeted Enterprise(s) shall be involved throughout the project stages and the percentage specified in the Contract Data shall be applicable to actual work split (excluding all provisional and prime cost sums but including site staff salaries) amongst the following stages:
  - Initiation
  - Concept and Viability
  - Design Development
  - Design Documentation
  - Administration and Monitoring of the Works
  - Close out
- b) The use of Targeted Enterprise personnel as site staff during the administration and monitoring of the Works phase is included as part of the percentage specified in the Contract Data.

### C3.1.19Training

a) Client's trainees

The Client may enter into a separate arrangement with the Consulting Engineer for training of its own permanent employees as a secondment for the express purpose of providing its candidate Engineers/Technologists/Technicians with design and/or site supervision experience. The Client may also enter into an arrangement with the Consulting Engineer to provide experiential training to students.

The design phase provides the opportunity for students and Candidate Engineers/Technologists/Technicians to receive training. Three distinct categories of



training are recognised. The first, and most formal, is the placement of the Client's candidate engineers/Technicians with the Consulting Engineer for training distinctly geared to professional registration with the Engineering Council of South Africa (ECSA). The training provided shall be predominantly, but not exclusively, related to this project and may be subject to scrutiny and inspection by the Client who is responsible for candidates' remunerations. The trainees are expected to work according to the Consulting Engineer's terms and conditions of employment, especially those related to confidentiality. They are to be treated as if they were the Consulting Engineer's own full-time personnel. No allowances shall be made for working overtime.

Less formal will be experiential training the Consulting Engineer is requested to provide to university or university of technology undergraduate students. The training provided must be in accordance with the academic institution requirements.

The Consulting Engineer, apart from providing the technical training, shall also provide trainees with all the tools (including appropriate information technology hardware and software) and space necessary to carry out engineering or survey work as if they were the Consulting Engineer's own permanent staff.

Reporting on training progress of each candidate engineer/Technician and student shall be compiled according to the formats and intervals set by Client.

#### C3.1.20Contract(s)/Agreement(s) with Targeted Enterprise(s)

The Consulting Engineer shall enter into a contract/agreement with the Targeted Enterprise(s) to provide him with the opportunity to participate in KZN Department of Transport projects under their guidance. Copies of the contract/agreement(s) shall be provided to the Client.

### C3.1.21 Consulting Engineer's Estimated Cost of the Works

The Consulting Engineer shall at the completion of each stage or phase where applicable, provide the Client with an updated realistic estimate of the cost of the works. Despite this requirement, the Consulting Engineer shall, at the end of February of each year, provide the Client with an updated realistic estimate of the cost of the works as well as the foreseen duration of the works.

## C3.1.22Economic Feasibility Analysis

Development of the design shall include continuous testing of the feasibility of the project so that in the unlikely event of a total misreading of the project scope as prescribed a decision can be made to abandon, change or continue with the design development. The earlier the warning the earlier change decisions can be made.



## **C3.1.23Communication Management**

Communication management must be identified early in the life of the project and discussed with the Client as to who shall be responsible for liaising with which party and to define the limits or authority that either party has to speak for or commit the other.

#### C3.1.24Services

The early identification of services is a critical element in the project. The Consulting Engineer shall identify those that are observable during the project initiation stage and those resulting from further later investigations.

During the design development phase, the Consulting Engineer shall continuously liaise with the identified service owners and with the Client. A first step is to search for any wayleave or similar authorisation agreement for the service to be placed within, alongside or across the project site. All liaisons shall be formal and in writing.

Service relocation may be required. If any design is required to temporarily or permanently relocate the service such design shall not be to the Client's account unless agreed during liaison with the service owner. Regardless that any agreement is reached the Client shall not take responsibility for the subsequent design, it being deemed that it cannot assume liability for property that it does not own or operate. However, the Consulting Engineer is at liberty to offer its design capabilities to the service owner under an agreement between them. The service owner's design cost recovery may be via the contract should the Client and service owner so agree, but no design liability shall pass to the Client.

#### C3.1.25 Access Management

Where applicable, the appointed Consulting Engineer shall ensure the adequate management of access as per the provisions of TRH 26: South African Road Classification and Access Management Manual and in consultation with the Client.

#### C3.2 PROJECT INITIATION STAGE

## C3.2.1 Scope

This section covers the project objectives, needs, acceptance criteria, the Department's priorities and aspirations, procurement strategies, and sets out the basis for the development of the Concept Report.

#### C3.2..2 Assessment in Phases



In the first part of project Initiation is the visual assessment and thorough analysis of information gathered, whereafter the Consulting Engineer shall arrange for the first progress meeting with the Client for the purpose of confirming the design strategy and acquiring approval for the type, quantity and positioning of intrusive and other investigations which form the third part of project assessment.

Assessment requirements are summarised below and expanded in the following paragraphs.

- · Assist in developing a clear project brief.
- Advise on the rights, constraints, consents, and approvals.
- Define the services and scope of work required.
- Advise on criteria specific to own scope of work that could influence the project life cycle.
- cost significantly.
- Review and analyse information gathered.
- Conduct visual assessment of the road based on TMH 9 and TMH 12.
- Identify statutory and regulatory requirements.
- Evaluate risk that the project presents to the Client.
- Other criteria

### a) Traffic assessment

The Consulting Engineer shall review the traffic data provided to determine any potential need for capacity and pavement improvement and identify any need for additional traffic counts or studies.

### b) Structures assessment

Assess the available information and conduct a site inspection of all structures located on the route in order to undertake a condition assessment and to gain a general appreciation for the structures and the structural issues that may arise as a result of the envisaged work.

Identify which structures require capacity improvement (hydrologically, traffic, strength, etc.) and maintenance/rehabilitation interventions. All structures shall be assessed, however, in addition the following bridges have been identified by the Client that require assessment for defects to be repaired as part of this project.

## C3.2.3 Identification of Statutory and Regulatory Controls



The Consulting Engineer shall identify legislation applicable to this project and bring to the notice of the Client together with recommendations how compliance thereto can be incorporated into the project design.

The following aspects must be dealt with at this point:

- Road closures arising from the design.
- The closure of public places that would arise from the design.
- The impact must be determined that the project/design will have on zoning criteria for properties in a township. This is in particular reference to where such properties will be reduced to a size as a result of the design and where such remaining portions will be in conflict with such zoning criteria; and
- Statutory provisions relating to Mining Rights, Proclamations and De-proclamations
  of Provincial and Municipal Roads, the closure of streets and public places, the
  existence of Informal Property Rights, Traditional Authorities, etc. need to be clearly
  identified at this stage.

The Consulting Engineer will be required to facilitate the conclusion of the above agreement(s) and where such agreement(s) shall be concluded prior to the commencement of any construction phase of the project.

#### C3.2.4 Other Authorities and Stakeholders

The Consulting Engineer shall identify all authorities and stakeholders who should be consulted about the design and implementation of this project and the degree to which liaison with each is expected. In addition, the Consulting Engineer shall compile a list of the relevant persons, their capacity to act for such authority or body and their contact details, with whom liaison must take place but shall not commit to any meetings without first engaging the Client to confirm how and when such meetings should be held. Where the Project traverses land under the control of a Tribal (Traditional) Authority then the Department of Rural Development and Land Reform is to be notified and a determination and record of which officer is responsible for the area affected must be made.

Where a Project Liaison Committee (PLC) has not been established as a community structure, the Client under the guidance of the Consulting Engineer will establish s a PLC within the boundary concerned.

During the development of the design and the construction phases the Consulting Engineer shall continue these same liaison duties, including representing the Client if so authorised and providing the Client with written records of all liaison meetings and conversations.

Allowance has been made for these requirements in the Pricing Schedule under Additional Duties.



### **C3.2.5 Project Initiation Report**

A project report shall be submitted for discussion at the progress meeting. The Consulting Engineer shall, using the findings of the Initial Assessment already conducted, identify problem areas, and provide comprehensive evidence that their underlying cause is understood and propose appropriate corrective or reparative remedies. These proposals will accompany others for multiple design methodologies that are considered appropriate to the project including identification of their respective technical inputs. All proposals shall be discussed with the Client. At least 2 (three) different methodologies must be proposed in the assessment report in cases where a Concept and/or Preliminary Design is not required so that the Client is presented with an array of design options from which to make decisions for progression to Detail Design.

Although all aspects are important, particular emphasis should be given to the materials making up the existing pavement, their current reported condition, and their respective sources.

During the first part of the assessment and based purely on the information given and/or collected, the Consulting Engineer must devise other feasible strategies for further discussion with the Client.

### C3.3 CONCEPT AND VIABILITY

### C3.3.1 **Scope**

This section covers the investigations preceding any design development. This process requires investigations to be undertaken either in-house or through the appointment of relevant sub-Consulting Engineers.

### C3.3.2 Investigations, Sampling and Testing

investigations are deemed to be any type of investigation that probes into or removes from the pavement layers, sub-grades, structures' elements, and other areas, e.g., cuttings, etc.

Supervision of intrusive investigations shall not be delegated, they shall be supervised and logged by the key person listed as the relevant design specialist.

Provision for investigations, sampling and testing has been allowed for in the Pricing Schedule.

The Consulting Engineer shall submit for approval a schedule of proposed work for all field work, sampling and testing prior to commencement.



Where deemed as a design requirement such as the rehabilitation of surfaced roads, non-intrusive mechanical pavement assessments (Falling Weight Deflection, International Roughness Index, ball penetration and Rutting etc) shall be procured by the Consulting Engineer. The procurement of such services shall be confirmed with the Client prior to commencement.

# C3.3.3 Survey Services

All survey requirements must be identified by the Consulting Engineer as early as possible during the Project Assessment stage to ensure that there will be sufficient time to undertake these surveys. It is important that the Consulting Engineer familiarises himself with the requirements of TMH11: Standard Survey Methods to ensure that the survey deliverables will conform to the Consulting Engineer's requirements.

# a) Procurement of the survey sub-service

The Consulting Engineer shall identify all potential survey requirements during the initial and visual assessment stages, including the survey of potential borrow pits and/or quarries. Discussion of purpose and extent of the survey shall be included in the agenda of the first progress meeting to which the Legal Section may be invited should it be required.

Tenders shall be invited only from surveyors who are suitably registered in terms of the Geomatics Profession Act, Act 19 of 2013. The procurement of survey work shall conform to the Client's procurement policies and procedures. The procedures as set out below shall apply after appointment of the survey contractor. The Consulting Engineer shall then become responsible for the performance of their sub-Consulting Engineers. All surveys are to be carried out to TMH11 standards.

#### C3.3.4 Traffic Studies Services

All traffic monitoring requirements must be identified by the Consulting Engineer as early as possible during the Project Assessment stage to ensure that there will be sufficient time to undertake these surveys. It is important that the Consulting Engineer familiarises himself with the requirements of TMH3: Specifications for the Provision of Traffic and Weigh-in-Motion Monitoring Services and TMH14: South African Standard Traffic Data Collection Format, TRH 16: Traffic Loading for Pavement and Rehabilitation Design and TMH 16: South African Traffic Impact and Site Traffic Assessment Manual to ensure that the traffic monitoring deliverables will conform to the Consulting Engineer and Client's requirements. The traffic studies shall include a Traffic Impact Assessment which shall look at network capacity impacting the affected road project as well as intersection capacity where applicable.



A minimum of 7 day, 12-hour counts is required for all pavement designs. The appropriate locations shall be identified and discussed with the Client prior to the appointment of the Traffic monitoring service provider.

# a) Procurement of the traffic monitoring Service Provider

The Consulting Engineer shall identify all potential traffic monitoring requirements during the initial and visual assessment stages.

However, if agreed that the Consulting Engineer must procure the traffic monitoring services, a prime cost sum has been provided in the Pricing Schedule. In such a case, the latest standard traffic monitoring proforma tender document, which covers all traffic monitoring types, will be made available by the Client. Tender shall be invited only from traffic monitoring Service Providers who are suitable certified in terms of TMH3 for the specific traffic monitoring system type required. The procurement of traffic monitoring work shall conform to the Client's procurement policies and procedures. All traffic monitoring is to be carried out to TMH3/TMH14/TRH16/TMH16 standards as applicable.

#### C3.3.5 Environmental sub-service

The Consulting Engineer shall identify all potential environmental issues relating to the envisaged scope of the Works during the assessment stage, including areas where potential borrow pits and/or quarries may be located.

The environmental sub-Service Provider shall distinguish between the design and construction stages. The Client recommends that the same sub-Service Provider fulfils the duties of the Environmental Assessment Practitioner (EAP) and later as the Environmental Control Officer (ECO), in accordance with the Mineral and Petroleum Resources Development Act (28 of 2002).

Specialist studies identified as being necessary do not form part of normal duties, and such services may have to be separately procured, but still in accordance with the procedures for the procurement of sub-Service Providers.

## C3.3.6 Geotechnical and Drilling Services

Sub-service work shall only be undertaken by suitably qualified and experienced personnel. Dependant on the scope and/or scale of such sub-services, supervision may be required on a full time or part time basis as determined by the Client.

The logging of the cores and profiling of test pits are the Consulting Engineer's responsibility. All core logging and test pit profiling are to be carried out, officially



checked, and signed by a suitably qualified and experienced engineering geologist as specified in COTO 2020 DS as amended.

The Consulting Engineer's geotechnical engineer shall be responsible for reviewing the results of the investigations and confirming its acceptance. The geotechnical engineer will be involved in the planning, procurement and managing of the sub-contract. The geotechnical engineer will be responsible for the acceptance of data collected during the investigation including amongst others, test pit profiles,

laboratory test, etc. and the production of a factual geotechnical report. In addition, the geotechnical engineer will be responsible for an interpretive geotechnical report as well as a design geotechnical report required for fulfilling the design. The geotechnical engineer shall be involved during the construction phase in accordance with his/her obligation regarding professional responsibilities.

## C3.3.7Pavement Investigation and Sampling

#### a) Test pits

All test pits shall be excavated, profiled, and sampled in accordance with relevant Manual and industry best practice. The dimensions of the excavation shall be sufficient to permit safe working conditions and to allow for adequate quantities of material to be sampled from each horizon for the envisaged testing. All test pits shall be excavated to a minimum depth of 1000mm, or deeper if so, specified by the design engineer.

All test pits shall be backfilled utilizing material which is at least of a similar quality as that removed from the relevant horizon. Compaction shall be by appropriate compaction equipment in layers not exceeding 150mm. An appropriate patch such be reinstated in cases where the initial surfacing was removed to excavate the test pit.

# b) Transport of samples to laboratory

All samples shall be securely fastened, labelled, and transported to the laboratory appointed to carry out the required testing.

### c) Laboratory testing

Only SANAS accredited laboratories shall be permitted to carry out laboratory testing of materials. All testing shall be carried out in accordance with the methods specified in the relevant test methods and applicable to the design requirements.

Provision for the costs of any laboratory testing has been included under specific tests and/or under a Provisional Sum item in the Pricing Schedule.



The rates tendered shall cover all costs associated in completing the individual tests and shall include for all calculations and reporting. Any tests proven to be erroneous shall not be paid for.

#### C3.4. DESIGN DEVELOPMENT STAGE

### **C3.4.1 Scope**

This section covers the requirements for the compilation and submission of a Concept and/or Preliminary and/or Detailed Design and the various phases that the Consulting Engineer may have to apply to develop the design in such a way that the Client is provided the opportunity to select the most appropriate design strategy.

It is a fundamental requirement that the Consulting Engineer has a thorough working knowledge of the Client's complete suite of design standards, codes, manuals, and guidelines (i.e., those that it publishes and those for which it provides an industry custodianship), which shall be used in the production of the designs in all their separate phases. In addition, the Consulting Engineer shall apply any other industry best practice publication that may be appropriate. Furthermore, the Client's philosophy of appropriate standards and cost effectiveness shall always be considered.

### C3.4.2 Preliminary Design

The purpose of preliminary design is to develop more than one option for presentation to the Client for selection of that which is the most appropriate based on technical functionality and economic benefit. The selected option(s) will then be further developed in the detailed design phase.

On projects that commence with this design phase, the Consulting Engineer shall, using the findings of the project assessment and investigations or concept design already conducted, identify problem areas, provide comprehensive evidence that their underlying cause is understood and propose appropriate corrective or reparative remedies. These proposals will accompany others for multiple design methodologies that are considered appropriate to the project including identification of their respective technical inputs. All proposals shall be discussed with the Client. At least 3 (three) different methodologies must be proposed not all of which need to include identified remedies. Proposed methodologies should separately deal with elements relating to capacity improvements so that these may be individually developed together with the methodologies so that the Client is presented with an array of design options from which to make decisions for progression to detailed design.



The Consulting Engineer may be requested to present an alternative design proposal using new construction methodologies and technologies as one of the options. Reference is made to TRH 24: Upgrading of Unpaved Roads. It is therefore imperative that the Consulting Engineer familiarises themselves with all the relevant industry design manuals.

The duties to be performed include but are not limited to the following:

- i. Provide a programme for documentation and implementation of the works.
- ii. Include a baseline risk assessment and a health and safety specification.
- iii. Include an operations and maintenance support plan over the service life.
- iv. Establish the feasibility of satisfying the original scope of works within the original budget, and if not, motivate a revised scope and/or budget.
- v. Include a technology (alternatives) option assessment.
- vi. Include a regulatory due diligence (compliance with various regulations and required statutory permissions impacting this project).
- vii. Advising the Client as to the need for any further surveys of any kind, analysis, tests and site or other investigations which may be required and arranging for these to be carried out at the Client's expense including a risk assessment and sensitivity analysis associated with the need.
- viii. Advising the Client regarding environmental requirements and management plans and attending to the same.
- ix. Advising the Client, as may be necessary, upon the appointment of and brief to other professional engineers, architects and specialist advisers and arranging such appointments and consultations with such advisers in matters affecting the works.
- x. Consultation on technical matters with authorities and interested and affected parties.
- xi. Making modifications to the preliminary design of the works in connection with or dictated by the consultations aforesaid.
- xii. Identification and reporting on services and owners as well as relocations/protection measures required.
- xiii. Submission of estimates of capital and life cycle costs and economic and financial implications in relation to the proposals and the confirmation of the financial sustainability thereof.
- xiv. Compilation and submission of a Preliminary Design Report and if required a Preliminary Materials Report.
- xv. A separate Geotechnical Report must be submitted where geotechnical investigations are required.
- xvi. A separate Drainage Report will be needed for each Bridge and Major Culvert and shall form part of the first stage submission as described above.
- xvii. Preparing, reporting, and presenting the alternatives to the Client's Gateway Review Committee for project costs higher than R350 million.

# C3.4.3 Detailed Design



The Client will select from the outcome of the project assessment stage or preliminary design phase, the design option and other possible design elements that are to be developed to detailed design.

The duties to be performed include but are not limited to the following:

- i. Provide a programme for documentation and implementation of the works.
- ii. Include a baseline risk assessment and a health and safety specification.
- iii. Include an operations and maintenance support plan over the service life.
- iv. Establish the feasibility of satisfying the original scope of works within the original budget, and if not, motivate a revised scope and/or budget.
- v. Include a technology (alternatives) option assessment.
- vi. Include a regulatory due diligence (compliance with various regulations and required statutory permissions impacting this project).
- vii. Advise the Client as to the necessity for setting out or staking out the works, establishment of construction beacons.
- viii. Advise the Client as to the need for any further surveys of any kind, analysis, tests, or other investigations which may be required and arranging for these to be carried out including a risk assessment and sensitivity analysis associated with the need.
- ix. Advise the Client regarding environmental requirements and management and attending to same as agreed with the Client.
- x. Estimates of the cost of the works, using the unit rates of the Client's database if applicable.
- xi. The timeous arrangement for the relocation of any services which may disrupt the construction programme. This may include relocation of services prior to construction stage.
- xii. Submit the necessary design documentation to local and other authorities for approval, if required.
- xiii. Consultation on and incorporation of, where applicable, technical matters with authorities and interested and affected parties.
- xiv. Compilation and submission of a Detailed Design Report and if required a Materials Report.
  - If the project requires only a Detailed Design Phase and a preliminary design on structures was previously conducted, the Consulting Engineer must confirm the findings on the Preliminary Design and re-submit a structures report if changes are required. The selected recommended option is then to be approved by the Client's Bridge Engineer before any detail design is commenced.
- xv. Submission of Economic Feasibility Analysis (where required) and confirm the financial sustainability of the project.
- xvi. Undertake a market analysis in terms of the CIDB guidelines for undertaking a feasibility study (CIDB grading, Central Supplier Database, etc. of availability and type of Targeted Enterprises for the Works Contract.



If the project requires only the detail design phase the Consulting Engineer shall, using the findings of the project assessment and investigations or designs already conducted, identify problem areas, provide comprehensive evidence that their underlying cause is understood and propose appropriate corrective or reparative remedies. The selected recommended option is then to be approved by the Client's Bridge Engineer before any detail design is commenced.

Detail design requires the drafting of a final project specification that will be incorporated into a full tender document adopted from the Client's proforma tender document. A full set of drawings complying with the Client's latest drawing standards shall be presented for signature. The Detailed Design shall be signed off by the by Lead Designer with an ECSA Professional Registration (Pr Eng/Pr Tech Eng), appropriate experience as detailed in the Functionality under the Tender Section. The Consulting Engineer shall be aware of the Client's procedures for iterative presentations of drawings for approval, signature, archiving and amendment to include the as-built record. The Consulting Engineer shall be required to obtain design approvals from all the relevant sections before finalising the documentation stage.

### C3.4.4 OHS Requirements

The Consulting Engineer shall at all stages of the design development identify elements of the design that are inherently dangerous or hazardous during the construction phase and design in such a manner as to mitigate or eliminate the risk where possible. At the culmination of each development phase all identified dangers/hazards shall be listed and brought to the attention of the Client and agreed hazards shall be emphasised and given prominence by way of notification on the drawings and separately listed in the respective phase-end reports. They shall appear in the drawings and the tender document for issue to a contractor.

For example, staging for bridge decks or shoring of unstable excavations is the designer's responsibility to identify and notify of the health and safety risk.

### C3.4.5 Environmental Requirements

Throughout the development of the project design the Consulting Engineer shall liaise closely with the appointed EAP as he/she performs the environmental subservice. It is desirable that the EAP accompanies the Consulting Engineer to the regular progress meetings to ensure accurate reporting on the state of the application for environmental approvals. The compilation of the various Environmental Management Programmes (EMPrs) that the respective relevant authorities require shall be modelled on the Client's standard Environmental Management Plan with as little deviation from it as possible. Any adaptation or change shall be reported to the Client for approval and later incorporation into the contract document.



Any cause derived from these EMPrs that requires incorporation into the design shall similarly be reported to the Client for approval.

# C3.4.6 Land Requirements

# a) Property Report

A comprehensive and detailed Property Report shall be compiled. Individuals hold informal and community rights over Tribal Land. Consequently, the Consulting Engineer must ensure that he is fully conversant with the Interim Protection of Informal Land Rights Act, Act 31 of 1996 and the procedures contained therein. These rights are not registered and recorded in a Deeds Office. On-site meetings must therefore be held with the affected communities and their leadership to determine the extent and nature of their rights. The exact impact that the project will have on their rights must be clearly determined in community meetings to avoid conflict. The Property Report must define each right affected, identify the boundaries and ownership thereof and clearly record all information related to these rights.

# C3.4.7 Road Safety Audit

The Consulting Engineer shall in terms of the South African Road Safety Audit Manual (Second Edition, May 2012), hereafter referred to as the SARSAM:

- a) Develop a Scope of Works for the procurement of the services of a Road Safety Audit Team as required, such Scope of Works shall include but are not limited to:
  - Conducting a Project Information Review.
  - Conducting a Site Inspection/s.
  - Producing a Road Safety Audit Report
  - Issuing the Road Safety Audit Report and discussing the initial findings with Client and Consulting Engineer.

The Consulting Engineer shall implement Design Changes as identified by the Road Safety Audit Team and as agreed to with Client, as specified in the Response Report.

The Consulting Engineer should provide written feedback on lessons learned and knowledge gained, which shall take the form of a short report.

The following Stages of Road Safety Audits will be applied to the following project types:

Road Safety Audits	New Projects	Upgrading Projects
		Road
		Rehabilitatio
		n and



		Bridges
Stage 1: Feasibility / Preliminary Design (As defined in Clause C3.4.5 Concept Design and C3.4.6 Preliminary Design)	Optional	Optional
Stage 2: Preliminary Design (As defined in Clause C3.4.6 Preliminary Design) / Draft Design (As defined in SARSAM)	Yes	Yes
Stage 3: Detail Design, Including Traffic Accommodation Design (As defined in Clause C3.4.7 and the SARSAM)	Optional	Optional
Stage 4: Construction (Road Safety Audit of Traffic Accommodation proposed by the Contractor as defined in SARSAM)	Optional	Optional
Stage 5: Pre-opening (As defined in SARSAM)	Yes	Yes
Total Number of Audits	Minimum of	Minimum of 2

## C3.4.8 Project Cost and Feasibility

A separate cost estimate shall be compiled for each design option. On completion of the detailed design stage this estimate shall consist of a priced schedule of quantities. This estimate shall include a contractor's probable preliminary and general costs as well as a provision for contract price adjustment.

In addition to a cost estimate of each design being developed a feasibility analysis shall also be conducted as specified.

## C3.4.9 Project Programme and Constructability

At completion of the detailed design phase the Consulting Engineer shall provide a comprehensive logic programme of construction activities regardless of the complexity of the project. The programme shall also be used to verify a realistic construction period.



The programme shall include the following:

- A work breakdown structure that identifies all major activities.
- Scheduled duration for each activity.
- Time for each activity.
- A risk assessment schedule with mitigating plans of issues that could prevent the due completion date being met.

Throughout the development of the project design the Consulting Engineer shall consider the constructability of the design which shall also be reflected in the programme. Typical aspects and/or constraints that should be considered (but not limited to) are traffic volumes, time of day/year, workspace, weather, safety, environmental issues, and land acquisition issues.

# C3.4.10 Detailed Design Report

A detailed design report shall be submitted for discussion at the progress meeting. This report shall, as a minimum, cover all the duties as specified under Detail Design including:

- Deviations from standards, e.g., geometric, drainage, road classification, structures, etc.
- Geometric and capacity improvements
- Existing versus proposed X-section
- X-section development strategy 20/25 years Road class dependant
- Intersection/interchange improvements
- Outcome of interaction with stakeholders
- Relocation of services
- Existing pavement condition and accepted pavement design
- Materials utilisation
- Geotechnical improvements
- Road furniture improvements
- Additional land requirements
- Drainage improvements
- New structures and any capacity improvements to existing structures (which
  includes bridges, major culverts, lesser culverts, walls, gantries, light masts and
  buildings)
- Comprehensive report on Land Acquisition
- Proposed maintenance plan

### C3.4.11Phase/Stage Discontinuity



Whenever discontinuity occurs between various design phases within the design development stage, the Service Provider shall review the design of the Service Provider who undertook the previous phase design. The Service Provider shall also take account of any other information and data acquired from its own approved investigations. Should the Service Provider be required to re-design certain portions of the previous phase, the Service Provider shall take full liability for that portion.

Whenever discontinuity between design development stage and/or tender documentation stage and/or contract administration and monitoring of the works stage occurs:

- The Service Provider shall review the design of the Service Provider who undertook
  the design development (the designer) taking account of any other information and
  data acquired from its own approved investigations. Should the Service Provider be
  required to re-design certain portions of the original design the Service Provider
  shall take full liability for that portion.
- The designer will be afforded the opportunity to review the final tender documentation compiled by the Service Provider. This is done in recognition of the designer's ongoing liability for the design and providing the protection to review and comment on the original design and specifications still being appropriate for the prevailing circumstances and/or conditions. In addition, the designer will be provided the opportunity to inspect the construction works periodically to ensure that his/her professional obligations are not being compromised. Any visit shall be in the company of the Service Provider appointed for construction monitoring. The frequency of any such inspections shall be appropriate to the scope and scale of the Works.

The sum tendered shall be full compensation for the time and cost to review the respective documents and designs including all travel and subsistence costs, the costs of all written, telephonic and electronic communications and all other incidentals necessary to read, understand, create and express opinions and decisions from them, regardless of their quantity or complexity. It shall also include the submission of a report addressing the full review.

#### C3.5. DESIGN DOCUMENTATION

## C3.5.1 Scope

This section covers the requirements and process for the compilation of tender documentation and invitation to tender for the Works Contract.

### **C3.5.2 Tender Documentation**

The following documents shall form the Tender Documents for the Works Contract:



- i) **Applicable General Conditions of Contract.** This document is obtainable separately and Tenderers shall obtain their own copy
- ii) The conditions of tender are the standard conditions of tender contained in Annex C of the Construction Industry Development Board Standard for Uniformity in Engineering and Construction Works Contracts, published in Government Gazette No. 42622 dated 8 August 2019
- iii) COTO Standard Specifications for Road and Bridge Works for South African Road Authorities, 2020 edition'. This document is obtainable separately and Tenderers shall obtain their own copy.
- iv) The Project Document, which includes Conditions of Tender, Particular Conditions of Contract, Scope of Works and Forms, all in accordance with the Client's standard proforma document.

In addition, Tenderers are advised, in their own interest, to obtain their own copies of the relevant Acts, Regulations and Standards referred to in this document as they are essential for the Tenderer to become acquainted with the basics of construction management, the implementation of preferential construction procurement policies, and participation of targeted enterprises and labour

### **C3.5.3 Compilation of Final Tender Document**

The Consulting Engineer shall adhere to the following process:

- i) Compile and submit all relevant draft tender documentation for the purpose of discussion with the Client.
- ii) Following to discussion of the draft documentation, the Consulting Engineer shall:
  - compile final documents incorporating all the amendments arising therefrom the discussion;
  - deliver the CD's/DVD's and paper copies to the Client's office before the tender document availability date specified in the Tender Notice and Invitation to Tender.

The tendered amount shall cover full compensation for time related costs associated with the compilation of the draft tender documents, discussion/meetings with the Client and subsequent finalisation of the tender documentation and the rate tendered shall include for all costs associated with the compilation and writing of a CD/DVD of each full set of final tender documents and shall include for all expenditure on labour and materials, communication, postage and packaging incurred by the Consulting Engineer. In addition, the tendered amount shall cover the following:

Requirements and process for the Contractors' clarification meeting, tender period and evaluation of tenders received for the Works Contract.



- i) Introduction of the team, including the Client's Project Manager and Procurement Officer, the Consulting Engineer's personnel, other Stakeholders, if any (for example, Provisional Government Officials, members of the PLC and the CLO).
- ii) Describing the Conditions of Tender and Tender Data.
- iii) Describing the Conditions of Contract and Contract Data.
- iv) Describing the Works with as much detail as is required for specific items or operations.
- v) Announce any amendments made to the tender documents.
- vi) Providing a Client's email address for submission of any clarification questions.
- ix) The estimate for the cost of the Works shall not be disclosed.

## C3.5.4 Tender Advertisement

The Service Provider shall shall be required to participate in the clarification meeting. The requirements and process for the Contractors' clarification meeting, tender period and evaluation of tenders received for the Works Contract is as follows.

- i) Introduction of the team, including the Client's Project Manager and Procurement Officer, the Service Provider's personnel, other Stakeholders, if any (for example, Provisional Government Officials, members of the PLC and the CLO).
- ii) Describing the Conditions of Tender and Tender Data.
- iii) Describing the Conditions of Contract and Contract Data.
- iv) Describing the Works with as much detail as is required for specific items or operations.
- v) Announce any amendments made to the tender documents.
- vi) Providing an Employer's email address for submission of any clarification questions.
- ix) The estimate for the cost of the Works shall not be disclosed.

# C3.5.5 Tender Period

The Consulting Engineer shall in all cases only communicate, through the Client, with all tenderers during the tender period in accordance with Conditions of Tender for the works contract. The actions below need to be followed:

- Compiling for distributing by the Client minutes of the clarification briefing as an addendum at least 5 (five) working days before the date and time of tender closure.
- Attending to any technical queries or points of clarification requested by tenderers by providing questions and answers to the Client for distribution as part of any addenda.
- Compilation for distribution, by the Client and confirmation of receipt by all tenderers of any addenda to the Tender Document.
- Informing and obtaining approval from the Client of any unresolved enquiries, potential alternative proposals of which notice has been received from tenderers and changes to date for submission of tenders.

# **C3.5.6 Tender Opening and Tender Evaluation**



The Consulting Engineer shall be invited to the opening of tenders for the Works Contract. The Client will conduct the compliance of all tender responses and identify all responsive tenders. The Client will issue copies of the responsive tenders electronically to the Service Provide, including the Compliance evaluation report.

The Consulting Engineer shall evaluate all responsive tenders received from the Client and compile a consolidated Tender Evaluation Report for submission to the Client. During tender evaluation, the Consulting Engineer shall:

- Conduct the technical and financial analysis and risk assessment of postulated tender as well as alternative tenders.
- Advise tenderers, in terms of Conditions of Tender through the Client of any arithmetical, or other corrections made to errors in the extension of rates and/or totals in their tenders and the effect of such corrections and receive written acceptance of such corrections.
- Identify imbalanced rates and request acceptable explanations and/or adjustments thereof in terms of Conditions of Tender through the Client, which shall be considered in the tender evaluation process.
- Make available to the Client the lowest 5 (five) responsive tenders.

The Consulting Engineer shall, during the tender evaluation, liaise closely with the Client with respect to any possible disqualification of tenders or issues of a substantive nature identified prior to submission of the Tender Evaluation Report.

The Tender Evaluation Report shall conform to the requirement of the Client's proformal document with respect to content and format.

#### C3.5.7 Alternative Tenders

The Client promotes the submission of appropriate/innovative alternative for the Works Contract. The Consulting Engineer shall liaise closely with the Client as to the acceptability/or otherwise of the principles of any alternative tenders proposed by a tenderer during the tender period.

#### C3.5.8 Contract Documents for the Works

The Consulting Engineer shall, within 14 (fourteen) days of the date of the Letter of Acceptance prepare signed hard copies for the contract document.

The Employer's Agent shall assess the performance guarantee provided by the Contractor for conformance with the proforma working in the tender documentation and if satisfied, shall thereafter submit it to the Client for safe keeping.



## C3.6 ADMINISTRATION AND MONITORING OF THE WORKS CONTRACT

# C3.6.1 Scope

This section covers the duties and obligations of the Consulting Engineer in the provision of the Employer's Agent and site supervisory staff for the administration, construction monitoring and measurement of the Works carried out by the Contractor appointed by the Client during the original Works Contract duration, extended duration and including prolonged site stoppages not under the control of the Client (i.e., Business Rescue or Community unrest).

# C3.6.2 Administration and Monitoring

a) Fulfilling the functions of the Employer's Agent

The appointed Employer's Agent for the project shall be that person listed in the tender as the Employer's Agent, who shall be authorized by the Consulting Engineer to carry out the work intended by the specifications and the duties required by the General conditions of contract (GCC).

The duties of the Employer's Agent shall be in accordance with the Client's standard requirements and shall, inter alia, include:

- Conduct meetings with affected communities and relevant forums, if necessary, to establish communication channels and to determine issues impacting on the construction phase.
- ii) Appointment of suitable, able, and competent site staff, together with the administration of such staff (including those of any independent Consulting Engineer/s as approved).
- iii) Arranging and attending monthly technical and site meetings and keeping minutes of such meetings.
- iv) Planning on behalf of the Client for the provision and reproduction of such drawings and documents as may be required by the contractor and site staff for the execution of the works.
- v) Fulfilling all functions and obligations stated or implied for the Employer's Agent, and delegated to the Employer's Agent Representative, in the Client's Particular Conditions of Contract, Standard Specifications or Scope of Works or any other document applicable to the control and administration of a works contract.
- vi) Issuing instructions to the Contractor, co-coordinating and generally inspecting the execution of the Works for compliance with the contract at such intervals as appropriate for the purpose of the proper inspection of the works, directing site staff



- and delegating the detailed and day-to-day supervision/inspection of the works and site administration.
- vii) Advising the Client regarding the inspection and testing of such materials and plant as are usually inspected and tested and arranging for such inspection and testing to be carried out in accordance with current appropriate codes, manuals, and guidelines.
- viii) Ensure regular inspections by the design specialists for all work on the project.
- ix) Approve all materials and ensure compliance of materials mix designs to the specifications.
- x) Actively manage, report, and assist the Contractor on training, development and empowerment programmes committed to by the Contractor in relation to his tendered Contract Participation Goals. Reporting and signing off on monthly basis the mentorship programme for Targeted Enterprises provided by the Contractor and ensuring that all needs of the Targeted Enterprises are recorded monthly and dealt with as the need arises. The monthly report shall be agreed with the Targeted Enterprises which shall also be signed by each Targeted Enterprise undergoing mentorship.
- xi) Monitor and report on conformance to all relevant Occupational Health and Safety legislation including regular internal audits to be conducted by the Consulting Engineer's nominated specialist, arrangement for visits by the designer at identified critical phases of construction and recording/reporting of Section 24 incidents.
- xii) Monitor and report on conformance to all relevant Environmental legislation and requirements.
- xiii) Review and analyse claims and/or disputes or differences that may arise between the Client and Contractor. Present to the Client the Employer's Agent's review and analysis for discussion and consultation before the Employer's Agent's decision is made known to the Parties. All duties regarding disputes will be paid for under Additional duties.
- xiv) Issuing works authorisations, as agreed with, and approved by the Client.
- xv) Provide the Client with progress, monthly materials and laboratory and other reports on all aspects of material importance regarding the Works.
- xvi) Identification of risks to the Client under the Works Contract, as well as communicating mitigations measures to the Client.
- xvii) Provide the Client within 3 months of issuing the Completion Certificate of the works with such draft construction reports, materials as-built records, as-built plans in PDF format and all other documents normally associated with contract administration. The final reports/records shall be provided within 1 month of the issue of the Final Approval Certificate for the Works contract.
- xviii) Certain construction monitoring duties may be delegated to the Employer's Agent's representative (RE).
- xix) Receive the contractor's proposed programme, analyse it, comment on it and when found acceptable write to the contractor stating that the programme is acceptable.



xx) Declare structures (bridges, culverts, roads, sections of roads, etc.) safe for use in writing before it is opened for public use.

# b) Head office administration

The Consulting Engineer shall supply sufficient head office administrative support to the site personnel to ensure efficient and timeous administration of the Works Contract.

The Consulting Engineer shall furthermore be responsible for the safe keeping of all copies Roadworks and Structural Drawings as well as all other documentation related to the different phases of the project, for a period of at least 5 (five) years after the defect's notification period. No additional payment will be made for this. All originals of this information (including hard copies and soft copies) shall however be made available to the Client at close out or at termination of the project.

## c) Occupational Health and Safety obligations

The Consulting Engineer shall execute the duties of the Client, as his appointed agent, as contemplated in the Construction Regulations (2014) to the Occupational Health and Safety Act (Act No. 85 of 1993).

The Consulting Engineer shall arrange, formally and in writing, for the Works Contractor to provide documentary evidence of compliance with all the requirements of the said Act. The Consulting Engineer shall also carry out regular site audits to ensure compliance thereto. Should the Consulting Engineer not have "in-house" capacity to undertake such duties, an external recognized specialist shall be appointed. This individual needs to be registered with the SACPCMP as a Professional Construction Health and Safety Agent or a Construction Health and Safety Manager. Provision for payment for all OH&S obligations during the construction phase has been included in the Pricing Schedule.

# d) Monthly Technical and Site Meetings

The appointed Employer's Agent for the project shall visit the site at least 2 (two) times per month on separate occasions. One visit shall be scheduled for the Technical Meeting with a thorough site inspection with the Contractor and the Employer's Agent's representative. A second visit shall be scheduled for the monthly Site Meeting with a thorough site inspection with the Contractor and Client's representative.

### e) Compilation of monthly materials and laboratory report

The appointed Employer's Agent shall be responsible for the compilation of monthly materials and laboratory reports. These reports shall be in accordance with the Client's



guideline documents. The site laboratory Consulting Engineer must supply the necessary information to be included in the report, but it will be the sole responsibility of the Employer's Agent to ensure that the information provided is true and correct. These reports shall be submitted to the Client's relevant Project Manager monthly, for the duration of the works contract. The reports shall be submitted in hard copy format. The reports shall reach the Client by no later than the 7<sup>th</sup> of the month. No additional payment will be made for this.

The Client through it's Materials and Pavement section may review and provide comment on any results which it deems as non-conforming. Justification/rectification of non-conforming results/works shall then be required to be submitted by the Employers Agent to the Client.

# f) Site visits by Design Engineer

The appointed design specialist(s) for the project shall visit the site to comply with the Construction Regulations of the Occupational Health and Safety Act (No 85 of 1993) as relevant for the design of the Works during the construction phase as well as the designer's obligations with respect to the relevant professional engineer's legislation. Furthermore, the design specialist(s) shall as a minimum attend the construction of trial section including inter alia, stabilization trials, base construction trials and final surfacing trials. The design specialist for structures shall visit the site at least once a month whilst construction of the new bridge and the widening of the existing is in progress and whilst remedial works to existing structures is being carried out. It is also expected during the initial foundation stage of structures that the founding material (including for piles) for major culverts and bridges shall be inspected by an experienced geotechnical engineer. This means that for all major structures it is expected that the geotechnical engineer will do the initial approvals of foundation founding material monthly or more often as required.

g) Assistance at clarification meeting, tender period, and tender evaluation of subcontract packages

The Consulting Engineer shall be required to assist the contractor with regards to the procurement of sub-contractors to comply with Part G of the Construction Contract.

h) Fulfilling the duties of the Senior Materials Technician/Materials Technician

The duties of the Senior Materials Technician/Materials Technician shall be in accordance with the Client's standard requirements and shall, inter alia, include:

Work in a close relationship with the laboratory including having regular discussions with the laboratory manager about the condition, progress, and standard of the laboratory.



- ii) Conduct regular laboratory inspections and report and draft report.
- iii) Act as liaison between the Employer's Agent's Representative and the laboratory.
- iv) Advise the Employer's Agent's Representative where the laboratory does not comply with the contractual and technical requirements.
- v) Prepare and sign-off materials mix and seal designs or any other relevant matter for submission to the Employer's Agent's Representative.
- vi) Ensure the laboratory is granted sufficient time for sampling with regards to every request received.
- vii) Inspect works daily which shall inter alia include materials sources, layer works, structures and any other materials related to items on site.
- viii) Do visual inspections on materials in lots submitted for approval.
- ix) Inspect all trial sections constructed and complete as well as record trial section checklists.
- x) Draft the monthly materials and laboratory reports.
- xi) Keep As-Built data up to date

### C3.6.3 Establishment of supervisory personnel on site

### a) Supervisory team

The Consulting Engineer shall be required to provide a team on site to monitor, administer and measure the Works in accordance with the requirements of the Works Contract, Client's standard requirements and industry good practice.

Provision has been made in the Pricing Schedule for the envisaged staffing requirement. The establishment of such staff, however, shall be subject to the approval of the Client. For the envisaged scope of the Works, the supervisory team will consist of at least the following:

- i) Employer's Agent Representative
- ii) Assistant Employer's Agent Representative
- iii) Senior Materials Technician
- iv) Materials Technician
- v) Trainee Technician
- vi) Surveyor full time
- vii) Surveyor part time
- viii) Trainee (student)
- ix) Community Liaison Officer

The minimum requirements for qualification and experience of the supervisory team are specified in Clause C3.1.11.

In the case of personnel charged out at a monthly rate, such as site and seconded staff, the rate shall be calculated as the GAR divided by 12 and multiplied by a factor of 1,65.



The factor provides for 'Head Office' management, administration, stationery, leave and sick leave, training and development, professional indemnity costs, finance charges and profit. The 1,65 facts shall apply to both permanent employees and persons employed on a contract basis. There shall be and adjustment to the monthly rate for any leave on a pro rata basis

Replacement of staff because of any extended period of leave or sick leave outside the normal contractor's year end break shall be to the approval of the Client. Three (3) months prior to the commencement of the works contract the Consulting Engineer shall submit for consideration and approval to the Client a detailed proposal which shall include a CV of appropriate experience and qualifications as well as a cost estimate (including salary adjustments/increases) for each required and/or proposed person.

The annual salaries for those approved staff shall be substantiated by an auditor's certificate at the start of the project and whenever salary or staff changes occur thereafter. Prior approval is required for any salary adjustments/increases which shall be in line with CPI.

Survey services may be required on either a full time or part time basis as appropriate for the scope of the Works.

Where provision has been made in the Pricing Schedule, the surveyor shall be appointed as a sub-Service Provider and procured directly by the Consulting Engineer in terms of Clause C9.7 (Consultant Remuneration Policy). The Consulting Engineer shall enter into a sub-service agreement with the surveyor. The terms of reference with regards to the survey service on site shall be based on the requirement of the Client as set out in Chapter 10 of Technical Methods for Highways TMH11: Standard Survey Methods.

The Client shall be entitled to instruct the Consulting Engineer to remove forthwith from the Works any person employed by the Consulting Engineer on or about the execution of the Works who, in the opinion of the Client, misconducts himself or is incompetent or negligent in the proper performance of his duties, or whose presence on site is otherwise considered by the Client, on reasonable grounds, to be undesirable.

### b) Site Accommodation

Appropriate housing for the supervisory team will be required to be provided by the Consulting Engineer. A Provisional Sum has been allowed in the Pricing Schedule for this purpose and should be less than or equal to **R7000,00** subjected to proven cost. Accommodation of the site staff shall be located as near to the Works as practically possible.



### c) Establishment of site office

Provision for the erection and maintenance of a site office building and all related services will be made under the Works Contract. The Consulting Engineer shall, however, provide sufficient office equipment to perform all required duties for the monitoring of the Works Contract. This shall, inter alia, include the following:

- all cell phones,
- safety equipment in accordance with the OHS requirements, e.g., safety jackets, rotating amber lights, safety boots, etc.
- photo copiers, fax machines, modems, personal computers, and printers (including all hardware and software)
- consumables and stationery
- digital camera

One (1) landline, including rental, call and data costs for work related office and fax usage shall be provided through the Works Contract. Should fixed connectivity not be available mobile connectivity with data shall be provided through the Works Contract.

### **C3.6.4 Monitoring of the Works Contract**

The Consulting Engineer shall ensure that all the work required under the Works Contract is carried out in accordance with the requirements of the Works Contract and current best practice and shall include effective financial control. Construction monitoring shall be carried out in a pro-active manner and in accordance with the Client's standard requirements and current best practice.

The Consulting Engineer shall be responsible for the normal duties associated with the management and supervision of a works contract, which duties shall, *inter alia*, include:

- Monitoring and reporting of the Contractor's programme.
- Implement Employer's Agent's quality control plan.
- Monitor Contractor's quality control plan.
- Measurement and certification of completed work inclusive of cash flow forecasts.
- Provide a final cost estimate for the work contract monthly, including estimated costs
  of claims.
- Regular Site Meetings with Contractor and Client.
- Monitoring of the third-party claims.
- Monitoring and reporting of Contractor's CPG commitments.
- Supervision of traffic accommodation arrangements.
- Statutory control functions, which may include investigations into the legality of services and accesses without formal wayleave agreements and assist with the application for approval where required.
- Attend Project Liaison Committee (PLC)) and all other meetings relating to the Targeted Enterprises and Targeted Labour.



- Monitoring and reporting of the project's EMP and NEMA requirements.
- Implement the Employer's Agents requirements in terms of compliance with the OH&S Act.
- Monitor the Contractor's compliance with the OH&S Act.

## C3.6.5 Transport for site supervisory staff and additional services

The Consulting Engineer shall provide sufficient appropriate vehicles on site to carry out the duties as specified. Only travel in the execution of these duties, as well as any other travel necessary because of any additional duties as ordered by the Client, shall be claimable. Estimated travel costs because of week-end travel by site staff to their place of permanent residence shall be approved beforehand by the Client.

Travel log sheets for each vehicle utilised shall be certified by the Employer's Agent and included under cover of the payment certificates submitted to the Client. The kilometre rate for all travel more than 2400 kilometres per vehicle per calendar month shall be reduced and paid for at 25% of the rate.

The vehicle type for all supervisory staff shall be limited to a Category A and B with a 2500 Engine Volume cc in accordance with the table below, except for the surveyor, who shall be limited to over

2501 Engine Volume cc. In exceptional cases the Client may consider a different category vehicle and/or engine volume.

A Provisional Sum has been allowed in the Pricing Schedule for this purpose and should be less than or equal to **kilometres/month**, however the kilometre rate for all travel more than 2400 kilometres per vehicle per calendar month shall be reduced and paid for at 25% of the rate.

#### **Vehicle Classes**

- A Passenger motor cars and station wagons and 4x2 Double Cabs
- B Two-wheel drive light delivery vehicle, panel vans and other similar goods vehicles with a carrying capacity up to one metric ton

### C3.6.6 Community Liaison Officer (CLO)

The CLO is a person who acts as the liaison officer for the PLC

The contractor, after consultation with the Project Liaison Committee (PLC), shall appoint a competent local person as a Community Liaison Officer (CLO). The contractor shall



appoint the CLO as part of his site personnel and shall direct all his liaison efforts with the local community through the appointed CLO.

The period of employment and the remuneration of the CLO shall be determined jointly by the contractor, the Employer's Agent and the Client.

#### The CLO shall:

- (i) represent the community and assist the contractor, the Employer's Agent, and the Client with communication between them and the community.
- (ii) work an 8-hour day with a total of 40 hours worked per week and shall be present on site each day except when performing off-site community liaison activities.
- (iii) communicate daily with the contractor on labour related issues such as numbers and skill.
- (iv) assist in the identification and screening of local labour from the community in accordance with the contractor's requirements.
- (v) inform local labour of their conditions of employment, including their period of employment.
- (vi) attend disciplinary proceedings involving local labour and ensure that hearings are fair and reasonable.
- (vi) attend all meetings at which the community and/or local labour are present or are required to be represented.
- (vii) attend monthly site meetings to report on community and local labour matters.
- (viii) keep a daily written record of interviews and community liaison.
- (ix) submit monthly returns regarding community liaison; and
- (x) carry out all such other duties as agreed upon between all parties concerned.

A new pay item as indicated on the construction document of the schedule of quantities relating to the payment of the CLO on a provisional sum basis. Payment under this item shall be made only for the period for which the duties of the CLO are required, and not necessarily for the full duration of the contract.



## C3.7 CLOSE OUT

# **C3.7.**1 Scope

This section covers the fulfilling and completion of the project close-out including necessary documentation to facilitate effective completion, hand-over and operation of the project.

The Consulting Engineer shall administer the Works Contract during the period after the issuing of the Completion Certificate of the Works up to and including the issuing of the Final Approval Certificate to the Contractor and conclusion of the final payment certificate.

### C3.7.2 Routine Maintenance During Defect Period

The Consulting Engineer shall render services where the Contractor has been appointed by the Employer as part of the contract to carry out routine maintenance activities over the newly constructed section of the road during the defects liability period, the consultant will be required to review the identified maintenance activities which are deemed to be required timely by the Contractor and shall give written approval after discussing and receiving written letter from the Employer for approval before Contract undertakes the work. This routine maintenance responsibility shall include only the maintenance of the newly constructed road, and shall include maintenance of road furniture, fixtures and the like and shall typically comprise of grass cutting, the clearing and maintenance of drainage systems, repair of guardrails, repair of signs, replacement of road studs and road marking.

This routine maintenance shall exclude any repairs of defects in the works. Repairs of defects in the works shall remain the responsibility of the Contractor as per the contractual obligations.

# C3.7.3 Final Approval Certificate

The Consulting Engineer shall undertake a full inspection of the Works (which shall include the health and safety aspects as far as reasonably practicable) to identify any outstanding minor works, defects and/or damages for the compilation of a snag list. The inspection shall be undertaken by the Employer's Agent and his representative for the Works.

After the inspection and only when the Employer's Agent is of the opinion that a Final Approval Certificate can be issued, the Consulting Engineer shall arrange an on-site meeting and further inspection with representatives of the Client. At this meeting, parties



will be presented with the snag list for consideration. There-after an inspection will follow with all the parties involved to add additional items to the snag list.

# C3.7.4 Construction records (As-builts) and Contract report(s)

The Consulting Engineer shall prepare and submit, in accordance with the Client's standard requirements, draft construction records reflecting the works as constructed as well as any deviations

from the designs as well as a draft contract report(s) providing information on how the contract was executed. Once reviewed and accepted by the Client the Consulting Engineer shall prepare and submit the final construction records and report(s).

if the services of the Consulting Engineer are terminated before the contract period expiry date, the Consulting Engineer shall be required to submit all design and construction information within 30 days of issue of the termination letter. This information shall include DTM files, CAD files, Raw assessment data, Construction drawings, design reports, site files and all other information pertaining to the project.

# C3.7.5 Final Payment Certificate

Prior to the compilation of the final payment certificate the Employer's Agent shall ensure that all items on the Client's checklist are complied with. The signed off checklist shall be submitted with the final payment certificate.

The Employer's Agent shall only compile and submit the final payment certificate once the Final Approval Certificate has been issued by the Client and all unfulfilled financial obligations have been resolved.

## C3.7.6 Extended Guarantees

Where the Consulting Engineer is required to perform services (e.g. inspections after the completion date of the Works Contract) relating to extended guarantees for the Works Contract (e.g. Product Performance Guarantees) separate arrangements for remuneration will be made by the Client under Additional Duties.

# C3.7.7 Maintenance Plan

The Consulting Engineer shall be required to produce a detailed maintenance plan which should cover the proposed routine and periodic maintenance strategy that the Client should employ to ensure that the new infrastructure performs in an optimal manner.



The maintenance plan should comprehensively cover the type of intervention, frequency and anticipated resources required to implement the maintenance plan. The maintenance plan shall form part of the Close Out Report and shall be influenced by the experience gained during maintaining the road during the Defects Liability period.

## C3.8. ADDITIONAL DUTIES, SPECIAL SERVICES AND SPECIALIST ADVICE

# **C3.8.1 Scope**

This section covers additional work, other special services and specialist advice, reporting and other duties, including a dispute process, etc. that the Service Provider may be required to undertake over and above the normal duties and obligations as specified. It also covers the cost of structured engagement with Community Stakeholders and the Project Liaison Committee (PLC), including the development and ongoing maintenance/updating of a Targeted Enterprise and Targeted Labour Database.

# C3.8.2 Additional Duties, Special Services and Specialist Advice

# a) By the Service Provider

The Employer may order additional duties, special services and specialist advice that fall outside the specified scope. Such additional duties, special services and specialist advice may involve, but not be limited to:

- Additional design requirements
- Evaluation of alternative tenders as specified
- Special services and specialist advice as specified
- Establishment and liaison with PLC during Design and Construction Phases
- Establishment and maintenance of databases
- Disputes (including disputes between contractor and sub-contractors)

Allowance is made in the Pricing Schedule for payment on a time basis for any such work that may be required. The level of expertise necessary for any such work shall be concomitant with the issues to be addressed

Any additional duties, special services and specialist advice shall be fully scheduled and submitted to the Employer for approval prior to the commencement therewith.

## C3.8.3 Payment and Monthly Reporting

When submitting interim certificates for payment, the Service Provider shall use the Employer's standard forms and formats. No payment can be made before the Service Provider is registered as a vendor on the Employer's system.



The Service Provider shall submit payment certificates for all work rendered in the Employer's financial year within the specific year.

Allowance has been made for these requirements in the Pricing Schedule under payment item 3.8.5: Payment of Monthly Reporting Costs. Failure to fully comply with the duties as listed above may result in payments being withheld and/or termination.



#### C3.9. OTHER DISBURSEMENTS

## C3.9.1 Scope

This section covers the requirements for the provision and quality management of a site to carry out the necessary materials testing and construction quality of the Works.

## C3.9.2Testing of materials / Laboratory testing

The Service Provider shall procure a fully operational laboratory and administer the laboratory to undertake the relevant investigative testing as well as process and acceptance control testing in accordance with specified requirements of the Works Contract as well as the Employer's standard requirements. A provisional sum has been allowed in the Pricing Schedule for this service.

The laboratory shall be a SANAS accredited laboratory or operate under the umbrella of a SANAS accredited main laboratory that shall be responsible for ensuring that all sampling and testing is carried out accurately and strictly in accordance with the relevant test methods as well as the SANAS accreditation requirements.

# a) Duties and responsibilities

i) Establishment and operation of the laboratory

Where a site laboratory is required provision for the erection of a laboratory building, together with workbenches, services, furniture etc. will be made under the Works Contract, the planning and documentation for which shall be included in the tender documentation stage.

The Service Provider shall procure the services of a sub-Service Provider for laboratory services via a tender process. The successful sub-Service Provider shall be SANAS accredited and able to provide laboratory equipment and competent staff for the operation of the laboratory. The requirements in terms of the laboratory shall be specified in the sub-contract Agreement. The appointment of the appropriate laboratory shall be approved by the Employer.

The Service Provider shall ensure the supply of such laboratory equipment as necessary to carry out the required testing relevant to the scope of the Works. All equipment shall conform strictly to SANAS accreditation requirements and/or the specifications as listed in the relevant test methods.

#### C3.9.3 Survey

This section summarises the requirements for the provision of a site survey service to carry out the necessary survey quality control on the Works as specified in Technical Methods for Highways TMH11: Standard Survey Methods.



The purpose of this service is to ensure that the works are constructed as designed and specified and the relevant records are kept up to date. In this regard, the service shall provide for, *inter alia:* 

- The verification of existing control or the establishment of new control and the supply
  of the data.
- The verification of all relevant setting out work carried out by the contractor.
- The verification that the works are constructed within tolerances specified.
- The verification of relevant quantities for measurement purposes.
- The checking of designs from a setting out point of view.
- The verification of construction records (as-built data).
- To undertake any survey, work as required by the Engineer.

A provisional sum has been allowed in the Pricing Schedule



#### C 4. MEASUREMENT AND PAYMENT

**Item** Unit

#### 1. Normal Fee Services

(a) Percentage Fee based on the cost of works for Percentage (%)

Road Upgrade which includes Inception,
Concept and Viability, Design Development,
Documentation and Procurement,
Contract Administration and Inspection and
Close out.

The item amount will be determined by multiplying the estimated cost of construction provided by the Client to the percentage offered by the professional consultant engineering service provide. The estimated cost of construction will be adjusted at award of contractor and again at final completion of works where it is will be the actual cost of works.

Payment under item 1. Normal Fee Service will be done in 6 stages which are Inception (5%), Concept and Viability (25%), Design Development (25%), Documentation and Procurement (25%), Contract Administration and Inspection (15%) and Close out (5%). The percentage allocation is per the ECSA Guideline Scope of Services and Professional Fees, 2025.

A once off payment for the Inception stage shall be paid in full after the submission and approval of Gate 1 as per FIDPM Policy.

A once off payment for Concept and Viability stage shall be paid in full after the submission and approval of Gate 2 as per FIDPM Policy.

Payment for Design Development stage shall be paid in two payments. Half of the Design Development will be paid on the submission of the first complete draft which shall, according to the Client have meet the minimum requirements for submission as a Design Development Report. The remaining half shall be paid after the approval and closing of Gate 3 as per FIDPM Policy.

A once off payment for Documentation and Procurement shall be paid in full after the submission and approval of Gate 4 as per FIDPM Policy.

Payment for Contract Administration and Inspection shall be paid in segments, based on the cumulative percentage of construction work carried out on site as per the Contractor's approved construction programme

Payment under stage 6 – Close out stage shall be paid in two payments. Half of the close out stage will be paid once Gate 6 of the FIDPM stage is Completed and



Approved. The remaining half shall be paid once Gate 7 of the FIDPM stage is Complete and Approved.

All stages are as per FIDPM stages. FIDPM Gate 6 - Handover and Gate 7 - Close-out are combined to form ECSA stage 6 - Closeout of the Normal Fee Services.

 (b) Percentage Fee based on the cost of works for Percentage (%)
 Structure / Bridges which includes Inception,
 Concept and Viability, Design Development,
 Documentation and Procurement,
 Contract Administration and Inspection and
 Close out.

The item amount will be determined by multiplying the estimated cost of construction provided by the Client to the percentage offered by the professional consultant engineering service provide. The estimated cost of construction will be adjusted at award of contractor and again at final completion of works where it is will be the actual cost of works.

Payment under item 1. Normal Fee Service will be done in 6 stages which are Inception (5%), Concept and Viability (25%), Design Development (30%), Documentation and Procurement (10%), Contract Administration and Inspection (25%) and Close out (5%). The percentage allocation is per the ECSA Guideline Scope of Services and Professional Fees, 2025.

A once off payment for the Inception stage shall be paid in full after the submission and approval of Gate 1 as per FIDPM Policy.

A once off payment for Concept and Viability stage shall be paid in full after the submission and approval of Gate 2 as per FIDPM Policy.

Payment for Design Development stage shall be paid in two payments. Half of the Design Development will be paid on the submission of the first complete draft and the remaining half shall be paid after the approval and closing of Gate 3 as per FIDPM Policy.

A once off payment for Documentation and Procurement shall be paid in full after the submission and approval of Gate 4 as per FIDPM Policy.

Payment for Contract Administration and Inspection shall be paid in segments, based on the cumulative percentage of construction work carried out on site.

Payment under stage 6 – Close out stage shall be paid in two payments. Half of the close out stage will be paid once Gate 6 of the FIDPM stage is Completed and Approved. The remaining half shall be paid once Gate 7 of the FIDPM stage is Complete and Approved.



All stages are as per FIDPM stages. FIDPM Gate 6 - Handover and Gate 7 - Close-out are combined to form ECSA stage 6 - Closeout of the Normal Fee Services.

Item	Unit
<ul><li>2. Administration and Monitoring</li><li>(a) Office/ Design Team</li><li>(i) Employers Agent (Category B)</li></ul>	Hour (Hr)
(ii) Lead Design Engineer (Category C)	Hour (Hr)
(iii) Project Engineers/ Technicians (Category I	O) Hour (Hr)
<ul><li>(b) Disbursement for office Personnel</li><li>(i) Accommodation</li></ul>	Number (No)
(ii) Travel	Provisional Sum (P Sum)
(iii) Mark-up on item 2(b)(ii) above,	Percentage (%)
(c) Construction Monitoring Team (i) Employers Agent Representative (Category	C) Month (M)
(ii) Site Engineers/ Technicians (Category D)	Month (M)
<ul><li>(d) Disbursements for Site Personnel</li><li>i) Accommodation</li></ul>	Number (No)
(ii) Travel	Provisional Sum (P Sum)
(iii) Mark-up on item 2(d)(ii) above,	Percentage (%)

Item 2. (a) Office/ Design Team, Provision has been made for the Office/Design staff whose services may be required during the implementation of the works. Category B personnel is regarded as the Employers Agent on the project, Category C shall be the Lead Designer, and a Category D shall be all his / her assistants for all project related matters. The unit of measure shall be Hour and a maximum of 33 hours per month for Category B to execute all his duties and contractual obligations on the project both during the implementation stage. A maximum of 20 Hours for a Category C can be claimed against the Client while a maximum of 42 hours per month for a Category D. Time sheets signed by the employee claiming and his / her supervisor for work done and supporting documentation shall be attached to every payment certificate as proof when claiming under this item during the implementation stage. Category B, Category C and Category D should be persons with the characteristics listed under Clause 4.4 Time-Based Fees, of the ECSA



Guideline Scope of Services and Professional Fees, 2025. Category D personnel shall be required to be registered as candidates in their relevant categories as permitted by ECSA where applicable.

Item 2 (b)(i) Office Team Accommodation. An allocation for a total Number (No) of allowable bookings has been allocated for Office Team Accommodation during implementation of the project. This item shall be used to compensate the Consulting Engineer for all accommodation requirements for the Office Personnel to visit the site for any technical matters pertaining to the design during construction only. Proof of travel itenery shall be submitted when a claim is being made under this item. This shall also be accompanied by a site report justifying the purpose of the trip. The tendered rate shall be the rate that the Consulting Engineer shall pay for the accommodation of his office personnel during the site visits per personnel and shall be an all-inclusive rate to cover booking fees, accommodation, meals and all other incidentals.

Item 2 (b)(ii) Office Team Travel. A provisional sum allocation has been made for Office Team travel during the implementation of the project. This allocation shall cover travel mileage and meals for all project related matters. A Maximum of 1750 kilometers can be claimed per site staff per month at a rate per kilometer published by the Republic of South Africa, National Department of Transport under Private Rates which is updated from time to time. The maximum rate applicable shall be for vehicles up to and not greater than 2 500cc. For meals, R120 can be claimed for breakfast, R160 for lunch and R180 for dinner for site travels per day per person. Approved travel logs and meal receipts should be attached as proof for the payment certificated when claiming under this item. This shall also be accompanied by a site report justifying the purpose of the trip by the office personnel to site during the implementation stage.

Item 2. (b)(iii) Mark-up on the sub of item 2(b)(ii) for all overheads, charges and profit is a percentage of the sum of money (Prov Sum items) against Office Team Travel under Item 2(b)(ii) for the handling of services.

**Item 2. (c) Construction Monitoring Team**, Category C personal is regarded as the Resident Engineer / Employer's Agent Representative and all the other Category D personal under this item will be his / her assistances for all project related matters in the



execution of the project on site. The unit of measure shall be month. Time sheets signed by the employee claiming and his / her supervisor shall be attached to every payment certificate as proof when claiming under this item. Category C and Category D should be persons with the characteristics listed under Clause 4.4 Time Based Fees, of the ECSA – rates as Gazetted in gazette No 52691 issued 16 May 2025 of the Engineering Profession Act, 2000, (Act No.46 of 2000). The Client requires a Level 3: Full-time Construction Monitoring as per the ECSA Professional Fee Guideline, 2025 for the Employers Agent Representative.

Item 2. (d)(i) Site Team Living Accommodation and Meals. The tendered rate under Item 2(d)(i) shall be the rate that the Consulting Engineer shall pay to provide living accommodation, meals and all incidentals for all his permanent site staff, for all project related matters for the duration of the Contract. The Consulting Engineer shall provide his own rates which shall be per Month (M) covering II site staff and shall be fixed for the duration of the contract. All living accommodation receipts shall be attached as proof when submitting claims to the Client.

Item 2(d)(ii) Site Team Travel. A provisional Sum (Prov Sum) has been made for the Consulting Engineer to pay for all travel requirements for his permanent site staff to undertake their contractual obligations during the implementation of the works. A Maximum of 2400 kilometers can be claimed per site staff per month at a rate per kilometer published by the Republic of South Africa, National Department of Transport under Private Rates which is updated from time to time. The maximum rate applicable shall be for vehicles up to and not greater than 2 500cc. Approved travel logs certified by the Employers Agent and receipts shall be attached as proof of travel when claiming under this item.

**Item 2 d(iii)** - is a mark-up percentage for the total of 2(d)(ii) for all overheads, charges, and profits in respect to handling of services.

ltem Unit

# 3.General Disbursements

(a) Survey Provisional Sum (P Sum)



(b) Geotechnical / Laboratory Services	Provisional Sum (P Sum)
(c) Environmental Consultant	Provisional Sum (P Sum)
(d) Health and Safety Consultant	Provisional Sum (P Sum)
(e) Land Expropriation Consultant	Provisional Sum (P Sum)
(f) Dispute Settlement Services	Provisional Sum (P Sum)
(g) Project Liaison Committee + CLO	Provisional Sum (P Sum)
(h) Property Evaluation and Reimbursement	Provisional Sum (P Sum)
(i) Traffic Impact Assessment	Provisional Sum (P Sum)
(i) Maintenance during defects liability period	Provisional Sum (P Sum)

(k) Mark-up on the sub of item 3 for all overheads, charges and profit Percentage (%)

The provisional sum under Item 3. (a), (b), (c), (d), (e), (f), (g), (h), (i) and (j) will be utilised to assist the Consulting Engineer for services they cannot provide in fulfilling their duties. The utilisation of these disbursements requires pre-approval from the Client.

**Item (a) Survey** is an item set aside for conducting a Digital Terrain Model (DTM) and mechanical pavement assessments (Falling Weight Deflection, International Roughness Index and Rutting). Any addition survey required by the appointed service provided requires pre-approval from the Client as mentioned above.

**Item 3. (b) Geotechnical / Laboratory Services** shall be utilized for conducting geotechnical testing, slope investigations, foundation investigation, intrusive pavement investigation, material testing during design, construction and defects liability period.

**Item 3. (c) Environmental Impact Assessment** shall be utilized for environmental related issues which includes, conducting risked assessments, providing mitigation measures in avoiding the risk, providing a solution when an environmental incident has taken place, conducting regular site audits, assisting in the application of permits etc.

Item 3. (d) Health and Safety Consultant shall be utilized for Health and Safety related issues which includes, conducting risked assessments, providing mitigation measures in avoiding the risk, providing a solution when an environmental incident has taken place, conducting regular site audits, assisting in the application of permits etc.

**Item 3. (e) Land Expropriation Consultant** shall be utilized to conduct legal processes pertaining to land expropriation, survey the land required, evaluate the land in terms of



value and benefit towards the department, negotiate with the landowner and assist in the procurement processes of the land required. **Consultation and approvals with the Client are required before utilizing this item.** 

**Item 3. (f) Dispute Settlement Services** shall be utilized to resolve matters on behalf of the Client in acquiring a third party, members of the adjudication board, resources to take the matter to arbitration or court should there be any contractual dispute between the contractor and the Client.

**Item 3. (g) Project Liaison Committee** shall be utilized for the payment of PLC member stipends as listed in the latest PLC Guideline Document, provide additional security in the PLC meeting if required and for refreshments severed in the PLC Meeting.

Item 3. (h) Property Evaluation and Reimbursement shall be utilized for payment before, during and after construction of any damage to property that's not owned by the Client, that is the results of the Client's fault. Proper legal, evaluation and negotiation process need to be followed before utilizing this item service provide should keep records of the before and after pictures for further evaluation, failure shall result in amount claimable from PSP. Consultation and approval with the Client is required before utilizing this item.

Item 3. (i) Traffic Impact Assessments is an item set aside for assessment of potential impacts of traffic changes which may be caused by either the Rehabilitation or any proposed developments within the area and to identify any infrastructure improvements or mitigation measures needed to ensure the road network will operate acceptably and safely upon completion of the proposed development through consultation and approval from the employer. This item also covers the procurement of traffic counts for pavement design and provision for Road Safety Audits.

Item 3 (j) Maintenance during defects liability period shall be utilized if the Client has requested the services of the Consulting Engineer to monitor the maintenance activities of the Contractor who shall be appointed to implement the construction works. The Consulting Engineer shall be required to undertake assessments and identify any



maintenance activities which may be required. The Consulting engineer shall inform the Client of this work. Upon approval from the Client, the Consulting Engineer shall then inform the appointed Contractor of the maintenance activity required and a measurement of this work.

The Consulting Engineer shall be responsible for quality control and the processing of the payment certificate for the maintenance activities.

Routine maintenance shall include maintenance of road furniture, fixtures and the like and shall typically comprise of grass cutting, the clearing and maintenance of drainage systems, repair of guardrails, repair of signs, replacement of road studs and road marking.

This routine maintenance shall exclude any repairs of defects in the works which occur during the defects liability period. Repairs of defects in the works shall remain the responsibility of the Contractor as per the contractual obligations. These services shall be limited to 40 hours per month with a maximum rate of a Category D professional.

Item 3. (k) Mark-up on the sub of item 3 for all overheads, charges and profit is a percentage of the sum of money (Prov Sum items) against disbursement items listed under item 3 for the handling of services.

NOTE: For all provisional sums, an invoice and proof of payment / receipt is required when claiming for the item. The KZN DOT reserves the right to delay the payment certificate up until the invoice and proof of payment has been submitted.



## C5. CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

#### **C 5.1. SCOPE**

This part provides the specifications regarding the following:

(a) The Contract Skills Development Goals as per the Standard for developing skills through infrastructure contracts,2020 as gazetted in the Government Gazette No. 43495, 3 July 2020.

The below specifications are intended as a guide and are to be read in conjunction with the above-mentioned standards for the implementation of the programme.

# C5.2. STANDARD FOR DEVELOPING SKILLS THROUGH INFRASTRUCTURE CONTRACTS

The South African government requires that its considerable expenditure on the delivery, maintenance, and operation of infrastructure (fixed assets that are constructed or result from construction operations) contribute to an increase in the number of people who have part or full occupational qualifications registered on the NQF or professional designations awarded by professional bodies or statutory councils.

The CIDB B.U.I.L.D Standard for developing skills through infrastructure contracts has been prepared to leverage contributions towards the increase of the pool of qualified skilled people, and where required professionally registered, through training on professional services, services, design and build or engineering and construction works contracts associated with such expenditure. This standard establishes a minimum contract skills development goal which is to be achieved in the performance of a contract in relation to the provision of different types of workplace opportunities linked to work associated with a contract which culminate in or lead to:

- a) a part or full occupational qualification registered on the National Qualification Framework.
- b) a trade qualification leading to a listed trade (GG No. 35625, 31 August 2012).
- c) a national diploma registered on the National Qualification Framework; and
- d) registration in a professional category by one of the professional bodies listed in Table 1 below.

**Table 1: Categories of registration** 

PROFESSION	CATEGORY OF	ACT		
	REGISTRATION			
Construction project	Construction Project	Project and		



management	Manager	Construction
		Management
		Professions Act of 2000
		(Act No. 48 of 2000)
Engineering	Engineer, Engineering	Engineering Profession
	Technologist, Engineering	Act
	Technician or Certificated	of 2000 (Act No. 46 of
	Engineer	2000)

The Consulting Engineer shall be responsible for achieving the contract skills development goal and are provided with a number of methods for measuring their achievements. They may, if need be, devolve their obligations onto subconsultants.

#### C5.3. REQUIREMENTS

# C5.3.1 CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

- **C5.3.1.1** The Consulting Engineer shall attain or exceed the contract skills development goal OF 0.25% in the performance of the contract or the execution of an order.
- **C5.3.1.2** Where required in terms of the contract, a specified proportion of the learners and candidates
  - shall be selected from persons in the employ of the state who meet the relevant eligibility criteria for the relevant programme.
- **C5.3.1.3** Where required in terms of the contract or order, the Client shall advise the Consulting Engineer of

the types of training to be undertaken by the learners and candidates based on the needs and

requirements of the candidate's qualifications.

# C5.3.2 ACHIEVING THE CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

**C5.3.2.1** The Consulting Engineer shall achieve the measurable contract skills development goal by providing opportunities to learners requiring structured workplace learning using one or a combination of any of the following in relation to work directly related to the contract.

**Method 1**: structured workplace learning opportunities for learners towards the attainment of

a part or a full occupational qualification.

**Method 2**: structured workplace learning opportunities for apprentices or another artisan



learners towards the attainment of a trade qualification leading to a listed trade (GG No. 35625.

31 August 2012) subject to at least 60% of the artisan learners being holders of public TVET

college qualifications.

**Method 3**: work integrated learning opportunities for University of Technology or Comprehensive University students completing their national diplomas.

**Method 4**: structured workplace learning opportunities for candidates towards registration in

a professional category by a statutory council listed in Table 1 above.

**C5.3.2.2** Employed learners may not account for more than 33 percent of the contract skills development goal.

**C5.3.2.3** Not more than one method may be applied to any individual concurrently in the calculation of the contract skills development goal.

## C5.3.3 CONTRACT SKILLS DEVELOPMENT GOAL CREDITS

- **C5.3.3.1** Contract skills development credits will not be awarded for learners enrolled as beneficiaries of other funded or subsidised programmes.
- **C5.3.3.2** In the case of engineering and construction works, design and build and services contracts:
  - a) The contract skills development goals shall be granted by multiplying the number of people employed by the contractors and placed for continuous training opportunities in a three-month period by the notional values contained in Table 3 as published in the Standard for developing skills through infrastructure contracts,2020 as gazetted in the Government Gazette No. 43495, 3 July 2020, or as revised in a Gazette notice.
- b) The Consulting Engineer may source beneficiaries of the contract skills development goal
  - from the CIDB Skills Development Agency (SDA).
  - c) All beneficiaries of the Standard must be registered with the CIDB SDA.

## **C5.3.4 DENIAL OF CREDITS**



Credits towards the contract skills development goal shall be denied should:

- a) the opportunities cannot be directly linked to the contract.
- b) Failure to register all beneficiaries of the Standard be with the CIDB SDA.
- c) Failure to submit a copy of the final contract compliance training report within 15 days of practical completion.
- d) the following is not provided:
  - 1) the required contract compliance baseline plan, an interim contract compliance report or a final contract compliance report.
  - 2) the required mentorship plan for a candidate is not provided.
  - 3) the required training plan for learners are not provided.
  - 4) the training reports covering a period is not provided.
  - 5) the required records, specified documents and signatures are not provided.
  - 6) the structured mentorship is found not to be in accordance with the requirements of the applicable professional body, statutory council, or qualifying authority.
  - 7) the structured workplace learning is found not to be in accordance with the curriculum
    - requirements of the part qualification or occupational qualification or prescription for professional registration for which the learner is registered.
- e) conditions of employment and rates of allowances for learners are not in accordance with legislative provisions; and
- f) the Consulting Engineer does not maintain the required training records, or an audit reveals that there is insufficient information to substantiate claims for credits.
- g) the Consulting Engineer claims credits for learners enrolled as beneficiaries on programmes that are funded or subsidised from another source.
- h) the Consulting Engineer fails to provide sufficient evidence of disciplinary actions taken against a learner who fails to present their interim reports or credentials for assessment when they have had sufficient structured work experience or structured mentorship to do so.

#### C5.4 COMPLIANCE WITH REQUIREMENTS

#### C5.4.1 GENERAL

## **C5.4.1.1** The Consulting Engineer shall submit to the Client:

a) within 30 days of the contract coming into effect or the issuing of an order, a contract compliance baseline training plan considering the skills mix and type of workers that are to be engaged.

interim contract compliance training reports at intervals which do not exceed 3 months; and



- b) a final contract compliance training report within 15 days of reaching practical completion of the construction works.
- **C5.4.1.2** The information contained in the final contract compliance training report shall include

the contract skills development goal achieved (in Rands or in hours) in the performance

of the contract and a breakdown of the goal achieved in respect of the following:

- a) the name and contact details of the SDA,
- b) the skills mix and skill types achieved on the contract; and
- c) the names, ID numbers and period of employment of each learner and
- d) candidate.
- **C5.4.1.3** The Consulting Engineer shall keep records of the hours worked and registration particulars towards

compliance with this standard. The Consulting Engineer shall allow the Client to inspect or audit such training records at any time.

- **C5.4.1.4** The Client shall undertake suitable random audits on records to confirm compliance with requirements.
- **C5.4.1.5** The learners shall be directly employed by the Consulting Engineer or SDA. The Consulting Engineer shall enter a contract agreement with the CIDB SDAs, training provider or skills development facilitator of their choice participating in the implementation of this standard to:
- a) prepare training plans for registered learners, including details of the scope of experiential work to be covered and expected outcomes.
- b) register learners with the appropriate Sector Education and Training Authority established in terms of the Skills Development Act of 2008 (Act 37 of 2008).
- c) manage learner registration with appropriate trade testing authorities as well as preparation for the trade test.
- d) liaise with the supervisor to monitor onsite training progress of learners.
- e) liaise with the supervisor to arrange for summative assessments at appropriate stages of the training; and
- f) liaise with the supervisor to prepare reports for the Client or Client's representative.

## C5.4.2 STRUCTURED WORKPLACE LEARNING OPPORTUNITIES FOR LEARNERS



**C5.4.2.1** Structured workplace learning opportunities shall be aligned to the curriculum requirements set

for the part or full occupational qualification or professional designation for which the learner is registered.

**C5.4.2.2** A responsible supervisor will be appointed to allocate learning tasks, under the guidance of a

competent person, to learners in line with their training plans.

- **C5.4.2.3** Mentoring associated with structured workplace learning for artisan learners shall be Undertaken by an artisan in the applicable trade with a minimum of 3 years of trade specific experience. The number of artisan learners mentored by a single mentor shall, unless otherwise permitted by the National Artisan Moderation Body, not exceed 4 at any one time.
- **C5.4.2.4 Supervision** associated with structured workplace learning for learners leading to a part

or full occupational qualification other than artisan learners shall be undertaken by a person qualified in the applicable discipline with a minimum of 3 years of post-qualification experience.

- **C5.4.2.5** The Consulting Engineer shall submit to the Client, in respect of each learner: a) within one month of commencing work directly related to the contract or order, a workplace training plan together with name of the learner's mentor and supervisor.
- b) within one month of commencing work directly related to the contract or order:
- 1) proof of registration as a learner with the relevant SETA where applicable; and
- 2) a copy of the mentorship agreement entered with the learner, or the company mentorship agreement entered with the relevant qualified agency.
- c) within two weeks of updating a workplace training plan, the revised workplace training plan.
- d) a quarterly progress report and a final report at the end of the structured mentorship period including a log of exposure and interactions with the mentor in sufficient detail to demonstrate compliance with requirements, signed off by the mentor, the supervisor, and the learner.
- **C5.4.2.6** Learners shall be required by the mentor to complete training reports required by the relevant qualifying authority whenever a substantial activity or training period has been completed.
- **C5.4.2.7** The mentor and supervisor shall sign off all reports and logbooks to allow the learner to



move to other projects or employment and continue the path towards a qualification.

#### C5.4.3 STRUCTURED WORKPLACE LEARNING FOR CANDIDATES

**C5.4.3.1** Mentoring associated with structured workplace learning for candidates shall be in accordance with the prescripts of the relevant professional body or statutory council.

# C5. 4.3.2 The Consulting Engineer shall:

- a) appoint a supervisor who is actively engaged in work directly associated with the contract to issue tasks, oversee their implementation and provide input to the candidate on an on-going basis.
- identify a suitable mentor for the candidate. If the contractor does not have an inhouse mentor, the contractor shall enter into a mentoring agreement with the candidate and an external company as required by the professional body or statutory council; and
- c) issue each candidate with a portfolio of evidence file which is to be kept up to date with all

the documentation issued or prepared including the workplace training plan and all revisions thereof as well as copies of the logbook entries and training experience reports.

**C5.4.3.3** The mentor shall from time to time provide an updated workplace training plan for a candidate outlining the activities in which the candidate will be involved, including activities required by the relevant professional body or statutory council. The mentor shall require candidates to maintain a logbook issued by the relevant professional body or statutory council. The mentor shall sign off such logbook at quarterly presentations and progress review meetings.

NOTE: The mentor should ensure where the duration of the contract or order exceeds the minimum time to register in a professional category of registration that candidates are exposed to the full range of activities and work towards assuming the full level of responsibility recommended by the relevant professional body or statutory council. This may require rotations and secondments.

**C5.4.3.4** The Consulting Engineer shall submit to the Client's representative, in respect of each candidate:

- a) within one month of commencing work directly related to the contract or order:
- 1) a workplace training plan together with name of the candidates' mentor and supervisor.
- 2) proof of registration as a candidate with the relevant professional body or statutory council; and
- 3) register all beneficiaries of the Standard be with the CIDB SDA



- b) within one month of commencing work directly related to the contract or order a copy of the mentorship agreement entered into with the candidate or the company mentorship agreement entered with a professional body or statutory council.
- c) within two weeks of updating a workplace training plan, the revised workplace training plan.
- d) quarterly progress reports and a final report at the end of the structured mentorship period including a log of exposure and interactions with the mentor in sufficient detail to demonstrate compliance with requirements, signed off by the mentor, the supervisor, and the candidate.
- **C5.4.3.5** Candidates shall be required by the mentor to complete training reports required by the relevant

professional body or statutory council whenever a substantial activity or training period has been completed.

**C5. 4.3.6** The mentor and supervisor shall sign off all reports and logbooks to allow the candidate to move to other projects or employment and continue the path towards registration where the work related to the contract ends for whatever reason prior to the candidate gaining sufficient experience for registration.

#### C5. 5 RECORDS

**C5. 5.1** The Consulting Engineer shall submit all the documentation required in terms of clause 4 in a

timely manner and according to a prescribed format where applicable.

The Consulting Engineer shall submit to the Client's Representative the following proformas as provided by CIDB:

- Form A2 Baseline Training Plan
- Form A3 Project Interim Report
- Form A5 Project Completion Report
- **C5. 5.2** The Client's representative shall certify the value of the credits counted towards the contract

skills development goal, if any, whenever a claim for payment is issued to the Client and shall notify the contractor of this amount.

**C5.5.3** The Consulting Engineer shall, upon termination of the opportunities provided to satisfy the contract skills development goal, certify the quantum and nature of the opportunity and submit the certificate, counter-certified by the relevant individual, to the Client's representative for record-keeping purposes.

#### C5.5.4PRO-FORMA DOCUMENTS



The following is a list of Pro-Forma Documents as provided by CIDB which the Consulting Engineer shall utilise in relation to all the reporting requirements.

- Form A1 List of Recognised Skills Development Agencies
- Form A2 Baseline Training Plan
- Form A3 Project Interim Report
- Form A4 Supervisor Agreement
- Form A5 Project Completion Report

#### **C5.6 SANCTIONS**

**C5. 6.1** In the event that the Consulting Engineer fails to substantiate that any failure to achieve the contract skills development goal was due to reasons beyond the Consulting Engineer's control which may be acceptable to the Client, the sanctions provided for in the contract shall apply.

# C5.7 SCHEDULE C5: CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

Below are the typical payment items to be included in the Bill of Quantities for Item 4: CIDB Contract Skills Development Goals. The Number of employments under each method shall ONLY be decided upon after award and before design commences.

PROFESSIONAL ENGINEERING CONSULTING SERVICES FOR THE CONSTRUCTION OF UMNGWENYA RIVER BRIDGE NO:4101 (KWESENTOMBI) ON MAIN ROAD P176 KM 5+100 IN THE INKOSI LANGALIBALELE LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION

#### CONTRACT NUMBER ZNB02873/00000/00/EST/INF/25/T

## SCHEDULE C5: CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

SECTION G

					SECTION G
ITEM	DESCRIPTION	UNIT	QTY	RATE	AMOUNT R
C5	CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)				
C5.01	(a) Employment of Leaners employed under Method 3				
	(i) Provision for stipends	Number	1		
	(ii) Provisions for mentorship	Number	1		
	(iii) Provisions for additional Costs	Number	1		
	(b) Employment of Leaners employed under Method 4	Number			



	<ul><li>(i) Provision for stipends</li><li>(ii) Provisions for mentorship</li><li>(iii) Provisions for additional Costs</li></ul>	Number Number		
TOTAL				

## C5.8 MEASUREMENT AND PAYMENT

 C5.01
 Payments associated with the Contract Skills Development Goals:

 (a)
 Employment of Leaners employed under Method 3

 (i) Provision for stipends
 Number (No.)
 (ii) Provisions for mentorship
 Number (No.)

 (d)
 Employment of Candidates employed under Method 4

 (i) Provision for stipends
 Number (No.)

 (d)
 Final Provision for stipends
 Number (No.)

 (ii) Provisions for mentorship
 Number (No.)

The payment items under subitem C5.01(a)(i) and (b)(i) shall be the stipends associated with each Number of Students/Learners/Candidates employed under each methods for the duration of the projects and shall be used to cover the cost of stipend payments made by the Consulting Engineer to the participants of the Skills Development Programme, including any associated COIDA and UIF payments, all as authorised by the Client.

(iii) Provision for additional Costs ......Number (No.)

The unit of measure for subitems G7.01 (c)(ii) and (d)(ii) shall be the Number (No) of mentors employed by the contractor to provide any mentorship for students and candidates employed under method 3 and 4, all as authorised by the Employer's Agent, and shall cover all associated costs for mentorship including travelling, preparation of reports, preparation and review of training plans and any other costs associated with the Mentor fulfilling the requirements of Clause C5.4.3



The provisional sum under subitem C5.01(a)(ii), (b)(ii), (c)(iii) and (d)(iii) shall be used to cover all costs associated with the provision personal protective equipment, insurance, medical assessments, course fees and trade tools (where applicable) and storage thereof, assessment, moderation and monitoring of learners., all as authorised by the Employer's Agent.

Where an unemployed learner is employed directly by the Client, the Client shall pay the stipend directly to the learner.

Where an unemployed learner is sourced through an SDA, training provider or skills development facilitator the Consulting Engineer must pay the stipend to the SDA, training provider or skills development facilitator who in turn will pay the learner.

The notional cost of providing training opportunities will be increase by CPI on an annual basis. The new, revised costs will be published on the CIDB website on the 1st April in each year.

The costs for providing training opportunities for this contract shall be as detailed in Table 3, and as published by CIDB on the Standards for Skills Development. The monthly and hourly rates shall be determined from the applicable Total Costs for each method.

Table 3: The notional cost of providing training opportunities per quarter

Type of Training	stinends   Provisions	Provisions for	Total costs		
Opportunity	(Unemployed learners only)	for mentorship	additional costs*	Unemployed learners	Employed learners
Method 1					
Occupational qualification	R7 000	R0	R9 000	R16 000	R9 000
Method 2					
TVET College graduates	R14 000	R0	R9 000	R23 000	N/A
Apprenticeship	R14 000	R0	R12 000	R26 000	R12 000
Method 3					
P1 and P2 learners, or a 240 credits qualification	R24 000	R20 000	R4 500	R48 500	N/A
Method 4					
Candidates with a 360 credits qualification	R37 000	R20 000	R4 500	R61 500	R20 000
Candidates with 480 or more credits qualification	R47 000	R20 000	R4 500	R71 500	R20 000



# PART C6 SITE INFORMATION

The Umngwenya River Bridge (Kwesentombi) is located in the Inkosi Langalibalele Local municipality under uThukela District on main road P176 km5+100.



Position	South	East	
Bridge Location	<b>Lat:</b> 28.89941° S	Lon: 30.08430° E	