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Province of KwaZulu-Natal Contract No. ZNB00610/00000/00/VRY/INF/21/T
Department of Transport

PART C1: AGREEMENTS AND CONTRACT DATA

Cl.1: FORM OF OFFER AND ACCEPTANCE

C1.1.1: OFFER
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

CONTRACT ZNBO00610/00000/00/VRY/INF/21/T: Blading and maintenance of gravel Road,
P44,P357,P45,P332,P34/4,P738,0228,0597,0351,D0350,D229,D696,D27,D0289,D273,02293,D188
0,01871,D1873,01874,D1875L2310,L2340,L.2610,L.2160L2611/L.269,L2317,L2360 eDumbe
Local Municipality.

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the
Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has
accepted the Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under
the Contract including compliance with all its terms and conditions according to their true intent and
meaning for an amount to be determined in accordance with the Conditions of Contract identified in the
Contract Data.

The offered total of the prices inclusive of Value Added Tax is:

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

Signature: (of person authorised to Sign the tENAE) ........ocuviiiiiiiiie e
Name: (0f SIgNALOrY iN CAPILAIS) ..eeeviveiiieiiiiiii ettt et e s e e ee bbb e e e s s nnneeee s
(0= T - (a1 A VA (o) BT o] 1 =1 (0] V) U PRPPOOTPPP
Name of Tenderer: (OrganiSALION) .........cciiiiiiie ittt e e st e e e e e st e e e e e snbnbbe e e e e e nneeeas

F o o [T OO PP PP P PUPPPPPPUPPPRR

Telephone number: ... E-mail: oo
Witness:

SIONALUI. ettt e e e e e e e e s ab e b aeeeaaaeeaeas

Name: (IN CAPILAIS) ..vveeeiiiieeiii e e

[Failure of a Tenderer to sign this form will invalidate the tender]
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Province of KwaZulu-Natal Contract No. ZNB00610/00000/00/VRY/INF/21/T
Department of Transport

This form is to be completed by the Employer only

C1.1.2: ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the
Tenderer’'s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer's
Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions
contained in this Agreement and in the Contract, that is the subject of this Agreement.

The terms of the contract are contained in

Part C1 Agreements and Contract Data (which includes this Agreement)
Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information

and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by
reference into Parts C1 to C4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and
the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations
attached to and forming part of this Agreement. No amendments to or deviations from said documents are
valid unless contained in this Schedule, which must be duly signed by the authorised representatives of
both parties.

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the
Schedule of Deviations (if any), contact the Employer’s Agent (whose details are given in the Contract Data)
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this
Agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall
constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the
Tenderer receives one fully completed original copy of this document, including the Schedule of Deviations
(if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the
Employer in writing of any reason why he cannot accept the contents of this Agreement, this Agreement
shall constitute a binding contract between the parties.

1o = 101 = PP OUPRPPPP
N a =T (o= o1 = ) SRR SRP TP PRRP
(0T o F- o] | 472 TP PP UOUPUPPPRTRPN
Name of EMployer: (OrganiSAtiION) .........coiiii ittt e e e e s et e e e e e e e s nnbb e e e e e e e e e annes ceas

F o o ST TP PP PP PUPPRPP PP
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Province of KwaZulu-Natal Contract No. ZNB00610/00000/00/VRY/INF/21/T
Department of Transport

This form is to be completed by the Employer and
the successful tenderer only, upon acceptance
of the successful tenderer’s offer

C1.1.3: SCHEDULE OF DEVIATIONS

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date
is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in such
letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the
process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract
shall also be recorded here.

Any change or addition to the tender documents arising from the above agreement and recorded here shall
also be incorporated into the final draft of the Contract.

1 SUD O
(DL = V| PSPPSR PUPOPPRR
2 SUD O
[ 1<) = 11 £SO PT
3 101 o] =T o TSP OTPRT P
[ T=] = 11 £SO PTTTTN
4 ST U] o J=To] TP TP T PUTPPPRRTTN
[ 7S = 11 £
5 101 = TSP
[ 1Y = 11

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to
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Province of KwaZulu-Natal Contract No. ZNB00610/00000/00/VRY/INF/21/T
Department of Transport

the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as
any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the tender documents and the receipt by the Tenderer of a completed signed
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from
this Agreement.

FOR THE TENDERER:

LS Lo [ = U = PSSR
LA E= 10 1PN
102 T - (o1 1 4O PSP O PP PPPPR PP

Tenderer: (Name and address of 0rganisation) ............ccvvvvviiiiiiiii e

Witness:
S0 L= 1101 €= O PSP PP OPPPPR PP

V= T 1= PTR

FOR THE EMPLOYER:

S AU . oo ————
NV = 110 1=
AP A Y. oot oo —————————

Employer: (Name and address of OrganiSation) ............couiiuiiiiiieein e ee e e

Witness:
S0 L= 101 = PP PPT PP

V= T 1=
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Province of KwaZulu-Natal Contract No. ZNB00610/00000/00/VRY/INF/21/T
Department of Transport

C1.2: CONTRACT DATA

Cl.2.1: CONDITIONS OF CONTRACT
Cl211 GENERAL CONDITIONS OF CONTRACT

This Contract will be based on the ‘General Conditions of Contract for Construction Works, Third Edition
(2015)’, issued by the South African Institution of Civil Engineering (abbreviated title: ‘GCC 2015’).

It is agreed that the only variations from the GCC 2015 are those set out hereafter under
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT".

Cl21.2 SPECIAL CONDITIONS OF CONTRACT
Cl.2.1.21 GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions
of Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified
below, and shall take precedence and shall govern.

The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a
new special condition that has no relation to the existing clauses is introduced) by a number that follows
after the last clause number in the GCC 2015, and an appropriate heading.

C1l.2.1.2.2 AMENDMENTS TO THE GCC 2015
SCC1.1 Definitions

SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of commencement of the
Works”.

Add the following to the end of Clause 1.1:

“SCC 1.1.1.35 *“Construction Manager” means the person approved of in writing by the Employer’s Agent,
as the Contractor’s representative on Site.

SCC1.1.1.36 “Targeted Enterprise” means an enterprise as defined in Part G: Small Contractor
Development of section C3.3 Particular Specifications in Part C3: Scope of Work.

SCC1.1.1.37 “Targeted Labour’” means labour as defined in Part G: Small Contractor Development of
section C3.3 Particular Specifications in Part C3: Scope of Work.”

SCC4.1.1 Extent of Contractor’s obligations

Add the following new paragraphs to the end of Clause 4.1.1:

“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for local labour content in terms of Part F: Expanded Public Works Programme of section
C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a
sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty
for such underachievement.

If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for contract participation by Targeted Enterprises in terms of Part G: Small Contractor Development of
section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the
Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of
Work as a penalty for such underachievement.”
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Province of KwaZulu-Natal Contract No. ZNB00610/00000/00/VRY/INF/21/T
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SCC 4.4.2 Subcontractor to be approved

Add the following to Clause 4.4.2;

“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.”
SCC 4.10.1 Engagement of employees

Add the following to Clause 4.10.1:

“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those
established for the trade or industry where the work is carried out, as stated in the Contract Data.”

SCC5.3.1 Commencement of the Works

Delete the first sentence of Clause 5.3.1 and substitute the following:

“The Employer’s Agent shall give the Contractor not less than 7 days’ notice of the date of commencement
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of
the Works shall be within the period after the Commencement Date stated in the Contract Data.”

SCC5.3.3 Time to instruct commencement of the Works

Delete Clause 5.3.3.

SCC 5.14.4 Certification of Completion

Insert the following in the first sentence after the words “has been duly completed,”

“and the Contractor has submitted the information stated in the Contract Data,”.

SCC 5.14.6 Occupation by the Employer

Add the following to Clause 5.14.6:

“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the
Works by the Employer.”

SCC 6.2.1 Delivery of security

In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of the
Contract, as selected in the Contract Data” and replace them with the words “a fixed performance
guarantee as security for the due performance of the Contract in accordance with the Contract Data Part A:
Data Provided by the Employer”.

Delete the entirety of Clause 6.2.2 and replace it with the following:

“SCC 6.2.2 Contractor failing to provide security

If the Contractor fails to provide the required fixed performance guarantee within the time period stated in
the Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall

legally be deemed that the Contractor has selected a security of ten per cent retention of the value of the
Works without limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.”
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SCC 6.2.3 Validity of performance guarantee
Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following:

“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the
Certificate of Completion is issued.”

SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate
Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.8 Contractor’s completion statement

Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.9 Final Payment Certificate

Delete “within 28 days” in the second sentence and substitute “within 30 days”.
SCC 10.1.5 Employer’s Agent’s ruling on Contractor’s Claim

Delete “within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56 days”.
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Province of KwaZulu-Natal Contract No. ZNB00610/00000/00/VRY/INF/21/T
Department of Transport

C1.2.2: DATA PROVIDED BY THE EMPLOYER

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

1. GENERAL

1.1.1.13 The Defects Liability Period is 12 months.

SCC1.1.1.14 The time for achieving Practical Completion is 6 months from the date of
commencement of the Works, including non-working days and special non-working
days.

1.1.1.26 Pricing Strategy: The Contract is to be a Re-measurement Contract.

1.1.1.15 Name of Employer: Province of KwaZulu-Natal represented by Head of
Department: Department of Transport

1.21.2 Address of Employer:

Physical: Postal:

89 Van Riebeeck Street Private Bag X9394

Vryheid Vryheid

3100 3100

E-mail: Thamsanga.Mthethwa@kzntransport.gov.za

Telephone No: 034 980 0401 Fax No: 034 980 0405
1.1.1.16 Name of Employer’s Agent: Mr Thamsanga Mthethwa.

1.2.1.2 Address of Employer’s Agent:

Physical: Postal:
89 Van Riebeeck Street Private Bag X9394
Vryheid Vryheid
3100 3100
E-mail: Thamsanga.Mthethwa@kzntransport.gov.za
Telephone No: 034 980 0401 Fax No: 034 980 0405
3. EMPLOYER’S AGENT
3.2.3 The Employer's Agent is required to obtain the specific approval of the Employer

before executing any of his functions or duties according to the following Clauses:

SCC 5.3.1: Give the Contractor notice of the commencement date of the Works.

6.3.1: Order any work as a Variation Order.

6.3.1: Order any work which requires the utilisation of the provision for contingencies
in the Contract Sum.

6.3.1: Order any work which requires the Contract Price to exceed the Contract Sum.

10.1.5: Ruling on a Contractor’s claim.
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CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

4,

SCC4.1.1

CONTRACTOR’S GENERAL OBLIGATIONS

The contract participation goal for local labour content is 1.36 %.

The penalty for failing to achieve the monetary value of the above target set by the
Employer for local labour content in terms of Part F. Expanded Public Works
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5%
of the monetary value by which the achieved monetary value falls short of the target
monetary value.

The contract participation goal for Targeted Enterprises is Nill %.

The penalty for failing to achieve the monetary value of the above target set by the
Employer for contract participation by Targeted Enterprises in terms of Part G: Small
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of
Work, is 5% of the monetary value by which the achieved monetary value falls short of
the target monetary value.

In accordance with regulation 12.(3) of the Preferential Procurement Regulations, 2017,
the Contractor may not subcontract more than 25% of the value of the contract to any
other enterprise that does not have an equal or higher B-BBEE status level of
contributor than the Contractor, unless the contract is subcontracted to an EME that
has the capability and ability to execute the subcontract.

The Contractor and his subcontractors shall be registered with the Bargaining Council
for the Civil Engineering Industry, and comply with the wage rates and conditions of
labour agreed by the Bargaining Council for the Civil Engineering Industry, except
where a specific industry publishes its own wage rates and conditions of labour.

The wage rates and conditions of labour employed under the Expanded Public Works
Programme, shall comply with the Ministerial Determination 4, issued in terms of the
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government
Notice No. R347 of 4 May 2012.

5.

SCC5.3.1 and
5.3.2

TIME AND RELATED MATTERS

The date of commencement of the Works shall be within 28 days, or 56 days if a
construction work permit is required, after the Commencement Date.

The following documentation shall be submitted within 14 days of the Commencement
Date by the Contractor before commencing to carry out the Works:

(i) Health and Safety Plan (refer to Clause 4.3);

(i) Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health
and Safety Act No. 85 of 1993’ to be signed by the Contractor and the
Employer (refer to Clause 4.3);

(iii) Proof of registration and good standing with the compensation fund or with a
licensed compensation insurer as contemplated in the Compensation for
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to
Clause 4.3);

(iv) Initial Programme (refer to Clause 5.6);

(v) Security (refer to Clause 6.2); and

(vi) Insurance (refer to Clause 8.6);

CIDB OPEN TENDER: Contract Ver. 01-04-2021: COTO Cil1




Province of KwaZulu-Natal Contract No. ZNB00610/00000/00/VRY/INF/21/T
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER
and if the Employer is required to apply for a construction work permit to perform
construction work in terms of regulation 3(1) of the Construction Regulations 2014, the
following documentation shall also be submitted:
(vii) Temporary works designer's appointment duties in terms of Regulation 6(2) as
have been agreed upon plus proof of registration with ECSA [CR 3(5)(b)(iii)
read with CR 5(1)(e) and CR 6(2)];
(viii) Evidence that the Principal contractor has made adequate provision for the
cost of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read with CR
5(1)(9)]; and
(ix) Evidence that the Principal contractor has the necessary competencies to carry
out construction work safely, namely, schedule of activities, relevant
appointments and proofs of competency [CR 5(1)(h)].
The non-working days are Sundays.
5.8.1
The special non-working days are:
(i) the statutory public holidays in terms of the Public Holidays Act;
(i) the foreseeable election days declared as a statutory public holiday; and
(i) the annual year-end shutdown period as recommended by the Bargaining
Council for the Civil Engineering Industry.
The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up
5.13.1 to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day).
The requirements for achieving Practical Completion are as stated in General
5.14.1 Conditions of Contract 2015.
The Contractor shall submit the following:
(i) evidence that the local labour has been paid, and that the Targeted Enterprise
SCC5.144 subcontractors have received all amounts due in terms of their respective
subcontract agreements; and
(i) the survey and materials information which the Employer’s Agent requires to
complete the as-built drawings and records.
The latent defects period is 10 years.
6. PAYMENT AND RELATED MATTERS
SCC6.2.1 The security to be provided by the Contractor shall be:
Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of
the balance of the Contract Sum.
6.5.1.2.3 The percentage allowance to cover overhead charges is 10%.
6.8.2 The value of payment certificates issued shall be adjusted in accordance with the

Contract Price Adjustment Schedule with the following data.
The values of the coefficients for calculating the Contract Price Adjustment Factor are:

a=0,48 b=0,37 c=0,05 d=0,1
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

"L" is the “Labour Index” and shall be the Consumer Price Index for “Geographic
Indices > CPI per province > KwaZulu-Natal” as published in Table A of the Statistical
Release P0141 of Statistics South Africa.
The base month is the month preceding the month of tender closure.
Any index calculated by means of a linking factor between an old and new index, shall
be rounded to one decimal place.
Price adjustments for variations in the cost of bitumen as a special material are
allowed.
Only the net bitumen content of asphalt and bituminous products shall be subject to
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or
modifiers that may be supplied ex refinery or added later.
The percentage advance on Plant and materials not yet built into the Permanent Works
is 80%.
The percentage retention on the amounts due to the Contractor is 10%.
The limit of retention money is 5% of the first One Million Rand plus 1,6% of the
balance of the Contract Sum excluding contingencies, contract price adjustment, and
VAT.
A retention guarantee in lieu of a cash retention is permitted.

8. RISKS AND RELATED MATTERS

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the
insurance sum is nil.

8.6.1.1.3 The amount to cover professional fees for repairing or reinstatement of damage to the

CIDB OPEN TENDER: Contract Ver. 01-04-2021: COTO C13



Province of KwaZulu-Natal Contract No. ZNB00610/00000/00/VRY/INF/21/T
Department of Transport

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER
Works to be included in the insurance sum is nil.
8.6.1.2 Special Risks Insurance issued by SASRIA is required.
8.6.1.3 The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for

any single liability claim. Liability insurance shall include spread of fire risk.

10. CLAIMS AND DISPUTES

10.5.2 Disputes shall be referred to ad-hoc adjudication.

10.5.3 The number of Adjudication Board members to be appointed shall be one.
10.8.1 Unresolved disputes shall be determined by court proceedings.

DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS

PART G SMALL CONTRACTOR DEVELOPMENT
G2.9 The target area for local labour is Nongoma Local Municipality.

The target area for Targeted Enterprises is Nongoma Local Municipality.
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C1.2.3: DATA PROVIDED BY THE CONTRACTOR

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR
1. GENERAL
1.1.19 NameE Of CONtraCtOr: ... e e
1.2.1.2 Address of Contractor:
Physical: Postal:
6. PAYMENT AND RELATED MATTERS
6.8.3 The tenderer shall complete the table below with respect to each of the special

materials listed. This information shall be used to calculate the variation in cost of the
special materials.

The rates and prices for the special materials for the base month which is the month
preceding the month of tender closure, shall exclude VAT but shall include all other
obligatory taxes and levies.

The tenderer shall append to this page a letter from the supplier confirming the
supply price for the net bitumen content of asphalt and bituminous products.

A change of supplier due to circumstances beyond the control of the Contractor
may be considered, subject to the submission of supporting documentation to the
Employer’s Agent for valuation to calculate the difference between the rate or price
of the special material entered in the table below and the equivalent rate or price
actually paid by the Contractor, and for approval.

SPECIAL MATERIALS UNIT | RATE OR PRICE FOR THE BASE
MONTH

Signed on behalf of the Tenderer: ....... ..o

CIDB OPEN TENDER: Contract Ver. 01-04-2021: COTO C15



Province of KwaZulu-Natal Contract No. ZNB00610/00000/00/VRY/INF/21/T
Department of Transport

C1.3: PERFORMANCE GUARANTEE

PRO FORMA
PERFORMANCE GUARANTEE

For use with the General Conditions of Contract for Construction Works, Third Edition (2015).

1. GUARANTOR DETAILS AND DEFINITIONS
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“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such
amendments or additions to the Contract as may be agreed in writing between the parties.

“Contract Sum” means: The accepted amount inclusive of tax Of R ........ccccceiiiiiiiiiii e,
AMOUNT N WOTAS: ettt s e sttt e e st e e s s et e s et oo as et e e s e e e aas et e e e et e e e s e e e e e e e e e e nnnes
“Guaranteed Sum” means: The maximum aggregate amount Of R ...
AIMOUNT TN WOPAS: ittt ettt ekttt oo a bt e o e bt e o a b bt e e oo a b bt e a4 a kbt e a4 em kbt e e e amb bt e e e e abbe e e e e nbneeeenbeas

“Expiry Date” means: ........cooiiiiiiiii e or any other later date set by the
Contractor and/or Employer provided such instruction is received prior to the Expiry Date as indicated here.

2. CONTRACT DETAILS

Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of
Completion of the Works as defined in the Contract.

3. GUARANTOR’S LIABILITY

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum.

3.2 The Guarantor’'s period of liability shall be from and including the date on which the Performance
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum,

whichever occurs first.

3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which
the Certificate of Completion of the Works has been issued.
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4. CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE

4.1 The Guarantor hereby acknowledges that:

41.1

41.2

4.2

42.1

Any reference in this Performance Guarantee to the Contract is made for the purpose of
convenience and shall not be construed as any intention whatsoever to create an accessory
obligation or any intention whatsoever to create a suretyship.

Its obligation under this Performance Guarantee is restricted to the payment of money.

Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3:

A copy of a first written demand issued by the Employer to the Contractor stating that payment of a
sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer
intends to call upon the Guarantor to make payment in terms of 4.2.2;

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address

with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first
written demand in terms of 4.2.1 and the sum certified has still not been paid;

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms

4.3

of the Contract of the sum certified in 4.2.

Subject to the Guarantor's maximum liability referred to in 3.1, the Guarantor undertakes to pay to the
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand
from the Employer to the Guarantor at the Guarantor’s physical address calling up this Performance
Guarantee, such demand stating that:

4.3.1 the Contract has been terminated due to the Contractor's default and that this Performance

Guarantee is called up in terms of 4.3; or

4.3.2 a provisional or final sequestration or liquidation court order has been granted against the

Contractor and that the Performance Guarantee is called up in terms of 4.3; and

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the

4.4

4.5

4.6

4.7

4.8

provisional/final sequestration and/or the provisional liquidation court order.

It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms
of 4.2 and 4.3 shall not exceed the Guarantor’'s maximum liability in terms of 3.1.

Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies
received in terms of this Performance Guarantee have been expended and shall refund to the
Guarantor any resulting surplus. All monies refunded to the Guarantor in terms of this Performance
Guarantee shall bear interest at the prime overdraft rate of the Employer's bank compounded monthly
and calculated from the date payment was made by the Guarantor to the Employer until the date of
refund.

Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon
receipt of the first written demand to the Guarantor.

Payment by the Guarantor in terms of 4.3 will only be made against the return of the original
Performance Guarantee by the Employer.

The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner
which the Employer may consider fit and the Guarantor shall not have the right to claim his release
from this Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor.
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all
purposes in connection herewith.

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2,
where after no claims will be considered by the Guarantor. The original of this Guarantee shall be
returned to the Guarantor after it has expired.

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be
regarded as a liquid document for the purposes of obtaining a court order.

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the

jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court.

GUArANTOr'S SIGNALOTY (1) .oeiiiiiiiii ittt ettt e et et e e e st bt e e e st et e e e sabe e e e e aabb e e e e snbneeeeanbbeeaeanes
(OF>T o - o] | Y/ SRS
LCTTE =T a] (o iR T To o= (o] YA (22 IR PPSUPRPS
(OF>T o - o] | Y/ SRR
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WWItNESS SIGNALOIY (2) .oevvereeieieeeeieeeeeeeeeeeeseeeseeeseeesssasasesaesseaesasasesssssssssssssssssssssssssssssssssssssssssssssssssssssssssssnsssssssssnnns
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Cl1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL
HEALTH AND SAFETY ACT NO. 85 OF 1993

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department:
Department of Transport
(hereinafter called the EMPLOYER) of the one part, herein represented by:

AN D i e e e e e e e e e e e et e e e e e e e et e e e n e e r e et e e e s e

T T o= o= (o V= S PP P PP PP TTPPPPT

duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement
between the CONTRACTOR and the EMPLOYER in respect of:

CONTRACT NO. ZNB00610/00000/00/VRY/INF/21/T: Blading and maintenance of gravel Road, P44,
P357, P45, P332, P34/4, P738, D228, D597, D351, D350, D229, D696, D27, D289, D273, D2293,
D1880, D1871, D1873, D1874, D1875, L2310, L2340, L2610, L2160, L2611, L269, L2317, L2360
eDumbe Local Municipality.

for the construction, completion and maintenance of the works;
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms

of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms
thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have
prescribed certain arrangements and procedures that same shall be observed and adhered to by
the CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of
acquainting himself/herself/itself with such arrangements and procedures.

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and
Regulations, and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER'S
AGENT from being obliged to comply with any of the aforesaid duties, obligations, prohibitions,
arrangements and procedures in respect of the work included in the contract.

4, The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled,
although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR
has complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps
may include, but shall not be limited to, the right to inspect any appropriate site or premises
occupied by the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to
remedy the default of the CONTRACTOR at the cost of the CONTRACTOR.
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation,
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand,
provide full details in writing of such investigation, complaint or criminal charge.

Thus signed at ..........ooeiiiii e for and on behalf of the EMPLOYER
onthisthe .................. day of ..o 20.........
S GIN AT U RE . <. e
NAME AND SURNAIME: ... ittt bbb e aebeb e b ab e b e b e e e b st st st st st st st st st st st 555555555t 5 b5 88t s s st s kst sbsbebnbnbes
A P A T Y L e
WITNESSES: 1. i

2
Thussigned at .........oooiiiiiiii for and on behalf of the CONTRACTOR
onthisthe ................... dayof ..o, 20.........
SIGIN AT URE: L.
NAME AND SURNAIME: ... e iiiitttittittttttteteteeeeeebeer e ae bbb e e e b et et st st st st st st st st sb st st st st st s 5555t 555 s s e s b s bs e bsbsbsbsbnnnnes
A P A T T Y L it e
WITNESSES: 1. .ottt

2 e
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C1.5: RETENTION MONEY GUARANTEE
PRO FORMA

RETENTION MONEY GUARANTEE

THE HEAD: TRANSPORT
PROVINCE OF KWAZULU-NATAL
PRIVATE BAG X9301

VRYHEID

3100

CONTRACT NO.ZNB00610/00000/00/VRY/INF/21/T, Blading and Mintenance of Road P44, P357, P45,
P332, P34/4, P738, D228, D597, D351, D350, D229, D696, D27, D289, D273, D2293, D1880,
D1871, D1873, D1874, D1875, L2310, L2340, L2610, L2160,L2611, L269, L2317, L2360 eDumbe
Local Municipality.

ISSUED TO: the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter
referred to as “the Employer”)

ONBEHALF OF: ... e e e e e e (hereinafter referred to as “the Contractor”)
In connection with
CONTRACT NO. ZNT ..eeieiiiiriiiienes s s s (hereinafter referred to as “the Contract”)

WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in
lieu of the whole or portion of the retention monies provided for under the Contract;

NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the
Employer such amounts as the Employer may, from time to time, demand from us.

1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at

or such other address as we shall in writing notify to the Employer and shall be accompanied by a
certificate complying with Clause 2, signed by the Employer's Agent as such in terms of the Contract.

2. The Employer’s Agent’s certificate referred to in Clause 1 shall certify

(a) that he is the Employer’s Agent in terms of the Contract,
(b) that the Contractor is in breach of his obligations under the Contract, and
(c) that the amount demanded, which amount the certificate shall specify,

(i) does not exceed the amount of retention monies which, but for this guarantee, would have
been retained by the Employer in terms of the Contract at the date of the certificate, less the
aggregate of the amounts of retention money actually retained by the Employer and the
amounts previously paid by us to the Employer in terms hereof, and

(i) does not exceed a genuine estimate of the cost to the Employer of having the breach referred
to in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from
payments due the Contractor in terms of the Contract by reason of the breach referred to, and
any amount in retention money actually held by the Employer save to the extent that the same
had been deducted from any previous demand in terms hereof.

3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2
make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at
such other address as the Employer shall in writing notify us.
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4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims
between the Employer and the Contractor.

5. Our aggregate liability under this guarantee is limited to R ...,

6. This guarantee shall expire on the date on which the last of the retention monies, which but for this
guarantee would have been retained by the Employer, becomes payable to the Contractor.

7. This guarantee is not transferable and must be produced for endorsement if any part payment is made
and must be returned to us against final payment of our aggregate liability or on the date of the expiry of
the guarantee in terms of Clause 6, whichever is the earlier.

Signed in the presence of the witnesses named hereunder:

Al forandonbehalf of ...
onthis .......coiiiiiii Ay Of Lo
S NAU . ... —————
102 T = Tod 1O P PO P TP PR PTPPP
F Yo [0 1= PP PP PP UPPPPTPPPPR

As Witnesses:
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C1.6: TRANSFER OF RIGHTS

TRANSFER OF RIGHTS AND INDEMNITY
(To be completed during construction by successful Tenderer only)

Claim for Plant and materials on site, Payment Certificate No. ......... Date: ..o
Contract NO: ...oviieiie e For (contracttitle) ..o
I, the undersigned (name of Signatory) ...........coooiiiiiiiiii e in my capacity as

duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s
rights, title and interest in and to the Plant and materials, for which evidence of bona fide ownership is
attached hereto, unto and in favour of (name of EMPIOYer) ..........cooiiiiiiii e

Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof
passes to the Employer by constitutum possessorium.

I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by
reason of the Contractor's sequestration or liquidation or of any defect in the Contractor’s title to the
materials and agree that no payment for materials on site will be made by the Employer until such time as |
have submitted documentary proof of bona fide ownership of the said Plant and materials.

This transfer shall become effective upon conclusion of the Contractor receiving payment from the
Employer or from any other person on behalf of the Employer for the Plant and materials as Plant and
materials on Site, payment of retention money thereon excluded.

| further confirm that | am fully responsible for all Plant and materials listed under this Transfer of Rights and
that they have been insured adequately against all risks and will remain insured until they are built into or
used in the permanent works and taken over by the Employer.

This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following
table.

DESCRIPTION OF ITEM UNIT | QUANTITY RATE | AMOUNT | SUPPLIER

TOTAL VALUE OF PLANT AND MATERIALS

SION e DY Date: ...oooiiiiiii
for and on behalf of the Contractor.

WItNES S DY o
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor

to the supplier, shall accompany the Contractor’s claim for payment for Plant and materials on site
in terms of Clause 6.10.1.5 of the General Conditions of Contract 2015.
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PART C2: PRICING DATA

C2.1 PRICING ASSUMPTIONS
1. GENERAL

The Bill of Quantities forms part of the Contract Documents and must be read and priced in
conjunction with all the other documents comprising the Contract Documents, which include the
Conditions of Tender, Conditions of Contract, the Specifications (including the Project Specifications)
and the Drawings.

2. DESCRIPTION OF ITEMS IN THE SCHEDULE

The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

The short descriptions of the items in the Bill of Quantities are for identification purposes only and the
measurement and payment clause of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular
Specifications, read together with the relevant clauses of the amendments and additions contained in
the Project Specifications and directives on the drawings, set out what ancillary or associated work
and activities are included in the rates for the operations specified.

The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020. Item numbers prefixed by the letter PS refer to items of payment
described in Part B Amendments to the Standard Specifications.

For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned

to them:

Unit; The unit of measurement for each item of work as defined in the specifications.
Quantity: The number of units of work for each item.

Rate: The payment per unit of measurement at which the Tenderer tenders to do the work.
Amount: The product of the quantity and the rate tendered for an item.

Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of

Quantities, the specifications or elsewhere, but the quantity of work of which is not
measured in any units.

3. QUANTITIES REFLECTED IN THE BILL OF QUANTITIES

The quantities given in the Bill of Quantities are estimates only, and are subject to re-measure during
the execution of the work. The quantities finally accepted and certified for payment, and not the
guantities given in the Bill of Quantities, shall be used to determine payments to the Contractor. The
Contractor shall obtain the Employer's Agent's detailed instructions for all work before ordering any
materials or executing work or making arrangements for it. The quantities of material or work stated
in the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to
execute work.

The Works as finally completed in accordance with the Contract shall be measured and paid for as
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the
Project Specifications and the Drawings. Unless otherwise stated, items are measured net in
accordance with the Drawings, and no allowance has been made for waste. The validity of the
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contract will in no way be affected by differences between the quantities in the Bill of Quantities and
the quantities finally certified for payment.

4, PROVISIONAL SUMS

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment
for the work done under such items will be made in accordance with Clause 6.6 of the General
Conditions of Contract 2015. The Employer reserves the right, during the execution of the works, to
adjust the stated amounts upwards or downwards according to the work actually done under the item,
or the item may be omitted altogether, without affecting the validity of the Contract.

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums
inserted by the Employer in the "Amount" column of the Bill of Quantities and in the Summary of the
Bill of Quantities unless so ordered or authorised in writing by the Employer before closure of tenders.
Any unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or to
the provisional percentages and sums in the Summary of the Bill of Quantities, at the Employer’s
discretion, may invalidate the Tenderer’'s offer or may be treated as arithmetical errors and the
provisional items and percentages corrected without change to the Contract Sum.

5. PRICING OF THE BILL OF QUANTITIES

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described under the several items, and shall include
full compensation for all costs and expenses that may be required in and for the completion and
maintenance during the defects liability period of all the work described and as shown on the
drawings as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and
obligations set forth or implied in the documents on which the Tender is based. The rates and lump
sums shall be comprehensive in accordance with Standard Specifications for Road and Bridge Works
for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

Each item shall be priced and extended to the "Amount” column by the Tenderer, with the exception
of the items for which only rates are required, or items which already have Prime Cost or Provisional
Sums affixed thereto. If the Tenderer omits to price any items in the Bill of Quantities, then these
items will be considered to have a nil rate or price.

All items for which terminology such as "inclusive" or "not applicable" have been added by the
Tenderer will be regarded as having a nil rate which shall be valid irrespective of any change in
quantities during the execution of the Contract.

Should the Tenderer group a number of items together and tender one lump sum for such group of
items, this single lump sum shall apply to that group of items and not to each individual item.

The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the
execution of the contract.

The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount”
column. The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to
rate only items. "Rate Only" items have been included where:

(a) an alternative item or material is contemplated,;

(b) variations of specified components in the make-up of a pay item may be expected; and

(c) no work under the item is foreseen at tender stage but the possibility that such work may be
required is not excluded.

For “Rate Only” items, no quantities are given in the "Quantity" column but the quoted rate shall apply
in the event of work under this item being required. The Tenderer shall, however, note that in terms
of the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may
regard as imbalanced.
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10.

Reasonable compensation will be received where no pay item appears in respect of work required in
terms of the Contract which is not covered in any other pay item.

All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all
levies and taxes (other than VAT). VAT will be added in the summary of the Bill of Quantities. Note
that fractions of a cent in all rates shall be omitted.

CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out
neatly. The correct figures must be entered above or adjacent to the deleted entry, and the alteration
must be initialled by the Tenderer.

INTERIM PAYMENTS

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of
the General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by
means of interim progress instalments assessed by the Employer’s Agent and based on the measure
in which the work actually carried out relates to the extent of the work to be executed by the
Contractor.

Notwithstanding any custom to the contrary, the work as executed will be measured for payment in
accordance with the methods described in the contract documents under the various items of payment.

Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding
the measurement of quantities for payment. Except where specified otherwise, the nett measurements
or mass of the finished work in place shall be taken for payment, but any quantity of work in excess of
that prescribed shall be excluded.

ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS

Those parts of the Works to be constructed using labour enhanced methods are numbered with the
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.

UNITS OF MEASUREMENT

The units of measurement described in the Bill of Quantities are metric units. The following
abbreviations are used in the Bill of Quantities:

mm = millimetre m3.km = cubic metre kilometre  Prov sum= provisional sum
m = metre I = litre kPa = kilopascal

km = kilometre ki = kilolitre MPa = megapascal
km.pass = kilometre pass kg = kilogram MN = meganewton
m? = square metre t = ton (1 000 kg) t.km = ton kilometre
m2.pass = square metre pass No = number h = hour

ha = hectare % = percent dia = diameter

m3 = cubic metre PC sum = prime cost sum Sum = lump sum

kw = kilowatt MN.m = meganewton metre

CONSISTENCY OF RATES

In order to ensure that payments certified by the Employer's Agent are reasonably consistent with the
market value of the work done, and that variations in quantities do not distort the contract valuation, the
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance.
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A tender will be considered out of balance if:
0) the combined, extended total tendered for the item:
Cl31 The contractor’s general obligations:

Cl3.1.1 Fixed obligations
Cl13.1.2 Value-related obligations
C13.13 Time-related obligations

exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price
adjustment and VAT).

(i)  the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent
from the average of the rates, prices or amounts for the same item as tendered by those
tenderers who submitted the lowest five responsive tender offers (or as tendered by all the
responsive tenderers if there are less than five responsive tenderers).

Any such out of balance tender may be rejected if, after three (3) working days of having been given
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of
balance, the Tenderer fails to make the necessary satisfactory adjustments. These adjustments in
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged.
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C2.2 BILL OF QUANTITIES

TABLE OF CONTENTS Page
BILL OF QUANTITIES ....ocoiiiiiie s C29
TENDER SUMMARY ...ttt C34
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Blading and maintenance of gravel roads Blading and maintenance of gravel Road,
P44,P357,P45,P332,P34/4,P738,0228,D0597,D0351,D0350,D229,D696,D27,0289,D0273,02293,01880,D1871
,D1873,D1874,D1875L2310,L2340,L.2610,L.2160L2611/L269,L.2317,L.2360 eDumbe Local Municipality.

SCHEDULE A: Chapter C1.2
ITEM DESCRIPTION UNIT L.l QTY RATE AMOUNT
R

C1.2 GENERAL REQUIREMENT AND
PROVISION

Cl1.25 |Safety

C1.2.5.1 |Health and safety plan Lump Sum 1

The Ilump sum shall include full
compensation for assessing the risks
associated with the Works, reviewing and
taking cognisance of the Employer’s
health and safety specifications and/or
requirements, preparing the Contractor’s
health and safety plan and for the
submission of a copy of the plan to the
Engineer.

C1.2.5.2 | Implementation of health and safety plan Month 6

The contract rate shall include full
compensation for implementing the health and
safety plan, including the provision of a
dedicated, full time health and safety officer,
carrying out all the required site health and
safety training and briefings, staff medical
evaluations, monitoring and administrating the
health and safety plan and for supplying all
transport, personal protection safety items,
other health and safety equipment, safety
notices and any other health and safety related
items that are required on site. The contact
rate shall also include the provision of a
monthly health and safety compliance report to
the Engineer.

TOTAL CARRIED FORWARD TO SUMMARY
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Blading and maintenance of gravel Road,
P44,P357,P45,P332,P34/4,P738,0228,D0597,D0351,D0350,D229,D696,D27,0289,D0273,02293,01880,D1871
,D1873,D1874,D1875L2310,L2340,L.2610,L.2160L2611/L269,L.2317,L2360 eDumbe Local Municipality.

SCHEDULE A- ROADWORKS CHAPTER C1.3
ITEM DESCRIPTION UNIT L.l QTY RATE AMOUNT
R

C13 CONTRACTOR'S ESTABLISHMENT ON
SITE AND GENERAL OBLIGATIONS

C1.3.1 |The contractor’s general obligations

C1.3.1.1 |(a) Fixed obligations Lump Sum 1

The lump sum shall include full compensation
for the fixed part of the Contractor's general
obligations, i.e. that part which is substantially
fixed and is not a function of the value of the
Works or of the time required for the
completion of the Contract.

C1.3.1.3 |(c) Time-related obligations Month 6

The contract rate shall include full
compensation for that part of the Contractor's
general obligations which are mainly a function
of construction time. The contract rate will be
paid monthly, pro rata for parts of a month,
from the date of commencement in terms of
the Contract Documentation until the end of
the original Contract Period specified for
completion of the Works.

C1.5.7.3 |Flagmen Man-shift 264

TOTAL CARRIED FORWARD TO SUMMARY
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Blading and maintenance of gravel Road,
P44,P357,P45,P332,P34/4,P738,D0228,D0597,0351,D0350,D229,D696,D27,0289,D0273,02293,01880,D1871
,D1873,D1874,D1875L2310,L2340,L.2610,L.2160L2611/L269,L.2317,L.2360 eDumbe Local Municipality.

ITEM DESCRIPTION UNIT L.l QTY RATE AMOUNT
R

PSC.15.13.1 Blading by road grader of <6m

a) Machine Trimming: Dry Road Blading— 3% KM 589.1

Extra over item SP 2.1 (Construction of M 205
meter drains)

PSC.1.5.13.2 Blading by road grader of >6m

b) Machine Trimming: Dry Road Blading— 3% KM 2254

Extra over item SP 2.1 (Construction of M 208.51
meter drains)
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PROVINCE OF KWAZULU-NATAL
DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB00610/00000/00/VRY/INF/21/T: Blading and maintenance of gravel Road,
P44,P357,P45,P332,P34/4,P738,0228,D0597,0351,D0350,D0229,D696,D27,D289,D273,02293,01880,D1871
,D1873,D1874,D01875L2310,L2340,L.2610,L2160L2611/L269,L.2317,L2360 eDumbe Local Municipality.

SCHEDULE A: ROADWORKS

SUMMARY OF SECTIONS
CHAPTER | DESCRIPTION FROM PAGE | AMOUNT
C1.2 GENERAL REQUIREMENTS AND PAYMENT 29 R
c13 CONTRACTOR'S SITE ESTABLISHMENT AND 30
: GENERAL OBLIGATIONS R
PSC1.5.13.1 | BLADING BY ROAD GRADER OF >6M 31 R
TOTAL CARRIED FORWARD TO TENDER R
SUMMARY
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PROVINCE OF KWAZULU-NATAL
DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB00610/00000/00/VRY/INF/21/T: Blading and maintenance of gravel Road,
P44,P357,P45,P332,P34/4,P738,0228,D0597,D0351,D0350,D0229,D696,D027,0289,0273,02293,01880,D1871
,D1873,D1874,D01875L2310,L2340,L.2610,L2160L2611/L269,L.2317,L2360 eDumbe Local Municipality.

TENDER SUMMARY

DESCRIPTION AMOUNT

Totals of Bill of Quantities brought forward:

Schedule A: Roadworks (b/f from page C33) R

SUBTOTAL 1 | R

Add: Contingencies (10% of SUBTOTAL 1) | R

SUBTOTAL 2 | R

Add: Contract Price Adjustment (5% of SUBTOTAL 2) | R

SUBTOTAL 3 | R

Add: VAT (15% of SUBTOTAL 3) | R

TOTAL CARRIED FORWARD TO FORM OF OFFER C1.1.1 R
Signed on behalf of the Tenderer: ........ ..o (Signature)
Date: o
Tenderer's Name: ... (Company Name)
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PART C3: SCOPE OF WORK
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C3.1: STANDARD SPECIFICATIONS

The Standard Specifications on which this contract is based are the ‘Standard Specifications for Road
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020’.

C3.2: PROJECT SPECIFICATIONS

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the
Standard Specifications.

Part A contains a general description of the Works, the Site and the requirements to be met.

Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the
Particular Specifications.

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy
between the Specifications (including the Project Specifications) and the drawings and / or the Bill of
Quantities, the discrepancy shall be resolved by the Employer's Agent before the execution of the work
under the relevant item.

The Standard Specifications, which form part of this contract, have been written to cover all phases of work
normally required for road contracts, and they may therefore cover items not applicable to this particular
contract.
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C3.2:. PROJECT SPECIFICATIONS

PART A: GENERAL
1. DESCRIPTION OF THE WORKS
1.1 Employer’s objectives

This Project forms part of the Province of KwaZulu-Natal Department of Transport’s Upgrading Programme.
This Contract represents blading and maintenance of gravel roads Blading and maintenance of gravel
Road,
P44,P357,P45,P332,P34/4,P738,D0228,0597,D351,D350,D229,0696,D27,0289,D0273,02293,01880,D01871
,D1873,01874,D1875L2310,L.2340,L.2610,L.2160L2611/L.269,L.2317,L.2360 eDumbe Local Municipality..

The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of
infrastructure access. It is therefore mandatory that the Contractor shall interact with the community via
proactive project liaison with and project participation by its leaders and constituted organisations and
forums, as well as through the employment of its people, and these activities shall constitute essential
facets of the project.

The Employer’s objectives in delivering public infrastructure and services for this project include the
provision of temporary work opportunities to the local community through the application of labour-intensive
methods to the maximum extent feasible, in accordance with the Expanded Public Works Programme
Guidelines.

The Contractor shall be required to attend meetings of the local Project Liaison Committee (PLC) from time
to time. The requirements of the Expanded Public Works Programme (EPWP) are contained in Part F of
section C3.3 Particular Specifications. These EPWP requirements also include provisions for the National
Youth Service programme where applicable. The requirements in terms of Government’s initiatives for
broad-based black economic empowerment with respect to small contractor development are contained in
Part G of section C3.3 Patrticular Specifications.

1.2 Location of the Works

The Works are located in eDumbe Local Municipality on the following roads: Blading and maintenance of
gravel Road,
P44,P357,P45,P332,P34/4,P738,D0228,0597,D351,D0350,D229,D0696,D27,D0289,D0273,02293,01880,D01871
,D1873,D1874,D1875L2310,L2340,L.2610,L.2160L2611/L269,L.2317,L.2360 eDumbe Local Municipality.

1.3 Overview of the Works

The project comprises the blading and maintenance of gravel roads,
P44,P357,P45,P332,P34/4,P738,D0228,0597,D351,D0350,D229,D696,D27,D0289,D0273,02293,01880,D01871
,D1873,01874,D1875L.2310,L.2340,L.2610,L.2160L2611/L.269,L.2317,L.2360 eDumbe Local Municipality.

14 Extent of the Works

The Works to be carried out include the following main activities:

(a) Trimming by road grader of >6m: Normal blading -3%.
(b) Trimming by road grader of <6m: Normal blading -3%.
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15 Detailed description of the Works

The following description is a broad outline of the works and does not limit the work to be executed by the
Contractor in terms of the contract. The description of some of the major items indicated in this section are
indicative, not absolute, and are provided to define in general terms the overall scope of the project.

No approximate quantities of each type of work to be carried out in accordance with the contract documents
are listed in the Schedule of Quantities on the following tables.

The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the
contract. The site includes all the land within the proclaimed limits of the road reserve along the extent of the
works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision
accommodation and any other location required for the execution of the Works.

Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the
owner’s written authority. Any such agreement reached with a private or tribal landowner (occupier) shall
include the proviso that any material or equipment on that site shall remain the exclusive property of the
Employer in terms of the contract.

1.5.1 Accessto the Site

Access to the Site can be obtained from Department of Transport area office under eDumbe Local
Municipality

1.5.2 Demolition work
The Contractor is not required to carry out any demolition work to existing structures.
1.5.3 Spoiling of surplus material

Surplus material shall be spoiled in designated areas approved by the Employer's Agent. The spoil material
shall be disposed of in accordance with subclause A4.1.7.2(l) of the COTO Standard Specifications.

1.5.4 Quantities

The approximate leading quantities for the permanent Works to be constructed are as follows:

Description Source Approximate quantity

Blading and maintenance of gradel road | Annexure A 814.5

Please refere to Anexure A, page C53
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1.5.5 Material investigations

Not applicable to this contract.

1.5.6 Material sources, spoil and stockpile areas

Not applicable to this contract.

1.5.7 Accommodation of traffic

Roads Blading and maintenance of gravel Road,
P44,P357,P45,P332,P34/4,P738,D0228,D0597,D0351,D0350,D229,D696,D27,0289,D0273,02293,01880,D1871
,D1873,D1874,D01875L2310,L2340,L2610,L.2160L2611/L269,L.2317,L.2360 eDumbe Local Municipality.are

light traffic roads. The contractor shall be required to accommodate traffic on the existing roadway.

Accommodation of traffic in half widths will be incorporated when construction is taking place up against the
surface area of the roads.

1.5.8 Accommodation of other contractors

No other contractors are envisaged during this contract.
1.5.9 Existing services

No services are envisaged on this contract.

1.5.10 Employer’s Agent’s site offices and laboratory

The Contractor shall not be required to provide furnished site office facilities, laboratory facilities, ablution
facilities, and carports for the Employer’s Agent.

1.5.11 Climate

The road is located in a high summer rainfall region with a 30 year mean annual precipitation of 702 mm.
1.5.12 Environment

The Contractor’s attention is called to clause A1.2.3.3 of Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the

requirements of Part C: Environmental Management Specification contained in section C3.3 Particular
Specifications.

1.5.13 Labour
Project Liaison committee (PLC) is not applicable on this contract document.

1.5.14 Labour-intensive construction methods

Not applicable for this contract

1.6 Temporary Works

No temporary works is envisaged on contract.

1.7 Maintenance of the Works during the construction period

The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and
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the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020 with respect to the care and protection of the Works.

The handing-over of the road reserve for this contract is described in clause A1.2.3 of Standard Specifications
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.
The Contractor shall be responsible for maintaining this portion of the road from the date of hand-over until the
issue of the Certificate of Practical Completion.

1.8 Testing of materials

Not applicable for this contract

1.9 Power supply and other services

The Contractor shall make his own arrangements concerning the supply of electrical power and all other
services. No direct payment shall be made for the provision of electrical and other services. The cost
thereof shall be deemed to be included in the rates and amounts tendered for the various items of work for
which these services are required.

1.10 Construction in confined areas

It may be necessary for the Contractor to work within confined areas. Except where provided for in the
specifications, no additional payment shall be made for work done in restricted areas. In certain places the
width of the fill material and pavement layers may decrease to zero and the working space may be
confined. The method of construction in these confined areas largely depends on the Contractor’s
constructional plant. However, the Contractor shall note that, unless otherwise provided for in terms of the
scheduled payment items in the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020 or these project specifications, measurement and
payment shall be in accordance with the specified cross sections and dimensions only, irrespective of the
method used for achieving these cross sections and dimensions, and that the tendered rates and amounts
shall include full compensation for all special equipment and construction methods and for all difficulties
encountered when working in confined areas and narrow widths, and at or around obstructions, and that no
extra payment shall be made nor shall any claim for additional payment be considered in such cases.

1.11  Contractor’s campsite (Project Specific)

Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific
Clarification meetings)

The Contractor shall make his own arrangements for the provision of his campsite and housing for
construction personnel but the chosen site shall be subject to the approval of the Employer's Agent, the
local authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project.

The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with
the requirements of all local authority, environmental and industrial regulations concerned. In establishing
and maintaining his campsite, due cognisance is to be taken of the requirements of clause A1.3.3 of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the
employment, transport and accommodation of labour on site.

The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in
this area and strict security will be required for all plant, establishment, temporary works and partially
completed works. The Contractor shall be responsible for providing security for all plant, establishment,
temporary works and partially completed works. No separate payment shall be made for the provision of
such security since full compensation for these costs shall be deemed to be included in the amount
tendered for item C1.3.1.3 (The contractor’s general obligations: Time-related obligations).
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1.12  Additional requirements for construction activities

The travelling public shall have the right of way on public roads, and the Contractor shall make use of
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard
on the road.

The Contractor’s tendered rates shall include full compensation for all costs which may arise from the
construction and maintenance of deviations and construction under traffic. No claim for additional costs
which may arise from these methods of traffic accommodation and no additional payment owing to
inconvenience as a result of the Contractor’'s method of working shall be considered.

1.13  Construction programme

The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General
Conditions of Contract 2015, clause Al1.2.7 of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020.

In addition to any other restrictions accommodated by the Contractor in compiling the construction
programme, the following constraints shall be taken into account in the preparation thereof:

(a) The whole of the Works (and the portions of the Works if completion in portions is required) shall be
completed within the time period(s) stated (refer to the Contract Data in section C1.2.2).

(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b)

(© Allowance shall be made for non-working days and special non-working days (refer to the Contract
Data in section C1.2.2).

(d) Construction activities must comply with all the specified environmental requirements including
clause Al1.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020 and the requirements of Part C:
Environmental Management Specification contained in section C3.3 Particular Specifications.

(e) Construction activities must comply with all the specified health and safety obligations including the
requirements of Part D: OHSA 1993 Health and Safety Specification contained in section C3.3
Particular Specifications.

) Strict control of access to and from local public roads shall be required when construction vehicles,
plant or equipment leave or enter the site.

(9) Throughout the contract period traffic must be accommodated through the site and all other
contractors engaged on the construction of identified roads must be accommodated.

(h) The Contractor’s programme of work shall take due cognisance of risks by limiting the duration of
the exposure of the various construction elements to natural phenomena.
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PRELIMINARY CONSTRUCTION PROGRAMME

PRELIMINARY CONSTRUCTION PROGRAMME

KMs Month 1 Month 2 Month 3 Month 4 Month 5 Month 6 TOTAL KMs

P44 21 21

P357 22 22
P45 19 19

P332 21 21
P34/4 19 19
P738 13 13
D228 12 12
D597 18 18
D651 43 43
D350 55 55
D696 77,2 77,2
D27 19,9 19,9

D289 13,5 13,5
D273 39 39
D2293 32 32
D1880 51 51
D1871 39 39
D1873 28,5 28,5
D1874 12,5 12,5
D1875 33,5 33,5
P44 12 12

P357 18 18
P45 16 16

P332 13 13
P34/4 17 17
P738 19 19
L2643 15 15
L1305 19 19
L3264 22 22
L2337 12,9 12,9
L2316 18,5 18,5
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L1576 22 22
L2610 21 21
L2340 21 21
L2160 22 22
L2611 19 19

L269 21 21
L2317 19 19

L236 13 13
L2643 12 12
L1305 18 18
L3264 43 43

THE BLADING OF ROADS

P44,P357,P45,P332,P34/4,P738,0228,0597,D0351,D0350,D0229,D696,D27,0289,0273,02293,01880,,01875L2310,L.2340,L.2610,L.2160,L.2317,L2360.
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2. DRAWINGS

The drawings that form part of the Tender documents are issued on a CD and shall be used for Tender
purposes only.

The Contractor will be supplied with three complete sets of A0 paper print drawings, and one set of
drawings on a CD. These AO paper prints and CD are issued free of charge and the Contractor shall make
any additional copies he may require at his own cost.

Any information in the possession of the Contractor which the Employer's Agent requires to complete the
as-built drawings shall be supplied to the Employer's Agent before a certificate of completion will be issued.

Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the
Employer’s Agent. The Employer’s Agent will supply all figures / dimensions omitted from the drawings.

The levels given on the drawings are subject to confirmation on site, and the Contractor shall submit all
levels to the Employer’s Agent for confirmation before he commences any structural construction work. The
Contractor shall also check all clearances given on the drawings and shall inform the Employer's Agent of
any discrepancies.

3. PROCUREMENT

The contractor shall procure goods and services under provisional sums and prime cost sums according to
the Employer’s standards.

4, CONSTRUCTION
4.1 Applicable SANS 2001 standards for construction work

All construction work must conform with the relevant SABS or SANS specifications referred to in the
‘Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020’, or in Section C3.2 Project Specifications, Part B: Amendments to the
Standard Specifications, of this document.

4.2 Applicable national and international standards

All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as
amended in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this
document.

4.3 Particular / generic specifications
As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are

applicable to this Contract:

Part C: Environmental Management Specification
Part D: OHSA 1993 Health and Safety Specification

The ‘General Conditions of Contract for Construction Works, Third Edition (2015)’, published by the South
African Institution of Civil Engineering which is applicable to this Contract.

4.4 Certification by recognized bodies

No certification of items included in the Works is required.
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4.5 Plant and materials provided by the Employer
No plant and materials are to be provided by the Employer.
4.6 Services and facilities provided by the Employer

The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract. No other
services or facilities are to be provided by the Employer.

5. MANAGEMENT
5.1 Applicable SANS 1921 standards
The following parts of SANS 1921 and associated specification data are applicable:

5.1.1 SANS1921-1 Part 1: General engineering and construction works

Specification data associated with SANS 1921-1

Clause Essential data
No.
417 There are no requirements for drawings, information and calculations for which the

Contractor is responsible.

4.2.1 The responsibility strategy assigned to the Contractor for the works is ‘A’.

The programme must conform to clause A1.2.7.1 (Scheme 1) ‘Programme of Work’ of
the Standard Specifications for Road and Bridge Works for South African Road

431 Authorities (COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of
the ‘General Conditions of Contract 2015’.
433 The Contractor must give 24 hours’ notice for inspection of work that is to be covered
o up.
473 Where applicable, the Contractor is afforded the opportunity of pricing an item to cover

costs of unavoidable over-break.

The samples of materials, workmanship and finishes that the Contractor is to provide
and deliver to the Employer/Employer’s Agent are to be as described in clause A1.2.8
4.12.2 ‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’.
4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none.
The Contractor is to provide latrine and ablution facilities as described in Part C
4.14.5 ‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these
Project Specifications.

The requirements for the provision and erection of signboards are as described in
clause A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for
4.14.6 Road and Bridge Works for South African Road Authorities (COTO), Draft Standard
(DS), October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in
Section C4: Site Information of these Project Specifications.

The requirements for the termination, diversion or maintenance of existing services are
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October
2020.

Services that are known to exist on the site are described in clause A1.2.7.3 and
4.17.3 Chapter 2 of the Standard Specifications for Road and Bridge Works for South African
Road Authorities (COTO), Draft Standard (DS), October 2020.

4.17.4 The requirements for detection apparatus for locating underground services are: none.
The additional health and safety requirements are described in Part D ‘OHSA 1993
4.18 Health and Safety Specification’ in Section C3.3 Particular Specifications of these
Project Specifications.

4.17.1

5.1.1.1 Additional clauses:
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(a) Site meetings and procedures

Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020. The Contractor shall keep on site a set of minutes of all site meetings, daily records of
resources (people and equipment employed), a site memoranda book, a complete set of contract working
drawings and a copy of the procurement document, and shall make these available at all reasonable times
to all persons concerned with the contract.

(b) Water and electricity

The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and A1.4.7.3
‘Services’ of the Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020.

5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness

Specification data associated with SANS 1921-6
Clause No. Essential data
A qualified service provider is one that is an accredited or provisionally accredited
training service provider in the HIV/AIDS field. A list of accredited service providers can
4.2.1(a) be obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and
Welfare SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website:
www.hwseta.org.za.
The HIV/AIDS awareness programme is to be repeated at four monthly intervals
throughout the duration of the contract.

4.2.1(a)

5.1.2.1 Additional clauses:

(&) Workshops
The duration of each workshop shall not be less than 2% hours.
5.2 Recording of weather
The Contractor shall erect a rain gauge and record the rainfall as described in clause Al1.2.3.4 of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020. This information together with other details of the prevailing weather
conditions shall be recorded in the daily site diary.

5.3 Unauthorised persons

The Contractor shall keep unauthorised persons away from the Works at all times. Under no circumstances
may the Contractor’s personnel be accommodated on the site.

54 Management meetings

Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and
health and safety amongst other things. Attendance by the Construction Manager and the Employer’s
Agent’'s Representatives on site is mandatory, and attendance by other interested parties will be by
invitation.

55 Forms for contract administration

The Employer's Agent’'s Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’,
‘Requests for Inspection’ and any others deemed to be necessary during the contract.

5.6 Electronic payments

Payments of approved payment claims will be made electronically upon submission of the Contractor’s
banking details.
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5.7 Daily records

A site diary is to be compiled jointly by the Construction Manager and the Employer's Agent's
Representatives on site and is to be agreed and signed by both parties. The original signed copy is to be
retained by the Employer's Agent’s Representative.

The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the
Employer's Agent's Representative, and is to provide copies to the Employer's Agent's Representative
when requested.

5.8 Payment certificates

Details of measurements, proof of payment for items contained in provisional sums and prime cost sums,
proof of ownership of Plant and materials on site and documentation pertaining to contract price adjustment
and special materials, are required as substantiation of claims for payment.

5.9 Permits

No security/entrance permits are required by the Contractor’'s personnel to enter the site.

5.10 Proof of compliance with the law

There are no requirements for the Contractor to verify compliance with any legislation.

5.11  Submission of reports

The contractor shall submit monthly reports in accordance with the specifications in Part E: Expanded
Public Works Programme and Part F: Small Contractor Development.
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C3.2: PROJECT SPECIFICATIONS

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS

PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER
ADDITIONAL SPECIFICATIONS

In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in
the Project Specifications between alternative materials or methods of construction, and for additional
requirements to be specified to suit a particular contract. Details of such alternatives or additional
requirements applicable to this Contract are contained in this part of the Project Specifications. It also
contains the necessary additional specifications required for this Contract.

The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘PS’ with a
number corresponding to the relevant clause or item number in the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

New clauses and payment items not covered by clauses or items in the Standard Specifications for Road
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have
been included here and have also been designated with the prefix ‘PS’. Such clauses and items have been
given a new number following upon the last number used in the particular chapter referred to in the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS

PART A: SPECIFICATION

PSA1.2.3.11 ORDERING OF DAYWORKS

Replace Clause Al1.2.3.11 with the following:

PSA1.2.3.11 DAYWORKS

a.

Scope

Rates for daywork shall be entered in the under item C1.2.8.1 in accordance with the following
specifications.

Daywork Rates

According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried
out using rates tendered in the daywork schedule. A schedule of personnel, construction
equipment and vehicles which may be required to perform work on a daywork basis is included in
the Bill of Quantities. The quantities used in the Bill of Quantities are for tender evaluation purposes
only and the use or not of these items shall not constitute a variation in terms of Clause 6.3 of the
General Conditions of Contract 2015.

No work will be paid for as daywork without the written instruction or approval of the Employer’s
Agent.

Type of Work

The Employer's Agent may order daywork in certain cases where it is necessary to vary or to
extend the works due to new or unforeseen circumstances to such an extent that the tendered rates
for specific items of work are no longer applicable, or where no suitable combination of tendered
rates can be used to pay for such work.

As a general rule, applicable rates for additional work items will be agreed between the Contractor
and the Employer’s Agent. Daywork will only be used in exceptional circumstances.

Materials

Materials for use in works carried out under daywork shall be purchased by the Contractor who
shall also arrange for delivery to site, and shall be responsible for any other requirements
associated with specific materials. A Provisional Sum has been allowed in C1.2.8 of the Bill of
Quantities for daywork materials. The Contractor shall enter a tendered percentage in the Bill of
Quantities to cover his handling costs and profit, as per other provisional and prime cost sums in
this Contract.

Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’. No contract
price adjustment will be applicable to materials.

The Contractor shall submit proof of ownership for any materials used in daywork with his daywork
claim to the Employer's Agent. Further, if specific materials are required for daywork, quotations
will be called for as per Clause 6.5.2 of the General Conditions of Contract 2015.

Construction Equipment

Where daywork is ordered, the tendered rates for construction equipment in C1.2.8 of the Bill of
Quantities shall be used in calculating the payment due for any construction equipment required to
execute the daywork. If no rate is included in the Bill of Quantities for a particular item of
construction equipment, and where no other rate or combination of rates would provide suitable
compensation, then the daywork method of payment described in Clause 6.5.1.3 of the General
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Conditions of Contract 2015 will be used.

The tendered rates for each item of construction equipment shall include for all operating costs
associated with the said item of construction equipment. Such costs are deemed to include fuel, re-
fuelling costs, lubrication and routine servicing / maintenance, breakdowns and spares, all overhead
costs, site management costs and administration costs. The tendered rates shall also include the
construction equipment operator and the general supervision of the construction equipment while it
is engaged in the daywork.

Salaries and Wages of Workmen

The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in
the Bill of Quantities. The tendered rates shall include for all costs associated with the employment
of personnel, including salaries, wages, allowances, workmen’s compensation, medical aid and
pension contributions, government levies and taxes, training costs and any costs associated with
living on the site. The tendered rates shall also include for the transportation of the workmen to the
site of the daywork.

All overhead costs, administration costs, site management costs and the Contractor’'s profit are
deemed to be covered by the daywork rates and no additions or mark ups will be made to the
tendered rates.

The tendered rates shall also include any hand tools normally associated with the workmen’s job
description e.g. picks, shovels, hammers, saws and spirit levels. The tendered rate for labourers
shall also include for the casual supervision by a gang leader or foreman. Only when specifically
called for by the Employer’'s Agent, will payment be made for the use of a gang leader or foreman
supervising on a continuous basis.

Measurement and Payment
The following principles shall also apply to the measurement and payment of daywork.

The unit of measurement for construction equipment shall be the number of Vibroclock hours
worked and each item of construction equipment shall be fitted with a Vibroclock, the cost of which
shall be included in the rates. Excessive non-productive time when the engine is idling will not be
paid for. Where there is ambiguity between the flywheel horsepower and mass of the machine, the
flywheel horsepower shall govern the measurement category. Where width and mass are specified,
mass shall govern the measurement category.

The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General
Conditions of Contract 2015 with regard to the submission of lists and statements of personnel,
materials and construction equipment used for daywork.

The payment items under C1.2.8 in the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020 will be applicable.

PSA1.2.3.18 Stakeholder liaison

Add the following to Clause A1.2.3.18:

a.

Project Liaison Committee

The process of implementing infrastructure projects will be undertaken by means of structured
engagement between those responsible for the delivery of the project and the community.

A Project Liaison Committee (PLC) is a vital means of communication between the parties involved
with the project. A PLC may be formed if the project is such that a specific community can be
identified.
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The PLC comprises representatives of the employer, the engineer and formal structures within the
community. The contractor shall make use of these communication channels, and shall appoint
from amongst his site personnel a responsible person to participate in the affairs of the PLC, and
this representative shall also attend the monthly PLC meetings when so requested.

The PLC shall meet at least once every month until such time as it is of the opinion that it could fulfil
its tasks by meeting less frequently.

The PLC deals with local labour on the project, and is tasked with:

e assisting with community liaison and the resolution of community disputes;

e devising fair and transparent procedures that will assist the contractor in the engagement of
labour;

e advising on and monitoring labour issues; and

e assisting in the resolution of labour disputes.

All labour recruitment, employment and associated risks shall remain the sole responsibility of the
contractor.

A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of
the PLC on a provisional sum basis. Payment under this item shall be made only for the period for
which the duties of the PLC are required, and not necessarily for the full duration of the contract.

b. Community Liaison Officer (CLO)

The contractor, after consultation with the Project Liaison Committee (PLC), shall appoint a
competent local person as a Community Liaison Officer (CLO). The contractor shall appoint the
CLO as part of his site personnel, and shall direct all his liaison efforts with the local community
through the appointed CLO.

The period of employment and the remuneration of the CLO shall be determined jointly by the
contractor, the engineer and the employer.

The CLO shall:

i. represent the community and assist the contractor, the engineer and the employer with
communication between them and the community;
ii. work an 8-hour day with a total of 40 hours worked per week, and shall be present on site
each day except when performing off-site community liaison activities;
iii. communicate daily with the contractor on labour related issues such as numbers and skill;
iv. assist in the identification and screening of local labourers from the community in
accordance with the contractor’s requirements;

V. inform local labour of their conditions of employment, including their period of employment;
Vi. attend disciplinary proceedings involving local labour, and ensure that hearings are fair and
reasonable;
vii. attend all meetings at which the community and/or local labour are present or are required
to be represented;
viii. attend monthly site meetings to report on community and local labour matters;

iX. keep a daily written record of interviews and community liaison;
X. submit monthly returns regarding community liaison; and
Xi. carry out all such other duties as agreed upon between all parties concerned.

A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of
the CLO on a provisional sum basis. Payment under this item shall be made only for the period for
which the duties of the CLO are required, and not necessarily for the full duration of the contract.
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Add the following new Clause A1.2.3.24:
PSA1.2.3.24 Compliance with the Road Traffic Act

When a service necessitates vehicles or plant travelling or working on a public road, the following shall
apply:

e The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act
No. 93 of 1996) as amended.

e Every driver and operator of a vehicle or an item of plant shall be in possession of a valid
permit in respect of the class of vehicle or item of plant he / she is driving or operating.

The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and guarding as
may be necessary or required by the Employer’'s Agent or by any act, regulation or statutory authority in
order to minimise the danger and inconvenience caused to vehicle and pedestrian traffic. The Contractor
by accepting this contract shall be deemed to have indemnified the Employer and the Employer’s Agent
against any claims, damages and / or costs that may arise in this regard.

CHAPTER 1.5 ACCOMMODATION OF TRAFFIC

PART C: MEASUREMENT AND PAYMENT

Add the following new payment item.

PSC1.5 MEASUREMENT AND PAYMENT

Item Unit

PSC1.5.13 Blading by road grader

PSC1.5.13.1. Blading by road grader of >6m
a) Machine Trimming: Normal Blading — 3% - without Watercart kilometre (km)

b) Machine Trimming: Dry Road Blading using Watercart — 3% kilometre (km)

The tenderer is to assume that it will take 4 passes with a grader to achieve the desired road profile. The
rate for Dry Road Blading shall include the utilisation of a Water sprinkler to thoroughly water the full width
of gravel layer by making sufficient passes as required, ahead of the grader. The rate shall include for
Travelling to and from the Contractor camp. The measurement will be the km of completed road. The rate
shall further include for the removal and cleaning of any spillage of material into existing structures and
catch pits.
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C3.3: PARTICULAR SPECIFICATIONS

In addition to the Standard Specifications and the Project Specifications, the following Particular
Specifications shall apply to this contract and are bound in hereafter:

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION ... C54
PART D: DAYWORK ... . Ce60
PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ... C63
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3.3 PARTICULAR SPECIFICATIONS

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
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PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION

Cl. SCOPE

The Employer recognises environmental management as a key component of road infrastructure
development and as part of its environmental policy has developed this environmental management
specification as a tool for continual improvement in environmental performance.

This environmental management specification prescribes the methods by which proper environmental
controls are to be implemented by the Contractor. The duration over which the Contractor’s controls shall be
in place cover the construction period of the project as well as the limited time after contract completion
defined by the General Conditions of Contract 2015 as the Defects Notification Period (maintenance
period).

Cc2. ENVIRONMENTAL MANAGEMENT PLAN
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict

compliance with the Environmental Management Plan (EMP) guidelines is required. The purpose of the
EMP is to:

. Encourage good management practices through planning and commitment to environmental
issues,
= Provide rational and practical environmental guidelines to:

® Minimise disturbance of the natural environment,
(i) Prevent pollution of land, air and water,
(i) Prevent soil erosion and facilitate re-vegetation.

= Adopt the best practicable means available to prevent or minimise adverse environmental
impact,

. Develop waste management practices based on prevention, minimisation, recycling, treatment
or disposal of wastes,

. Train employees and contractors with regard to environmental obligations.

C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

The Contractor is responsible for the implementation of this EMP to ensure sound environmental
management during the construction phase of a project.

The Contractor shall receive and implement any instruction issued by the Employer’s Agent relating to
compliance with the EMP including the removal of personnel or equipment.

Compliance with the provisions contained herein or any condition imposed by the environmental approvals,
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the
Employer’s Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall
be given, in writing, at least fourteen days before the commencement of any construction activity clearly
setting out reasons for the nomination, and with sufficient detail to enable the Employer’'s Agent to make a
decision.

Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer’s Agent.

In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation
whenever the Contractor is subjected to regular environmental audits.
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C4. TRAINING AND INDUCTION OF EMPLOYEES

The Contractor has a responsibility to ensure that all those people involved in the project are aware of and
familiar with the environmental requirements for the project (this includes subcontractors and local labour).
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers.

C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK

Any complaints received by the project team from the public will be recorded. The complaint should be
brought to the attention of the Construction Manager, who will respond.

The following information must be recorded:
" Time, date and nature of the complaint,
Type of communication (telephone, letter or email),
Name, contact address and telephone number of the complainant,
Response and investigation undertaken, and
Actions taken and by whom.

All complaints received will be investigated and a response given to the complainant within 14 days.

All environmental incidents occurring on the site will be recorded. The following information will be

provided:
] Time, date, location and nature of the incident, and
. Actions taken and by whom.

C6. SITE CLEANLINESS AND NEATNESS

= Location of a construction camp is to be approved by the Employer’'s Agent and is to be restored
to its previous condition after completion of construction.

= The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar
approved.

" All materials, equipment, plant and vehicles must be stored within the construction camp.

. A dedicated area must be made available for construction staff to change and store their

personal belongings.

C7. ACCESS

Access to existing roads, schools, buildings, shops and residential properties must not be
impeded during construction.
Access roads utilised by the Contractor must be maintained in good condition.

C8. BORROW PITS

. Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS).

" Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage.

. Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and
DWS.

Co. DUST CONTROL / AIR QUALITY

" Dust suppression measures must be implemented during construction by ensuring that all
surfaces prone to dust generation are kept damp (e.g. use of water tanker).

" Ensure that vehicles and equipment are in good working condition and that emissions are not
excessive.

" Special care must be taken in areas where the route passes close to schools and residential
areas.

" The speed of construction vehicles must be reduced.
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C10.

C11.

Cl2.

C1s.

C14.

C15.

Cl6.

FAUNA

Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals
encountered during construction.

FIRE PREVENTION AND CONTROL

Smoking is prohibited in the vicinity of flammable substances.

The Contractor must ensure that fire-fighting equipment is available on site, particularly where
flammable substances are being stored or used, and that construction staff are aware of where it
is kept and how it is operated.

Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent
property owners’ lands.

GRAVE SITES

Grave sites in close proximity to the road must not be disturbed during construction.

MATERIALS HANDLING AND SPILLS MANAGEMENT

Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be
stored in a designated area at the campsite.

The storage containers/facilities (including any diesel or petrol tanks) must be placed on an
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage
does not pollute the environment.

Workers must at all times be made aware of the health and safety risks associated with any
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with
appropriate protective clothing/equipment in case of spillages or accidents.

Ensure all staff and contractors undergo relevant training in the maintenance of equipment to
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals.

Any spill of potentially hazardous materials must be cleaned up immediately (potentially
hazardous materials on site include paint, oil, grease, fuel and turpentine).

The area of contaminated soil or spill must be deposited into the hazardous waste container(s).
The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills. The
absorbent must be stored in a designated area and be available for inspection.

All spills are to be recorded in the environmental incident book.

NOISE

Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday,
unless otherwise approved by the appropriate competent person in consultation with adjacent
landowners/affected persons.

All equipment, vehicles and machinery must be in good working condition and be equipped with
sound mufflers if necessary.

Construction staff must be trained and made aware of not creating unnecessary noise such as
hooting and shouting.

POLLUTION CONTROL

Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances
must be avoided.

All construction vehicles are to be maintained in good working order so as to prevent soil or
water pollution from oil, fuel or other leaks, and to reduce noise pollution.

RIVERS AND STREAMS

During construction of bridge structures, there must be no obstruction of the water flow of rivers
and streams.

Excavated material must not be stockpiled on or near riverbanks, in order to prevent
sedimentation occurring.
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C17.

C18.

C19.

Erosion control measures must be employed both during and after construction.
No impediments to natural surface water flow, other than approved erosion control measures,
must occur.

SAFETY

Safety measures, such as detour signs, must be implemented during construction to ensure the
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction
work.

Special care must be taken in the vicinity of schools to ensure the safety of children wishing to
cross the road under construction.

The relevant signage (e.g. speed control signs) must be erected alongside the road during the
operation phase in order to control traffic.

Accommodation must be made for pedestrian pathways alongside the road during the
construction and operation phases.

SOIL MANAGEMENT

Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil
erosion.

Erosion should be minimised by the construction of meadow drains and the planting of
indigenous vegetation on the side slopes and drains to reduce flow velocity of storm water.

Spoil from cuts may be used in existing erosion gullies.

Stone pitching and gabions should be constructed at pipe culvert outlets.

Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be
removed together with the contaminated soil.

If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill. The
contaminated soil should be disposed of in an appropriate container, depending on its
classification.

Servicing and refuelling of vehicles must only be carried out at the construction camp.

WORKER CONDUCT

Code of Conduct for Construction Personnel:

C20.

C21.

Do not leave the construction site untidy and strewn with rubbish which will attract animal pests.
Do not set fires.

Do not cause any unnecessary, disturbing noise at the construction camp/site or at any
designated worker collection/drop off points.

Do not drive a construction-related vehicle under the influence of alcohol.

Do not exceed the national speed limits on public roads or exceed the recommended speed
limits on the site.

Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles
must be reported and repaired as soon as possible).

Do not litter along the roadsides, including both the public and private roads.

Do not pollute any water bodies (whether flowing or not).

No member of the construction team is allowed to enter the areas outside the construction site.

TRAFFIC DISTURBANCES AND DIVERSIONS

Any traffic diversions must be undertaken with the approval of all relevant authorities and in
accordance with all relevant legislation.

Wherever possible, traffic diversion must only take place on existing disturbed areas and remain
within the existing road reserve.

Traffic diversion routes must be rehabilitated after use.

VEGETATION

Only vegetation falling directly on the route must be removed where necessary.
Alien vegetation within the road reserve must be eradicated, and management measures must

be
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implemented for future control of these species.
" Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during
construction must be replaced with indigenous vegetation after construction has been completed.

C22. WASTE MANAGEMENT

" All general, non-hazardous waste must be placed in a skip container and disposed of at a
registered waste disposal site.

] The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained
and in working order.

" No disposal, or leakage, of sewage must occur on or near the site.

. All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored
in leakproof containers and disposed of at a registered hazardous waste disposal site.

. The contents of waste storage containers must, under no circumstances, be emptied to the

surrounding area. In general, littering, discarding or burying of any materials is not allowed on site
or along the route.

" Adequate waste receptacles must be available at strategic points around the construction camp and
site for all domestic refuse and to minimise the occurrence of littering.

= Concrete rubble must be collected and disposed of as directed by the Employer’s Agent.

= Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete
packets) on completion of the day’s work.

" Any spill around the container(s) should be treated as per clause C13 and C18.

C23. MEASUREMENT AND PAYMENT

The contractor shall make provision in the various rates and prices for all costs related to the environmental
management specification and measures required in terms of legislation. Provision is made in item B13.02
of the Bill of Quantities for the contractor's general obligations, risks and liabilities in accordance with the
environmental management specification.
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3.3 PARTICULAR SPECIFICATIONS

PART D: DAYWORK
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PART D: DAYWORK
D1. SCOPE

This part deals with the provision for daywork in the Bill of Quantities. Rates for daywork shall be entered in
the Bill of Quantities in accordance with the following specifications.

D2. DAYWORK RATES

According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried out using
rates tendered in the daywork schedule. A schedule of personnel, construction equipment and vehicles
which may be required to perform work on a daywork basis is included in the Bill of Quantities. The
guantities used in the Bill of Quantities are for tender evaluation purposes only and the use or not of these
items shall not constitute a variation in terms of Clause 6.3 of the General Conditions of Contract 2015.

No work will be paid for as daywork without the written instruction or approval of the Employer’s Agent.
D3. TYPE OF WORK

The Employer's Agent may order daywork in certain cases where it is necessary to vary or to extend the
works due to new or unforeseen circumstances to such an extent that the tendered rates for specific items
of work are no longer applicable, or where no suitable combination of tendered rates can be used to pay for
such work.

As a general rule, applicable rates for additional work items will be agreed between the Contractor and the
Employer’s Agent. Daywork will only be used in exceptional circumstances.

DA4. MATERIALS

Materials for use in works carried out under daywork shall be purchased by the Contractor who shall also
arrange for delivery to site, and shall be responsible for any other requirements associated with specific
materials. A Provisional Sum has been allowed in Section D of the Bill of Quantities for daywork materials.
The Contractor shall enter a tendered percentage in the Bill of Quantities to cover his handling costs and
profit, as per other provisional and prime cost sums in this Contract.

Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’. No contract price
adjustment will be applicable to materials.

The Contractor shall submit proof of ownership for any materials used in daywork with his daywork claim to
the Employer’s Agent. Further, if specific materials are required for daywork, quotations will be called for as
per Clause 6.5.2 of the General Conditions of Contract 2015.

D5. CONSTRUCTION EQUIPMENT

Where daywork is ordered, the tendered rates for construction equipment in Section D of the Bill of
Quantities shall be used in calculating the payment due for any construction equipment required to execute
the daywork. If no rate is included in the Bill of Quantities for a particular item of construction equipment,
and where no other rate or combination of rates would provide suitable compensation, then the daywork
method of payment described in Clause 6.5.1.3 of the General Conditions of Contract 2015 will be used.

The tendered rates for each item of construction equipment shall include for all operating costs associated
with the said item of construction equipment. Such costs are deemed to include fuel, re-fuelling costs,
lubrication and routine servicing / maintenance, breakdowns and spares, all overhead costs, site
management costs and administration costs. The tendered rates shall also include the construction
equipment operator and the general supervision of the construction equipment while it is engaged in the
daywork.

D6. SALARIES AND WAGES OF WORKMEN

The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in the Bill
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of Quantities. The tendered rates shall include for all costs associated with the employment of personnel,
including salaries, wages, allowances, workmen’s compensation, medical aid and pension contributions,
government levies and taxes, training costs and any costs associated with living on the site. The tendered
rates shall also include for the transportation of the workmen to the site of the daywork.

All overhead costs, administration costs, site management costs and the Contractor’s profit are deemed to
be covered by the daywork rates and no additions or mark ups will be made to the tendered rates.

The tendered rates shall also include any hand tools normally associated with the workmen’s job description
e.g. picks, shovels, hammers, saws and spirit levels. The tendered rate for labourers shall also include for
the casual supervision by a gang leader or foreman. Only when specifically called for by the Employer’'s
Agent, will payment be made for the use of a gang leader or foreman supervising on a continuous basis.

D7. MEASUREMENT AND PAYMENT
The following principles shall also apply to the measurement and payment of daywork.

The unit of measurement for construction equipment shall be the number of Vibroclock hours worked and
each item of construction equipment shall be fitted with a Vibroclock, the cost of which shall be included in the
rates. Excessive non-productive time when the engine is idling will not be paid for. Where there is ambiguity
between the flywheel horsepower and mass of the machine, the flywheel horsepower shall govern the
measurement category. Where width and mass are specified, mass shall govern the measurement category.

The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General Conditions
of Contract 2015 with regard to the submission of lists and statements of personnel, materials and
construction equipment used for daywork.
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C3.3 PARTICULAR SPECIFICATIONS

PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
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PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
El. SCOPE

This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe
and healthy working environment for all employees, subcontractors, the Employer, the Employer's Agent,
inspectors and all other persons entering the site of works.

This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all
other safety codes and specifications referred to in the said Act and Construction Regulations.

In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with
all provisions of OHSA 1993 and the Construction Regulations 2014.

This specification and the Contractor’'s own Health and Safety Plan as well as the Construction Regulations
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representatives
of trade unions and any other persons entering the site of works.

E2. DEFINITIONS
For the purpose of this contract the following shall apply:

E2.1 “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a
representative for the Employer in managing health and safety on a construction project for the Employer
and who has satisfied the registration criteria of the SACPCMP to perform the required functions.

E2.2  “Contractor” where used in the contract documents and in this specification, means the Contractor
as defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as
“principal contractor” as defined in the Construction Regulations 2014. “Contractor” and “principal
contractor” are therefore interchangeable and shall be read in the context of the relevant document.

In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and
“subcontractor” respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without
derogating from his status as an employer in his own right.

E2.3 “Employer” where used in the contract documents and in this specification, means the Employer as
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” as
defined in the Construction Regulations 2014. “Employer” and “client” are therefore interchangeable and
shall be read in the context of the relevant document.

E2.4 “Employer’s Agent’ where used in this specification, means the Employer's Agent as defined in
the General Conditions of Contract 2015.

E3. EMPLOYER’S BASELINE RISK ASSESSMENT
E3.1 Risk information

The information presented in this clause is based on the Employer’s baseline risk assessment prepared
specifically for this contract.

This information describes the type of work required in terms of this contract that will be accompanied by
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and
review in terms of the Health and Safety Plan and risk assessments.

This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in
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preparing their tender submissions, and to the successful Contractor as a basis for the preparation of the
site-specific risk assessments to be performed by the Contractor in terms of Construction Regulation 9.

Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk
assessment, including those that may arise from specific methods of construction employed by the
Contractor, and shall make due allowance in their tendered rates and prices for all costs related to
complying with the provisions of the Act and Construction Regulations.

This information is given in good faith for the guidance of Tenderers, and no additional payment shall be
made as a result of any inaccuracies, discrepancies or omissions contained therein.

E3.2 Baselinerisk assessment

The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared
by the Employer in terms of Construction Regulation 5(1)(a).

E3.3 Guidelines for construction and maintenance projects under Covid-19 Lockdown

The Employer has prepared guidelines which set out the key principles and minimum requirements that
define responsible, healthy and safe operations for road construction operations under COVID-19
Lockdown conditions, for the Contractor to comply with. In addition, the Contractor shall comply with any
new COVID-19 Regulations issued by Government.

The guidelines have been included as Annexure A at the end of this Project Document.

E4. APPLICATION FOR CONSTRUCTION WORK PERMIT

Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30
days before commencement of the work and in accordance with the requirements of Construction
Regulation 3, apply to the Provincial Director of the Department of Labour in writing for a construction work
permit to perform construction work. The Employer’s application must be done in a form similar to Annexure
1 of the Construction Regulations, and submitted with the required documentation, some of which the
Contractor shall provide as stated in the Contract Data.

A copy of the construction work permit must be kept on site in the occupational health and safety file,
available for inspection by inspectors, the Employer, the Employer's Agent, the Construction Health and
Safety Agent, subcontractors, employees, representative trade unions and any other persons on the site.
The Provincial Director will assign a site-specific number for each construction site, which must be
conspicuously displayed at the main entrance to the site.

ES. NOTIFICATION OF CONSTRUCTION WORK

Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify
the Provincial Director of the Department of Labour of the intention to carry out the construction work, using
the pro forma form included as Annexure 2 to this Health and Safety Specification.

A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative
trade unions and any other persons on the site. A copy of the notification form shall also be kept on the
health and safety file, and a further copy shall be forwarded to the Employer for his records.

E6. HEALTH AND SAFETY PLAN
Before commencement of any construction work, the Contractor shall prepare a project specific Health and

Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety
Specification.
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The Health and Safety Plan must include a risk assessment performed and recorded in writing by a
competent person as required in terms of Construction Regulation 9. The risk assessment shall identify and
evaluate the risks and hazards that may be expected during the execution of the work under the contract,
and it shall include a documented plan and applicable safe work procedures to mitigate, reduce or control
the risks and hazards identified.

The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the
Employer's Agent, subcontractors, employees, representative trade unions, and health and safety
representatives and committee members, and must be monitored and reviewed periodically by the
Contractor.

E7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS

E7.1 Appointments

The Contractor shall appoint in writing all employees.

The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance
with the requirements of Construction Regulation 7.

E7.2 Health and safety induction training

No person shall be allowed or permitted to enter the site of the works unless such person has undergone
health and safety induction training pertaining to the hazards prevalent on the site.

The Contractor shall ensure that all employees under his control, including subcontractors and their
employees, undergo health and safety induction training by a competent person before commencement of
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4).

The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and
are provided with the necessary personal protective equipment in compliance with Construction Regulation
7(6).

E7.3 Medical certificate of fithess

The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid
medical certificate of fithess issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable.

ES8. APPOINTMENT OF SAFETY PERSONNEL
E8.1 Construction manager
Refer to Construction Regulation 8(1), (2), (3) and (4).

The Contractor shall appoint a full-time Construction Manager with the duty of managing all the
construction work on the site, including the duty of ensuring occupational health and safety compliance.

The Contractor may also have to appoint one or more assistant construction managers to assist the
Construction Manager where justified by the scope and complexity of the works.

E8.2 Construction health and safety officer
Refer to Construction Regulation 8(5) and (6).

Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist
in the control of all health and safety related aspects on the site. The construction health and safety officer
shall be registered as required by the Chief Inspector of the Department of Labour and shall have the
necessary competencies and resources to assist the Contractor.
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E8.3 Construction supervisor
Refer to Construction Regulation 8(7), (8), (9) and (10).

The Contractor shall appoint a construction supervisor responsible for construction activities and
ensuring occupational health and safety compliance on the construction site.

The Contractor may also have to appoint one or more competent employees to assist the construction
supervisor where justified by the scope and complexity of the works.

E8.4 Health and safety representatives

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the
Act for the execution of the contract, shall appoint a health and safety representative whenever he has
more than 20 employees in his employment on the site of the works. The health and safety representative
must be selected from employees who are employed in a full-time capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every 50
employees.

The function of health and safety representative(s) will be to review the effectiveness of health and safety
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at
work, to make representations to the employer (Contractor) or inspector on general matters affecting the
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to
participate in consultations with inspectors and to attend meetings of the health and safety committee.

E8.5 Health and safety committee

In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more
health and safety committees where there are two or more health and safety representatives at a
workplace. The persons selected by the Contractor to serve on the committee shall be designated in
writing.

The function of the health and safety committee shall be to hold meetings at regular intervals but at least
once every three months, to review the health and safety measures on the contract, to discuss incidents
related to health and safety with the Contractor and the inspector, to make recommendations regarding
health and safety to the Contractor and to keep record of recommendations and reports made by the
committee.

E8.6 Competent persons

The Contractor shall appoint in writing designated competent employees and/or other competent persons
as required by the Act and Regulations. Such appointments shall be in accordance with the relevant
applicable sections of the Act and Regulations as determined by the requirements of the contract.

A competent person may be appointed for more than one part of the construction work with the
understanding that the person must be suitably qualified and able to supervise at the same time the
construction work in all the work situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not relieve the
Contractor from any of his responsibilities for compliance with all requirements of the Construction
Regulations.

E9. RECORDS AND REGISTERS

The Contractor shall keep records and registers related to health and safety on site as required by the
relevant applicable sections of the Act and Regulations as determined by the requirements of the contract.
Such records and registers shall be available for periodic inspection by inspectors, the Employer, the
Employer's Agent, the Construction Health and Safety Agent, subcontractors, employees and
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representatives of trade unions.
E10. CONTRACTOR’S RESPONSIBILITIES

For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA
1993), which means that the Contractor has the status of employer in his own right in respect of the
contract. The Contractor is therefore responsible for all the duties and obligations of an employer as set out
in the Act (OHSA 1993) and the Construction Regulations 2014.

Before commencement of work under the contract, the Contractor shall enter into an agreement with the
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and
Safety Act No. 85 of 1993, to confirm his status as mandatary (employer) for the contract under
consideration.

The Contractor is advised in his own interest to make a careful study of the Act and the
Construction Regulations, as ignorance of the Act and the Regulations will not be accepted in any
proceedings related to non-conformance to the Act and the Regulations.

E11. MEASUREMENT AND PAYMENT

It is a condition of this contract that contractors who submit tenders for this contract shall make provision in
their various tendered rates and prices for all costs related to the health and safety measures required in
terms of the Act and Regulations during the construction process.

€) Health and safety plan

The Contractor shall assess the risks associated with the Works when preparing the health and safety plan.
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated,
full time health and safety officer, carrying out all the required site health and safety training and briefings,
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all
transport, personal protection safety items, other health and safety equipment, safety notices and any other
health and safety related items that are required on site. Provision is made for the costs of preparing and
implementing the health and safety plan in item B13.03 of the Bill of Quantities.

(b) Safety appointments

No separate additional payment will be made to cover the costs related to persons appointed as required in
terms of the Act and Regulations to fulfil the various health and safety functions. Such persons include the
Construction Manager, any assistant construction managers, the construction health and safety officer, the
construction supervisor, any assistant construction supervisors, health and safety representatives, health
and safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6
above. The Contractor shall therefore make provision in the various tendered rates and prices for all costs
related to such persons, and for which no separate additional payment will be made except to the extent
provided in item B13.03 of the Bill of Quantities.

(c) Records and registers

The keeping of records and registers related to health and safety on site as described in clause E9 above
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in
the Contractor’s various tendered rates and prices, and for which no separate additional payment will be
made except to the extent provided in item B13.03 of the Bill of Quantities.

(d) Medical certificates

No separate additional payment will be made to cover the costs related to obtaining the medical certificates
of fitness required for every employee, including subcontractors and their employees, issued in compliance
with Construction Regulation 7(1)(g) or 7(8) as applicable. The Contractor shall therefore make provision in
the various tendered rates and prices for all costs related to such medical certificates, and for which no
separate additional payment will be made except to the extent provided in item B13.03 of the Bill of
Quantities.
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ANNEXURE 2

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993
(Regulation 4 of the Construction Regulations, 2014)

NOTIFICATION OF CONSTRUCTION WORK

1. (a) Name and postal address of principal contractor:

3. (a) Name and postal address of client:

(b) Name and telephone number of client’s contact person or agent:

(b) Name and telephone number of designer’s(s’) contact person(s):

5. Name and telephone number of principal contractor’s construction manager on site appointed
in terms of regulation 8(1):
6. Name(s) of principal contractor’'s assistant construction manager(s) on site appointed in terms

of regulation 8(2):
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ANNEXURE 2 - Continued

7. Exact physical address of the construction site or site office:

9. EXxpected COMMENCEMENT QAE: ....uuiii i e et s e e e e e e e et e e e e e e e e eerraaa s
OB S d o =To (=T I etol g g o] (=] 10 g 1o F= L (S
11. Estimated maximum number of persons on the construction site:

Total: v Male: ..o Female: ......ccccooovviiinniiniiinnnns
12. Planned number of contractors on the construction site accountable to principal contractor:
13. Name(s) of contractors already selected:
Principal Contractor Date
Client’s Agent (where applicable) Date
Client Date
e THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF

LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE.
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Expanded Public Works Programme:
PPE BRANDING

For EPWP Projects

¢ z v, TS
oy | 4

PROVINCE OF KWAZULU-NATAL

T-Shirt/Overall/Safety Vest Branding

Programme Name

(Short sleeve only) EPWP

Implementing

EPWP
L5 Agent Logo
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Logo Options

| 3
REPUBLIC OF SOUTH AFRICA |

5 ronmental affairs Contains National Coat EXPANDED Pumlc WORKS PROGRAMME

Ng# e
'@' Of Arms and name
W& 2

National Projects

e \)  Deparment
@‘ Public Works
Waoi?  REPUBLIC OF S0UTH AFRICA

Provincial Department PrOjeCtS The Logo shall not be disproportionately stretched.
A monochrome black logo may be used on approval

5 only.
p. o transport Y
Department
Transport
Province of Kwazuls sessl The above logo is the current logo. Logos with

green text below the words EXPANDED PUBLIC
Contains Provincial Coat WORKS PROGRAMME are old logos and should
Of Arms and name not be utilised.

Municipal Projects

Ugu District @

Municipality r-"lmnu!v'

PLEASE VERIFY WHICH LOGO NEEDS TO USED

Printing on PPE

PPE (Overalls) shall be Pantone Green with/without reflective tape and
shall be branded as follows:

* Implementer’s Logo (printed or embroidered) on the left front pocket
location ie over the heart position. (full colour)

« EPWP logo on the right front pocket (printed or embroidered) location
(full colour)

* The letters EPWP on the back of the PPE in BLACK

* The program name eg Vuk'uphile is to be printed on the right sleeve of
short sleeved apparel and need not be placed on long sleeved apparel.

«  Where required, lime green safety vests are to be branded with similar
specification above. In this instance the Overalls may not necessarily
be branded provided that the use of high visibility vests is mandatory.

+ All artwork and PPE samples shall be approved and signed off by the
consultant prior to printing/embroidering.
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT

Contractor’s
Logo

i

EXPANDED PUBLIC WORKS PROGRAMME

This contract must be read in conjunction with the standard terms and conditions of employment on EPWP attached herein.

EPWP CONTRACT OF E

MPLOYMENT between

Employer Details

Cli r tap here to enter te Address -
Name Click or tap here to enter text Click or tap here to enter text.
Telephone Click or tap here to enter text.
Email Click or tap here to enter text.
Contact Click or tap here to enter text.
And

Employee Details
Name Click or tap here to enter text. Surname Click or tap here to enter text.
ID: Click or tap here to enter text. Cell Click or tap here to enter text.
Sex (M/F) Male (0 Female [ Disability Yes [ No (O
Primary Language Click or tap here to enter text. i

— Physical Click or tap here to enter text.
Other Languages Click or tap here to enter text Address
Highest Education Click or tap here to enter text Local Click or tap here to enter text
Level Achieved lick or tap here to enter text. Municipality ap here to enter text.
Other qualifications Click or tap here to enter text. Ward Click or tap here to enter text.
Grant Received (Y/N) | Yes L1 No [ Grant type:

Employment Details

Name of project:

ick or tap here to enter text.

Job Title:

ick or tap here to enter text.

Duties:

Click or tap here to enter text.

Click or tap here to
enter text.

Contract Start Date

Click or tap here to
enter text.

Contract Finish Date

The wage per task/day is:

R Click or tap here to

enter text. I Hour/Day/task (Specifier to select correct rate)

Special Conditions

You must be aware that this employment confract is a limited term contract
and not a permanent job. This employment contract may be terminated for
any one of the following reasons:
a) The contractor does not get additional contracts from the EPWP.
b) Funding for the programme in your area comes to an end.
¢) Undemperformance: first offence — final written waming. Second
offence — dismissal.

Payment

a) You will be paid a fixed amount stipulated above for completing a fixed
amount of work.

b} The amount of work required for the agreed rate of pay will vary from
task to task. You will be informed at the beginning of each task or group
of tasks how much work you are expected to complete per day.

) You will only be paid for work completed.

d) Payment during classroom training shallbe R iday

Personal Protective Clothing will be supplied to the employee by the employer depending on the work to be performed, and will remain the property of

the employee provided that the employee has worked for at least 3 months.

Acceptance

Employer Name: Employer Signature:

Employee Name: Employee Signature:

Witness 1 Name: Witness 1 Signature:

Witness 2 Name: Witness 2 Signature:
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APPENDIX E - Conditions of Service 5.1.
) 52
Introduction
1.1. This document contains the standard terms and

b)

a)

e)

9
h)

21,
22

2.3,

3.1,

a)

3.2

3.3.

41,

432,

4.4,

conditions for workers employed in elementary occupations
on an Expanded public Works Programme (EPWP). These
terms and conditions do NOT apply to persons employed in
the supervision and management of an EPWP.

1.2. In this document —

a) “department” means any department of the State,
implementing agent or contractor;

‘employer” means any department, implementing agency or
contractor that hires workers to work in elementary
occupations on an EPWP;

“Worker” means any person working in an elementary
occupation on an EPWP;

“elementary occupation” means any occupation involving
unskilled or semi-skilled work;

8.
‘management” means any person employed by a department g 4

or implementing agency to administer or execute an EPWP;

“task” means a fixed quantity of work; 82
“task-based work™ means work in which a worker is paid a 83

fixed rate for performing a task;

‘task-rated worker” means a worker paid on the basis of the g
number of tasks completed;

‘time-rated worker” means a worker paid on the basis of the
length of time worked.

Terms of Work 84
Workers on an EPWP are employed on a temporary basis. a)
A worker may NOT be employed for longer than 24 months in

any five-year cycle on an EPWP. )

Employment on an EPWP does not qualify as employment as
a contributor for the purposes of the Unemployment Insurance
Act 30 of 1966.

9.1.

Normal Hours of Work

An employer may not set tasks or hours of work that requirea g o

worker to work—
more than forty hours in any week

on more than five days in any week; and 943

for more than eight hours on any day.

An employer and worker may agree that a worker will work 94

four days per week. The worker may then work up to ten

hours per day. 9.5

A task-rated worker may not work more than a total of 55

hours in any week to complete the tasks allocated (based on 96

a 40-hour week) to that worker.

97.

Meal Breaks

A worker may not work for more than five hours without taking g g

a meal break of at least thirty minutes duration.

An employer and worker may agree on longer meal breaks.

A worker may not work during a meal break. However, an a)
employer may require a worker to perform duties during a b)
meal break if those duties cannot be left unattended and

cannot be performed by another worker. An employer must g g

take reasonable steps to ensure that a worker is relieved of

his or her duties during the meal break.

A worker is not entitled to payment for the period of a meal

break. However, a worker who is paid on the basis of time 919
worked must be paid if the worker is required to work or to be
available for work during the meal break.

Special Conditions for Security Guards

A security guard may work up fo 55 hours per week and up to
eleven hours per day.

A security guard who works more than ten hours per day must
have a meal break of at least one hour or two breaks of at
least 30 minutes each.

Daily Rest Period

Every worker is entitled to a daily rest period of at least eight
consecutive hours. The daily rest period is measured from
the time the worker ends work on one day until the time the
worker starts work on the next day.

Weekly Rest Period

Every worker must have two days off every week. A worker
may only work on their day off to perform work which must be
done without delay and cannot be performed by workers
during their ordinary hours of work (“emergency work™).

Work on Sundays and Public Holidays

A worker may only work on a Sunday or public holiday to
perform emergency or security work.

Work on Sundays is paid at the ordinary rate of pay.

A task-rated worker who works on a public holiday must be
paid —

the worker’s daily task rate, if the worker works for less than
four hours;

double the worker’'s daily task rate, if the worker works for
more than four hours.

A time-rated worker who works on a public holiday must be
paid —

the worker's daily rate of pay, if the worker works for less than
four hours on the public holiday;

double the worker's daily rate of pay, if the worker works for
more than four hours on the public holiday.

Sick Leave
Only workers who work four or more days per week have the
right to claim sick-pay in terms of this clause.
A worker who is unable to work on account of iliness or injury
is entitled to claim one day's paid sick leave for every full
month that the worker has worked in terms of a contract.
A worker may accumulate a maximum of twelve days’ sick
leave in a year.
Accumulated sick-leave may not be transferred from one
contract to another contract.
An employer must pay a task-rated worker the worker's daily
task rate for a day's sick leave.
An employer must pay a time-rated worker the worker's daily
rate of pay for a day’s sick leave.
An employer must pay a worker sick pay on the worker's
usual payday.
Before paying sick-pay, an employer may require a worker to
produce a certificate stating that the worker was unable to
work on account of sickness or injury if the worker is —
absent from work for more than two consecutive days; or
absent from work on more than two occasions in any eight-
week period.
A medical certificate must be issued and signed by a medical
practitioner, a qualified nurse or a clinic staff member
authorised to issue medical certificates indicating the duration
and reason for incapacity.
A worker is not entitled to paid sick-leave for a work-related
injury or occupational disease for which the worker can claim
compensation under the Compensation for Occupational
Injuries and Diseases Act.

’ —

Employee
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10. Maternity Leave

10.1. A worker may take up to four consecutive months' unpaid
matemity leave.

10.2. A worker is not entitled to any payment or employment-related
benefits during matemity leave.

10.3. A worker must give her employer reasonable notice of when
she will start maternity leave and when she will return to work.

10.4. A worker is not required to take the full period of maternity
leave. However, a worker may not work for four weeks before
the expected date of birth of her child or for six weeks after
the birth of her child, unless a medical practitioner, midwife or
qualified nurse certifies that she is fit to do so.

10.5. A worker may begin matemity leave —

a) four weeks before the expected date of birth; or
b) onan earlier date —

i if a medical practitioner, midwife or certified nurse certifies
that it is necessary for the health of the worker or that of her
unborn child; or

ii. if agreed to between employer and worker; or

iii.  ona later date, if a medical practitioner, midwife or certified
nurse has certified that the worker is able to continue to work
without endangering her health.

10.6. A worker who has a miscarriage during the third timester of
pregnancy or bears a stillborn child may take maternity leave
for up to six weeks after the miscarriage or stillbirth.

10.7. A worker who returns to work after matemity leave, has the
right to start a new cycle of twenty-four months employment,
unless the EPWP on which she was employed has ended.

11. Family responsibility leave

11.1.  Workers, who work for at least four days per week, are
entitlied to three days paid family responsibility leave each
year in the following circumstances -

a) when the employee’s child is born;
b) when the employee’s child is sick;
c) inthe event of a death of —

i the employee’s spouse or life partner,

i.  the employee’s parent, adoptive parent, grandparent, child,
adopted child, grandchild or sibling.

12. Statement of Conditions

12.1.  An employer must give a worker a statement containing the
following details at the start of employment —

a) the employers name and address and the name of the
EPWP;

b) the tasks or job that the worker is to perform; and

c) the period for which the worker is hired or, if this is not certain,
the expected duration of the contract;

d) the worker’s rate of pay and how this is to be calculated;

e) the training that the worker will receive during the EPWP.

12.2. An employer must ensure that these terms are explained in a
suitable language to any employee who is unable to read the
statement.

12.3.  An employer must supply each worker with a copy of these
conditions of employment.

13. Keeping Records

13.1.  Every employer must keep a written record of at least the

following —

a) the worker's name and position;

b) inthe case of a task-rated worker, the number of tasks
completed by the worker;

¢} inthe case of a time-rated worker, the time worked by the
worker,

d) payments made to each worker.

13.2. The employer must keep this record for a period of at least
three years after the completion of the EPWP.

14.
14.1.

14.2.

14.3.

14.4.
14.3.

14.6.
b)
c
14.7.

15.
12.1.

15.2.

15.3.

19.4.

17.

Payment

An employer must pay all wages at least monthly in cash or
by cheque or into a bank account.

A task-rated worker will only be paid for tasks that have been
completed.

An employer must pay a task-rated worker within five weeks
of the work being completed and the work having been
approved by the manager or the contractor having submitted
an invoice to the employer.

A time-rated worker will be paid at the end of each month.
Payment must be made in cash, by cheque or by direct
deposit into a bank account designated by the worker.
Payment in cash or by cheque must take place —

at the workplace or at a place agreed to by the worker;
during the worker's working hours or within fifteen minutes of
the start or finish of work;

in a sealed envelope which becomes the property of the
worker.

An employer must give a worker the following information in
writing —

the period for which payment is made;

the numbers of tasks completed or hours worked;

the worker's eamings;

any money deducted from the payment;

the actual amount paid to the worker.

If the worker is paid in cash or by cheque, this information
must be recorded on the envelope and the worker must
acknowledge receipt of payment by signing for it

It a worker's employment is terminated, the employer must
pay all monies owing to that worker within one month of the
termination of employment.

Deductions

An employer may not deduct money from a worker's payment
unless the deduction is required in terms of a law.

An employer must deduct and pay to the SA Revenug
Services any income tax that the worker is required to pay.
An employer who deducts money from a worker's pay for
payment to another person must pay the money to that
person within the time period and other requirements
specified in the agreement law, court order or arbitration
award concemed.

An employer may not require or allow a worker to —

repay any payment except an overpayment previously made
by the employer by mistake;

state that the worker received a greater amount of money
than the employer actually paid to the worker; or

pay the employer or any other person for having been
employed.

. Health and Safety

Employers must take all reasonable steps to ensure that the
working environment is healthy and safe.

A worker must —

work in a way that does not endanger his/her health and
safety or that of any other person;

obey any health and safety instruction;

obey all health and safety rules of the EPWP;

use any personal protective equipment or clothing issued by
the employer,

report any accident, near-miss incident or dangerous
behaviour by another person to their employer or manager.

Compensation for Injuries and Diseases

Empiayer Empioyes
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17.1.

17.2.
17.3.

17.4.

18.
18.1.

18.2.
18.3.

18.4.

18.5.

It is the responsibility of the employers (other than a
contractor) to arrange for all persons employed on an EFWP
to be covered in terms of the Compensation for Occupational
Injuries and Diseases Act, 130 of 1993.

A worker must report any work-related injury or occupational
disease fo their employer or manager.

The employer must report the accident or disease to the
Compensation Commissioner.

An employer must pay a worker who is unable to work
because of an injury caused by an accident at work 75% of
their eamings for up to three months. The employer will be
refunded this amount by the Compensation Commissioner.
This does NOT apply to injuries caused by accidents outside
the workplace such as road accidents or accidents at home.

Termination

The employer may terminate the employment of a worker for
good cause after following a fair procedure.

A worker will not receive severance pay on termination.

A worker is not required to give notice to terminate
employment. However, a worker who wishes to resign should
advise the employer in advance to allow the employer to find
a replacement.

A worker who is absent for more than three consecutive days
without informing the employer of an intention to retum to
work will have terminated the contract. However, the worker
may be re-engaged if a position becomes available for the
balance of the 24-month period.

A worker who does not attend required training events,
without good reason, will have terminated the contract.
However, the worker may be re-engaged if a position
becomes available for the balance of the 24-month period.

. Certificate of Service

On termination of employment, a worker is entitled to a
certificate stating —

the worker's full name;

the name and address of the employer;

the EPWP on which the worker worked;

the work performed by the worker;

any training received by the worker as part of the EPWP;
the period for which the worker worked on the EPWP;
any other information agreed on by the employer and worker.
Either party can terminate this agreement with four weeks
written notice. In the case where an employee is illiterate
notice may be given by that employee verbally.

Employer

Employee
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EPWP DATA COLLECTION TOOL TEMPLATE
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS)

EPWP REGISTRATION FORM

Please complete the

Field requested Description if needed ; . .
sections in white

N
P4

I
I
I
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EPWP BUSINESS FORM
requested
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Participant Training Data
Type of
training
Training course End Cost Status of -
categor (it (for the (for the trainin Trainin Training Trainin
Course Course gory standard, . Number of Number . 9 1ing Provider ng
Code (Accredited / Start entire . entire (Not started, In Provider Provider
ID Name Trade . Trainees of Days L Contact
non- Titles. Short training training progress, Name Number Address
accredited) ! duration) course) Completed)
courses,
Public body
specific)
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Please complete
Field requested Description if needed the sections
in white
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EXPANDED PUBLIC WORKS PROGRAMME

The Attendance Register for on-site Workers

Reporting month: Mobile No:
Project Name: Contract no:
Surname:

First Name:

IDENTITY NUMBER:

Day Date Time In | Signature | Time Out | Signature Report On Any Formal
Training Provided In The
Reporting Month

WEEK 1

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 2

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 3

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 4

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 5

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

Total Days worked
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PART C4: SITE INFORMATION

TABLE OF CONTENTS Page
C4.1  LOCALITY PLAN L Cc87
C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS .......ccooiiiiiiiiiie, C88
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C4.1 LOCALITY PLAN
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C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS

C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road
Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.

2500
1700
9 g Department of Transport
& s Province of KwaZulu-Natal
S Consultant's ¢ 5h oy itant's Name
Logo
3 & Crpiaciops Contractor's Name
~ Logo
=
s
L e Ghamba B4 n
V"! ﬂi’D\‘JB’lé :36 SOUTH AFRICA \m mm muc mm
A PROJECT INCORPORATING EPWP PRINCIPLES
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C4.2.2 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road
Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.

2500
1700
9 @ Department of Transport
N e Province of KwaZulu-Natal
S Consultants o0 suitant's Name
Logo
3 8 fanttaciors Contractor's Name
~ Logo
=
-~ ¢ W P ] A
¥ e —Grampa Y5 | EAE EJED
& :E’L«c)&tibs SOUTH ASRICA \mg mmmucmmmam
A PROJECT INCORPORATING EPWP PRINCIPLES
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ANNEXURE A: GUIDELINES FOR CONSTRUCTION
AND MAINTENANCE PROJECTS DURING COVID-19 LOCKDOWN
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Y Department:

Transport
Province of KwaZulu-Natal

PROJECT SITE OCCUPATIONAL HEALTH
AND SAFETY

GUIDELINES FOR CONSTRUCTION AND
MAINTENANCE PROJECTS DURING COVID-19
LOCKDOWN

Revision 1/1 July 2020
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INTRODUCTION

Coronavirus Disease 2019 (COVID-19) is a respiratory disease caused by the SARS-CoV-2
virus. In order to reduce the impact of COVID-19 on businesses, workers, customers and the
public, the Kwazulu-Natal Department of Transport (KZNDOT), within the parameters of the
COVID-19 regulatory framework, want to ensure that all those businesses, workers, customers
and public it's interacting with are in compliance to the requirements as stipulated to ensure a
safe work-environment for all.

On 23 April 2020, President Cyril Ramaphosa addressed the nation and announced that the
country would resume economic activity in a phased approach from 1 May 2020. The lockdown
levels depicted by Figure 1 below, will be lifted in phases, level 5 the highest and level 1 being
the lowest as depicted below:

ALERT ALERT ALERT ALERT
LEVEL LEVEL LEVEL LEVEL
& 3 2 1

Drastic measures Extreme Restrictions on Physical Most normal
to contain the precautions to many activities, distancing activity can
spread of the limit community including at and restrictions resume, with

virus and transmission workplaces on leisure and precautions and
save lives. and outbreaks, and socially, social activities to health guidelines
while allowing to address a prevent followed at all
some activity to high risk of a resurgence of times.
resume. transmission. the virus.

Population
prepared for
an increase in
alert levels if
necessary.

Figure 1: COVID-19 Alert Levels

BACKGROUND

Occupational Health and Safety are a fundamental segment of the construction industry. Safety
must be embedded in all processes, implementing a top down approach, enabling the adoption of
a safe and healthy working culture by all. Individual businesses or workplaces must have COVID-
19 risk assessments and prevention and mitigation plans in place, and must conduct worker
education on COVID-19 and protection measures:

Identification and protection of vulnerable employees
Safe transport of employees

Screening of employees on entering the workplace
Prevention of viral spread in the workplace

Hand sanitisers and face masks

Cleaning of surfaces and shared equipment

Good ventilation

Shift arrangements and canteen controls

Managing sick employees
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In addition to the above, monitoring systems must be in place to ensure compliance with safety
protocols and to identify infections among employees.

1.2 PURPOSE

This document sets out the key principles and minimum requirements of the KZNDOT that define
responsible, healthy and safe operations for road construction related operations working under
COVID-19 Lockdown. The present state of the lockdown is geared toward the revival of economic
activities and to allow employees involved in permitted services to resume work under certain
conditions. This COVID-19 guidance has been developed on the basis of traditional infection
prevention and occupational hygiene practices.

1.3 OBJECTIVES
The aims of this document are to:

o Keep workers and the wider public healthy and safe by preventing the spread of COVID-19.

e Apply relevant guidance from the Department of Health, Department of Employment and
Labour and other Government Authorities to the construction environment.

e Encourage a safe and respectful work environment and good communication between all
stakeholders.

e Sit alongside existing health and safety controls to ensure workers are safe on site.

Contractors and their employees should use this guidance to help identify risk levels on
construction sites and to identify any appropriate control measures to be implemented. Additional
guidance may be needed as the conditions of the COVID-19 outbreak change and as new
information about the virus, its transmission and impact become available. It focuses on, as well
as considerations for, the need for contractors to implement engineering, administrative and work
practice controls and personal protective equipment (PPE).

2 RISK ASSESSMENT

The legislation governing workplaces in relation to COVID
—19 is the Occupational Health and Safety Act, Act 85 of
1993, as amended, and with the Hazardous Biological
Agents Regulations and the Construction Regulation
2014. Section 8(1) of the Occupational Health and Safety
Act, Act 85 of 1993, as amended, requires the employer to
provide and maintain a working environment that is, to the
extent possible reasonably practicable, as amended.
Specifically, Section 8(2)(b) requires steps that may be
reasonably practicable to eliminate or mitigate any hazard
% or potential hazard prior to the use of personal protective

ENVIRONMENT />  equipment (PPE).
Control
e 2.1 BACK TO BASICS

Frequency

Class
Risk factors

HOST VIRUS
Properties
Droplets

Risk occupation

N
N\

o g Reservoirs g 3

Different workers have different Risk Assessment should be done to determine the RISK
of EXPOSURE and to communicate this to the

risk exposures WORKERS.

Figure 2: Risk Exposures
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2.2

IMPLEMENTATION OF CONTROL MEASURES

Before the implementation of control measures, current risk assessments need to be reviewed
and updated, taking into account the new hazards posed by exposure to COVID-19 in the
workplace. This is in accordance with Section 8 (2) (d) of the OHS Act.

With COVID-19, it may not be possible to eliminate the hazard, the most effective protection
measures are engineering controls, administrative controls, safe work practices (a type of
administrative control), and Personal Protection Equipment.

Measures for protecting workers from exposure to, and infection with, SARS-CoV-2, the virus that
causes Coronavirus Disease 2019 (COVID-19), depend on the type of work being performed and
exposure risk, including potential for interaction with people with suspected or confirmed COVID-
19 and contamination of the work environment.

Contractors should adapt infection control strategies based on a thorough hazard assessment,
using appropriate combinations of engineering and administrative controls, safe work practices,
and personal protective equipment (PPE) to prevent worker exposures.

Elimination Isolation o 0

Practicing isolation to prevent the spread of the virus is the m B m
9

MOST effective control measure when combating COVID-1

Most Effective

Substitution Social Distancing

To effectively substitute the hazards associated with COVID-19, practice
social distancing

Engineering Controls Physical Barriers & Air Handling Systems %

Engineering controls such as physical barriers to separate people and / or air handling
systems to move contaminated air away from those that may be susceptible to COVID-19

Administrative Proper Hand Washing

contrOIS Training individuals to properly wash their hands in an effective administrative centrol in dealing with \ /

COoVID-19

Face Mask, Gloves & Eye Protection

PPE is the last line of defence. The most commonly used protection for individuals exposed to COVID-19are
respiratory protection (face mask), glovesand eye protection

Least Effective

Figure 3: Infection Control Strategies

In preventing occupational exposure to COVID-19 also require Contractors to train workers on
elements of infection prevention, including PPE. This would assist Contractors to identify:

e Exposure Levels
“High Contact” Activities, and
e Vulnerable Workers and Special Measures

Contractors are expected to undertake and champion the principles of constantly focussing on
eliminating or reducing the risk of COVID-19 transmission to an acceptable level, engaging
meaningfully with their workforce, and making worker health a key priority. A Baseline Risk
Assessment is included under Appendix D: COVID-19 Baseline Risk Assessment.
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3

3.1

3.2

SITE OPERATING PROCEDURES

KZNDOT Construction sites operating during the Covid-19 pandemic need to ensure that they
protect their workforce and minimise the risk of infection spread. In line with government
guidelines on social distancing, this guideline is intended to implement effective steps at all
KZNDOT construction sites of any size. These are extraordinary situations, and the KZNDOT
intends to abide to the latest COVID-19 advice from national government.

SELF-ISOLATION

Anyone who meets one of the following criteria should not come to site:
e Has a high temperature or a new persistent cough;
e Is avulnerable person (by virtue of their age, underlying health condition, clinical condition or
pregnancy); or
e Is living with someone in self-isolation or with a vulnerable person.

IF SOMEONE FALLS ILL

If a worker develops a high temperature or a persistent cough while at work, they should:

¢ Return home immediately;

e Avoid touching anything; and

e Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues, cough and
sneeze into the crook or into the bent elbow.

ff‘

0\

Cough Fever (at least 35°C) Shortness of breath

Figure 4: Symptoms of COVID-19

3.3

They must self-isolate and not return to work until their period of self-isolation has been
completed and his or her negative status has been confirmed.

TRAVEL TO SITE

Wherever possible workers should travel to site alone using their own transport, and construction
sites need to consider:

e Parking arrangements for additional cars, taxis, buses, etc;

e Other means of transport to avoid public transport e.g. cycling;

e They must ensure disinfecting the alternative transport before and after use; and Public
Transport Regulations in respect of COVID-19 are adhered to;
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3.4

3.5

3.6

3.7

Providing hand cleaning facilities at entrances and exits. This should be soap, water and
paper towels (and not fabric towels) wherever possible or hand sanitiser if water is not
available; and

How someone detected vulnerable after screening, taken ill and would get transported
home.

SITE ACCESS POINTS

Stop all non-essential visitors

People, be it workers or visitors, without relevant face masks should not be allowed to enter
construction sites; and workers should wear face masks at all times.

Introduce staggered start and finish times to reduce congestion and contact at all times
Monitor site access points to enable social distancing — you may need to change the number
of access points, either increase to reduce congestion or decrease to enable monitoring
Remove or disable entry systems that require skin contact e.g. fingerprint scanners

Require all workers to wash or clean their hands before entering or leaving the site or as
frequent as possible

Allow plenty of space (two metres) between people waiting to enter site

Regularly clean common contact surfaces in Site Office, Access Control and delivery areas
e.g. scanners, turnstiles, screens, telephone handsets, desks, particularly during peak flow
times

Reduce the number of people in attendance at site inductions and consider holding them
outdoors wherever possible

Drivers should remain in their vehicles if the load will allow it and must wash or clean their
hands before unloading goods and materials.

HAND WASHING

Provide additional hand washing facilities to the usual welfare facilities on a large spread out
site or significant numbers of personnel on site

Ensure soap, fresh water and paper towels is always readily available and kept topped up
Provide hand sanitiser where hand washing facilities are unavailable

Regularly clean the hand washing facilities and check soap and sanitiser levels

Provide suitable and enough rubbish bins for hand paper towels with regular removal and
disposal.

Sites will need extra supplies of soap, hand sanitiser and paper towels and these should be
securely stored.

TOILET FACILITIES

Restrict the number of people using toilet facilities at any one time e.g. use a welfare
attendant

Wash hands before and after using the facilities

Enhance the cleaning regimes for toilet facilities particularly door handles, locks and the
toilet flush handles or buttons

Portable toilets should be avoided wherever possible, but where in use these should be
cleaned and emptied more frequently

Provide suitable and sufficient rubbish bins for hand towels with regular removal and
disposal.

CANTEENS AND EATING ARRANGEMENTS

Whilst there is a requirement for construction sites to provide a means of heating food and
making hot drinks, these are exceptional circumstances and where it is not possible to introduce
a means of keeping equipment clean between use, kettles, microwaves etc. must be removed
from use.

The workforce should also be required to stay on site once they have entered it and not use local
shops.
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Dedicated eating areas should be identified on site to reduce food waste and contamination
Break times should always be staggered to reduce congestion and contact

Hand cleaning facilities or hand sanitiser should be available at the entrance of any room
where people eat and should be used by workers when entering and leaving the area

The workforce should be asked to bring pre-prepared meals and refillable drinking bottles
from home

Workers should sit 2 metres apart from each other whilst eating and avoid all contact

Where catering is provided on site, it should provide pre-prepared and wrapped food only
Crockery, eating utensils, cups etc. should not be used

Drinking water should be provided with enhanced cleaning measures of the tap mechanism
introduced

Tables should be cleaned between each use

All rubbish should be put straight in the bin and not left for someone else to clear up

All areas used for eating must be thoroughly cleaned at the end of each break and shift,
including chairs, door handles, vending machines and payment devices.

3.8 CHANGING FACILITIES, SHOWERS AND DRYING ROOMS

Always introduce staggered start and finish times to reduce congestion and contact
Introduce enhanced cleaning of all facilities throughout the day and at the end of each day
Consider increasing the number or size of facilities available on site if possible

Based on the size of each facility, determine how many people can use it at any one time to
maintain a distance of 1 %2 metres

Provide suitable and enough rubbish bins in these areas with regular removal and disposal.

3.9 AVOIDING CLOSE WORKING

There will be situations where it is not possible or safe for workers to distance themselves from
each other by 1.5 metres.

3.10 GENERAL PRINCIPLES

Non-essential physical work that requires close contact between workers should not be
carried out
Work requiring skin to skin contact should not be carried out
Plan all other work to minimise contact between workers
Re-usable PPE should be thoroughly cleaned after use and not shared between workers
Single use PPE should be disposed of so that it cannot be reused
Stairs should be used in preference to lifts or hoists
Where lifts or hoists must be used:
o Always lower their capacity to reduce congestion and contact
o Regularly clean touchpoints, doors, buttons etc.
Increase ventilation in enclosed spaces
Regularly clean the inside of vehicle cabs and between use by different operators.

3.11 SITE MEETINGS

Only absolutely necessary meeting participants should attend

Attendees should be two metres apart from each other

Rooms should be well ventilated / windows opened to allow fresh air circulation
Consider holding meetings in open areas where possible.
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3.12 SITE CLEANING

Enhanced cleaning procedures should be in place across the site, particularly in communal areas
and at touch points including:

Taps and washing facilities

Toilet flush and seats

Door handles and push plates

Handrails on staircases and corridors

Lift and hoist controls

Machinery and equipment controls

Food preparation and eating surfaces

Telephone equipment

Keyboards, photocopiers and other office equipment

Rubbish collection and storage points should be increased and emptied regularly throughout and
at the end of each day.

4 CONSTRUCTION PROTOCOLS

The core principle behind this “Construction Protocols” is to protect the health and safety of all
workers required to perform duties during the COVID-19 crisis, including related health and safety
impacts on operations related to operating under a COVID-19 environment, as well as protecting
the wider KwaZulu-Natal population from transmission and spread of the virus.

e Each Contractor must have a plan detailing the steps they will take to
mitigate risks, including those presented by COVID-19. The details of the
plan must be communicated to workers before they start work.

e Before any activity is recommenced the Contractor must ensure that all
hazards have been reviewed and appropriately controlled before work
activity is commenced after lockdown.

¢ Where possible, conduct a remote induction before arrival on site, this can
be done via video conferencing or by phone.

o If an in-person induction is required, the

must be followed.
o All workers shall undergo a screening process to ensure they are fit for duty

Before S .
arriving on by confirming their health status.
Site e Contractors must understand how workers will travel to and from site and

will communicate the to all.

¢ Ensure all workers understand when additional PPE may be required due
to COVID-19 and that workers have access to the correct PPE as per the
Department of Employment and Labour guidelines. When required to use
face masks or gloves please follow these processes.

¢ Only relevant personnel to the workplace are to access the site.

o All office employees supporting a project will work remotely, where
possible.

e A daily register of workers entering and leaving site must be completed
along with a health declaration. Use your existing sign in register or the
example Sign-in register.

Site Entry e Signage reminding workers of the COVID-19
will be posted at the site entrance and in common areas
where appropriate.
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e All work is to be undertaken in such a way as to reduce any possible
contact between workers and to promote physical distancing wherever
possible, as per the Physical Distancing and Hygiene Protocol.

¢ All visitors to the site, such as necessary delivery workers, will be restricted
to one person wherever possible. These workers must follow the Site
Transportation Protocol.

o All offices and jobsites must implement cleaning measures as per the
Cleaning Protocol.

¢ All tools, equipment, plant and vehicles must be used in alignment with the

% Cleaning Protocol.
e Toolbox talks should be held with physical distancing in place as per the
Site Physical Distancing and Hygiene Protocol.

Operations ¢ Additional sanitary measures are to be implemented on site to prevent the
spread of COVID-19 e.g. hand washing stations, provision of additional
hand sanitizer, provision of disinfectant wiping products, as per the
Physical Distancing and Hygiene Protocol.

e Smokers must follow the Physical Distancing and Hygiene Protocol.

e A COVID-19 Response plan must be available and accessible on site.

e Workers must use the sign-in register to sign out.
¢ When returning home, workers will need to follow the necessary hygiene

measures.
e Each site must be cleaned and sanitised at the end of the working day or
Oo—0 end of each shift, as per the Cleaning Protocol.

_ _ o All waste and disposable PPE must be removed from site and securely
Leaving Site disposed of as per the Cleaning Protocol.
o Workers must follow the Site Transportation Protocol.

4.1 PHYSICAL DISTANCING AND HYGIENE PROTOCOL

Physical distancing, also known as “social distancing”, is about keeping a safe distance
from others. For physical distancing, at least one and 2 metre’s separation is required at
work, and two metres in uncontrolled environments, like in public. This aligns with World
Health Organisation advice. We expect one and 2 metre’s separation between people
at work as the minimum and greater separation where it is reasonably practicable to do
so. This is important to help protect us from COVID-19, which spreads via droplets from
coughing and sneezing.

General e Keep team sizes as small as possible.
Working o Keep arecord of who is in each team every day as it is required to assist
Arrangements contact tracing.

e Site teams are encouraged to put forward split/alternating shifts to avoid
extensive intermingling to reduce potential of exposure.

o Work site is always to be segregated into zones (or by other methods) as
much as possible to keep different teams/trades physically separated.

e Where possible, a one-way system in high-traffic areas, such as lifts,
stairwells and scaffolds (Where Applicable).

e Where practical, all office employees supporting a project, work
remotely.

e When using a vehicle, the Cleaning Protocol needs to be followed.

e \When using a vehicle, limit this to one/two person per vehicle if possible.
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External e One member of the crew nominated to receive supplies etc.
Interfaces e Keep the engagement with the other person as brief as possible and
maintain a two-metre physical distance.
e Ask for paperwork to be emailed rather than handed over as much as
possible.
o If unavoidable, then either wear gloves when handling the item or wash
hands before and after handling said items.

Site Entry e Limit visitors to site wherever possible.

e Introduce staggered start and finish times where possible to reduce
congestion and contact.

e Monitor site access points to enable physical distancing — you may need to
change the number of access points, increase to reduce congestion or
decrease to enable monitoring.

e Where entry systems that require skin contact, the Cleaning Guide must be
followed.

e Require all workers to wash or clean their hands before entering and
leaving the site.

¢ Allow plenty of space 1%2 metres between people waiting to enter site.

e Regularly clean common contact surfaces in reception, office, access
control and delivery areas e.g. scanners, turnstiles, screens, telephone
handsets, desks, particularly during peak flow times.

e Where possible, conduct a remote induction before arrival on site,

e this can be done via video conferencing or by phone. If an in-person
induction is required, reduce the number of people and hold them outdoors
wherever possible.

o Delivery drivers should remain in their vehicles if the load will allow it and
must wash or clean their hands before unloading goods and materials.

¢ Any sign in registers should be recorded by one person where possible —
do not pass material around the group and minimise contact with any
screens.

Site Meetings e Only absolutely necessary meeting participants should attend.
e Attendees should be two metres apart from each other
e Rooms should be well ventilated / windows opened to allow fresh air
circulation.
¢ Hold meetings in open areas where possible.
e Meetings are to be held through teleconferencing or videoconferencing
where possible.

Avoiding Close e Risk assessments and method statements must be updated to include
Working COVID-19 control measures.

e At least 1% metre’s separation is required at work. KZNDOT expect 1%
metre separation between people at work as the minimum and greater
separation where it is reasonably practicable to do so.

e Ifitis not possible or safe for workers to distance themselves by one metre
for a work activity, the works should not be carried out.

e Re-usable PPE should be thoroughly cleaned after use and not shared

between workers.

Single use PPE should be disposed of so that it cannot be reused.
Stairs should be used in preference to lifts or hoists.

Where lifts or hoists must be used:

Lower their capacity to reduce congestion.

Regularly clean touchpoints, doors, buttons etc.

Increase ventilation in enclosed spaces
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Toilet Facilities

Physical distancing rules apply to the use of shared facilities, including
toilets.

Wash hands before and after using the facilities.

Enhance the cleaning regimes for toilet facilities particularly door handles,
locks, toilet flush and sanitary bins.

Provide suitable and sufficient rubbish bins for hand towels with regular
removal and disposal.

Eating
Measures

If you need to leave site for any reason, follow site entry procedures on
return.

Dedicated eating areas should be identified on site to reduce food waste
and contamination.

Break times should be staggered to reduce congestion and contact at all
times.

Hand cleaning facilities or hand sanitiser should be available at the
entrance of any room where people eat and should be used by workers
when entering and leaving the area.

The workforce should be asked to bring pre-prepared meals and refillable
drinking bottles from home.

Workers should sit 2 metres apart from each other whilst eating and avoid
all contact.

Where catering is provided on site, it should provide pre-prepared and
wrapped food only.

Shared crockery, eating utensils, cups etc. should not be used.

Tables should be cleaned between each use.

All rubbish should be put straight in the bin and not left for someone else to
clear up.

All areas used for eating must be thoroughly cleaned at the end of each
break and shift, including chairs, door handles.

Limit access and use of water fountains.

Consider numbers on site for site facilities as physical distancing may
require additional space/facilities.

Changing
Facilities,
Showers and
Drying Rooms

Introduce staggered start and finish times to reduce congestion and contact
at all times.

Introduce enhanced cleaning of all facilities throughout the day and at the
end of each day.

Consider increasing the number or size of facilities available on site if
possible.

Based on the size of each facility, determine how many people can use it at
any one time to maintain a distance of one metre.

Provide suitable and sufficient rubbish bins in these areas with regular
removal and disposal.

General
Hygiene

Each worker must sanitise their hands with hand sanitiser or soap and
running water before entry onto site, use warm water if available.

Set up a specific place near the entry of the site for handwashing and/ or
sanitising.

Any personal items brought to site by workers must be segregated (kept
separate from other workers items).

Individual PPE for workers must be kept separate from other workers PPE
and cleaned correctly as per the Cleaning Protocol.

All eating and drinking utensils to be cleaned by the user. Have paper
towels accessible to dry.

Smoking

Smokers/vapers must use designated area or do so off-site and butts are to
be placed in the designated receptacle. Hands must be washed before and
after smoking.

Stand so that smoke or vapor produced is not going into another person’s
breathing zone.
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Hand Washing

Provide additional hand washing facilities to the usual welfare facilities on

large, spread out sites or significant numbers of personnel on site.

e Ensure soap and fresh water is readily available and kept topped up at all
times.

¢ Provide hand sanitiser where hand washing facilities are unavailable.

e Regularly clean the hand washing facilities and check soap and sanitiser
levels.

e Sites will need extra supplies of soap, hand sanitiser and paper towels and

these should be securely stored.

4.2 SITE TRANSPORTATION PROTOCOL

Employers are required to have an understanding of how workers will travel to and from
site.

Workers are to travel to the site one person per vehicle where

possible.
3 Log is to be kept recording who has arrived on site, how they
lled and who they travelled with for contact tracing purposes
Workers travel trave '
to site
@ Workers must travel home in the same vehicle as they arrived in.
,.'I'_

Handwashing protocols to be observed before entering site.

Z Z Allowing for spaces between passengers.
Any travel
managed by the
employer should Hygienic washing of hands before and after the journey.
ensure that
adequate steps
can be achieved wuma Follow Vehicle Cleaning Procedures as per the Cleaning Protocols.
for this transport

which includes: Restricting equipment and baggage to trailers and or separate parts

of the vehicle.

D]

@ Deliveries to site should be delivered by one person only where

possible.
Handwashing protocols to be observed once arrived at site.
Deliveries to site
y; Sign-in register must be completed for persons delivering goods to
site.

1,5 m physical distancing rules to be applied at all times.
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4.3 CLEANING PROTOCOL

Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they
are protecting their workforce and minimising the risk of spread of infection.

Key Cleaning  All construction sites (offices and jobsites included) should implement additional

Tips cleaning measures of common areas to help minimise the spread of COVID-19.
Consider your work environment and what is frequently used and touched by
workers, customers and others. The virus can be spread from person to person
or by touching unclean equipment or surfaces. To stop the spread, focus efforts
on cleaning areas where the virus is more likely to spread, such as the kitchen
and toilet.

Schedule regular cleaning.

Use a suitable cleaning product.

Use disposable cloths, if available.

Always wear disposable gloves when cleaning. When finished, place used
gloves in a rubbish bin.

Wear disposable gloves while handling soiled items.

e Wash hands immediately after removing gloves or after handling these
items.

Physical distancing should also be practiced when cleaning offices and jobsites.
Refer to the Physical Distancing and Hygiene Protocol for more information.

Disinfecting Cleaning aids, such as cloths or mops, must be germ-free or they'll spread
Cleaning Aids  germs to other surfaces. To help prevent the spread of germs:
e Use disposable cloths or paper towels when possible.
e Reusable cloths should be disinfected or washed after each use.
e Wash brushes in a dishwasher regularly or clean with detergent and warm
water after each use.
Use two buckets for mopping - one for detergent and the other for rinsing.
Mops and buckets should be cleaned and dried after each use.

Site Cleaning Before leaving the jobsite at the end of the working day or end of each shift, wipe
down any tables/surfaces with soapy water or cleaning agents where possible.
All workers must be checked out of site and record kept daily.

Common touch points may include:

¢ All waste and disposable PPE must be securely disposed of.

¢ All door handles, railings and personal workstation areas are wiped down
with a disinfectant, such as disinfectant wipes. Individuals are responsible for
cleaning their workstation area with disinfectant wipes.

e Clean all ‘high-touch’ surfaces such as desks, counters, tabletops,
doorknobs, bathroom fixtures, toilets, light switches, phones, and keyboards
every day with antiseptic wipes or disinfectant, including bleach solutions.
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Cleaning
Bathrooms,
Toilets and
Showers

Clean toilets with a separate set of cleaning equipment (disposable cleaning
cloths, mops, etc).

Clean sinks frequently if they’re used regularly. If your jobsite has a shower:

e Clean shower trays frequently, if used regularly.

If a shower has not been used for a while, let it run with hot water before
using it.

Keep tiles and grout in good condition.

Clean shower curtains frequently. Common toilet touch points may include:
Keep the U-bend and toilet bowl clean by flushing after each use.

Limescale should be regularly removed using a descaling product.

Keep the toilet seat, handle and rim clean by using a disinfectant.

Cleaning Tools
and
Equipment

Clean tools and equipment before and after each day’s work with a

disinfectant, concentrating on points of contact such as handles.

e Wash your hands after handling tools and equipment to prevent the spread
of germs.

e If possible, don’'t share tools on-site. If sharing cannot be prevented, take

precautions and follow the hand washing guide before and after each use.

Cleaning
Vehicles

e Have dedicated drivers when using vehicles to avoid the spread of germs.

e Don’t share vehicles if possible, if you need to use a shared vehicle then
wipe down the common touched areas of the vehicle after each use (steering
wheel, handbrake, gear stick, dashboard, handles, etc) and wash hands
before and after using the vehicle.

e Wipe down the inside and common touched areas of the vehicle before and
after each day.

e Have one person per vehicle where possible. If you are required to have
more than one person then keep as much distance between people as
possible, open the windows to keep air circulating and passengers to face
towards the window to reduce the spread of germs.

e If you need to have multiple people in a vehicle, then where possible, split
teams into groups and stay in those groups when you travel together.

Cleaning PPE

e Work clothes to be placed in washing machines and clean reusable PPE.

¢ Read and follow directions on the labels of laundry or clothing and detergent.
In general, wash and dry laundry and clothing with the warmest temperatures
recommended on the label.

¢ When handling soiled laundry wash your hands afterwards. All clothes and
towels should be washed with a laundry product to prevent germs from
spreading.

e Don'’t leave laundry in the washing machine — any remaining germs can
multiply rapidly.

Specialist
Clean

o If a worker is unwell and removed from site, a specialist clean will be
completed in the area/ areas identified where the worker was working and
has accessed. These areas are to be isolated until a specialist clean has
taken place.

¢ All equipment and vehicles used must be cleaned down and disinfected,
concentrating on points of contact such as handles, steering wheels etc.
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4.4  SCREENING AND MONITORING PROTOCOL

Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they
are protecting their workforce and minimising the risk of spread of infection. Screening is a
method to assess the possibility of employees and visitors who may have symptoms or
have been infected with COVID-19. Rigid screening of employees must take place every
day before they enter the workplace. This will be the most effective way to control the
spread of the virus within the workplace.

Employees should be screened for COVID-19 related symptoms and report such
symptoms to a designated person and / or occupational health practitioner prior
to entry into the workplace or work area in order for a decision to be made as to
the staff member’s continued attendance at work.

During
Screening

At the start of a workday/shift and prior to ending the workday/shift,
designated persons and / or occupational health practitioner must check
with employees whether they have experienced sudden onset of any of
the following symptoms: cough, shortness of breath or fever/chills(or =
38°C measured temperature if this is available at the worksite), in the past
24 hours as outlined in Daily Symptom Monitoring Tool.

If an employee reports any of the above-mentioned symptoms, they should
immediately be provided with a FFP1 surgical mask and referred to the
designated staff at the workplace so that arrangements can be made for
COVID-19 testing at the closest testing centre.

If employee report any additional symptoms as outlined in the symptom
monitoring sheet, s/he should be provided with a surgical mask and referred
to the occupational health clinic, family practitioner or primary care clinic for
further clinical evaluation and requirement for COVID-19 testing if indicated.
On receiving their results, the employee and/or health professional
supporting the employee should notify their workplace so that the employee
is managed accordingly. The workplace should proactively take steps to
obtain this information to avoid any delays in reporting.

After isolation
or quarantine
period

Undergo medical evaluation to confirm that they are fit to work

Wearing of surgical masks at all times while at work for a period of 21 days
from the initial test

Implement social distancing measures as appropriate (in the case of health
workers avoiding contact with severely immunocompromised patients)
Adherence to hand hygiene, respiratory hygiene, and cough etiquette
Continued self-monitoring for symptoms, and seek medical re-evaluation if
respiratory symptoms recur or worsen

“‘Appendix C: COVID-19 Daily Symptom Monitoring Tool” is a monitoring Tool to track
construction workers on a daily basis for two weeks.
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ACRONYMS

PPE

Personal Protective Equipment

WHO World Health Organization

NICD National Institute of Communicable Diseases

RR Residual Risk

OHSA Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

KEY TERMS & DEFINITIONS

Contractor | Is defined as a person or company that arranges to supply materials or workers for building
or for moving goods.

Extremely Defined as someone who is solid organ transplant recipients; people with specific cancers:

Vulnerable | people with cancer who are undergoing active chemotherapy or radical radiotherapy for

Persons lung cancer; people with cancers of the blood or bone marrow such as leukaemia,
lymphoma or myeloma who are at any stage of treatment; people having immunotherapy or
other continuing antibody treatments for cancer; people having other targeted cancer
treatments which can affect the immune system, such as protein kinase inhibitors or PARP
inhibitors; people who have had bone marrow or stem cell transplants in the last 6 months,
or who are still taking immunosuppressive drugs; People with severe respiratory conditions
including all cystic fibrosis, severe asthma and severe COPD; People with rare diseases
and inborn errors of metabolism that significantly increase the risk of infections (such as
SCID, homozygous sickle cell); People on immunosuppression therapies sufficient to
significantly increase risk of infection; Women who are pregnant with significant heart
disease, congenital or acquired.)

Physical Physical distancing, also known as “social distancing”, is about keeping a safe distance

Distancing | from others.

Safe Work | Safe work practices are types of administrative controls that include procedures for safe and

Practices proper work used to reduce the duration, frequency, or intensity of exposure to a hazard.

Screening Screening is a way for health workers to find out if you may have COVID-19 or not. The
health worker will ask you guestions and scan your forehead to take your temperature.

Workplace | Workplace means any premises or place where a person performs work.
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APPENDIX A: SAFE PRACTICES ON SITE

Using Face Masks on Site

Wash
Hands First

Masks

The Right
Side

Placement

Attach the
Mask

Stretch
Down

Adjust

Taking off
the Mask

Disposal

Always make sure
you wash your hands
thoroughly before and
after touching a
mask.

There are many kinds
of masks, depending
on the task.

There is a metal clip
at the top of the mask.

Place the metal clip =

across the top of your
nose.

Attach the mask by
pulling the elastic
bands over your ears.

Stretch the mask
down, so that it
covers your chin.

Bend the metal clip
around your nose so
that it sits securely.

Pull the elastic
bands away from
your ears.

Always place the
used mask in a
closed rubbish bin
for secure disposal.

Using Face Masks on Site

Any time you
are completing
a manual task

Use your usual
work safety
gloves

Use disposable

If you are gloves for this
cleaning any and throw them in
surfaces the bin when you

finish cleaning

Avoid touching your face while
wearing gloves

Remove your gloves and
then wash your hands
prior to eating, drinking or
smoking/vaping

Practice good hand hygiene
and good cough and sneeze
etiquette while wearing gloves
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APPENDIX B: SUSPECTED OR CONFIRMED CASE OF COVID-19

If the suspected or confirmed case of COVID-19 is

at work

C =) 9,

Isolate

Inform

\

Transport

Clean

Identify

Clean

Review

i

If the suspected or confirmed case of COVID-19

is not at work when diagnosed

Isolate the person from
others and provide a
disposable surgical mask,
if available, for the person
to wear.

\ Inform

Call (Insert No). Follow .
the advice of health fnl
officials.

Identify

Ensure the person has
transport to their home or
to a medical facility

[Q Clean

Clean the area where the
person was working and
all places they have been.
This may mean
evacuating those areas.
Use PPE when cleaning.
Identify who at the
workplace had close
contact with the infected
person in the 24 hours
before that infected
person started showing
symptoms. Send those
people home to isolate.
Allow employees to raise
concerns.

Clean the area where
the person was working
and all places they have
been. This may mean
evacuating those areas.
Use PPE when cleaning.
Review risk
management controls
relating to COVID-19
and review whether work
may need to change.
Keep employees up to
date on what is
happening.

Review

i

Call (Insert No). Follow
the advice of health
officials.

Identify who at the
workplace had close
contact with the infected
person in the 24 hours
before that infected
person started showing
symptoms. Send those
people home to isolate.
Allow employees to raise
concerns.

Clean the area where the
person was working and
all places they have been.
This may mean
evacuating those areas.
Use PPE when cleaning.

Review risk management
controls relating to
COVID-19 and review
whether work may need
to change. Keep
employees up to date on
what is happening.
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APPENDIX C: COVID-19 DAILY SYMPTOM MONITORING TOOL

Transport

Details of Worker

ldentifier

Surname

transport
Drepartment:

Date of
contact

Province of KwaZulu-Natal

Mame

Date of birth

Healthcare
worker L

Contact
number|s)

Age (Y)

If yes, facility mame

Physical address

House
number

District

COVID-19 DAILY SYMPTOM MONITORING TOOL

Place last Surname
contact
Role
Sex mMCIF[] Email address

Details of Person completing this form

Date completing

form

Mame

Facility name

Telephone number

Mext of kin details

Email

Mext of Kin name and
surnane

Street

Province

Details of confirmed COVID-19 case (Complete only if Applicable

Contact type!

Close [] Casual [

Relationship

Suburb

Patient traced

Mame

Mext of Kin contact

number

Towmn

YN[

Surname

Date of Birth

Instructions for completion: Instructions for completion; Mark “¥* if symptom present and “N” if not. If any symptoms are present collect, contact (Insert No) immediately and make

immediate arrangements for the collection of a combined nasopharyngeal and oropharyngesal swab. Refer to COVID-19 Quick Guide on the MICD website for additional details. Days post

exposure to case.

DAY 1 2 3 a 5 [ 7 8 a 10 11 12 13 14
Date (DD/MN)

Measured body temp

chills OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs
cough OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs
Sore throat OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs
shortness of breath OvOn | OvOw | OvyOw | OvOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwn | OyCOOn | OOyCs
Myalgia/body pains OvOw | OyOw | OvyO~ | OyOw | OyOw | OyOw | OyOw | OO | OyOs | OvyOw | OvyOw | OvCOw | OyCOw | COyCw
Diarrhoea? OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs

L Close contact: A person having hod face-to-foce contact (=2 metres) or was in g closed environment with @ COVID-19 case; this includes, amongst others, alf persons living in the same houwsehold as g COVID-19 case and, people working
closely in the same environment as o case. A healthcare worker or other persan providing direct care for @ COVID-19 case, while not wearing recommended persanal protective eguipment or PPE (e.g., gowns, gloves, NIOSH-certified
disposable N95 respiratar, eye protection). A contact in an aircraft sitting within two seats (in any direction) of the COVID-19 case, travel companions or persons providing care, and crew members serving in the section of the aircraft

where the index case was segted. Casual contoct: Anyone ot mesting the definition for a close contact but with possible exposure. 2 Chose from: Spouse, Aunt, Child, Class mate, Colleague, Cousin, Father, Friend, Grandfather,
Grandmother, Healthcare worker taking care of, Mother, Nephew, Niece, Other relative, Uncle. * Diarrhoea defined as three or more loose stools in a 24-hour period.
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APPENDIX D: COVID-19 BASELINE RISK ASSESSMENT

Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

Exposure from others

due to:

1. Living with
someone with a
confirmed case of
COVID-19.

2. Have come into
close contact
(within 2 metres for
15 minutes or
more) with a
confirmed case of
COVID-19.

3. Being advised by a
public health
authority that
contact with a
diagnosed case
has occurred.

To follow government action of self-isolation and only to leave house on the
following circumstances: for medical reason; to shop for necessary food
supplies; for exercise once per day; and for essential works including those
deemed ‘key workers’

Any existing individual risk assessments (disability, young persons or new /
expectant mothers) to be reviewed

Maintain contact with line management and Human Resources (HR) and to
follow company policy / guidance.

Travel is only required for essential travel; reduce the amount of time using
public transport and to implement social distancing where possible (2m
clearance from persons and not to travel in groups of more than 2 unless it is
immediate family)

To continue following ongoing government guidance

Stay at home and only attend hospital in an emergency. Do not attend GP
surgery and phone (Insert No) if further advice is required

Company to ensure extremely vulnerable persons are shielding themselves and
following their specific medical advice issued to them no later than 29/3/2020
Always follow good hygiene measures

Avoid all visitors to your home unless they are providing a medical requirement
Do not approach delivery staff, allow packages to be left on the doorstep

Do not take any antibiotics as they do not work against viruses.

Individual Workers
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Very
Likely

Possible

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

Suspected case whilst

If a worker develops a high temperature or a persistent cough while at work, they

Individual workers

working on site should:
1. Return home immediately
2. Avoid touching anything
3. Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues,
cough and sneeze into the crook of their elbow.
4. They must then follow the guidance on self-isolation and not return to work until
their period of self-isolation has been completed.
General travel 1. Do not travel unless you cannot work from home or deemed a key worker — Individual workers
including foreign travel implement teleconferencing for meetings
2. Where an individual has recently visited these countries, they should self / home
isolate themselves until further notice from the government (lockdown measures
continue to apply)
3. Please continue to follow any further national government advice provided
4. Where an occupational health (OH) service provider has been appointed, please
seek additional advice or concerns through this service
5. All persons to limit their use of public transport. Where travel is essential, please

use private single occupancy where possible

Access / egress to site

Where possible, please consider and implement the following practices:

1.
2.

3.

Stop all non-essential visitors

Introduce staggered start and finish times to reduce congestion and contact at
all times

Monitor site access points to enable social distancing — you may need to change
the number of access points, either increase to reduce congestion or decrease
to enable monitoring

Remove or disable entry systems that require skin contact e.g. fingerprint
scanners

Require all workers to wash or clean their hands before entering or leaving the
site

Individual workers
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

6.
7.

Allow plenty of space (two metres) between people waiting to enter site
Regularly clean common contact surfaces in reception, office, access control
and delivery areas e.g. scanners, turnstiles, screens, telephone handsets,
desks, particularly during peak flow times

Reduce the number of people in attendance at site inductions and consider
holding them outdoors wherever possible

Drivers should remain in their vehicles if the load will allow it and must wash or
clean their hands before unloading goods and materials.

Inclement weather —
cold temperature
allows disease to
survive

PwonNPE

All persons to dress appropriately for the weather

Welfare facilities provided to shelter from the elements

Maintain good hygiene measures at all times

Appropriate respiratory protective equipment (RPE) masks to be considered as
last resort however face fit test (FFT) must be completed to ensure mask
effectiveness. It is advised to speak to your H&S competent person on these
matters and supplies should be reserved for medical staff as it has been
documented that supplies have been difficult to procure

Individual workers

Poor hygiene

Wash your hands thoroughly and regularly. Use soap and water for at least 20
seconds. Use alcohol-based hand sanitiser if soap and water is not available
and hand washing technique to be adopted as directed

Avoid touching your face/eyes/nose/mouth with unwashed hands and cover your
cough or sneeze with a tissue then throw it in the bin.

Provide additional hand washing facilities to the usual welfare facilities if a large
spread out site or significant numbers of personnel on site

Regularly clean the hand washing facilities and check soap and sanitiser levels
Provide suitable and sufficient rubbish bins for hand towels with regular removal
and disposal.

Sites will need extra supplies of soap, hand sanitiser and paper towels and
these should be securely stored.

Individual workers
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard Risk | Control Measures L | S| RR | Persons at Risk
7. Restrict the number of people using toilet facilities at any one time e.g. use a
welfare attendant. Wash hands before and after using the facilities. Enhance
the cleaning regimes for toilet facilities particularly door handles, locks and the
toilet flush. Portable toilets should be avoided wherever possible, but where in
use these should be cleaned and emptied more frequently.
Canteen - exposure 1. The workforce should also be required to stay on site once they have entered it Individual Workers
from large numbers of and not use local shops.
persons 2. Dedicated eating areas should be identified on site to reduce food waste and
contamination
3. Break times should be staggered to reduce congestion and contact at all times
4. Hand cleaning facilities or hand sanitiser should be available at the entrance of
any room where people eat and should be used by workers when entering and
leaving the area
5. The workforce should be asked to bring pre-prepared meals and refillable
drinking bottles from home
6. Workers should sit 2 metres apart from each other whilst eating and avoid all
contact
7. Where catering is provided on site, it should provide pre-prepared and wrapped
food only - Payments should be taken by contactless card wherever possible
and Crockery, eating utensils, cups etc. should not be used
8. Drinking water should be provided with enhanced cleaning measures of the tap
mechanism introduced
9. Tables should be cleaned between each use
10. All rubbish should be put straight in the bin and not left for someone else to clear
up
11. All areas used for eating must be thoroughly cleaned at the end of each break

and shift, including chairs, door handles, vending machines and payment
devices.
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

Use of Changing
facilities, showers and
drying rooms

1.

Introduce staggered start and finish times to reduce congestion and contact at
all times

Introduce enhanced cleaning of all facilities throughout the day and at the end of
each day

Consider increasing the number or size of facilities available on site if possible
Based on the size of each facility, determine how many people can use it at any
one time to maintain a distance of two metres

Provide suitable and sufficient rubbish bins in these areas with regular removal
and disposal.

Individual workers
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