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PART C1: AGREEMENTS AND CONTRACT DATA

Cl.1: FORM OF OFFER AND ACCEPTANCE

C1.1.1: OFFER
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

CONTRACT NO. ZNB01524/00000/00/PMC/INF/22: REGRAVELLING OF D72 (KM 0.000 TO KM 5.340)
AND L2543 (KM 0.000 TO KM 2.523) IN THE MPUMALANGA AREA OFFICE, COST CENTRE
PIETERMARITZBURG

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the
Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has
accepted the Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under
the Contract including compliance with all its terms and conditions according to their true intent and
meaning for an amount to be determined in accordance with the Conditions of Contract identified in the
Contract Data.

The offered total of the prices inclusive of Value Added Tax is:

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

Signature: (of person authorised to SigN the tENUEN) .......oiuiiiiiiiiii e
Name: (Of SIgNALOrY iN CAPILAIS) ....eeiveiiiiiiiiii ettt e e e s sab e e e s bt e e e s s nnneeeeas
(0= To T (a1 A VA (o) BT o] 1 =1 (0] V) TP
Name of Tenderer: (OrganiSALION) .........cooiiiiiie e s e e et e e e e e sabb e e e e e anbbreeeeenneeeas
0 o | == PRSPPI
Telephone number: ... E-mail: oo
Witness:
Y [0 g F= LU | = PP PR P RU PP

NamMe: (IN CAPILAIS) ..vveeeiieieeiii e e e

[Failure of a Tenderer to sign this form will invalidate the tender]
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This form is to be completed by the Employer only

C1.1.2: ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the
Tenderer’'s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer's
Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions
contained in this Agreement and in the Contract, that is the subject of this Agreement.

The terms of the contract are contained in

Part C1 Agreements and Contract Data (which includes this Agreement)
Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information

and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by
reference into Parts C1 to C4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and
the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations
attached to and forming part of this Agreement. No amendments to or deviations from said documents are
valid unless contained in this Schedule, which must be duly signed by the authorised representatives of
both parties.

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the
Schedule of Deviations (if any), contact the Employer’s Agent (whose details are given in the Contract Data)
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this
Agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall
constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the
Tenderer receives one fully completed original copy of this document, including the Schedule of Deviations
(if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the
Employer in writing of any reason why he cannot accept the contents of this Agreement, this Agreement
shall constitute a binding contract between the parties.

1o = 101 =PRI OUPRPPPPN
N =T a = (o= o1 2= ) PSR PRRP
(0T o F- o] | 472 TP PP UPUPTPPPPTRPN
Name of EMpPloyer: (OrganiSAtION) .........cciii ittt et e e s et e e e e e e e s anbb e e e e e e e e s annes eeas

F oo TSP P T PUPPRPP PP
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This form is to be completed by the Employer and
the successful tenderer only, upon acceptance
of the successful tenderer’s offer

C1.1.3: SCHEDULE OF DEVIATIONS

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date
is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in such
letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the
process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract
shall also be recorded here.

Any change or addition to the tender documents arising from the above agreement and recorded here shall
also be incorporated into the final draft of the Contract.

1 SUD O
(DL = V| PP PPPUPOPPRR
2 SUD O
[ I<] = 11 £ T T
3 101 =T TP
[ T=] = 11 £SO TT
4 ST U] o J=To] PP PP T PPTPUPURTTRN
[ 7S = 11 £
5 101 o= TR
[ 1Y = 11

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to
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the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as
any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the tender documents and the receipt by the Tenderer of a completed signed
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from
this Agreement.

FOR THE TENDERER:

LS Lo [ = U = PSSR
LI E= 101 TP
102 T - T3 1 4V OO O PP PPPPRTPPI

Tenderer: (Name and address of 0rganisation) ............ccccveviiiiiiiiie e

Witness:
S0 L= 1101 €= O PSP PP OPPPPR PP

V= T 1= PTR

FOR THE EMPLOYER:

S AU . oo ————————
NV = 10 =
AP A Y . oot oo ————————————

Employer: (Name and address of OrganiSation) ............cooiiuiiiiiiaein et ee e e

Witness:
S0 = 101 = PRSPPI

V= T =5 RPTR
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C1.2: CONTRACT DATA

Cl.2.1: CONDITIONS OF CONTRACT
Cl211 GENERAL CONDITIONS OF CONTRACT

This Contract will be based on the ‘General Conditions of Contract for Construction Works, Third Edition
(2015)’, issued by the South African Institution of Civil Engineering (abbreviated title: ‘GCC 2015’).

It is agreed that the only variations from the GCC 2015 are those set out hereafter under
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT".

Cl21.2 SPECIAL CONDITIONS OF CONTRACT
Cl.2.1.21 GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions
of Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified
below, and shall take precedence and shall govern.

The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a
new special condition that has no relation to the existing clauses is introduced) by a number that follows
after the last clause number in the GCC 2015, and an appropriate heading.

Cl.2.1.2.2 AMENDMENTS TO THE GCC 2015
SCC1.1 Definitions

SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of commencement of the
Works”.

Add the following to the end of Clause 1.1:

“SCC 1.1.1.35 “Construction Manager” means the person approved of in writing by the Employer’s Agent,
as the Contractor’s representative on Site.

SCC4.1.1 Extent of Contractor’s obligations
Add the following new paragraphs to the end of Clause 4.1.1:

“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for local labour content in terms of Part F: Expanded Public Works Programme of section
C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a
sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty
for such underachievement.

If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for contract participation by Targeted Enterprises in terms of Part G: Small Contractor Development of
section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the
Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of
Work as a penalty for such underachievement.”
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SCC 4.4.2 Subcontractor to be approved

Add the following to Clause 4.4.2;

“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.”
SCC 4.10.1 Engagement of employees

Add the following to Clause 4.10.1:

“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those
established for the trade or industry where the work is carried out, as stated in the Contract Data.”

SCC5.3.1 Commencement of the Works

Delete the first sentence of Clause 5.3.1 and substitute the following:

“The Employer’s Agent shall give the Contractor not less than 7 days’ notice of the date of commencement
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of
the Works shall be within the period after the Commencement Date stated in the Contract Data.”

SCC5.3.3 Time to instruct commencement of the Works

Delete Clause 5.3.3.

SCC 5.14.4 Certification of Completion

Insert the following in the first sentence after the words “has been duly completed,”:

“and the Contractor has submitted the information stated in the Contract Data,”.

SCC 5.14.6 Occupation by the Employer

Add the following to Clause 5.14.6:

“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the
Works by the Employer.”

SCC 6.2.1 Delivery of security

In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of the
Contract, as selected in the Contract Data” and replace them with the words “a fixed performance
guarantee as security for the due performance of the Contract in accordance with the Contract Data Part A:
Data Provided by the Employer”.

Delete the entirety of Clause 6.2.2 and replace it with the following:

“SCC 6.2.2 Contractor failing to provide security

If the Contractor fails to provide the required fixed performance guarantee within the time period stated in
the Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall
legally be deemed that the Contractor has selected a security of ten per cent retention of the value of the
Works without limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.”

SCC 6.2.3 Validity of performance guarantee

Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following:
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“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the
Certificate of Completion is issued.”

SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate
Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.8 Contractor’s completion statement

Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.9 Final Payment Certificate

Delete “within 28 days” in the second sentence and substitute “within 30 days”.
SCC 10.1.5 Employer’s Agent’s ruling on Contractor’s Claim

Delete “within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56 days”.
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C1.2.2: DATA PROVIDED BY THE EMPLOYER

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

1. GENERAL

SCC1.1.1.14 The time for achieving Practical Completion is 8_months from the date of
commencement of the Works, including non-working days and special non-working
days.

1.1.1.26 Pricing Strategy: The Contract is to be a Re-measurement Contract.

1.1.1.15 Name of Employer: Province of KwaZulu-Natal represented by Head of
Department: Department of Transport

1.2.1.2 Address of Employer:
Physical: Postal:
1 Woodlands Road, Mountain Rise Private Bag X 9002
Pietermaritzburg Pietermaritzburg
3201 3201
E-mail: Thobekile.Hlatshwayo@kzntransport.gov.za
Telephone No: 033 392 6600 Fax No: 033 387 6724

1.1.1.16 Name of Employer’s Agent: Ms. T. Hlatshwayo

1.2.1.2 Address of Employer’s Agent:
Physical: Postal:
1 Woodlands Road, Mountain Rise Private Bag X 9002
Pietermaritzburg Pietermaritzburg
3201 3201
E-mail: Thobekile.Hlatshwayo@kzntransport.gov.za
Telephone No: 033 392 6600 Fax No: 033 387 6724

3. EMPLOYER’S AGENT

3.2.3 The Employer's Agent is required to obtain the specific approval of the Employer

before executing any of his functions or duties according to the following Clauses:

SCC 5.3.1: Give the Contractor notice of the commencement date of the Works.

6.3.1: Order any work as a Variation Order.

6.3.1: Order any work which requires the utilisation of the provision for contingencies
in the Contract Sum.

6.3.1: Order any work which requires the Contract Price to exceed the Contract Sum.

10.1.5: Ruling on a Contractor’s claim.
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER
4, CONTRACTOR’S GENERAL OBLIGATIONS
SCC4.1.1 The contract participation goal for local labour content is 3%.

The penalty for failing to achieve the monetary value of the above target set by the
Employer for local labour content in terms of Part F. Expanded Public Works
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5%
of the monetary value by which the achieved monetary value falls short of the target
monetary value.

SCC4.4.2 In accordance with regulation 12.(3) of the Preferential Procurement Regulations, 2017,
the Contractor may not subcontract more than 25% of the value of the contract to any
other enterprise that does not have an equal or higher B-BBEE status level of
contributor than the Contractor, unless the contract is subcontracted to an EME that
has the capability and ability to execute the subcontract.

SCC4.10.1 The Contractor and his subcontractors shall be registered with the Bargaining Council
for the Civil Engineering Industry, and comply with the wage rates and conditions of
labour agreed by the Bargaining Council for the Civil Engineering Industry, except
where a specific industry publishes its own wage rates and conditions of labour.

The wage rates and conditions of labour employed under the Expanded Public Works
Programme, shall comply with the Ministerial Determination 4, issued in terms of the
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government
Notice No. R347 of 4 May 2012.

5. TIME AND RELATED MATTERS

SCC5.3.1and The date of commencement of the Works shall be within 28 days after the
53.2 Commencement Date.

The following documentation shall be submitted within 14 days of the Commencement
Date by the Contractor before commencing to carry out the Works:

() Health and Safety Plan (refer to Clause 4.3);

(i) Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health
and Safety Act No. 85 of 1993’ to be signed by the Contractor and the
Employer (refer to Clause 4.3);

(iii) Proof of registration and good standing with the compensation fund or with a
licensed compensation insurer as contemplated in the Compensation for
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to
Clause 4.3);

(iv) Initial Programme (refer to Clause 5.6);

(v) Security (refer to Clause 6.2);

(vi) Insurance (refer to Clause 8.6); and

(vii) Appointments and proofs of competency [CR 5(1)(h)].

5.8.1 The non-working days are Sundays.

The special nhon-working days are:
(i) the statutory public holidays in terms of the Public Holidays Act;
(i) the foreseeable election days declared as a statutory public holiday; and
(i) the annual year-end shutdown period as recommended by the Bargaining
Council for the Civil Engineering Industry.

5.13.1 The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up
to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day).
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER
5.14.1 The requirements for achieving Practical Completion are as stated in General
Conditions of Contract 2015.
5.16.3 This clause is not applicable
6. PAYMENT AND RELATED MATTERS
SCC6.2.1 The security to be provided by the Contractor shall be:
Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of
the balance of the Contract Sum.
6.5.1.2.3 The percentage allowance to cover overhead charges is 10%.
6.8.2 The value of payment certificates issued shall be adjusted in accordance with the
Contract Price Adjustment Schedule with the following data.
The values of the coefficients for calculating the Contract Price Adjustment Factor are:
Road works — Roads, refurbishment (Schedules A,):
a=0,20 b=0,35 c=0,35 d=0,10
“L”, “P”, “M” and “F” are defined as follows:
"L" is the “Labour Index” and shall be the Consumer Price Index for “Geographic
Indices > CPI per province > KwaZulu-Natal” as published in Table A of the Statistical
Release P0141 of Statistics South Africa.
“P” is the “Construction Equipment Index” and shall be the Construction Materials Price
Index for “Plant and equipment” as published in Table 4 of the Statistical Release
P0151.1 of Statistics South Africa.
“M” is the “Materials Index” and shall be the Construction Materials Price Index as
published in Table 6 of the Statistical Release P0151.1 of Statistics South Africa for:
Road works (Schedules A)):
“Civil engineering material — roads, refurbishment (excluding bitumen)”
“F” is the “Fuel Index” and shall be the Producer Price Index for “Coke, petroleum,
chemical, rubber and plastic products > Coal and petroleum products > Diesel” as
published in Table 1 of the Statistical Release P0142.1 of Statistics South Africa.
The base month is the month preceding the month of tender closure.
Any index calculated by means of a linking factor between an old and new index, shall
be rounded to one decimal place.
6.8.3 Price adjustments for variations in the cost of bitumen as a special material are

allowed.

Only the net bitumen content of asphalt and bituminous products shall be subject to
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or
modifiers that may be supplied ex refinery or added later.
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

6.10.1.5 The percentage advance on Plant and materials not yet built into the Permanent Works
is 80%.

6.10.3 The percentage retention on the amounts due to the Contractor is 10%.
The limit of retention money is 5% of the first One Million Rand plus 1,6% of the
balance of the Contract Sum excluding contingencies, contract price adjustment, and
VAT.
A retention guarantee in lieu of a cash retention is permitted.

8. RISKS AND RELATED MATTERS

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the
insurance sum is nil.

8.6.1.1.3 The amount to cover professional fees for repairing or reinstatement of damage to the
Works to be included in the insurance sum is nil.

8.6.1.2 Special Risks Insurance issued by SASRIA is required.

8.6.1.3 The limit of indemnity for liability insurance is R2 000 000,00 (two million Rand only) for
any single liability claim. Liability insurance shall include spread of fire risk.

10. CLAIMS AND DISPUTES

10.5.2 Disputes shall be referred to ad-hoc adjudication.

10.5.3 The number of Adjudication Board members to be appointed shall be one.

10.8.1 Unresolved disputes shall be determined by court proceedings.
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C1.2.3: DATA PROVIDED BY THE CONTRACTOR

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR
1. GENERAL
1.1.1.9 NET L= 0 ) O70] o1 4 =1} (o ] (T
1.2.1.2 Address of Contractor:
Physical: Postal:
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C1.3: PERFORMANCE GUARANTEE

PRO FORMA
PERFORMANCE GUARANTEE

For use with the General Conditions of Contract for Construction Works, Third Edition (2015).

1. GUARANTOR DETAILS AND DEFINITIONS

R CIU= 1= g (o] il 1 4TS =T S PP O PP PO PPPPPPRPUPPPITS
e 01 AT o= L= o [0 =27 P PP PP PP P PPPPPRPN
B =] od (o) V=T il 40T T= T OO PP PO PP O PPPPPPPPUPPPINS
070 g1 =Tt (o] il o 1 1=T 1P TP PP O PP PO PPPPPTPPUPPPINS
“EMPIOYEI'S AQENT IMEANS: ... .iiiiii ittt e e e bt e e e st bt e e e s be e e e e et et e e e sabbe e e e anbbeeeesnbneeeeanbneeaeane
Ao T4 N 1 0 =T L PP PPPRPTPPURRP
ST I 1 TST= g OO PR PP UP ST PPPPTPPRRRPRR

“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such
amendments or additions to the Contract as may be agreed in writing between the parties.

“Contract Sum” means: The accepted amount inclusive of tax Of R ...
AMOUNT N WOTAS: ettt ettt e oo oottt et e e e e e ook bbbttt e e e e e e oo st bbbttt e e e e e o s Rbe e e e e e e e e e e aan bbb e eeeeeeeaaannnbnnneeaaeesaannnes
“Guaranteed Sum” means: The maximum aggregate amount Of R .........cooiiiiiiiiiiie i
N 1o 10 T IR0 o £ SRR

“Expiry Date” MeanS: ......ocoiiiiiiiiiiii or any other later date set by the
Contractor and/or Employer provided such instruction is received prior to the Expiry Date as indicated here.

2. CONTRACT DETAILS

Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of
Completion of the Works as defined in the Contract.

3. GUARANTOR’S LIABILITY

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum.

3.2 The Guarantor’s period of liability shall be from and including the date on which the Performance
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum,

whichever occurs first.

3.3 The Employer’'s Agent and/or the Employer shall advise the Guarantor in writing of the date on which
the Certificate of Completion of the Works has been issued.
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4. CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE

4.1 The Guarantor hereby acknowledges that:

41.1

41.2

4.2

Any reference in this Performance Guarantee to the Contract is made for the purpose of
convenience and shall not be construed as any intention whatsoever to create an accessory
obligation or any intention whatsoever to create a suretyship.

Its obligation under this Performance Guarantee is restricted to the payment of money.

Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3:

4.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a

sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer
intends to call upon the Guarantor to make payment in terms of 4.2.2;

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address

with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first
written demand in terms of 4.2.1 and the sum certified has still not been paid;

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms

4.3

of the Contract of the sum certified in 4.2.

Subject to the Guarantor's maximum liability referred to in 3.1, the Guarantor undertakes to pay to the
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand
from the Employer to the Guarantor at the Guarantor’s physical address calling up this Performance
Guarantee, such demand stating that:

4.3.1 the Contract has been terminated due to the Contractor's default and that this Performance

Guarantee is called up in terms of 4.3; or

4.3.2 a provisional or final sequestration or liquidation court order has been granted against the

Contractor and that the Performance Guarantee is called up in terms of 4.3; and

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the

4.4

4.5

4.6

4.7

4.8

provisional/final sequestration and/or the provisional liquidation court order.

It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms
of 4.2 and 4.3 shall not exceed the Guarantor’'s maximum liability in terms of 3.1.

Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies
received in terms of this Performance Guarantee have been expended and shall refund to the
Guarantor any resulting surplus. All monies refunded to the Guarantor in terms of this Performance
Guarantee shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly
and calculated from the date payment was made by the Guarantor to the Employer until the date of
refund.

Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon
receipt of the first written demand to the Guarantor.

Payment by the Guarantor in terms of 4.3 will only be made against the return of the original
Performance Guarantee by the Employer.

The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner
which the Employer may consider fit and the Guarantor shall not have the right to claim his release
from this Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor.
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all
purposes in connection herewith.

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2,
where after no claims will be considered by the Guarantor. The original of this Guarantee shall be
returned to the Guarantor after it has expired.

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be
regarded as a liquid document for the purposes of obtaining a court order.

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the

jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court.

GUANANTOE'S SIGNALOMY (L) ..eeeiiiteeieiiitiee ettt ettt e et e ettt e et e e e e s bb e e e sa b et e e e aabe e e e e aabee e e e aabb e e e e anbbeeeeanbneeeeanbbneeeanes
(OF>T o - o] | Y/ SRR
GUArANtOr'S SIGNALOMY (2) oooieeei e
(OF>T o - o] | Y/ SRR
WWItNESS SIGNALOTY (L) .eeevereiieeeieiieeeeeeeeeeeeeeeeeeeeeeeeeeeesasesaeaseeesssesesssssssssssssssssesssssssssssssssssesnssssssssssssnssssssssnsnnnsnnnnnnns

WWItNESS SIGNALOTY (2) .eeeveieeiieeeeeeeeeeeeeeeeeeeeeaseseseseeesesasseessseaesasseasssasssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssnnns
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Cl1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL
HEALTH AND SAFETY ACT NO. 85 OF 1993

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department:
Department of Transport
(hereinafter called the EMPLOYER) of the one part, herein represented by:

AN D i e e e e e et e e e oo e e e et e e ettt e e e e e e r e et e e e s e

T T or=T o T (o VA= S P PO P P PP PUPPPP

duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement
between the CONTRACTOR and the EMPLOYER in respect of:

CONTRACT NO. ZNB01524/00000/00/PMC/INF/22: REGRAVELLING OF D72 (KM 0.000 TO KM 5.340)
AND L2543 (KM 0.000 TO KM 2.523) IN THE MPUMALANGA AREA OFFICE, COST CENTRE
PIETERMARITZBURG

for the construction, completion and maintenance of the works;
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms

of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms
thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have
prescribed certain arrangements and procedures that same shall be observed and adhered to by
the CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of
acquainting himself/herself/itself with such arrangements and procedures.

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and
Regulations, and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’'S
AGENT from being obliged to comply with any of the aforesaid duties, obligations, prohibitions,
arrangements and procedures in respect of the work included in the contract.

4, The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled,
although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR
has complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps
may include, but shall not be limited to, the right to inspect any appropriate site or premises
occupied by the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to
remedy the default of the CONTRACTOR at the cost of the CONTRACTOR.
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation,
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand,
provide full details in writing of such investigation, complaint or criminal charge.

Thus signed at ..........ooiiiii e for and on behalf of the EMPLOYER
onthisthe .................. day of ... 20.........
SIGIN AT URE . ..
NAME AND SURNAIME: .o i iiiittititttttttetet bbbt b b e aebe b e b ebe b et e e et e b s b et st st st s b5 s b8 b5t 555t 555555555 £ 88t st s st s e bsbebebnbnbes
A P A I T Y L e
WITNESSES: 1. i

2
Thussigned at ........coooiiiiiii e, for and on behalf of the CONTRACTOR
onthisthe ................... dayof ..o, 20.........
SIGIN AT URE: .. e
NAME AND SURNAIME: ... e iittitttttitttttttateteeeeeabeeee e ebe b ebeee e st st st st st st st e £ st st st st st s st 555t s b8t st st s bs e bsbsbsbsbnnnnes
A P A T T Y . it
WITNESSES: 1. .ottt

2 e
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C1.5: RETENTION MONEY GUARANTEE
PRO FORMA

RETENTION MONEY GUARANTEE

THE HEAD: TRANSPORT
PROVINCE OF KWAZULU-NATAL
PRIVATE BAG X9043
PIETERMARITZBURG

3200

CONTRACT NO. FOR

ISSUED TO: the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter
referred to as “the Employer”)

ON BEHALF OF: ..ot r e e s s e e e (hereinafter referred to as “the Contractor”)
In connection with
CONTRACT NO. ZNB .ecieiiieieeeeeeeerere e e e e s s s r e e e ennas (hereinafter referred to as “the Contract”)

WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in
lieu of the whole or portion of the retention monies provided for under the Contract;

NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the
Employer such amounts as the Employer may, from time to time, demand from us.

1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at

or such other address as we shall in writing notify to the Employer and shall be accompanied by a
certificate complying with Clause 2, signed by the Employer's Agent as such in terms of the Contract.

2. The Employer's Agent’s certificate referred to in Clause 1 shall certify

(a) that he is the Employer’s Agent in terms of the Contract,
(b) that the Contractor is in breach of his obligations under the Contract, and
(c) that the amount demanded, which amount the certificate shall specify,

(i) does not exceed the amount of retention monies which, but for this guarantee, would have
been retained by the Employer in terms of the Contract at the date of the certificate, less the
aggregate of the amounts of retention money actually retained by the Employer and the
amounts previously paid by us to the Employer in terms hereof, and

(i) does not exceed a genuine estimate of the cost to the Employer of having the breach referred
to in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from
payments due the Contractor in terms of the Contract by reason of the breach referred to, and
any amount in retention money actually held by the Employer save to the extent that the same
had been deducted from any previous demand in terms hereof.

3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2
make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at
such other address as the Employer shall in writing notify us.

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims
between the Employer and the Contractor.
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5. Our aggregate liability under this guarantee is Imited tO R ....... ..o e

6. This guarantee shall expire on the date on which the last of the retention monies, which but for this
guarantee would have been retained by the Employer, becomes payable to the Contractor.

7. This guarantee is not transferable and must be produced for endorsement if any part payment is made
and must be returned to us against final payment of our aggregate liability or on the date of the expiry of
the guarantee in terms of Clause 6, whichever is the earlier.

Signed in the presence of the witnesses named hereunder:

Al forandonbehalf of ...
onthis ... AaY Of oo
S [0 = L0 SR
APy oo ——————
F Yo [0 = OO PP PP PUPPPPPPPRR

As Witnesses:
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C1.6: TRANSFER OF RIGHTS

TRANSFER OF RIGHTS AND INDEMNITY
(To be completed during construction by successful Tenderer only)

Claim for Plant and materials on site, Payment Certificate No. ......... Date: ..o,
Contract NO: ...oeivieii e For (contract title) ............ouviiiiiii e
I, the undersigned (name of SIgNAtOrY) ........oviuiiiiiiiii e in my capacity as

duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s
rights, title and interest in and to the Plant and materials, for which evidence of bona fide ownership is
attached hereto, unto and in favour of (name of EMPIOYEr) .........cc.ouiiiiiiiiiii e

Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof
passes to the Employer by constitutum possessorium.

I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by
reason of the Contractor's sequestration or liquidation or of any defect in the Contractor’s title to the
materials and agree that no payment for materials on site will be made by the Employer until such time as |
have submitted documentary proof of bona fide ownership of the said Plant and materials.

This transfer shall become effective upon conclusion of the Contractor receiving payment from the
Employer or from any other person on behalf of the Employer for the Plant and materials as Plant and
materials on Site, payment of retention money thereon excluded.

| further confirm that | am fully responsible for all Plant and materials listed under this Transfer of Rights and
that they have been insured adequately against all risks and will remain insured until they are built into or
used in the permanent works and taken over by the Employer.

This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following
table.

DESCRIPTION OF ITEM UNIT | QUANTITY RATE | AMOUNT | SUPPLIER

TOTAL VALUE OF PLANT AND MATERIALS

SIGNE DY e Date: ..o
for and on behalf of the Contractor.

WItNES S DY e
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor

to the supplier, shall accompany the Contractor’s claim for payment for Plant and materials on site
in terms of Clause 6.10.1.5 of the General Conditions of Contract 2015.
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PART C2: PRICING DATA

C2.1 PRICING ASSUMPTIONS
1. GENERAL

The Bill of Quantities forms part of the Contract Documents and must be read and priced in
conjunction with all the other documents comprising the Contract Documents, which include the
Conditions of Tender, Conditions of Contract, the Specifications (including the Project Specifications)
and the Drawings.

2. DESCRIPTION OF ITEMS IN THE SCHEDULE

The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Dratft
Standard (DS), October 2020.

The short descriptions of the items in the Bill of Quantities are for identification purposes only and the
measurement and payment clause of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular
Specifications, read together with the relevant clauses of the amendments and additions contained in
the Project Specifications and directives on the drawings, set out what ancillary or associated work
and activities are included in the rates for the operations specified.

The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020. Item numbers prefixed by the letter PS refer to items of payment
described in Part B Amendments to the Standard Specifications.

For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned

to them:

Unit; The unit of measurement for each item of work as defined in the specifications.
Quantity: The number of units of work for each item.

Rate: The payment per unit of measurement at which the Tenderer tenders to do the work.
Amount: The product of the quantity and the rate tendered for an item.

Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of

Quantities, the specifications or elsewhere, but the quantity of work of which is not
measured in any units.

3. QUANTITIES REFLECTED IN THE BILL OF QUANTITIES

The quantities given in the Bill of Quantities are estimates only, and are subject to re-measure during
the execution of the work. The quantities finally accepted and certified for payment, and not the
guantities given in the Bill of Quantities, shall be used to determine payments to the Contractor. The
Contractor shall obtain the Employer’s Agent's detailed instructions for all work before ordering any
materials or executing work or making arrangements for it. The quantities of material or work stated
in the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to
execute work.

The Works as finally completed in accordance with the Contract shall be measured and paid for as
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the
Project Specifications and the Drawings. Unless otherwise stated, items are measured net in
accordance with the Drawings, and no allowance has been made for waste. The validity of the
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contract will in no way be affected by differences between the quantities in the Bill of Quantities and
the quantities finally certified for payment.

4, PROVISIONAL SUMS

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment
for the work done under such items will be made in accordance with Clause 6.6 of the General
Conditions of Contract 2015. The Employer reserves the right, during the execution of the works, to
adjust the stated amounts upwards or downwards according to the work actually done under the item,
or the item may be omitted altogether, without affecting the validity of the Contract.

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums
inserted by the Employer in the "Amount" column of the Bill of Quantities and in the Summary of the
Bill of Quantities unless so ordered or authorised in writing by the Employer before closure of tenders.
Any unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or to
the provisional percentages and sums in the Summary of the Bill of Quantities, at the Employer’s
discretion, may invalidate the Tenderer’'s offer or may be treated as arithmetical errors and the
provisional items and percentages corrected without change to the Contract Sum.

5. PRICING OF THE BILL OF QUANTITIES

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described under the several items, and shall include
full compensation for all costs and expenses that may be required in and for the completion and
maintenance during the defects liability period of all the work described and as shown on the
drawings as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and
obligations set forth or implied in the documents on which the Tender is based. The rates and lump
sums shall be comprehensive in accordance with Standard Specifications for Road and Bridge Works
for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

Each item shall be priced and extended to the "Amount” column by the Tenderer, with the exception
of the items for which only rates are required, or items which already have Prime Cost or Provisional
Sums affixed thereto. If the Tenderer omits to price any items in the Bill of Quantities, then these
items will be considered to have a nil rate or price.

All items for which terminology such as "inclusive" or "not applicable" have been added by the
Tenderer will be regarded as having a nil rate which shall be valid irrespective of any change in
quantities during the execution of the Contract.

Should the Tenderer group a number of items together and tender one lump sum for such group of
items, this single lump sum shall apply to that group of items and not to each individual item.

The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the
execution of the contract.

The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount"
column. The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to
rate only items. "Rate Only" items have been included where:

(a) an alternative item or material is contemplated;

(b) variations of specified components in the make-up of a pay item may be expected; and

(c) no work under the item is foreseen at tender stage but the possibility that such work may be
required is not excluded.

For “Rate Only” items, no quantities are given in the "Quantity" column but the quoted rate shall apply
in the event of work under this item being required. The Tenderer shall, however, note that in terms
of the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may
regard as imbalanced.
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10.

Reasonable compensation will be received where no pay item appears in respect of work required in
terms of the Contract which is not covered in any other pay item.

All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all
levies and taxes (other than VAT). VAT will be added in the summary of the Bill of Quantities. Note
that fractions of a cent in all rates shall be omitted.

CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out
neatly. The correct figures must be entered above or adjacent to the deleted entry, and the alteration
must be initialled by the Tenderer.

INTERIM PAYMENTS

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of
the General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by
means of interim progress instalments assessed by the Employer’'s Agent and based on the measure
in which the work actually carried out relates to the extent of the work to be executed by the
Contractor.

Notwithstanding any custom to the contrary, the work as executed will be measured for payment in
accordance with the methods described in the contract documents under the various items of payment.

Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding
the measurement of quantities for payment. Except where specified otherwise, the nett measurements
or mass of the finished work in place shall be taken for payment, but any quantity of work in excess of
that prescribed shall be excluded.

ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS

Those parts of the Works to be constructed using labour enhanced methods are numbered with the
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.

UNITS OF MEASUREMENT

The units of measurement described in the Bill of Quantities are metric units. The following
abbreviations are used in the Bill of Quantities:

mm = millimetre m3.km = cubic metre kilometre  Prov sum= provisional sum
m = metre I = litre kPa = kilopascal

km = kilometre ki = kilolitre MPa = megapascal
km.pass = kilometre pass kg = kilogram MN = meganewton
m? = square metre t = ton (1 000 kg) t.km = ton kilometre
m2.pass = square metre pass No = number h = hour

ha = hectare % = percent dia = diameter

m3 = cubic metre PC sum = prime cost sum Sum = lump sum

kw = kilowatt MN.m = meganewton metre

CONSISTENCY OF RATES

In order to ensure that payments certified by the Employer’s Agent are reasonably consistent with the
market value of the work done, and that variations in quantities do not distort the contract valuation, the
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance.
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A tender will be considered out of balance if:
0) the combined, extended total tendered for the item:
C13.1 The contractor’s general obligations:
Cl3.1.1 Fixed obligations
C1.3.13 Time-related obligations

exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price
adjustment and VAT).

(i)  the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent
from the average of the rates, prices or amounts for the same item as tendered by those
tenderers who submitted the lowest five responsive tender offers (or as tendered by all the
responsive tenderers if there are less than five responsive tenderers).

Any such out of balance tender may be rejected if, after three (3) working days of having been given
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of
balance, the Tenderer fails to make the necessary satisfactory adjustments. These adjustments in
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged.
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C2.2 BILL OF QUANTITIES
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Contract No.

ZNB01524/00000/00/PMC/INF/22

SCHEDULE A: ROADWORKS CHAPTER
REGRAVELLING OF D72 (KM 0.000 TO KM 5.340) AND L2543 (KM 0.000 TO KM 2.523) IN THE clz
MPUMALANGA AREA OFFICE, COST CENTRE PIETERMARITZBURG
:;IFgM DESCRIPTION UNIT QUANTITY RATE AMOUNT

C1.2 GENERAL REQUIREMENTS AND PROVISIONS

C1.2.2 | Programming and Reporting
C1.2.2.1 | Submission of a Scheme 1 Programme LsuurTrl]p 1.00
C1.2.2.2 | Reviewing and updating a Scheme 1 Programme month 8.00
C1.2.2.6 | Preparation and submission of all information and month 8.00

reports specified in the Contract Documentation

Cl1.2.5 | Safety

C1.2.5.1 | Health and safety plan Lump 1.00
Sum

C1.2.5.2 | Implementation of health and safety plan month 8.00
Ci1.2 TOTAL CARRIED TO SUMMARY
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. Contract No.
Province of KwaZulu-Natal ZNB01524/00000/00/PMC/INF/22
Department of Transport

SCHEDULE A: ROADWORKS CHAPTER

C1.3
REGRAVELLING OF D72 (KM 0.000 TO KM 5.340) AND L2543 (KM 0.000 TO KM 2.523) IN THE
MPUMALANGA AREA OFFICE, COST CENTRE PIETERMARITZBURG

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
CONTRACTOR'S SITE
C1.3 | ESTABLISHMENT AND GENERAL
OBLIGATIONS
C1.3.1 | The Contractor's general obligations
C1.3.1.1 | Fixed obligations Lump Sum 1.00
C1.3.1.3 | Time-related obligations month 8.00
C1.3.2 | Contract sign boards m2 6.00
C1l3 TOTAL CARRIED TO SUMMARY
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Province of KwaZulu-Natal

Department of Transport

Contract No.

ZNB01524/00000/00/PMC/INF/22

SCHEDULE A: ROADWORKS CHAPTER
Cl5
REGRAVELLING OF D72 (KM 0.000 TO KM 5.340) AND L2543 (KM 0.000 TO KM 2.523) IN THE
MPUMALANGA AREA OFFICE, COST CENTRE PIETERMARITZBURG
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C1.5 | ACCOMMODATION OF TRAFFIC
C1.5.2 | Accommodation of Vehicular Traffic Month 8.00
C1.5.7 | Temporary traffic control facilities
C1.5.7.3 | Flagmen man-shift 352.00
C15 TOTAL CARRIED TO SUMMARY
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Contract No.

Province of KwaZulu-Natal ZNB01524/00000/00/PMC/INF/22

Department of Transport

SCHEDULE A: ROADWORKS CHAPTER

Cl17
REGRAVELLING OF D72 (KM 0.000 TO KM 5.340) AND L2543 (KM 0.000 TO KM 2.523)

IN THE MPUMALANGA AREA OFFICE, COST CENTRE PIETERMARITZBURG

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C1.7 LOADING AND HAULING
Cl71 Loading
Cl7.1.2 Loading from heaps or windrows using
machines and/some hand labour m?3 100.00

where necessary

Loading by hand only from stockpile or
heaps when labour enhancement work
is specified or is not possible to use
machines

Cl1.7.1.3 m?3 50.00

C1.7.2 | Hauling

Hauling material for use in the Works
C1.7.2.1 | and off-loading it on the site of the
Works:

Soil, gravel, crushed stone and

3.
pavement layer material m? - km 15220.04

@)

Hauling material to spoil and off-
C1.7.2.2 | loading it at a designated spoil or
stockpile are:

(a) | Cleared and grubbed material (organic

matter and all other unsuitable or waste m3 - km 50.00
material)
(b) | Soil and gravel material m3 - km 150.00

C1.7 | TOTAL CARRIED TO SUMMARY
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SCHEDULE A: ROADWORKS

REGRAVELLING OF D72 (KM 0.000 TO KM 5.340) AND L2543 (KM 0.000 TO KM 2.523) IN THE
MPUMALANGA AREA OFFICE, COST CENTRE PIETERMARITZBURG

CHAPTER

C31

ITEM NO

DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

C3.1

C3.1.2

C3.1.21

C3.1.2.2

DRAINS

Clearing, shaping and disposal of
accumulated sediment in existing
unlined open drains

Using conventional methods

Using labour enhanced construction
methods

m3

3 893.00

389.00

C3.1

TOTAL CARRIED TO SUMMARY
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Province of KwaZulu-Natal

Department of Transport

Contract No.
ZNB01524/00000/00/PMC/INF/22

SCHEDULE A: ROADWORKS

REGRAVELLING OF D72 (KM 0.000 TO KM 5.340) AND L2543 (KM 0.000 TO KM 2.523) IN THE

MPUMALANGA AREA OFFICE, COST CENTRE PIETERMARITZBURG

CHAPTER

Ca.4

ITEM NO DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

C4.4 | COMMERCIAL MATERIALS

C4.4.2 | Commercial materials identified by the
Contractor from commercial, private or
other non-commercial suppliers

C4.4.2.1 | Pavement layer material

Natural or crushed gravel material for the
(q) | wearing course of an unsealed road

6 699.00

C4.4 | TOTAL CARRIED TO SUMMARY
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Contract No.
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SCHEDULE A: ROADWORKS

REGRAVELLING OF D72 (KM 0.000 TO KM 5.340) AND L2543 (KM 0.000 TO KM 2.523) IN THE

MPUMALANGA AREA OFFICE, COST CENTRE PIETERMARITZBURG

CHAPTER

C5.1

ITEM NO DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

C5.1 | ROADBED

C5.1.1 | Roadbed construction and compaction

Compaction of in-situ material to 93% of

C5.1.1.2 MDD

7 760.00

C5.1 | TOTAL CARRIED TO SUMMARY
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. Contract No.
Province of KwaZulu-Natal ZNB01524/00000/00/PMC/INF/22

Department of Transport

SCHEDULE A: ROADWORKS CHAPTER

C5.3
REGRAVELLING OF D72 (KM 0.000 TO KM 5.340) AND L2543 (KM 0.000 TO KM 2.523) IN
THE MPUMALANGA AREA OFFICE, COST CENTRE PIETERMARITZBURG

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT

C5.3 | ROAD PAVEMENT LAYERS
C5.3.2 | Construction of pavement layers

Construction of layers using

€53.21 conventional construction methods:

Gravel wearing course layer (150mm) 3
) compacted to 95% of MDD m 6699.00

C5.3 | TOTAL CARRIED TO SUMMARY
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Contract No.
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SCHEDULE A: ROADWORKS

REGRAVELLING OF D72 (KM 0.000 TO KM 5.340) AND L2543 (KM 0.000 TO KM 2.523) CH&I;TQER
IN THE MPUMALANGA AREA OFFICE, COST CENTRE PIETERMARITZBURG '
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
FINISHING THE ROAD AND ROAD
C11.9 | RESERVE AND TREATING OLD
ROADS
C11.9.1 | Finishing the road and road
reserve:
C11.9.1.2 | Single carriageway road km 7.863
Cl11.9 TOTAL CARRIED TO SUMMARY
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Province of KwaZulu-Natal Contract No.
Department of Transport ZNB01524/00000/00/PMC/INF/22

REGRAVELLING OF D72 (KM 0.000 TO KM 5.340) AND L2543 (KM 0.000 TO KM 2.523) IN THE
MPUMALANGA AREA OFFICE, COST CENTRE PIETERMARITZBURG

SCHEDULE A: ROADWORKS - SUMMARY

FROM

CHAPTER DESCRIPTION PAGE AMOUNT
C1.2 Sggs:?s,?éSSEQUIREMENTS AND co8
C1.3 CONTRACTOR'S SITE ESTABLISHMENT AND c29

GENERAL OBLIGATIONS
C1.5 ACCOMMODATION OF TRAFFIC C30
Cl17 LOADING AND HAULING C31
C3.1 DRAINS C32
C4.4 COMMERCIAL MATERIALS C33
C5.1 ROADBED C34
C5.3 ROAD PAVEMENT LAYERS C35
C11.9 FINISHING THE ROAD AND ROAD RESERVE C36

AND TREATING OLD ROADS

TOTAL SCHEDULE A: ROADWORKS
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Province of KwaZulu-Natal
Department of Transport

REGRAVELLING OF D72 (KM 0.000 TO KM 5.340) AND L2543 (KM 0.000 TO KM 2.523) IN THE
MPUMALANGA AREA OFFICE, COST CENTRE PIETERMARITZBURG

C2.3 SUMMARY OF BILL OF QUANTITIES

SCHEDULE FROM PAGE AMOUNT

TOTAL SCHEDULE A: ROADWORKS C37

SUBTOTAL 1

CONTINGENCIES (5.0% of Subtotal 1)

SUBTOTAL 2

CONTRACT PRICE ADJUSTMENT AND RISE & FALL (5.0% of Subtotal 2)

SUBTOTAL 3

VAT (15% of Subtotal 3)

TOTAL CARRIED FORWARD TO FORM OF OFFER

Signed on behalf of the TENAErer: ... e (Signature)

Date: ...cooviiii

Tenderer’s Name: ..o e eas (Company Name)
DISCLAIMER

Kindly note that the responsibility lies with Tenderer to check the tender document and the tender addenda (if issued) to
verify that all the information is correct and all changes have been incorporated as no claims will be entertained in this
regard afterwards. Accordingly, we confirm that the hard copies of the original tender document and the tender addenda are
to be regarded to contain the correct items and quantities.
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C3.1: STANDARD SPECIFICATIONS

The Standard Specifications on which this contract is based are the ‘Standard Specifications for Road
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020’.

C3.2: PROJECT SPECIFICATIONS

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the
Standard Specifications.

Part A contains a general description of the Works, the Site and the requirements to be met.

Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the
Particular Specifications.

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy
between the Specifications (including the Project Specifications) and the drawings and / or the Bill of
Quantities, the discrepancy shall be resolved by the Employer's Agent before the execution of the work
under the relevant item.

The Standard Specifications, which form part of this contract, have been written to cover all phases of work
normally required for road contracts, and they may therefore cover items not applicable to this particular
contract.
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C3.2:. PROJECT SPECIFICATIONS

PART A: GENERAL
1. DESCRIPTION OF THE WORKS
1.1 Employer’s objectives

The objective of the project is to re-gravel D72 km 0.000 to km 5.340 and L2543 km 0.000 to km 2.523.
There is little to no gravel left on the current surface and as such the road requires a new gravel surface
layer to be placed. The project will include the maintenance of the current stormwater infrastructure.

1.2 Location of the Works

D72 and L2543 are located in ward 4 in the Mkhambathini local municipality KZN226 within DC 22.
1.3 Overview of the Works

The Work to be carried out includes the following:

Establishment and De-establishment

Provision of traffic accommodation facilities,

Roadbed preparation,

Pavement layers of 150 mm gravel compacted 95 % MDD,

Continuous quality control over materials and workmanship, and compliance with the Particular
Specifications with regard to environmental management and occupational health and safety,
during all the above construction activities,

. Clearing of road reserve

) Finishing and tidying of the road and road reserve

14 Extent of the Works
A brief detail of the works for which this specification is applicable is as follows:
Roadworks

(&) The design pavement structure is summarized in the following tables:-

Thickness TRH 14 Compaction
Layer Code Description
(mm) (%)
Gravel . 95%
Wearing 150 i g(r)i\r/sé selected from Commercial Maximum Dry
Course Density (MDD)

(b) Material sources and quantities

The principal materials sources and approximate quantities are summarized in the following

table:
N Approximate
Description Source Quantity
Grgvel Wearing  Course  (150mm Commercial Source 6 699.00 m?3
Thickness)
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15 Detailed description of the Works

The following description is a broad outline of the works and does not limit the work to be executed by the
Contractor in terms of the contract. The description of some of the major items indicated in this section are
indicative, not absolute, and are provided to define in general terms the overall scope of the project.

Approximate quantities of each type of work to be carried out in accordance with the contract
documents are listed in the Bill of Quantities in Section C2.2.

The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the
contract. The site includes all the land within the proclaimed limits of the road reserve along the extent of the
works, stockpile areas, locations set aside for construction and supervision accommodation and any other
location required for the execution of the Works.

Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the
owner’s written authority. Any such agreement reached with a private or tribal landowner (occupier) shall
include the proviso that any material or equipment on that site shall remain the exclusive property of the
Employer in terms of the contract.

1.5.1 Accessto the Site

Road D72 can be accessed by heading east on R103 towards Alfred Storm Street for 750m, Turn left onto
R603 and travel for approximately 15.7km to turn left onto Mr489 for approximately 4.9km and D72 will be
on the left hand side. L2543 can be accessed at Km 2.1 on D72.

Throughout the duration of this contract, roads shall be shared with other contractors engaged by the
KwaZulu-Natal Department of Transport on identified projects whose construction activities may affect
access from time to time. The Contractor shall therefore be required to liaise on an ongoing basis with
these other contractors with respect to access related matters throughout the duration of the contract.

1.5.2 Demolition work

The Contractor is not required to carry out any demolition work to existing structures.

15.3 Spoiling of surplus material

Surplus material shall be spoiled in designated areas approved by the Employer’s Agent. The spoil material
shall be disposed of in accordance with subclause A4.1.7.2(]) of the COTO Standard Specifications.

1.5.4 Quantities

The approximate leading quantities for the permanent Works to be constructed are as follows:

Description Source Approximate quantity

Gravel Wearing Course Commercial sources 6 699 m?

155 Material investigations
No materials information is furnished in this document.
1.5.6 Material sources, spoil and stockpile areas

Material for D72 and L2543 will be sourced from commercial sources.
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1.5.7 Accommodation of traffic

All works adjacent to the road shall always be constructed in such a manner as to allow the safe passage of
traffic. The contractor shall keep the Engineer and the regional traffic police fully informed of any temporary
changes required in the normal traffic flow and shall obtain their approval for these changes.

The contractor shall nominate a member of his staff as site safety officer with specific responsibilities.

The accommodation of such traffic can be on the existing road, on deviations or on both. No reduction of
the full width of the roadway due to excavations and/or stockpiling and placing of roadbuilding material shall
be allowed.

The travelling public has the right of way on all public roads. The contractor shall employ suitable, approved
methods to control the movement of his equipment in such a way that the travelling public is not
endangered.

The Engineer has the right to stop the works should the contractor fail to erect and maintain traffic signs and
warning signs. Such stoppage of the works shall continue until the Engineer is satisfied that the necessary
items have been erected and that the defective items have been repaired or replaced.

All temporary road signs, devices, sequences, layouts and spacing shall also comply with the requirements
set out in the Road Traffic Act, (Act 29 of 1989) and its Regulations, the requirements of the relevant
authority and the drawings.

The overall responsibility of ensuring that adequate temporary traffic control and safety measure are in
place at all times shall be that of the contractor.

The contractor shall inspect all traffic control facilities at least once daily and immediately make good any
shortcomings.

The contractor shall indemnify the Employer and Engineer against all proceedings, claims, damages and
costs which may arise from or be related to the absence of traffic control facilities.

No separate item has been scheduled in the Bill and the Contractor must therefore price for traffic
accommodation in his rates tendered.

When the contractor is conducting Gravel Dumping or Processing, the Signposting must be in terms of
Annexure A13 which is attached at the end of this document.

When the contractor is Dumping Gravel Heaps, the Signposting must be in terms of Annexure A14 which is
attached at the end of this document.

1.5.8 Accommodation of other contractors
Other contractors working on the site is not envisaged
1.5.9 Existing services

The Contractor shall make himself acquainted with the position of all existing services before any
excavation or other work likely to affect the existing services is commenced.

The Contractor will be held responsible for any damage to known existing services caused by or arising out
of his operations and any damage shall be made good at his own expense. Damage to unknown services
shall be repaired as soon as possible and liability shall be determined on site when such damage should
occur.

Prior to commencing construction activities in a particular area, the Contractor shall also diligently enquire of
local landowners as to whether there are any other known services which have not been shown on the
drawings but which may be affected by the construction activities in that area, and any such services shall
be brought to the attention of the Engineer immediately. The Contractor shall take note of the requirements
of Chapter 2 of the standard specifications with regard to services.
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1.5.10 Employer’s Agent’s site offices and laboratory

The Contractor shall be required to provide furnished site office facilities, laboratory facilities, ablution
facilities, and carports for the Employer's Agent at a site located in close proximity to the Contractor’s office
establishment and to the Works.

1.5.11 Climate
The road is located in a high summer rainfall region with a 30 year mean annual precipitation of 1200 mm.
1.5.12 Environment

The Contractor’s attention is called to clause Al1.2.3.3 of Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the
requirements of Part C: Environmental Management Specification contained in section C3.3 Particular
Specifications.

1.5.13 Labour

Labour will be recruited via the ward councillor. In terms of this requirement the contractor shall ensure that
a minimum of 50% of those local persons employed shall be female. This requirement shall be strictly
enforced. Furthermore the contractor shall be required to submit labour returns in terms of the requirements
of the Expanded Public Works Programme.

1.5.14 Labour-enhanced construction methods

Labour enhanced construction shall mean the economically efficient employment of as great a portion of
local labour as is technically feasible to produce a standard of construction as demanded by the
specifications with completion by the Due Completion Date, where local labour is the primary resource,
supported by plant for activities that cannot be carried out feasibly by labour only.

Labour enhanced construction activities are to be planned as task-based work as a general rule. A task
means a fixed quantity of work, to be performed to a clearly defined quality. Task-based work means work
in which a worker is paid a fixed rate for performing a task, which is clearly defined in terms of quantity and
quality. Typically, a particular task can be completed within a working day.

Appropriate portions of the Works included in the Contract shall be carried out using labour enhanced
construction methods.

Except where the use of equipment is essential in order, in the opinion of the Employer's Agent, to meet the
specified requirements by the Due Completion Date, or where the use of equipment is essential as a result
of occupational health and safety considerations, the Contractor shall use only hand tools and equipment in
the construction of those portions of the Works that are required in terms of these Project Specifications to
be constructed using labour enhanced construction methods.

Such portions of the Works shall be constructed utilizing only the local labour of the Contractor and/or the
local labour of subcontractors, supplemented by the Contractor’s key personnel to the extent necessary and
unavoidable, unless otherwise instructed by the Employer's Agent and in accordance with the further
provisions of the relevant sections of Part B of the Project Specifications.

Subject to considerations of occupational health and safety, and subject to the nature of the in situ materials
being such that they can be excavated efficiently by hand, the portions of the Works to be carried out under
supervision using labour enhanced construction methods are listed under the labour enhanced item
numbers as per COTO -Draft Standard(DS) October 2020 specifications in the bill of quantities, include, but
are not limited to, the following:

= Erection of the Contractor's and Employer’s Agent’s site establishment facilities;
»= Provision of domestic services at the site establishment facilities;

=  Provision of flagmen and labour for erecting traffic accommodation facilities;

= Clearing of the Site;
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= Excavation for structures and open drains up to 1,5 m deep where the depth of the water table permits
such excavation to be carried out safely, and the subsequent backfilling thereof;

» Transportation and spoiling of all trench materials, where the disposal site is located within 20 metres of
the source;

= Spreading of offloaded earthworks materials to the extent scheduled;

= Spreading of offloaded pavement layers materials to the extent scheduled;

= Dismantling / erection of fences;

= and

= Cleaning and tidying up of the Site.

In respect of those portions of the Works which are not listed above, the construction methods adopted and
the equipment utilized shall be at the discretion of the Contractor, provided always that the construction
methods adopted and the equipment utilized by the Contractor are appropriate in respect of the nature of
the Works to be executed and the standards to be achieved in terms of the Contract.

1.6 Temporary Works

The Temporary Works required under this Contract shall include the traffic accommodation measures
implemented, the provision of drainage control and the provision of any temporary propping used during the
erection of the road signs.

All Temporary Works shall be removed from the Site on completion of the Contract.
1.7 Maintenance of the Works during the construction period

The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020 with respect to the care and protection of the Works.

The handing-over of the road reserve for this contract is described in clause Al1.2.3 of Standard Specifications
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.
The Contractor shall be responsible for maintaining this portion of the road from the date of hand-over until the
issue of the Certificate of Practical Completion.

1.8 Testing of materials

The Contractor shall carry out at his own cost the required process control testing as specified in terms of
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

1.9 Power supply and other services

The Contractor shall make his own arrangements concerning the supply of electrical power and all other
services. No direct payment shall be made for the provision of electrical and other services. The cost
thereof shall be deemed to be included in the rates and amounts tendered for the various items of work for
which these services are required.

1.10 Construction in confined areas

It may be necessary for the Contractor to work within confined areas. Except where provided for in the
specifications, no additional payment shall be made for work done in restricted areas. In certain places the
width of the fill material and pavement layers may decrease to zero and the working space may be
confined. The method of construction in these confined areas largely depends on the Contractor’s
constructional plant. However, the Contractor shall note that, unless otherwise provided for in terms of the
scheduled payment items in the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020 or these project specifications, measurement and
payment shall be in accordance with the specified cross sections and dimensions only, irrespective of the
method used for achieving these cross sections and dimensions, and that the tendered rates and amounts
shall include full compensation for all special equipment and construction methods and for all difficulties
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encountered when working in confined areas and narrow widths, and at or around obstructions, and that no
extra payment shall be made nor shall any claim for additional payment be considered in such cases.

1.11  Contractor’s campsite (Project Specific)

The Contractor shall make his own arrangements for the provision of his campsite and housing for
construction personnel but the chosen site shall be subject to the approval of the Employer’'s Agent, the
local authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project.

The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with
the requirements of all local authority, environmental and industrial regulations concerned. In establishing
and maintaining his campsite, due cognisance is to be taken of the requirements of clause A1.3.3 of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the
employment, transport and accommodation of labour on site.

The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in
this area and strict security will be required for all plant, establishment, temporary works and partially
completed works. The Contractor shall be responsible for providing security for all plant, establishment,
temporary works and partially completed works. No separate payment shall be made for the provision of
such security since full compensation for these costs shall be deemed to be included in the amount
tendered for item C1.3.1.3 (The contractor’s general obligations: Time-related obligations).

1.12  Additional requirements for construction activities

The travelling public shall have the right of way on public roads, and the Contractor shall make use of
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard
on the road.

The Contractor’s tendered rates shall include full compensation for all costs which may arise from the
construction and maintenance of deviations and construction under traffic. No claim for additional costs
which may arise from these methods of traffic accommodation and no additional payment owing to
inconvenience as a result of the Contractor’'s method of working shall be considered.

1.13  Construction programme

The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General
Conditions of Contract 2015, clause Al1.2.7 of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020.

In addition to any other restrictions accommodated by the Contractor in compiling the construction
programme, the following constraints shall be taken into account in the preparation thereof:

(@) The whole of the Works (and the portions of the Works if completion in portions is required) shall be
completed within the time period(s) stated (refer to the Contract Data in section C1.2.2).

(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b)

(c) Allowance shall be made for non-working days and special non-working days (refer to the Contract
Data in section C1.2.2).

(d) Construction activities must comply with all the specified environmental requirements including
clause Al1.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020 and the requirements of Part C:
Environmental Management Specification contained in section C3.3 Particular Specifications.

(e) Construction activities must comply with all the specified health and safety obligations including the
requirements of Part E: OHSA 1993 Health and Safety Specification contained in section C3.3
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Particular Specifications.

)] Strict control of access to and from local public roads shall be required when construction vehicles,
plant or equipment leave or enter the site.

(9) Throughout the contract period traffic must be accommodated through the site and all other
contractors engaged on the construction of identified roads must be accommodated.

(h) The Contractor’s programme of work shall take due cognisance of risks by limiting the duration of
the exposure of the various construction elements to natural phenomena.
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PRELIMINARY CONSTRUCTION PROGRAMME

NOT APPLICABLE
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2. DRAWINGS

The drawings for this contract comprise the following:

DESCRIPTION PLAN NO.
Signposting at Roadworks SD 1304/A
Signposting for Detours and Lane Closures SD 1303/B
Signposting for Gravel Dumping or Processing Annexure: A13
Signposting for Gravel Heaps Annexure: Al4
Volume of Material per Kilometre Annexure: D7
Spacing of Loads for Varying Road Width and Layer Thickness Annexure: D8
Typical Cross Section Type 7A Local Gravel Road SD 0211
Typical Cross Section Type 6 District Gravel Road SD 0210

3. PROCUREMENT

The contractor shall procure goods and services under provisional sums and prime cost sums according to
the Employer’s standards.

4. CONSTRUCTION
4.1 Applicable SANS 2001 standards for construction work

All construction work must conform with the relevant SABS or SANS specifications referred to in the
‘Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020, or in Section C3.2 Project Specifications, Part B: Amendments to the
Standard Specifications, of this document.

4.2 Applicable national and international standards

All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as
amended in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this
document.

4.3 Particular / generic specifications

As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are
applicable to this Contract:

Part C: Environmental Management Specification
Part E: OHSA 1993 Health and Safety Specification
Part F: Expanded Public Works Programme

The ‘General Conditions of Contract for Construction Works, Third Edition (2015)’, published by the South
African Institution of Civil Engineering which is applicable to this Contract.

4.4 Certification by recognized bodies

No certification of items included in the Works is required.
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4.5 Plant and materials provided by the Employer
No plant and materials are to be provided by the Employer.
4.6 Services and facilities provided by the Employer

The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract. No other
services or facilities are to be provided by the Employer.

5. MANAGEMENT
5.1 Applicable SANS 1921 standards
The following parts of SANS 1921 and associated specification data are applicable:

5.1.1 SANS 1921-1 Part 1: General engineering and construction works

Specification data associated with SANS 1921-1

Clause Essential data
No.
417 There are no requirements for drawings, information and calculations for which the

Contractor is responsible.

4.2.1 The responsibility strategy assigned to the Contractor for the works is ‘A’.

The programme must conform to clause Al1.2.7.1 (Scheme 1) ‘Programme of Work’ of
the Standard Specifications for Road and Bridge Works for South African Road

431 Authorities (COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of
the ‘General Conditions of Contract 2015’
433 The Contractor must give 24 hours’ notice for inspection of work that is to be covered
T up.
473 Where applicable, the Contractor is afforded the opportunity of pricing an item to cover

costs of unavoidable over-break.

The samples of materials, workmanship and finishes that the Contractor is to provide
and deliver to the Employer/Employer's Agent are to be as described in clause A1.2.8
4.12.2 ‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’.
4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none.
The Contractor is to provide latrine and ablution facilities as described in Part C
4.14.5 ‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these
Project Specifications.

The requirements for the provision and erection of signboards are as described in
clause A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for
4.14.6 Road and Bridge Works for South African Road Authorities (COTO), Draft Standard
(DS), October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in
Section C4: Site Information of these Project Specifications.

The requirements for the termination, diversion or maintenance of existing services are
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October
2020.

Services that are known to exist on the site are described in clause A1.2.7.3 and
4.17.3 Chapter 2 of the Standard Specifications for Road and Bridge Works for South African
Road Authorities (COTO), Draft Standard (DS), October 2020.

4.17.4 The requirements for detection apparatus for locating underground services are: none.
The additional health and safety requirements are described in Part E ‘OHSA 1993
4.18 Health and Safety Specification’ in Section C3.3 Particular Specifications of these
Project Specifications.

4.17.1
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5.1.1.1 Additional clauses:
(a) Site meetings and procedures

Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020. The Contractor shall keep on site a set of minutes of all site meetings, daily records of
resources (people and equipment employed), a site memoranda book, a complete set of contract working
drawings and a copy of the procurement document, and shall make these available at all reasonable times
to all persons concerned with the contract.

(b) Water and electricity

The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and A1.4.7.3
‘Services’ of the Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020.

5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness

Specification data associated with SANS 1921-6
Clause No. Essential data
A qualified service provider is one that is an accredited or provisionally accredited
training service provider in the HIV/AIDS field. A list of accredited service providers can
4.2.1(a) be obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and
Welfare SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website:
www.hwseta.org.za.
The HIV/AIDS awareness programme is to be repeated at four monthly intervals
throughout the duration of the contract.

4.2.1(a)

5.1.2.1 Additional clauses:

(a) Workshops
The duration of each workshop shall not be less than 2% hours.
5.2 Recording of weather
The Contractor shall erect a rain gauge and record the rainfall as described in clause Al1.2.3.4 of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020. This information together with other details of the prevailing weather
conditions shall be recorded in the daily site diary.

5.3 Unauthorised persons

The Contractor shall keep unauthorised persons away from the Works at all times. Under no circumstances
may the Contractor’s personnel be accommodated on the site.

5.4 Management meetings

Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and
health and safety amongst other things. Attendance by the Construction Manager and the Employer’s
Agent’'s Representatives on site is mandatory, and attendance by other interested parties will be by
invitation.

55 Forms for contract administration

The Employer’s Agent’'s Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’,
‘Requests for Inspection’ and any others deemed to be necessary during the contract.
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5.6 Electronic payments

Payments of approved payment claims will be made electronically upon submission of the Contractor’s
banking details.

5.7 Daily records

A site diary is to be compiled jointly by the Construction Manager and the Employer's Agent’s
Representatives on site and is to be agreed and signed by both parties. The original signed copy is to be
retained by the Employer’s Agent’'s Representative.

The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the
Employer's Agent’s Representative, and is to provide copies to the Employer's Agent’'s Representative
when requested.

5.8 Payment certificates

Details of measurements, proof of payment for items contained in provisional sums and prime cost sums,
proof of ownership of Plant and materials on site and documentation pertaining to contract price adjustment
and special materials, are required as substantiation of claims for payment.

5.9 Permits

No security/entrance permits are required by the Contractor’s personnel to enter the site.

5.10 Proof of compliance with the law

There are no requirements for the Contractor to verify compliance with any legislation.

5.11  Submission of reports

The contractor shall submit monthly reports in accordance with the specifications in Part F: Expanded
Public Works Programme
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C3.2: PROJECT SPECIFICATIONS

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS

PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER
ADDITIONAL SPECIFICATIONS

In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in
the Project Specifications between alternative materials or methods of construction, and for additional
requirements to be specified to suit a particular contract. Details of such alternatives or additional
requirements applicable to this Contract are contained in this part of the Project Specifications. It also
contains the necessary additional specifications required for this Contract.

The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘PS’ with a
number corresponding to the relevant clause or item number in the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

New clauses and payment items not covered by clauses or items in the Standard Specifications for Road
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have
been included here and have also been designated with the prefix ‘PS’. Such clauses and items have been
given a new number following upon the last number used in the particular chapter referred to in the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS
PART A: SPECIFICATION

PSA1.2.3.4 Extension of time for delays caused by rainfall
Add the following to Clause A1.2.3.4:

Extension of time resulting from abnormal rainfall shall be calculated according to the requirements of
(b) Method 2 (Critical-path method with consequential delays).

\ Method 2 (Critical-path method with consequential delays)

Add the following to the end of Method 2:

"The value of “n” working days expected delay caused by normal rainy weather as referred to in
Method 2 shall be as given in Table A1234 below for each respective calendar month of any year:

JTable A1234
Month Expected delay of "n" Month Expected delay of "n"
working days due to normal working days due to normal
rainy weather rainy weather
January*** 5 July 1
February 4 August 1
March 4 September 2
April 3 October 3
May 2 November 4
June 1 December*** 5

*** Includes the whole month of December / January.

Each "n"-value in Table A1234 applies only to the calendar month immediately to the left of the
number, and the "n"-values as specified shall not be taken as being carried forward so as to
accumulate over the contract period. If no abnormal rainfall occurs during a particular calendar month
in a particular year, then no extension of time for abnormal rainfall shall be granted with respect to that
calendar month for that year, and no further consideration shall be given to that "n"-value in respect of
that year.

Similarly, if the "n" working days expected delay caused by normal rainy weather during a particular
calendar month in a particular year (for which the Contractor shall have made provision in his programme of
work in accordance with Method 2) are not taken up (either in whole or in part) by standing time due to
normal rainy weather during that month of that year, then no further consideration shall be given to those "n"
working days (or portion thereof), which effectively have been gained, when any subsequent extension of

time claims which may arise later during the contract period are assessed by the Employer's Agent."
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C3.3: PARTICULAR SPECIFICATIONS

In addition to the Standard Specifications and the Project Specifications, the following Particular
Specifications shall apply to this contract and are bound in hereafter:

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION ... C56
PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION .....ccccciiiiiiiiiiiiiecneen C62
PART F:  EXPANDED PUBLIC WORKS PROGRAMME...........cccoiiiiiiiiiiien C70
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3.3 PARTICULAR SPECIFICATIONS

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
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PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
Cl. SCOPE

The Employer recognises environmental management as a key component of road infrastructure
development and as part of its environmental policy has developed this environmental management
specification as a tool for continual improvement in environmental performance.

This environmental management specification prescribes the methods by which proper environmental
controls are to be implemented by the Contractor. The duration over which the Contractor’s controls shall be
in place cover the construction period of the project as well as the limited time after contract completion
defined by the General Conditions of Contract 2015 as the Defects Notification Period (maintenance
period).

Cc2. ENVIRONMENTAL MANAGEMENT PLAN
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict

compliance with the Environmental Management Plan (EMP) guidelines is required. The purpose of the
EMP is to:

. Encourage good management practices through planning and commitment to environmental
issues,
" Provide rational and practical environmental guidelines to:

() Minimise disturbance of the natural environment,
(i)  Prevent pollution of land, air and water,
(i) Prevent soil erosion and facilitate re-vegetation.

= Adopt the best practicable means available to prevent or minimise adverse environmental
impact,

= Develop waste management practices based on prevention, minimisation, recycling, treatment
or disposal of wastes,

= Train employees and contractors with regard to environmental obligations.

C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

The Contractor is responsible for the implementation of this EMP to ensure sound environmental
management during the construction phase of a project.

The Contractor shall receive and implement any instruction issued by the Employer’s Agent relating to
compliance with the EMP including the removal of personnel or equipment.

Compliance with the provisions contained herein or any condition imposed by the environmental approvals,
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the
Employer’s Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall
be given, in writing, at least fourteen days before the commencement of any construction activity clearly
setting out reasons for the nomination, and with sufficient detail to enable the Employer’'s Agent to make a
decision.

Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer’s Agent.

In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation
whenever the Contractor is subjected to regular environmental audits.

C4. TRAINING AND INDUCTION OF EMPLOYEES
The Contractor has a responsibility to ensure that all those people involved in the project are aware of and

familiar with the environmental requirements for the project (this includes subcontractors and local labour).
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers.
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C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK

Any complaints received by the project team from the public will be recorded. The complaint should be
brought to the attention of the Construction Manager, who will respond.

The following information must be recorded:

" Time, date and nature of the complaint,

" Type of communication (telephone, letter or email),

. Name, contact address and telephone number of the complainant,
" Response and investigation undertaken, and

" Actions taken and by whom.

All complaints received will be investigated and a response given to the complainant within 14 days.

All environmental incidents occurring on the site will be recorded. The following information will be

provided:
] Time, date, location and nature of the incident, and
= Actions taken and by whom.

Co6. SITE CLEANLINESS AND NEATNESS

" Location of a construction camp is to be approved by the Employer’s Agent and is to be restored
to its previous condition after completion of construction.

. The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar
approved.

= All materials, equipment, plant and vehicles must be stored within the construction camp.

= A dedicated area must be made available for construction staff to change and store their

personal belongings.

C7. ACCESS

Access to existing roads, schools, buildings, shops and residential properties must not be
impeded during construction.
Access roads utilised by the Contractor must be maintained in good condition.

Cs. BORROW PITS

= Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS).

= Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage.

= Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and
DWS.

Co. DUST CONTROL / AIR QUALITY

" Dust suppression measures must be implemented during construction by ensuring that all
surfaces prone to dust generation are kept damp (e.g. use of water tanker).

" Ensure that vehicles and equipment are in good working condition and that emissions are not
excessive.

" Special care must be taken in areas where the route passes close to schools and residential
areas.

" The speed of construction vehicles must be reduced.

C10. FAUNA
" Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals

encountered during construction.
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Cl1.

C12.

C1s.

C14.

C15.

C16.

FIRE PREVENTION AND CONTROL

Smoking is prohibited in the vicinity of flammable substances.

The Contractor must ensure that fire-fighting equipment is available on site, particularly where
flammable substances are being stored or used, and that construction staff are aware of where it
is kept and how it is operated.

Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent
property owners’ lands.

GRAVE SITES

Grave sites in close proximity to the road must not be disturbed during construction.

MATERIALS HANDLING AND SPILLS MANAGEMENT

Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be
stored in a designated area at the campsite.

The storage containers/facilities (including any diesel or petrol tanks) must be placed on an
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage
does not pollute the environment.

Workers must at all times be made aware of the health and safety risks associated with any
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with
appropriate protective clothing/equipment in case of spillages or accidents.

Ensure all staff and contractors undergo relevant training in the maintenance of equipment to
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals.

Any spill of potentially hazardous materials must be cleaned up immediately (potentially
hazardous materials on site include paint, oil, grease, fuel and turpentine).

The area of contaminated soil or spill must be deposited into the hazardous waste container(s).
The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills. The
absorbent must be stored in a designated area and be available for inspection.

All spills are to be recorded in the environmental incident book.

NOISE

Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday,
unless otherwise approved by the appropriate competent person in consultation with adjacent
landowners/affected persons.

All equipment, vehicles and machinery must be in good working condition and be equipped with
sound mufflers if necessary.

Construction staff must be trained and made aware of not creating unnecessary noise such as
hooting and shouting.

POLLUTION CONTROL

Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances
must be avoided.

All construction vehicles are to be maintained in good working order so as to prevent soil or
water pollution from oil, fuel or other leaks, and to reduce noise pollution.

RIVERS AND STREAMS

During construction of bridge structures, there must be no obstruction of the water flow of rivers
and streams.

Excavated material must not be stockpiled on or near riverbanks, in order to prevent
sedimentation occurring.

Erosion control measures must be employed both during and after construction.

No impediments to natural surface water flow, other than approved erosion control measures,
must occur.
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C17. SAFETY

" Safety measures, such as detour signs, must be implemented during construction to ensure the
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction
work.

" Special care must be taken in the vicinity of schools to ensure the safety of children wishing to
cross the road under construction.

" The relevant signage (e.g. speed control signs) must be erected alongside the road during the
operation phase in order to control traffic.

. Accommodation must be made for pedestrian pathways alongside the road during the

construction and operation phases.

C18. SOIL MANAGEMENT

= Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil
erosion.

= Erosion should be minimised by the construction of meadow drains and the planting of
indigenous vegetation on the side slopes and drains to reduce flow velocity of storm water.

= Spoil from cuts may be used in existing erosion gullies.

= Stone pitching and gabions should be constructed at pipe culvert outlets.

" Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be
removed together with the contaminated soil.

" If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill. The

contaminated soil should be disposed of in an appropriate container, depending on its
classification.
= Servicing and refuelling of vehicles must only be carried out at the construction camp.
C19. WORKER CONDUCT

Code of Conduct for Construction Personnel:

. Do not leave the construction site untidy and strewn with rubbish which will attract animal pests.

" Do not set fires.

" Do not cause any unnecessary, disturbing noise at the construction camp/site or at any
designated worker collection/drop off points.

" Do not drive a construction-related vehicle under the influence of alcohol.

" Do not exceed the national speed limits on public roads or exceed the recommended speed
limits on the site.

= Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles
must be reported and repaired as soon as possible).

= Do not litter along the roadsides, including both the public and private roads.

" Do not pollute any water bodies (whether flowing or not).

" No member of the construction team is allowed to enter the areas outside the construction site.

C20. TRAFFIC DISTURBANCES AND DIVERSIONS

" Any traffic diversions must be undertaken with the approval of all relevant authorities and in
accordance with all relevant legislation.

" Wherever possible, traffic diversion must only take place on existing disturbed areas and remain
within the existing road reserve.

" Traffic diversion routes must be rehabilitated after use.

C21. VEGETATION

" Only vegetation falling directly on the route must be removed where necessary.

" Alien vegetation within the road reserve must be eradicated, and management measures must be
implemented for future control of these species.

" Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during

construction must be replaced with indigenous vegetation after construction has been completed.
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C22. WASTE MANAGEMENT

" All general, non-hazardous waste must be placed in a skip container and disposed of at a
registered waste disposal site.

" The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained
and in working order.

" No disposal, or leakage, of sewage must occur on or near the site.

" All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored
in leakproof containers and disposed of at a registered hazardous waste disposal site.

. The contents of waste storage containers must, under no circumstances, be emptied to the

surrounding area. In general, littering, discarding or burying of any materials is not allowed on site
or along the route.

" Adequate waste receptacles must be available at strategic points around the construction camp and
site for all domestic refuse and to minimise the occurrence of littering.

= Concrete rubble must be collected and disposed of as directed by the Employer’s Agent.

= Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete
packets) on completion of the day’s work.

= Any spill around the container(s) should be treated as per clause C13 and C18.

C23. MEASUREMENT AND PAYMENT

The contractor shall make provision in the various rates and prices for all costs related to the environmental
management specification and measures required in terms of legislation. Provision is made in item C1.2.1
of the Bill of Quantities for the contractor's general obligations, risks and liabilities in accordance with the
environmental management specification.
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3.3 PARTICULAR SPECIFICATIONS

PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
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PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
El. SCOPE

This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe
and healthy working environment for all employees, subcontractors, the Employer, the Employer's Agent,
inspectors and all other persons entering the site of works.

This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all
other safety codes and specifications referred to in the said Act and Construction Regulations.

In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with
all provisions of OHSA 1993 and the Construction Regulations 2014.

This specification and the Contractor’'s own Health and Safety Plan as well as the Construction Regulations
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representatives
of trade unions and any other persons entering the site of works.

E2. DEFINITIONS
For the purpose of this contract the following shall apply:

E2.1 “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a
representative for the Employer in managing health and safety on a construction project for the Employer
and who has satisfied the registration criteria of the SACPCMP to perform the required functions.

E2.2  “Contractor” where used in the contract documents and in this specification, means the Contractor
as defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as
“principal contractor” as defined in the Construction Regulations 2014. “Contractor” and “principal
contractor” are therefore interchangeable and shall be read in the context of the relevant document.

In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and
“subcontractor” respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without
derogating from his status as an employer in his own right.

E2.3 “Employer” where used in the contract documents and in this specification, means the Employer as
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” as
defined in the Construction Regulations 2014. “Employer” and “client” are therefore interchangeable and
shall be read in the context of the relevant document.

E2.4 “Employer’s Agent’ where used in this specification, means the Employer's Agent as defined in
the General Conditions of Contract 2015.

E3. EMPLOYER’S BASELINE RISK ASSESSMENT
E3.1 Risk information

The information presented in this clause is based on the Employer’s baseline risk assessment prepared
specifically for this contract.

This information describes the type of work required in terms of this contract that will be accompanied by
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and
review in terms of the Health and Safety Plan and risk assessments.

This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in

CIDB OPEN TENDER: Contract Ver.2_ 01-08-2022: COTO C63



Province of KwaZulu-Natal Contract No. ZNB01524/00000/00/PMC/INF/22
Department of Transport

preparing their tender submissions, and to the successful Contractor as a basis for the preparation of the
site-specific risk assessments to be performed by the Contractor in terms of Construction Regulation 9.

Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk
assessment, including those that may arise from specific methods of construction employed by the
Contractor, and shall make due allowance in their tendered rates and prices for all costs related to
complying with the provisions of the Act and Construction Regulations.

This information is given in good faith for the guidance of Tenderers, and no additional payment shall be
made as a result of any inaccuracies, discrepancies or omissions contained therein.

E3.2 Baselinerisk assessment

The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared
by the Employer in terms of Construction Regulation 5(1)(a).

E3.3 Guidelines for construction and maintenance projects under Covid-19 Lockdown

The Employer has prepared guidelines which set out the key principles and minimum requirements that
define responsible, healthy and safe operations for road construction operations under COVID-19
Lockdown conditions, for the Contractor to comply with. In addition, the Contractor shall comply with any
new COVID-19 Regulations issued by Government.

The guidelines have been included as Annexure A at the end of this Project Document.

E4. APPLICATION FOR CONSTRUCTION WORK PERMIT

Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30
days before commencement of the work and in accordance with the requirements of Construction
Regulation 3, apply to the Provincial Director of the Department of Labour in writing for a construction work
permit to perform construction work. The Employer’s application must be done in a form similar to Annexure
1 of the Construction Regulations, and submitted with the required documentation, some of which the
Contractor shall provide as stated in the Contract Data.

A copy of the construction work permit must be kept on site in the occupational health and safety file,
available for inspection by inspectors, the Employer, the Employer's Agent, the Construction Health and
Safety Agent, subcontractors, employees, representative trade unions and any other persons on the site.
The Provincial Director will assign a site-specific number for each construction site, which must be
conspicuously displayed at the main entrance to the site.

ES. NOTIFICATION OF CONSTRUCTION WORK

Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify
the Provincial Director of the Department of Labour of the intention to carry out the construction work, using
the pro forma form included as Annexure 2 to this Health and Safety Specification.

A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative
trade unions and any other persons on the site. A copy of the notification form shall also be kept on the
health and safety file, and a further copy shall be forwarded to the Employer for his records.

E6. HEALTH AND SAFETY PLAN
Before commencement of any construction work, the Contractor shall prepare a project specific Health and

Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety
Specification.
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The Health and Safety Plan must include a risk assessment performed and recorded in writing by a
competent person as required in terms of Construction Regulation 9. The risk assessment shall identify and
evaluate the risks and hazards that may be expected during the execution of the work under the contract,
and it shall include a documented plan and applicable safe work procedures to mitigate, reduce or control
the risks and hazards identified.

The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the
Employer's Agent, subcontractors, employees, representative trade unions, and health and safety
representatives and committee members, and must be monitored and reviewed periodically by the
Contractor.

E7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS

E7.1 Appointments

The Contractor shall appoint in writing all employees.

The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance
with the requirements of Construction Regulation 7.

E7.2 Health and safety induction training

No person shall be allowed or permitted to enter the site of the works unless such person has undergone
health and safety induction training pertaining to the hazards prevalent on the site.

The Contractor shall ensure that all employees under his control, including subcontractors and their
employees, undergo health and safety induction training by a competent person before commencement of
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4).

The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and
are provided with the necessary personal protective equipment in compliance with Construction Regulation
7(6).

E7.3 Medical certificate of fitness

The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable.

ES8. APPOINTMENT OF SAFETY PERSONNEL
E8.1 Construction manager
Refer to Construction Regulation 8(1), (2), (3) and (4).

The Contractor shall appoint a full-time Construction Manager with the duty of managing all the
construction work on the site, including the duty of ensuring occupational health and safety compliance.

The Contractor may also have to appoint one or more assistant construction managers to assist the
Construction Manager where justified by the scope and complexity of the works.

E8.2 Construction health and safety officer
Refer to Construction Regulation 8(5) and (6).

Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist
in the control of all health and safety related aspects on the site. The construction health and safety officer
shall be registered as required by the Chief Inspector of the Department of Labour and shall have the
necessary competencies and resources to assist the Contractor.
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E8.3 Construction supervisor
Refer to Construction Regulation 8(7), (8), (9) and (10).

The Contractor shall appoint a construction supervisor responsible for construction activities and
ensuring occupational health and safety compliance on the construction site.

The Contractor may also have to appoint one or more competent employees to assist the construction
supervisor where justified by the scope and complexity of the works.

E8.4 Health and safety representatives

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the
Act for the execution of the contract, shall appoint a health and safety representative whenever he has
more than 20 employees in his employment on the site of the works. The health and safety representative
must be selected from employees who are employed in a full-time capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every 50
employees.

The function of health and safety representative(s) will be to review the effectiveness of health and safety
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at
work, to make representations to the employer (Contractor) or inspector on general matters affecting the
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to
participate in consultations with inspectors and to attend meetings of the health and safety committee.

E8.5 Health and safety committee

In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more
health and safety committees where there are two or more health and safety representatives at a
workplace. The persons selected by the Contractor to serve on the committee shall be designated in
writing.

The function of the health and safety committee shall be to hold meetings at regular intervals but at least
once every three months, to review the health and safety measures on the contract, to discuss incidents
related to health and safety with the Contractor and the inspector, to make recommendations regarding
health and safety to the Contractor and to keep record of recommendations and reports made by the
committee.

E8.6 Competent persons

The Contractor shall appoint in writing designated competent employees and/or other competent persons
as required by the Act and Regulations. Such appointments shall be in accordance with the relevant
applicable sections of the Act and Regulations as determined by the requirements of the contract.

A competent person may be appointed for more than one part of the construction work with the
understanding that the person must be suitably qualified and able to supervise at the same time the
construction work in all the work situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not relieve the
Contractor from any of his responsibilities for compliance with all requirements of the Construction
Regulations.

EO9. RECORDS AND REGISTERS

The Contractor shall keep records and registers related to health and safety on site as required by the
relevant applicable sections of the Act and Regulations as determined by the requirements of the contract.
Such records and registers shall be available for periodic inspection by inspectors, the Employer, the
Employer's Agent, the Construction Health and Safety Agent, subcontractors, employees and
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representatives of trade unions.
E10. CONTRACTOR’S RESPONSIBILITIES

For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA
1993), which means that the Contractor has the status of employer in his own right in respect of the
contract. The Contractor is therefore responsible for all the duties and obligations of an employer as set out
in the Act (OHSA 1993) and the Construction Regulations 2014.

Before commencement of work under the contract, the Contractor shall enter into an agreement with the
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and
Safety Act No. 85 of 1993’, to confirm his status as mandatary (employer) for the contract under
consideration.

The Contractor is advised in his own interest to make a careful study of the Act and the
Construction Regulations, as ignorance of the Act and the Regulations will not be accepted in any
proceedings related to non-conformance to the Act and the Regulations.

E11. MEASUREMENT AND PAYMENT

It is a condition of this contract that contractors who submit tenders for this contract shall make provision in
their various tendered rates and prices for all costs related to the health and safety measures required in
terms of the Act and Regulations during the construction process.

€) Health and safety plan

The Contractor shall assess the risks associated with the Works when preparing the health and safety plan.
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated,
full time health and safety officer, carrying out all the required site health and safety training and briefings,
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all
transport, personal protection safety items, other health and safety equipment, safety notices and any other
health and safety related items that are required on site. Provision is made for the costs of preparing and
implementing the health and safety plan in item C1.2.5 of the Bill of Quantities.

(b) Safety appointments

No separate additional payment will be made to cover the costs related to persons appointed as required in
terms of the Act and Regulations to fulfil the various health and safety functions. Such persons include the
Construction Manager, any assistant construction managers, the construction health and safety officer, the
construction supervisor, any assistant construction supervisors, health and safety representatives, health
and safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6
above. The Contractor shall therefore make provision in the various tendered rates and prices for all costs
related to such persons, and for which no separate additional payment will be made except to the extent
provided in item C1.2.5 of the Bill of Quantities.

(c) Records and registers

The keeping of records and registers related to health and safety on site as described in clause E9 above
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in
the Contractor’s various tendered rates and prices, and for which no separate additional payment will be
made except to the extent provided in item C1.2.5 of the Bill of Quantities.

(d) Medical certificates

No separate additional payment will be made to cover the costs related to obtaining the medical certificates
of fitness required for every employee, including subcontractors and their employees, issued in compliance
with Construction Regulation 7(1)(g) or 7(8) as applicable. The Contractor shall therefore make provision in
the various tendered rates and prices for all costs related to such medical certificates, and for which no
separate additional payment will be made except to the extent provided in item C1.2.5 of the Bill of
Quantities.
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ANNEXURE 2

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993
(Regulation 4 of the Construction Regulations, 2014)

NOTIFICATION OF CONSTRUCTION WORK

1. (a) Name and postal address of principal contractor:

(b) Name and telephone number of client’s contact person or agent:
4. (a) Name and postal address of designer(s) for the project:
(b) Name and telephone number of designer’s(s’) contact person(s):

5. Name and telephone number of principal contractor’s construction manager on site appointed
in terms of regulation 8(1):

6. Name(s) of principal contractor’s assistant construction manager(s) on site appointed in terms
of regulation 8(2):
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ANNEXURE 2 - Continued

7. Exact physical address of the construction site or site office:

9. EXxpected cOMMENCEMENT AALE: ....vuii i e et e e e e et a e e e e e e e eerraaa s
OB S d o =To (=T I etol g q] o] (=] 110 1o F= L =SSP
11. Estimated maximum number of persons on the construction site:

Total: .ovveeeieiiiiiiiieis Male: ..o Female: ......ccccoooviiinnniniininnnns
12. Planned number of contractors on the construction site accountable to principal contractor:
13. Name(s) of contractors already selected:
Principal Contractor Date
Client’s Agent (where applicable) Date
Client Date
e THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF

LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE.
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C3.3 PARTICULAR SPECIFICATIONS

PART F: EXPANDED PUBLIC WORKS PROGRAMME

CIDB OPEN TENDER: Contract Ver.2_ 01-08-2022: COTO C70



Province of KwaZulu-Natal Contract No. ZNB01524/00000/00/PMC/INF/22
Department of Transport

PART F: EXPANDED PUBLIC WORKS PROGRAMME
F1. SCOPE

This part provides the specifications with regard to the following:
€) The Expanded Public Works Programme (EPWP)

The Contractor shall be required to participate in job creation (employment of local labour) by executing
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local
community, who are South African Citizens or foreigners in possession of a work visa issued by the
Department of Home Affairs (only one such foreigner may be employed on any project). Such local labour
shall be the targeted participants in the EPWP.

F2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

F2.1 Labour enhanced construction, supervision and management for the Expanded Public
Works Programme (EPWP)

The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs. In
the case of the infrastructure sector, existing government expenditure is realigned using labour enhanced
technologies to create job opportunities. This involves the use of both labour and construction equipment,
where labour is preferred and construction equipment is used appropriately.

All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented
using labour enhanced construction methods to the extent economically feasible, in accordance with the
“Guidelines for the Implementation of Labour-Enhanced Infrastructure Projects under the Expanded Public
Works Programme (EPWP) Third Edition 2015”.

The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public
Works (http://www.epwp.gov.za/).

Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and
management staff that have completed the required Skills Programme in terms of Appendix C of the
aforementioned guidelines:

(@) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering
Construction Processes”;

(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction
Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF
level 5 or 7.

In addition to their normal supervisory and management functions, the aforementioned supervisory and
management staff shall also be responsible for setting the workers’ daily tasks in accordance with labour-
enhanced construction principles, and for ensuring that the EPWP job creation reporting data is accurately
recorded on a daily basis and compiled and submitted to the Employer each month in accordance with
clause F4 of this Part F.

F2.2  Labour laws applicable to the Expanded Public Works Programme (EPWP)

The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public
Works Programme (EPWP) shall be implemented in accordance with:

(a) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works
Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the
Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette
No. 34032 of 18 February 2011); and

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of
4 May 2012.
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The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers
employed in elementary occupations on an Expanded Public Works Programme (EPWP). These terms and
conditions do not apply to persons employed in the supervision and management of an Expanded Public
Works Programme (EPWP).

The above documents can be downloaded from the EPWP website of the Department of Public Works
(http://www.epwp.gov.zal).

F2.3  Persons to be employed under the Expanded Public Works Programme (EPWP)

All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance
with prevailing legislation.

The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the
Community Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and
the employment opportunities thereby presented.

The Contractor shall determine the minimum education level / skills required to undertake the works
specified. In consultation with the PLC and the War Room convener for each relevant ward, selection of the
local labour shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled
through the War Room for each ward. The list obtained from the OSS database must be accompanied by a
letter from the War Room convener confirming that all the information provided was sourced from the War
Room and that all listed incumbents reside within the relevant ward. The Contractor must maintain records
of household profiles as part of the portfolio of evidence for selection. Selection shall be based on the
minimum education level / skills required and the most-needy households, as determined by the household
profiling. Preference shall be given for at least one person from each household in the community to be
employed before further persons are considered for selection.

The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (unskilled or
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in
possession of a work visa issued by the Department of Home Affairs (only one such foreigner may be
employed on any project), shall include for a minimum allocation of:

(@) 60% women;
(b) 55% youth who are between the ages of 18 and 35; and
(© 2% persons with disabilities.

All labour recruitment, employment and associated risks shall remain the sole responsibility of the
contractor.

The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure
the effective supervision of the labour-enhanced works for all LI activities undertaken on this project:

Minimum supervisor to worker ratio = 1:10

F2.4  Contract of employment with persons employed under the Expanded Public Works
Programme (EPWP)

The Contractor shall enter into a formal contract of employment with each person employed under the
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the
end of this Part F of section 3.3 Particular Specifications.

The Contractor shall note that all such formal contracts of employment entered into with persons employed
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year.
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F2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP)

The Contractor shall be contractually obliged to:

€) brief EPWP workers on the conditions of employment;

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of
the Employment Agreement;

(c) keep personnel files for all EPWP workers and make copies available to the Employer if and when
requested; and

(d) ensure that payments to EPWP workers are made in accordance with Government Notice
No. R347.

The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the
gazetted rate:

0] per task (for task-rated workers); or
(i) per day (for time-rated workers).

During those periods when an EPWP worker is engaged in formal classroom training (other than in-service
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the
Ministerial Determination for the Expanded Public Works Programme.

Tasks set by the Contractor shall be such that:

(a) the average EPWP worker completes 5 tasks per week in 40 hours or less; and

(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less.

The Contractor shall revise the time taken to complete a task whenever it is established that the time taken
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above.

F2.6  Training of persons employed under the Expanded Public Works Programme (EPWP)

The training of persons employed under the Expanded Public Works Programme (EPWP) is described in
clause F4 below.

F2.7  Contractor’s obligations towards persons employed under the Expanded Public Works
Programme (EPWP)

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work
to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following
functions with respect to the EPWP workers:

€) ensure that all participants are covered by the Compensation for Occupational Injuries and
Diseases Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the
Compensation Commissioner such amounts as are due in terms of the Act;

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts
as are due in terms of the Unemployment Insurance Act, 2001, as amended, and the
Unemployment Insurance Contributions Act, 2002, as amended, and provide proof of such UIF
payments upon request;

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as
stipulated in the participant contract of employment;

(d) implement health and safety procedures with respect to the participants, ensuring that the health
and safety regulations are adhered to;

(e) ensure that all participants receive induction on site safety prior to commencing with work on site;

® provide all participants with the necessary protective clothing and equipment as required by law for

the specific tasks in which the participants are involved, in addition to the branded overalls
stipulated for EPWP workers;
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(9) provide safe on-site storage facilities for apparel and tools issued to the participants;

(h) assist in the assessment of participants with regard to their competencies;

0] provide overall supervision and day-to-day management of participants; and

)] implement strict quality control to ensure that the work carried out by the participants is of the

required standard, and, where necessary, to train and mentor the participants to assist them in
achieving the standards required.

F2.8 Apparel and tools for persons employed under the Expanded Public Works Programme
(EPWP)

The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with
the requirements arising from Part E: OHSA 1993 Health and Safety Specification and the Contractor’s site-
specific health and safety plan and accompanying risk assessments.

Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall
include branded EPWP markings in accordance with the attached branding requirements.

PPE shall comprise the following:

(a) Compulsory PPE issued to all EPWP workers for use during general work activities:
0] Protective overalls (two sets), green in colour, with EPWP branding;
(ii) Lime green reflective safety vest with EPWP branding;
(iii) Protective footwear; and
(iv) Protective gloves.
(b) PPE issued to EPWP workers for specific activities where required in terms of the Contractor’s site-

specific health and safety plan and accompanying risk assessments, such as:

0] Protective headwear, green in colour, with EPWP branding;
(ii) Protective eyewear such as spectacles and goggles;

(iii) Protective face shields;

(iv) Protective earplugs and earmuffs;

(v) Respiratory masks;

(vi) Disposable safety apparel;

(vii) Kidney belts;
(viii) Safety harnesses; and
(ix) Any other protective equipment identified.

The Contractor shall replace any item of issued PPE that becomes unserviceable.

The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under
the following circumstances:

0] where the employee requests the issue of additional PPE in excess of what is prescribed;

(ii) where the employee has patently abused or neglected the issued PPE leading to early
failure; or

(iii) where the employee has lost the issued PPE.

The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that
they use the prescribed equipment.

EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor.
If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed
PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for
which the equipment was prescribed. Under such circumstances an alternative solution shall be found, and
this may include relocating or discharging the employee.

The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type
required to carry out the assigned tasks safely and efficiently.
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The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools
issued.

The Contractor shall maintain the issued tools in a serviceable and safe working condition.

The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them,
using the storage facilities provided on site by the Contractor.

No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant
items of PPE in the specified colours with branded EPWP markings. Furthermore, no separate payment
shall be made for providing the EPWP workers with hand tools or for providing them with safe storage
facilities on site for PPE and tools. The Contractor shall therefore make provision for all costs related to
providing the PPE, tools and safe storage facilities in the tendered rates and prices for the various items of
work scheduled throughout the bill of quantities.

F2.9 EPWP contract signboard

The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this
project is part of the Expanded Public Works Programme (EPWP). Provision for the costs related to the
provision, erection and subsequent removal of the contract signboard is made in pay item provided in
chapter 1.3 of the bill of quantities for this purpose.

F2.10 Payment matters relating to the EPWP work
F2.10.1 General

No separate pay items shall be provided in terms of Part F of the bill of quantities for the construction work
activities carried out by EPWP participants. Payment for such work activities shall be made only indirectly,
in terms of the pay items scheduled for the work activities in which such persons are engaged.

Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing
the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of
guantities.

F2.10.2 Payment for labour-enhanced components of the work

Payment will be made for items which are designated for labour-intensive construction in the bill of
guantities only in those instances where such items are constructed using labour-intensive methods.

Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out
using labour-intensive methods will not be condoned and any Works so constructed will not be certified for
payment. Any non-payment for such Works shall not relieve the Contractor in any way from his obligations
either in contract or in delict.

During the course of construction, as a result of unforeseen site conditions or operating conditions
encountered, it may happen that an item designated for labour-intensive construction can no longer be
carried out in a safe and economically feasible manner, either in full or in part, using labour-intensive
methods. In such instances the Employer's Agent shall, where necessary, order a variation in terms of
clause 6.3 of the of the General Conditions of Contract 2015 with respect to that portion of the item quantity
that cannot be carried out using labour-intensive methods.

F2.11 Penalty applicable to any shortfall in the local labour content achieved
The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’s

Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the
Contract Price (adjusted to exclude penalties and value added tax).
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The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content
stated in section C1.2.2 Data Provided by the Employer.

In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local
labour content for this project is due to quantitative underruns, the elimination of items contracted to local
labour, or any other reason beyond the Contractor’s control which may be acceptable to the Employer, the
Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2
Special Conditions of Contract. The financial penalty shall be calculated as follows:

P =0,05x[ (E - E0)/100] x Ca
where:
E is the specified minimum percentage for local labour content

Eo is the local labour content percentage which the Employer's Agent certifies as being achieved
upon completion of the contract

Ca is the contract amount which is the Contract Price (adjusted to exclude penalties and value
added tax)

P is the monetary value of penalty payable

The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e.,
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content
achieved.

The evaluation of the Contractor’'s achievement of the local labour content percentage shall be undertaken
monthly by the Employer's Agent, based on the accumulative achievements in comparison to the
programmed utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving
the Contract Participation Goal.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical
Completion, shall result in the financial penalty being applied as prescribed in this clause. The Employer’s
Agent shall make a final determination of the Contractor's achievement of the Contract Participation Goal
based on the value of the Final Payment Certificate.

F3. NATIONAL YOUTH SERVICE (NYS)

Note: The Contractor shall not be required to employ NYS workers in terms of this contract.

F4. JOB CREATION REPORTING FOR EPWP

In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the
Contractor must provide the information specified in clause F4.1 below for reporting purposes.

In addition, the Contractor's payment certificates shall be accompanied by the information specified in
clause F4.2 below.

F4.1  Type of project data required per project

Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this Part F of the
Particular Specifications).

The data that is required to be kept, maintained and reported on a monthly basis for each project includes:
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F4.1.1 Participant (local labour) data

A participant list of the local labour employed must be maintained for every EPWP project. The data
required in this participant list is indicated below. This data shall be recorded, checked and signed off by
the Contractor, and shall be submitted to the Employer at each monthly site meeting. The participant list
shall contain the following data and shall be kept and maintained on site for audit purposes:

€) Participant identity — name, surname, initials, date of birth and identity number (or other unique
identifier) plus certified copy of ID book.

(b) Participant profiles — nationality, gender, age, education level and disability status.

(c) Work data for participants — daily wage to be received, number of calendar days training attended

and number of calendar days worked.

(d) Records of training — as required in terms of the EPWP Data Collection Tool template.

In addition, the signed contracts of employment between the Contractor and each EPWP participant shall
be kept and maintained on site for audit purposes.

F4.1.2 Project work data

The project work data generally seeks to confirm the number of people at work daily on the project. This
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at
each monthly site meeting. The data shall be maintained on site by the Contractor, in order that it can be
provided by the Employer to the National Department of Public Works upon request when the latter is
undertaking sample auditing. These records shall be kept by the Contractor for a period of three years after
contract completion should they be required for audit purposes.

The data shall include:

(a) Daily attendance register — register for each day showing all the workers that were registered as
being at work on that day. Attendance registers shall be completed on site on a daily basis and
signed off by the Contractor on a weekly basis. Refer to pro forma attendance register attached at
the end of this Part F of section 3.3.

(b) Summary of monthly attendance.
F4.1.3 Project payment data

The project payment data generally seeks to confirm what was paid, for how much work and to whom. This
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at
each monthly site meeting.

It is required that the Contractor adopt one of the following methods as standard procedure for recording
and maintaining this information:

€) Payment register — this is a list of the workers showing the wages paid to each worker, and signed
off by each worker as proof of receipt and acceptance of payment. Information on this register must
include the name of the worker, either an identity number or other unique identifier, the number of
calendar days that the pay period covers, the wage rate and the total wages paid; or

(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of
payment — these bank records must specifically show the name of the worker, either an identity
number or other unique identifier, the period which the pay covers and the total wages paid.

The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above,
must be available and applicable for the entire period for which the Employer claims an incentive reward for
person-days of work created in terms of the project.

CIDB OPEN TENDER: Contract Ver.2_ 01-08-2022: COTO c77



Province of KwaZulu-Natal Contract No. ZNB01524/00000/00/PMC/INF/22
Department of Transport

F4.1.4 Employment output data

The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing
production output compared to the programme of works, together with the data necessary to enable the
Employer to calculate the following employment output data in accordance with the EPWP Data Collection
Tool template:

€) Number of work opportunities created (where one work opportunity = paid work created for one
individual on an EPWP project, for any period of time).
(b) Number of person-days of work created (where one person-day = one day of work carried out by

one individual). The total number of person-days of work created on a particular EPWP project
shall be obtained by summing the total number of person-days worked by each individual employed
during the course of that EPWP project.

(c) Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on
the EPWP project divided by 230 working days). In terms of EPWP policy, one year of work
created for one individual is assumed to comprise a total of 230 days of paid work carried out by
that individual.

(d) Average duration of work opportunities created (= total number of person-days of work created on
the EPWP project divided by the number of work opportunities created on that EPWP project).

(e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on
an EPWP project divided by the total number of person-days of work created on that EPWP
project).

0] Training information.

F4.2  Project data to be submitted with the Contractor’s payment certificates

The Contractor's payment certificates shall be accompanied by labour returns providing the labour
information for the corresponding period in a format specified by the Employer.

Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless
still be submitted as per the frequency and timeframes stipulated by the Employer. The Contractor's
payment certificates shall not be paid by the Employer until all pending labour information has been
submitted.

The following information shall be maintained on site and submitted with each payment certificate in the
format specified by the Employer:

@) Copies of the signed contracts between the Contractor and any new EPWP participants (the
Contractor shall note that all such formal contracts of employment entered into with persons
employed under the Expanded Public Works Programme (EPWP) shall expire on 31 March each
year, and the Contractor shall therefore be required to enter into new contracts with such persons
as of 1 April each year, and shall be required to submit copies of all such new contracts with the first
payment certificate thereafter);

(b) Certified ID copies of all local labour employed as EPWP participants;

() Attendance registers for the EPWP participants;

(d) Proof of payment of EPWP participants; and

(e) Information as required in terms of the EPWP Data Collection Tool template.
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Expanded Public Works Programme:
PPE BRANDING

For EPWP Projects
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PROVINCE OF KWAZULU-NATAL

T-Shirt/Overall/Safety Vest Branding

Programme Name

(Short sleeve only) EPWP

Implementing

ELF;\QVOP Agent Logo
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Logo Options

| 3
REPUBLIC OF SOUTH AFRICA |

5 ronmental affairs Contains National Coat EXPANDED Pumlc WORKS PROGRAMME

Ng# e
'@' Of Arms and name
W& 2

National Projects

=) Deparment
@‘ Public Works
Waoi?  REPUBLIC OF S0UTH AFRICA

Provincial Department PrOjeCtS The Logo shall not be disproportionately stretched.
A monochrome black logo may be used on approval

5 only.
p. o transport Y
Department
Transport
Province of Kwazuls sessl The above logo is the current logo. Logos with

green text below the words EXPANDED PUBLIC
Contains Provincial Coat WORKS PROGRAMME are old logos and should
Of Arms and name not be utilised.

Municipal Projects

Ugu District @

Municipality r-"lmnu!v'

PLEASE VERIFY WHICH LOGO NEEDS TO USED

Printing on PPE

PPE (Overalls) shall be Pantone Green with/without reflective tape and
shall be branded as follows:

* Implementer’s Logo (printed or embroidered) on the left front pocket
location ie over the heart position. (full colour)

« EPWP logo on the right front pocket (printed or embroidered) location
(full colour)

* The letters EPWP on the back of the PPE in BLACK

* The program name eg Vuk'uphile is to be printed on the right sleeve of
short sleeved apparel and need not be placed on long sleeved apparel.

«  Where required, lime green safety vests are to be branded with similar
specification above. In this instance the Overalls may not necessarily
be branded provided that the use of high visibility vests is mandatory.

+ All artwork and PPE samples shall be approved and signed off by the
consultant prior to printing/embroidering.
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT

Contractor’s
Logo

i

EXPANDED PUBLIC WORKS PROGRAMME

This contract must be read in conjunction with the standard terms and conditions of employment on EPWP attached herein.

EPWP CONTRACT OF E

MPLOYMENT between

Employer Details

Cli r tap here to enter te Address -
Name Click or tap here to enter text Click or tap here to enter text.
Telephone Click or tap here to enter text.
Email Click or tap here to enter text.
Contact Click or tap here to enter text.
And

Employee Details
Name Click or tap here to enter text. Surname Click or tap here to enter text.
ID: Click or tap here to enter text. Cell Click or tap here to enter text.
Sex (M/F) Male (0 Female [ Disability Yes [ No (O
Primary Language Click or tap here to enter text. i

— Physical Click or tap here to enter text.
Other Languages Click or tap here to enter text Address
Highest Education Click or tap here to enter text Local Click or tap here to enter text
Level Achieved lick or tap here to enter text. Municipality ap here to enter text.
Other qualifications Click or tap here to enter text. Ward Click or tap here to enter text.
Grant Received (Y/N) | Yes L1 No [ Grant type:

Employment Details

Name of project:

ick or tap here to enter text.

Job Title:

ick or tap here to enter text.

Duties:

Click or tap here to enter text.

Click or tap here to
enter text.

Contract Start Date

Click or tap here to
enter text.

Contract Finish Date

The wage per task/day is:

R Click or tap here to

enter text. I Hour/Day/task (Specifier to select correct rate)

Special Conditions

You must be aware that this employment confract is a limited term contract
and not a permanent job. This employment contract may be terminated for
any one of the following reasons:
a) The contractor does not get additional contracts from the EPWP.
b) Funding for the programme in your area comes to an end.
¢) Undemperformance: first offence — final written waming. Second
offence — dismissal.

Payment

a) You will be paid a fixed amount stipulated above for completing a fixed
amount of work.

b} The amount of work required for the agreed rate of pay will vary from
task to task. You will be informed at the beginning of each task or group
of tasks how much work you are expected to complete per day.

) You will only be paid for work completed.

d) Payment during classroom training shallbe R iday

Personal Protective Clothing will be supplied to the employee by the employer depending on the work to be performed, and will remain the property of

the employee provided that the employee has worked for at least 3 months.

Acceptance

Employer Name: Employer Signature:

Employee Name: Employee Signature:

Witness 1 Name: Witness 1 Signature:

Witness 2 Name: Witness 2 Signature:
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APPENDIX E - Conditions of Service 5.1.
) 52
Introduction
1.1. This document contains the standard terms and

b)

d)

e)

9
h)

21,
22

2.3,

3.1,

a)

3.2

3.3.

4.1.

432,

4.4,

conditions for workers employed in elementary occupations
on an Expanded public Works Programme (EPWP). These
terms and conditions do NOT apply to persons employed in
the supervision and management of an EPWP.

1.2. In this document —

a) “department” means any department of the State,
implementing agent or contractor;

‘employer” means any department, implementing agency or
contractor that hires workers to work in elementary
occupations on an EPWP;

“Worker” means any person working in an elementary
occupation on an EPWP;

“elementary occupation” means any occupation involving
unskilled or semi-skilled work;

8.
‘management” means any person employed by a department g 4

or implementing agency to administer or execute an EPWP;

“task” means a fixed quantity of work; 82
“task-based work™ means work in which a worker is paid a 83

fixed rate for performing a task;

‘task-rated worker” means a worker paid on the basis of the g
number of tasks completed;

‘time-rated worker” means a worker paid on the basis of the
length of time worked.

Terms of Work 84
Workers on an EPWP are employed on a temporary basis. a)
A worker may NOT be employed for longer than 24 months in

any five-year cycle on an EPWP. )

Employment on an EPWP does not qualify as employment as
a contributor for the purposes of the Unemployment Insurance
Act 30 of 1966.

9.1.

Normal Hours of Work

An employer may not set tasks or hours of work that requirea g o

worker to work—
more than forty hours in any week

on more than five days in any week; and 943

for more than eight hours on any day.

An employer and worker may agree that a worker will work 94

four days per week. The worker may then work up to ten

hours per day. 9.5

A task-rated worker may not work more than a total of 55

hours in any week to complete the tasks allocated (based on 96

a 40-hour week) to that worker.

97.

Meal Breaks

A worker may not work for more than five hours without taking 9.8

a meal break of at least thirty minutes duration.

An employer and worker may agree on longer meal breaks.

A worker may not work during a meal break. However, an a)
employer may require a worker to perform duties during a b)
meal break if those duties cannot be left unattended and

cannot be performed by another worker. An employer must g g

take reasonable steps to ensure that a worker is relieved of

his or her duties during the meal break.

A worker is not entitled to payment for the period of a meal

break. However, a worker who is paid on the basis of time 919
worked must be paid if the worker is required to work or to be
available for work during the meal break.

Special Conditions for Security Guards

A security guard may work up fo 55 hours per week and up to
eleven hours per day.

A security guard who works more than ten hours per day must
have a meal break of at least one hour or two breaks of at
least 30 minutes each.

Daily Rest Period

Every worker is entitled to a daily rest period of at least eight
consecutive hours. The daily rest period is measured from
the time the worker ends work on one day until the time the
worker starts work on the next day.

Weekly Rest Period

Every worker must have two days off every week. A worker
may only work on their day off to perform work which must be
done without delay and cannot be performed by workers
during their ordinary hours of work (“emergency work™).

Work on Sundays and Public Holidays

A worker may only work on a Sunday or public holiday to
perform emergency or security work.

Work on Sundays is paid at the ordinary rate of pay.

A task-rated worker who works on a public holiday must be
paid —

the worker’s daily task rate, if the worker works for less than
four hours;

double the worker’'s daily task rate, if the worker works for
more than four hours.

A time-rated worker who works on a public holiday must be
paid —

the worker's daily rate of pay, if the worker works for less than
four hours on the public holiday;

double the worker's daily rate of pay, if the worker works for
more than four hours on the public holiday.

Sick Leave
Only workers who work four or more days per week have the
right to claim sick-pay in terms of this clause.
A worker who is unable to work on account of iliness or injury
is entitled to claim one day's paid sick leave for every full
month that the worker has worked in terms of a contract.
A worker may accumulate a maximum of twelve days’ sick
leave in a year.
Accumulated sick-leave may not be transferred from one
contract to another contract.
An employer must pay a task-rated worker the worker's daily
task rate for a day's sick leave.
An employer must pay a time-rated worker the worker's daily
rate of pay for a day’s sick leave.
An employer must pay a worker sick pay on the worker's
usual payday.
Before paying sick-pay, an employer may require a worker to
produce a certificate stating that the worker was unable to
work on account of sickness or injury if the worker is —
absent from work for more than two consecutive days; or
absent from work on more than two occasions in any eight-
week period.
A medical certificate must be issued and signed by a medical
practitioner, a qualified nurse or a clinic staff member
authorised to issue medical certificates indicating the duration
and reason for incapacity.
A worker is not entitled to paid sick-leave for a work-related
injury or occupational disease for which the worker can claim
compensation under the Compensation for Occupational
Injuries and Diseases Act.

’ —

Employee
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10. Maternity Leave

10.1. A worker may take up to four consecutive menths' unpaid
matemity leave.

10.2. A worker is not entitled to any payment or employment-related
benefits during matemity leave.

10.3. A worker must give her employer reasonable notice of when
she will start maternity leave and when she will return to work.

10.4. A worker is not required to take the full period of maternity
leave. However, a worker may not work for four weeks before
the expected date of birth of her child or for six weeks after
the birth of her child, unless a medical practitioner, midwife or
qualified nurse certifies that she is fit to do so.

10.5. A worker may begin matemity leave —

a) four weeks before the expected date of birth; or
b) onan earlier date —

i if a medical practitioner, midwife or certified nurse certifies
that it is necessary for the health of the worker or that of her
unborn child; or

ii. if agreed to between employer and worker; or

iii.  ona later date, if a medical practitioner, midwife or certified
nurse has certified that the worker is able to continue to work
without endangering her health.

10.6. A worker who has a miscarriage during the third timester of
pregnancy or bears a stillborn child may take maternity leave
for up to six weeks after the miscarriage or stillbirth.

10.7. A worker who returns to work after matemity leave, has the
right to start a new cycle of twenty-four months employment,
unless the EPWP on which she was employed has ended.

11. Family responsibility leave

11.1.  Workers, who work for at least four days per week, are
entitlied to three days paid family responsibility leave each
year in the following circumstances -

a) when the employee’s child is born;
b) when the employee’s child is sick;
c) inthe event of a death of —

i the employee’s spouse or life partner,

i.  the employee’s parent, adoptive parent, grandparent, child,
adopted child, grandchild or sibling.

12. Statement of Conditions

12.1.  An employer must give a worker a statement containing the
following details at the start of employment —

a) the employers name and address and the name of the
EPWP;

b) the tasks or job that the worker is to perform; and

c) the period for which the worker is hired or, if this is not certain,
the expected duration of the contract;

d) the worker’s rate of pay and how this is to be calculated;

e) the training that the worker will receive during the EPWP.

12.2. An employer must ensure that these terms are explained in a
suitable language to any employee who is unable to read the
statement.

12.3.  An employer must supply each worker with a copy of these
conditions of employment.

13. Keeping Records

13.1.  Every employer must keep a written record of at least the

following —

a) the worker's name and position;

b) inthe case of a task-rated worker, the number of tasks
completed by the worker;

¢} inthe case of a time-rated worker, the time worked by the
worker,

d) payments made to each worker.

13.2. The employer must keep this record for a period of at least
three years after the completion of the EPWP.

14.
14.1.

14.2.

14.3.

14.4.
14.3.

14.6.
b)
c
14.7.

15.
12.1.

15.2.

15.3.

19.4.

17.

Payment

An employer must pay all wages at least monthly in cash or
by cheque or into a bank account.

A task-rated worker will only be paid for tasks that have been
completed.

An employer must pay a task-rated worker within five weeks
of the work being completed and the work having been
approved by the manager or the contractor having submitted
an invoice to the employer.

A time-rated worker will be paid at the end of each month.
Payment must be made in cash, by cheque or by direct
deposit into a bank account designated by the worker.
Payment in cash or by cheque must take place —

at the workplace or at a place agreed to by the worker;
during the worker's working hours or within fiteen minutes of
the start or finish of work;

in a sealed envelope which becomes the property of the
worker.

An employer must give a worker the following information in
writing —

the period for which payment is made;

the numbers of tasks completed or hours worked;

the worker's eamings;

any money deducted from the payment;

the actual amount paid to the worker.

If the worker is paid in cash or by cheque, this information
must be recorded on the envelope and the worker must
acknowledge receipt of payment by signing for it

It a worker's employment is terminated, the employer must
pay all monies owing to that worker within one month of the
termination of employment.

Deductions

An employer may not deduct money from a worker's payment
unless the deduction is required in terms of a law.

An employer must deduct and pay to the SA Revenug
Services any income tax that the worker is required to pay.
An employer who deducts money from a worker's pay for
payment to another person must pay the money to that
person within the time period and other requirements
specified in the agreement law, court order or arbitration
award concemed.

An employer may not require or allow a worker to —

repay any payment except an overpayment previously made
by the employer by mistake;

state that the worker received a greater amount of money
than the employer actually paid to the worker; or

pay the employer or any other person for having been
employed.

. Health and Safety

Employers must take all reasonable steps to ensure that the
working environment is healthy and safe.

Aworker must —

work in a way that does not endanger his/her health and
safety or that of any other person;

obey any health and safety instruction;

obey all health and safety rules of the EPWP;

use any personal protective equipment or clothing issued by
the employer,

report any accident, near-miss incident or dangerous
behaviour by another person to their employer or manager.

Compensation for Injuries and Diseases

Empicyer Emginyes
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17.1.

17.2.
17.3.

17.4.

18.
18.1.

18.2.
18.3.

18.4.

18.5.

It is the responsibility of the employers (other than a
contractor) to arrange for all persons employed on an EFWP
to be covered in terms of the Compensation for Occupational
Injuries and Diseases Act, 130 of 1993.

A worker must report any work-related injury or occupational
disease fo their employer or manager.

The employer must report the accident or disease to the
Compensation Commissioner.

An employer must pay a worker who is unable to work
because of an injury caused by an accident at work 75% of
their eamings for up to three months. The employer will be
refunded this amount by the Compensation Commissioner.
This does NOT apply to injuries caused by accidents outside
the workplace such as road accidents or accidents at home.

Termination

The employer may terminate the employment of a worker for
good cause after following a fair procedure.

A worker will not receive severance pay on termination.

A worker is not required to give notice to terminate
employment. However, a worker who wishes to resign should
advise the employer in advance to allow the employer to find
a replacement.

A worker who is absent for more than three consecutive days
without informing the employer of an intention to retum to
work will have terminated the contract. However, the worker
may be re-engaged if a position becomes available for the
balance of the 24-month period.

A worker who does not attend required training events,
without good reason, will have terminated the contract.
However, the worker may be re-engaged if a position
becomes available for the balance of the 24-month period.

. Certificate of Service

On termination of employment, a worker is entitled to a
certificate stating —

the worker's full name;

the name and address of the employer;

the EPWP on which the worker worked;

the work performed by the worker;

any training received by the worker as part of the EPWP;
the period for which the worker worked on the EPWP;
any other information agreed on by the employer and worker.
Either party can terminate this agreement with four weeks
written notice. In the case where an employee is illiterate
notice may be given by that employee verbally.

Employer

Employee
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EPWP DATA COLLECTION TOOL TEMPLATE
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS)

EPWP REGISTRATION FORM

Please complete the

Field requested Description if needed : . 8
sections in white

N
P4

I
I
I
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EPWP BUSINESS FORM
requested
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Participant Training Data

Type of
training
Training course End Cost Status of -
categor (i (for the (for the trainin Trainin Training Trainin
Course Course gory standard, . Number of Number . 9 1ing Provider ng
Code (Accredited / Start entire . entire (Not started, In Provider Provider
ID Name Trade . Trainees of Days . Contact
non- Titles. Short training training progress, Name Number Address
accredited) ’ duration) course) Completed)
courses,
Public body
specific)
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Please complete
Field requested Description if needed the sections
in white
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EXPANDED PUBLIC WORKS PROGRAMME

The Attendance Register for on-site Workers

Reporting month: Mobile No:
Project Name: Contract no:
Surname:

First Name:

IDENTITY NUMBER:

Day Date Time In | Signature | Time Out | Signature Report On Any Formal
Training Provided In The
Reporting Month

WEEK 1

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 2

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 3

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 4

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 5

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

Total Days worked
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PART C4: SITE INFORMATION
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C4.1  LOCALITY PLAN L C96
C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS ..., Cco7
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C4.1 LOCALITY PLAN

Lat 29.82987° S
Lon: 30.57658° E

[R13 KM

Lat 29.85767° S
Lon: 30.58656° E

Lat 29.86564° S
Lon: 30.58715°E

Lat 29.88127° S
Lon: 30.57943° E

Figure C4.1 - Locality Plan of Road D72 and L2543

The approximate limits of construction can be seen in Table C4.1.

Table C4.1 - Approximate project limit of construction co-ordinates

Road Name Km Latitude Longitude
D72 Km 0.000 29.88127°S 30.57943°E
— Km 5.340 29.82987°S 30.57658°E

L2543 Km 0.000 29.86564°S 30.58715°E
= Km 2.523 29.85767°S 30.58656°E
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C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS

C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road Maintenance
Grant (PRMG) contracts only. In all other cases it shall be omitted.

2500
1700
9 ... Department of Transport
N o Province of KwaZulu-Natal
S Consultant's oo nsyitant's Name
Logo
% § ConLtractors Contractor's Name
0go
o
%
-y P
) poe Grampa,  [EAF JEJI
\E/ na';JE-{EcsﬁouruAsnscg \_S'QDKQ mmmcmm
A PROJECT INCORPORATING EPWP PRINCIPLES
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C4.3

STANDARD DETAILS

SIGNPOSTING FOR GRAVEL DUMPING OR PROCESSING

ANNEXURE : A13

SIGNS LAYOUT

KEZ? RIGHT

ROKD NARRIYS LS
/ GRAVZL HEAPS

CRaviL Mary
Lreseer?

ROAD YORKMEN (&S ! ]
AEAD

ROAD WORKMEN
AHEAD

\ FOAD NARROYS RHS
/ GRAYEL HEAPS

Chaniy APy
Casmrt

v
)
\
\
\

s DIUBLE STDED DELINEATERS TO

wemef---c—|dl  HARK TCE OF EVERY Bth HEAP

.
g
v
v

NOTE

ROAD-YORKS AHEAD moy be
used in ploce of RIAD
WORKMEN AHMZAD eigns.
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SIGNPOSTING FOR GRAVEL HEAPS ANNEXURE - Al4

[V & e

ROAD NARROYS RS
/ CRAVEL HEAPS

DOUSLE SIDED DELTNEATC
HARA TOE OF EVERY Eth

KEEP RICHT

NOTE

ROAD-WORFSE AHEAD m:
wesod tn ploce of R
YORKMEN AHZAD etam
b v v - -

SO AwOVEL

S
e

NARSOVS LS
RAVEL. HEXPS

T AAICEA DY )

TG SSA

AFEAD

N
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ANNEXURE D7
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ANNEXURE A: GUIDELINES FOR CONSTRUCTION
AND MAINTENANCE PROJECTS DURING COVID-19 LOCKDOWN
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1

1.1

INTRODUCTION

Coronavirus Disease 2019 (COVID-19) is a respiratory disease caused by the SARS-CoV-2
virus. In order to reduce the impact of COVID-19 on businesses, workers, customers and the
public, the Kwazulu-Natal Department of Transport (KZNDOT), within the parameters of the
COVID-19 regulatory framework, want to ensure that all those businesses, workers, customers
and public it's interacting with are in compliance to the requirements as stipulated to ensure a
safe work-environment for all.

On 23 April 2020, President Cyril Ramaphosa addressed the nation and announced that the
country would resume economic activity in a phased approach from 1 May 2020. The lockdown
levels depicted by Figure 1 below, will be lifted in phases, level 5 the highest and level 1 being
the lowest as depicted below:

ALERT ALERT ALERT ALERT
LEVEL LEVEL LEVEL LEVEL
& 3 2 1

Drastic measures Extreme Restrictions on Physical Most normal
to contain the precautions to many activities, distancing activity can
spread of the limit community including at and restrictions resume, with

virus and transmission workplaces on leisure and precautions and
save lives. and outbreaks, and socially, social activities to health guidelines
while allowing to address a prevent followed at all
some activity to high risk of a resurgence of times.
resume. transmission. the virus.

Population
prepared for
an increase in
alert levels if
necessary.

Figure 1: COVID-19 Alert Levels

BACKGROUND

Occupational Health and Safety are a fundamental segment of the construction industry. Safety
must be embedded in all processes, implementing a top down approach, enabling the adoption of
a safe and healthy working culture by all. Individual businesses or workplaces must have COVID-
19 risk assessments and prevention and mitigation plans in place, and must conduct worker
education on COVID-19 and protection measures:

Identification and protection of vulnerable employees
Safe transport of employees

Screening of employees on entering the workplace
Prevention of viral spread in the workplace

Hand sanitisers and face masks

Cleaning of surfaces and shared equipment

Good ventilation

Shift arrangements and canteen controls

Managing sick employees
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In addition to the above, monitoring systems must be in place to ensure compliance with safety
protocols and to identify infections among employees.

1.2 PURPOSE

This document sets out the key principles and minimum requirements of the KZNDOT that define
responsible, healthy and safe operations for road construction related operations working under
COVID-19 Lockdown. The present state of the lockdown is geared toward the revival of economic
activities and to allow employees involved in permitted services to resume work under certain
conditions. This COVID-19 guidance has been developed on the basis of traditional infection
prevention and occupational hygiene practices.

1.3 OBJECTIVES
The aims of this document are to:

o Keep workers and the wider public healthy and safe by preventing the spread of COVID-19.

e Apply relevant guidance from the Department of Health, Department of Employment and
Labour and other Government Authorities to the construction environment.

e Encourage a safe and respectful work environment and good communication between all
stakeholders.

e Sit alongside existing health and safety controls to ensure workers are safe on site.

Contractors and their employees should use this guidance to help identify risk levels on
construction sites and to identify any appropriate control measures to be implemented. Additional
guidance may be needed as the conditions of the COVID-19 outbreak change and as new
information about the virus, its transmission and impact become available. It focuses on, as well
as considerations for, the need for contractors to implement engineering, administrative and work
practice controls and personal protective equipment (PPE).

2 RISK ASSESSMENT

The legislation governing workplaces in relation to COVID
—19 is the Occupational Health and Safety Act, Act 85 of
1993, as amended, and with the Hazardous Biological
Agents Regulations and the Construction Regulation
2014. Section 8(1) of the Occupational Health and Safety
Act, Act 85 of 1993, as amended, requires the employer to
provide and maintain a working environment that is, to the
extent possible reasonably practicable, as amended.
Specifically, Section 8(2)(b) requires steps that may be
reasonably practicable to eliminate or mitigate any hazard
% or potential hazard prior to the use of personal protective

ENVIRONMENT />  equipment (PPE).
Control
e 2.1 BACK TO BASICS

Frequency

Class
Risk factors

HOST VIRUS
Properties
Droplets

Risk occupation

N
N\

P & Reservoirs g 3

Different workers have different Risk Assessment should be done to determine the RISK
of EXPOSURE and to communicate this to the

risk exposures WORKERS.

Figure 2: Risk Exposures
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2.2

IMPLEMENTATION OF CONTROL MEASURES

Before the implementation of control measures, current risk assessments need to be reviewed
and updated, taking into account the new hazards posed by exposure to COVID-19 in the
workplace. This is in accordance with Section 8 (2) (d) of the OHS Act.

With COVID-19, it may not be possible to eliminate the hazard, the most effective protection
measures are engineering controls, administrative controls, safe work practices (a type of
administrative control), and Personal Protection Equipment.

Measures for protecting workers from exposure to, and infection with, SARS-CoV-2, the virus that
causes Coronavirus Disease 2019 (COVID-19), depend on the type of work being performed and
exposure risk, including potential for interaction with people with suspected or confirmed COVID-
19 and contamination of the work environment.

Contractors should adapt infection control strategies based on a thorough hazard assessment,
using appropriate combinations of engineering and administrative controls, safe work practices,
and personal protective equipment (PPE) to prevent worker exposures.

Elimination Isolation o 0

Practicing isolation to prevent the spread of the virus is the m B m
9

MOST effective control measure when combating COVID-1

Most Effective

Substitution Social Distancing

To effectively substitute the hazards associated with COVID-19, practice
social distancing

Engineering Controls Physical Barriers & Air Handling Systems %

Engineering controls such as physical barriers to separate people and / or air handling
systems to move contaminated air away from those that may be susceptible to COVID-19

Administrative Proper Hand Washing

contrOIS Training individuals to properly wash their hands in an effective administrative centrol in dealing with \ /

COoVID-19

Face Mask, Gloves & Eye Protection

PPE is the last line of defence. The most commonly used protection for individuals exposed to COVID-19are
respiratory protection (face mask), glovesand eye protection

Least Effective

Figure 3: Infection Control Strategies

In preventing occupational exposure to COVID-19 also require Contractors to train workers on
elements of infection prevention, including PPE. This would assist Contractors to identify:

e Exposure Levels
“High Contact” Activities, and
e Vulnerable Workers and Special Measures

Contractors are expected to undertake and champion the principles of constantly focussing on
eliminating or reducing the risk of COVID-19 transmission to an acceptable level, engaging
meaningfully with their workforce, and making worker health a key priority. A Baseline Risk
Assessment is included under Appendix D: COVID-19 Baseline Risk Assessment.
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3

3.1

3.2

SITE OPERATING PROCEDURES

KZNDOT Construction sites operating during the Covid-19 pandemic need to ensure that they
protect their workforce and minimise the risk of infection spread. In line with government
guidelines on social distancing, this guideline is intended to implement effective steps at all
KZNDOT construction sites of any size. These are extraordinary situations, and the KZNDOT
intends to abide to the latest COVID-19 advice from national government.

SELF-ISOLATION

Anyone who meets one of the following criteria should not come to site:

e Has a high temperature or a new persistent cough;

e Is avulnerable person (by virtue of their age, underlying health condition, clinical condition or
pregnancy); or

e Is living with someone in self-isolation or with a vulnerable person.

IF SOMEONE FALLS ILL

If a worker develops a high temperature or a persistent cough while at work, they should:

e Return home immediately;

e Avoid touching anything; and

e Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues, cough and
sneeze into the crook or into the bent elbow.

ff‘

0\

Cough Fever (at least 35°C) Shortness of breath

Figure 4: Symptoms of COVID-19

3.3

They must self-isolate and not return to work until their period of self-isolation has been
completed and his or her negative status has been confirmed.

TRAVEL TO SITE

Wherever possible workers should travel to site alone using their own transport, and construction
sites need to consider:

e Parking arrangements for additional cars, taxis, buses, etc;

e Other means of transport to avoid public transport e.g. cycling;

e They must ensure disinfecting the alternative transport before and after use; and Public
Transport Regulations in respect of COVID-19 are adhered to;
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3.4

3.5

3.6

3.7

Providing hand cleaning facilities at entrances and exits. This should be soap, water and
paper towels (and not fabric towels) wherever possible or hand sanitiser if water is not
available; and

How someone detected vulnerable after screening, taken ill and would get transported
home.

SITE ACCESS POINTS

Stop all non-essential visitors

People, be it workers or visitors, without relevant face masks should not be allowed to enter
construction sites; and workers should wear face masks at all times.

Introduce staggered start and finish times to reduce congestion and contact at all times
Monitor site access points to enable social distancing — you may need to change the number
of access points, either increase to reduce congestion or decrease to enable monitoring
Remove or disable entry systems that require skin contact e.g. fingerprint scanners

Require all workers to wash or clean their hands before entering or leaving the site or as
frequent as possible

Allow plenty of space (two metres) between people waiting to enter site

Regularly clean common contact surfaces in Site Office, Access Control and delivery areas
e.g. scanners, turnstiles, screens, telephone handsets, desks, particularly during peak flow
times

Reduce the number of people in attendance at site inductions and consider holding them
outdoors wherever possible

Drivers should remain in their vehicles if the load will allow it and must wash or clean their
hands before unloading goods and materials.

HAND WASHING

Provide additional hand washing facilities to the usual welfare facilities on a large spread out
site or significant numbers of personnel on site

Ensure soap, fresh water and paper towels is always readily available and kept topped up
Provide hand sanitiser where hand washing facilities are unavailable

Regularly clean the hand washing facilities and check soap and sanitiser levels

Provide suitable and enough rubbish bins for hand paper towels with regular removal and
disposal.

Sites will need extra supplies of soap, hand sanitiser and paper towels and these should be
securely stored.

TOILET FACILITIES

Restrict the number of people using toilet facilities at any one time e.g. use a welfare
attendant

Wash hands before and after using the facilities

Enhance the cleaning regimes for toilet facilities particularly door handles, locks and the
toilet flush handles or buttons

Portable toilets should be avoided wherever possible, but where in use these should be
cleaned and emptied more frequently

Provide suitable and sufficient rubbish bins for hand towels with regular removal and
disposal.

CANTEENS AND EATING ARRANGEMENTS

Whilst there is a requirement for construction sites to provide a means of heating food and
making hot drinks, these are exceptional circumstances and where it is not possible to introduce
a means of keeping equipment clean between use, kettles, microwaves etc. must be removed
from use.

The workforce should also be required to stay on site once they have entered it and not use local
shops.
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Dedicated eating areas should be identified on site to reduce food waste and contamination
Break times should always be staggered to reduce congestion and contact

Hand cleaning facilities or hand sanitiser should be available at the entrance of any room
where people eat and should be used by workers when entering and leaving the area

The workforce should be asked to bring pre-prepared meals and refillable drinking bottles
from home

Workers should sit 2 metres apart from each other whilst eating and avoid all contact

Where catering is provided on site, it should provide pre-prepared and wrapped food only
Crockery, eating utensils, cups etc. should not be used

Drinking water should be provided with enhanced cleaning measures of the tap mechanism
introduced

Tables should be cleaned between each use

All rubbish should be put straight in the bin and not left for someone else to clear up

All areas used for eating must be thoroughly cleaned at the end of each break and shift,
including chairs, door handles, vending machines and payment devices.

3.8 CHANGING FACILITIES, SHOWERS AND DRYING ROOMS

Always introduce staggered start and finish times to reduce congestion and contact
Introduce enhanced cleaning of all facilities throughout the day and at the end of each day
Consider increasing the number or size of facilities available on site if possible

Based on the size of each facility, determine how many people can use it at any one time to
maintain a distance of 1 % metres

Provide suitable and enough rubbish bins in these areas with regular removal and disposal.

3.9 AVOIDING CLOSE WORKING

There will be situations where it is not possible or safe for workers to distance themselves from
each other by 1.5 metres.

3.10 GENERAL PRINCIPLES

Non-essential physical work that requires close contact between workers should not be
carried out
Work requiring skin to skin contact should not be carried out
Plan all other work to minimise contact between workers
Re-usable PPE should be thoroughly cleaned after use and not shared between workers
Single use PPE should be disposed of so that it cannot be reused
Stairs should be used in preference to lifts or hoists
Where lifts or hoists must be used:
o Always lower their capacity to reduce congestion and contact
o Regularly clean touchpoints, doors, buttons etc.
Increase ventilation in enclosed spaces
Regularly clean the inside of vehicle cabs and between use by different operators.

3.11 SITE MEETINGS

Only absolutely necessary meeting participants should attend

Attendees should be two metres apart from each other

Rooms should be well ventilated / windows opened to allow fresh air circulation
Consider holding meetings in open areas where possible.
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3.12 SITE MEETINGS

Enhanced cleaning procedures should be in place across the site, particularly in communal areas
and at touch points including:

Taps and washing facilities

Toilet flush and seats

Door handles and push plates

Handrails on staircases and corridors

Lift and hoist controls

Machinery and equipment controls

Food preparation and eating surfaces

Telephone equipment

Keyboards, photocopiers and other office equipment

Rubbish collection and storage points should be increased and emptied regularly throughout and
at the end of each day.

4 CONSTRUCTION PROTOCOLS

The core principle behind this “Construction Protocols” is to protect the health and safety of all
workers required to perform duties during the COVID-19 crisis, including related health and safety
impacts on operations related to operating under a COVID-19 environment, as well as protecting
the wider KwaZulu-Natal population from transmission and spread of the virus.

e Each Contractor must have a plan detailing the steps they will take to
mitigate risks, including those presented by COVID-19. The details of the
plan must be communicated to workers before they start work.

e Before any activity is recommenced the Contractor must ensure that all
hazards have been reviewed and appropriately controlled before work
activity is commenced after lockdown.

¢ Where possible, conduct a remote induction before arrival on site, this can
be done via video conferencing or by phone.

o If an in-person induction is required, the

must be followed.
o All workers shall undergo a screening process to ensure they are fit for duty

Before S .
arriving on by confirming their health status.
Site e Contractors must understand how workers will travel to and from site and

will communicate the to all.

e Ensure all workers understand when additional PPE may be required due
to COVID-19 and that workers have access to the correct PPE as per the
Department of Employment and Labour guidelines. When required to use
face masks or gloves please follow these processes.

¢ Only relevant personnel to the workplace are to access the site.

o All office employees supporting a project will work remotely, where
possible.

e A daily register of workers entering and leaving site must be completed
along with a health declaration. Use your existing sign in register or the
example Sign-in register.

Site Entry ¢ Signage reminding workers of the COVID-19
will be posted at the site entrance and in common areas
where appropriate.
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4.1

N

Site
Operations

e All work is to be undertaken in such a way as to reduce any possible

contact between workers and to promote physical distancing wherever
possible, as per the Physical Distancing and Hygiene Protocol.

¢ All visitors to the site, such as necessary delivery workers, will be restricted

to one person wherever possible. These workers must follow the Site
Transportation Protocol.

¢ All offices and jobsites must implement cleaning measures as per the

Cleaning Protocol.

¢ All tools, equipment, plant and vehicles must be used in alignment with the

Cleaning Protocol.

¢ Toolbox talks should be held with physical distancing in place as per the

Physical Distancing and Hygiene Protocol.

o Additional sanitary measures are to be implemented on site to prevent the

spread of COVID-19 e.g. hand washing stations, provision of additional
hand sanitizer, provision of disinfectant wiping products, as per the
Physical Distancing and Hygiene Protocol.

e Smokers must follow the Physical Distancing and Hygiene Protocol.
¢ A COVID-19 Response plan must be available and accessible on site.

Leaving Site

e Workers must use the sign-in register to sign out.
e When returning home, workers will need to follow the necessary hygiene

measures.

e Each site must be cleaned and sanitised at the end of the working day or

end of each shift, as per the Cleaning Protocol.

o All waste and disposable PPE must be removed from site and securely

disposed of as per the Cleaning Protocol.

o Workers must follow the Site Transportation Protocol.

PHYSICAL DISTANCING AND HYGIENE PROTOCOL

Physical distancing, also known as “social distancing”, is about keeping a safe distance
from others. For physical distancing, at least one and %2 metre’s separation is required at
work, and two metres in uncontrolled environments, like in public. This aligns with World
Health Organisation advice. We expect one and Y2 metre’s separation between people
at work as the minimum and greater separation where it is reasonably practicable to do
so. This is important to help protect us from COVID-19, which spreads via droplets from
coughing and sneezing.

General
Working
Arrangements

Keep team sizes as small as possible.

Keep a record of who is in each team every day as it is required to assist
contact tracing.

Site teams are encouraged to put forward split/alternating shifts to avoid
extensive intermingling to reduce potential of exposure.

o Work site is always to be segregated into zones (or by other methods) as

much as possible to keep different teams/trades physically separated.

e Where possible, a one-way system in high-traffic areas, such as lifts,

stairwells and scaffolds (Where Applicable).

e Where practical, all office employees supporting a project, work

remotely.

e When using a vehicle, the Cleaning Protocol needs to be followed.
e \When using a vehicle, limit this to one/two person per vehicle if possible.
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External e One member of the crew nominated to receive supplies etc.
Interfaces e Keep the engagement with the other person as brief as possible and
maintain a two-metre physical distance.
e Ask for paperwork to be emailed rather than handed over as much as
possible.
e If unavoidable, then either wear gloves when handling the item or wash
hands before and after handling said items.

Site Entry e Limit visitors to site wherever possible.

e Introduce staggered start and finish times where possible to reduce
congestion and contact.

e Monitor site access points to enable physical distancing — you may need to
change the number of access points, increase to reduce congestion or
decrease to enable monitoring.

e Where entry systems that require skin contact, the Cleaning Guide must be
followed.

e Require all workers to wash or clean their hands before entering and
leaving the site.

¢ Allow plenty of space 1%2 metres between people waiting to enter site.

e Regularly clean common contact surfaces in reception, office, access
control and delivery areas e.g. scanners, turnstiles, screens, telephone
handsets, desks, particularly during peak flow times.

e Where possible, conduct a remote induction before arrival on site,

e this can be done via video conferencing or by phone. If an in-person
induction is required, reduce the number of people and hold them outdoors
wherever possible.

e Delivery drivers should remain in their vehicles if the load will allow it and
must wash or clean their hands before unloading goods and materials.

¢ Any sign in registers should be recorded by one person where possible —
do not pass material around the group and minimise contact with any
screens.

Site Meetings e Only absolutely necessary meeting participants should attend.
e Attendees should be two metres apart from each other
e Rooms should be well ventilated / windows opened to allow fresh air
circulation.
¢ Hold meetings in open areas where possible.
e Meetings are to be held through teleconferencing or videoconferencing
where possible.

Avoiding Close e Risk assessments and method statements must be updated to include
Working COVID-19 control measures.

e At least 1% metre’s separation is required at work. KZNDOT expect 1%
metre separation between people at work as the minimum and greater
separation where it is reasonably practicable to do so.

o Ifitis not possible or safe for workers to distance themselves by one metre
for a work activity, the works should not be carried out.

e Re-usable PPE should be thoroughly cleaned after use and not shared

between workers.

Single use PPE should be disposed of so that it cannot be reused.
Stairs should be used in preference to lifts or hoists.

Where lifts or hoists must be used:

Lower their capacity to reduce congestion.

Regularly clean touchpoints, doors, buttons etc.

Increase ventilation in enclosed spaces
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Toilet Facilities

Physical distancing rules apply to the use of shared facilities, including
toilets.

Wash hands before and after using the facilities.

Enhance the cleaning regimes for toilet facilities particularly door handles,
locks, toilet flush and sanitary bins.

Provide suitable and sufficient rubbish bins for hand towels with regular
removal and disposal.

Eating
Measures

If you need to leave site for any reason, follow site entry procedures on
return.

Dedicated eating areas should be identified on site to reduce food waste
and contamination.

Break times should be staggered to reduce congestion and contact at all
times.

Hand cleaning facilities or hand sanitiser should be available at the
entrance of any room where people eat and should be used by workers
when entering and leaving the area.

The workforce should be asked to bring pre-prepared meals and refillable
drinking bottles from home.

Workers should sit 2 metres apart from each other whilst eating and avoid
all contact.

Where catering is provided on site, it should provide pre-prepared and
wrapped food only.

Shared crockery, eating utensils, cups etc. should not be used.

Tables should be cleaned between each use.

All rubbish should be put straight in the bin and not left for someone else to
clear up.

All areas used for eating must be thoroughly cleaned at the end of each
break and shift, including chairs, door handles.

Limit access and use of water fountains.

Consider numbers on site for site facilities as physical distancing may
require additional space/facilities.

Changing
Facilities,
Showers and
Drying Rooms

Introduce staggered start and finish times to reduce congestion and contact
at all times.

Introduce enhanced cleaning of all facilities throughout the day and at the
end of each day.

Consider increasing the number or size of facilities available on site if
possible.

Based on the size of each facility, determine how many people can use it at
any one time to maintain a distance of one metre.

Provide suitable and sufficient rubbish bins in these areas with regular
removal and disposal.

General
Hygiene

Each worker must sanitise their hands with hand sanitiser or soap and
running water before entry onto site, use warm water if available.

Set up a specific place near the entry of the site for handwashing and/ or
sanitising.

Any personal items brought to site by workers must be segregated (kept
separate from other workers items).

Individual PPE for workers must be kept separate from other workers PPE
and cleaned correctly as per the Cleaning Protocol.

All eating and drinking utensils to be cleaned by the user. Have paper
towels accessible to dry.

Smoking

Smokers/vapers must use designated area or do so off-site and butts are to
be placed in the designated receptacle. Hands must be washed before and
after smoking.

Stand so that smoke or vapor produced is not going into another person’s
breathing zone.
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Hand Washing

Provide additional hand washing facilities to the usual welfare facilities on

large, spread out sites or significant numbers of personnel on site.

e Ensure soap and fresh water is readily available and kept topped up at all
times.

¢ Provide hand sanitiser where hand washing facilities are unavailable.

e Regularly clean the hand washing facilities and check soap and sanitiser
levels.

¢ Sites will need extra supplies of soap, hand sanitiser and paper towels and

these should be securely stored.

4.2 SITE TRANSPORTATION PROTOCOL

Employers are required to have an understanding of how workers will travel to and from
site.

Workers are to travel to the site one person per vehicle where

possible.
3 Log is to be kept recording who has arrived on site, how they
Workers travel travelled and who they travelled with for contact tracing purposes.
to site
@ Workers must travel home in the same vehicle as they arrived in.
,.'I'_

Handwashing protocols to be observed before entering site.

Z Z Allowing for spaces between passengers.
Any travel
managed by the
employer should Hygienic washing of hands before and after the journey.
ensure that
adequate steps
can be achieved wuma Follow Vehicle Cleaning Procedures as per the Cleaning Protocols.
for this transport

which includes: Restricting equipment and baggage to trailers and or separate parts

of the vehicle.

D]

@ Deliveries to site should be delivered by one person only where

possible.
Handwashing protocols to be observed once arrived at site.
Deliveries to site
y; Sign-in register must be completed for persons delivering goods to
site.

1,5 m physical distancing rules to be applied at all times.
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4.3 CLEANING PROTOCOL

Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they
are protecting their workforce and minimising the risk of spread of infection.

Key Cleaning  All construction sites (offices and jobsites included) should implement additional

Tips cleaning measures of common areas to help minimise the spread of COVID-19.
Consider your work environment and what is frequently used and touched by
workers, customers and others. The virus can be spread from person to person
or by touching unclean equipment or surfaces. To stop the spread, focus efforts
on cleaning areas where the virus is more likely to spread, such as the kitchen
and toilet.

Schedule regular cleaning.

Use a suitable cleaning product.

Use disposable cloths, if available.

Always wear disposable gloves when cleaning. When finished, place used
gloves in a rubbish bin.

Wear disposable gloves while handling soiled items.

e Wash hands immediately after removing gloves or after handling these
items.

Physical distancing should also be practiced when cleaning offices and jobsites.
Refer to the Physical Distancing and Hygiene Protocol for more information.

Disinfecting Cleaning aids, such as cloths or mops, must be germ-free or they’ll spread
Cleaning Aids  germs to other surfaces. To help prevent the spread of germs:
e Use disposable cloths or paper towels when possible.
e Reusable cloths should be disinfected or washed after each use.
e Wash brushes in a dishwasher regularly or clean with detergent and warm
water after each use.
Use two buckets for mopping - one for detergent and the other for rinsing.
Mops and buckets should be cleaned and dried after each use.

Site Cleaning Before leaving the jobsite at the end of the working day or end of each shift, wipe
down any tables/surfaces with soapy water or cleaning agents where possible.
All workers must be checked out of site and record kept daily.

Common touch points may include:

¢ All waste and disposable PPE must be securely disposed of.

¢ All door handles, railings and personal workstation areas are wiped down
with a disinfectant, such as disinfectant wipes. Individuals are responsible for
cleaning their workstation area with disinfectant wipes.

e Clean all ‘high-touch’ surfaces such as desks, counters, tabletops,
doorknobs, bathroom fixtures, toilets, light switches, phones, and keyboards
every day with antiseptic wipes or disinfectant, including bleach solutions.
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Cleaning
Bathrooms,
Toilets and
Showers

Clean toilets with a separate set of cleaning equipment (disposable cleaning
cloths, mops, etc).

Clean sinks frequently if they’re used regularly. If your jobsite has a shower:

Clean shower trays frequently, if used regularly.

If a shower has not been used for a while, let it run with hot water before
using it.

Keep tiles and grout in good condition.

Clean shower curtains frequently. Common toilet touch points may include:
Keep the U-bend and toilet bowl clean by flushing after each use.

Limescale should be regularly removed using a descaling product.

Keep the toilet seat, handle and rim clean by using a disinfectant.

Cleaning Tools
and
Equipment

Clean tools and equipment before and after each day’s work with a
disinfectant, concentrating on points of contact such as handles.

Wash your hands after handling tools and equipment to prevent the spread
of germs.

If possible, don’t share tools on-site. If sharing cannot be prevented, take
precautions and follow the hand washing guide before and after each use.

Cleaning
Vehicles

Have dedicated drivers when using vehicles to avoid the spread of germs.
Don’t share vehicles if possible, if you need to use a shared vehicle then
wipe down the common touched areas of the vehicle after each use (steering
wheel, handbrake, gear stick, dashboard, handles, etc) and wash hands
before and after using the vehicle.

Wipe down the inside and common touched areas of the vehicle before and
after each day.

Have one person per vehicle where possible. If you are required to have
more than one person then keep as much distance between people as
possible, open the windows to keep air circulating and passengers to face
towards the window to reduce the spread of germs.

If you need to have multiple people in a vehicle, then where possible, split
teams into groups and stay in those groups when you travel together.

Cleaning PPE

Work clothes to be placed in washing machines and clean reusable PPE.
Read and follow directions on the labels of laundry or clothing and detergent.
In general, wash and dry laundry and clothing with the warmest temperatures
recommended on the label.

When handling soiled laundry wash your hands afterwards. All clothes and
towels should be washed with a laundry product to prevent germs from
spreading.

Don’t leave laundry in the washing machine — any remaining germs can
multiply rapidly.

Specialist
Clean

If a worker is unwell and removed from site, a specialist clean will be
completed in the area/ areas identified where the worker was working and
has accessed. These areas are to be isolated until a specialist clean has
taken place.

All equipment and vehicles used must be cleaned down and disinfected,
concentrating on points of contact such as handles, steering wheels etc.
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4.4  SCREENING AND MONITORING PROTOCOL

Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they
are protecting their workforce and minimising the risk of spread of infection. Screening is a
method to assess the possibility of employees and visitors who may have symptoms or
have been infected with COVID-19. Rigid screening of employees must take place every
day before they enter the workplace. This will be the most effective way to control the
spread of the virus within the workplace.

Employees should be screened for COVID-19 related symptoms and report such
symptoms to a designated person and / or occupational health practitioner prior
to entry into the workplace or work area in order for a decision to be made as to
the staff member’s continued attendance at work.

During .
Screening

At the start of a workday/shift and prior to ending the workday/shift,
designated persons and / or occupational health practitioner must check
with employees whether they have experienced sudden onset of any of
the following symptoms: cough, shortness of breath or fever/chills(or =
38°C measured temperature if this is available at the worksite), in the past
24 hours as outlined in Daily Symptom Monitoring Tool.

If an employee reports any of the above-mentioned symptoms, they should
immediately be provided with a FFP1 surgical mask and referred to the
designated staff at the workplace so that arrangements can be made for
COVID-19 testing at the closest testing centre.

If employee report any additional symptoms as outlined in the symptom
monitoring sheet, s/he should be provided with a surgical mask and referred
to the occupational health clinic, family practitioner or primary care clinic for
further clinical evaluation and requirement for COVID-19 testing if indicated.
On receiving their results, the employee and/or health professional
supporting the employee should notify their workplace so that the employee
is managed accordingly. The workplace should proactively take steps to
obtain this information to avoid any delays in reporting.

After isolation .
or quarantine .
period

Undergo medical evaluation to confirm that they are fit to work

Wearing of surgical masks at all times while at work for a period of 21 days
from the initial test

Implement social distancing measures as appropriate (in the case of health
workers avoiding contact with severely immunocompromised patients)
Adherence to hand hygiene, respiratory hygiene, and cough etiquette
Continued self-monitoring for symptoms, and seek medical re-evaluation if
respiratory symptoms recur or worsen

“‘Appendix C: COVID-19 Daily Symptom Monitoring Tool” is a monitoring Tool to track
construction workers on a daily basis for two weeks.
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ACRONYMS

PPE

Personal Protective Equipment

WHO World Health Organization

NICD National Institute of Communicable Diseases

RR Residual Risk

OHSA Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

KEY TERMS & DEFINITIONS

Contractor

Is defined as a person or company that arranges to supply materials or workers for building
or for moving goods.

Extremely
Vulnerable
Persons

Defined as someone who is solid organ transplant recipients; people with specific cancers:
people with cancer who are undergoing active chemotherapy or radical radiotherapy for
lung cancer; people with cancers of the blood or bone marrow such as leukaemia,
lymphoma or myeloma who are at any stage of treatment; people having immunotherapy or
other continuing antibody treatments for cancer; people having other targeted cancer
treatments which can affect the immune system, such as protein kinase inhibitors or PARP
inhibitors; people who have had bone marrow or stem cell transplants in the last 6 months,
or who are still taking immunosuppressive drugs; People with severe respiratory conditions
including all cystic fibrosis, severe asthma and severe COPD; People with rare diseases
and inborn errors of metabolism that significantly increase the risk of infections (such as
SCID, homozygous sickle cell); People on immunosuppression therapies sufficient to
significantly increase risk of infection; Women who are pregnant with significant heart
disease, congenital or acquired.)

Physical
Distancing

Physical distancing, also known as “social distancing”, is about keeping a safe distance
from others.

Safe Work
Practices

Safe work practices are types of administrative controls that include procedures for safe and
proper work used to reduce the duration, frequency, or intensity of exposure to a hazard.

Screening

Screening is a way for health workers to find out if you may have COVID-19 or not. The
health worker will ask you guestions and scan your forehead to take your temperature.

Workplace

Workplace means any premises or place where a person performs work.
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APPENDIX A: SAFE PRACTICES ON SITE

Using Face Masks on Site Using Face Masks on Site

Always make sure

b you wash your hands Any time you Use your usual
Wash .
. thoroughly before and are completing  work safety
Hands First .
after touching a a manual task gloves
mask.

Use disposable
o= There are many kinds If you are gloves for this
’/jc,_? Masks of masks, depending v cleaning any and throw them in
(=7 on the task. surfaces the bin when you

finish cleaning
( = 7 The Right There is a metal clip Avoid touching your face while

= Side at the top of the mask. wearing gloves

Remove your gloves and
then wash your hands
prior to eating, drinking or
smoking/vaping

Place the metal clip .
Placement  across the top of your
nose.

Mask pulling the elastic and good cough and sneeze
bands over your ears. etiquette while wearing gloves

Stretch the mask

M Attach the Attach the mask by ﬂ@ Practice good hand hygiene

Stretch down, so that it
Down X
% covers your chin.
Bend the metal clip
Adjust around your nose so
P that it sits securely.

. Pull the elastic
Taking off bands away from
= the Mask y
I your ears.

Always place the
7 b Disposal used mask in a
closed rubbish bin
for secure disposal.
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APPENDIX B: SUSPECTED OR CONFIRMED CASE OF COVID-19

If the suspected or confirmed case of COVID-19 is

at work

C =) 9,

Isolate

Inform

\

Transport

Clean

Identify

Clean

Review

i

If the suspected or confirmed case of COVID-19

is not at work when diagnosed

Isolate the person from
others and provide a
disposable surgical mask,
if available, for the person
to wear.

\ Inform

Call (Insert No). Follow .
the advice of health fnl
officials.

Identify

Ensure the person has
transport to their home or
to a medical facility

[Q Clean

Clean the area where the
person was working and
all places they have been.
This may mean
evacuating those areas.
Use PPE when cleaning.
Identify who at the
workplace had close
contact with the infected
person in the 24 hours
before that infected
person started showing
symptoms. Send those
people home to isolate.
Allow employees to raise
concerns.

Clean the area where
the person was working
and all places they have
been. This may mean
evacuating those areas.
Use PPE when cleaning.
Review risk
management controls
relating to COVID-19
and review whether work
may need to change.
Keep employees up to
date on what is
happening.

Review

i

Call (Insert No). Follow
the advice of health
officials.

Identify who at the
workplace had close
contact with the infected
person in the 24 hours
before that infected
person started showing
symptoms. Send those
people home to isolate.
Allow employees to raise
concerns.

Clean the area where the
person was working and
all places they have been.
This may mean
evacuating those areas.
Use PPE when cleaning.

Review risk management
controls relating to
COVID-19 and review
whether work may need
to change. Keep
employees up to date on
what is happening.
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APPENDIX C: COVID-19 DAILY SYMPTOM MONITORING TOOL

Transport

Details of Worker

ldentifier

Surname

transport
Drepartment:

Date of
contact

Province of KwaZulu-Natal

Mame

Date of birth

Healthcare
worker L

Contact
number|s)

Age (Y)

If yes, facility mame

Physical address

House
number

District

COVID-19 DAILY SYMPTOM MONITORING TOOL

Place last Surname
contact
Role
Sex mMCIF[] Email address

Details of Person completing this form

Date completing

form

Mame

Facility name

Telephone number

Mext of kin details

Email

Mext of Kin name and
surnane

Street

Province

Details of confirmed COVID-19 case (Complete only if Applicable

Contact type!

Close [] Casual [

Relationship

Suburb

Patient traced

Mame

Mext of Kin contact

number

Towmn

YN[

Surname

Date of Birth

Instructions for completion: Instructions for completion; Mark “¥* if symptom present and “N” if not. If any symptoms are present collect, contact (Insert No) immediately and make

immediate arrangements for the collection of a combined nasopharyngeal and oropharyngesal swab. Refer to COVID-19 Quick Guide on the MICD website for additional details. Days post

exposure to case.

DAY 1 2 3 a 5 [ 7 8 a 10 11 12 13 14
Date (DD/MN)

Measured body temp

chills OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs
cough OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs
Sore throat OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs
shortness of breath OvOn | OvOw | OvyOw | OvOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwn | OyCOOn | OOyCs
Myalgia/body pains OvOw | OyOw | OvyO~ | OyOw | OyOw | OyOw | OyOw | OO | OyOs | OvyOw | OvyOw | OvCOw | OyCOw | COyCw
Diarrhoea? OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs

L Close contact: A person having hod face-to-foce contact (=2 metres) or was in g closed environment with @ COVID-19 case; this includes, amongst others, alf persons living in the same houwsehold as g COVID-19 case and, people working
closely in the same environment as o case. A healthcare worker or other persan providing direct care for @ COVID-19 case, while not wearing recommended persanal protective eguipment or PPE (e.g., gowns, gloves, NIOSH-certified
disposable N95 respiratar, eye protection). A contact in an aircraft sitting within two seats (in any direction) of the COVID-19 case, travel companions or persons providing care, and crew members serving in the section of the aircraft

where the index case was segted. Casual contoct: Anyone ot mesting the definition for a close contact but with possible exposure. 2 Chose from: Spouse, Aunt, Child, Class mate, Colleague, Cousin, Father, Friend, Grandfather,
Grandmother, Healthcare worker taking care of, Mother, Nephew, Niece, Other relative, Uncle. * Diarrhoea defined as three or more loose stools in a 24-hour period.
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APPENDIX D: COVID-19 BASELINE RISK ASSESSMENT

Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

Exposure from others

due to:

1. Living with
someone with a
confirmed case of
COVID-19.

2. Have come into
close contact
(within 2 metres for
15 minutes or
more) with a
confirmed case of
COVID-19.

3. Being advised by a
public health
authority that
contact with a
diagnosed case
has occurred.

To follow government action of self-isolation and only to leave house on the
following circumstances: for medical reason; to shop for necessary food
supplies; for exercise once per day; and for essential works including those
deemed ‘key workers’

Any existing individual risk assessments (disability, young persons or new /
expectant mothers) to be reviewed

Maintain contact with line management and Human Resources (HR) and to
follow company policy / guidance.

Travel is only required for essential travel; reduce the amount of time using
public transport and to implement social distancing where possible (2m
clearance from persons and not to travel in groups of more than 2 unless it is
immediate family)

To continue following ongoing government guidance

Stay at home and only attend hospital in an emergency. Do not attend GP
surgery and phone (Insert No) if further advice is required

Company to ensure extremely vulnerable persons are shielding themselves and
following their specific medical advice issued to them no later than 29/3/2020
Always follow good hygiene measures

Avoid all visitors to your home unless they are providing a medical requirement
Do not approach delivery staff, allow packages to be left on the doorstep

Do not take any antibiotics as they do not work against viruses.

Individual Workers
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Very
Likely

Possible

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

Suspected case whilst

If a worker develops a high temperature or a persistent cough while at work, they

Individual workers

working on site should:
1. Return home immediately
2. Avoid touching anything
3. Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues,
cough and sneeze into the crook of their elbow.
4. They must then follow the guidance on self-isolation and not return to work until
their period of self-isolation has been completed.
General travel 1. Do not travel unless you cannot work from home or deemed a key worker — Individual workers
including foreign travel implement teleconferencing for meetings
2. Where an individual has recently visited these countries, they should self / home
isolate themselves until further notice from the government (lockdown measures
continue to apply)
3. Please continue to follow any further national government advice provided
4. Where an occupational health (OH) service provider has been appointed, please
seek additional advice or concerns through this service
5. All persons to limit their use of public transport. Where travel is essential, please

use private single occupancy where possible

Access / egress to site

Where possible, please consider and implement the following practices:

1.
2.

3.

Stop all non-essential visitors

Introduce staggered start and finish times to reduce congestion and contact at
all times

Monitor site access points to enable social distancing — you may need to change
the number of access points, either increase to reduce congestion or decrease
to enable monitoring

Remove or disable entry systems that require skin contact e.g. fingerprint
scanners

Require all workers to wash or clean their hands before entering or leaving the
site

Individual workers
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard Risk | Control Measures L | S| RR | Persons at Risk
6. Allow plenty of space (two metres) between people waiting to enter site
7. Regularly clean common contact surfaces in reception, office, access control
and delivery areas e.g. scanners, turnstiles, screens, telephone handsets,
desks, particularly during peak flow times
8. Reduce the number of people in attendance at site inductions and consider
holding them outdoors wherever possible
9. Drivers should remain in their vehicles if the load will allow it and must wash or
clean their hands before unloading goods and materials.
Inclement weather — 1. All persons to dress appropriately for the weather Individual workers
cold temperature 2. Welfare facilities provided to shelter from the elements
allows disease to 3. Maintain good hygiene measures at all times
survive 4. Appropriate respiratory protective equipment (RPE) masks to be considered as
last resort however face fit test (FFT) must be completed to ensure mask
effectiveness. It is advised to speak to your H&S competent person on these
matters and supplies should be reserved for medical staff as it has been
documented that supplies have been difficult to procure
Poor hygiene 1. Wash your hands thoroughly and regularly. Use soap and water for at least 20 Individual workers
seconds. Use alcohol-based hand sanitiser if soap and water is not available
and hand washing technique to be adopted as directed
2. Avoid touching your face/eyes/nose/mouth with unwashed hands and cover your
cough or sneeze with a tissue then throw it in the bin.
3. Provide additional hand washing facilities to the usual welfare facilities if a large
spread out site or significant numbers of personnel on site
4. Regularly clean the hand washing facilities and check soap and sanitiser levels
5. Provide suitable and sufficient rubbish bins for hand towels with regular removal
and disposal.
6. Sites will need extra supplies of soap, hand sanitiser and paper towels and

these should be securely stored.
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard Risk | Control Measures L | S| RR | Persons at Risk
7. Restrict the number of people using toilet facilities at any one time e.g. use a
welfare attendant. Wash hands before and after using the facilities. Enhance
the cleaning regimes for toilet facilities particularly door handles, locks and the
toilet flush. Portable toilets should be avoided wherever possible, but where in
use these should be cleaned and emptied more frequently.
Canteen - exposure 1. The workforce should also be required to stay on site once they have entered it Individual Workers
from large numbers of and not use local shops.
persons 2. Dedicated eating areas should be identified on site to reduce food waste and
contamination
3. Break times should be staggered to reduce congestion and contact at all times
4. Hand cleaning facilities or hand sanitiser should be available at the entrance of
any room where people eat and should be used by workers when entering and
leaving the area
5. The workforce should be asked to bring pre-prepared meals and refillable
drinking bottles from home
6. Workers should sit 2 metres apart from each other whilst eating and avoid all
contact
7. Where catering is provided on site, it should provide pre-prepared and wrapped
food only - Payments should be taken by contactless card wherever possible
and Crockery, eating utensils, cups etc. should not be used
8. Drinking water should be provided with enhanced cleaning measures of the tap
mechanism introduced
9. Tables should be cleaned between each use
10. All rubbish should be put straight in the bin and not left for someone else to clear
up
11. All areas used for eating must be thoroughly cleaned at the end of each break

and shift, including chairs, door handles, vending machines and payment
devices.
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

Use of Changing
facilities, showers and
drying rooms

1.

Introduce staggered start and finish times to reduce congestion and contact at
all times

Introduce enhanced cleaning of all facilities throughout the day and at the end of
each day

Consider increasing the number or size of facilities available on site if possible
Based on the size of each facility, determine how many people can use it at any
one time to maintain a distance of two metres

Provide suitable and sufficient rubbish bins in these areas with regular removal
and disposal.

Individual workers
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