
  

 

 

 
GRADE 3CE OR HIGHER 

 

CONTRACT NO. ZNB00532/00000/00/DUN/INF/21/T: BETTERMENT AND RE-
GRAVELLING OF 4KMS ON D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN 
AREA 

 
 
 

 
 
Name of Tenderer: ……………………………...……………………………………………. 
 

 
This tender closes at 11:00 on Tuesday 16 November 2021 at the offices of the 

Department of Transport located at 12 Hyde road, Ladysmith, 3370 
 

LATE SUBMISSIONS WILL NOT BE CONSIDERED 
 

 
 
 

 

 

Issued by: 
 
The Department of Transport 
97 Bell Street 
Greytown                                       
3250  
 
Contact Name: Ms BM Nxele 
Telephone: (033) 413 2607 
 

Prepared by: 
 
The Department of Transport 
97 Bell Street 
Greytown                                       
3250  
 
Contact Name: Ms P.L.Mhlongo  
Telephone: (033) 413 2607 
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PROVINCE OF KWAZULU-NATAL 
DEPARTMENT OF TRANSPORT 

 
CONTRACT NO. ZNB00532/00000/00/DUN/INF/21/T: BETTERMENT AND RE-GRAVELLING OF 4KMS 

ON D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA 
 
Tender section of document:  Pages T1 – T59 
Contract section of document: Pages C1 – C169 

 

CONTENTS 

   

Section number and heading Page 

Colours 

  

The Tender  

Part T1: Tendering procedures  

T1.1 Tender Notice and Invitation to Tender White 

T1.2 Tender Data Pink 

Part T2: Returnable documents  

T2.1 List of Returnable Documents Yellow 

T2.2 Returnable Schedules Yellow 

   

The Contract  

Part C1: Agreements and Contract Data  

C1.1 Form of Offer and Acceptance Yellow 

C1.2 Contract Data Yellow 

C1.3 Performance Guarantee White 

C1.4 Agreement in terms of Section 37(2) of the Occupational  

 Health and Safety Act No. 85 of 2693 White 

C1.5 Retention Money Guarantee White 

C1.6 Transfer of Rights White 

Part C2: Pricing Data 

C2.1 Pricing Assumptions Yellow 

C2.2 Bill of Quantities Yellow 

Part C3: Scope of Work 

C3.1 Standard Specifications Blue 

C3.2 Project Specifications Blue 

C3.3 Particular Specifications Blue 

Part C4: Site Information 

C4.1 Locality Plan Green 

C4.2 Example of Contract Signboard Details Green 

C4.3 Existing Services Report  Green 

C4.4 Conditions on Site: Materials Information  Green 

C4 Traffic Information  Green 
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DOCUMENT CHECKLIST 

 
This document checklist is provided to assist the Tenderer.  
       

ITEMS               CHECKED 
       

1  Returnable Schedules in Section T2.2   
     

2  
Correct Tender Offer carried forward to C1.1 Form of Offer and Acceptance  
and the Form of Offer duly completed and signed……………………….…..……. 

  

   
3  Bill of Quantities:      

 i) Completed in legible INK only………….....………………….………….....….........   
     

 ii) Corrections crossed out and initialled ………………………….….…….....….........   

     
4  Contract specific data provided by the Contractor …………….…...….....…...…..   
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PART T1:  TENDERING PROCEDURES 

 

 

 

TABLE OF CONTENTS 

 

T1.1 TENDER NOTICE AND INVITATION TO TENDER .................................  T5 

T1.2 TENDER DATA ........................................................................................  T7 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
PLEASE NOTE: 
 
Any appeals regarding the award of this bid should be lodged within 5 working days from the date of 
the publication of bid results in the Government Tender Bulletin which is published every week on 
Monday and may be downloaded from the website www.tenderbulletin.gov.za. 
 
The address provided for the lodging of appeals is: 
 
The Chairperson 
Bid Appeals Tribunal 
Private Bag X9082 
Pietermaritzburg 
3200 
 
FAX NO.: 033 897 4501 
 

http://www.tenderbulletin.gov.za/
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T1.1 TENDER NOTICE AND INVITATION TO TENDER 

 
CONTRACT NO. ZNB00532/00000/00/DUN/INF/21/T: BETTERMENT AND  RE-GRAVELLING OF 4KMS 
ON D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA 
 

TENDER NOTICE AND INVITATION TO TENDER  

THE EMPLOYMENT OF CONTRACTOR FOR REGRAVELLING, , DUNDEE  
 

(AS PER TABLE 1 BELOW)  
Table 1 

  

Contract No. Description 
Tender 
Closing 

Date 

Grade/
Class 

Reference 
Number 

ZNB00532/00000/00/

DUN/INF/21/T 

Betterment & re-gravelling on 

D2208 

16/11/2021 3CE or 
Higher 

12441602 

  

Tenderers must be registered as Grade 3CE OR Higher with the CIDB in the Civil Engineering class of construction 
works as per Table 1 above. Tenders must be registered with the National Treasury’s Centralized Supplier Database 
(CSD). 
 . 
Free download of tender documents and briefing notes will be available on the departmental website: 
www.kzntransport.gov.za  as from 18th October 2021 
 
A copy of an original document will be sold at a non-refundable tender deposit of R270 for Grade 3CE, must be 
made to collect the tender documents to the following banking details and proof of thereof must be produced 
upon collection:  
 
Account Holder: KwaZulu-Natal Provincial Government Transport 
Name of the Bank: ABSA Bank 
Account Number: 4072485832 
Branch Code: 360495 
Reference: As per Table 1 above 
 
Copy of an original Tender document will be available as from 18 October 2021 during working hours (i.e. 08h00 to 
15h00 Monday to Friday) until 11 November 2021 at 15h00 prior to the Closing date as per Table 1 above. The 
physical address for collection of tender documents is: Department of Transport, Regional Office Ladysmith, 12 Hyde 
Road, Ladysmith 3370 
 
 
Queries relating to this tender may be addressed to: Mr. DM Mvelase – Cost Centre Dundee No. (034) 299 8600  
 
 
The closing of tenders with representatives of the Employer will take place as detailed below on table 2. 
 
    TABLE 2 

AREA VENUE OF CLOSING OF TENDER   

Ladysmith Department of Transport, Regional Office,12 Hyde Road, Ladysmith,3370 16/11/2021 11H00 
 

 
 

   

TENDERS TO NOTE 
1. The closing time for receipt of tenders is 11h00 on the dates as per Table 1 above. 

2. No bank transfers (EFT) & cash would be accepted on collection of the document  
3. Telegraphic, telephonic, telex, facsimile, electronic, e-mailed and late tenders will not be accepted. 
4. Requirements for sealing, addressing, delivery, opening and assessment and assessment of tenders are 

stated in the Tender Data.  
5. Contractors must come with the bank deposit slip to Regional Office Ladysmith to be recorded and be 

issued tender documents two days prior closing date.  
6. There will be NO tender briefing sessions but briefing notes will be available for downloading with tender 

document on the Departmental website: www.kzntransport.gov.za  to aid tenderers in completing the 
documents. 

 

http://www.kzntransport.gov.za/
http://www.kzntransport.gov.za/
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CLARIFICATION MEETING VENUE PLAN  

Venue: Department of Transport- Cost Centre Dundee  

Direction: Next to Public works (73 Karallendman Street, Dundee, 3000) 

Time and date: 

 
 
(GPS coordinates:   28°09'49.6"S     30°13'14.2"E) 
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T1.2 TENDER DATA 

 
The conditions of tender are the standard conditions of tender contained in Annex C of the Construction 
Industry Development Board Standard for Uniformity in Engineering and Construction Works Contracts, 
published in Government Gazette No. 42622 dated 8 August 2026. 
 
The standard conditions of tender make several references to the tender data for details that apply 
specifically to this tender. The tender data shall have precedence in the interpretation of any ambiguity or 
inconsistency between the tender data and the standard conditions of tender. 
 
Each item of data given below is cross-referenced to the clause in the standard conditions of tender to which 
it mainly applies. 
 

Clause 
Number 

Data 

C.1.2 The Tender Documents consist of the following: 
 
(a) This Project Document, which contains the following: 
 
PART T1: TENDERING PROCEDURES 

T1.1 Tender Notice and Invitation to Tender 
T1.2 Tender Data 

 
PART T2:  RETURNABLE DOCUMENTS 

T2.1 List of Returnable Documents 
T2.2 Returnable Schedules  

 
PART C1: AGREEMENTS AND CONTRACT DATA 

C1.1 Form of Offer and Acceptance 
C1.2 Contract Data  
C1.3 Performance Guarantee 
C1.4 Agreement in terms of Section 37(2) of the Occupational Health and Safety Act 

No. 85 of 2693 
C1.5 Retention Money Guarantee 
C1.6 Transfer of Rights 
 

PART C2: PRICING DATA 
C2.1 Pricing Assumptions 
C2.2 Bill of Quantities 

  
PART C3: SCOPE OF WORK 

C3.1 Standard Specifications 
C3.2 Project Specifications 
C3.3 Particular Specifications 

 
PART C4: SITE INFORMATION 

C4.1 Locality Plan 
C4.2 Example of Contract Signboard Details 
C4.3 Existing Services Report  
C4.4 Conditions on Site: Materials Information  
C4 Traffic Information  

 
 

(b) Drawings (issued separately by the Employer). 
 
(c) ‘General Conditions of Contract for Construction Works, Third Edition (2015)’ 
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Clause 
Number 

Data 

issued by the South African Institution of Civil Engineering (abbreviated title ‘General 
Conditions of Contract 2015’ – ‘GCC 2015’).  This document is obtainable separately 
and Tenderers shall obtain their own copy. 

 
(d) ‘Standard Specifications for Road and Bridge Works for South African Road 

Authorities (Draft Standard) (October 2020).  This document is obtainable separately 
and Tenderers shall obtain their own copy. 

 
(e) ‘Occupational Health and Safety Act No. 85 of 2693’, ‘Occupational Health and 

Safety Amendment Act No. 181 of 2693’, and the ‘Construction Regulations, 2014’ 
(Government Notice No. R. 489 published in Government Gazette No. 40883 of 2 June 
2017,)’.  These documents are obtainable separately and Tenderers shall obtain their 
own copies. 

 
(f) ‘Construction Industry Development Board Act No. 38 of 2000’ as amended and 

the ‘Regulations in terms of the Construction Industry Development Board Act 
No. 38 of 2000’ (Government Notice No. R. 692 published in Government Gazette No. 
26427 of 9 June 2004, as amended). 

 
In addition, Tenderers are advised, in their own interest, to obtain their own copies of the 
relevant Acts, Regulations and Standards referred to in this document as they are essential 
for the Tenderer to become acquainted with the basics of construction management, the 
implementation of preferential construction procurement policies, and participation of targeted 
enterprises and labour. 

 
C.1.4 

 
The Employer’s Agent is: 
 
Name of the firm: Department of Transport 
Contact person:  Ms BM Nxele 
Telephone:  (033) 413 2131 
Fax:   (033) 413 1062 
E-mail:   Buyisile.Nxele@kzntransport.gov.za 

 
C.2.1 

 
Only those tenderers who satisfy the following criteria are eligible to submit tenders. 
 
(a) CIDB registration 
 
Only those tenderers who are registered with the CIDB, at close of tender, in a contractor 
grading designation equal to or higher than a contractor grading designation determined in 
accordance with the sum tendered, or a value determined in accordance with Regulation 
25(1B) of the Construction Industry Development Regulations, for a 3 CE class of construction 
work, are eligible to have their tenders evaluated.  
 
Only contractors whose CIDB status is “Active” at the time of evaluation will be considered for 
further evaluation. Contractors whose status is “Suspended” or “Expired” will not be 
considered for evaluation and will be disqualified from the bidding process. 
 
Joint ventures are eligible to submit tenders provided that: 
(i) every member of the joint venture is registered with the CIDB; 
(ii)  the lead partner has a contractor grading designation in the 3CE class of construction 

work; or not lower than one level below the required grading designation in the class 
of construction work under consideration and possesses the required recognition 
status; and 

(iii) the combined contractor grading designation calculated in accordance with the 
Construction Industry Development Regulations is equal to or higher than a contractor 
grading designation determined in accordance with the sum tendered for a 3 CE class 
of construction work, or a value determined in accordance with Regulation 25(1B) of 
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Clause 
Number 

Data 

the Construction Industry Development Regulations. 
 
(b) Central Supplier Database 
 
Tenderers, or in the event of a joint venture, each member of the joint venture, must be 
registered on the Central Supplier Database at the closing date for tender submissions. 
Tenders received from such tenderers who do not comply with this requirement, will be 
considered non-responsive. 
 
Prospective suppliers should self-register on the CSD website www.csd.gov.za. 
 
(c) Local production and content of goods (Returnable Schedule D - SBD 6.2) 
 
Only locally produced goods or locally manufactured goods for construction meeting the 
minimum threshold for local production and content as stipulated in Returnable Schedule D - 
SBD 6.2 will be considered. 

 

 
C.2.7 

 
The arrangements and venue for the compulsory Clarification Meeting are: 
 
Venue:  
Date:  
Contact person:  
Telephone:  
Fax:     
E-mail:  

 
C.2.10 

 
All Tenderers that are registered for Value Added Tax (VAT) with the South African Revenue 
Service (SARS) must include VAT in their tender offer. 

 
C.2.11 

 
The tenderer shall not retype the tender document.   

Any tender submitted using a document that has been retyped shall be considered 
non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender. 

 
C.2.12 

 
The requirements are as described in clause A2.1.4.2‘ALTERNATIVE DESIGNS’ of the 
‘COTO Standard Specifications for Road and Bridge Works for South African Road Authorities 
(Draft Standard) (October 2020 edition)’. 

 
C.2.13 

 
C.2.13.3 Tender offers shall be submitted as an original only.  Under no circumstances 
whatsoever may the tender forms be retyped or redrafted.  Photocopies of the original tender 
documentation may be used, but an original signature must appear on such photocopies. 
 
C.2.13.5 The Employer’s address for delivery of tender offers and identification details to be 
shown on each tender offer package are: 

Location of Tender Box: Ladysmith Regional Office (FOYER). 

Physical Address:  12 Hyde road, Ladysmith, 3370 

Identification Details:  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

 
C.2.13.6 A two-envelope system will be not followed.  

http://www.csd.gov.za/
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Clause 
Number 

Data 

 
C.2.15 
 
 
 
 

 
The closing time for submission of Tender Offers is: 
11:00 on Tuesday  16 November  2021 

Telegraphic, telephonic, telex, facsimile, electronic, e-mail and late tenders will not be 
accepted. 

 
C.2.16 

 
The tender offer validity period is twenty-four (24) weeks, calculated from the date of bid 
closure. 

 
C.2.18 

 
The tenderer must submit to the Employer the names of all management and supervisory staff 
that will be employed to supervise the labour-intensive portion of the works together with 
satisfactory evidence that such staff members satisfy the eligibility requirement (refer to 
Returnable Schedule H). 

 
C.2.34 

 
Access shall be provided for inspections and testing by personnel acting on behalf of the 
Employer. 

 
C.2.23 

 
The certificates as required in the Returnable Schedules and Forms must be provided with the 
tender for each party to a consortium / joint venture. 

 
C.3.4 

 
The time and location for opening of the tender submissions are: 
Time: 11:00  Date:          Tuesday  16 November  2021 

Location / Venue: Ladysmith Region ,12 Hyde Road, Ladysmith,3370 

 
C.3.5 

 
A two-envelope system will not be followed. 

 
C3.11.1 

 
The evaluation of tender offers will be based on  price and preference in accordance with the 
Preferential Procurement Regulations 2017, as amended. 
 
The scope of work for this contract is classified in the following table. 
 

Please mark appropriate:  YES / NO 

Simple/straightforward/routine work - where the tasks or activities are of 
a straightforward nature in terms of which inputs are relatively well known 
and outputs can be readily defined.  

 
YES 

Complex work - characterised by requirements for higher levels of skills, 
greater resources or not well-defined inputs and outputs.  

NO 

Specialist work - requiring considerable innovation, creativity, and 
expertise or skill (or both) or work that has a high downstream impact.  

NO 
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Clause 
Number 

Data 

  
 
(a) Price and preference  
 
Tenders will be evaluated on price and preference in accordance with the Preferential 
Procurement Regulations, 2017.  
 
Preference points must be claimed using Returnable Schedule D - SDB 6.1 in accordance 
with the tenderer’s B-BBEE status level of contributor.  
  
The tenderer’s B-BBEE Status Level Verification Certificate must comply with the 
requirements of Returnable Schedule E and be submitted as an attachment to the returnable 
schedule. 
 
Total Score for Price and Preference 
The points scored for a Tenderer in respect of Price will be added to the points scored in 
respect of Preference.  Only the tender with the highest number of points may be selected, 
except in those instances permissible by legislation, practice notes or relevant policies. 
 

C.3.13 (e)  The legal requirements for acceptance of the tender offer are: 
 

(i) Tender Defaulters Register - the Tenderer or any of its principals is not listed on the 
register of Tender Defaulters in terms of the Prevention and Combating of Corrupt 
Activities Act of 2004 as a person prohibited from doing business with the public 
sector. 

 
(ii) Abuse of the SCM System - the Tenderer has not abused the Employer’s Supply 

Chain Management System and has not been given a written notice to the effect that 
he has failed to perform on any previous contract. 

 
(iii) Declaration - the Tenderer has indicated and declared whether a spouse, child or 

parent of the Tenderer is in the service of the State. 
 
(iv) Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his 

principals have not influenced the tender offer and acceptance by the following 
criteria: 

 

• having offered, promised or given a bribe or other gift or remuneration to any 
person in connection with the obtaining of this Contract; 

• having acted in a fraudulent or corrupt manner in obtaining this Contract; 

• having approached an officer or employee of the Employer or the Employer’s 
Agent with the object of influencing the award of a Contract in the Tenderer’s 
favour; 

• having entered into any agreement or arrangement, whether legally binding or 
not, with any other person, firm or company to refrain from Tendering for this 
Contract or as to the amount of the Tender to be submitted by either party; or 

• having disclosed to any other person, firm or company other than the 
Employer, the exact or approximate amount of his proposed Tender. 

 
The Employer may, in addition to using any other legal remedies, repudiate the Tender offer 
and acceptance and declare the Contract invalid should it have been concluded already. 

 
C.3.17 The number of paper copies of the signed contract to be provided by the Employer is one (1). 
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PART T2: RETURNABLE DOCUMENTS 

T2.1 LIST OF RETURNABLE DOCUMENTS 

 
The following schedules and forms are contained in this document and are to be properly completed 
as required: 

 
(a) Returnable Schedules in T2.2. 

 
(b) C1.1 Form of Offer and Acceptance, C1.1.1: Offer, on page C3. 

 
(c) Contract Specific Data Provided by the Contractor in C1.2.3. 

 
(d) Pricing Data in C2.2: Bill of Quantities. 
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T2.2 RETURNABLE SCHEDULES 

 
A CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING ...........................................  T11 

B RECORD OF ADDENDA TO TENDER DOCUMENTS ................................................................  T14 

C COMPULSORY ENTERPRISE QUESTIONNAIRE ......................................................................  T15 

D STANDARD BIDDING DOCUMENTS ..........................................................................................  T16 

SBD 1: INVITATION TO BID .........................................................................................................  T16 

SBD 4: DECLARATION OF INTEREST  ......................................................................................  T29 

SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME (Not Applicable) ……   T23 

SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2017  .....................................................................................  T25 

SBD 6.2: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR 
DESIGNATED SECTORS  ...........................................................................................................  T29 

SBD 8: DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 
PRACTICES………….. .................................................................................................................  T35 

SBD 9: CERTIFICATE OF INDEPENDENT BID DETERMINATION  ..........................................  T37 

E B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE ...........................................................  T39 

F CERTIFICATE OF AUTHORITY FOR SIGNATORY ....................................................................  T40 

G CONSTRUCTION EXPERIENCE  ................................................................................................  T41 

H KEY PERSONNEL ........................................................................................................................  T42 

I CONSTRUCTION EQUIPMENT ...................................................................................................  T45 

J PROPOSED SUBCONTRACTORS ..............................................................................................  T46 

K PARTICIPATION IN JOB CREATION USING LOCAL LABOUR .................................................  T47 

L HEALTH AND SAFETY DECLARATION ......................................................................................  T49 

M DEVIATIONS AND QUALIFICATIONS .........................................................................................  T51 

N SCHEDULE OF ALTERNATIVE TENDERS .................................................................................  T52 

O TECHNICAL PROPOSAL (Not Applicable) ..................................................................................  T53 

 

 

 

 

 
NOTE:  The Tenderer is required to complete each schedule and form listed above to the best of his ability 

as the evaluation of tenders and the eventual contract will be based on the information provided by 
the Tenderer.  Failure of a Tenderer to complete the schedules and forms to the satisfaction of the 
Employer may lead to rejection on the grounds that the tender is non-responsive. 
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A. CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING 
 

This is to certify that (Tenderer)  ................................................................................................................  

 

of (address)  ...............................................................................................................................................  

 

 ....................................................................................................................................................................  

was represented by the person named below at the compulsory clarification meeting held for all Tenderers 
at the Dundee Cost Centre Boardroom (refer to the Clarification Meeting Venue Plan in Section T1.1) 

I acknowledge that the purpose of the meeting was to acquaint myself with the site of the works and / or 
matters incidental to doing the work specified in the tender documents in order for me to take account of 
everything necessary when compiling our rates and prices included in the tender. 

 
Particulars of person attending the meeting: 
 
 
Name: .................................………….......... Signature: .............…....................................  
 
 
Capacity: ...................................................... 
 
 
Attendance of the above person at the meeting is confirmed by the Employer's Agent, namely: 

 

Name: .................……....…………….........….... Signature: ............................................  

 

Capacity: .....................……………………….... Date and Time: ........……………........... 

 
 
 

 
 
 
 
 
 
 

Departmental Stamp  

 
 
 
 
 
 
Any tender submitted that does not bear the signature of the Employer’s Agent on this page 
shall be considered non-responsive and rejected in terms of clause C.3.8 of the Conditions 
of Tender. 
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS 
 
The undersigned confirm that the following communications received from the Employer or his representative 
before the date of submission of this tender offer, amending the tender documents, have been considered in 
this tender offer. (Addenda can only be issued following approval from the Employer. The Employer’s 
representative is not allowed to issue addenda to bidders without prior approval in terms of the SCM 
Delegations). 

 

ADDENDUM NO. DATE 

  

  

  

  

  

  

  

  

  

  

  

  

 
 
 
SIGNATURE: ...............................................……... DATE: …............................. 
 
(Of person authorised to sign on behalf of the Tenderer) 
 
 
 

Failure to complete, sign and date this form or failure to acknowledge receipt of each 
Addendum issued shall result in the tender being considered non-responsive and rejected 
in terms of clause C.3.8 of the Conditions of Tender. 
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C. COMPULSORY ENTERPRISE QUESTIONNAIRE 
 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of 
each partner must be completed and submitted. 

Section 1:    Name of enterprise:  

Section 2:    VAT registration number, if any:  

Section 3:    cidb registration number, if any:  

Section 4:    CSD number: 

Section 5:    Particulars of sole proprietors and partners in partnerships: 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 6:    Particulars of companies and close corporations 

Company registration number:  

Close corporation number:  

Tax reference number: 

Section 7:  SBD4 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement. 

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement.  

Section 9: SBD8 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement. 

Section 10: SBD9 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement. 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:   
i)   authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services that it is 

in order;  
ii)  confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, 

who wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender 
Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;  

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control 
over the enterprise appears, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers and 
have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could 
cause or be interpreted as a conflict of interest; and 

iv)  confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both 
true and correct. 

Signed  Date  

Name  Position  

Enterprise name  

Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of clause C.3.8 of the Conditions of Tender. 
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D. STANDARD BIDDING DOCUMENTS  
SECTION A      SBD1 

INVITATION TO BID 

YOU ARE HEREBY INVITED TO TENDER FOR REQUIREMENTS OF THE KWAZULU-NATAL DEPARTMENT OF TRANSPORT 

BID NUMBER: ZNB00532/00000/00/DUN/INF/21/T 
CLOSING DATE: 16 
November  2021  CLOSING TIME: 11:00 

DESCRIPTION BETTERMENT AND RE-GRAVELLING OF 4KMS ON D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA 

TENDER RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

Main Entrance Foyer Monday to Monday: 08:00 until 16:00 

12 Hyde road  Under no circumstances must suppliers submit their Tender 
offers/ responses to the official whose name appears on the 
enquiries. 

Ladysmith 

3370 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Mr Bongani Magwaza 
CONTACT 
PERSON Ms Buyisile Nxele 

TELEPHONE 
NUMBER 036 638 4400 

TELEPHONE 
NUMBER (033) 413 2131 

FACSIMILE NUMBER 036 638 4410 
FACSIMILE 
NUMBER (033) 413 1062 

E-MAIL ADDRESS Bongani.Magwaza@kzntransport.gov.za 
E-MAIL 
ADDRESS Buyisile.Nxele@Kzntransport.gov.za 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL 
ADDRESS  

STREET 
ADDRESS  

TELEPHONE 
NUMBER CODE  NUMBER  

CELLPHONE 
NUMBER  

FACSIMILE 
NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT 
REGISTRATION 
NUMBER  

SUPPLIER 
COMPLIANCE 
STATUS 

TAX COMPLIANCE SYSTEM PIN: 

 

OR 

CENTRAL 
SUPPLIER 
DATABASE 
NO:  

MAAA 

B-BBEE STATUS 
LEVEL 
VERIFICATION 
CERTIFICATE 
 

TICK APPLICABLE BOX] 
 

 Yes                      No 

B-BBEE STATUS 
LEVEL SWORN 
AFFIDAVIT   
 
 

[TICK APPLICABLE BOX] 
 

 Yes                   No 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EME & QSE) MUST BE SUBMITTED IN 
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 

ARE YOU THE 
ACCREDITED 
REPRESENTATIVE 
IN SOUTH AFRICA 
FOR THE GOODS 
/SERVICES 
/WORKS 
OFFERED? 

          Yes                     No  
 
        [IF YES ENCLOSE PROOF] 

ARE YOU A 
FOREIGN 
BASED 
SUPPLIER FOR 
THE GOODS 
/SERVICES 
/WORKS 
OFFERED? 

       Yes                   No 
 

[IF YES, ANSWER THE 
QUESTIONNAIRE BELOW] 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                      YES                NO 
DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                      YES                NO 
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                   YES                NO 
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                    YES                NO 
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                      YES                NO  

mailto:Patrick.Moore@Kzntransport.gov.za
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IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX 
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER 
AS PER 2.3 BELOW. 
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PART B 
TERMS AND CONDITIONS FOR BIDDING 

 
1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS 
WILL NOT BE ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) 
OR IN THE MANNER PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 
2000 AND THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL 
CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS 
OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT 
FORM (SBD7). 

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER 
(PIN) ISSUED BY SARS TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S 
PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING 
THROUGH THE SARS WEBSITE WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH 
PARTY MUST SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER 
DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES 
WITH DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE 
CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE STATE.” 

  

 
NB:  FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER 

THE BID INVALID. 
 
SIGNATURE OF BIDDER:     …………………………………………… 
 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
DATE:        …………………………………………... 
 

 

http://www.sars.gov.za/
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           SBD4 
 

DECLARATION OF INTEREST 
 

Every question must be answered individually on this form and the required 
information must be provided, whether a relationship is present or not. 

Failure to do so will invalidate your tender. 
 

1. Any legal person, including persons employed by the State¹, or persons having a kinship with persons 
employed by the State, including a blood relationship, may make an offer or offers in terms of this 
invitation to tender.  In view of possible allegations of favouritism, should the resulting tender, or part 
thereof, be awarded to persons employed by the State, or to persons connected with or related to 
them, it is required that the tenderer or his/her authorised representative declare whether: 

 - the tenderer is employed by the State; and/or 
 - the legal person (tendering entity) on whose behalf the tender document is signed, has a 

relationship with persons/a person who are/is involved in the evaluation and/or adjudication 
of the tender(s), or where it is known that such a relationship exists between the person or 
persons for or on whose behalf the declarant acts and persons who are involved with the 
evaluation and or adjudication of the tender. 

 
2. In order to give effect to the above, the following questions must be answered and the required 

information provided and submitted with the tender. 
 
2.1. The names of all directors/ shareholders2/members/partners/individual owners/trustees and their 

individual identity numbers and tax reference numbers are to be inserted in the table below.  
If applicable, State Employee / PERSAL numbers must be indicated in the last column. 

 
Full Name Position held 

(director, 
shareholder, 
member, partner, 
individual owner, 
trustee, etc.) 

Identity Number 
(or Passport 
Number in the case 
of a foreign 
national) 

Personal Income 
Tax Reference 
Number 

State Employee 
Number / 
Persal Number 
if applicable 

     

     

     

     

     

     

If the space provided above is insufficient, details as specified above can be attached on separate pages.  
However, if such separate pages are attached, this must be clearly indicated in the table above. 

 
¹“State” means: 
 (a) any national or provincial department, national or provincial public entity or constitutional institution within 

the meaning of the Public Finance Management Act, 2699 (Act No. 1 of 2699) as amended; 
 (b) any municipality or municipal entity; 
 (c) any provincial legislature; 
 (d) the National Assembly or the National Council of Provinces; or 
 (e) Parliament. 
  
²”shareholder” means a person who owns shares in the company and is actively involved in the management of the 
enterprise or business and exercises control over the enterprise. 
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2.2. Full names of tenderer and his or her representative: 
 
 Name of tenderer: .....................................................................................................................  
 
 Name of tenderer’s representative: ..........................................................................................  
 
2.3. Identity Number: 
 
 Identity Number of tenderer’s representative: ..........................................................................  
 
2.4. Position (e.g., director/shareholder/member/partner/individual owner/trustee) occupied in the 

company/close corporation/partnership/sole proprietorship/trust (referred to hereinafter as the 
“tendering entity”): 

 
 Position of tenderer’s representative: .......................................................................................  
 
2.5. Registration number of tendering entity: 
 
  .......................................................................................................................................................  
 
2.6. Tax reference number of tendering entity: 
 
  .......................................................................................................................................................  
 
2.7. VAT registration number of tendering entity: 
 
  .......................................................................................................................................................  
 
If the space provided for any of paragraphs 2.8 to 2.14 below is insufficient, the required information can be 
attached on separate pages.  However, if such separate pages are attached, this must be clearly indicated in 
the relevant paragraph below. 
 
2.8. Are you or any person connected with the tenderer presently employed by the 

State?  Kindly mark the applicable answer with a tick √. 
 

If yes, furnish the following particulars: 
 

2.8.1. Name of director/shareholder/member/partner/individual owner/trustee/other connected 
person: 

 
  .......................................................................................................................................................  
 

2.8.2. Name of State institution which employs you or the person connected to the tenderer: 
 
  .......................................................................................................................................................  
 

2.8.3. Position occupied in the State institution: 
 
  .......................................................................................................................................................  
 

2.8.4. Any other particulars: 
 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  

YES  

NO  



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 
Department of Transport  

CIDB OPEN TENDER: Tender Ver. 01-03-2021: COTO T22 

 

2.9. If the State presently employs you or any person connected with the tenderer, 
was the appropriate authority to undertake remunerative work outside 
employment in the public sector obtained from the State?  Kindly mark the 
applicable answer with a tick √. 

 
2.9.1. If yes, attach proof of such authority to the tender document. 

(Note:  Failure to submit proof of such authority, where applicable, may result 
in the disqualification of the tender).  Kindly mark the applicable block with 
a tick √ to indicate whether such proof has been attached to the tender 
document. 

 
2.9.2. If no, furnish reasons for the non-submission of such proof: 

 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
2.10. Did you or your spouse or any of the tendering entity’s 

directors/shareholders/members/partners/individual owners/trustees or their 
spouses conduct business with the State in the previous twelve months?  Kindly 
mark the applicable answer with a tick √. 

 
2.10.1. If yes, furnish particulars: 

 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
2.11. Do you or any person connected with the tenderer have any relationship (family, 

friend, other) with a person employed by the State and who may be involved with 
the evaluation or adjudication of the tender?  Kindly mark the applicable 
answer with a tick √. 

 
 2.11.1. If yes, furnish particulars: 
 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
2.12. Are you or any person connected with the tenderer aware of any relationship 

(family, friend, other) between any other tenderer and any person employed by 
the State who may be involved with the evaluation and/or adjudication of this 
tender?  Kindly mark the applicable answer with a tick √. 

 
2.12.1. If yes, furnish particulars: 

 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
 

YES  

NO  

YES  

NO  

YES  

NO  

YES  

NO  

YES  

NO  
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2.13. Do you or any of the tendering entity’s 

directors/shareholders/members/partners/individual owners/trustees have any 
interest in any other related companies that are or could be tendering for this 
contract?  Kindly mark the applicable answer with a tick √. 

 
2.13.1. If yes, furnish particulars: 

 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
2.14. Have you or any of the tendering entity’s directors/ shareholders/ members/ partners/ individual 

owners/ trustees or the tendering entity in general provided any gifts, rewards, awards, 
sponsorships, donations or hospitality to the Province of KwaZulu-Natal Department of 
Transport or any of its employees or their families in the last 12 months?  Kindly mark 
the applicable answer with a tick √. 

 
2.14.1. If yes, furnish particulars, including the estimated value: 

 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
  .......................................................................................................................................................  
 
 
 
3. DECLARATION 
 
I, THE UNDERSIGNED (full name of signatory)  ....................................................................................  
 
REPRESENTING (name of tendering entity)  .........................................................................................  
 
IN MY CAPACITY AS  ...............................................................................................................................  
 
CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPH 2 ABOVE IS CORRECT (WHERE 
APPLICABLE, I HAVE TAKEN REASONABLE DILIGENT STEPS AS REQUIRED BY S76 OF THE 
COMPANIES ACT No. 71 of 2008, TO ENSURE THAT THE INFORMATION PROVIDED IS CORRECT). 
 
I ACCEPT THAT THE STATE MAY REJECT THE TENDER OR ACT AGAINST ME SHOULD THIS 
DECLARATION PROVE TO BE FALSE. 
 
 
 
SIGNATURE:  ................................................................................................................................  
 
 
DATE:  ................................................................................................................................  
 
 

YES  

NO  

YES  

NO  
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SBD 5 
 

 
This document must be signed and submitted together with your bid. 

 

 
THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME 
 
INTRODUCTION 
 
The National Industrial Participation (NIP) Programme, which is applicable to all government procurement 
contracts that have an imported content, became effective on the 1 September 2696. The NIP policy and 
guidelines were fully endorsed by Cabinet on 30 April 2697. In terms of the Cabinet decision, all state and 
parastatal purchases / lease contracts (for goods, works and services) entered into after this date, are 
subject to the NIP requirements. NIP is obligatory and therefore must be complied with. The Industrial 
Participation Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the 
responsibility of administering the programme. 
 
1 PILLARS OF THE PROGRAMME 
 
1.1 The NIP obligation is benchmarked on the imported content of the contract. Any contract having an 

imported content equal to or exceeding US$ 10 million or other currency equivalent to US$ 10 
million will have a NIP obligation. This threshold of US$ 10 million can be reached as follows: 
 

(a) Any single contract with imported content exceeding US$10 million. 
or 

(b)  Multiple contracts for the same goods, works or services each with imported content 
exceeding US$3 million awarded to one seller over a 2 year period which in total exceeds 
US$10 million. 

or 
(c)  A contract with a renewable option clause, where should the option be exercised the total 

value of the imported content will exceed US$10 million. 
or 

(d) Multiple suppliers of the same goods, works or services under the same contract, where the 
value of the imported content of each allocation is equal to or exceeds US$ 3 million worth of 
goods, works or services to the same government institution, which in total over a two (2) 
year period exceeds US$10 million. 

 
1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will 

amount to 30 % of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 
30 % of the total NIP obligation on a pro-rata basis. 
 

1.3 To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such as 
investments, joint ventures, sub-contracting, licensee production, export promotion, sourcing 
arrangements and research and development (R&D) with partners or suppliers. 

 
1.4 A period of seven years has been identified as the time frame within which to discharge the 

obligation. 
 
2 REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY 

 
2.1 In order to ensure effective implementation of the programme, successful bidders (contractors) are 

required to, immediately after the award of a contract that is in excess of R10 million (ten million 
Rands), submit details of such a contract to the DTI for reporting purposes. 
 

2.2 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million 
Rands) is to cater for multiple contracts for the same goods, works or services; renewable contracts 
and multiple suppliers for the same goods, works or services under the same contract as provided 
for in paragraphs 1.1.(b) to 1.1. (d) above. 
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3 BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND 
SUCCESSFUL BIDDERS (CONTRACTORS) 
 

3.1 Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with the 
bid on the closing date and time. 
 

3.2 In order to accommodate multiple contracts for the same goods, works or services; renewable 
contracts and multiple suppliers for the same goods, works or services under the same contract as 
indicated in sub-paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP 
obligation, successful bidders (contractors) are required, immediately after being officially notified 
about any successful bid with a value in excess of R10 million (ten million Rands), to contact and 
furnish the DTI with the following information: 

• Bid / contract number. 

• Description of the goods, works or services. 

• Date on which the contract was accepted. 

• Name, address and contact details of the government institution. 

• Value of the contract. 

• Imported content of the contract, if possible. 
 

3.3 The information required in paragraph 3.2 above must be sent to the Department of Trade and 
Industry, Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias Malapane within five (5) 
working days after award of the contract. Mr Malapane may be contacted on telephone (012) 394 
1401, facsimile (012) 394 2401 or e-mail at Elias@thedti.gov.za for further details about the 
programme. 
 

4 PROCESS TO SATISFY THE NIP OBLIGATION 
 

4.1 Once the successful bidder (contractor) has made contact with and furnished the DTI with the 
information required, the following steps will be followed: 
 
a. the contractor and the DTI will determine the NIP obligation; 
b. the contractor and the DTI will sign the NIP obligation agreement; 
c. the contractor will submit a performance guarantee to the DTI; 
d. the contractor will submit a business concept for consideration and approval by the DTI; 
e. upon approval of the business concept by the DTI, the contractor will submit detailed 

business plans outlining the business concepts; 
f. the contractor will implement the business plans; and 
g. the contractor will submit bi-annual progress reports on approved plans to the DTI. 

 
4.2 The NIP obligation agreement is between the DTI and the successful bidder (contractor) and, 

therefore, does not involve the purchasing institution. 
 
 

 
 
Bid number ……………………………….. Closing date: ……………………………… 
 
 
Name of bidder…………………………………………………………………………… 
 
Postal address …………………………………………………………………………… 
 

…………………………………………………………………………… 
 

Signature………………………………..  Name (in print)…………………………….. 
 
Date………………………………………….. 
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SBD 6.1 

 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2017 

 
This preference form must form part of all bids invited.  It contains general information and serves as a claim 
form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status Level of 
Contribution  
 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED 
IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017.  

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point system is applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 
taxes included) 

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 
taxes included) 

  
1.2 (a)  The value of this bid is estimated to not exceed R50 000 000 (all applicable taxes included) and 

therefore the 80/20 preference point system shall be applicable.  

1.3 Points for this bid shall be awarded for:  

(a) Price; and 

(b) B-BBEE Status Level of Contributor 

1.4 The maximum points for this bid are allocated as follows: 

 POINTS 

PRICE 80  

B-BBEE STATUS LEVEL OF CONTRIBUTOR 20  

Total points for Price and B-BBEE must not exceed 100 

 

1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor together with the 
bid, will be interpreted to mean that preference points for B-BBEE status level of contribution are not 
claimed. 

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any 
time subsequently, to substantiate any claim in regard to preferences, in any manner required by the 
purchaser. 

2. DEFINITIONS 

(a) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the 
Broad-Based Black Economic Empowerment Act; 

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity in terms of a code 
of good practice on black economic empowerment, issued in terms of section 9(1) of the Broad-
Based Black Economic Empowerment Act; 

(c) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by an 
organ of state for the provision of goods or services, through price tenders, advertised 
competitive bidding processes or proposals;  

(d) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black Economic 
Empowerment Act, 2003 (Act No. 53 of 2003); 

(e) “EME” means an Exempted Micro Enterprise in terms of a code of good practice on black 
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economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic 
Empowerment Act; 

(f) “functionality” means the ability of a tenderer to provide goods or services in accordance with 
specifications as set out in the tender documents; 

(g) “prices” includes all applicable taxes less all unconditional discounts;   

(h) “proof of B-BBEE status level of contributor” means: 

1) B-BBEE Status level certificate issued by an authorized body or person; 

2) A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; 

3) Any other requirement prescribed in terms of the B-BBEE Act; 

(i) “QSE” means a qualifying small business enterprise in terms of a code of good practice on 
black economic empowerment issued in terms of section 9 (1) of the Broad-Based Black 
Economic Empowerment Act; 

(j) “rand value” means the total estimated value of a contract in Rand, calculated at the time of 
bid invitation, and includes all applicable taxes;  

3. POINTS AWARDED FOR PRICE 

3.1 THE 80/20 PREFERENCE POINT SYSTEMS  

 A maximum of 80 points is allocated for price on the following basis: 
   80/20   
 

 






 −
−=

min

min
180

P

PPt
Ps   

 Where 

 Ps = Points scored for price of bid under consideration 

 Pt = Price of bid under consideration 

 Pmin = Price of lowest acceptable bid 

 

4. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR 

4.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference points 
must be awarded to a bidder for attaining the B-BBEE status level of contribution in accordance with 
the table below: 

B-BBEE Status Level of 
Contributor 

Number of points 

(80/20 system) 

1 20 

2 18 

3 14 

4 12 

5 8 

6 6 

7 4 

8 2 

Non-compliant contributor 0 
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4.2. B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES (ISSUED IN TERMS OF 
THE AMENDED CONSTRUCTION SECTOR CODE)  (Gazette Vol. 630 No. 41287) 

Issued in terms of paragraph 3.6.2.4.1 (B) 
 

I, the undersigned, 
 

Full name & Surname  

Identity number  

 
Hereby declare under oath as follows: 
 

1. The contents of this statement are to the best of my knowledge a true reflection of the facts. 
2. I am a member / director / owner of the following enterprise and am duly authorised to act on its 

behalf: 
 

Enterprise Name  

Trading Name (If 
Applicable): 

 

Registration Number  

Enterprise Physical 
Address: 

 

Type of Entity (CC, (Pty) 
Ltd, Sole Prop etc.): 

 

Nature of Business: BEP 
 (Built Environment 

Professional) 

Contractor Supplier 

Definition of “Black 
People” 

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as 
Amended by Act No 46 of 2013 “Black People” is a generic term which 
means Africans, Coloureds and Indians – 

(a)  who are citizens of the Republic of South Africa by birth or descent; 

or 
(b)  who became citizens of the Republic of South Africa by 

naturalisationi- 

I. before 27 April 1994; or 

II. on or after 27 April 1994 and who would have been entitled to 
acquire citizenship by naturalization prior to that date;” 

Definition of “Black 
Designated Groups” 

“Black Designated Groups means: 
(a)  unemployed black people not attending and not required by law to 

attend an educational institution and not awaiting admission to an 

educational institution; 

(b)  Black people who are youth as defined in the National Youth 

Commission Act of 1996; 

(c)  Black people who are persons with disabilities as defined in the 

Code of Good Practice on employment of people with disabilities 

issued under the Employment Equity Act; 

(d) Black people living in rural and under developed areas; 

(e)  Black military veterans who qualifies to be called a military veteran in 

terms of the Military Veterans Act 18 of 2011;” 

     Construction Sector Affidavit 
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3. I hereby declare under Oath that: 

• The Enterprise is ______________% Black Owned as per Amended Code Series 100 of the 
amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as 
amended by Act No 46 of 2013, 

• The Enterprise is ______________% Black Female Owned as per Amended Code Series 100 of the 
Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as 
Amended by Act No 46 of 2013, 

• The Enterprise is ______________% Black Designated Group Owned as per Amended Code Series 
100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 
2003 as Amended by Act No 46 of 2013, 

• Black Designated Group Owned % Breakdown as per the definition stated above: 

• Black Youth % = ______________% 

• Black Disabled % =______________% 

• Black Unemployed % =______________% 

• Black People living in Rural areas % = ______________% 

• Black Military Veterans % =______________% 

BEP  R1.8 million   

Contractor R3.0 million  

Supplier R3.0 million  

If the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable and an EME certificate must be obtained from a rating agency accredited by SANAS or when applicable a B-BBEE Verification 

Professional Regulator appointed by the Minister of Trade and Industry. 

• Based on the Financial Statements/Management Accounts and other information available on the 

latest financial year-end of ___/___/_______, (dd/mm/yyyy) the annual Total Revenue was 

R3,000,000.00 (3 Million Rands) or less 

• Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box. 

100% Black Owned Level One (135% B-BBEE procurement recognition level)  
At least 51% Black Owned Level Two (125% B-BBEE procurement recognition level)  
At least 30% Black Owned Level Four (100% B-BBEE procurement recognition level)  
Less than 30% Black Owned Level Five (80% B-BBEE procurement recognition level)  

 
4.  I know and understand the contents of this affidavit and I have no objection to take the prescribed 

oath and consider the oath binding on my conscience and on the Owners of the Enterprise, which I 

represent in this matter. 

5. The sworn affidavit will be valid for a period of 12 

months from the date signed by commissioner. 

 
Deponent Signature: ___________________ 
 
Date: _____/______/___________________ 

 
 
 

 
______________________ 
Signature of Commissioner of Oaths 

 

 

 

Stamp 
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5. BID DECLARATION 

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the 
following: 

6. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF PARAGRAPHS 1.4 AND 
4.1  

6.1 B-BBEE Status Level of Contributor:       =     ………(maximum of 20 points) 

Points claimed in respect of paragraph 6.1 must be in accordance with the table reflected in 
paragraph 4.1 and must be substantiated by relevant proof of B-BBEE status level of contributor. 

7. SUB-CONTRACTING 

7.1 Will any portion of the contract be sub-contracted?   

(Tick applicable box) 
 

YES  NO  

 

7.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted............…………….…………% 
ii) The name of the sub-contractor………………………………………………………….. 
iii) The B-BBEE status level of the sub-contractor......................................…………….. 
iv) Whether the sub-contractor is an EME or QSE 

(Tick applicable box)  

YES  NO  

v) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of 
Preferential Procurement Regulations, 2017: 

   

Designated Group: An EME or QSE which is at last 51% owned by: EME 
√ 

QSE 
√ 

Black people   

Black people who are youth   

Black people who are women   

Black people with disabilities   

Black people living in rural or underdeveloped areas or townships   

Cooperative owned by black people   

Black people who are military veterans   

OR 

Any EME    

Any QSE   

 
 
8. DECLARATION WITH REGARD TO COMPANY/FIRM 

8.1 Name of company/firm: ……………………………………………………………………………. 

8.2 VAT registration number: ………………………….…………….………………………………… 

8.3 Company registration number: ………….….……………………….……………………………. 

8.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 
[TICK APPLICABLE BOX] 
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8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

…………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………

………………………………………………………………….. 

8.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. transporter, etc. 
[TICK APPLICABLE BOX] 
 

8.7 Total number of years the company/firm has been in business: …………………………… 

8.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, certify 

that the points claimed, based on the B-BBEE status level of contributor indicated in paragraphs 

1.4 and 6.1 of the foregoing certificate, qualifies the company/ firm for the preference(s) shown 

and I / we acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 
paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 
1.4 and 6.1, the contractor may be required to furnish documentary proof to the satisfaction of 
the purchaser that the claims are correct;  

iv) If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent basis or 
any of the conditions of contract have not been fulfilled, the purchaser may, in addition to any 
other remedy it may have – 

(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that 
person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result 
of having to make less favourable arrangements due to such cancellation; 

(d) recommend that the bidder or contractor, its shareholders and directors, or 
only the shareholders and directors who acted on a fraudulent basis, be 
restricted by the National Treasury from obtaining business from any organ of 
state for a period not exceeding 10 years, after the audi alteram partem (hear 
the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution. 

 
 

 

 
………………………………………. 
SIGNATURE(S) OF BIDDER(S) 

 
DATE:  ………………………………….. 

ADDRESS ………………………………….. 

  ………………………………….. 

 ………………………………….. 
 

 
WITNESSES 
 
1. …………………………………….. 

2. ……………………………………. 
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SBD 6.2 
 

DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR DESIGNATED 
SECTORS  

 
This Standard Bidding Document (SBD) must form part of all bids invited. It contains general information and 
serves as a declaration form for local content (local production and local content are used interchangeably). 

 
Before completing this declaration, bidders must study the General Conditions, Definitions, Directives 
applicable in respect of Local Content as prescribed in the Preferential Procurement Regulations, 2017,  the 
South African Bureau of Standards (SABS) approved technical specification number SATS 1286:2011 
(Edition 1) and the Guidance on the Calculation of Local Content together with the Local Content Declaration 
Templates [Annex C (Local Content Declaration: Summary Schedule), D (Imported Content Declaration: 
Supporting Schedule to Annex C) and E (Local Content Declaration: Supporting Schedule to Annex C)]. 

 
1. General Conditions 

 
1.1. Preferential Procurement Regulations, 2017 (Regulation 8) make provision for the promotion of local 

production and content.  
 

1.2. Regulation 8.(2) prescribes that in the case of designated sectors, organs of state must advertise such 
tenders with the specific bidding condition that only locally produced or manufactured goods, with a 
stipulated minimum threshold for local production and content will be considered. 

 
1.3. Where necessary, for tenders referred to in paragraph 1.2 above, a two-stage bidding process may be 

followed, where the first stage involves a minimum threshold for local production and content and the 
second stage price and B-BBEE. 

 
1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in such a manner 

that the local production and content of the overall value of the contract is reduced to below the 
stipulated minimum threshold. 

 
1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in accordance 

with the SABS approved technical specification number SATS 1286: 2011 as follows:  
 
 LC = [1 - x / y] * 100 

Where 
 x  is the imported content in Rand 
 y is the bid price in Rand excluding value added tax (VAT)  
 

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the exchange 
rate published by South African Reserve Bank (SARB) on the date of advertisement of the bid as 
indicated in paragraph 3.1 below. 
 
The SABS approved technical specification number SATS 1286:2011 is accessible on 
http:/www.thedti.gov.za/industrial development/ip.jsp at no cost.   
 

1.6. A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content Declaration: 
Summary Schedule) are not submitted as part of the bid documentation. 

 
2. The stipulated minimum threshold(s) for local production and content (refer to Annex A of 

SATS 1286:2011) for this bid is/are as follows: 
NB: the following list must be completed if applicable and each item must refer to the BOQ reference 
number for ease of reference.  
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Annexures of SBD 6.2 Local Production and Content 
(Attach additional pages if more space is required)  

 
Failure to complete, sign and date this form shall result in the tender being considered 
non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender. 
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SATS 1286.2011

Annex D

Imported Content Declaration - Supporting Schedule to Annex C

(D1) Tender No.

(D2) Tender description: 

(D3) Designated Products:

(D4) Tender Authority:

(D5) Tendering Entity name:

(D6) Tender Exchange Rate: Pula EU GBP

Calculation of imported content Summary

Tender item 

no's
Local supplier Overseas Supplier

Forign 

currency 

value as per 

Commercial 

Invoice

Tender   

Exchange 

Rate

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT
Tender Qty

Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item 

no's

Unit of 

measure
Overseas Supplier

Forign 

currency 

value as per 

Commercial 

Invoice

Tender Rate 

of Exchange

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT
Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer R  0

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign 

currency 

value as per 

Commercial 

Invoice

Tender Rate 

of Exchange

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT

Quantity 

imported
Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party R  0

D. Other foreign currency payments
Summary of 

payments

Local supplier 

making the 

payment

Overseas 

beneficiary

Foreign currency value 

paid

Tender Rate 

of Exchange

Local value of 

payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

`

C. Imported by a 3rd party and supplied to the Tenderer

This total must correspond with 

Annex C  - C 23

This total must correspond with 

Annex C - C 21

Calculation of foreign currency 

payments

Type of payment

(D46)

Description of imported content

(D21)

A. Exempted imported content

Note: VAT to be excluded from 

all calculations

Description of imported content

(D8)

`

Description of imported content

(D33)

 
 

This form must be completed, signed and dated by the contractor and kept for a period of 5 
years for audit purposes. Annexure D is not a returnable document. 
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SATS 1286.2011

(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products 

(Goods, Services 

and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works) R 0

(E10) Manpower costs ( Tenderer's manpower cost) R 0

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.) R 0

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.) R 0

(E13)  Total local content R 0

Signature of tenderer from Annex B

Date: 

Annex E

Local Content Declaration - Supporting Schedule to Annex C

(E6)

Note: VAT to be excluded from all 

calculations

This total must correspond with Annex C  - 

C24

Description of items purchased

 
 
 
This form must be completed, signed and dated by the contractor and kept for a period of 5 
years for audit purposes. Annexure E is not a returnable document. 
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3. Does any portion of the goods or services offered have any imported content?   
    
 (Tick applicable box) 

 

YES  NO  

 
3..1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as prescribed in 

paragraph 1.5 of the general conditions must be the rate(s) published by SARB for the specific 
currency on the date of advertisement of the bid. 

 
The relevant rates of exchange information are accessible on www.resbank.co.za  

 
Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to Annex A 
of SATS 1286:2011): 

 

Currency  Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

 
NB: Bidders must submit proof of the SARB rate (s) of exchange used. 

 
4. Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum 

threshold for local content the dti must be informed accordingly in order for the dti to verify and in 
consultation with the AO/AA provide directives in this regard. 

 
 
 

LOCAL CONTENT DECLARATION 
(REFER TO ANNEX B OF SATS 1286:2011) 

 

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY 
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR 
MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION, 
PARTNERSHIP OR INDIVIDUAL)  

 
IN RESPECT OF BID NO. ................................................................................. 
 
ISSUED BY: (Procurement Authority / Name of Institution) 
Province of KwaZulu-Natal, Department of Transport 
 
NB    
 
1 The obligation to complete, duly sign and submit this declaration cannot be transferred to an 

external authorized representative, auditor or any other third party acting on behalf of the 
bidder. 

2 Guidance on the Calculation of Local Content together with Local Content Declaration 
Templates (Annex C, D and E) is accessible on 

http://www.thedti.gov.za/industrial_development/ip.jsp. Bidders should first complete 
Declaration D.  After completing Declaration D, bidders should complete Declaration E and 
then consolidate the information on Declaration C. Declaration C should be submitted with 
the bid documentation at the closing date and time of the bid in order to substantiate 
the declaration made in paragraph (c) below.  Declarations D and E should be kept by the 
bidders for verification purposes for a period of at least 5 years. The successful bidder is 

http://www.resbank.co.za/
http://www.thedti.gov.za/industrial_development/ip.jsp
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required to continuously update Declarations C, D and E with the actual values for the 
duration of the contract. 

 
 
I, the undersigned, …………………………….................................................... (full names), 
 
do hereby declare, in my capacity as ……………………………………… ……….. 
 
of ...............................................................................................................(name of bidder entity), the  
 
following: 

 
(a) The facts contained herein are within my own personal knowledge. 

(b) I have satisfied myself that the goods/services/works to be delivered in terms of the above-
specified bid comply with the minimum local content requirements as specified in the bid, and 
as measured in terms of SATS 1286:2011. 

(c) The local content percentage (%) indicated below has been calculated using the formula 
given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 3.1 above 
and the information contained in Declaration D and E which has been consolidated in 
Declaration C: 

Bid price, excluding VAT (y)     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 
If the bid is for more than one product, the local content percentages for each product 
contained in Declaration C shall be used instead of the table above.   
The local content percentages for each product has been calculated using the formula given 
in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 3.1 above and 
the information contained in Declaration D and E. 

 
(d) I accept that the Procurement Authority / Institution has the right to request that the local 

content be verified in terms of the requirements of SATS 1286:2011. 

(e) I understand that the awarding of the bid is dependent on the accuracy of the information 
furnished in this application. I also understand that the submission of incorrect data, or data 
that are not verifiable as described in SATS 1286:2011, may result in the Procurement 
Authority / Institution imposing any or all of the remedies as provided for in Regulation 14 of 
the Preferential Procurement Regulations, 2017 promulgated under the Preferential Policy 
Framework Act (PPPFA), 2000 (Act No. 5 of 2000). 

  
 SIGNATURE:_________________________        
 
 WITNESS No. 1                                                 DATE: ___________ 
 
 WITNESS No. 2                                                 DATE: ___________ 
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SBD 8 

 
DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 

 
1 This Standard Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by institutions in ensuring that when goods and services 

are being procured, all reasonable steps are taken to combat the abuse of the supply chain 
management system.  

 
3 The bid of any bidder may be disregarded if that bidder, or any of its directors have- 

a. abused the institution’s supply chain management system; 
b. committed fraud or any other improper conduct in relation to such system; or 
c. failed to perform on any previous contract. 
 

4 In order to give effect to the above, the following questionnaire must be completed and 
submitted with the bid. 

 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of 
Restricted Suppliers as companies or persons prohibited from doing business with the 
public sector? 
 
(Companies or persons who are listed on this Database were informed in writing 
of this restriction by the Accounting Officer/Authority of the institution that 
imposed the restriction after the audi alteram partem rule was applied). 
 
The Database of Restricted Suppliers now resides on the National Treasury’s 
website(www.treasury.gov.za) and can be accessed by clicking on its link at the 
bottom of the home page.  
 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in terms 
of section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 of 
2004)?  
 
The Register for Tender Defaulters can be accessed on the National Treasury’s 
website (www.treasury.gov.za) by clicking on its link at the bottom of the home 
page.  

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
 
 

4.3 Was the bidder or any of its directors convicted by a court of law (including a court 
outside of the Republic of South Africa) for fraud or corruption during the past five 
years? 
 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 
 

4.4 Was any contract between the bidder and any organ of state terminated during the past 
five years on account of failure to perform on or comply with the contract? 
 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 

 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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SBD 8 

CERTIFICATION 
 
 

I, THE UNDERSIGNED (FULL NAME) ………………………………………………… 
 CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE AND 

CORRECT. 
 
 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN 

AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 
 
 
 ………………………………………...   ………………………….. 
 Signature       Date 

 
 ……………………………………….   ………………………….. 
 Position       Name of Bidder 
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SBD 9 
CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

1 This Standard Bidding Document (SBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 2698, as amended, prohibits an agreement 
between, or concerted practice by, firms, or a decision by an association of firms, if it is between 
parties in a horizontal relationship and if it involves collusive bidding (or bid rigging).² Collusive 
bidding is a pe se prohibition meaning that it cannot be justified under any grounds. 

3 Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must take 
all reasonable steps to prevent abuse of the supply chain management system and authorizes 
accounting officers and accounting authorities to: 

a. disregard the bid of any bidder if that bidder, or any of its directors have abused the 
institution’s supply chain management system and or committed fraud or any other improper 
conduct in relation to such system. 

b. cancel a contract awarded to a supplier of goods and services if the supplier committed any 
corrupt or fraudulent act during the bidding process or the execution of that contract. 

4 This SBD serves as a certificate of declaration that would be used by institutions to ensure that, 
when bids are considered, reasonable steps are taken to prevent any form of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (SBD 9) must be 
completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 
 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire 

to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services 

through a bidding process.  Bid rigging is, therefore, an agreement between competitors not to compete. 
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            SBD 9 
CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

I, the undersigned, in submitting the accompanying bid: 

CONTRACT NO. ZNB00532/00000/00/DUN/INF/21/T: BETTERMENT AND  RE-GRAVELLING OF 4KMS 
ON D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA 

in response to the invitation for the bid made by the PROVINCE OF KWAZULU-NATAL, DEPARTMENT OF 
TRANSPORT, do hereby make the following statements that I certify to be true and complete in every 
respect: 

I certify, on behalf of:  ......................................................................................................................... that: 
 (Name of Bidder) 
 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be true and complete 
in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf of the 

bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder to 

determine the terms of and to sign the bid, on behalf of the bidder. 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word “competitor” shall 

include any individual or organization, other than the bidder, whether or not affiliated with the bidder, who: 

a. has been requested to submit a bid in response to this bid invitation; 
b. could potentially submit a bid in response to this bid invitation, based on their qualifications, abilities 

or experience; and 

c. provides the same goods and services as the bidder and/or is in the same line of business as the 

bidder. 

6. The bidder has arrived at the accompanying bid independently from, and without consultation, communication, 

agreement or arrangement with any competitor.  However, communication between partners in a joint venture or 
consortium will not be construed as collusive bidding. 

7. In particular, without limiting the generality of paragraph 6 above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 

a. prices; 
b. geographical area where the products or services will be rendered (market allocation); 
c. methods, factors or formulas used to calculate prices; 
d. the intention or decision to submit or not submit a bid; 
e. the submission of a bid which does not meet the specifications and conditions of the bid; or 
f. bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements with any 
competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the products or 
services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, 

to any competitor, prior to the date and time of the official bid opening and of the awarding of the contract. 

10. I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 
practices related to bids and contracts, bids that are suspicious will be reported to the Competition Commission 
for investigation and possible imposition of administrative penalties in terms of section 59 of the Competition Act 
No 89 of 2698 as amended and/or may be reported to the National Prosecuting Authority (NPA) for criminal 
investigation and/or such bidders may be restricted from conducting business with the public sector for a period 
not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004 
or any other applicable legislation. 

 

 
 
 ......................................................................................   ...................................................................  
Signature Date 
 ......................................................................................   ...................................................................  
Full name of signatory Capacity of signatory 
 

Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of clause C.3.8 of the Conditions of Tender. 
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E. B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE  
 
Notes to tenderer: 
 
1. The tenderer shall submit proof of B-BBEE Status Level of Contributor by submitting a copy of a 

valid B-BBEE Verification Certificate issued in accordance with the Amended Construction Sector 
Code published in Notice 931 of 2017 of Government Gazette No. 41287 of 1 December 2017. 

 
2. The certificate shall: 

 
(i) have been issued by a verification agency accredited by the South African National 

Accreditation System (SANAS); or 
(ii) in the case of an Exempted Micro Enterprise (EME) with a total annual revenue of R10 

million and less, be in the form of a sworn affidavit or a certificate issued by the Companies 
and Intellectual Property Commission (CIPC), in respect of their ownership and annual 
turnover, for the year ending not earlier than 12 (twelve) months prior to the tender closing 
date;  

(iii) in the case of a Qualifying Small Enterprise (QSE) with a total annual revenue of more than 
R10 million but less than 50 million, be in the form of a sworn affidavit or a certificate issued 
by the Companies and Intellectual Property Commission (CIPC), in respect of their 
ownership and annual turnover, for the year ending not earlier than 12 (twelve) months prior 
to the tender closing date; and 

(iv) have a date of issue not earlier than 12 (twelve) months prior to the tender closing date. 
 

3. A consortium or joint venture (including unincorporated consortia and joint ventures) must submit a 
consolidated B-BBEE Status Level Verification Certificate. In addition, the consolidated B-BBEE 
Status Level Verification Certificate for unincorporated joint ventures shall only be applicable to this 
project (Tender No. to be indicated on the certificate).  

 
4. An enterprise will qualify as an Exempted Micro Enterprise (EME) if it has a total annual revenue of 

R10 million or less, and is deemed to have the following B-BBEE Status in accordance with their 
black ownership levels: 
 
(i) if less than 30% Black Owned then “Level Five Contributor”; 
(ii) if at least 30% Black Owned but less than 51% Black Owned then “Level Four 

Contributor”; 
(iii) if at least 51% Black Owned but less than 100% Black Owned, then “Level Two 

Contributor”; and 
(iv) if 100% Black Owned then “Level One Contributor”. 

 
 
5. Tenderers are advised that any misrepresentation in the affidavits is a criminal offence. 
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F. CERTIFICATE OF AUTHORITY FOR SIGNATORY 
 

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.   

 
(I) 

 

COOPERATIVE 

(II) 

 

SOLE  

PROPRIETOR 

(III) 

 

CLOSE 

CORPORATION 

(IV) 

 

PARTNERSHIP 

(V) 

 

COMPANY 

(VI) 

 

JOINT VENTURE / 

CONSORTIUM 

     Incorporated  

Unincorporated  

 

I/We, the undersigned, being the Member(s) (Cooperative), Sole Owner (Sole Proprietor), Member(s) (Close 

Corporation), Partners (Partnership), Representative (Company) or Lead Partner (Joint Venture / 

Consortium), in the enterprise trading as: 

 

 ...............................................................................................................................................................................................  

 

hereby authorise Mr/Mrs/Ms  ........................................................................................................................................  

 

acting in the capacity of  ................................................................................................................................................  

 

whose signature is  ..........................................................................................................................................................  

 

to sign all documents in connection with this bid and any contract resulting therefrom on behalf of the 

enterprise. 

 

NAME ADDRESS SIGNATURE DATE 

 
 

  
 

 
 

  
 

 
 

  
 

 

Note: 

The following document must be attached to this form according to the status of the enterprise, in the form of 

a resolution authorising the signatory to sign all documents in connection with this bid and any contract 

resulting therefrom on behalf of the enterprise, and such resolution shall include a specimen signature 

of the signatory. 

 

Cooperative:   ‘Resolution of the Members’ 

Close Corporation:  ‘Resolution of the Members’ 

Company:   ‘Resolution of the Board’ signed by the chairperson 

Joint Venture / Consortium:  ‘Resolution/agreement passed/reached’ signed by the authorised 

representatives of the enterprises 

 

 

Failure to complete, sign and date this form or failure to provide the certificate(s) in the 

form of a resolution as described above shall result in the tender being considered non-

responsive and rejected in terms of clause C.3.8 of the Conditions of Tender. 
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MEMBERS RESOLUTION 

 

Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader Name: 

_______________________________________________________________________ 

Registration Number:_______________________________________________________ 

RESOLUTION OF THE DIRECTORS OF THE COMPANY etc RESOLVED that 

___________________________________________, in his/her capacity as 

______________________________________________, is authorised to make applications on 

behalf of the Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader for: 

any documentation relating to the business (which is not necessarily a change of ownership). The 

nominated person will also have access to webpage for the business.  

 

Signature(s) for Close Corporation / Company / Partnership / Trust/ Sole proprietor or sole trader. 

(sole member still must sign this resolution) 

 

Signature of members: 

  Name      Signature 

 

1. ______________________________    ____________________________  

2. ______________________________    ___________________________ 

3. ______________________________    ____________________________ 

4. ______________________________    ____________________________ 

5. ______________________________    ____________________________ 

6. ______________________________    ____________________________ 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Failure to complete, sign and date this form or failure to provide the certificate(s) in the 

form of a resolution as described above shall result in the tender being considered non-

responsive and rejected in terms of clause C.3.8 of the Conditions of Tender. 
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G. CONSTRUCTION EXPERIENCE 
 
The following is a statement of work of similar nature recently successfully executed by myself / ourselves: 
 

EMPLOYER: 
CONTACT 

PERSON AND 
TELEPHONE 

NUMBER 

EMPLOYER’S 
AGENT: 

CONTACT PERSON 
AND TELEPHONE 

NUMBER 

NATURE OF WORK 

VALUE OF 
WORK 

(inclusive of 
VAT) 

DATE 
COMPLETED 

OR 
EXPECTED 

TO BE 
COMPLETED  

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

Attach additional pages if more space is required 

 

 

 

SIGNATURE: ...............................................……... DATE: ................................. 
 
(Of person authorised to sign on behalf of the Tenderer) 
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H. KEY PERSONNEL 
 
H1. KEY PERSONNEL - MANAGEMENT 
 
The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the 
management of the construction of the Works, together with a resume of their experience with particular 
reference to the construction of similar Works. 
 
The Tenderer shall attach the curriculum vitae of the listed key management personnel to the page included 
below for this purpose. 
 

 
DESIGNATION 

 
NAME PROJECT TYPE VALUE OF WORK 

YEAR 
COMPLETED 

 
CONTRACTS 
MANAGER 
 
 
 
 
 
 
 
CONSTRUCTION 
MANAGER 
 
 
 
 
 
 
 
FOREMAN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

Attach additional pages if more space is required 
 
 
SIGNATURE: ......................................……... DATE: …........................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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H2. KEY PERSONNEL – LABOUR INTENSIVE ACTIVITIES 
 
Contractors shall employ in labour-intensive works only those supervisory and management staff that have 
completed the required Skills Programme in terms of Appendix C of the “Guidelines for the implementation of 
labour-intensive infrastructure projects under the Expanded Public Works Programme (EPWP) Third Edition 
2015”: 
 

• Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering 
Construction Processes”; 

 

• Site Agent / Construction Manager at NQF level 5 "Manage Labour-Intensive Construction 
Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF 
level 5 or 7. 

 
Tenderers’ attention is drawn to the required minimum supervisor to worker ratio for this project stated in 
clause F2.3 of Part F of the Particular Specifications. 
 
The Tenderer must insert in the spaces provided below the relevant details of the personnel to be employed 
in the construction of the Works possessing the required qualifications in the supervision or management of 
LIC projects.  A copy of the relevant qualification certificate for each such person shall be attached to the 
next page below. 
 

DESIGNATION NAME NAME OF 
TRAINING 
INSTITUTION 

QUALIFICATION 
OBTAINED IN THE 
SUPERVISION OR 
MANAGEMENT OF LIC 
PROJECTS 

YEAR 
QUALIFICATION 
OBTAINED 

     

     

     

     

     

     

     

     

Attach additional pages if more space is required 
 
 

 
SIGNATURE: ......................................……... DATE: …........................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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CURRICULUM VITAE OF KEY PERSONNEL - MANAGEMENT 

 

Refer to H1. 
 
Curriculum Vitae of key management personnel to be attached to this page. 
 

 

 

and 

 

 

 

QUALIFICATIONS OF KEY PERSONNEL – LABOUR INTENSIVE ACTIVITIES 

 

Refer to H2. 

 

Relevant qualification certificates to be attached to this page for each person possessing the 

required qualifications in the supervision or management of LIC projects. 
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I. CONSTRUCTION EQUIPMENT 
 
The following are lists of major construction equipment that I / we presently own or will acquire for this 
contract if my / our tender is accepted. 

(a) Details of major construction equipment owned by me / us: 

DESCRIPTION (type, size and capacity) QUANTITY 
YEAR OF 

MANUFACTURE 

   

   

   

   

   

   

   

   

Attach additional pages if more space is required 

 
(b) Details of major construction equipment that will be acquired: 

DESCRIPTION (type, size and capacity) QUANTITY 
HOW ACQUIRED 

HIRE / BUY SOURCE 

    

    

    

    

    

    

    

Attach additional pages if more space is required 

 
 
 
SIGNATURE: ..............................................…………..... DATE: ............................. 
 
(Of person authorised to sign on behalf of the Tenderer) 
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J. PROPOSED SUBCONTRACTORS 
 

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work under this contract.  If I/we am/are awarded a contract I/we 
agree that this notification does not change the requirement for me/us to submit the names of proposed subcontractors in accordance with the requirements 
of the contract for such appointments. 
 

Acceptance of this tender shall not be construed as approval of any or all of the listed subcontractors.  Should any or all of the subcontractors not be 

approved subsequent to the acceptance of the tender, it shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall 

remain final and binding, even in the event of a subcontractor not listed below being approved by the Employer. 

 

NAME OF SUBCONTRACTOR CSD NUMBER 

DESIGNATED 

GROUP AND 

OWNERSHIP % 

B-BBEE 

LEVEL 
NATURE OF WORK 

PERCENTAGE TO BE 

SUBCONTRACTED 

      

      

      

      

      

      

      

      

Attach additional pages if more space is required. 

 

NB: The subcontractors listed above will not contribute to the achievements of the objectives specified in Section C3.3 Part G of this tender document. 

 

 

SIGNATURE: ......................................……... DATE: …........................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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K. PARTICIPATION IN JOB CREATION USING LOCAL LABOUR 
 
The Tenderer shall be required to participate in job creation (employment of local labour) by executing 
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local 
community, who are South African Citizens or foreigners in possession of a work visa issued by the 
Department of Home Affairs (only one such foreigner may be employed on any project).  Proof of citizenship 
or work visa may be audited during the contract period. 
 
The creation of one job shall mean the employment, for any period of time, of one such unskilled or 
semi-skilled labourer from the local community. 
 
The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out in 
Part F: Expanded Public Works Programme (EPWP) of the project specifications. 
 
The number of jobs to be created using such local labour is inclusive of the local labour employed to execute 
various portions of the Works by both the main Contractor and any subcontractors, including the small 
development subcontractors in terms of Part G: Small Contractor Development of the project specifications. 
 
The number of jobs to be created using such local labour shall include for a minimum percentage allocation 
to the following individual targeted groups: 
 

• 60% Women; 

• 55% Youth; and  

• 2% Disabled. 
 
The minimum required content of such local labour for this project shall be calculated as follows: 
 
 Minimum required content of such local labour (%) 
 
= (100 x amount spent on wages for such local labour (excluding VAT)) 
 (Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) 
 
*Subtotal 1 is obtained from the Tender Summary under C2.2 Bill of Quantities 
 
The minimum required content of such local labour for this project shall be __2.34_%. 
 
 
For purposes of completing the table on the next page containing the Tenderer’s declaration with respect to 
participation in job creation using local labour, the value of Subtotal 1* (excluding contingencies, contract 
price adjustment and VAT) which is obtained from the Tender Summary under C2.2 Bill of Quantities, shall 
be used. 
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TENDERER’S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION 
USING LOCAL LABOUR: 
 
The Tenderer shall complete the table below reflecting the anticipated local labour force to be employed on 
this contract, including such local labour employed by subcontractors. 
 
I/We hereby tender to participate in job creation through the employment of local labour by creating the 
following number of jobs using unskilled or semi-skilled labourers, recruited from the local community, who 
are South African Citizens or foreigners in possession of a work visa issued by the Department of Home 
Affairs (only one such foreigner may be employed on any project), including for a minimum allocation of 60% 
Women, 55% Youth and 2% Disabled: 
 

Local labour comprising 
unskilled or semi-skilled 
labourers recruited from the 
local community 

Anticipated 
number of 
jobs to be 
created 

Total number 
of person-days 
anticipated 

Wage rate per 
person-day 

(excluding VAT) 

(Rand) 

Total wage cost 
(excluding VAT) 

 
(Rand) 

Contractor’s local labour content 
    

Subcontractors’ local labour 
content     

Total anticipated wage cost of local labour content (excluding VAT) R 

Subtotal 1* (excluding contingencies, contract price adjustment and VAT) R 

 
Hence anticipated local labour content expressed as a percentage of  

Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) 
 

% 

Specified minimum local labour content 
 

2.34% 

 
A penalty shall be applied to any shortfall in the local labour content achieved when measured 
against the specified minimum local labour content, as set out in Part F: Expanded Public Works 
Programme (EPWP) of the project specifications.  The penalty shall not apply to shortfalls in the 
allocations to the individual target groups (i.e., Women/Youth/Disabled), only to shortfalls in the total 
local labour content achieved. 
 
The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, confirms 
that he/she understands the conditions for such participation and confirms that the tender satisfies the 
conditions for participation in job creation through the employment of local labour. 
 
 
Name:  ........................................................................................................................................................  
 
 
Duly authorized to sign on behalf of:  .........................................................................................................  
 
 
SIGNATURE:  .....................................................................  DATE:  .......................................  
 
(Of person authorised to sign on behalf of the Tenderer) 
 

Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of clause C.3.8 of the Conditions of Tender. 
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L. HEALTH AND SAFETY DECLARATION 
 
In terms of Regulation 5(1)(h) of the OHSA 2693 Construction Regulations 2014 (referred to as ‘the 
Regulations’ hereafter), a Contractor may only be appointed to perform construction work if the Employer is 
satisfied that the Contractor has the necessary competencies and resources to carry out the work safely in 
accordance with the Occupational Health and Safety Act No 85 of 2693, as amended and the OHSA 2693 
Construction Regulations 2014. 
 
To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in 
detail. 
 
Declaration by Tenderer 
 
1. I, the undersigned, hereby declare and confirm that I am fully conversant with the Occupational 

Health and Safety Act No. 85 of 2693 (as amended by the Occupational Health and Safety 
Amendment Act No. 181 of 2693), and the OHSA 2693 Construction Regulations 2014. 

 
2. I hereby declare that my company has the competence and the necessary resources to safely carry 

out the construction work under this contract in compliance with the Construction Regulations and 
the Employer's Health and Safety Specification. 

 
3. I propose to achieve compliance with the Regulations by one of the following: 

 (a) From my own competent resources as detailed in 4(a) hereafter:   .............................  *Yes / No 

 (b) From my own resources or still to be appointed, and trained until competency is 
achieved, as detailed in 4(b) hereafter:   ......................................................................  *Yes / No 

 (c) From outside sources by appointment of competent specialist subcontractors as 
detailed in 4(c) hereafter:   ............................................................................................  *Yes / No 

 
 (* = delete whatever is not applicable) 
 
4. Details of resources I propose: 
 

Note: Competent resources shall include safety personnel such as the construction manager, 
construction health and safety officer and construction supervisor as defined in Regulation 
8, and competent persons as defined in the OHSA 2693 Construction Regulations 2014, as 
applicable to this contract. 

 
(a) Details of the competent and qualified key persons from my company's own resources, who will 

form part of the contract team: 
 

NAME OF COMPETENT PERSONS POSITION TO BE FILLED BY COMPETENT PERSONS 
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 (b) Details of training of persons from my company's own resources (or to be hired) who still have 
to be trained to achieve the necessary competency: 

 
 (i) By whom will training be provided?  ...............................................................................  

 

 (ii) When will training be undertaken?  ................................................................................  

 

 (iii) List the positions to be filled by persons to be trained or hired:  ....................................  

 
 (c) Details of competent resources to be appointed as subcontractors if competent persons cannot 

be supplied from own company: 

  

 Name of proposed subcontractor: .........................................................................................  

 

 Qualifications or details of competency of the subcontractor:  ..............................................  

 

  ...............................................................................................................................................  

 

  ...............................................................................................................................................  
 
5. I hereby undertake, if my tender is accepted, to provide, before commencement of the works under 

the contract, a suitable, sufficiently documented and coherent site-specific Health and Safety Plan in 
accordance with Regulation 7(1)(a) of the Construction Regulations, which plan shall be subject to 
approval by the Employer. 

 
6. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Health and 

Safety Specification as well as the OHSA 2693 Construction Regulations 2014 will be provided on site 
and will at all times be available for inspection by the Contractor's personnel, the Employer's 
personnel, the Employer’s Agent, Construction Health and Safety Agent, visitors, and officials and 
inspectors of the Department of Labour. 

 
7. I hereby confirm that adequate provision has been made in my tendered rates and prices in the 

schedule of quantities to cover the cost of all resources, actions, training and all health and safety 
measures envisaged in the OHSA 2693 Construction Regulations 2014, and that I will be liable for any 
penalties that may be applied in terms of the said Regulations (Regulation 33) as a result of 
contravening or failing to comply with the provisions of the Act and the Regulations. 

 
8. I agree that my failure to complete and execute this declaration to the satisfaction of the Employer will 

mean that I am unable to comply with the requirements of the OHSA 2693 Construction Regulations 
2014, and accept that my tender will be prejudiced and may be rejected at the discretion of the 
Employer. 

 
 
 
SIGNATURE: ..................................................................   DATE: .....……..................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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M. DEVIATIONS AND QUALIFICATIONS 
 
Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of 
Contract, Specifications, Bill of Quantities, or Drawings, or should he wish to qualify the tender in any way, 
he shall indicate the proposals clearly hereunder or alternatively on photocopies of the original tender 
documentation which shall be attached to this page. 
 
Please note:  The extent of deviations from the tender documents issued by the Employer prior to the tender 
closing date is limited to those permissible in terms of the Conditions of Tender.  Please also refer to 
Returnable Schedule N. 
 

 
SECTION 

 
PAGE 

 
DEVIATION OR QUALIFICATION, INCLUDING REFERENCE CLAUSE 
OR ITEM NUMBER 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

Attach additional pages if more space is required 
 
 
 
SIGNATURE: ......................................……... DATE: …........................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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N. SCHEDULE OF ALTERNATIVE TENDERS 
 
The attention of tenderers is specifically drawn to clause C.2.12 Alternative tender offers of Annex C 
Standard Conditions of Tender and to clause C.2.12 of section T1.2 TENDER DATA in this project 
document. 
 
An alternative tender offer or design shall be considered only if the main tender offer has also been 
submitted in accordance with the requirements of clauses C.2.12.1 and C.2.12.2 of Annex C and such 
main tender offer is the winning tender as stated in clause C.2.12.3 of Annex C. 
 
The requirements for alternative offers are as described in clause A2.1.4.2‘ALTERNATIVE DESIGNS’ of 
the ‘COTO Standard Specifications for Road and Bridge Works for South African Road Authorities 
(Draft Standard) (October 2020 edition)’. 

 
Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer to 
evaluate the alternative.  The Tenderer shall set out the proposal clearly hereunder or alternatively on 
photocopies of the original tender documentation which shall be attached to this page. 
 

 

SECTION 

 

PAGE 

 

ALTERNATIVE OFFER, 

INCLUDING REFERENCE CLAUSE OR ITEM NUMBER 

   

   

   

   

   

   

   

   

   

   

   

   

   

 
 
 
SIGNATURE: ..................................................................   DATE: ...……..................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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O. TECHNICAL PROPOSAL 
 
The tenderer is required to submit a technical proposal which covers the following criteria. 
 
O1. Experience of key personnel 
 
The experience of assigned staff member in relation to the scope of work will be evaluated from three different 
points of view: 
 
1) General experience (total duration of professional activity), level of education and training and positions held 

of each discipline specific team leader. 
2) The education, training, skills and experience of the Assigned Staff in the specific sector, field, subject, etc 

which is directly linked to the scope of work.   
3) The key staff members’ / experts’ knowledge of issues which the tenderer considers pertinent to the project 

e.g. local conditions, affected communities, legislation, and techniques. 
 
A CV of the contract manager, construction manager and foreman of not more than 3 pages each should be 
attached to this schedule: 
 
Each CV should be structured under the following headings: 
(i) Personal particulars: 

- name 
- date and place of birth 
- place(s) of tertiary education and dates associated therewith 
- professional awards 

(ii) Qualifications (degrees, diplomas, grades of membership of professional societies and professional   
registrations) 

(iii) Skills 
(iv) Name of current employer and position in enterprise 
(v) Overview of post graduate / diploma experience (year, organization and position) 
(vi) Outline of recent assignments / experience that has a bearing on the scope of work 
 
 

 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both 
true and correct. 

Signed: 

 

Date: 

 

Name: 

 

Position: 
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O2. Relevant experience 
 
 
List number of projects per discipline (Road Upgrade/ Rehabilitation and Reseal/ Major Structures)  
 
The evaluation will consider the nature of the reference projects, scope of services provided, and 
Employer/Client completion certificate.  
 
Appointment letter including completion certificate not older than 7 years per project to be provided with 
contact details of references. 
 
 
 
 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both 
true and correct. 

Signed: 

 

Date: 

 

Name: 

 

Position: 
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O3. Approach paper 
 
The approach paper must respond to the scope of work and outline the proposed approach / methodology relating 
to: 

• Project Approach 

• Establishment (construction equipment to be used) 

• Occupational Health and Safety 

• Environmental Management  

• Traffic Accommodation  

• Contract Administration and Execution of Works 

• Management of targeted enterprises 

• Accommodation of other contractors including CPG contractors 

• Quality Management. 
 
The approach paper should articulate what value add the tenderer will provide in achieving the stated objectives for 
the project. 
 
The tenderer must as such explain his / her understanding of the objectives of the assignment and the Employer’s 
stated and implied requirements, highlight the issues of importance, and explain the technical approach they would 
adopt to address them. The approach paper should explain the methodologies which are to be adopted, 
demonstrate the compatibility of those methodologies with the proposed approach. The approach should also 
include a quality plan which outlines processes, procedures and associated resources, applied by whom and when, 
to meet the requirements and indicate how risks will be managed and what contribution can be made regarding 
value management. 
 
The tenderer must attach its approach paper to this page. The approach paper should not be longer than 6 pages. 
 
 
 
 
 
 
 
 
 
 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both 
true and correct. 

Signed: 

 

Date: 

 

Name: 

 

Position: 
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PART C1:   AGREEMENTS AND CONTRACT DATA 
 

C1.1: FORM OF OFFER AND ACCEPTANCE 
 

C1.1.1: OFFER 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works: 

CONTRACT NO. ZNB00532/00000/00/DUN/INF/21/T: BETTERMENT AND RE-GRAVELLING OF 4KMS 
ON D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the 
Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has 
accepted the Conditions of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under 
the Contract including compliance with all its terms and conditions according to their true intent and 
meaning for an amount to be determined in accordance with the Conditions of Contract identified in the 
Contract Data. 
 
The offered total of the prices inclusive of Value Added Tax is: 
 

Amount in Words....................................................................................................................................... 

…………………………………………………………………………………………………………………….… 

………………………………………………………………………………………………………………………. 

R…………………………………………………….…………….…. (in figures). 
 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the 
Conditions of Contract identified in the Contract Data. 
 

Signature: (of person authorised to sign the tender) .............................................................................. 

Name: (of signatory in capitals) ............................................................................................................... 

Capacity: (of signatory) .......................................................................................................................... 

Name of Tenderer: (organisation) .......................................................................................................... 

Address: …….................................................................................................................................. 

........................................................................................................................................................ 

Telephone number: ……………………………… E-mail: ............................................................... 

Witness: 

Signature: ..................................................................................................... 

Name: (in capitals) ........................................................................................ 

Date: ............................................. 
 

[Failure of a Tenderer to sign this form will invalidate the tender] 
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C1.1.2: ACCEPTANCE 
 

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the 

Tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 

accordance with the Conditions of Contract identified in the Contract Data.  Acceptance of the Tenderer’s 

Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions 

contained in this Agreement and in the Contract, that is the subject of this Agreement. 

 
The terms of the contract are contained in 
 

Part C1 Agreements and Contract Data (which includes this Agreement) 
Part C2 Pricing Data 
Part C3 Scope of Work 
Part C4 Site Information 

 
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by 
reference into Parts C1 to C4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto 
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and 
the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations 
attached to and forming part of this Agreement.  No amendments to or deviations from said documents are 
valid unless contained in this Schedule, which must be duly signed by the authorised representatives of 
both parties. 

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employer’s Agent (whose details are given in the Contract Data) 
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this 
Agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this Agreement. 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the 

Tenderer receives one fully completed original copy of this document, including the Schedule of Deviations 

(if any).  Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the 

Employer in writing of any reason why he cannot accept the contents of this Agreement, this Agreement 

shall constitute a binding contract between the parties. 

 

Signature:   ............................................................................................................................. .... 

Name: (in capitals)  ................................................................................................................................ .... 

Capacity:  ................................................................................................................................ .... 

Name of Employer: (organisation) ...................................................................................................... .... 

 Address: ....................................... ....................... ...................................................................... 

 ..................................................................................................................................................... 
 
Witness:   Signature: ...............................................  Name: (in capitals) ...................................................... 
 
Date: ............................................ 

This form is to be completed by the Employer only 
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C1.1.3: SCHEDULE OF DEVIATIONS 

 

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date 

is limited to those permitted in terms of the Tender Data and the Conditions of Tender. 

 

A Tenderer’s covering letter shall not be included in the final contract document.  Should any matter in such 

letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the 

process of offer and acceptance, the outcome of such agreement shall be recorded here. 

 

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 

change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract 

shall also be recorded here. 

 

Any change or addition to the tender documents arising from the above agreement and recorded here shall 

also be incorporated into the final draft of the Contract. 

 
 

1 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

2 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

3 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

4 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

5 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

  
By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer 

agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to 

This form is to be completed by the Employer and the 

successful tenderer only, upon acceptance of the successful 

tenderer’s offer 
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the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as 

any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer 

during this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 

period between the issue of the tender documents and the receipt by the Tenderer of a completed signed 

copy of this Agreement shall have any meaning or effect in the contract between the parties arising from 

this Agreement. 

 

FOR THE TENDERER: 

 

Signature:  ............................................................................................................................................  

Name: .......................... ..........................................................................................................................  

Capacity:  ....  .......................................................................................................................................  

Tenderer: (Name and address of organisation) ..................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ............................................................................................................................................  

Name:   ............................................................................................................................................  

Date:    ............................................................................................................................................  

 

 

 

 

FOR THE EMPLOYER: 

 

Signature:  ............................................................................................................................................  

Name: .......................... ..........................................................................................................................  

Capacity:  ....  .......................................................................................................................................  

Employer: (Name and address of organisation) .................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ............................................................................................................................................  

Name:   ............................................................................................................................................  

Date:    ............................................................................................................................................  

 

 



Province of KwaZulu-Natal Contract No. ZNB00532/00000/00/DUN/INF/21/T 

 

Department of Transport 

C7 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

C1.2:  CONTRACT DATA 

 
C1.2.1: CONDITIONS OF CONTRACT 
 

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT 

 
This Contract will be based on the ‘General Conditions of Contract for Construction Works, Third Edition 
(2015)’, issued by the South African Institution of Civil Engineering (abbreviated title: ‘GCC 2015’). 
 
It is agreed that the only variations from the GCC 2015 are those set out hereafter under 
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT”. 

 
C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT 

 
C1.2.1.2.1 GENERAL 
 
These Special Conditions of Contract (SCC) form an integral part of the Contract.  The Special Conditions 
of Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified 
below, and shall take precedence and shall govern. 
 
The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by 
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a 
new special condition that has no relation to the existing clauses is introduced) by a number that follows 
after the last clause number in the GCC 2015, and an appropriate heading. 
 
C1.2.1.2.2 AMENDMENTS TO THE GCC 2015 
 
SCC 1.1 Definitions 
 
SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of commencement of the 
Works”.  
 
Add the following to the end of Clause 1.1: 
 
“SCC 1.1.1.35 “Construction Manager” means the person approved of in writing by the Employer’s Agent, 

as the Contractor’s representative on Site.  
 
SCC 1.1.1.36 “Targeted Enterprise” means an enterprise as defined in Part G: Small Contractor 

Development of section C3.3 Particular Specifications in Part C3: Scope of Work. 
 
SCC 1.1.1.37 “Targeted Labour” means labour as defined in Part G: Small Contractor Development of 

section C3.3 Particular Specifications in Part C3: Scope of Work.” 
 
SCC 4.1.1 Extent of Contractor’s obligations 
 
Add the following new paragraphs to the end of Clause 4.1.1: 
 
“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for local labour content in terms of Part F: Expanded Public Works Programme of section 
C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a 
sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty 
for such underachievement. 
 
If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for contract participation by Targeted Enterprises in terms of Part G: Small Contractor Development of 
section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the 
Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of 
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Work as a penalty for such underachievement.” 
 
SCC 4.4.2 Subcontractor to be approved 
 
Add the following to Clause 4.4.2: 
 
“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.” 
 
SCC 4.10.1 Engagement of employees 
 
Add the following to Clause 4.10.1: 
 
“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those 
established for the trade or industry where the work is carried out, as stated in the Contract Data.” 
 
SCC 5.3.1 Commencement of the Works 
 
Delete the first sentence of Clause 5.3.1 and substitute the following: 
 
“The Employer’s Agent shall give the Contractor not less than 7 days’ notice of the date of commencement 
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may 
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of 
the Works shall be within the period after the Commencement Date stated in the Contract Data.” 
 
SCC 5.3.3 Time to instruct commencement of the Works 
 
Delete Clause 5.3.3. 
 
SCC 5.14.4 Certification of Completion 
 
Insert the following in the first sentence after the words “has been duly completed,”: 
 
“and the Contractor has submitted the information stated in the Contract Data,”. 
 
SCC 5.14.6 Occupation by the Employer  
 
Add the following to Clause 5.14.6: 
 
“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for 
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the 
Works by the Employer.” 
 
SCC 6.2.1 Delivery of security 
 
In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of the 
Contract, as selected in the Contract Data” and replace them with the words “a fixed performance 
guarantee as security for the due performance of the Contract in accordance with the Contract Data Part A: 
Data Provided by the Employer”. 
 
Delete the entirety of Clause 6.2.2 and replace it with the following: 
 
“SCC 6.2.2 Contractor failing to provide security 
 
If the Contractor fails to provide the required fixed performance guarantee within the time period stated in 
the Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall 
legally be deemed that the Contractor has selected a security of ten per cent retention of the value of the 
Works without limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.” 
 
 
 



Province of KwaZulu-Natal Contract No. ZNB00532/00000/00/DUN/INF/21/T 

 

Department of Transport 

C9 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

SCC 6.2.3 Validity of performance guarantee 
 
Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following: 
 
“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the 
Certificate of Completion is issued.” 
 
SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate 
 
Delete “within 28 days” in the third sentence and substitute “within 30 days”. 
 
SCC 6.10.8 Contractor’s completion statement 
 
Delete “within 28 days” in the third sentence and substitute “within 30 days”. 
 
SCC 6.10.9 Final Payment Certificate 
 
Delete “within 28 days” in the second sentence and substitute “within 30 days”. 
 
SCC 10.1.5 Employer’s Agent’s ruling on Contractor’s Claim 
 
Delete “within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56 days”. 
 

C1.2.2:  DATA PROVIDED BY THE EMPLOYER 
 
The following contract specific data are applicable to this contract. 
 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
1. 
 
1.1.1.13 
 
SCC 1.1.1.14 
 
 
 
1.1.1.26 
 
1.1.1.15 
 
 
1.2.1.2 
 
 
 
 
 
 
 
 
 
 
 
1.1.1.16 
 
 
 
 

 
GENERAL 
 
The Defects Liability Period is 0 months. 
 
The time for achieving Practical Completion is 4 months from the date of 
commencement of the Works, including non-working days and special non-working 
days. 
 
Pricing Strategy:  The Contract is to be a Re-measurement Contract. 
 
Name of Employer: Province of KwaZulu-Natal represented by Head of 
Department: Department of Transport 
 
 
Address of Employer: 
 
Physical:    Postal: 
 
73 Karellandman Street       Private Bag X2002 
Dundee                 Dundee  
3000     3000 
 
 
E-mail: Thabani.Dlamini@kzntransport.gov.za 
 
Telephone No: 034 299 8600  Fax No: 034 212 2183 
 
 
 
 

mailto:Thabani.Dlamini@kzntransport.gov.za
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

1.2.1.2 Name of Employer’s Agent: Department of Transport 
 
 
 
Address of Employer’s Agent: 
 
Physical:    Postal: 
 
97 Bell  Street                    Private Bag X5501 
Greytown                 Greytown  
3250     3250 
                                                         
 
E-mail: Buyisile.Nxele@kzntransport.gov.za 
 
Telephone No: (033) 413 2131                                       Fax No: (033) 413 1062 

 
3. 
 
3.2.3 

 
EMPLOYER’S AGENT 
 
The Employer’s Agent is required to obtain the specific approval of the Employer                                                                                                                                                                                                                                                                                                                                                     
before executing any of his functions or duties according to the following Clauses: 
 
SCC 5.3.1: Give the Contractor notice of the commencement date of the Works. 
6.3.1: Order any work as a Variation Order. 
6.3.1: Order any work which requires the utilisation of the provision for contingencies 

in the Contract Sum. 
6.3.1:  Order any work which requires the Contract Price to exceed the Contract Sum. 
10.1.5: Ruling on a Contractor’s claim. 
 
 
 

 
4. 
 
SCC 4.1.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SCC 4.4.2 
 

 
CONTRACTOR’S GENERAL OBLIGATIONS 
 
The contract participation goal for local labour content is 2.34% 
 
 
The penalty for failing to achieve the monetary value of the above target set by the 
Employer for local labour content in terms of Part F: Expanded Public Works 
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5% 
of the monetary value by which the achieved monetary value falls short of the target 
monetary value. 
 
The contract participation goal for Targeted Enterprises is 0%. 
 
 
The penalty for failing to achieve the monetary value of the above target set by the 
Employer for contract participation by Targeted Enterprises in terms of Part G: Small 
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of 
Work, is 5% of the monetary value by which the achieved monetary value falls short of 
the target monetary value. 
 
In accordance with regulation 12.(3) of the Preferential Procurement Regulations, 2017, 
the Contractor may not subcontract more than 25% of the value of the contract to any 
other enterprise that does not have an equal or higher B-BBEE status level of 
contributor than the Contractor, unless the contract is subcontracted to an EME that 
has the capability and ability to execute the subcontract. 
 
The Contractor and his subcontractors shall be registered with the Bargaining Council 

mailto:Buyisile.Nxele@kzntransport.gov.za
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
 
 
 
SCC 4.10.1 

for the Civil Engineering Industry, and comply with the wage rates and conditions of 
labour agreed by the Bargaining Council for the Civil Engineering Industry, except 
where a specific industry publishes its own wage rates and conditions of labour.  
 
The wage rates and conditions of labour employed under the Expanded Public Works 
Programme, shall comply with the Ministerial Determination 4, issued in terms of the 
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government 
Notice No. R347 of 4 May 2012. 
 

 
5. 
 
SCC 5.3.1 and 
5.3.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.8.1 
 
 
 
 
 
 
 
5.13.1 
 
 
5.14.1 
 
 
 

 
TIME AND RELATED MATTERS 
 
The date of commencement of the Works shall be within 28 days, or 56 days if a 
construction work permit is required, after the Commencement Date. 
 
The following documentation shall be submitted within 14 days of the Commencement 
Date by the Contractor before commencing to carry out the Works: 

(i) Health and Safety Plan (refer to Clause 4.3); 
(ii) Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health 

and Safety Act No. 85 of 1993’ to be signed by the Contractor and the 
Employer (refer to Clause 4.3); 

(iii) Proof of registration and good standing with the compensation fund or with a 
licensed compensation insurer as contemplated in the Compensation for 
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to 
Clause 4.3); 

(iv) Initial Programme (refer to Clause 5.6); 
(v) Security (refer to Clause 6.2); and 
(vi) Insurance (refer to Clause 8.6); 
 

 
and if the Employer is required to apply for a construction work permit to perform 
construction work in terms of regulation 3(1) of the Construction Regulations 2014, the 
following documentation shall also be submitted: 

(vii) Temporary works designer's appointment duties in terms of Regulation 6(2) as 
have been agreed upon plus proof of registration with ECSA [CR 3(5)(b)(iii) 
read with CR 5(1)(e) and CR 6(2)]; 

(viii) Evidence that the Principal contractor has made adequate provision for the 
cost of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read with CR 
5(1)(g)]; and 

(ix) Evidence that the Principal contractor has the necessary competencies to carry 
out construction work safely, namely, schedule of activities, relevant 
appointments and proofs of competency [CR 5(1)(h)]. 

 
 
The non-working days are Sundays. 
 
The special non-working days are: 

(i) the statutory public holidays in terms of the Public Holidays Act; 
(ii) the foreseeable election days declared as a statutory public holiday; and 
(iii) the annual year-end shutdown period as recommended by the Bargaining 

Council for the Civil Engineering Industry.  
 
The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up 
to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day). 
 
The requirements for achieving Practical Completion are as stated in General 
Conditions of Contract 2015. 
 
The Contractor shall submit the following: 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
SCC 5.14.4 
 
 
5.16.3 
 

 
(i) evidence that the local labour has been paid, and that the Targeted Enterprise 

subcontractors have received all amounts due in terms of their respective 
subcontract agreements; and  

(ii) the survey and materials information which the Employer’s Agent requires to 
complete the as-built drawings and records. 

 
The latent defects period is 0 years. 
 
 
 
 

 
6. 
 
SCC 6.2.1 
 
 
 
 
6.5.1.2.3 
 
6.8.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
PAYMENT AND RELATED MATTERS 
 
The security to be provided by the Contractor shall be: 
 
 Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of 

the balance of the Contract Sum. 
 
The percentage allowance to cover overhead charges is 10%. 
 
The value of payment certificates issued shall be adjusted in accordance with the 
Contract Price Adjustment Schedule with the following data. 
 
The values of the coefficients for calculating the Contract Price Adjustment Factor are: 
 
 Road works – upgrade (Schedules A, D, F and G): 
 
 a = 0,2   b = 0,35  c = 0,35      d = 0,10 
 
  
“L”, “P”, “M” and “F” are defined as follows: 
 
"L" is the “Labour Index” and shall be the Consumer Price Index for “Geographic 
Indices > CPI per province > KwaZulu-Natal” as published in Table A of the Statistical 
Release P0141 of Statistics South Africa. 
 
“P” is the “Construction Equipment Index” and shall be the Construction Materials Price 
Index for “Plant and equipment” as published in Table 4 of the Statistical Release 
P0151.1 of Statistics South Africa. 
 
“M” is the “Materials Index” and shall be the Construction Materials Price Index as 
published in Table 6 of the Statistical Release P0151.1 of Statistics South Africa for: 
 
 Road works (Schedules A, D, F and G): 
 “Civil engineering material – roads, general (excluding bitumen)” 
 
 Structures (Schedule B): 
 “Civil engineering material – structures (excluding bitumen)” 
 
“F” is the “Fuel Index” and shall be the Producer Price Index for “Coke, petroleum, 
chemical, rubber and plastic products > Coal and petroleum products > Diesel” as 
published in Table 1 of the Statistical Release P0142.1 of Statistics South Africa. 
 
The base month is the month preceding the month of tender closure. 
 
Any index calculated by means of a linking factor between an old and new index, shall 
be rounded to one decimal place. 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
 
 
 
 
 
 
6.8.3 
 
 
 
 
 
 
6.10.1.5 
 
 
6.10.3 
 
 
 
 
 
 
 

 
Price adjustments for variations in the cost of bitumen as a special material are 
allowed. 
 
Only the net bitumen content of asphalt and bituminous products shall be subject to 
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or 
modifiers that may be supplied ex refinery or added later.  
 

The percentage advance on Plant and materials not yet built into the Permanent Works 
is 80%. 
 
The percentage retention on the amounts due to the Contractor is 0%. 
 
The limit of retention money is 0% of the first One Million Rand plus 0% of the balance 
of the Contract Sum excluding contingencies, contract price adjustment, and VAT.  
 
A retention guarantee in lieu of a cash retention is permitted. 
 

 
8. 
 
8.6.1.1.2 
 
 
8.6.1.1.3 
 
 
8.6.1.2 
 
8.6.1.3 

 
RISKS AND RELATED MATTERS 
 
The value of Plant and materials supplied by the Employer to be included in the 
insurance sum is nil. 
 
The amount to cover professional fees for repairing or reinstatement of damage to the 
Works to be included in the insurance sum is nil. 
 
Special Risks Insurance issued by SASRIA is required. 
 
The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for 
any single liability claim.  Liability insurance shall include spread of fire risk. 
 

 
10. 
 
10.5.2 
 
10.5.3 
 
10.8.1 

 
CLAIMS AND DISPUTES 
 
Disputes shall be referred to ad-hoc adjudication. 
 
The number of Adjudication Board members to be appointed shall be one. 
 
Unresolved disputes shall be determined by court proceedings. 
 

  
DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS 
 

 
PART G 
 
G2.9 
 
 

 
SMALL CONTRACTOR DEVELOPMENT 
 
The target area for local labour is Umvoti Local Municipality.  
 
The target area for Targeted Enterprises is Umvoti Local Municipality. 
 



Province of KwaZulu-Natal Contract No. ZNB00532/00000/00/DUN/INF/21/T 

 

Department of Transport 

C14 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

C1.2.3:  DATA PROVIDED BY THE CONTRACTOR 
 
The following contract specific data are applicable to this contract. 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR 

1. GENERAL 
  
 
1.1.1.9 

 
Name of Contractor: …………………………………………………………………….…  

  
1.2.1.2 Address of Contractor: 

 
 Physical:    Postal: 

 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
..................... ...................... 

  

6. PAYMENT AND RELATED MATTERS 
  
6.8.3 The tenderer shall complete the table below with respect to each of the special 

materials listed.  This information shall be used to calculate the variation in cost of the 
special materials. 
 
The rates and prices for the special materials for the base month which is the month 
preceding the month of tender closure, shall exclude VAT but shall include all other 
obligatory taxes and levies.   
 
The tenderer shall append to this page a letter from the supplier confirming the 
supply price for the net bitumen content of asphalt and bituminous products. 

i  

A change of supplier due to circumstances beyond the control of the Contractor 
may be considered, subject to the submission of supporting documentation to the 
Employer’s Agent for valuation to calculate the difference between the rate or price 
of the special material entered in the table below and the equivalent rate or price 
actually paid by the Contractor, and for approval. 
  
 

 
SPECIAL MATERIALS 

 

 
UNIT 

 
RATE OR PRICE FOR THE BASE 
MONTH 

 

NIL  

  

…………………………………………..……. 

 

………………………………………..………. 

 

……………………………………………..…. 

  
 
Signed on behalf of the Tenderer: ……………………………………………….………. 
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C1.3:  PERFORMANCE GUARANTEE 
 

PRO FORMA 
 

PERFORMANCE GUARANTEE 
 
For use with the General Conditions of Contract for Construction Works, Third Edition (2015). 

1.  GUARANTOR DETAILS AND DEFINITIONS 

“Guarantor” means:  ...........................................................................................................................................  

Physical address:  ..............................................................................................................................................  

“Employer” means:  ............................................................................................................................................  

“Contractor” means:  ..........................................................................................................................................  

“Employer’s Agent” means:  ...............................................................................................................................  

“Works” means:  .................................................................................................................................................  

“Site” means:  .....................................................................................................................................................  

“Contract” means:  The Agreement made in terms of the Form of Offer and Acceptance and such 
amendments or additions to the Contract as may be agreed in writing between the parties. 

“Contract Sum” means:  The accepted amount inclusive of tax of R ................................................................  

Amount in words:  ..............................................................................................................................................  

“Guaranteed Sum” means:  The maximum aggregate amount of R  ................................................................  

Amount in words:  ..............................................................................................................................................  

“Expiry Date” means: ……………………………………………….. or any other later date set by the 
Contractor and/or Employer provided such instruction is received prior to the Expiry Date as indicated here. 

2.  CONTRACT DETAILS 

Employer’s Agent issues:  Interim Payment Certificates, Final Payment Certificate and the Certificate of 
Completion of the Works as defined in the Contract. 

3.  GUARANTOR’S LIABILITY 

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 

3.2 The Guarantor’s period of liability shall be from and including the date on which the Performance 
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent 
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum, 
whichever occurs first. 

3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which 
the Certificate of Completion of the Works has been issued. 
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4.  CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE 

4.1 The Guarantor hereby acknowledges that: 

4.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of 
convenience and shall not be construed as any intention whatsoever to create an accessory 
obligation or any intention whatsoever to create a suretyship. 

4.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

4.2 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay 
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3: 

4.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a 
sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made 
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer 
intends to call upon the Guarantor to make payment in terms of 4.2.2; 

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address 
with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first 
written demand in terms of 4.2.1 and the sum certified has still not been paid; 

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms 
of the Contract of the sum certified in 4.2. 

4.3 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor undertakes to pay to the 
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand 
from the Employer to the Guarantor at the Guarantor’s physical address calling up this Performance 
Guarantee, such demand stating that: 

4.3.1 the Contract has been terminated due to the Contractor’s default and that this Performance 
Guarantee is called up in terms of 4.3; or 

4.3.2 a provisional or final sequestration or liquidation court order has been granted against the 
Contractor and that the Performance Guarantee is called up in terms of 4.3; and 

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 
provisional/final sequestration and/or the provisional liquidation court order. 

4.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms 
of 4.2 and 4.3 shall not exceed the Guarantor’s maximum liability in terms of 3.1. 

4.5 Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of 
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies 
received in terms of this Performance Guarantee have been expended and shall refund to the 
Guarantor any resulting surplus.  All monies refunded to the Guarantor in terms of this Performance 
Guarantee shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly 
and calculated from the date payment was made by the Guarantor to the Employer until the date of 
refund. 

4.6 Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon 
receipt of the first written demand to the Guarantor. 

4.7 Payment by the Guarantor in terms of 4.3 will only be made against the return of the original 
Performance Guarantee by the Employer. 

4.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner 
which the Employer may consider fit and the Guarantor shall not have the right to claim his release 
from this Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all 
purposes in connection herewith. 

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2, 
where after no claims will be considered by the Guarantor.  The original of this Guarantee shall be 
returned to the Guarantor after it has expired. 

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be 
regarded as a liquid document for the purposes of obtaining a court order. 

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the 
jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said 
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 

Signed at  ...........................................................................................................................................................  

Date  ...................................................................................................................................................................  

Guarantor’s signatory (1)  ..................................................................................................................................  

Capacity  ............................................................................................................................................................  

Guarantor’s signatory (2)  ..................................................................................................................................  

Capacity  ............................................................................................................................................................  

Witness signatory (1)  ........................................................................................................................................  

Witness signatory (2)  ........................................................................................................................................  
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C1.4:  AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL 
HEALTH AND SAFETY ACT NO. 85 OF 1993  

 
 

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department: 
Department of Transport 
(hereinafter called the EMPLOYER) of the one part, herein represented by:  

 .............................  .....................................................................................................................................  

in his capacity as:   .....................................................................................................................................  

AND:   ...................  .....................................................................................................................................  

(hereinafter called the CONTRACTOR) of the other part, herein represented by: ....................................  

 .............................  .....................................................................................................................................  

in his capacity as:   .....................................................................................................................................  

duly authorised to sign on behalf of the Contractor. 

 

 

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement 

between the CONTRACTOR and the EMPLOYER in respect of: 

CONTRACT NO. ZNB00532/00000/00/DUN/INF/21/T: BETTERMENT AND RE-GRAVELLING OF 4 KMS 
ON D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA 

 
for the construction, completion and maintenance of the works; 
 
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms 
of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by 
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT); 
 
 
NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the 
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms 
thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have 
prescribed certain arrangements and procedures that same shall be observed and adhered to by 
the CONTRACTOR, his officials and employees.  The CONTRACTOR shall bear the onus of 
acquainting himself/herself/itself with such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and 
Regulations, and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’S 
AGENT from being obliged to comply with any of the aforesaid duties, obligations, prohibitions, 
arrangements and procedures in respect of the work included in the contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR 
has complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps 
may include, but shall not be limited to, the right to inspect any appropriate site or premises 
occupied by the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to 
remedy the default of the CONTRACTOR at the cost of the CONTRACTOR. 
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and 
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, 
provide full details in writing of such investigation, complaint or criminal charge. 

 
 
 
Thus signed at ...……….……….……………………....….….. for and on behalf of the EMPLOYER  
 
on this the ……………… day of ……......……….……… 20……… 
 
SIGNATURE: ..................................................................................................................................................  
 
NAME AND SURNAME:  ................................................................................................................................  
 
CAPACITY:  ....................................................................................................................................................  
 
WITNESSES:    1.   .......................................................... 
 
   2.   ........................................................... 
 
 
 
Thus signed at ……………………………………….…………. for and on behalf of the CONTRACTOR 
 
on this the ……………….day of …………….……… 20……… 
 
SIGNATURE: ..................................................................................................................................................  
 
NAME AND SURNAME:  ................................................................................................................................  
 
CAPACITY:  ....................................................................................................................................................  
 
WITNESSES:    1.   .......................................................... 
 
   2.   ........................................................... 
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ii C1.5:  RETENTION MONEY GUARANTEE 
 

PRO FORMA 
 

iii RETENTION MONEY GUARANTEE 
 
THE HEAD: TRANSPORT 
PROVINCE OF KWAZULU-NATAL 
PRIVATE BAG X9043 
PIETERMARITZBURG 
3200 
 
CONTRACT NO. ______________ FOR ____________________________________________________ 
 
ISSUED TO:  the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter 
referred to as “the Employer”) 
 
ON BEHALF OF:  …………………………………………….…….. (hereinafter referred to as “the Contractor”) 
 
In connection with 
 
CONTRACT NO. ZNB ……………………………………………….... (hereinafter referred to as “the Contract”) 
 
WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in 
lieu of the whole or portion of the retention monies provided for under the Contract; 
 
NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the 
Employer such amounts as the Employer may, from time to time, demand from us. 
 
1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at  
 
       
………………………………………………………………………………………………………………………… 

or such other address as we shall in writing notify to the Employer and shall be accompanied by a 
certificate complying with Clause 2, signed by the Employer’s Agent as such in terms of the Contract. 
 

2. The Employer’s Agent’s certificate referred to in Clause 1 shall certify 
 
(a) that he is the Employer’s Agent in terms of the Contract, 
(b) that the Contractor is in breach of his obligations under the Contract, and 
(c) that the amount demanded, which amount the certificate shall specify, 
 

(i) does not exceed the amount of retention monies which, but for this guarantee, would have 
been retained by the Employer in terms of the Contract at the date of the certificate, less the 
aggregate of the amounts of retention money actually retained by the Employer and the 
amounts previously paid by us to the Employer in terms hereof, and 

 
(ii) does not exceed a genuine estimate of the cost to the Employer of having the breach referred 

to in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from 
payments due the Contractor in terms of the Contract by reason of the breach referred to, and 
any amount in retention money actually held by the Employer save to the extent that the same 
had been deducted from any previous demand in terms hereof. 

 
3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2 

make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at 
such other address as the Employer shall in writing notify us. 
 

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to 
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims 
between the Employer and the Contractor. 
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5. Our aggregate liability under this guarantee is limited to R …………… .......................... ………………. 
 
6. This guarantee shall expire on the date on which the last of the retention monies, which but for this 

guarantee would have been retained by the Employer, becomes payable to the Contractor.  
 
7. This guarantee is not transferable and must be produced for endorsement if any part payment is made 

and must be returned to us against final payment of our aggregate liability or on the date of the expiry of 
the guarantee in terms of Clause 6, whichever is the earlier. 

 
Signed in the presence of the witnesses named hereunder: 
 
At ……………………..…………………… for and on behalf of …………………………………………… 
 
on this  ……………………………… day of …………………………………………………….…………… 
 
Signature: ...................................................................................................................................................... 
 
Capacity:  ...................................................................................................................................................... 
 
Address: ........................................................................................................................................................ 
 
As Witnesses: 
 

1. ………………………………………….. Name in Block Letters … .................................................... 
 

2. ............................................................ Name in Block Letters ........................................................ 
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iv C1.6:  TRANSFER OF RIGHTS 
 
TRANSFER OF RIGHTS AND INDEMNITY 
(To be completed during construction by successful Tenderer only) 

 
Claim for Plant and materials on site, Payment Certificate No. ……… Date: ………………..…………….. 
 
Contract No: …………………………………. For (contract title) …………….……………………………… 
 
……………………………………………………………………………………….………………..……………… 
 
I, the undersigned (name of signatory) ………………….……………………………...… in my capacity as 
 
………………………………………………. of (name of Contractor) ………………………………………… 
 
duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s 
rights, title and interest in and to the Plant and materials, for which evidence of bona fide ownership is 
attached hereto, unto and in favour of (name of Employer) ……………………………………………….. 
 
Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof 
passes to the Employer by constitutum possessorium. 
 
I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by 
reason of the Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the 
materials and agree that no payment for materials on site will be made by the Employer until such time as I 
have submitted documentary proof of bona fide ownership of the said Plant and materials. 
 
This transfer shall become effective upon conclusion of the Contractor receiving payment from the 
Employer or from any other person on behalf of the Employer for the Plant and materials as Plant and 
materials on Site, payment of retention money thereon excluded. 
 
I further confirm that I am fully responsible for all Plant and materials listed under this Transfer of Rights and 
that they have been insured adequately against all risks and will remain insured until they are built into or 
used in the permanent works and taken over by the Employer. 
 
This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following 
table. 
 

 
 
Signed by: …………………………………………………………………………Date: ………..……..……… 
for and on behalf of the Contractor. 
 
Witnessed by: …………………………………………………………………….  
 
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor 

to the supplier, shall accompany the Contractor’s claim for payment for Plant and materials on site 
in terms of Clause 6.10.1.5 of the General Conditions of Contract 2015. 

 
 

 
DESCRIPTION OF ITEM 

 
UNIT 

 
QUANTITY 

 
RATE 

 
AMOUNT 

 
SUPPLIER 

      

      

      

      

      

 
TOTAL VALUE OF PLANT AND MATERIALS 
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PART C2: PRICING DATA 
 

C2.1 PRICING ASSUMPTIONS 
 

1. GENERAL 
 

The Bill of Quantities forms part of the Contract Documents and must be read and priced in 
conjunction with all the other documents comprising the Contract Documents, which include the 
Conditions of Tender, Conditions of Contract, the Specifications (including the Project Specifications) 
and the Drawings. 

 
2. DESCRIPTION OF ITEMS IN THE SCHEDULE 
 

The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 

 
The short descriptions of the items in the Bill of Quantities are for identification purposes only and the 
measurement and payment clause of the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular 
Specifications, read together with the relevant clauses of the amendments and additions contained in 
the Project Specifications and directives on the drawings, set out what ancillary or associated work 
and activities are included in the rates for the operations specified. 

 
The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020.  Item numbers prefixed by the letter PS refer to items of payment 
described in Part B Amendments to the Standard Specifications.  
 
For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned 
to them: 
 
Unit:  The unit of measurement for each item of work as defined in the specifications. 

 
Quantity: The number of units of work for each item. 

 
Rate: The payment per unit of measurement at which the Tenderer tenders to do the work. 

 
Amount: The product of the quantity and the rate tendered for an item. 

 
Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of 

Quantities, the specifications or elsewhere, but the quantity of work of which is not 
measured in any units.  

 
3. QUANTITIES REFLECTED IN THE BILL OF QUANTITIES 
 

The quantities given in the Bill of Quantities are estimates only, and are subject to re-measure during 
the execution of the work.  The quantities finally accepted and certified for payment, and not the 
quantities given in the Bill of Quantities, shall be used to determine payments to the Contractor.  The 
Contractor shall obtain the Employer’s Agent's detailed instructions for all work before ordering any 
materials or executing work or making arrangements for it.  The quantities of material or work stated 
in the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to 
execute work. 
 
The Works as finally completed in accordance with the Contract shall be measured and paid for as 
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the 
Project Specifications and the Drawings.  Unless otherwise stated, items are measured net in 
accordance with the Drawings, and no allowance has been made for waste.  The validity of the 
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contract will in no way be affected by differences between the quantities in the Bill of Quantities and 
the quantities finally certified for payment. 
 

4. PROVISIONAL SUMS 
 

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment 
for the work done under such items will be made in accordance with Clause 6.6 of the General 
Conditions of Contract 2015.  The Employer reserves the right, during the execution of the works, to 
adjust the stated amounts upwards or downwards according to the work actually done under the item, 
or the item may be omitted altogether, without affecting the validity of the Contract. 
 
The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums 
inserted by the Employer in the "Amount" column of the Bill of Quantities and in the Summary of the 
Bill of Quantities unless so ordered or authorised in writing by the Employer before closure of tenders.  
Any unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or to 
the provisional percentages and sums in the Summary of the Bill of Quantities, at the Employer’s 
discretion, may invalidate the Tenderer’s offer or may be treated as arithmetical errors and the 
provisional items and percentages corrected without change to the Contract Sum. 

 
5. PRICING OF THE BILL OF QUANTITIES 
 

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive 
prices to be paid by the Employer for the work described under the several items, and shall include 
full compensation for all costs and expenses that may be required in and for the completion and 
maintenance during the defects liability period of all the work described and as shown on the 
drawings as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and 
obligations set forth or implied in the documents on which the Tender is based.  The rates and lump 
sums shall be comprehensive in accordance with Standard Specifications for Road and Bridge Works 
for South African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
Each item shall be priced and extended to the "Amount" column by the Tenderer, with the exception 
of the items for which only rates are required, or items which already have Prime Cost or Provisional 
Sums affixed thereto.  If the Tenderer omits to price any items in the Bill of Quantities, then these 
items will be considered to have a nil rate or price. 
 
All items for which terminology such as "inclusive" or "not applicable" have been added by the 
Tenderer will be regarded as having a nil rate which shall be valid irrespective of any change in 
quantities during the execution of the Contract. 
 
Should the Tenderer group a number of items together and tender one lump sum for such group of 
items, this single lump sum shall apply to that group of items and not to each individual item. 
 
The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the 
execution of the contract. 

 
The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount" 
column.  The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to 
rate only items.  "Rate Only" items have been included where: 

 
(a) an alternative item or material is contemplated; 
(b) variations of specified components in the make-up of a pay item may be expected; and 
(c) no work under the item is foreseen at tender stage but the possibility that such work may be 

required is not excluded.  
 

For “Rate Only” items, no quantities are given in the "Quantity" column but the quoted rate shall apply 
in the event of work under this item being required.  The Tenderer shall, however, note that in terms 
of the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may 
regard as imbalanced. 
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Reasonable compensation will be received where no pay item appears in respect of work required in 
terms of the Contract which is not covered in any other pay item. 
 
All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all 
levies and taxes (other than VAT).  VAT will be added in the summary of the Bill of Quantities.  Note 
that fractions of a cent in all rates shall be omitted. 
 

6. CORRECTION OF ENTRIES 
 

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out 
neatly. The correct figures must be entered above or adjacent to the deleted entry, and the alteration 
must be initialled by the Tenderer. 

 
7. INTERIM PAYMENTS 
 

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of 
the General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by 
means of interim progress instalments assessed by the Employer’s Agent and based on the measure 
in which the work actually carried out relates to the extent of the work to be executed by the 
Contractor. 
 
Notwithstanding any custom to the contrary, the work as executed will be measured for payment in 
accordance with the methods described in the contract documents under the various items of payment. 
 
Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding 
the measurement of quantities for payment.  Except where specified otherwise, the nett measurements 
or mass of the finished work in place shall be taken for payment, but any quantity of work in excess of 
that prescribed shall be excluded. 

 
8. ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS 
 

Those parts of the Works to be constructed using labour enhanced methods are numbered with the 
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.   
 

 
 
9. UNITS OF MEASUREMENT 
 

The units of measurement described in the Bill of Quantities are metric units.  The following 
abbreviations are used in the Bill of Quantities: 

 

mm =  millimetre 

m =  metre 

km =  kilometre 

km.pass =  kilometre pass 

m2 =  square metre 

m2.pass =  square metre pass 

ha =  hectare 

m3 =  cubic metre 

kW =  kilowatt 

m3.km =  cubic metre kilometre 

l =  litre 

kl =  kilolitre  

kg =  kilogram 

t =  ton (1 000 kg) 

No =  number 

% =  percent 

PC sum =  prime cost sum 

MN.m =  meganewton metre 

Prov sum =  provisional sum 

kPa =  kilopascal 

MPa =  megapascal 

MN =  meganewton 

t.km =  ton kilometre 

h =  hour 

dia =  diameter 

Sum =  lump sum 
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10. CONSISTENCY OF RATES 
 

In order to ensure that payments certified by the Employer’s Agent are reasonably consistent with the 
market value of the work done, and that variations in quantities do not distort the contract valuation, the 
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance. 

 
 A tender will be considered out of balance if: 
 

(i) the combined, extended total tendered for the item: 
 
 C1.3.1 The contractor’s general obligations: 
 
  C1.3.1.1 Fixed obligations 
  C1.3.1.2 Value-related obligations 
  C1.3.1.3 Time-related obligations 
 
 

exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price 
adjustment and VAT). 

 
(ii) the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent 

from the average of the rates, prices or amounts for the same item as tendered by those 
tenderers who submitted the lowest five responsive tender offers (or as tendered by all the 
responsive tenderers if there are less than five responsive tenderers). 

 
Any such out of balance tender may be rejected if, after three (3) working days of having been given 
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of 
balance, the Tenderer fails to make the necessary satisfactory adjustments.  These adjustments in 
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged. 
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C2.2 BILL OF QUANTITIES 
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Province of KwaZulu-Natal

Department of Transport

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

C1.2 GENERAL REQUIREMENTS AND PAYMENT

C1.2.5 Safety

C1.2.5.1 Health and safety plan Lump Sum 1

C1.2.5.2 Implementation of health and safety plan month 3

C1.2.8 Dayworks

C1.2.8.1 Personnel

(a) Unskilled labourer hour LI 8

(b) Semi-skilled labourer hour LI 8

(e) Foreman hour LI 8

C1.2 TOTAL CARRIED TO SUMMARY

SCHEDULE A: ROADWORKS

BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA

CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T
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Province of KwaZulu-Natal

Department of Transport

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

C1.3
CONTRACTOR'S SITE ESTABLISHMENT AND 

GENERAL OBLIGATIONS

C1.3.1 The Contractor's general obligations

C1.3.1.1 Fixed obligations Lump Sum 1

C1.3.1.3 Time-related obligations month 3

C1.3.2 Contract sign boards m2 5.88

C1.3 TOTAL CARRIED FORWARD TO SUMMARY

CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T

SCHEDULE A: ROADWORKS CHAPTER C1.3

BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA
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Province of KwaZulu-Natal

Department of Transport

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

C1.5 ACCOMMODATION OF TRAFFIC

C1.5.7 Temporary traffic control facilities

C1.5.7.1 Delineators including mounting bases and ballast:

(a) Single sided, reversible left or right (size indicated) No 20

C1.5.7.3 Flagmen man-shift LI 132

C1.5.7.4 Traffic controllers man-shift LI 132

C1.5.7.5 Provision of illuminated traffic signs

(c)
Illuminated road sign - R & TR series (diamter 

indicated)
No 6

C1.5.7.6 Maintenance of illimuniated traffic signs:

(c) Illuminated road sign - R & TR series 1200mm month 3

C1.5.12
Additional traffic accommodation facilities ordered by 

the Engineer:

C1.5.12.1 Provision of additional traffic accomodation facilities Prov Sum 1  R         5 000.00 

C1.5.12.2
Handling cost, profit and all other charges in respect of 

item C1.5.12.1 (Must not Exceed 10%)
% 5000

C1.5 TOTAL CARRIED FORWARD TO SUMMARY

CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T

SCHEDULE A: ROADWORKS CHAPTER C1.5

BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA
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Province of KwaZulu-Natal

Department of Transport

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

C1.7 LOADING AND HAULING

C1.7.1 Loading

C1.7.1.1
Loading from stockpile using machines and some 

hand loabour where necessary
m3 5 142.86

C1.7.2 Hauling

C1.7.2.1
Hauling material for use in the Works and off-loading it 

on the site of the Works:

(a)
Soil, gravel, crushed stone and pavement layer 

material
m3 - km 15 428.57

C1.7 TOTAL CARRIED FORWARD TO SUMMARY

CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T

SCHEDULE A: ROADWORKS CHAPTER C1.7

BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA
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Province of KwaZulu-Natal

Department of Transport

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

C3.1 DRAINS

C3.1.1 Excavation for open drains:

C3.1.1.1

Excavating all material situated within the following 

depth ranges below the surface level using 

conventional methods : 

(a) 0m to 1.5m m3 1 000.00

C3.1 TOTAL CARRIED FORWARD TO SUMMARY

CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T

SCHEDULE A: ROADWORKS CHAPTER C3.1

BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA
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Province of KwaZulu-Natal

Department of Transport

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

C4.1 BORROW MATERIALS

C4.1.4 Removing of the overburden

C4.1.4.1 In borrow pits m3 2 285.71

C4.1.5

Excavating of materials in the borrow pits and 

quarries, material obtained from

C4.1.5.1 Soft excavation m3 3 600.00

C4.1.5.4 Hard excavation (other than by blasting) m3 1 028.57

C4.1.15.1

Shaping and finishing the borrow pit and quarry areas, 

and the stockpile sites:

(a) Borrow pits (list all borrow pits separately) ha 0.29

C4.1 TOTAL CARRIED FORWARD TO SUMMARY

CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T

SCHEDULE A: ROADWORKS CHAPTER C4.1.4

BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA

 
 
 
 



Province of KwaZulu-Natal Contract No. ZNB00532/00000/00/DUN/INF/21/T 

 

Department of Transport 

C40 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

 

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

C5.1 ROADBED

C5.1.1 Roadbed construction and compaction

C5.1.1.2
Compaction of in-situ material to 93% of MDD (150mm 

thickness)
m3 4 140.00

C5.1 TOTAL CARRIED FORWARD TO SUMMARY

Province of KwaZulu-Natal CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T

Department of Transport

SCHEDULE A: ROADWORKS CHAPTER C5.1

BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA
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Province of KwaZulu-Natal

Department of Transport

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

C5.3 ROAD PAVEMENT LAYERS

C5.3.2 Construction of pavement layers

C5.3.2.1
Construction of laers using conventional construction 

methods:

(g)
Gravel wearing course layer (150mm thickness) 

compacted to 95% of MDD
m3 3 600.00

C5.3 TOTAL CARRIED FORWARD TO SUMMARY

CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T

SCHEDULE A: ROADWORKS CHAPTER C5.3

BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA
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Province of KwaZulu-Natal

Department of Transport

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

C11.9
FINISHING THE ROAD AND ROAD RESERVE AND 

TREATING OLD ROADS

C11.9.1 Finishing the road and road reserve:

C11.9.1.2 Single carriageway road km 4.00

C11.9 TOTAL CARRIED FORWARD TO SUMMARY

CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T

CHAPTER 11

CHAPTER C11.9
BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA
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Province of KwaZulu-Natal

Department of Transport

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

C20.1
TESTING MATERIALS AND JUDGEMENT OF 

WORKMANSHIP

C20.1.2 Special tests requested by the Engineer

C20.1.2.2 Employer’s contribution to other special tests

(a) Specify test Prime Cost 1  R       20 000.00 

(a.i)
Handling costs and profit in respect of item 

C20.1.2.2(a) (Must not Exceed 10%)
%  R       20 000.00 

C20.1 TOTAL CARRIED FORWARD TO SUMMARY

CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T

SCHEDULE A: ROADWORKS CHAPTER C20.1

BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA
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Province of KwaZulu-Natal

Department of Transport

CHAPTER FROM PAGE

C1.2

C1.3

C1.5

C1.7

C3.1

C4.1

C5.1

C5.3

C11.9

C20.1

TOTAL SCHEDULE A: ROADWORKS

FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS

TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP

BORROW MATERIALS

ROADBED

ROAD PAVEMENT LAYERS

DRAINS

ACCOMMODATION OF TRAFFIC

LOADING AND HAULING

GENERAL REQUIREMENTS AND PAYMENT

CONTRACTOR'S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS

CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T

BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA

SCHEDULE A: ROADWORKS - SUMMARY

DESCRIPTION AMOUNT
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Province of KwaZulu-Natal

Department of Transport

FROM PAGE

Kindly note that the responsibility lies w ith Tenderer to check the tender document and the tender addenda (if issued) to verify that all the information is 

correct and all changes have been incorporated as no claims will be entertained in this regard afterwards.  Accordingly, we confirm that the hard copies of 

the original tender document and the tender addenda are to be regarded to contain the correct items and quantities.

VAT (15% of Subtotal 2)

TOTAL CARRIED FORWARD TO FORM OF OFFER

Signed on behalf of the Tenderer: ……………………………………………………. (Signature)

Date: …………………………………………………..

Tenderer’s Name: ………………………………………………………………. (Company Name)

DISCLAIMER

SUBTOTAL 2

SUBTOTAL 1

CONTINGENCIES (5.0% of Subtotal 1)

TOTAL SCHEDULE A: ROADWORKS

CONTRACT NO: ZNB00532/00000/00/DUN/INF/21/T

BETTERMENT AND THE RE-GRAVELLING OF 4 KMS ON  ROAD D2208 FROM KM 0 TO KM 4 IN THE GREYTOWN AREA

C2.3 SUMMARY OF BILL OF QUANTITIES

SCHEDULE AMOUNT
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PART C3: SCOPE OF WORK 
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C3.1: STANDARD SPECIFICATIONS 
 
The Standard Specifications on which this contract is based are the ‘Standard Specifications for Road 
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020’.  

v  

 
 

vi C3.2: PROJECT SPECIFICATIONS 

 
The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the 
Standard Specifications. 
 
Part A contains a general description of the Works, the Site and the requirements to be met. 
 
Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the 
Particular Specifications. 
 
In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the 
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy 
between the Specifications (including the Project Specifications) and the drawings and / or the Bill of 
Quantities, the discrepancy shall be resolved by the Employer’s Agent before the execution of the work 
under the relevant item. 
 
The Standard Specifications, which form part of this contract, have been written to cover all phases of work 
normally required for road contracts, and they may therefore cover items not applicable to this particular 
contract. 
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C3.2: PROJECT SPECIFICATIONS 
 

PART A: GENERAL 
 
1. DESCRIPTION OF THE WORKS 
 
1.1 Employer’s objectives 
 
This Project forms part of the Province of KwaZulu-Natal Department of Transport’s Maintenance 
Programme.  This Contract represents the re-gravelling of 4 KMS on D2208  from km 0 TO km 4 
 
The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of 
infrastructure access.  It is therefore mandatory that the Contractor shall interact with the community via 
proactive project liaison with and project participation by its leaders and constituted organisations and 
forums, as well as through the employment of its people, and these activities shall constitute essential 
facets of the project. 
 
The Employer’s objectives in delivering public infrastructure and services for this project include the 
provision of temporary work opportunities to the local community through the application of labour-intensive 
methods to the maximum extent feasible, in accordance with the Expanded Public Works Programme 
Guidelines. 
 
The Contractor shall be required to attend meetings of the local Project Liaison Committee (PLC) from time 
to time.  The requirements of the Expanded Public Works Programme (EPWP) are contained in Part F of 
section C3.3 Particular Specifications.  These EPWP requirements also include provisions for the National 
Youth Service programme where applicable.  The requirements in terms of Government’s initiatives for 
broad-based black economic empowerment with respect to small contractor development are contained in 
Part G of section C3.3 Particular Specifications. 
 
1.2 Location of the Works 
 
The Works are located about 60 km from Greytown central and it comes out of D215 between Km 17 and 
km 18. D2208 is a crescent road, it is 8.6km long, the works will commence on km 0 ending on km 4 . Local 
Municipality KZ No. 245. 
 
1.3 Overview of the Works 
 
The project comprises the re-gravelling of 4. kilometres of pavement layers and including the associated 
road prism drainage.   
 
1.4 Extent of the Works 
 
The Works to be carried out include the following main activities: 

 

(a) Establishment on site  

(b) Provision of traffic accommodation facilities. 

(c) Construction of all pavement layers 

(d) Road prism drainage. 

(e) Finishing and cleaning up of the road and road reserve. 

(f) Continuous quality control over materials and workmanship, and compliance with the Particular 

Specifications with regard to environmental management and occupational health and safety, 

during all the above construction activities. 

(g) Removal of all site establishment facilities and constructional plant on completion of the Works. 

(h) Making good of any defects during the Defects Liability Period. 
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1.5 Detailed description of the Works 
 
The following description is a broad outline of the works and does not limit the work to be executed by the 
Contractor in terms of the contract.  The description of some of the major items indicated in this section are 
indicative, not absolute, and are provided to define in general terms the overall scope of the project. 
 
No approximate quantities of each type of work to be carried out in accordance with the contract documents 
are listed in the Schedule of Quantities on the following tables. 
 
The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to 
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the 
contract.  The site includes all the land within the proclaimed limits of the road reserve along the extent of the 
works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision 
accommodation and any other location required for the execution of the Works. 
 
Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the 
owner’s written authority.  Any such agreement reached with a private or tribal landowner (occupier) shall 
include the proviso that any material or equipment on that site shall remain the exclusive property of the 
Employer in terms of the contract. 
 
1.5.1 Access to the Site 
 
The Works are located about 60 km from Greytown central and it comes out of D215 between Km 17 and 
km 18. D2208 is a crescent road, it is 8.6km long, the works will commence on km 0 ending on km 4 . Local 
Municipality KZ No. 245. 
 
1.5.2 Demolition work 
 
The Contractor is not required to carry out any demolition work to existing structures. 
 
1.5.3 Spoiling of surplus material 
 
Surplus material shall be spoiled in designated areas approved by the Employer’s Agent.  The spoil material 
shall be disposed of in accordance with subclause A4.1.7.2(l) of the COTO Standard Specifications. 
 
1.5.4 Quantities 
 
The approximate leading quantities for the permanent Works to be constructed are as follows: 
 

Description Source Approximate quantity 

MASS EARTHWORKS– Roadbed None 4140m3 

Gravel Selected material G7 – gravel 
wearing course 

Borrow Pit 3600m3 

 
1.5.5 Material investigations 
 
Materials information is furnished in section C4.4 at the end of this document. 
 
1.5.6 Material sources, spoil and stockpile areas 
 
The G7 material will be sourced from the borrow pit within project area and all as described in the materials 
report in section C4.4. 
 
Spoil areas and areas for the temporary stockpiling of construction materials shall be determined and 
agreed on site in conjunction with the Employer’s Agent, the PLC (where applicable) and the local 
communities (where applicable).  The Contractor shall be permitted to use only these agreed spoil and 
stockpile areas, which shall be landscaped and vegetated on completion of the work. 
 
Where possible, the contractor shall source material from within 3km of the site utilizing local labour.  The 
material which may be sourced from site includes. 
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1.5.7 Accommodation of traffic 
 
Traffic accommodation measures required for D2208, half-width construction methods using STOP/GO 
traffic control, use of traffic signals between sunset and sunrise (if applicable), restrictions on the permitted 
lengths of half-width construction work areas, restrictions on the number of concurrent half width 
construction work areas permitted, and requirements for the minimum length of full width road to be left 
open to traffic to permit overtaking between such half width construction work areas 
 
The Contractor shall be required to accommodate traffic on the existing roadway on the existing detours. 
 
 
1.5.8 Accommodation of other contractors 
 
Other contractors working on the site shall include: 
 
 
In order to ensure the smooth running of all contracts, the Contractor shall be required to liaise with, 
cooperate with and accommodate all other contractors working on the site, particularly when such other 
contractors are working in the same area simultaneously. 
 
1.5.9 Existing services 
 
The following major services are expected to be encountered during the construction of the Works: 

• Waterline  

• Fencing  
 

It is also expected that unknown domestic services crossings requiring relocation or protection may be 
encountered along the route as the work proceeds.  The Contractor shall make every effort to establish the 
location of these services in any area prior to excavations commencing in that area.  Such efforts shall 
include diligent enquiry and discussions with adjacent landowners, visual surface inspection and exploratory 
trenching investigation as necessary. 
 
1.5.10 Employer’s Agent’s site offices and laboratory 
 
The Contractor shall be required to provide furnished site office facilities, laboratory facilities, ablution 
facilities, and carports for the Employer’s Agent at a site located in close proximity to the Contractor’s office 
establishment and to the Works.  A possible area for such site establishment shall be indicated at the Site 
Clarification Meeting. 
 
1.5.11 Climate 
 
The road is located in a high summer rainfall region with a 30 year mean annual precipitation of 750 mm. 
 
1.5.12 Environment 
 
The Contractor’s attention is called to clause A1.2.3.3 of Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the 
requirements of Part C: Environmental Management Specification contained in section C3.3 Particular 
Specifications. 
 
1.5.13 Labour 
 
A Project Liaison Committee (PLC) will be established and is a vital means of communication between all 
parties involved with the project.  The composition of the PLC comprises representatives of the Employer, 
the Employer’s Agent and formal structures within the community. 
 
The Contractor shall make use of these communication channels, and shall appoint from amongst his site 
personnel a responsible person to participate in the affairs of the PLC, and this representative will be also 
required to attend the monthly PLC meetings. 
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It is mandatory that the Contractor shall interact with the community via proactive project liaison and project 
participation by its leaders and constituted organisations and forums, as well as through the employment of 
its people, and these activities shall constitute essential facets of the project. 
 
Local labour is to be used and the employment of such labour is to be done in conjunction with the PLC.  
The PLC has formed a Labour Committee who shall assist the Contractor with the recruitment of local 
labourers to ensure an equal distribution of people employed between the various Amakhosi in the area. 
 
1.5.14 Labour-intensive construction methods 
 
Labour enhanced construction shall mean the economically efficient employment of as great a portion of 
local labour as is technically feasible to produce a standard of construction as demanded by the 
specifications with completion by the Due Completion Date, where local only labour is the primary resource, 
supported by plant for activities that cannot be carried out feasibly by labour. 
 
Labour enhanced construction activities are to be planned as task-based work as a general rule.  A task 
means a fixed quantity of work, to be performed to a clearly defined quality.  Task-based work means work 
in which a worker is paid a fixed rate for performing a task, which is clearly defined in terms of quantity and 
quality.  Typically, a particular task can be completed within a working day. 
 
Appropriate portions of the Works included in the Contract shall be carried out using labour enhanced 
construction methods. 
 
Except where the use of equipment is essential in order, in the opinion of the Employer’s Agent, to meet the 
specified requirements by the Due Completion Date, or where the use of equipment is essential as a result 
of occupational health and safety considerations, the Contractor shall use only hand tools and equipment in 
the construction of those portions of the Works that are required in terms of these Project Specifications to 
be constructed using labour enhanced construction methods. 
 
Such portions of the Works shall be constructed utilizing only the local labour of the Contractor and/or the 
local labour of subcontractors, supplemented by the Contractor’s key personnel to the extent necessary and 
unavoidable, unless otherwise instructed by the Employer’s Agent and in accordance with the further 
provisions of the relevant sections of Part B of the Project Specifications. 
 
Subject to considerations of occupational health and safety, and subject to the nature of the in situ materials 
being such that they can be excavated efficiently by hand, the portions of the Works to be carried out under 
supervision using labour enhanced construction methods are listed under the labour enhanced item 
numbers as per COTO -Draft Standard(DS) October 2020 specifications in the bill of quantities, include, but 
are not limited to, the following: 
 
 
▪ Erection of the Contractor’s and Employer’s Agent’s site establishment facilities; 
▪ Provision of domestic services at the site establishment facilities; 
▪ Provision of flagmen and labour for erecting traffic accommodation facilities; 
▪ Clearing of the Site; 
▪ Excavation for structures and open drains up to 1,5 m deep where the depth of the water table permits 

such excavation to be carried out safely, and the subsequent backfilling thereof; 
▪ Bedding, selected fill, backfilling and compaction of all trenches for prefabricated culverts irrespective of 

depth, but assisted by mechanical compaction equipment in order to achieve the specified densities; 
▪ Construction of all brickwork required for drainage structures and manholes 
▪ Excavation for and construction of gabion boxes and mattresses, and subsequent backfilling; 
▪ Dismantling / erection of fences; 
▪ Excavation and subsequent backfilling for guardrail; 
▪ Dismantling / erection of guardrail; 
▪ Excavation and subsequent backfilling for road signs; 
▪ Dismantling / erection of road signs; 
▪ Cleaning and tidying up of the Site 
 
In respect of those portions of the Works which are not listed above, the construction methods adopted and 
the equipment utilized shall be at the discretion of the Contractor, provided always that the construction 
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methods adopted and the equipment utilized by the Contractor are appropriate in respect of the nature of 
the Works to be executed and the standards to be achieved in terms of the Contract. 
 
1.6 Temporary Works 
 
The Temporary Works required under this Contract shall include the traffic accommodation measures 
implemented, the provision of drainage control, falsework and formwork during the construction of the minor 
drainage structures, and the provision of any scaffolding or temporary propping used during the erection of 
the road signs. 
 
All Temporary Works shall be removed from the Site on completion of the Contract. 
 
1.7 Maintenance of the Works during the construction period 
 
The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and 
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020 with respect to the care and protection of the Works. 
 
The handing-over of the road reserve for this contract is described in clause A1.2.3 of Standard Specifications 
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.  
The Contractor shall be responsible for maintaining this portion of the road from the date of hand-over until the 
issue of the Certificate of Practical Completion. 
 
1.8 Testing of materials 
 
A prime cost sum has been allowed in chapter 20 of the Bill of Quantities for all acceptance control testing 
laboratory work to be carried out by the Employer’s Agent using the laboratory facilities which may include 
and/or commercial laboratory facilities. 
 
The Contractor shall carry out at his own cost the required process control testing as specified in terms of 
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 
 
1.9 Power supply and other services 
 
The Contractor shall make his own arrangements concerning the supply of electrical power and all other 
services.  No direct payment shall be made for the provision of electrical and other services.  The cost 
thereof shall be deemed to be included in the rates and amounts tendered for the various items of work for 
which these services are required. 
 
1.10 Construction in confined areas 
 
It may be necessary for the Contractor to work within confined areas.  Except where provided for in the 
specifications, no additional payment shall be made for work done in restricted areas.  In certain places the 
width of the fill material and pavement layers may decrease to zero and the working space may be 
confined.  The method of construction in these confined areas largely depends on the Contractor’s 
constructional plant.  However, the Contractor shall note that, unless otherwise provided for in terms of the 
scheduled payment items in the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020 or these project specifications, measurement and 
payment shall be in accordance with the specified cross sections and dimensions only, irrespective of the 
method used for achieving these cross sections and dimensions, and that the tendered rates and amounts 
shall include full compensation for all special equipment and construction methods and for all difficulties 
encountered when working in confined areas and narrow widths, and at or around obstructions, and that no 
extra payment shall be made nor shall any claim for additional payment be considered in such cases. 
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1.11 Contractor’s campsite (Project Specific) 
 
Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific 
Clarification meetings) 
 
The Contractor shall make his own arrangements for the provision of his campsite and housing for 
construction personnel but the chosen site shall be subject to the approval of the Employer’s Agent, the 
local authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project. 
 
The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with 
the requirements of all local authority, environmental and industrial regulations concerned.  In establishing 
and maintaining his campsite, due cognisance is to be taken of the requirements of clause A1.3.3 of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 
 
The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the 
employment, transport and accommodation of labour on site. 
 
The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in 
this area and strict security will be required for all plant, establishment, temporary works and partially 
completed works.  The Contractor shall be responsible for providing security for all plant, establishment, 
temporary works and partially completed works.  No separate payment shall be made for the provision of 
such security since full compensation for these costs shall be deemed to be included in the amount 
tendered for item C1.3.1.3 (The contractor’s general obligations: Time-related obligations). 
 
 
1.12 Additional requirements for construction activities 
 
The travelling public shall have the right of way on public roads, and the Contractor shall make use of 
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard 
on the road. 
 
The Contractor’s tendered rates shall include full compensation for all costs which may arise from the 
construction and maintenance of deviations and construction under traffic. No claim for additional costs 
which may arise from these methods of traffic accommodation and no additional payment owing to 
inconvenience as a result of the Contractor’s method of working shall be considered. 
 
1.13 Construction programme 
 
The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General 
Conditions of Contract 2015, clause A1.2.7 of the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020.   
 
In addition to any other restrictions accommodated by the Contractor in compiling the construction 
programme, the following constraints shall be taken into account in the preparation thereof: 
 
(a) The whole of the Works (and the portions of the Works if completion in portions is required) shall be 

completed within the time period(s) stated (refer to the Contract Data in section C1.2.2). 
 
(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b) 
 
(c) Allowance shall be made for non-working days and special non-working days (refer to the Contract 

Data in section C1.2.2). 
 
(d) Construction activities must comply with all the specified environmental requirements including 

clause A1.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020 and the requirements of Part C: 
Environmental Management Specification contained in section C3.3 Particular Specifications. 

 
(e) Construction activities must comply with all the specified health and safety obligations including the 
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requirements of Part D: OHSA 1993 Health and Safety Specification contained in section C3.3 
Particular Specifications. 

(f) Strict control of access to and from local public roads shall be required when construction vehicles, 
plant or equipment leave or enter the site. 

 
(g) Throughout the contract period traffic must be accommodated through the site and all other 

contractors engaged on the construction of identified roads must be accommodated. 
 
(h) The Contractor’s programme of work shall take due cognisance of risks by limiting the duration of 

the exposure of the various construction elements to natural phenomena. 
 
 
 
 
 
 
 
. 
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PRELIMINARY CONSTRUCTION PROGRAMME 
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2. DRAWINGS 
 
The drawings that form part of the Tender documents are issued on a CD and shall be used for Tender 
purposes only. 
 
The Contractor will be supplied with three complete sets of A0 paper print drawings, and one set of 
drawings on a CD.  These A0 paper prints and CD are issued free of charge and the Contractor shall make 
any additional copies he may require at his own cost. 
 
Any information in the possession of the Contractor which the Employer’s Agent requires to complete the 
as-built drawings shall be supplied to the Employer’s Agent before a certificate of completion will be issued. 
 
Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the 
Employer’s Agent.  The Employer’s Agent will supply all figures / dimensions omitted from the drawings. 
 
The levels given on the drawings are subject to confirmation on site, and the Contractor shall submit all 
levels to the Employer’s Agent for confirmation before he commences any structural construction work.  The 
Contractor shall also check all clearances given on the drawings and shall inform the Employer’s Agent of 
any discrepancies. 
 
3. PROCUREMENT 
 
The contractor shall procure goods and services under provisional sums and prime cost sums according to 
the Employer’s standards. 
 
4. CONSTRUCTION 
 
4.1 Applicable SANS 2001 standards for construction work 
 
All construction work must conform with the relevant SABS or SANS specifications referred to in the 
‘Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020’, or in Section C3.2 Project Specifications, Part B: Amendments to the 
Standard Specifications, of this document. 
 
4.2 Applicable national and international standards 
 
All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as 
amended in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this 
document. 
 
4.3 Particular / generic specifications 
 
As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project 
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are 
applicable to this Contract: 
 

Part C: Environmental Management Specification 

Part D: OHSA 1993 Health and Safety Specification 

Part E: Expanded Public Works Programme 

Part F: Small Contractor Development 

 
The ‘General Conditions of Contract for Construction Works, Third Edition (2015)’, published by the South 
African Institution of Civil Engineering which is applicable to this Contract. 
 
 
4.4 Certification by recognized bodies 
 
No certification of items included in the Works is required. 
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4.5 Plant and materials provided by the Employer 
 
No plant and materials are to be provided by the Employer. 
 
4.6 Services and facilities provided by the Employer 
 
The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract.  No other 
services or facilities are to be provided by the Employer. 
 
5. MANAGEMENT 
 
5.1 Applicable SANS 1921 standards 
 
The following parts of SANS 1921 and associated specification data are applicable: 
 
5.1.1 SANS 1921-1 Part 1: General engineering and construction works 
 

 

Specification data associated with SANS 1921-1 

Clause 
No. 

Essential data 

4.1.7 
There are no requirements for drawings, information and calculations for which the 
Contractor is responsible. 

4.2.1 The responsibility strategy assigned to the Contractor for the works is ‘A’. 

4.3.1 

The programme must conform to clause A1.2.7.1 (Scheme 1) ‘Programme of Work’ of 
the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of 
the ‘General Conditions of Contract 2015’. 

4.3.3 
The Contractor must give 24 hours’ notice for inspection of work that is to be covered 
up. 

4.7.3 
Where applicable, the Contractor is afforded the opportunity of pricing an item to cover 
costs of unavoidable over-break. 

4.12.2 

The samples of materials, workmanship and finishes that the Contractor is to provide 
and deliver to the Employer/Employer’s Agent are to be as described in clause A1.2.8 
‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’. 

4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none. 

4.14.5 
The Contractor is to provide latrine and ablution facilities as described in Part C 
‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these 
Project Specifications. 

4.14.6 

The requirements for the provision and erection of signboards are as described in 
clause A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for 
Road and Bridge Works for South African Road Authorities (COTO), Draft Standard 
(DS), October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in 
Section C4: Site Information of these Project Specifications. 

4.17.1 

The requirements for the termination, diversion or maintenance of existing services are 
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 
2020. 

4.17.3 
Services that are known to exist on the site are described in clause A1.2.7.3 and 
Chapter 2 of the Standard Specifications for Road and Bridge Works for South African 
Road Authorities (COTO), Draft Standard (DS), October 2020. 

4.17.4 The requirements for detection apparatus for locating underground services are:  none. 

4.18 
The additional health and safety requirements are described in Part D ‘OHSA 1993 
Health and Safety Specification’ in Section C3.3 Particular Specifications of these 
Project Specifications. 

 
5.1.1.1 Additional clauses: 
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(a) Site meetings and procedures 
 
Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020.  The Contractor shall keep on site a set of minutes of all site meetings, daily records of 
resources (people and equipment employed), a site memoranda book, a complete set of contract working 
drawings and a copy of the procurement document, and shall make these available at all reasonable times 
to all persons concerned with the contract. 
 

(b) Water and electricity 
 
The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and A1.4.7.3 
‘Services’ of the Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020. 
 
5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness 

Specification data associated with SANS 1921-6 

Clause No. Essential data 

4.2.1(a) 

A qualified service provider is one that is an accredited or provisionally accredited 
training service provider in the HIV/AIDS field.  A list of accredited service providers can 
be obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and 
Welfare SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website: 
www.hwseta.org.za. 

4.2.1(a) 
The HIV/AIDS awareness programme is to be repeated at four monthly intervals 
throughout the duration of the contract. 

 
5.1.2.1 Additional clauses: 
 

(a) Workshops 
 
The duration of each workshop shall not be less than 2½ hours. 
 
5.2 Recording of weather 
 
The Contractor shall erect a rain gauge and record the rainfall as described in clause A1.2.3.4 of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020.  This information together with other details of the prevailing weather 
conditions shall be recorded in the daily site diary. 
 
5.3 Unauthorised persons 
 
The Contractor shall keep unauthorised persons away from the Works at all times.  Under no circumstances 
may the Contractor’s personnel be accommodated on the site. 
 
5.4 Management meetings 
 
Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and 
health and safety amongst other things.  Attendance by the Construction Manager and the Employer’s 
Agent’s Representatives on site is mandatory, and attendance by other interested parties will be by 
invitation. 
 
5.5 Forms for contract administration 
 
The Employer’s Agent’s Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’, 
‘Requests for Inspection’ and any others deemed to be necessary during the contract. 
 
5.6 Electronic payments 
 
Payments of approved payment claims will be made electronically upon submission of the Contractor’s 
banking details. 
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5.7 Daily records 
 
A site diary is to be compiled jointly by the Construction Manager and the Employer’s Agent’s 
Representatives on site and is to be agreed and signed by both parties.  The original signed copy is to be 
retained by the Employer’s Agent’s Representative. 
 
The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the 
Employer’s Agent’s Representative, and is to provide copies to the Employer’s Agent’s Representative 
when requested. 
 
5.8 Payment certificates 
 
Details of measurements, proof of payment for items contained in provisional sums and prime cost sums, 
proof of ownership of Plant and materials on site and documentation pertaining to contract price adjustment 
and special materials, are required as substantiation of claims for payment. 
 
5.9 Permits 
 
No security/entrance permits are required by the Contractor’s personnel to enter the site. 
 
5.10 Proof of compliance with the law 
 
There are no requirements for the Contractor to verify compliance with any legislation. 
 
5.11 Submission of reports 
 

The contractor shall submit monthly reports in accordance with the specifications in Part E: Expanded 

Public Works Programme and Part F: Small Contractor Development. 



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

Department of Transport 

C60 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

C3.2: PROJECT SPECIFICATIONS 

 
 

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 
 
PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER 
ADDITIONAL SPECIFICATIONS 
 
In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in 
the Project Specifications between alternative materials or methods of construction, and for additional 
requirements to be specified to suit a particular contract.  Details of such alternatives or additional 
requirements applicable to this Contract are contained in this part of the Project Specifications.  It also 
contains the necessary additional specifications required for this Contract. 
 
The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘PS’ with a 
number corresponding to the relevant clause or item number in the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
New clauses and payment items not covered by clauses or items in the Standard Specifications for Road 
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have 
been included here and have also been designated with the prefix ‘PS’.  Such clauses and items have been 
given a new number following upon the last number used in the particular chapter referred to in the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS 
 
PART A: SPECIFICATION 
 

A1.2.3.4 Extension of time for delays caused by rainfall  
 
This Clause specifies the conditions under which extensions of time for rainfall delays will be measured. 
 

a) Method 1 (Rainfall formula) 
 
Add table A1.2.3.4/1 on method 1  
 

Table A1.2.3.4/1 
EXPECTED DELAY OF WORKING DAYS DUE TO NORMAL RAINY WEATHER 

 
Month 

 
Expected delay of "m" working 

days due to normal rainy weather 

 
Month 

 
Expected delay of "m" working 

days due to normal rainy weather  
January* 
February 
March 
April 
May 
June 

 
6 
5 
5 
4 
3 
1 

 
July 
August 
September 
October 
November 
December* 

 
1 
1 
3 
3 
5 
6 

* The values in brackets are the expected delays to allow for the annual year-end shutdown period. 
   
The contractor shall make provision in the approved programme of work, and all subsequent adjusted 
programmes of work, for an expected delay of “n” equal to 43 working days due to normal rainy weather 
during the contract period, including any approved extension of time, for which the contractor will not 
receive an extension of time. This provision shall be shown as a float in the programme, and distributed 
amongst the calendar months.  
 
 
PSA1.2.3.11 ORDERING OF DAYWORKS 
 
Replace Clause A1.2.3.11 with the following: 
 
PSA1.2.3.11 DAYWORKS 
 

a. Scope 
 

Rates for daywork shall be entered in the under item C1.2.8.1 in accordance with the following 
specifications. 

 
b. Daywork Rates 

 
According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried 
out using rates tendered in the daywork schedule.  A schedule of personnel, construction 
equipment and vehicles which may be required to perform work on a daywork basis is included in 
the Bill of Quantities.  The quantities used in the Bill of Quantities are for tender evaluation purposes 
only and the use or not of these items shall not constitute a variation in terms of Clause 6.3 of the 
General Conditions of Contract 2015. 

 
No work will be paid for as daywork without the written instruction or approval of the Employer’s 
Agent. 

 
c. Type of Work 

 
The Employer’s Agent may order daywork in certain cases where it is necessary to vary or to 
extend the works due to new or unforeseen circumstances to such an extent that the tendered rates 
for specific items of work are no longer applicable, or where no suitable combination of tendered 
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rates can be used to pay for such work. 
 

As a general rule, applicable rates for additional work items will be agreed between the Contractor 
and the Employer’s Agent.  Daywork will only be used in exceptional circumstances. 

 
d. Materials 

 
Materials for use in works carried out under daywork shall be purchased by the Contractor who 
shall also arrange for delivery to site, and shall be responsible for any other requirements 
associated with specific materials.  A Provisional Sum has been allowed in C1.2.8  of the Bill of 
Quantities for daywork materials.  The Contractor shall enter a tendered percentage in the Bill of 
Quantities to cover his handling costs and profit, as per other provisional and prime cost sums in 
this Contract. 
 
Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’.  No contract 
price adjustment will be applicable to materials. 
 
The Contractor shall submit proof of ownership for any materials used in daywork with his daywork 
claim to the Employer’s Agent.  Further, if specific materials are required for daywork, quotations 
will be called for as per Clause 6.5.2 of the General Conditions of Contract 2015. 

 
e. Construction Equipment 

 
Where daywork is ordered, the tendered rates for construction equipment in C1.2.8 of the Bill of 
Quantities shall be used in calculating the payment due for any construction equipment required to 
execute the daywork.  If no rate is included in the Bill of Quantities for a particular item of 
construction equipment, and where no other rate or combination of rates would provide suitable 
compensation, then the daywork method of payment described in Clause 6.5.1.3 of the General 
Conditions of Contract 2015 will be used. 
 
The tendered rates for each item of construction equipment shall include for all operating costs 
associated with the said item of construction equipment.  Such costs are deemed to include fuel, re-
fuelling costs, lubrication and routine servicing / maintenance, breakdowns and spares, all overhead 
costs, site management costs and administration costs.  The tendered rates shall also include the 
construction equipment operator and the general supervision of the construction equipment while it 
is engaged in the daywork. 

 
f. Salaries and Wages of Workmen 

 
The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in 
the Bill of Quantities.  The tendered rates shall include for all costs associated with the employment 
of personnel, including salaries, wages, allowances, workmen’s compensation, medical aid and 
pension contributions, government levies and taxes, training costs and any costs associated with 
living on the site.  The tendered rates shall also include for the transportation of the workmen to the 
site of the daywork. 
 
All overhead costs, administration costs, site management costs and the Contractor’s profit are 
deemed to be covered by the daywork rates and no additions or mark ups will be made to the 
tendered rates. 
 
The tendered rates shall also include any hand tools normally associated with the workmen’s job 
description e.g. picks, shovels, hammers, saws and spirit levels.  The tendered rate for labourers 
shall also include for the casual supervision by a gang leader or foreman.  Only when specifically 
called for by the Employer’s Agent, will payment be made for the use of a gang leader or foreman 
supervising on a continuous basis. 

 
g. Measurement and Payment 

 
The following principles shall also apply to the measurement and payment of daywork. 
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The unit of measurement for construction equipment shall be the number of Vibroclock hours 
worked and each item of construction equipment shall be fitted with a Vibroclock, the cost of which 
shall be included in the rates.  Excessive non-productive time when the engine is idling will not be 
paid for.  Where there is ambiguity between the flywheel horsepower and mass of the machine, the 
flywheel horsepower shall govern the measurement category.  Where width and mass are specified, 
mass shall govern the measurement category. 
 
The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General 
Conditions of Contract 2015 with regard to the submission of lists and statements of personnel, 
materials and construction equipment used for daywork. 
 
The payment items under C1.2.8 in the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020 will be applicable. 
 

 
 
Add the following new Clause A1.2.3.24: 
 
PSA1.2.3.24 Compliance with the Road Traffic Act 
 
When a service necessitates vehicles or plant travelling or working on a public road, the following shall 
apply: 

 

• The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act 
No. 93 of 1996) as amended. 

• Every driver and operator of a vehicle or an item of plant shall be in possession of a valid 
permit in respect of the class of vehicle or item of plant he / she is driving or operating. 

 
The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and guarding as 
may be necessary or required by the Employer’s Agent or by any act, regulation or statutory authority in 
order to minimise the danger and inconvenience caused to vehicle and pedestrian traffic.  The Contractor 
by accepting this contract shall be deemed to have indemnified the Employer and the Employer’s Agent 
against any claims, damages and / or costs that may arise in this regard. 
 
Add the following new payment item. 
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C3.3: PARTICULAR SPECIFICATIONS 
 
In addition to the Standard Specifications and the Project Specifications, the following Particular 
Specifications shall apply to this contract and are bound in hereafter: 
 
PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION  .................................................  C61 

PART D: DAYWORK .......................................................................................................................  C67 

PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ..................................................  C70 

PART F: EXPANDED PUBLIC WORKS PROGRAMME ................................................................  C99 
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vii 3.3 PARTICULAR SPECIFICATIONS 
PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION 
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PART C:  ENVIRONMENTAL MANAGEMENT SPECIFICATION 
 

C1. SCOPE 
 
The Employer recognises environmental management as a key component of road infrastructure 
development and as part of its environmental policy has developed this environmental management 
specification as a tool for continual improvement in environmental performance. 

 
This environmental management specification prescribes the methods by which proper environmental 
controls are to be implemented by the Contractor. The duration over which the Contractor’s controls shall be 
in place cover the construction period of the project as well as the limited time after contract completion 
defined by the General Conditions of Contract 2015 as the Defects Notification Period (maintenance 
period). 

 
C2. ENVIRONMENTAL MANAGEMENT PLAN  
 
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict 
compliance with the Environmental Management Plan (EMP) guidelines is required.  The purpose of the 
EMP is to: 
 

▪ Encourage good management practices through planning and commitment to environmental 
issues, 

▪ Provide rational and practical environmental guidelines to: 
(i) Minimise disturbance of the natural environment, 
(ii) Prevent pollution of land, air and water, 
(iii) Prevent soil erosion and facilitate re-vegetation. 

▪ Adopt the best practicable means available to prevent or minimise adverse environmental 
impact, 

▪ Develop waste management practices based on prevention, minimisation, recycling, treatment 
or disposal of wastes, 

▪ Train employees and contractors with regard to environmental obligations. 
 

C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 
 
The Contractor is responsible for the implementation of this EMP to ensure sound environmental 
management during the construction phase of a project. 
 
The Contractor shall receive and implement any instruction issued by the Employer’s Agent relating to 
compliance with the EMP including the removal of personnel or equipment.  
 
Compliance with the provisions contained herein or any condition imposed by the environmental approvals, 
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The 
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the 
Employer’s Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall 
be given, in writing, at least fourteen days before the commencement of any construction activity clearly 
setting out reasons for the nomination, and with sufficient detail to enable the Employer’s Agent to make a 
decision. 
 
Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the 
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the 
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer’s Agent. 
 
In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation 
whenever the Contractor is subjected to regular environmental audits. 
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C4. TRAINING AND INDUCTION OF EMPLOYEES 
 

The Contractor has a responsibility to ensure that all those people involved in the project are aware of and 
familiar with the environmental requirements for the project (this includes subcontractors and local labour).  
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers. 
 
C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK 
 
Any complaints received by the project team from the public will be recorded.  The complaint should be 
brought to the attention of the Construction Manager, who will respond.  
 
The following information must be recorded: 

▪ Time, date and nature of the complaint, 
▪ Type of communication (telephone, letter or email), 
▪ Name, contact address and telephone number of the complainant, 
▪ Response and investigation undertaken, and 
▪ Actions taken and by whom. 

 
All complaints received will be investigated and a response given to the complainant within 14 days. 
 
All environmental incidents occurring on the site will be recorded.  The following information will be 
provided: 

▪ Time, date, location and nature of the incident, and 
▪ Actions taken and by whom. 

 
C6. SITE CLEANLINESS AND NEATNESS 
 

▪ Location of a construction camp is to be approved by the Employer’s Agent and is to be restored 
to its previous condition after completion of construction. 

▪ The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar 
approved. 

▪ All materials, equipment, plant and vehicles must be stored within the construction camp. 
▪ A dedicated area must be made available for construction staff to change and store their 

personal belongings. 
 

C7. ACCESS 
 

▪ Access to existing roads, schools, buildings, shops and residential properties must not be 
impeded during construction. 

▪ Access roads utilised by the Contractor must be maintained in good condition. 
 
C8. BORROW PITS 
 

▪ Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral 
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS). 

▪ Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage. 
▪ Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and 

DWS. 
 

C9. DUST CONTROL / AIR QUALITY 
 

▪ Dust suppression measures must be implemented during construction by ensuring that all 
surfaces prone to dust generation are kept damp (e.g. use of water tanker). 

▪ Ensure that vehicles and equipment are in good working condition and that emissions are not 
excessive. 

▪ Special care must be taken in areas where the route passes close to schools and residential 
areas. 

▪ The speed of construction vehicles must be reduced. 
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C10. FAUNA 
 

▪ Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals 
encountered during construction. 

 
C11. FIRE PREVENTION AND CONTROL 
 

▪ Smoking is prohibited in the vicinity of flammable substances. 
▪ The Contractor must ensure that fire-fighting equipment is available on site, particularly where 

flammable substances are being stored or used, and that construction staff are aware of where it 
is kept and how it is operated. 

▪ Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent 
property owners’ lands. 
 

C12. GRAVE SITES 
 

▪ Grave sites in close proximity to the road must not be disturbed during construction.  
 
C13. MATERIALS HANDLING AND SPILLS MANAGEMENT 
 

▪ Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be 
stored in a designated area at the campsite. 

▪ The storage containers/facilities (including any diesel or petrol tanks) must be placed on an 
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage 
does not pollute the environment. 

▪ Workers must at all times be made aware of the health and safety risks associated with any 
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with 
appropriate protective clothing/equipment in case of spillages or accidents. 

▪ Ensure all staff and contractors undergo relevant training in the maintenance of equipment to 
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals. 

▪ Any spill of potentially hazardous materials must be cleaned up immediately (potentially 
hazardous materials on site include paint, oil, grease, fuel and turpentine). 

▪ The area of contaminated soil or spill must be deposited into the hazardous waste container(s). 
▪ The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills.  The 

absorbent must be stored in a designated area and be available for inspection. 
▪ All spills are to be recorded in the environmental incident book. 

 
C14. NOISE  
 

▪ Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday, 
unless otherwise approved by the appropriate competent person in consultation with adjacent 
landowners/affected persons. 

▪ All equipment, vehicles and machinery must be in good working condition and be equipped with 
sound mufflers if necessary. 

▪ Construction staff must be trained and made aware of not creating unnecessary noise such as 
hooting and shouting. 

 

C15. POLLUTION CONTROL 
 

▪ Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances 
must be avoided. 

▪ All construction vehicles are to be maintained in good working order so as to prevent soil or 
water pollution from oil, fuel or other leaks, and to reduce noise pollution. 

 
C16. RIVERS AND STREAMS 
 

▪ During construction of bridge structures, there must be no obstruction of the water flow of rivers 
and streams. 

▪ Excavated material must not be stockpiled on or near riverbanks, in order to prevent 
sedimentation occurring. 
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▪ Erosion control measures must be employed both during and after construction. 
▪ No impediments to natural surface water flow, other than approved erosion control measures, 

must occur. 
 

C17. SAFETY 
 

▪ Safety measures, such as detour signs, must be implemented during construction to ensure the 
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction 
work. 

▪ Special care must be taken in the vicinity of schools to ensure the safety of children wishing to 
cross the road under construction. 

▪ The relevant signage (e.g. speed control signs) must be erected alongside the road during the 
operation phase in order to control traffic. 

▪ Accommodation must be made for pedestrian pathways alongside the road during the 
construction and operation phases.  

 
C18. SOIL MANAGEMENT 
 

▪ Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil 
erosion. 

▪ Erosion should be minimised by the construction of meadow drains and the planting of 
indigenous vegetation on the side slopes and drains to reduce flow velocity of storm water. 

▪ Spoil from cuts may be used in existing erosion gullies. 
▪ Stone pitching and gabions should be constructed at pipe culvert outlets. 
▪ Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be 

removed together with the contaminated soil. 
▪ If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill.  The 

contaminated soil should be disposed of in an appropriate container, depending on its 
classification. 

▪ Servicing and refuelling of vehicles must only be carried out at the construction camp. 
 

C19. WORKER CONDUCT 
 
Code of Conduct for Construction Personnel: 

 
▪ Do not leave the construction site untidy and strewn with rubbish which will attract animal pests. 
▪ Do not set fires. 
▪ Do not cause any unnecessary, disturbing noise at the construction camp/site or at any 

designated worker collection/drop off points. 
▪ Do not drive a construction-related vehicle under the influence of alcohol. 
▪ Do not exceed the national speed limits on public roads or exceed the recommended speed 

limits on the site. 
▪ Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles 

must be reported and repaired as soon as possible). 
▪ Do not litter along the roadsides, including both the public and private roads. 
▪ Do not pollute any water bodies (whether flowing or not). 
▪ No member of the construction team is allowed to enter the areas outside the construction site. 

 
C20. TRAFFIC DISTURBANCES AND DIVERSIONS 
 

▪ Any traffic diversions must be undertaken with the approval of all relevant authorities and in 
accordance with all relevant legislation. 

▪ Wherever possible, traffic diversion must only take place on existing disturbed areas and remain 
within the existing road reserve. 

▪ Traffic diversion routes must be rehabilitated after use. 
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C21. VEGETATION 
 

▪ Only vegetation falling directly on the route must be removed where necessary. 
▪ Alien vegetation within the road reserve must be eradicated, and management measures must be 

implemented for future control of these species. 
▪ Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during 

construction must be replaced with indigenous vegetation after construction has been completed. 
 
C22. WASTE MANAGEMENT 
 

▪ All general, non-hazardous waste must be placed in a skip container and disposed of at a 
registered waste disposal site.  

▪ The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained 
and in working order. 

▪ No disposal, or leakage, of sewage must occur on or near the site. 
▪ All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored 

in leakproof containers and disposed of at a registered hazardous waste disposal site. 
▪ The contents of waste storage containers must, under no circumstances, be emptied to the 

surrounding area.  In general, littering, discarding or burying of any materials is not allowed on site 
or along the route. 

▪ Adequate waste receptacles must be available at strategic points around the construction camp and 
site for all domestic refuse and to minimise the occurrence of littering. 

▪ Concrete rubble must be collected and disposed of as directed by the Employer’s Agent. 
▪ Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete 

packets) on completion of the day’s work. 
▪ Any spill around the container(s) should be treated as per clause C13 and C18. 

 
C23. MEASUREMENT AND PAYMENT 
 
The contractor shall make provision in the various rates and prices for all costs related to the environmental 
management specification and measures required in terms of legislation.  Provision is made in item B13.02 
of the Bill of Quantities for the contractor’s general obligations, risks and liabilities in accordance with the 
environmental management specification. 
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viii 3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART D: DAYWORK 
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PART D:  DAYWORK 
 

ix D1. SCOPE 
 
This part deals with the provision for daywork in the Bill of Quantities.  Rates for daywork shall be entered in 
the Bill of Quantities in accordance with the following specifications. 
 

x D2. DAYWORK RATES 
 
According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried out using 
rates tendered in the daywork schedule.  A schedule of personnel, construction equipment and vehicles 
which may be required to perform work on a daywork basis is included in the Bill of Quantities.  The 
quantities used in the Bill of Quantities are for tender evaluation purposes only and the use or not of these 
items shall not constitute a variation in terms of Clause 6.3 of the General Conditions of Contract 2015. 
 
No work will be paid for as daywork without the written instruction or approval of the Employer’s Agent. 
 

xi D3. TYPE OF WORK 
 
The Employer’s Agent may order daywork in certain cases where it is necessary to vary or to extend the 
works due to new or unforeseen circumstances to such an extent that the tendered rates for specific items 
of work are no longer applicable, or where no suitable combination of tendered rates can be used to pay for 
such work. 
 
As a general rule, applicable rates for additional work items will be agreed between the Contractor and the 
Employer’s Agent.  Daywork will only be used in exceptional circumstances. 
 

xii D4. MATERIALS 
 
Materials for use in works carried out under daywork shall be purchased by the Contractor who shall also 
arrange for delivery to site, and shall be responsible for any other requirements associated with specific 
materials.  A Provisional Sum has been allowed in Section D of the Bill of Quantities for daywork materials.  
The Contractor shall enter a tendered percentage in the Bill of Quantities to cover his handling costs and 
profit, as per other provisional and prime cost sums in this Contract. 
 
Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’.  No contract price 
adjustment will be applicable to materials. 
 
The Contractor shall submit proof of ownership for any materials used in daywork with his daywork claim to 
the Employer’s Agent.  Further, if specific materials are required for daywork, quotations will be called for as 
per Clause 6.5.2 of the General Conditions of Contract 2015. 
 
D5. CONSTRUCTION EQUIPMENT 
 
Where daywork is ordered, the tendered rates for construction equipment in Section D of the Bill of 
Quantities shall be used in calculating the payment due for any construction equipment required to execute 
the daywork.  If no rate is included in the Bill of Quantities for a particular item of construction equipment, 
and where no other rate or combination of rates would provide suitable compensation, then the daywork 
method of payment described in Clause 6.5.1.3 of the General Conditions of Contract 2015 will be used. 
 
The tendered rates for each item of construction equipment shall include for all operating costs associated 
with the said item of construction equipment.  Such costs are deemed to include fuel, re-fuelling costs, 
lubrication and routine servicing / maintenance, breakdowns and spares, all overhead costs, site 
management costs and administration costs.  The tendered rates shall also include the construction 
equipment operator and the general supervision of the construction equipment while it is engaged in the 
daywork. 
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xiii  
xiv  
xv D6. SALARIES AND WAGES OF WORKMEN 

 
The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in the Bill 
of Quantities.  The tendered rates shall include for all costs associated with the employment of personnel, 
including salaries, wages, allowances, workmen’s compensation, medical aid and pension contributions, 
government levies and taxes, training costs and any costs associated with living on the site.  The tendered 
rates shall also include for the transportation of the workmen to the site of the daywork. 
 
All overhead costs, administration costs, site management costs and the Contractor’s profit are deemed to 
be covered by the daywork rates and no additions or mark ups will be made to the tendered rates. 
 
The tendered rates shall also include any hand tools normally associated with the workmen’s job description 
e.g. picks, shovels, hammers, saws and spirit levels.  The tendered rate for labourers shall also include for 
the casual supervision by a gang leader or foreman.  Only when specifically called for by the Employer’s 
Agent, will payment be made for the use of a gang leader or foreman supervising on a continuous basis. 
 

xvi D7. MEASUREMENT AND PAYMENT 
 
The following principles shall also apply to the measurement and payment of daywork. 
 
The unit of measurement for construction equipment shall be the number of Vibroclock hours worked and 
each item of construction equipment shall be fitted with a Vibroclock, the cost of which shall be included in the 
rates.  Excessive non-productive time when the engine is idling will not be paid for.  Where there is ambiguity 
between the flywheel horsepower and mass of the machine, the flywheel horsepower shall govern the 
measurement category.  Where width and mass are specified, mass shall govern the measurement category. 
 
The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General Conditions 
of Contract 2015 with regard to the submission of lists and statements of personnel, materials and 
construction equipment used for daywork. 
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xvii C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
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PART E:  OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 
E1. SCOPE 
 
This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe 
and healthy working environment for all employees, subcontractors, the Employer, the Employer’s Agent, 
inspectors and all other persons entering the site of works. 

 
This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85 
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all 
other safety codes and specifications referred to in the said Act and Construction Regulations. 

 
In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as 
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with 
all provisions of OHSA 1993 and the Construction Regulations 2014. 

 
This specification and the Contractor’s own Health and Safety Plan as well as the Construction Regulations 
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the 
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representatives 
of trade unions and any other persons entering the site of works. 

 
E2. DEFINITIONS 
 
For the purpose of this contract the following shall apply: 

 
E2.1  “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a 
representative for the Employer in managing health and safety on a construction project for the Employer 
and who has satisfied the registration criteria of the SACPCMP to perform the required functions. 

 
E2.2 “Contractor” where used in the contract documents and in this specification, means the Contractor 
as defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as 
“principal contractor” as defined in the Construction Regulations 2014. “Contractor” and “principal 
contractor” are therefore interchangeable and shall be read in the context of the relevant document. 

 
In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and 
“subcontractor” respectively. 

 
For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without 
derogating from his status as an employer in his own right. 
 
E2.3 “Employer” where used in the contract documents and in this specification, means the Employer as 
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” as 
defined in the Construction Regulations 2014.  “Employer” and “client” are therefore interchangeable and 
shall be read in the context of the relevant document. 
 
E2.4 “Employer’s Agent” where used in this specification, means the Employer’s Agent as defined in 
the General Conditions of Contract 2015. 
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E3. EMPLOYER’S BASELINE RISK ASSESSMENT 
 

E3.1 Risk information 
 
The information presented in this clause is based on the Employer’s baseline risk assessment prepared 
specifically for this contract. 

 
This information describes the type of work required in terms of this contract that will be accompanied by 
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and 
review in terms of the Health and Safety Plan and risk assessments. 

 
This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in 
preparing their tender submissions, and to the successful Contractor as a basis for the preparation of the 
site-specific risk assessments to be performed by the Contractor in terms of Construction Regulation 9. 

 
Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during 
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk 
assessment, including those that may arise from specific methods of construction employed by the 
Contractor, and shall make due allowance in their tendered rates and prices for all costs related to 
complying with the provisions of the Act and Construction Regulations. 

 
This information is given in good faith for the guidance of Tenderers, and no additional payment shall be 
made as a result of any inaccuracies, discrepancies or omissions contained therein. 
 
E3.2 Baseline risk assessment 
 
The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared 
by the Employer in terms of Construction Regulation 5(1)(a). 
 



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

Department of Transport 

C77 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

 

 

 

 No.  Potential   
Hazard  

Potential Risk   
(Source of the potential risk)  

Controls (Occupational 
Health & Safety)  

Pictorial  
(where available)  

Existing 
Controls 
(Environmental)  

H-S-E  
Identification  

Risk Rating  Legal  
Reference  

    S  L  Final 
Rating  

  

                                                                                                                                    File Approval and Administrative Requirements                                                                                                                                                     
   

1  File Approval 
as per OHS  
Requirements 
and  
Client  
Specification  

- Work commencing prior to 
file being available and approved.  
- No valid registration with 
COID.  
- Expired Documentation (e.g. 
competencies, equipment load 
test, medicals, work permits)  
- Documentation not available 
or approved as per required 
Client Spec and OHS act.  

 Dep of Transport 
Recommendations:  
- No Work 
Commencement until 
approval has been 
signed off.  
- Client Health and 
Safety Specification.  
- Baseline Risk 
Assessment   
- Site Conditions 
evaluation   

  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  

 2  Legal  
Appointments 
and  
Competency   

- Employees appointed not in 
possession of required or valid 
competencies as per Client Spec 
and OHS Act.  
- Appointment not as per legal 
requirements.  
- Lack of experience for 
appointed position.  

Dep of Transport 
Recommendation   
- No Work 
Commencement until 
approval has been 
signed off.  
- Client Health and 
Safety Specification.  
- Baseline Risk 

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
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Assessment   standards.  

 3  Required legal 
documentation 
as per OHS act   

- Documentation not Site 
Specific.  
- Policies and Procedure not 
in place and approved.  
- Employees not trained in 
Policies and Procedures and 
legal requirements.  

Dep of Transport 
Recommendations  
- No Work 
Commencement until 
approval has been 
signed off.  
- Client Health and 
Safety Specification.  
- Baseline Risk 
Assessment   
- Training Needs 
analysis to be 
conducted by 
Contractor.  
- Communication 
of required 
documentation   

  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  

 4  Risk 
Identification   

- Method of works not site 
specific   
- Risk identification not in 
place or conducted   
- Risk identification not site 
specific   
- Risk controls not sufficient   
- Risk Assessor not 
competent   
- Continues Risk evaluation 
not conducted   

Dep of Transport 
Recommendations  
- No Work 
Commencement until 
approval has been 
signed off.  
- Client Health and 
Safety Specification.  
- Baseline Risk 
Assessment   
- Method 
Statement of Tasks   

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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- Site conditions 
Evaluation   

                                     

  

  

 No.  Potential   
Hazard  

Potential Risk   
(Source of the potential risk)  

Controls (Occupational 
Health & Safety)  

Pictorial  
(where available)  

Existing 
Controls 
(Environmental)  

H-S-E  
Identification  

Risk Rating  Legal  
Reference  

     S  L  Final 
Rating  

  

 5  Induction &  
Medical 
certificate of 
fitness  

- Employees entering site not 
being inducted.  
- Visitors entering site not 
being inducted / signing visitors’ 
induction form.  
- Visitors not being provided 
with the necessary personal 
protective equipment.  
- Induction being conducted 
on employees without them being 
in possession of a valid medical 
certificate of fitness in the form of 
an Annexure 3. The medical must 
be conducted by a registered 
Occupational Health Practitioner.  
- Construction vehicles and 
mobile plant operators entering 
the site without being inducted.   

Dep of Transport 
Recommendation:  
- Site induction 
can only be done with 
an employee if they 
require up to date 
medical is presented 
at the induction.  
- Medical fitness 
certificates must be 
validated by the 
principle contractor to 
ensure adherence to 
the minimum 
requirements and 
validity of the 
document.  
- Each person’s ID 

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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- Driver of delivery vehicles 
not made aware of the specific 
site conditions.  
- Employees being inducted 
without valid work permits / 
certified ID Copies.  

  
  
  

or valid work permit 
must be inspected 
before induction can 
be allowed on site for 
the individual.  

 6  List of 
employees and 
Contractors  

- Number of employees on 
site not listed on employee lifts.  
- Number of contractors on 
site not listed on contractor list.  
- Employee and contractor list 
not being updated as required.  

Dep of transport 
Recommendation:  
- Keep all 
employees working on 
site on an employee 
list.  
- Keep all 
contractors on site on 
an update contractor 
list.  
- Enter new 
employees and 
contractors on the lift 
as soon as they have 
received the site 
induction.  

  
  
  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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 7  Notification of 
Construction  

- Contractor not submitting 
notification to the DOL as 
required by legal requirement.  
- Notification not containing 
the correct information as 
required by the DOL.  
- Notification of construction 
not submitted in the prescribed 
timeframe.  

Dep of Transport 
Recommendation:  
- Contractor to 
provide the DOL with 
the required  

Notification as 
legislated.  
- Notification to 
contain the minimum 
required information 
and to be submitted as 
legislated to prevent 
work stoppages from 
DOL.  

  
  
  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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 No.  Potential   
Hazard  

Potential Risk   
(Source of the potential risk)  

Controls (Occupational 
Health & Safety)  

Pictorial  
(where available)  

Existing 
Controls 
(Environmental)  

H-S-E  
Identification  

Risk Rating  Legal  
Reference  

 

    S  L  Final 
Rating  

  

8  Access control  - To prevent unauthorized 
entry into the construction 
area, beyond the area which 
was fenced off as per the 
Engineers drawing, from the 
gate which the contractor 
controls up to the furthest 
point of the hoarded area.  
- Access control measures 
not in place at access gates.   
- Accessing site from 
unsafe areas.   
- Unauthorized entry onto 
site due to lack of access 
control measures.  

  

Dep of Transport 
Recommendations:  
- Only designated 
access gates may be 
kept unlocked 
pending that full time 
security is placed at 
the gates.  
- Only use access 
gates at approved by 
the client.  

  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when 
the detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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9  Site Clearing  - Use of unsafe mobile plant 
or machinery.  
- Damage of site fence due 
to site clearing operations.  
- Damage to existing 
services not marked or pointed 
out to the Principal Contractor.  
- Employees being struck 
by moving plant working in the 
area.  
- No dust control measures 
in place.   
- Removing tall trees 
unsafely.   
- Damage to neighbouring 
properties.  
- Several construction 
vehicles and mobile plant 
operating in confined space 
area and unsafe / uncontrolled 
interaction with employees on 
site.   
- Construction vehicle and 
mobile plants reverse hooters 
not working.  
- Unsafe stockpiles of soil 
or other materials on site.  
- Unauthorized removal of 
indigenous & endangered 
fauna & flora.  

  

Dep of Transport 
Recommendation:  
- All services on 
site must be pointed 
out by the client to 
the principal 
contractor.  
- Safe distance 
from site fence and 
services must be 
established by 
contractor and must 
be maintained and 
marked.  
- Dust control 
measures must be 
implemented by the 
principal contractor 
as determined by the 
environmental 
requirements.  
- All construction 
vehicles on site must 
be inspected when 
delivered to site to 
ensure adherence to 
the legal 
requirements before 
any usage of the plant  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when 
the detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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10  Site establishment  
• Transporting 
containers / 
temporary offices 
to site.  
• Offloading 
containers / 
offices.  
• Container / 
offices placement.  
• Demobilisatio
n  
• Cleaning  

- Safety signs and notice 
boards not placed close to 
entrance of main gate.  
- Lay down areas not off 
sufficient size.   
- No toilets provided as per 
requirements.  
- Not informing employees 
and public what the site rules 
are.  
- Damaged / loose wires 
exposed at site offices.  
- Material handling can 
cause crush injuries and falling 
objects.  
- Incorrect placement / 
position of containers / site 
offices.  
- Tripping hazards / Fall risk  

  

Dep of Transport 
Recommendations:  
- Mandatary 
signage must be 
installed at the gates 
leading to site.  
- Toilet facilities 
must be installed and 
in working condition 
when employees start 
work on site.  
- Installation of 
offices must be done 
under the supervision 
of a competent 
person.  

  
  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when 
the detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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 No.  Potential   
Hazard  

Potential Risk   
(Source of the potential risk)  

Controls (Occupational 
Health & Safety)  

Pictorial  
(where available)  

Existing 
Controls 
(Environmental)  

H-S-E  
Identification  

Risk Rating  Legal  
Reference  

    S  L  Final 
Rating  

  

14 Parking of 
vehicle in 
public road  

- Damage to structures and 
equipment.  
- Injuries to people.   
- No trained flagman available 
at obstruction area.   
- No temporary road closure / 
lane restrictions warning signage 
displayed and installed.  
- No wayleave in place should 
lane restrictions / road closures 
occur.  
- No temporary / moveable 
hoarding in place. - No warning 
lights available in evenings.  

 

Dep of Transport 
Recommendation:  
- Construction 
vehicles may not be 
left unattended in the 
public areas.  
- All construction 
plant and machinery to 
be kept on site within 
fenced off areas.  

Roads and passageways 
past the site must be 
cleaned daily and must 
be maintained 
constantly.  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  

 

 No.  Potential   
Hazard  

Potential Risk   
(Source of the potential risk)  

Controls (Occupational 
Health & Safety)  

Pictorial  
(where available)  

Existing Controls 
(Environmental)  

H-S-E  
Identification  

Risk Rating  Legal  
Reference  

    S  L  Final 
Rating  

  

15  Parking of 
vehicle in 
public road  

- Damage to 
structures and 
equipment.  
- Injuries to people.   
- No trained flagman 
available at obstruction 
area.   
- No temporary road 
closure / lane restrictions 
warning signage 
displayed and installed.  
- No wayleave in place 
should lane restrictions / 

Dep of Transport 
Recommendation:  
- Construction 
vehicles may not be left 
unattended in the 
public areas.  
- All construction 
plant and machinery to 
be kept on site within 
fenced off areas.  
- Roads and 
passageways past the 
site must be cleaned 

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act and 
Regulations (85 
of 1993) and 
incorporated 
safety standards.  
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road closures occur.  
- No temporary / 
moveable hoarding in 
place. - No warning lights 
available in evenings.  
- No stop and go 
process in place should it 
be applicable.  

daily and must be 
maintained constantly.  

16  Working in 
confined 
spaces  

- Poisonous gas, fume 
or vapour present in 
confined space.  
- Lack of oxygen for 
employees working in 
confined space area.  
- The presence of 
flammable gasses in 
confined space can lead 
to fire or explosion.  
- Employees being 
exposed to high noise 
levels in confined space.  
- Employees being 
exposed to extreme 
temperatures / changes in 
temperature in confined 
space.  
- Insufficient safe 
access for employees in 
and out of work area.  
- Risk of exposure to 
hazards associated with 
lack of adequate 
ventilation for activities in 
confined spaces.  

 Dep of Transport 
Recommendation:  
- Confined spaces 
to be inspected and 
tested before 
employees can be 
allowed to enter the 
area.  
- Employees must 
be trained by 
accredited training 
provider for the work 
inside confined spaces.  
- Safe and secured 
access must be 
provided to confined 
space area at all times.  
- Detailed risk 
assessment must be 
communicated with 
employees before work 
commence on site.  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act and 
Regulations (85 
of 1993) and 
incorporated 
safety standards.  
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17 Material & 
equipment 
handling  

 Receiving 
and off-loading 
and  
loading of 
equipment 
and/or material  

- Delivery vehicle 
driver not familiar with 
the site.   
- Driver not instructed 
on site rules.   
- Vehicle parking in 
unauthorized area.  
- Loads incorrectly / 
unsafely off loaded from 
vehicle.   
- Loads incorrectly 
loaded onto vehicle or 
stacked incorrectly.  
- No wayleave in place 
when offloading materials 
in public road.  
- Materials have 
moved on / inside truck or 
delivery vehicle making it 
unstable.   
- Overloading of 
vehicle.  
- Materials falling onto 
employee.  
- Employee handling 
materials sustaining hand 
injuries.  
- Materials offloaded 
in the incorrect area / 
unsafe area.  

 Recommendation:  
- Must be done 
under the supervision 
of an appointed 
stacking inspector as 
per specification.  
- Must be loaded at 
designated areas only.  
- Must be 
demarcated when loads 
are off loaded.  
- Employees must 
be provided with the 
PPE as determined in 
the task risk 
assessment.  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act and 
Regulations (85 
of 1993) and 
incorporated 
safety standards.  
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 No.  Potential   
Hazard  

Potential Risk   
(Source of the potential risk)  

Controls (Occupational 
Health & Safety)  

Pictorial  
(where available)  

Existing 
Controls 
(Environmental)  

H-S-E  
Identification  

Risk Rating  Legal  
Reference  

    S  L  Final 
Rating  

  

18  Interface with 
adjacent 
construction 
activities of 
other 
contractors.  

- No communication with other 
contractors on premises in close 
vicinity of work area.  

 Recommendation: Must 
communicate daily 
regarding items that may 
affect 3rd party or site 
access.  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  

19  Neighbour 
interface  

- Insufficient protection of 
neighbouring premises by not 
using safety screens/ hoarding 
and barricading.  
- No communication with 
neighbours regarding noise 
levels, dust levels and working 
hours.  
- No wayleave in place for 
road closures / lane restrictions.  
- No / insufficient dust 
control.  
- Surrounding roads not 
cleaned at regular intervals.  

Recommendation:  
- Communicate 
with neighbours 
regarding any items 
that may affect their 
trading or access.  
- Ensure that all 
neighbours are 
informed about noise 
and dust work 
accordingly.  
- Keep the 
neighbour areas clean 
and free from any 
debris or material.  

  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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20 Interface with 
existing 
tenants  

- Insufficient protection of 
neighbouring premises by not 
using safety screens/ hoarding 
and barricading.  
- No communication with 
neighbours regarding noise 
levels, dust levels and working 
hours.  
- No / insufficient dust 
control.  
- Surrounding roads not 
cleaned at regular intervals.  
- Services to premises not 
being protected.  
- Emergency escape routes 
not being maintained and not left 
unobstructed.  
- Poor communication with 
tenant regarding work effecting 
the premises.  

 Recommendation:  
- Communication 
with tenants regarding 
noise / dust work.  
- Communication 
regarding emergency 
response plans and 
assembly locations.  
- Concerning 
items to be addressed 
immediately via tenant 
co-ordinators.  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  

 

 
 

 

 No.  Potential   
Hazard  

Potential Risk   
(Source of the potential risk)  

Controls  (Occupational 
Health & Safety)  

Pictorial  
(where available)  

Existing 
Controls 
(Environmental)  

H-S-E  
Identification  

Risk Rating  Legal  
Reference  

      S  L  Final 
Rating  

  

21  Operating of 
construction 
vehicles and 
mobile plant  

• Transpo
rt of 
employees & 
materials to 
site.  

- One construction vehicle 
can bump into another.  
- A construction vehicle can 
bump/drive over pedestrians.  
- Unauthorized use of 
construction vehicle and mobile 
plant.  
- Operator of construction 
vehicle not appointed and not 

DOT Recommendation:  
- Must be operated 
by appointed trained 
and medically fit 
operators.  
- Must be 
inspected daily before 
use.  
- Must be parked / 

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
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• Operatin
g plant on 
site.  

competent.  
- No reverse hooter installed / 
not in working condition.  
- Operator not conducting 
pre-start inspection on machine 
before operating.   
- Operator leaving the vehicle 
/ plant unattended whilst the 
engine is still running or with the 
key still in the ignition.  
- Operator speeding on site.  
- Construction vehicle / 
mobile plant parked at an incline 
without stop blocks being put in 
place behind the wheels.  

  

stored on site only at 
secured areas.  
- May not work 
near excavation 
edges.  
- Must have safe 
means of access.  

standards.  

22  Operating of 
construction 
vehicles and 
mobile plant  

• Transpo
rt of 
employees & 
materials to 
site.  
• Operatin
g plant on 
site.  

- Construction vehicle or 
mobile plant overturning.  
- Construction vehicles and 
mobile plant operating in close 
vicinity or next to power lines.  
- Inclement weather.  
- Operator speeding on site.  
- Unauthorized / unsafe 
transportation of employees.  
- Integration between 
pedestrians and construction 
vehicles not planned and 
controlled.  

  

DOT Recommendation:  
- Must be operated 
by appointed trained 
and medically fit 
operators.  
- Must be 
inspected daily before 
use.  
- Must be parked / 
stored on site only at 
secured areas.  
- May not work 
near excavation 
edges.  
- Must have safe 
means of access.  

  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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23  Housekeeping  - Housekeeping not being 
maintained daily.  
- Scrap, waste and debris not 
removed from site at appropriate 
intervals.  
- Construction areas near 
build up areas not sufficiently 
hoarded.  
- Housekeeping conditions 
not managed by the site 
management team.  

DOT Recommendation:  
- Housekeeping 
conditions to be 
maintained daily.  
- Hoarding must 
be maintained daily 
and must be kept up 
to standard.  
- Site 
management to be 
informed of 
substandard 
housekeeping 
conditions to ensure 
that the housekeeping 
can be implemented 
as required. 

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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 No.  Potential   
Hazard  

Potential Risk   
(Source of the potential risk)  

Controls (Occupational 
Health & Safety)  

Pictorial  
(where available)  

Existing 
Controls 
(Environmental)  

H-S-E  
Identification  

Risk Rating  Legal  
Reference  

      S  L  Final 
Rating  

  

24 Working at 
heights / 
elevated 
positions  

- Falling objects  
- Not hooking safety harness 
catch to anchor point.  
- Anchor point not secure or 
strong enough.  
- Deliberately dropping 
materials or equipment.  
- Not keeping all debris, 
rocks, scraps and rubble away 
from the work area edges.  
- Employees working at 
heights not certified to work at 
heights in accordance with the 
SAQA requirements for working 
at heights training.  
- Employees allowed to work 
at heights who is not medical fit 
and not in possession of a valid 
medical certificate of fitness.  
- No rescue plan in place for 
employees working at heights.  

 DOT Recommendation:  
- Employees 
required to work at 
heights must be 
formally trained for the 
task at hand.  
- Anchorage 
points must be 
certified by a 
competent person 
before being used.  
- Fall arrest or 
restraints to be 
inspected before use.  
- Tools to be 
secured while working 
at heights to prevent 
falling objects.  

  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  

25  Fall protection  - No site and task specific fall 
protection plan available for the 
work at hand.  
- Employees not trained on 
the fall protection plan.  
- Fall protection plan not 
compiled and approved by a 
competent and approved fall 
protection planner.  
- Fall protection plan not 
implemented and maintained 
throughout project.  

DOT Recommendation:  
- Competent fall 
protection planner to 
be appointed and must 
compile and sign off 
the fall protection 
plan.  
- Fall protection 
plan to address all 
site-specific 
conditions.  
- Fall protection 

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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plan to be 
implemented before 
height work can 
commence.  
- Fall protection 
plan to be updated 
throughout the project 
should the need arise 
for scope changes.  

26  Structures  - No structure inspections 
being done to prevent any part of 
the structure from being 
overloaded or becoming 
unstable.  
- The structure information 
not being made available on site 
to ensure the designs are being 
complied with.  
- Structure records and 
maintenance not done by the 
owner.  
- Structure not inspected as 
legislated in the regulations.  

Recommendation:  
- Strict adherence 
to allowable loads 
must be maintained.  
- Structure 
designs to be available 
on site if any 
uncertainty arises or 
information is 
required.  
- The client to 
ensure that structure 
inspections are 
conducted as 
legislated.  
- Structure 
maintenance records 
to be kept.  

  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  

  

 

                                    

  

 
 
 

 



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

Department of Transport 

C94 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

 No.  Potential   
Hazard  

Potential Risk   
(Source of the potential risk)  

Controls (Occupational 
Health & Safety)  

Pictorial  
(where available)  

Existing 
Controls 
(Environmental)  

H-S-E  
Identification  

Risk Rating  Legal  
Reference  

      S  L  Final 
Rating  

  

27  Temporary 
Works  

• Offloadin
g & storage 
of temporary 
works 
material.  
• Erection 
& 
dismantling 
of temporary 
works.  
• General 
working 
operations 
on temporary 
works.  

- Temporary works not 
designed by appointed Engineer.  
- Temporary works not being 
signed off by appointed Engineer 
prior to using temporary works.  
- Temporary works not being 
inspected on a daily basis by 
competent, appointed person.  
- Temporary works erected 
by incompetent employees / 
erectors.  
- Temporary work erectors 
not trained on the specific 
system being used on site.  
- Temporary work drawings 
not signed off by appointed, 
competent Engineer.  
- Contractor not working 
from latest revision drawing.  
- Temporary works not 
adequately erected, supported, 
braced and maintained by 
competent person.  
- Temporary work structure 
not erected according to the 
design.  
- Employees slipping on 
temporary work decks due to 
application of release agents.  
- Temporary work structure 
stripped before concrete 
acquired sufficient strength.  
- Temporary work structure 

 DOT Recommendation:  
- Must be 
designed and 
inspected by a 
competent appointed 
person as per the 
specification 
requirements.  
- Must be 
inspected daily.  
- Must have 
detailed designs 
available upon 
request.  
- Must be done by 
trained employees 
that have been found 
competent in erection 
of the specific system.  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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erected on uneven floor surface.  
- No safe access for 
employees onto temporary work 
structure.  
- No solid edge barricading 
installed around temporary work 
decks.  
- Employees other than the 
erectors allowed onto temporary 
work deck while there is 
openings in deck.  

  
  
  

 28 Edge barricading  
 Erecting & 

dismantling of 
edge 
barricading.  

- No solid edge barricading 
installed on all open edges of 
buildings / excavations where 
there is a fall risk to employees.  
- Edge barricading not 
secured into position. Only 
installing guard rails and no 
knee rails in scaffolding tubing 
or similar system.  
- Edge barricading not 
inspected daily.  
- Unauthorized removal of 
edge barricading.  

  
  
  

 DOT Recommendation:  
- Must comply to 
the specification 
requirements.  
- Must be 
inspected daily to 
ensure compliance.  

Must be of solid 
material.  

As far as 
possible have a 
picture which 
can be of benefit 
for illiterate 
readers when the 
detailed risk 
assessment is 
done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  

  

 

                                    



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

Department of Transport 

C96 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

 

 No.  Potential   
Hazard  

Potential Risk   
(Source of the potential risk)  

Controls (Occupational 
Health & Safety)  

Pictorial  
(where available)  

Existing 
Controls 
(Environmental)  

H-S-E  
Identification  

Risk Rating  Legal  
Reference  

      S  L  Final 
Rating  

  

 29  Mobile 
elevated 
working 
platform 
operations   

- Operator not trained to 
operate machinery   
- Operator not conducting 
daily pre-inspection before 
operating machinery. 
- No valid load test available.  
- Operator not medically fit to 
operate Machinery.  
- Operator falling from 
machine basket during work 
operations.  
- Operator trapped between 
part of the basket and a fixed 
structure, e.g. when manoeuvring 
in confined overhead areas.   
- Operator operating machine 
on uneven surfaces and 
possibility of machine 
overturning.  
- The vehicle may collide with 
pedestrians, overhead cables or 
nearby vehicles.  
- Operator using MEWP in 
close proximity to overhead 
power lines.   
- Materials not properly 
secured in basket of machine, 
falling from elevated positions.  
- Working platform not kept 
tidy, tripping hazards.  
- Outriggers not extended and 
chocked before raising the 
platform.   
- Work platform not fitted with 
effective guard rails and toe 
boards.  
- Employees not wearing a 
harness with a short work 

 DOT Recommendation:  
- Must be operated 
by appointed trained 
and medically fit 
operators.  
- Must be 
inspected daily before 
use.  
- Must be parked / 
stored on site only at 
secured areas.  
- May not work 
near excavation 
edges.  
- Must have safe 
means of access.  
- Fall arrest 
equipment to be worn 
and used in line with 
the machine design.  

  

As far as 
possible have a 
picture which 
can be  
of benefit for 
illiterate readers 
when the detailed 
risk assessment 
is done.  

N/A  H&S  6  E  6E  Occupational  
Health and  
Safety Act 
and 
Regulations 
(85 of 1993) 
and 
incorporated 
safety 
standards.  
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restraint lanyard or not securing 
it to a suitable manufacturer 
provided anchorage point within 
the basket to stop the wearer 
from getting into a position where 
they could fall from the carrier 
where there is a risk of falling.  
- Working in high winds can 
tilt platforms and make them 
unstable.  
- Materials being lifted not 
properly secured.   
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E3.3 Guidelines for construction and maintenance projects under Covid-19 Lockdown 
 
The Employer has prepared guidelines which set out the key principles and minimum requirements that 
define responsible, healthy and safe operations for road construction operations under COVID-19 
Lockdown conditions, for the Contractor to comply with. In addition, the Contractor shall comply with any 
new COVID-19 Regulations issued by Government. 
 
The guidelines have been included as Annexure A at the end of this Project Document.   
 

 
E4. APPLICATION FOR CONSTRUCTION WORK PERMIT 

 
Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30 
days before commencement of the work and in accordance with the requirements of Construction 
Regulation 3, apply to the Provincial Director of the Department of Labour in writing for a construction work 
permit to perform construction work. The Employer’s application must be done in a form similar to Annexure 
1 of the Construction Regulations, and submitted with the required documentation, some of which the 
Contractor shall provide as stated in the Contract Data. 
 
A copy of the construction work permit must be kept on site in the occupational health and safety file, 
available for inspection by inspectors, the Employer, the Employer’s Agent, the Construction Health and 
Safety Agent, subcontractors, employees, representative trade unions and any other persons on the site. 
The Provincial Director will assign a site-specific number for each construction site, which must be 
conspicuously displayed at the main entrance to the site.    

 
E5. NOTIFICATION OF CONSTRUCTION WORK 
 
Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before 
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify 
the Provincial Director of the Department of Labour of the intention to carry out the construction work, using 
the pro forma form included as Annexure 2 to this Health and Safety Specification. 

 
A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the 
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative 
trade unions and any other persons on the site.  A copy of the notification form shall also be kept on the 
health and safety file, and a further copy shall be forwarded to the Employer for his records. 
 
E6. HEALTH AND SAFETY PLAN 
 
Before commencement of any construction work, the Contractor shall prepare a project specific Health and 
Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety 
Specification. 

 
The Health and Safety Plan must include a risk assessment performed and recorded in writing by a 
competent person as required in terms of Construction Regulation 9.  The risk assessment shall identify and 
evaluate the risks and hazards that may be expected during the execution of the work under the contract, 
and it shall include a documented plan and applicable safe work procedures to mitigate, reduce or control 
the risks and hazards identified. 

 
The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the 
Employer’s Agent, subcontractors, employees, representative trade unions, and health and safety 
representatives and committee members, and must be monitored and reviewed periodically by the 
Contractor. 
 
E7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 
 
E7.1 Appointments 
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The Contractor shall appoint in writing all employees. 
 

The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance 
with the requirements of Construction Regulation 7. 

 
E7.2 Health and safety induction training 

 
No person shall be allowed or permitted to enter the site of the works unless such person has undergone 
health and safety induction training pertaining to the hazards prevalent on the site. 

 
The Contractor shall ensure that all employees under his control, including subcontractors and their 
employees, undergo health and safety induction training by a competent person before commencement of 
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4). 

 
The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and 
are provided with the necessary personal protective equipment in compliance with Construction Regulation 
7(6). 

 
E7.3 Medical certificate of fitness 

 
The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid 
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable. 
 
E8. APPOINTMENT OF SAFETY PERSONNEL 
 
E8.1 Construction manager 

 
Refer to Construction Regulation 8(1), (2), (3) and (4). 

 
The Contractor shall appoint a full-time Construction Manager with the duty of managing all the 
construction work on the site, including the duty of ensuring occupational health and safety compliance. 

 
The Contractor may also have to appoint one or more assistant construction managers to assist the 
Construction Manager where justified by the scope and complexity of the works. 

 
E8.2 Construction health and safety officer 

 
Refer to Construction Regulation 8(5) and (6). 

 
Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the 
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist 
in the control of all health and safety related aspects on the site.  The construction health and safety officer 
shall be registered as required by the Chief Inspector of the Department of Labour and shall have the 
necessary competencies and resources to assist the Contractor. 

 
E8.3 Construction supervisor 

 
Refer to Construction Regulation 8(7), (8), (9) and (10). 

 
The Contractor shall appoint a construction supervisor responsible for construction activities and 
ensuring occupational health and safety compliance on the construction site. 

 
The Contractor may also have to appoint one or more competent employees to assist the construction 
supervisor where justified by the scope and complexity of the works. 

 
E8.4 Health and safety representatives 

 
In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the 
Act for the execution of the contract, shall appoint a health and safety representative whenever he has 



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

Department of Transport 

C101 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

more than 20 employees in his employment on the site of the works.  The health and safety representative 
must be selected from employees who are employed in a full-time capacity at a specific workplace. 

 
The number of health and safety representatives for a workplace shall be at least one for every 50 
employees. 

 
The function of health and safety representative(s) will be to review the effectiveness of health and safety 
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration 
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at 
work, to make representations to the employer (Contractor) or inspector on general matters affecting the 
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to 
participate in consultations with inspectors and to attend meetings of the health and safety committee. 

 
E8.5 Health and safety committee 

 
In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more 
health and safety committees where there are two or more health and safety representatives at a 
workplace.  The persons selected by the Contractor to serve on the committee shall be designated in 
writing. 

 
The function of the health and safety committee shall be to hold meetings at regular intervals but at least 
once every three months, to review the health and safety measures on the contract, to discuss incidents 
related to health and safety with the Contractor and the inspector, to make recommendations regarding 
health and safety to the Contractor and to keep record of recommendations and reports made by the 
committee. 

 
E8.6 Competent persons 

 
The Contractor shall appoint in writing designated competent employees and/or other competent persons 
as required by the Act and Regulations.  Such appointments shall be in accordance with the relevant 
applicable sections of the Act and Regulations as determined by the requirements of the contract. 

 
A competent person may be appointed for more than one part of the construction work with the 
understanding that the person must be suitably qualified and able to supervise at the same time the 
construction work in all the work situations for which he has been appointed. 

 
The appointment of competent persons to supervise parts of the construction work does not relieve the 
Contractor from any of his responsibilities for compliance with all requirements of the Construction 
Regulations. 
 
E9. RECORDS AND REGISTERS 
 
The Contractor shall keep records and registers related to health and safety on site as required by the 
relevant applicable sections of the Act and Regulations as determined by the requirements of the contract.  
Such records and registers shall be available for periodic inspection by inspectors, the Employer, the 
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees and 
representatives of trade unions. 
 
E10. CONTRACTOR’S RESPONSIBILITIES 
 
For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA 
1993), which means that the Contractor has the status of employer in his own right in respect of the 
contract.  The Contractor is therefore responsible for all the duties and obligations of an employer as set out 
in the Act (OHSA 1993) and the Construction Regulations 2014. 

 
Before commencement of work under the contract, the Contractor shall enter into an agreement with the 
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and 
Safety Act No. 85 of 1993’, to confirm his status as mandatary (employer) for the contract under 
consideration. 
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The Contractor is advised in his own interest to make a careful study of the Act and the 
Construction Regulations, as ignorance of the Act and the Regulations will not be accepted in any 
proceedings related to non-conformance to the Act and the Regulations. 
 
E11. MEASUREMENT AND PAYMENT 
 
It is a condition of this contract that contractors who submit tenders for this contract shall make provision in 
their various tendered rates and prices for all costs related to the health and safety measures required in 
terms of the Act and Regulations during the construction process. 

 
(a) Health and safety plan 

 
The Contractor shall assess the risks associated with the Works when preparing the health and safety plan. 
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated, 
full time health and safety officer, carrying out all the required site health and safety training and briefings, 
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all 
transport, personal protection safety items, other health and safety equipment, safety notices and any other 
health and safety related items that are required on site. Provision is made for the costs of preparing and 
implementing the health and safety plan in item C1.2.5.1of the Bill of Quantities.  
 
(b) Safety appointments 

 
No separate additional payment will be made to cover the costs related to persons appointed as required in 
terms of the Act and Regulations to fulfil the various health and safety functions.  Such persons include the 
Construction Manager, any assistant construction managers, the construction health and safety officer, the 
construction supervisor, any assistant construction supervisors, health and safety representatives, health 
and safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6 
above.  The Contractor shall therefore make provision in the various tendered rates and prices for all costs 
related to such persons, and for which no separate additional payment will be made except to the extent 
provided in item C1.2.5.1 of the Bill of Quantities. 
 
(c) Records and registers 

 
The keeping of records and registers related to health and safety on site as described in clause E9 above 
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in 
the Contractor’s various tendered rates and prices, and for which no separate additional payment will be 
made except to the extent provided in item C1.2.5.1of the Bill of Quantities. 

 
(d) Medical certificates 

 
No separate additional payment will be made to cover the costs related to obtaining the medical certificates 
of fitness required for every employee, including subcontractors and their employees, issued in compliance 
with Construction Regulation 7(1)(g) or 7(8) as applicable.  The Contractor shall therefore make provision in 
the various tendered rates and prices for all costs related to such medical certificates, and for which no 
separate additional payment will be made except to the extent provided in item C1.2.5.1 of the Bill of 
Quantities. 

 
 
 
 
 
 
 
 
 
 

 



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

Department of Transport 

C103 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

xviii ANNEXURE 2 
xix  

xx OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 
xxi (Regulation 4 of the Construction Regulations, 2014) 

 
NOTIFICATION OF CONSTRUCTION WORK 

 
 

1. (a) Name and postal address of principal contractor: 

   .......................................................................................................................................... 

   .......................................................................................................................................... 

 (b) Name and telephone number of principal contractor’s contact person: 

   .......................................................................................................................................... 

2. Principal contractor’s compensation registration number: 

   .......................................................................................................................................... 

3. (a) Name and postal address of client: 

   .......................................................................................................................................... 

   .......................................................................................................................................... 

 (b) Name and telephone number of client’s contact person or agent: 

   .......................................................................................................................................... 

4. (a) Name and postal address of designer(s) for the project: 

   .......................................................................................................................................... 

   .......................................................................................................................................... 

 (b) Name and telephone number of designer’s(s’) contact person(s): 

   .......................................................................................................................................... 

   .......................................................................................................................................... 

5. Name and telephone number of principal contractor’s construction manager on site appointed 

in terms of regulation 8(1): 

  ................................................................................................................................................... 

6. Name(s) of principal contractor’s assistant construction manager(s) on site appointed in terms 

of regulation 8(2): 

   ................................................................................................................................................... 

   ................................................................................................................................................... 

   ................................................................................................................................................... 
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ANNEXURE 2 - Continued 

 

 

7. Exact physical address of the construction site or site office: 

   ................................................................................................................................................... 

   ................................................................................................................................................... 

   ................................................................................................................................................... 

8. Nature of the construction work: 

   ................................................................................................................................................... 

  ................................................................................................................................................... 

  ................................................................................................................................................... 

9. Expected commencement date:   ................................................................................................ 

10. Expected completion date:   ........................................................................................................ 

11. Estimated maximum number of persons on the construction site: 

 Total:   .................................  Male:   ................................  Female:   ................................... 

12. Planned number of contractors on the construction site accountable to principal contractor: 

  ................................................................................................................................................... 

13. Name(s) of contractors already selected: 

  ................................................................................................................................................... 

  ................................................................................................................................................... 

  ................................................................................................................................................... 

 ______________________________________________________________________________  

 

 

  

 ........................................................................   ............................................................... 

Principal Contractor    Date 

 

 ........................................................................   ............................................................... 

Client’s Agent (where applicable)    Date 

 

 ........................................................................   ............................................................... 

Client     Date 

 

• THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF 
LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE. 
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C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART F: EXPANDED PUBLIC WORKS PROGRAMME 
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PART F:  EXPANDED PUBLIC WORKS PROGRAMME 
 
F1. SCOPE 
 
This part provides the specifications with regard to the following: 
 
(a) The Expanded Public Works Programme (EPWP); and 
 
 
 
The Contractor shall be required to participate in job creation (employment of local labour) by executing 
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local 
community, who are South African Citizens or foreigners in possession of a work visa issued by the 
Department of Home Affairs (only one such foreigner may be employed on any project).  Such local labour 
shall be the targeted participants in the EPWP. 
 
Furthermore, in order to avoid duplication of training facilities, the provision of training facilities for all 
structured training, including for the structured training described in Part G: Small Contractor Development 
(in those instances where Part G is included in the contract), shall be measured and paid for in terms of the 
pay items provided in this Part F. 
 
F2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP) 
 
F2.1 Labour-intensive construction, supervision and management for the Expanded Public Works 

Programme (EPWP) 
 
The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs.  In 
the case of the infrastructure sector, existing government expenditure is realigned using labour-intensive 
technologies to create job opportunities.  This involves the use of both labour and construction equipment, 
where labour is preferred and construction equipment is used appropriately. 
 
All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented 
using labour-intensive construction methods to the extent economically feasible, in accordance with the 
“Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded Public 
Works Programme (EPWP) Third Edition 2015”. 
 
The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public 
Works (http://www.epwp.gov.za/). 
 
Items scheduled for labour-intensive construction are marked with the letters “LI” in the bill of quantities in 
the manner described in C2.1 Pricing Assumptions. 
 
Contractors shall note that they shall employ in labour-intensive works only the following supervisory and 
management staff that have completed the required Skills Programme in terms of Appendix C of the 
aforementioned guidelines: 
 

(a) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering 
Construction Processes”; 

 
(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Intensive Construction 

Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF 
level 5 or 7. 

 
In addition to their normal supervisory and management functions, the aforementioned supervisory and 
management staff shall also be responsible for setting the workers’ daily tasks in accordance with 
labour-intensive construction principles, and for ensuring that the EPWP job creation reporting data is 
accurately recorded on a daily basis and compiled and submitted to the Employer each month in 
accordance with clause F4 of this Part F. 
 
F2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP) 

http://www.epwp.gov.za/
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The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public 
Works Programme (EPWP) shall be implemented in accordance with: 
 
(a) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works 

Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the 
Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette 
No. 34032 of 18 February 2011); and 

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic 
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of 
4 May 2012. 

 
The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers 
employed in elementary occupations on an Expanded Public Works Programme (EPWP).  These terms and 
conditions do not apply to persons employed in the supervision and management of an Expanded Public 
Works Programme (EPWP). 
 
The above documents can be downloaded from the EPWP website of the Department of Public Works 
(http://www.epwp.gov.za/). 
 
F2.3 Persons to be employed under the Expanded Public Works Programme (EPWP) 
 
All local labour required for the execution of labour-intensive works shall be engaged strictly in accordance 
with prevailing legislation. 
 
The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the 
Community Liaison Officer (CLO), inform the local community of the labour-intensive works proposed and 
the employment opportunities thereby presented. 
 
The Contractor shall determine the minimum education level / skills required to undertake the works 
specified.  In consultation with the PLC and the War Room convener for each relevant ward, selection of the 
local labour shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled 
through the War Room for each ward.  The list obtained from the OSS database must be accompanied by a 
letter from the War Room convener confirming that all the information provided was sourced from the War 
Room and that all listed incumbents reside within the relevant ward.  The Contractor must maintain records 
of household profiles as part of the portfolio of evidence for selection.  Selection shall be based on the 
minimum education level / skills required and the most-needy households, as determined by the household 
profiling.  Preference shall be given for at least one person from each household in the community to be 
employed before further persons are considered for selection. 
 
The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (unskilled or 
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in 
possession of a work visa issued by the Department of Home Affairs (only one such foreigner may be 
employed on any project), shall include for a minimum allocation of: 
 
(a) 60% women; 

(b) 55% youth who are between the ages of 18 and 35; and 

(c) 2% persons with disabilities. 
 
All labour recruitment, employment and associated risks shall remain the sole responsibility of the 
contractor. 
 
The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure 
the effective supervision of the labour-intensive works for all LI activities undertaken on this project: 
 
 Minimum supervisor to worker ratio = 1:10 
 
 

http://www.epwp.gov.za/
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F2.4 Contract of employment with persons employed under the Expanded Public Works 
Programme (EPWP) 

 
The Contractor shall enter into a formal contract of employment with each person employed under the 
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the 
end of this Part F of section 3.3 Particular Specifications. 
 
The Contractor shall note that all such formal contracts of employment entered into with persons employed 
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the 
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year. 
 
F2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP) 
 
The Contractor shall be contractually obliged to: 
 

(a) brief EPWP workers on the conditions of employment; 

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of 
the Employment Agreement; 

(c) keep personnel files for all EPWP workers and make copies available to the Employer if and when 
requested; and 

(d) ensure that payments to EPWP workers are made in accordance with Government Notice 
No. R347. 

 
The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the 
gazetted rate: 
 

(i) per task (for task-rated workers); or  
 

(ii) per day (for time-rated workers).  
 
During those periods when an EPWP worker is engaged in formal classroom training (other than in-service 
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the 
Ministerial Determination for the Expanded Public Works Programme.   
 
Tasks set by the Contractor shall be such that: 
 
(a) the average EPWP worker completes 5 tasks per week in 40 hours or less; and 

(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less. 
 
The Contractor shall revise the time taken to complete a task whenever it is established that the time taken 
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above. 
 
F2.6 Training of persons employed under the Expanded Public Works Programme (EPWP) 
 
The training of persons employed under the Expanded Public Works Programme (EPWP) is described in 
clause F4 below. 
 
F2.7 Contractor’s obligations towards persons employed under the Expanded Public Works 

Programme (EPWP) 
 
Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work 
to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following 
functions with respect to the EPWP workers: 
 

(a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases 
Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation 
Commissioner such amounts as are due in terms of the Act; 

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as 
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are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment 
Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon 
request; 

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as 
stipulated in the participant contract of employment; 

(d) implement health and safety procedures with respect to the participants, ensuring that the health and 
safety regulations are adhered to; 

(e) ensure that all participants receive induction on site safety prior to commencing with work on site; 
(f) provide all participants with the necessary protective clothing and equipment as required by law for 

the specific tasks in which the participants are involved, in addition to the branded overalls stipulated 
for EPWP workers; 

(g) provide safe on-site storage facilities for apparel and tools issued to the participants; 
(h) assist in the assessment of participants with regard to their competencies; 
(i) provide overall supervision and day-to-day management of participants; and 
(j) implement strict quality control to ensure that the work carried out by the participants is of the 

required standard, and, where necessary, to train and mentor the participants to assist them in 
achieving the standards required. 

 
F2.8 Apparel and tools for persons employed under the Expanded Public Works Programme 

(EPWP) 
 
The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with 
the requirements arising from Part E: OHSA 1993 Health and Safety Specification and the Contractor’s site-
specific health and safety plan and accompanying risk assessments. 
 
Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall 
include branded EPWP markings in accordance with the attached branding requirements. 
 
PPE shall comprise the following: 
 
(a) Compulsory PPE issued to all EPWP workers for use during general work activities: 
 

(i) Protective overalls (two sets), green in colour, with EPWP branding; 
(ii) Lime green reflective safety vest with EPWP branding; 
(iii) Protective footwear; and 
(iv) Protective gloves. 

 
(b) PPE issued to EPWP workers for specific activities where required in terms of the Contractor’s site-

specific health and safety plan and accompanying risk assessments, such as: 
  
 

(i) Protective headwear, green in colour, with EPWP branding; 
(ii) Protective eyewear such as spectacles and goggles; 
(iii) Protective face shields; 
(iv) Protective earplugs and earmuffs; 
(v) Respiratory masks; 
(vi) Disposable safety apparel; 
(vii) Kidney belts; 
(viii) Safety harnesses; and 
(ix) Any other protective equipment identified. 

 
The Contractor shall replace any item of issued PPE that becomes unserviceable. 
 
The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under 
the following circumstances: 
 

(i) where the employee requests the issue of additional PPE in excess of what is prescribed; 
(ii) where the employee has patently abused or neglected the issued PPE leading to early 

failure; or 
(iii) where the employee has lost the issued PPE. 
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The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that 
they use the prescribed equipment. 
 
EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor.  
If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed 
PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for 
which the equipment was prescribed.  Under such circumstances an alternative solution shall be found, and 
this may include relocating or discharging the employee. 
 
The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type 
required to carry out the assigned tasks safely and efficiently. 
 
The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools 
issued. 
 
The Contractor shall maintain the issued tools in a serviceable and safe working condition. 
 
The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them, 
using the storage facilities provided on site by the Contractor. 
 
No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant 
items of PPE in the specified colours with branded EPWP markings.  Furthermore, no separate payment 
shall be made for providing the EPWP workers with hand tools or for providing them with safe storage 
facilities on site for PPE and tools.  The Contractor shall therefore make provision for all costs related to 
providing the PPE, tools and safe storage facilities in the tendered rates and prices for the various items of 
work scheduled throughout the bill of quantities. 
 
F2.9 EPWP contract signboard 
 
The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this 
project is part of the Expanded Public Works Programme (EPWP).  Provision for the costs related to the 
provision, erection and subsequent removal of the contract signboard is made in pay item provided in 
section 1300 of the bill of quantities for this purpose. 
 
F2.10 Payment matters relating to the EPWP work 
 
F2.10.1 General 
 
No separate pay items shall be provided in terms of Part F of the bill of quantities for the construction work 
activities carried out by EPWP participants.  Payment for such work activities shall be made only indirectly, 
in terms of the pay items scheduled for the work activities in which such persons are engaged. 
 
Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing 
the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and 
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site 
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall 
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of 
quantities. 
 
F2.10.2 Payment for labour-intensive components of the work 
 
Payment will be made for items which are designated for labour-intensive construction in the bill of 
quantities only in those instances where such items are constructed using labour-intensive methods. 
 
Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out 
using labour-intensive methods will not be condoned and any Works so constructed will not be certified for 
payment.  Any non-payment for such Works shall not relieve the Contractor in any way from his obligations 
either in contract or in delict. 
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During the course of construction, as a result of unforeseen site conditions or operating conditions 
encountered, it may happen that an item designated for labour-intensive construction can no longer be 
carried out in a safe and economically feasible manner, either in full or in part, using labour-intensive 
methods.  In such instances the Employer’s Agent shall, where necessary, order a variation in terms of 
clause 6.3 of the of the General Conditions of Contract 2015 with respect to that portion of the item quantity 
that cannot be carried out using labour-intensive methods. 
 
F2.11 Penalty applicable to any shortfall in the local labour content achieved 
 
The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’s 
Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the 
Contract Price (adjusted to exclude penalties and value added tax). 
 
The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content 
stated in section C1.2.2 Data Provided by the Employer. 
 
In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local 
labour content for this project is due to quantitative underruns, the elimination of items contracted to local 
labour, or any other reason beyond the Contractor’s control which may be acceptable to the Employer, the 
Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 
Special Conditions of Contract.  The financial penalty shall be calculated as follows: 
 
 P = 0,05 x [ (E - Eo)/100 ] x CA 
 
 where: 
 
 E is the specified minimum percentage for local labour content 

 Eo is the local labour content percentage which the Employer’s Agent certifies as being achieved 
upon completion of the contract 

 CA is the contract amount which is the Contract Price (adjusted to exclude penalties and value 
added tax) 

 P is the monetary value of penalty payable 
 
The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e., 
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content 
achieved. 
 
The evaluation of the Contractor’s achievement of the local labour content percentage shall be undertaken 
monthly by the Employer’s Agent, based on the accumulative achievements in comparison to the 
programmed utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving 
the Contract Participation Goal.  
 
Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical 
Completion, shall result in the financial penalty being applied as prescribed in this clause.  The Employer’s 
Agent shall make a final determination of the Contractor’s achievement of the Contract Participation Goal 
based on the value of the Final Payment Certificate. 
 
 
F4. JOB CREATION REPORTING FOR EPWP 
 
In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the 
Contractor must provide the information specified in clause F4.1 below for reporting purposes. 
 
In addition, the Contractor's payment certificates shall be accompanied by the information specified in 
clause F4.2 below. 
 
 
 
F4.1 Type of project data required per project 
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Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting 
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the 
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this Part F of the 
Particular Specifications). 
 
The data that is required to be kept, maintained and reported on a monthly basis for each project includes: 
 
F4.1.1 Participant (local labour) data 
 
A participant list of the local labour employed must be maintained for every EPWP project.  The data 
required in this participant list is indicated below.  This data shall be recorded, checked and signed off by 
the Contractor, and shall be submitted to the Employer at each monthly site meeting.  The participant list 
shall contain the following data and shall be kept and maintained on site for audit purposes: 
 
(a) Participant identity – name, surname, initials, date of birth and identity number (or other unique 

identifier) plus certified copy of ID book. 

(b) Participant profiles – nationality, gender, age, education level and disability status. 

(c) Work data for participants – daily wage to be received, number of calendar days training attended 
and number of calendar days worked. 

(d) Records of training – as required in terms of the EPWP Data Collection Tool template. 
 
In addition, the signed contracts of employment between the Contractor and each EPWP participant shall 
be kept and maintained on site for audit purposes. 
 
F4.1.2 Project work data 
 
The project work data generally seeks to confirm the number of people at work daily on the project.  This 
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at 
each monthly site meeting.  The data shall be maintained on site by the Contractor, in order that it can be 
provided by the Employer to the National Department of Public Works upon request when the latter is 
undertaking sample auditing.  These records shall be kept by the Contractor for a period of three years after 
contract completion should they be required for audit purposes. 
 
The data shall include: 
 
(a) Daily attendance register – register for each day showing all the workers that were registered as 

being at work on that day.  Attendance registers shall be completed on site on a daily basis and 
signed off by the Contractor on a weekly basis. Refer to pro forma attendance register attached at 
the end of this Part F of section 3.3. 

(b) Summary of monthly attendance. 
 
F4.1.3 Project payment data 
 
The project payment data generally seeks to confirm what was paid, for how much work and to whom.  This 
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at 
each monthly site meeting. 
 
It is required that the Contractor adopt one of the following methods as standard procedure for recording 
and maintaining this information: 
 
(a) Payment register – this is a list of the workers showing the wages paid to each worker, and signed 

off by each worker as proof of receipt and acceptance of payment.  Information on this register must 
include the name of the worker, either an identity number or other unique identifier, the number of 
calendar days that the pay period covers, the wage rate and the total wages paid; or 
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(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of 

payment – these bank records must specifically show the name of the worker, either an identity 
number or other unique identifier, the period which the pay covers and the total wages paid. 

 
The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above, 
must be available and applicable for the entire period for which the Employer claims an incentive reward for 
person-days of work created in terms of the project. 
 
F4.1.4 Employment output data 
 
The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing 
production output compared to the programme of works, together with the data necessary to enable the 
Employer to calculate the following employment output data in accordance with the EPWP Data Collection 
Tool template: 
 
(a) Number of work opportunities created (where one work opportunity = paid work created for one 

individual on an EPWP project, for any period of time). 

(b) Number of person-days of work created (where one person-day = one day of work carried out by 
one individual).  The total number of person-days of work created on a particular EPWP project 
shall be obtained by summing the total number of person-days worked by each individual employed 
during the course of that EPWP project. 

(c) Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on 
the EPWP project divided by 230 working days).  In terms of EPWP policy, one year of work 
created for one individual is assumed to comprise a total of 230 days of paid work carried out by 
that individual. 

(d) Average duration of work opportunities created (= total number of person-days of work created on 
the EPWP project divided by the number of work opportunities created on that EPWP project). 

(e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on 
an EPWP project divided by the total number of person-days of work created on that EPWP 
project). 

(f) Training information. 
 
F4.2 Project data to be submitted with the Contractor’s payment certificates 
 
The Contractor's payment certificates shall be accompanied by labour returns providing the labour 
information for the corresponding period in a format specified by the Employer. 
 
Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless 
still be submitted as per the frequency and timeframes stipulated by the Employer.  The Contractor's 
payment certificates shall not be paid by the Employer until all pending labour information has been 
submitted. 
 
The following information shall be maintained on site and submitted with each payment certificate in the 
format specified by the Employer: 
 
(a) Copies of the signed contracts between the Contractor and any new EPWP participants 

(the Contractor shall note that all such formal contracts of employment entered into with persons 
employed under the Expanded Public Works Programme (EPWP) shall expire on 31 March each 
year, and the Contractor shall therefore be required to enter into new contracts with such persons 
as of 1 April each year, and shall be required to submit copies of all such new contracts with the first 
payment certificate thereafter); 

(b) Certified ID copies of all local labour employed as EPWP participants; 
(c) Attendance registers for the EPWP participants; 
(d) Proof of payment of EPWP participants; and 
(e) Information as required in terms of the EPWP Data Collection Tool template. 
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F5. PROVISION OF STRUCTURED TRAINING 
 
F5.1 Scope of structured training 
 
In order to avoid duplication of training facilities, the training described in Part G: Small Contractor 
Development (in those instances where Part G is included in the contract), shall be provided utilising the 
training facility measured and paid for in accordance with the requirements of this Part F: Expanded Public 
Works Programme (EPWP). 
 
The Employer’s objectives include the training of local labour and Targeted Enterprises within a structured 
programme, in order to equip them with skills that will assist them in gaining future employment, and to 
facilitate targeted EPWP participants in gaining competencies and unit standard credits towards future full 
learnership qualifications. 
 
Such training shall contain both theoretical and practical components and shall be conducted in accordance 
with the various laws and regulations contained in the South African Qualifications Authority (SAQA) 
statutes. 
 
The following aspects of the structured training to be provided are noted: 
 

(a) The Employer has no service agreement or memorandum of understanding with any Education and 
Training Quality Assurance (ETQA) body, and therefore does not function as the employer as 
defined under any three-party learnership agreement between the learner, the training provider and 
the employer. 

 
(b) The structured training programmes implemented on this contract, although comprising several unit 

standards, are unlikely to total to sufficient credits for a full learnership qualification.  Nevertheless, 
the competencies and credits achieved should contribute to a full learnership through the later 
acquisition by the learner of the remaining unit standards required for the full learnership. 

 
The Contractor shall be required to provide a training facility on the Site, or in close proximity thereto, and to 
provide over the duration of the contract the following structured training for EPWP participants: 
 
(a) Generic skills training; 
(b) Entrepreneurial skills training; 
(c) Construction skills training; and 
(d) In-service training. 
 
Generic skills training and in-service training shall be provided to all EPWP participants. 
 
Entrepreneurial and construction skills training shall be provided to targeted EPWP participants only. 
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT 
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EPWP DATA COLLECTION TOOL TEMPLATE  
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS) 

EPWP REGISTRATION FORM 

Field requested Description if needed 
Please complete the 

sections in white 

Project Details 

Profile ID Generated by the system   

Project Name The name of the project   

Project Reference Number Contract number   

Project description 
Full description of what is happening in the project 
(as per the appointment letter) and the community 
benefiting from the project 

  

Duration 

Project Start Date Planned Start date of the particular contract   

Project End Date Planned End date of the particular contract   

Estimated Budget  
Overall Contract budget (excluding professional 
fees) for Current Financial Year  

  

Project Location 

Province In which province is the project implemented? KZN 

District  Municipality 
Under which District Municipality does this project 
falls? 

  

Local Municipality 
Under which Local Municipality does this project 
falls? 

  

Latitude (in decimal format) Is generated by the system   

Longitude (in decimal 
format) 

Is generated by the system   

Project Location per site 

Locality name 
Where exactly is the project implemented? (Ward 
name) 

  

Subplace Town / Village    

Ward The project site is located in which ward?   

Government facility 
Landmark near the project (Post 
office/school/clinic/library) 

  

Spatial Data Type Geopoint (structure)/ Line (road)/ Polygon(area)   

Site physical address Physical address of the site office   

Public Body Details 

Public body sphere 
In which sphere is the project implemented? 
(National, Provincial or Municipal)  

Provincial  

Reporting public body that 
is the project owner (and 
will report on the project) 

Which Institution or Department that owns / 
approved this  project (Education, Health, City of 
Tshwane Metro etc.) 

KZN Department of 
Transport  

Department in the Public 
body that is responsible for 
the project 

Which department /unit is responsible for this 
project? (e.g. Roads & storm water, Education, 
Community safety etc.) 

KZN Department of 
Transport  

Implementing public body 
type 

In which sphere is this project implemented? 
(Metro,Distr,Mun, National or Provincial Dept.) 

Provincial  

Public body that will 
implement the project 

Which institution that implements the project? 
KZN Department of 

Transport  

Project Implementation 

Is this the project on the 
municipal IDP 

Yes / No N/A 

IDP reference number 
allocated to the project 

The number reflected in your Municipal IDP 
document 

N/A 

EPWP Details 

EPWP Sector 
The project is implemented in which sector?                         
(Infrastructure, Environment & culture, Non-state or 
Social) 

Infrastructure 

EPWP Programme 
The project is implemented under which 
programme? 

  

EPWP Sub Programme 
The project is implemented under which sub-
programme? 
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EPWP BUSINESS FORM 

Field 
requested 

Description if needed Please complete the sections in white 

Project Details 

Profile ID Generated by the system   

Project Name The name of the project  

Project 
Reference 
Number 

Contract number  

Project 
description 

Full description of what is happening in the project (as 
per the appointment letter) and the community benefiting 
from the project 

 

Duration 

Project Start 
Date 

   

Project End 
Date 

   

Estimated 
Budget  

Project Budget  

Project Location 

Province   KZN 

District  
Municipality 

Under which District Municipality  does this projects falls  

Local 
Municipality 

Under which Local Municipality  does this projects falls  

Latitude (in 
decimal 
format) 

GPS coordinates  

Longitude (in 
decimal 
format) 

   

Public Body Details 

Public body 
sphere 

Such as Municipal or Provincial Provincial  

Reporting 
public body 
that is the 
project owner 
(and will report 
on the project) 

Which Department approved the project in (education, 
Health etc.) 

KZN Department of Transport  

Department / 
Unit  in the 
Public body 
that is 
responsible for 
the project 

Which Department budgeted for the project e.g. 
Education, Health Directorate 

KZN Department of Transport  

Implementing 
public body 
type 

Example(Local Municipality, Distr. Mun or Provincial 
Dept. 

Provincial  

Public body 
that will 
implement the 
project 

Infrastructure, Environment or Social KZN Department of Transport  

Is this project 
on the 
Municipal IDP 

Municipal projects N/A 

IDP reference 
number 
allocated to 
the project 

  N/A 
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EPWP Details 

EPWP Sector 
The project is implemented in which sector?                         
(Infrastructure, Environment & culture, Non-state or 
Social) 

Infrastructure 

EPWP 
programme 

The project is implemented under which programme?  

EPWP Sub 
Programme 

The project is implemented under which sub-
programme? 

 

Budget Amount-(Allocations for the project duration) 

Funding Body Which Dept. is funding the project KZN Department of Transport  

Funding Year Financial year/s for the project   

Total Budget 
Amount 

(Exclude Professional Fees)  

Incentive 
Grant(e.g. 
landcare / 
EPWP grant) 

Grant funding received  

Total wages 
paid for the 
duration of the 
projects 

What amount will be spent on wages  
during the duration of the project 

 

Wage Rate Daily Wage rate to be paid during productive work   

Stipend Rate  Daily wage rate to be paid during training   

UIF The amount being paid to UIF (if applicable)  

COIDA The amount being paid to COIDA(if applicable)  

Training What amount will be spent on training  

Administration The Administration costs  

Equipment 
and materials 

Budget for Materials and Equipment  

Other 
If other where chosen describe the other Such as 
Professional fees) 

 

Describe other     

Project Outputs and Training 

Planned 
Primary 
Output 

eg walkways, gabions, kerb * channel, km of road 
constructed 

  

Description of 
Planned 
Primary 
Output  

Describe the project output (end product and not the 
milestone) (e.g. kms of tar road constructed)  Start with 
the unit of measure such as number of,  kms, ha, sqms 
etc 

  

Unit of 
measure of 
primary output  

Eg. m, m², m³, km, no, ha etc   

Planned 
primary output 
quantity 

Specify the quanity of output planned   

Number of 
persons to be 
trained 

How many persons are targeted for on  
job training 
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Contact person 

Title 

Person responsible for the Project in the Public Body 
(Project Manager) 

  

Initials   

First Name   

Surname   

Email   

Tel (Office)   

Fax Number   

Cell Number   

Physical 
Address 1 

  

Physical 
Address 2 

  

Physical 
Address 3 

  

Physical 
Address 4 

  

Postal 
Address 1 

  

Postal 
Address 2 

  

Postal 
Address 3 

  

Postal 
Address 4 

  

Position of 
person 
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Participant's personal details 
Grants 

Experience/
Literacy 

Location 
Details 

Nation-
ality 

Household Details 
Quality Check  

No 

F
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a
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p
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Participant Training Data 

Course 
ID 

Course 
Name 

Code 

Training 
category 

(Accredited / 
non-

accredited) 

Type of 
training 
course 
(Unit 

standard, 
Trade 

Titles, Short 
courses, 

Public body 
specific) 

Start  

End 
(for the 
entire 

training 
duration) 

Number of 
Trainees 

Number 
of Days 

Cost 
(for the 
entire 

training 
course) 

Status of 
training 

(Not started, In 
progress, 

Completed) 

Training 
Provider 
Name  

Training 
Provider 
Contact 
Number 

Training 
Provider 
Address 
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EPWP Monthly Progress Form 

Field requested Description if needed  
Please complete 

the sections  
in white 

Project Details 

Profile ID 
full descripton of what is happening in the project (as per 
the appointment letter) and the community benefiting 
from the project 

 

Project Name The name of the project  

Project Reference Number Contract number  

Project description 
Full descripton of what is happening in the project (as 
per the appointment letter) and the community 
benefiting from the project 

 

Month  

Reporting Month   April  

Budget Expenditure 

Cumulative Expenditure Amount What is the Overall amount spend on this project?  

Current Expenditure Amount 
What is the amount spend including all grants for this 
month? 

 

Wages  How much paid on wages for this month only?  

UIF How much paid on UIF for this month only?  

COIDA How much paid on COIDA for this month only?  

Stipends for training  
Amount paid to participants whilst on training (this 
month only) 

 

Amount spent on service providers for 
training 

How much paid to service providers for training for this 
month only?  

  

Training 
Total Cost of training for this month? (number captured 
on ERS) 

 

Administration How much paid on administration for this month only?  

Equipment and materials 
How much paid on equipment and materials for this 
month only? 

 

Other How much paid on other?  

Describe other Be specific e.g. Consulting fees, Transport etc.  

Project output description 

Describe the project output (end product and not the 
milestone) (e.g. kms of tar road constructed)              
Start with the unit of measure such as number of,  kms, 
ha, sqms etc 

 

Unit of measure of primary output  Eg. m, m², m³, km, no, ha etc  

Cumulative primary output achieved  Since the onset of the project  

Quantity Achieved enter numeric output for this month only  

Percentage achieved How much work done / achieved in percentages?   

EPWP Branding 

Branding compliant Yes / No   

Date that the branding was provided When was the project branded?    

Has a photo of project branding been 
provided? 

Yes / No   

First name of Official Who Branded 
Project 

Official Name    

Surname of Official Who Branded 
Project 

Official Surname    

Phone number of official who erected 
branding for the project 

Official contact number   

Give the public body reference and 
name, and organisational details of the 
person that provided branding. 

Public body details ( reference & name)   
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The Attendance Register for on-site Workers  
 

Reporting month: _______________________                                               Mobile No: ______________ 

Project Name: _____________________________                                        Contract no: ______________ 

Surname: _________________________________                     

First Name: __________________________ 

 

IDENTITY NUMBER:                 

 

Day  Date  Time In  Signature Time Out Signature Report On Any Formal 
Training Provided In The 
Reporting Month 

WEEK 1       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 2        

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 3       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 4       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

WEEK 5       

MONDAY       

TUESDAY        

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

Total Days worked   
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PART C4:   SITE INFORMATION 
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C4.1 LOCALITY PLAN 
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C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS 
 
 
 

C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT REQUIRED: 
 
Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road 

Maintenance Grant (PRMG) contracts only.  In all other cases it shall be omitted. 
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C4.3 EXISTING SERVICES REPORT 
 
 
1. Location of services 
 
The known services on the site include: None 
 
 
2. Liaison with service owners 
 
Immediately after the site has been handed over to the Contractor and prior to the commencement of any 
construction work on the site, the Contractor shall arrange a meeting with the relevant authorities to 
establish the exact location of the various services affected (if any), to plan the necessary services 
relocations (if required) and to obtain contact details for the service owners’ technical and emergency staff. 
 
Where services relocations are required, the Contractor shall arrange regular planning meetings with the 
service owners until such time as the services have been relocated and commissioned and the existing 
services uplifted and removed. 
 
3. Protection of existing services 
 
Prior to the commencement of any construction work on the site, the Contractor shall establish markers at 
50 m centres (or closer where necessary), clearly delineating the routes traversed by the services within the 
road reserve as confirmed by the service owners. 
 
Excavation operations shall commence only after the existing services within or in the near vicinity of the 
excavations have been suitably protected against damage. 
 
The Contractor shall take particular care when carrying out blasting, pneumatic or mechanical breaking, and 
general excavation operations in the vicinity of the services, and subcontractors, foremen and plant 
operators shall be fully briefed on precautionary measures to be taken before excavation commences in 
these areas. 
 
4. Relocation of services 
 
Should any services need to be relocated, the Contractor shall be required to assist the service owner with 
programming, organising and carrying out the relocation work, in order to minimise any delays in the 
construction. 
 
5. Payment for the services relocation work 
 
A provisional sum has been provided under section 1200 of the bill of quantities to cover the costs of any 
protection, relocation, realignment, removal or replacement of services that may arise. 
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C4.4 CONDITIONS ON SITE:  MATERIALS INFORMATION 

 
 
 
 
CONTENTS 
 PAGE 
 
 
C4.4.1 DISCLAIMER .....................................................................................................................C131 
 
C4.4.2 GENERAL DESCRIPTION OF ROAD ..............................................................................C131 
 
C4.4.3 BORROW PIT INVESTIGATION .......................................................................................C131 
 
C4.4.4  MATERIALS FOR CONSTRUCTION  ..............................................................................C131 
 
 
 
 
 
  
 



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

Department of Transport 

C138 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

C4.4.1 DISCLAIMER 
 

The information in this document records the results of investigations done and various tests 
carried out on materials encountered in the existing road. The results are given in good faith 
and there is no warranty that the results are entirely representative of all the materials that may 
be encountered, the intention being to give an indication of the materials likely to be 
encountered. 
 
No responsibility for any consequence arising from variation between the actual material 
properties and those indicated in this document will be accepted. 
 
The specification and contract drawings shall always overrule this part of the contract 
documents. 

 
C4.4.2 GENERAL DESCRIPTION OF ROAD 
 

The existing road is gravel road with a nominal width of 6.9 metres. The overall length is 
approximately 6.2km of which 4.5km is dealt with in this document. The road is normally used 
by the local resident within the Disks community. 
 

C4.4.3 BORROW PIT INVESTIGATION 
xxii  

The borrow pit to be used yet to be finalised by landowners and the client. 
 

C4.4.4 MATERIAL FOR CONSTRUCTION 
 

xxiii C4.4.4.1 Wearing Coarse Material (G7) 
 

All the wearing coarse material (G7) will be sourced on the local borrow pit that will be identified 
by the client.  

 
 

xxiv C4.4.4.2 Crushed stone base 
 

The G2 required for the construction of the crushed stone base shall be obtained from 
commercial sources. 
 
The nearest commercial sources are Lancaster Crushers near pmb and Lafarge at Empangeni 
(Bay Stone/Ninians). 
 
Results of tests done by site laboratories on material supplied from these sources are supplied 
in Appendix A4. 
 
Test results showed that the gradings of the G2 material from Lancaster Crushers and the G1 
material from Lafarge were on the coarse side of the specified grading envelopes.  Blending 
with fines is likely to be required to ensure the material conforms to the standard specifications. 

 
xxv C4.4.4.3 Concrete and surface seal 

aggregate, gabion stone and stone for erosion  protection works 
 

Crushed stone shall be obtained from commercial source.  The nearest commercial sources are 
Lancaster Crushers near Ulundi and Lafarge at Empangeni (Bay Stone/Ninians). 
 
Results of tests done by site laboratories on material supplied from these sources are supplied 
in Appendix A4. 
 
Test results showed that the grading of the 20,0mm surfacing stone sampled from Lafarge is 
oversize with respect to the requirements of Table 4302/8 of the Standard Specifications for 
Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020. 
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xxvi C4.4.4.4 Natural sand 
 

No specific source of sand was identified.  The Contractor will have to make his own 
arrangements for the procurement of suitable sand for concrete, drainage and other 
construction purposes from commercial sources.  

 
xxvii C4.4.4.5 Water 

 
No specific source of water for construction purposes is identified. The Contractor will have to 
make his own arrangements in this regard.  Water may be available from local rivers and 
streams but the Contractor will have to make suitable arrangements for access as required as 
well as for the necessary testing to prove its suitability. 
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C4.5 TRAFFIC INFORMATION 

 
 

None  
 
 
 
 



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

Department of Transport 

C141 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

 
C4.6 ANY OTHER RELEVANT TECHNICAL REPORTS 

 
 

None 
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ANNEXURE A: GUIDELINES FOR CONSTRUCTION 

AND MAINTENANCE PROJECTS DURING COVID-19 LOCKDOWN 
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1 INTRODUCTION 
 
Coronavirus Disease 2019 (COVID-19) is a respiratory disease caused by the SARS-CoV-2 
virus. In order to reduce the impact of COVID-19 on businesses, workers, customers and the 
public, the Kwazulu-Natal Department of Transport (KZNDOT), within the parameters of the 
COVID-19 regulatory framework, want to ensure that all those businesses, workers, customers 
and public it’s interacting with are in compliance to the requirements as stipulated to ensure a 
safe work-environment for all. 
 
On 23 April 2020, President Cyril Ramaphosa addressed the nation and announced that the 
country would resume economic activity in a phased approach from 1 May 2020. The lockdown 
levels depicted by Figure 1 below, will be lifted in phases, level 5 the highest and level 1 being 
the lowest as depicted below: 
 

 

Figure 1: COVID-19 Alert Levels 

 

1.1 BACKGROUND  
 

Occupational Health and Safety are a fundamental segment of the construction industry. Safety 
must be embedded in all processes, implementing a top down approach, enabling the adoption of 
a safe and healthy working culture by all. Individual businesses or workplaces must have COVID-
19 risk assessments and prevention and mitigation plans in place, and must conduct worker 
education on COVID-19 and protection measures: 
 

• Identification and protection of vulnerable employees 

• Safe transport of employees 

• Screening of employees on entering the workplace 

• Prevention of viral spread in the workplace 

• Hand sanitisers and face masks 

• Cleaning of surfaces and shared equipment 

• Good ventilation 

• Shift arrangements and canteen controls 

• Managing sick employees 
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In addition to the above, monitoring systems must be in place to ensure compliance with safety 
protocols and to identify infections among employees. 

 

1.2 PURPOSE 
 

This document sets out the key principles and minimum requirements of the KZNDOT that define 
responsible, healthy and safe operations for road construction related operations working under 
COVID-19 Lockdown. The present state of the lockdown is geared toward the revival of economic 
activities and to allow employees involved in permitted services to resume work under certain 
conditions. This COVID-19 guidance has been developed on the basis of traditional infection 
prevention and occupational hygiene practices.  
 

1.3 OBJECTIVES 
 
The aims of this document are to: 
 

• Keep workers and the wider public healthy and safe by preventing the spread of COVID-19. 

• Apply relevant guidance from the Department of Health, Department of Employment and 
Labour and other Government Authorities to the construction environment. 

• Encourage a safe and respectful work environment and good communication between all 
stakeholders. 

• Sit alongside existing health and safety controls to ensure workers are safe on site. 
 
Contractors and their employees should use this guidance to help identify risk levels on 
construction sites and to identify any appropriate control measures to be implemented. Additional 
guidance may be needed as the conditions of the COVID-19 outbreak change and as new 
information about the virus, its transmission and impact become available. It focuses on, as well 
as considerations for, the need for contractors to implement engineering, administrative and work 
practice controls and personal protective equipment (PPE). 
 
 

2 RISK ASSESSMENT 
 

The legislation governing workplaces in relation to COVID 
–19 is the Occupational Health and Safety Act, Act 85 of 
1993, as amended, and with the Hazardous Biological 
Agents Regulations and the Construction Regulation 
2014. Section 8(1) of the Occupational Health and Safety 
Act, Act 85 of 1993, as amended, requires the employer to 
provide and maintain a working environment that is, to the 
extent possible reasonably practicable, as amended. 
Specifically, Section 8(2)(b) requires steps that may be 
reasonably practicable to eliminate or mitigate any hazard 
or potential hazard prior to the use of personal protective 
equipment (PPE). 

 

2.1 BACK TO BASICS 
 

Risk Assessment should be done to determine the RISK 

of EXPOSURE and to communicate this to the 

WORKERS. 

Figure 2: Risk Exposures 
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2.2 IMPLEMENTATION OF CONTROL MEASURES 
 

Before the implementation of control measures, current risk assessments need to be reviewed 
and updated, taking into account the new hazards posed by exposure to COVID-19 in the 
workplace. This is in accordance with Section 8 (2) (d) of the OHS Act. 

 
 

 
 
 
 
 

Measures for protecting workers from exposure to, and infection with, SARS-CoV-2, the virus that 
causes Coronavirus Disease 2019 (COVID-19), depend on the type of work being performed and 
exposure risk, including potential for interaction with people with suspected or confirmed COVID-
19 and contamination of the work environment.  
 
Contractors should adapt infection control strategies based on a thorough hazard assessment, 
using appropriate combinations of engineering and administrative controls, safe work practices, 
and personal protective equipment (PPE) to prevent worker exposures.  
 

 

Figure 3: Infection Control Strategies 

 
In preventing occupational exposure to COVID-19 also require Contractors to train workers on 
elements of infection prevention, including PPE. This would assist Contractors to identify: 

 

• Exposure Levels 

• “High Contact” Activities, and 

• Vulnerable Workers and Special Measures  
 

Contractors are expected to undertake and champion the principles of constantly focussing on 
eliminating or reducing the risk of COVID-19 transmission to an acceptable level, engaging 
meaningfully with their workforce, and making worker health a key priority. A Baseline Risk 
Assessment is included under Appendix D: COVID-19 Baseline Risk Assessment. 

 
 
 

 

 

 

With COVID-19, it may not be possible to eliminate the hazard, the most effective 

protection measures are engineering controls, administrative controls, safe work 

practices (a type of administrative control), and Personal Protection Equipment. 
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3 SITE OPERATING PROCEDURES  
 

KZNDOT Construction sites operating during the Covid-19 pandemic need to ensure that they 
protect their workforce and minimise the risk of infection spread. In line with government 
guidelines on social distancing, this guideline is intended to implement effective steps at all 
KZNDOT construction sites of any size. These are extraordinary situations, and the KZNDOT 
intends to abide to the latest COVID-19 advice from national government. 

 

3.1 SELF-ISOLATION 
 

Anyone who meets one of the following criteria should not come to site: 

• Has a high temperature or a new persistent cough;  

• Is a vulnerable person (by virtue of their age, underlying health condition, clinical condition or 
pregnancy); or 

• Is living with someone in self-isolation or with a vulnerable person. 
 

3.2 IF SOMEONE FALLS ILL 
 

If a worker develops a high temperature or a persistent cough while at work, they should: 

• Return home immediately; 

• Avoid touching anything; and 

• Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues, cough and 
sneeze into the crook or into the bent elbow. 

 

 
 

Figure 4: Symptoms of COVID-19 

 
They must self-isolate and not return to work until their period of self-isolation has been 
completed and his or her negative status has been confirmed. 

 

3.3 TRAVEL TO SITE 
 

Wherever possible workers should travel to site alone using their own transport, and construction 
sites need to consider: 
 

• Parking arrangements for additional cars, taxis, buses, etc; 

• Other means of transport to avoid public transport e.g. cycling;  

• They must ensure disinfecting the alternative transport before and after use; and Public 
Transport Regulations in respect of COVID-19 are adhered to; 
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• Providing hand cleaning facilities at entrances and exits. This should be soap, water and 
paper towels (and not fabric towels) wherever possible or hand sanitiser if water is not 
available; and 

• How someone detected vulnerable after screening, taken ill and would get transported 
home. 

 

3.4 SITE ACCESS POINTS 
 

• Stop all non-essential visitors 

• People, be it workers or visitors, without relevant face masks should not be allowed to enter 
construction sites; and workers should wear face masks at all times. 

• Introduce staggered start and finish times to reduce congestion and contact at all times 

• Monitor site access points to enable social distancing – you may need to change the number 
of access points, either increase to reduce congestion or decrease to enable monitoring 

• Remove or disable entry systems that require skin contact e.g. fingerprint scanners 

• Require all workers to wash or clean their hands before entering or leaving the site or as 
frequent as possible 

• Allow plenty of space (two metres) between people waiting to enter site 

• Regularly clean common contact surfaces in Site Office, Access Control and delivery areas 
e.g. scanners, turnstiles, screens, telephone handsets, desks, particularly during peak flow 
times 

• Reduce the number of people in attendance at site inductions and consider holding them 
outdoors wherever possible 

• Drivers should remain in their vehicles if the load will allow it and must wash or clean their 
hands before unloading goods and materials. 

 

3.5 HAND WASHING 
 

• Provide additional hand washing facilities to the usual welfare facilities on a large spread out 
site or significant numbers of personnel on site 

• Ensure soap, fresh water and paper towels is always readily available and kept topped up  

• Provide hand sanitiser where hand washing facilities are unavailable 

• Regularly clean the hand washing facilities and check soap and sanitiser levels 

• Provide suitable and enough rubbish bins for hand paper towels with regular removal and 
disposal. 

• Sites will need extra supplies of soap, hand sanitiser and paper towels and these should be 
securely stored. 

 

3.6 TOILET FACILITIES 
 

• Restrict the number of people using toilet facilities at any one time e.g. use a welfare 
attendant 

• Wash hands before and after using the facilities 

• Enhance the cleaning regimes for toilet facilities particularly door handles, locks and the 
toilet flush handles or buttons 

• Portable toilets should be avoided wherever possible, but where in use these should be 
cleaned and emptied more frequently 

• Provide suitable and sufficient rubbish bins for hand towels with regular removal and 
disposal. 

  

3.7 CANTEENS AND EATING ARRANGEMENTS 
 

Whilst there is a requirement for construction sites to provide a means of heating food and 
making hot drinks, these are exceptional circumstances and where it is not possible to introduce 
a means of keeping equipment clean between use, kettles, microwaves etc. must be removed 
from use. 

 
The workforce should also be required to stay on site once they have entered it and not use local 
shops. 
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• Dedicated eating areas should be identified on site to reduce food waste and contamination 

• Break times should always be staggered to reduce congestion and contact  

• Hand cleaning facilities or hand sanitiser should be available at the entrance of any room 
where people eat and should be used by workers when entering and leaving the area 

• The workforce should be asked to bring pre-prepared meals and refillable drinking bottles 
from home 

• Workers should sit 2 metres apart from each other whilst eating and avoid all contact 

• Where catering is provided on site, it should provide pre-prepared and wrapped food only 

• Crockery, eating utensils, cups etc. should not be used 

• Drinking water should be provided with enhanced cleaning measures of the tap mechanism 
introduced 

• Tables should be cleaned between each use 

• All rubbish should be put straight in the bin and not left for someone else to clear up 

• All areas used for eating must be thoroughly cleaned at the end of each break and shift, 
including chairs, door handles, vending machines and payment devices. 

 

3.8 CHANGING FACILITIES, SHOWERS AND DRYING ROOMS 
 

• Always introduce staggered start and finish times to reduce congestion and contact  

• Introduce enhanced cleaning of all facilities throughout the day and at the end of each day 

• Consider increasing the number or size of facilities available on site if possible 

• Based on the size of each facility, determine how many people can use it at any one time to 
maintain a distance of 1 ½ metres 

• Provide suitable and enough rubbish bins in these areas with regular removal and disposal. 
 

3.9 AVOIDING CLOSE WORKING 
 

There will be situations where it is not possible or safe for workers to distance themselves from 
each other by 1.5 metres. 

 

3.10 GENERAL PRINCIPLES 
 

• Non-essential physical work that requires close contact between workers should not be 
carried out 

• Work requiring skin to skin contact should not be carried out 

• Plan all other work to minimise contact between workers 

• Re-usable PPE should be thoroughly cleaned after use and not shared between workers 

• Single use PPE should be disposed of so that it cannot be reused 

• Stairs should be used in preference to lifts or hoists 

• Where lifts or hoists must be used: 
o Always lower their capacity to reduce congestion and contact  
o Regularly clean touchpoints, doors, buttons etc. 

• Increase ventilation in enclosed spaces 

• Regularly clean the inside of vehicle cabs and between use by different operators. 
 

3.11 SITE MEETINGS 
 

• Only absolutely necessary meeting participants should attend 

• Attendees should be two metres apart from each other 

• Rooms should be well ventilated / windows opened to allow fresh air circulation 

• Consider holding meetings in open areas where possible. 
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3.12 SITE MEETINGS  
 

Enhanced cleaning procedures should be in place across the site, particularly in communal areas 
and at touch points including: 
 

• Taps and washing facilities 

• Toilet flush and seats 

• Door handles and push plates 

• Handrails on staircases and corridors 

• Lift and hoist controls 

• Machinery and equipment controls 

• Food preparation and eating surfaces 

• Telephone equipment 

• Keyboards, photocopiers and other office equipment 
 

Rubbish collection and storage points should be increased and emptied regularly throughout and 
at the end of each day. 
 

 

4 CONSTRUCTION PROTOCOLS 
 

The core principle behind this “Construction Protocols” is to protect the health and safety of all 
workers required to perform duties during the COVID-19 crisis, including related health and safety 
impacts on operations related to operating under a COVID-19 environment, as well as protecting 
the wider KwaZulu-Natal population from transmission and spread of the virus. 

 

 
Before 

arriving on 
Site 

• Each Contractor must have a plan detailing the steps they will take to 
mitigate risks, including those presented by COVID-19. The details of the 
plan must be communicated to workers before they start work. 

• Before any activity is recommenced the Contractor must ensure that all 
hazards have been reviewed and appropriately controlled before work 
activity is commenced after lockdown. 

• Where possible, conduct a remote induction before arrival on site, this can 
be done via video conferencing or by phone. 

• If an in-person induction is required, the Physical Distancing and 
Hygiene Protocol must be followed. 

• All workers shall undergo a screening process to ensure they are fit for duty 
by confirming their health status. 

• Contractors must understand how workers will travel to and from site and 
will communicate the Site Transportation Protocol to all. 

• Ensure all workers understand when additional PPE may be required due 
to COVID-19 and that workers have access to the correct PPE as per the 
Department of Employment and Labour guidelines. When required to use 
face masks or gloves please follow these processes. 

 

 
Site Entry 

• Only relevant personnel to the workplace are to access the site.  

• All office employees supporting a project will work remotely, where 
possible. 

• A daily register of workers entering and leaving site must be completed 
along with a health declaration. Use your existing sign in register or the 
example Sign-in register. 

• Signage reminding workers of the COVID-19 Physical Distancing and 
Hygiene Protocol will be posted at the site entrance and in common areas 
where appropriate. 
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Site 

Operations 

• All work is to be undertaken in such a way as to reduce any possible 
contact between workers and to promote physical distancing wherever 
possible, as per the Physical Distancing and Hygiene Protocol. 

• All visitors to the site, such as necessary delivery workers, will be restricted 
to one person wherever possible. These workers must follow the Site 
Transportation Protocol. 

• All offices and jobsites must implement cleaning measures as per the 
Cleaning Protocol. 

• All tools, equipment, plant and vehicles must be used in alignment with the 
Cleaning Protocol. 

• Toolbox talks should be held with physical distancing in place as per the 
Physical Distancing and Hygiene Protocol.  

• Additional sanitary measures are to be implemented on site to prevent the 
spread of COVID-19 e.g. hand washing stations, provision of additional 
hand sanitizer, provision of disinfectant wiping products, as per the 
Physical Distancing and Hygiene Protocol. 

• Smokers must follow the Physical Distancing and Hygiene Protocol. 

• A COVID-19 Response plan must be available and accessible on site. 
 

 
Leaving Site 

• Workers must use the sign-in register to sign out. 

• When returning home, workers will need to follow the necessary hygiene 
measures. 

• Each site must be cleaned and sanitised at the end of the working day or 
end of each shift, as per the Cleaning Protocol. 

• All waste and disposable PPE must be removed from site and securely 
disposed of as per the Cleaning Protocol. 

• Workers must follow the Site Transportation Protocol. 

 

4.1 PHYSICAL DISTANCING AND HYGIENE PROTOCOL  
 

 Physical distancing, also known as “social distancing”, is about keeping a safe distance 
from others. For physical distancing, at least one and ½ metre’s separation is required at 
work, and two metres in uncontrolled environments, like in public. This aligns with World 
Health Organisation advice. We expect one and ½ metre’s separation between people 
at work as the minimum and greater separation where it is reasonably practicable to do 
so. This is important to help protect us from COVID-19, which spreads via droplets from 
coughing and sneezing. 
 

General 
Working 
Arrangements 

• Keep team sizes as small as possible. 

• Keep a record of who is in each team every day as it is required to assist 
contact tracing. 

• Site teams are encouraged to put forward split/alternating shifts to avoid 
extensive intermingling to reduce potential of exposure. 

• Work site is always to be segregated into zones (or by other methods) as 
much as possible to keep different teams/trades physically separated. 

• Where possible, a one-way system in high-traffic areas, such as lifts, 
stairwells and scaffolds (Where Applicable). 

• Where practical, all office employees supporting a project, work 
remotely. 

• When using a vehicle, the Cleaning Protocol needs to be followed. 

• When using a vehicle, limit this to one/two person per vehicle if possible. 

 

 

 



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

Department of Transport 

C154 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

 

External 
Interfaces 

• One member of the crew nominated to receive supplies etc. 

• Keep the engagement with the other person as brief as possible and 
maintain a two-metre physical distance. 

• Ask for paperwork to be emailed rather than handed over as much as 
possible.  

• If unavoidable, then either wear gloves when handling the item or wash 
hands before and after handling said items. 

Site Entry • Limit visitors to site wherever possible. 

• Introduce staggered start and finish times where possible to reduce 
congestion and contact. 

• Monitor site access points to enable physical distancing – you may need to 
change the number of access points, increase to reduce congestion or 
decrease to enable monitoring. 

• Where entry systems that require skin contact, the Cleaning Guide must be 
followed. 

• Require all workers to wash or clean their hands before entering and 
leaving the site. 

• Allow plenty of space 1½ metres between people waiting to enter site. 

• Regularly clean common contact surfaces in reception, office, access 
control and delivery areas e.g. scanners, turnstiles, screens, telephone 
handsets, desks, particularly during peak flow times. 

• Where possible, conduct a remote induction before arrival on site, 

• this can be done via video conferencing or by phone. If an in-person 
induction is required, reduce the number of people and hold them outdoors 
wherever possible. 

• Delivery drivers should remain in their vehicles if the load will allow it and 
must wash or clean their hands before unloading goods and materials. 

• Any sign in registers should be recorded by one person where possible – 
do not pass material around the group and minimise contact with any 
screens. 

Site Meetings • Only absolutely necessary meeting participants should attend. 

• Attendees should be two metres apart from each other 

• Rooms should be well ventilated / windows opened to allow fresh air 
circulation. 

• Hold meetings in open areas where possible. 

• Meetings are to be held through teleconferencing or videoconferencing 
where possible. 

Avoiding Close 
Working 

• Risk assessments and method statements must be updated to include 
COVID-19 control measures. 

• At least 1½ metre’s separation is required at work. KZNDOT expect 1½ 
metre separation between people at work as the minimum and greater 
separation where it is reasonably practicable to do so. 

• If it is not possible or safe for workers to distance themselves by one metre 
for a work activity, the works should not be carried out. 

• Re-usable PPE should be thoroughly cleaned after use and not shared 
between workers. 

• Single use PPE should be disposed of so that it cannot be reused. 

• Stairs should be used in preference to lifts or hoists. 

• Where lifts or hoists must be used: 

• Lower their capacity to reduce congestion. 

• Regularly clean touchpoints, doors, buttons etc. 

• Increase ventilation in enclosed spaces 
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Toilet Facilities • Physical distancing rules apply to the use of shared facilities, including 
toilets. 

• Wash hands before and after using the facilities. 

• Enhance the cleaning regimes for toilet facilities particularly door handles, 
locks, toilet flush and sanitary bins. 

• Provide suitable and sufficient rubbish bins for hand towels with regular 
removal and disposal. 

Eating 
Measures 

• If you need to leave site for any reason, follow site entry procedures on 
return. 

• Dedicated eating areas should be identified on site to reduce food waste 
and contamination. 

• Break times should be staggered to reduce congestion and contact at all 
times. 

• Hand cleaning facilities or hand sanitiser should be available at the 
entrance of any room where people eat and should be used by workers 
when entering and leaving the area. 

• The workforce should be asked to bring pre-prepared meals and refillable 
drinking bottles from home. 

• Workers should sit 2 metres apart from each other whilst eating and avoid 
all contact. 

• Where catering is provided on site, it should provide pre-prepared and 
wrapped food only. 

• Shared crockery, eating utensils, cups etc. should not be used. 

• Tables should be cleaned between each use. 

• All rubbish should be put straight in the bin and not left for someone else to 
clear up. 

• All areas used for eating must be thoroughly cleaned at the end of each 
break and shift, including chairs, door handles. 

• Limit access and use of water fountains. 

• Consider numbers on site for site facilities as physical distancing may 
require additional space/facilities. 

Changing 
Facilities, 
Showers and 
Drying Rooms 

• Introduce staggered start and finish times to reduce congestion and contact 
at all times. 

• Introduce enhanced cleaning of all facilities throughout the day and at the 
end of each day. 

• Consider increasing the number or size of facilities available on site if 
possible. 

• Based on the size of each facility, determine how many people can use it at 
any one time to maintain a distance of one metre. 

• Provide suitable and sufficient rubbish bins in these areas with regular 
removal and disposal. 

General 
Hygiene 

• Each worker must sanitise their hands with hand sanitiser or soap and 
running water before entry onto site, use warm water if available. 

• Set up a specific place near the entry of the site for handwashing and/ or 
sanitising.  

• Any personal items brought to site by workers must be segregated (kept 
separate from other workers items). 

• Individual PPE for workers must be kept separate from other workers PPE 
and cleaned correctly as per the Cleaning Protocol. 

• All eating and drinking utensils to be cleaned by the user. Have paper 
towels accessible to dry. 

Smoking • Smokers/vapers must use designated area or do so off-site and butts are to 
be placed in the designated receptacle. Hands must be washed before and 
after smoking. 

• Stand so that smoke or vapor produced is not going into another person’s 
breathing zone. 



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

Department of Transport 

C157 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

 

Hand Washing • Provide additional hand washing facilities to the usual welfare facilities on 
large, spread out sites or significant numbers of personnel on site. 

• Ensure soap and fresh water is readily available and kept topped up at all 
times. 

• Provide hand sanitiser where hand washing facilities are unavailable. 

• Regularly clean the hand washing facilities and check soap and sanitiser 
levels. 

• Sites will need extra supplies of soap, hand sanitiser and paper towels and 
these should be securely stored. 

 

4.2 SITE TRANSPORTATION PROTOCOL  
 

 Employers are required to have an understanding of how workers will travel to and from 
site. 
 

Workers travel 
to site 

 

Workers are to travel to the site one person per vehicle where 
possible.  

 

Log is to be kept recording who has arrived on site, how they 
travelled and who they travelled with for contact tracing purposes. 

 
Workers must travel home in the same vehicle as they arrived in. 

 
Handwashing protocols to be observed before entering site. 

Any travel 
managed by the 
employer should 
ensure that 
adequate steps 
can be achieved 
for this transport 
which includes: 

 
Allowing for spaces between passengers. 

 
Hygienic washing of hands before and after the journey. 

 
Follow Vehicle Cleaning Procedures as per the Cleaning Protocols. 

 

Restricting equipment and baggage to trailers and or separate parts 
of the vehicle. 

Deliveries to site 

 

Deliveries to site should be delivered by one person only where 
possible. 

 
Handwashing protocols to be observed once arrived at site. 

 

Sign-in register must be completed for persons delivering goods to 
site. 

 
1,5 m physical distancing rules to be applied at all times. 
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4.3 CLEANING PROTOCOL 
 
 

 Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they 
are protecting their workforce and minimising the risk of spread of infection. 
 

Key Cleaning 
Tips 

All construction sites (offices and jobsites included) should implement additional 
cleaning measures of common areas to help minimise the spread of COVID-19. 
Consider your work environment and what is frequently used and touched by 
workers, customers and others. The virus can be spread from person to person 
or by touching unclean equipment or surfaces. To stop the spread, focus efforts 
on cleaning areas where the virus is more likely to spread, such as the kitchen 
and toilet. 
 

• Schedule regular cleaning. 

• Use a suitable cleaning product. 

• Use disposable cloths, if available. 

• Always wear disposable gloves when cleaning. When finished, place used 
gloves in a rubbish bin. 

• Wear disposable gloves while handling soiled items. 

• Wash hands immediately after removing gloves or after handling these 
items. 

 
Physical distancing should also be practiced when cleaning offices and jobsites.  
Refer to the Physical Distancing and Hygiene Protocol for more information. 
 

Disinfecting 
Cleaning Aids 

Cleaning aids, such as cloths or mops, must be germ-free or they’ll spread 
germs to other surfaces. To help prevent the spread of germs:  

• Use disposable cloths or paper towels when possible. 

• Reusable cloths should be disinfected or washed after each use. 

• Wash brushes in a dishwasher regularly or clean with detergent and warm 
water after each use. 

• Use two buckets for mopping - one for detergent and the other for rinsing. 

• Mops and buckets should be cleaned and dried after each use. 
 

Site Cleaning Before leaving the jobsite at the end of the working day or end of each shift, wipe 
down any tables/surfaces with soapy water or cleaning agents where possible. 
All workers must be checked out of site and record kept daily. 
 
Common touch points may include: 
 

• All waste and disposable PPE must be securely disposed of. 

• All door handles, railings and personal workstation areas are wiped down 
with a disinfectant, such as disinfectant wipes. Individuals are responsible for 
cleaning their workstation area with disinfectant wipes. 

• Clean all ‘high-touch’ surfaces such as desks, counters, tabletops, 
doorknobs, bathroom fixtures, toilets, light switches, phones, and keyboards 
every day with antiseptic wipes or disinfectant, including bleach solutions. 
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Cleaning 
Bathrooms, 
Toilets and 
Showers 

Clean toilets with a separate set of cleaning equipment (disposable cleaning 
cloths, mops, etc).  
 
Clean sinks frequently if they’re used regularly. If your jobsite has a shower: 
 

• Clean shower trays frequently, if used regularly. 

• If a shower has not been used for a while, let it run with hot water before 
using it. 

• Keep tiles and grout in good condition. 

• Clean shower curtains frequently. Common toilet touch points may include: 

• Keep the U-bend and toilet bowl clean by flushing after each use. 

• Limescale should be regularly removed using a descaling product. 

• Keep the toilet seat, handle and rim clean by using a disinfectant. 
 

Cleaning Tools 
and 
Equipment 

• Clean tools and equipment before and after each day’s work with a 
disinfectant, concentrating on points of contact such as handles. 

• Wash your hands after handling tools and equipment to prevent the spread 
of germs. 

• If possible, don’t share tools on-site. If sharing cannot be prevented, take 
precautions and follow the hand washing guide before and after each use. 
 

Cleaning 
Vehicles 

• Have dedicated drivers when using vehicles to avoid the spread of germs. 

• Don’t share vehicles if possible, if you need to use a shared vehicle then 
wipe down the common touched areas of the vehicle after each use (steering 
wheel, handbrake, gear stick, dashboard, handles, etc) and wash hands 
before and after using the vehicle. 

• Wipe down the inside and common touched areas of the vehicle before and 
after each day. 

• Have one person per vehicle where possible. If you are required to have 
more than one person then keep as much distance between people as 
possible, open the windows to keep air circulating and passengers to face 
towards the window to reduce the spread of germs. 

• If you need to have multiple people in a vehicle, then where possible, split 
teams into groups and stay in those groups when you travel together. 
 

Cleaning PPE • Work clothes to be placed in washing machines and clean reusable PPE. 

• Read and follow directions on the labels of laundry or clothing and detergent. 
In general, wash and dry laundry and clothing with the warmest temperatures 
recommended on the label. 

• When handling soiled laundry wash your hands afterwards. All clothes and 
towels should be washed with a laundry product to prevent germs from 
spreading.  

• Don’t leave laundry in the washing machine – any remaining germs can 
multiply rapidly. 
 

Specialist 
Clean 

• If a worker is unwell and removed from site, a specialist clean will be 
completed in the area/ areas identified where the worker was working and 
has accessed. These areas are to be isolated until a specialist clean has 
taken place. 

• All equipment and vehicles used must be cleaned down and disinfected, 
concentrating on points of contact such as handles, steering wheels etc. 
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4.4 SCREENING AND MONITORING PROTOCOL 

 
 Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they 

are protecting their workforce and minimising the risk of spread of infection. Screening is a 
method to assess the possibility of employees and visitors who may have symptoms or 
have been infected with COVID-19.  Rigid screening of employees must take place every 
day before they enter the workplace. This will be the most effective way to control the 
spread of the virus within the workplace.  

 Employees should be screened for COVID-19 related symptoms and report such 
symptoms to a designated person and / or occupational health practitioner prior 
to entry into the workplace or work area in order for a decision to be made as to 
the staff member’s continued attendance at work. 

During 
Screening 

• At  the  start  of  a  workday/shift  and  prior  to  ending  the  workday/shift,  
designated persons and  /  or occupational  health  practitioner must  check  
with  employees  whether  they  have experienced sudden  onset  of any  of  
the  following  symptoms:  cough,   shortness of breath or fever/chills(or ≥ 
38°C measured temperature if this is available at the  worksite),  in  the  past  
24  hours as  outlined  in  Daily Symptom Monitoring Tool. 

• If an employee reports any of the above-mentioned symptoms, they should 
immediately be provided with a FFP1 surgical mask and referred to the 
designated staff at the workplace so that arrangements can be made for 
COVID-19 testing at the closest testing centre. 

• If employee report any additional symptoms as outlined in the symptom 
monitoring sheet, s/he should be provided with a surgical mask and referred 
to the occupational health clinic, family practitioner or primary care clinic for 
further clinical evaluation and requirement for COVID-19 testing if indicated. 

• On receiving their results, the employee and/or health professional 
supporting the employee should notify their workplace so that the employee 
is managed accordingly. The workplace should proactively take steps to 
obtain this information to avoid any delays in reporting. 
 

After isolation 
or quarantine 
period 

• Undergo medical evaluation to confirm that they are fit to work 

• Wearing of surgical masks at all times while at work for a period of 21 days 
from the initial test 

• Implement social distancing measures as appropriate (in the case of health 
workers avoiding contact with severely immunocompromised patients) 

• Adherence to hand hygiene, respiratory hygiene, and cough etiquette 

• Continued self-monitoring for symptoms, and seek medical re-evaluation if 
respiratory symptoms recur or worsen 
 

 
“Appendix C: COVID-19 Daily Symptom Monitoring Tool” is a monitoring Tool to track 
construction workers on a daily basis for two weeks.  
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ACRONYMS 
 

PPE Personal Protective Equipment 

WHO World Health Organization 

NICD National Institute of Communicable Diseases 

RR Residual Risk 

OHSA Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

 
 
 

KEY TERMS & DEFINITIONS 
 

Contractor Is defined as a person or company that arranges to supply materials or workers for building 
or for moving goods.  

Extremely 
Vulnerable 
Persons 

Defined as someone who is solid organ transplant recipients; people with specific cancers: 
people with cancer who are undergoing active chemotherapy or radical radiotherapy for 
lung cancer; people with cancers of the blood or bone marrow such as leukaemia, 
lymphoma or myeloma who are at any stage of treatment; people having immunotherapy or 
other continuing antibody treatments for cancer; people having other targeted cancer 
treatments which can affect the immune system, such as protein kinase inhibitors or PARP 
inhibitors; people who have had bone marrow or stem cell transplants in the last 6 months, 
or who are still taking immunosuppressive drugs; People with severe respiratory conditions 
including all cystic fibrosis, severe asthma and severe COPD; People with rare diseases 
and inborn errors of metabolism that significantly increase the risk of infections (such as 
SCID, homozygous sickle cell); People on immunosuppression therapies sufficient to 
significantly increase risk of infection; Women who are pregnant with significant heart 
disease, congenital or acquired.) 

Physical 
Distancing 

Physical distancing, also known as “social distancing”, is about keeping a safe distance 
from others. 

Safe Work 
Practices 

Safe work practices are types of administrative controls that include procedures for safe and 
proper work used to reduce the duration, frequency, or intensity of exposure to a hazard. 

Screening Screening is a way for health workers to find out if you may have COVID-19 or not. The 
health worker will ask you questions and scan your forehead to take your temperature. 

Workplace Workplace means any premises or place where a person performs work. 
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APPENDIX A: SAFE PRACTICES ON SITE 
 

Using Face Masks on Site  Using Face Masks on Site 

 

Wash 
Hands First 

Always make sure 
you wash your hands 
thoroughly before and 
after touching a 
mask. 

 

 

Any time you 
are completing 
a manual task 

Use your usual 
work safety 
gloves 

 

Masks 
There are many kinds 
of masks, depending 
on the task. 

 

 

If you are 
cleaning any 
surfaces 

Use disposable 
gloves for this 
and throw them in 
the bin when you 
finish cleaning 

 

The Right 
Side 

There is a metal clip 
at the top of the mask. 

 

 

Avoid touching your face while 
wearing gloves 

 

Placement 
Place the metal clip 
across the top of your 
nose. 

 

 

Remove your gloves and 
then wash your hands 
prior to eating, drinking or 
smoking/vaping 

 

Attach the 
Mask 

Attach the mask by 
pulling the elastic 
bands over your ears. 

 

 

Practice good hand hygiene 
and good cough and sneeze 
etiquette while wearing gloves 

 

Stretch 
Down 

Stretch the mask 
down, so that it 
covers your chin. 

    

 

Adjust 
Bend the metal clip 
around your nose so 
that it sits securely. 

    

 

Taking off 
the Mask 

Pull the elastic 
bands away from 
your ears. 

    

 

Disposal 

Always place the 
used mask in a 
closed rubbish bin 
for secure disposal. 

    

 



Province of KwaZulu-Natal  Contract No. ZNB00532/00000/00/DUN/INF/21/T 

Department of Transport 

C163 
CIDB OPEN TENDER: Tender Ver.01-03-2021:COTO 

 

APPENDIX B: SUSPECTED OR CONFIRMED CASE OF COVID-19 
 
If the suspected or confirmed case of COVID-19 is 
at work 

 
If the suspected or confirmed case of COVID-19 
is not at work when diagnosed 

 

Isolate 

Isolate the person from 
others and provide a 
disposable surgical mask, 
if available, for the person 
to wear. 

 

 

Inform 
Call (Insert No). Follow 
the advice of health 
officials. 

 

Inform 
Call (Insert No). Follow 
the advice of health 
officials. 

 

 

Identify 

Identify who at the 
workplace had close 
contact with the infected 
person in the 24 hours 
before that infected 
person started showing 
symptoms. Send those 
people home to isolate. 
Allow employees to raise 
concerns. 

 

Transport 
Ensure the person has 
transport to their home or 
to a medical facility 

 

 

Clean 

Clean the area where the 
person was working and 
all places they have been. 
This may mean 
evacuating those areas. 
Use PPE when cleaning. 

 

Clean 

Clean the area where the 
person was working and 
all places they have been. 
This may mean 
evacuating those areas. 
Use PPE when cleaning. 

 

 

Review 

Review risk management 
controls relating to 
COVID-19 and review 
whether work may need 
to change. Keep 
employees up to date on 
what is happening. 

 

Identify 

Identify who at the 
workplace had close 
contact with the infected 
person in the 24 hours 
before that infected 
person started showing 
symptoms. Send those 
people home to isolate. 
Allow employees to raise 
concerns. 

 

 

Clean 

Clean the area where 
the person was working 
and all places they have 
been. This may mean 
evacuating those areas. 
Use PPE when cleaning. 

    

 

Review 

Review risk 
management controls 
relating to COVID-19 
and review whether work 
may need to change. 
Keep employees up to 
date on what is 
happening. 
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APPENDIX C: COVID-19 DAILY SYMPTOM MONITORING TOOL 
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APPENDIX D: COVID-19 BASELINE RISK ASSESSMENT 
 

 

 Likelihood 

 
Very 

Unlikely 
Unlikely Possible Likely 

Very 
Likely 

S
e

v
e

ri
ty

 

Negligible 1 2 3 4 5 

Minor 2 4 6 8 10 

Moderate 3 6 9 12 15 

Major 4 8 12 16 20 

Extreme 5 10 15 20 25 

Hazard L S Risk Control Measures L S RR Persons at Risk 

Exposure from others 
due to: 
1. Living with 

someone with a 
confirmed case of 
COVID-19. 

2. Have come into 
close contact 
(within 2 metres for 
15 minutes or 
more) with a 
confirmed case of 
COVID-19.  

3. Being advised by a 
public health 
authority that 
contact with a 
diagnosed case 
has occurred. 

 
 

   ● To follow government action of self-isolation and only to leave house on the 
following circumstances: for medical reason; to shop for necessary food 
supplies; for exercise once per day; and for essential works including those 
deemed ‘key workers’ 

● Any existing individual risk assessments (disability, young persons or new / 
expectant mothers) to be reviewed 

● Maintain contact with line management and Human Resources (HR) and to 
follow company policy / guidance.  

● Travel is only required for essential travel; reduce the amount of time using 
public transport and to implement social distancing where possible (2m 
clearance from persons and not to travel in groups of more than 2 unless it is 
immediate family) 

● To continue following ongoing government guidance 
● Stay at home and only attend hospital in an emergency. Do not attend GP 

surgery and phone (Insert No) if further advice is required 
● Company to ensure extremely vulnerable persons are shielding themselves and 

following their specific medical advice issued to them no later than 29/3/2020  
● Always follow good hygiene measures   
● Avoid all visitors to your home unless they are providing a medical requirement 
● Do not approach delivery staff, allow packages to be left on the doorstep  
● Do not take any antibiotics as they do not work against viruses. 
 
 
 
 

   Individual Workers 
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 Likelihood 

 
Very 

Unlikely 
Unlikely Possible Likely 

Very 
Likely 

S
e

v
e

ri
ty

 

Negligible 1 2 3 4 5 

Minor 2 4 6 8 10 

Moderate 3 6 9 12 15 

Major 4 8 12 16 20 

Extreme 5 10 15 20 25 

Hazard L S Risk Control Measures L S RR Persons at Risk 

 

Suspected case whilst 
working on site 

   If a worker develops a high temperature or a persistent cough while at work, they 
should:  
1. Return home immediately   
2. Avoid touching anything   
3. Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues, 

cough and sneeze into the crook of their elbow. 
4. They must then follow the guidance on self-isolation and not return to work until 

their period of self-isolation has been completed. 

   Individual workers  

General travel 
including foreign travel 
 
 

   1. Do not travel unless you cannot work from home or deemed a key worker – 
implement teleconferencing for meetings 

2. Where an individual has recently visited these countries, they should self / home 
isolate themselves until further notice from the government (lockdown measures 
continue to apply) 

3. Please continue to follow any further national government advice provided  
4. Where an occupational health (OH) service provider has been appointed, please 

seek additional advice or concerns through this service 
5. All persons to limit their use of public transport. Where travel is essential, please 

use private single occupancy where possible  
 

   Individual workers 

Access / egress to site    Where possible, please consider and implement the following practices: 
1. Stop all non-essential visitors   
2. Introduce staggered start and finish times to reduce congestion and contact at 

all times  
3. Monitor site access points to enable social distancing – you may need to change 

the number of access points, either increase to reduce congestion or decrease 
to enable monitoring   

4. Remove or disable entry systems that require skin contact e.g. fingerprint 
scanners  

   Individual workers 
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 Likelihood 

 
Very 

Unlikely 
Unlikely Possible Likely 

Very 
Likely 

S
e

v
e

ri
ty

 

Negligible 1 2 3 4 5 

Minor 2 4 6 8 10 

Moderate 3 6 9 12 15 

Major 4 8 12 16 20 

Extreme 5 10 15 20 25 

Hazard L S Risk Control Measures L S RR Persons at Risk 

5. Require all workers to wash or clean their hands before entering or leaving the 
site   

6. Allow plenty of space (two metres) between people waiting to enter site   
7. Regularly clean common contact surfaces in reception, office, access control 

and delivery areas e.g. scanners, turnstiles, screens, telephone handsets, 
desks, particularly during peak flow times   

8. Reduce the number of people in attendance at site inductions and consider 
holding them outdoors wherever possible   

9. Drivers should remain in their vehicles if the load will allow it and must wash or 
clean their hands before unloading goods and materials. 
  

Inclement weather – 
cold temperature 
allows disease to 
survive 
 
 

   1. All persons to dress appropriately for the weather 
2. Welfare facilities provided to shelter from the elements 
3. Maintain good hygiene measures at all times 
4. Appropriate respiratory protective equipment (RPE) masks to be considered as 

last resort however face fit test (FFT) must be completed to ensure mask 
effectiveness. It is advised to speak to your H&S competent person on these 
matters and supplies should be reserved for medical staff as it has been 
documented that supplies have been difficult to procure 

 

   Individual workers 

Poor hygiene 
 
 

   1. Wash your hands thoroughly and regularly.  Use soap and water for at least 20 
seconds. Use alcohol-based hand sanitiser if soap and water is not available 
and hand washing technique to be adopted as directed 

2. Avoid touching your face/eyes/nose/mouth with unwashed hands and cover your 
cough or sneeze with a tissue then throw it in the bin. 

3. Provide additional hand washing facilities to the usual welfare facilities if a large 
spread out site or significant numbers of personnel on site 

4. Regularly clean the hand washing facilities and check soap and sanitiser levels   
5. Provide suitable and sufficient rubbish bins for hand towels with regular removal 

   Individual workers 
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 Likelihood 

 
Very 

Unlikely 
Unlikely Possible Likely 

Very 
Likely 

S
e

v
e

ri
ty

 

Negligible 1 2 3 4 5 

Minor 2 4 6 8 10 

Moderate 3 6 9 12 15 

Major 4 8 12 16 20 

Extreme 5 10 15 20 25 

Hazard L S Risk Control Measures L S RR Persons at Risk 

and disposal.  
6. Sites will need extra supplies of soap, hand sanitiser and paper towels and 

these should be securely stored. 
7. Restrict the number of people using toilet facilities at any one time e.g. use a 

welfare attendant.  Wash hands before and after using the facilities. Enhance 
the cleaning regimes for toilet facilities particularly door handles, locks and the 
toilet flush. Portable toilets should be avoided wherever possible, but where in 
use these should be cleaned and emptied more frequently. 
 

Canteen - exposure 
from large numbers of 
persons 

   1. The workforce should also be required to stay on site once they have entered it 
and not use local shops.   

2. Dedicated eating areas should be identified on site to reduce food waste and 
contamination   

3. Break times should be staggered to reduce congestion and contact at all times   
4. Hand cleaning facilities or hand sanitiser should be available at the entrance of 

any room where people eat and should be used by workers when entering and 
leaving the area   

5. The workforce should be asked to bring pre-prepared meals and refillable 
drinking bottles from home   

6. Workers should sit 2 metres apart from each other whilst eating and avoid all 
contact  

7. Where catering is provided on site, it should provide pre-prepared and wrapped 
food only - Payments should be taken by contactless card wherever possible 
and Crockery, eating utensils, cups etc. should not be used   

8. Drinking water should be provided with enhanced cleaning measures of the tap 
mechanism introduced   

9. Tables should be cleaned between each use   
10. All rubbish should be put straight in the bin and not left for someone else to clear 

up   

   Individual Workers 
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 Likelihood 

 
Very 

Unlikely 
Unlikely Possible Likely 

Very 
Likely 

S
e

v
e

ri
ty

 

Negligible 1 2 3 4 5 

Minor 2 4 6 8 10 

Moderate 3 6 9 12 15 

Major 4 8 12 16 20 

Extreme 5 10 15 20 25 

Hazard L S Risk Control Measures L S RR Persons at Risk 

11. All areas used for eating must be thoroughly cleaned at the end of each break 
and shift, including chairs, door handles, vending machines and payment 
devices. 
 

Use of Changing 
facilities, showers and 
drying rooms 

   1. Introduce staggered start and finish times to reduce congestion and contact at 
all times   

2. Introduce enhanced cleaning of all facilities throughout the day and at the end of 
each day  

3. Consider increasing the number or size of facilities available on site if possible  
4. Based on the size of each facility, determine how many people can use it at any 

one time to maintain a distance of two metres   
5. Provide suitable and sufficient rubbish bins in these areas with regular removal 

and disposal. 

   Individual workers 

 
 

 
 
 
 
 

 

 

 


