KWAZULU-NATAL PROVINCE

TRANSPORT
REPUBLIC OF SOUTH AFRICA

CONTRACT NO. ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY
REHABILITATION OF MAIN ROAD 1-9 (KM 8.000 — KM 17.000) FROM
ESTCOURT TO COLENSO IN THE LADYSMITH REGION

CIDB GRADE 8CE or higher
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Province of KwaZulu-Natal

Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

DOCUMENT CHECKLIST

This document checklist is provided to assist the Tenderer.

1
2
3
D)
i)
4

ITEMS

Returnable Schedules in Section T2.2

Correct Tender Offer carried forward to C1.1 Form of Offer and Acceptance

and the Form of Offer duly completed and signed................c.coiiiiiiinnnnn.

Bill of Quantities:

Completed inlegible INK only..........ooi i

Corrections crossed outand initialled ............oooiiiei i

Contract specific data provided by the Contractor ...............ccccoiiiiiiiiieennnn..

CHECKED
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Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T
Department of Transport

PART T1: TENDERING PROCEDURES

TABLE OF CONTENTS

T1.1 TENDER NOTICE AND INVITATION TO TENDER ........cccooiiiiiiiiiiiiiiiine T4

T1.2 TENDER DA T A e T6

PLEASE NOTE:

Any appeals regarding the award of this bid should be lodged within 5 working days from the date of
the publication of bid results in the Government Tender Bulletin which is published every week on

Friday and may be downloaded from the website www.kzntransport.gov.za or e-tenderportal,
The address provided for the lodging of appeals is:

The Chairperson

Bid Appeals Tribunal
Private Bag X9082
Pietermaritzburg
3200

FAX NO.: 033 897 4501
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Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T
Department of Transport

T1.1 TENDER NOTICE AND INVITATION TO TENDER

CONTRACT NO. ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHBILITATION OF MAIN ROAD 1-9
KM 8.000 — KM 17.500) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

The Province of KwaZulu-Natal, Department of Transport, invites tenders from contractors, experienced in
rehabilitation, for the heavy rehabilitation of Main Road 1-9 (km 8.000 — Km 17.000). This project is in the
province of KwaZulu-Natal in the Uthukela District Municipality and Inkosi Langalibalele Local Municipality.
The duration of the project is 18 months.

Only tenderers that satisfy the eligibility criteria stipulated in clause C.2.1 of the Tender Data are eligible to
have their tenders considered.

The tenderers must have a minimum CIDB contractor grading designation 8CE or higher.

Only tenderers who comply with the functionality criteria for specialist work experience of key persons and
company past performance in similar projects, as stated in the Tender Data, are eligible to be considered
for further evaluation.

Only locally produced or locally manufactured goods with a stipulated minimum threshold for local production
and content as stated in the Tender Data will be considered. Failure to meet the minimum threshold for local
production and content will lead to disqualification.

The successful tenderer must subcontract a minimum of 35% of the value of the Constructions Works to
Targeted Enterprises through Contract Participation Goals (CPG) for the bidder that is BEE Level 1 EME or
QSE that is more than 51% owned by black person(s).

Tenderers shall be required to demonstrate that they will have in their employ during the contract period the
necessary personnel satisfying the requirements of the Scope of Work for labour-intensive competencies for
management and supervisory personnel.

Preferences are offered to tenderers who comply with the requirements stipulated in clause C.3.11.1 of the
Tender Data.

Tender documents will be available as from 10h00 on as per the advert during working hours (i.e., 08:00 to
16:00 Monday to Friday) until 15:00 on the day prior to the to the Virtual Clarification Meeting. The physical
address for collection of tender documents is: Department of Transport, Acquisition Section, ‘B’ Block, 172
Burger Street, Pietermaritzburg, 3201.

A non-refundable tender deposit fee of R610.00 payable in cash or by bank guaranteed cheque made out in
favour of ‘Province of KwaZulu-Natal’ is payable on collection of the tender documents. Tender documents will
also be available on the KZN Department of Transport website WWw.kzntransport.qov.za and must be
downloaded.

Queries relating to this tender may be addressed to:

Bidding procedure enquiries: Technical enquiries:

Mr. S. Nene Mr. A-N Sukuram

Telephone: 033 355 8615 Telephone: (031) 536 8310
E-mail: Simphiwe.Nene@kzntransport.gov.za E-mail: Avi-Nash@nadbn.co.za

There will be a virtual compulsory briefing at https://bit.ly/ZNB00238, starting at 09h00. No latecomers will be
admitted.

The closing time for receipt of tenders is 11:00 on Monday, 13 December 2021. Telegraphic, telephonic,
telex, facsimile, electronic, e-mail and late tenders will not be accepted. Requirements for sealing, addressing,
delivery, opening and assessment of tenders are stated in the Tender Data.
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Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T

Department of Transport

VIRTUAL CLARIFICATION MEETING VENUE PLAN

There will be a virtual clarification meeting.

Site Details: P1-9 Km 8.000 — Km 17.000

Directions:

P1-9 starts at Km 0.00 at Estcourt Town Centre, and ends at Km 34.065 at the town of Colenso. Access to site can
be gained from Estcourt. To gain access to the site proceed along the R103 road, north of escort for 8.00km. This

is the start point for the scope of works.

Time and date: Friday, 19 November 2021 at 09h00

GPS co- ordinates:

Table 1- Coordinates

Road Latitude Longitude
P1-9 Start Km 8.000 28956'31.07”"S 29950'8.01"E
P1-9 Start Km 17.000 28053'4.83"S 29946'14.01'E
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Province of KwaZulu-Natal

Contract No. ZNB00238/00000/00/HOD/INF/20/T

Department of Transport

T1.2 TENDER DATA

The conditions of tender are the standard conditions of tender contained in Annex C of the Construction Industry
Development Board Standard for Uniformity in Engineering and Construction Works Contracts, published in

Government Gazette No. 42622 dated 8 August 2019.

The standard conditions of tender make several references to the tender data for details that apply specifically to this
tender. The tender data shall have precedence in the interpretation of any ambiguity or inconsistency between the

tender data and the standard conditions of tender.

Each item of data given below is cross-referenced to the clause in the standard conditions of tender to which it mainly

applies.
Clause
Number Data
c1.2 The Tender Documents consist of the following:

(a) This Project Document, which contains the following:

PART T1: TENDERING PROCEDURES

T1.1 Tender Notice and Invitation to Tender
T1.2 Tender Data

PART T2: RETURNABLE DOCUMENTS

T2.1 List of Returnable Documents
T2.2 Returnable Schedules

PART C1: AGREEMENTS AND CONTRACT DATA

C1.1 Form of Offer and Acceptance

C1.2 Contract Data

C1.3 Performance Guarantee

C1.4 Agreement in terms of Section 37(2) of the Occupational Health and Safety Act
No. 85 of 1993

C1.5 Retention Money Guarantee

C1.6 Transfer of Rights

PART C2: PRICING DATA

C2.1 Pricing Assumptions
C2.2 Bill of Quantities

PART C3: SCOPE OF WORK

C3.1 Standard Specifications
C3.2 Project Specifications
C3.3 Particular Specifications

PART C4: SITE INFORMATION

(b)
(©

C4.1 Locality Plan

C4.2 Example of Contract Signboard Details
C4.3 Conditions on Site: Materials Information
C4.4 Traffic Information

Drawings (issued separately by the Employer agent).

‘General Conditions of Contract for Construction Works, Third Edition (2015)’
issued by the South African Institution of Civil Engineering (abbreviated title ‘General
Conditions of Contract 2015’ — ‘GCC 2015’). This document is obtainable separately and
Tenderers shall obtain their own copy.
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Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T
Department of Transport

Clause

Data
Number
(d) ‘Standard Specifications for Road and Bridge Works for South African Road
Authorities (Draft Standard) (October 2020). This document is obtainable separately
and Tenderers shall obtain their own copy.
(e) ‘Occupational Health and Safety Act No. 85 of 1993’, ‘Occupational Health and
Safety Amendment Act No. 181 of 1993’, and the ‘Construction Regulations, 2014’
(Government Notice No. R. 489 published in Government Gazette No. 40883 of 2 June
2017,). These documents are obtainable separately and Tenderers shall obtain their
own copies.
)] ‘Construction Industry Development Board Act No. 38 of 2000’ as amended and the
‘Regulations in terms of the Construction Industry Development Board Act No. 38
of 2000’ (Government Notice No. R. 692 published in Government Gazette No. 26427
of 9 June 2004, as amended).
In addition, Tenderers are advised, in their own interest, to obtain their own copies of the
relevant Acts, Regulations and Standards referred to in this document as they are essential
for the Tenderer to become acquainted with the basics of construction management, the
implementation of preferential construction procurement policies, and participation of targeted
enterprises and labour.
C.l4 The Employer’s Agent is:
Name of the Firm: Nankhoo Consulting Engineers
Contact person: Mr. A-N Sukuram
Tel: (031) 536 8310
Fax: 086 516 2332
Email: Avi-Nash@nadbn.co.za
Cc21 Only those tenderers who satisfy the following criteria are eligible to submit tenders.

(a) CIDB registration

Only those tenderers who are registered with the CIDB, at close of tender, in a contractor
grading designation equal to or higher than a contractor grading designation determined in
accordance with the sum tendered for an 8CE or higher class of construction work, are eligible
to have their tenders evaluated.

Only contractors whose CIDB status is “Active” at the time of evaluation will be considered for
further evaluation. Contractors whose status is “Suspended” or “Expired” will not be considered
for evaluation and will be disqualified from the bidding process.

Joint ventures are eligible to submit tenders provided that:

0] every member of the joint venture is registered with the CIDB;

(ii) the lead partner has a contractor grading designation in the 7CE or higher class of
construction work; or not lower than one level below the required grading designation
in the class of construction work under consideration and possesses the required
recognition status; and

(iii) the combined contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than a contractor
grading designation determined in accordance with the sum tendered for an 8CE or
higher class of construction work.
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Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T
Department of Transport

Clause
Number Data

(b) Central Supplier Database

Tenderers, or in the event of a joint venture, each member of the joint venture, must be

registered on the Central Supplier Database at the closing date for tender submissions. Tenders

received from such tenderers who do not comply with this requirement, will be considered non-
responsive.

Prospective suppliers should self-register on the CSD website www.csd.gov.za.

(c) Local production and content of goods (Returnable Schedule D - SBD 6.2)

Only locally produced goods or locally manufactured goods for construction meeting the

minimum threshold for local production and content as stipulated in Returnable Schedule D -

SBD 6.2 will be considered.

Cc.2.7 The arrangements and venue for the compulsory Clarification Meeting are:

Venue: Due to risk associated with COVID19 pandemic and National Lockdown,
the briefing session will be held virtually via the MICROSOFT TEAMS
application.

Date: Friday, 19 November 2021 at 09HO0O for (Log in time: 08H30 to 09HO00);
meeting link: https://bit.ly/ZNB00238

Contact person:  Mr. A-N Sukuram

Tel: (031) 536 8310

Fax: 086 516 2332

Email: Avi-Nash@nadbn.co.za

C.2.10 All Tenderers that are registered for Value Added Tax (VAT) with the South African Revenue

Service (SARS) must include VAT in their tender offer.

c.211 The tenderer shall not retype the tender document.
An nder mi in ment that h nr hall nsider
- . - ¥ | f it f |
C.2.12 The requirements are as described in clause A2.1.4.2°ALTERNATIVE DESIGNS’ of the ‘COTO

Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft

Standard) (October 2020 edition)’.

C.2.13 C.2.13.3 Tender offers shall be submitted as an original only. Under no circumstances

whatsoever may the tender forms be retyped or redrafted. Photocopies of the original tender
documentation may be used, but an original signature must appear on such photocopies.

C.2.13.5 The Employer’s address for delivery of tender offers and identification details to be
shown on each tender offer package are:

Location of Tender Box: Outside the Foyer, KZN Department of Transport
Physical Address: 172 Burger Street, Pietermaritzburg
Identification Details: Contract No. ZNB00238/00000/00/HOD/INF/20/T

A two-envelope system will not be followed.
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Clause
Number

Data

C.2.15

The closing time for submission of Tender Offers is:
11:00 on Monday, 13 December 2021

Telegraphic, telephonic, telex, facsimile, electronic, e-mail and late tenders will not be
accepted.

C.2.16

The tender offer validity period is twenty-four (24) weeks, calculated from the date of bid
closure.

C.2.18

The tenderer must submit to the Employer the names of all management and supervisory staff
that will be employed to supervise the labour-intensive portion of the works together with
satisfactory evidence that such staff members satisfy the eligibility requirement (refer to
Returnable Schedule H).

C.2.19

Access shall be provided for inspections and testing by personnel acting on behalf of the
Employer.

C.2.23

The certificates as required in the Returnable Schedules and Forms must be provided with the
tender for each party to a consortium / joint venture.

C.34

The time and location for opening of the tender submissions are:
Time: 11:00 Date: Monday, 13 December 2021

Location / Venue: Acquisition Section, ‘B’ Block Boardroom,172 Burger Street,
Pietermaritzburg, 3201

C.35

A two-envelope system will not be followed.

C3.11.1

The evaluation of tender offers will be based on functionality, price and preference in
accordance with the Preferential Procurement Regulations 2017, as amended.

€) Functionality (Returnable Schedule O — Technical Proposal

The scope of work for this contract is classified in the following table.

Please mark appropriate: YES / NO

Simple/straightforward/routine work - where the tasks or activities are of
a straightforward nature in terms of which inputs are relatively well known
and outputs can be readily defined.

Complex work - characterised by requirements for higher levels of skills,
greater resources or not well-defined inputs and outputs.

Specialist work - requiring considerable innovation, creativity, and YES

expertise or skill (or both) or work that has a high downstream impact.

The functionality criteria and weighting for each of the sub-criteria on which the Technical
Proposal submitted with Returnable Schedule O will be evaluated, is indicated in the following
table.
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Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

Clause
Number

Data

This table is applicable to Complex and Specialist work.

Functionality Criteria

Weighting and points

Key Personnel Construction:
Qualifications
Projects Implementation Experience

Construction Experience

Contracts Manager (weight = 25):

Must be professionally registered with ECSA and / or
SACPCMP

(PrEng / Pr Tech Eng / Pr Techni/ Pr CPM or PrCM

only)

Years of relevant experience - calculated post
qualification:
10 years and above =5

9 years =4
8 years =3
7 years =2
6 years =1
0-5 years =0

Construction Manager (senior site agent)
(weight = 20):

Years of relevant experience:
13 years and above =5

11-12 years =4
9-10 years =3
7-8 years =2
5-6 years =1
0-4 years =0

Foreman / Supervisor (weight = 15):
Minimum LIC NQF 5 Management of Labour Intensive
Construction

Years of experience measured post qualification:

5years and above =5
4 years =4
3 years =3
2 years =2
1 years =1
0 years =0

Score = 25(point/5) + 20(point/5) + 15(point/5)
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Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T
Department of Transport

Clause

Number Data
Tenderers Relevant List number of completed Rehabilitation projects (include
Experience:(Construction) appointment letters and completion certificates of the
Previous Similar Projects same project)
The evaluation will consider the
nature of the reference projects, CONSTRUCTION EXPERIENCE (weight = 40):
scope of services provided, and
Employer/Clientcompletion 5 Appointment Letters + 5 Completion certificates and
certificate. above =5

(Appointment letters and completion |4 Appointment Letters and + 4 Completion certificates = 4
certificates to be provided with contact
details of references. (Appointment 3 Appointment Letters and + 3 Completion certificates = 3
letters and completion certificates
for projects completed older than |2 Appointment Letters and + 2 Completion certificates = 2
15 years will not be considered as
proof of experience) 1 Appointment Letter and + 1 Completion certificate = 1

0 Appointment Letter and + 0 Completion certificate = 0

Score = 40(point/5)

TOTAL Maximum score = 100
Individual Score = weight(points/5)
Maximum score = sum of all individual scores

NB: Tenderers scoring 70% and above of the
functionality score will qualify for further
evaluation.

NB: Tenderers scoring 70% and above of the functionality score will qualify for further
evaluation.

Note: All personnel to be in employ of the bidding enterprise or letter of intent for personnel
outside the employ of the bidding enterprise to be included with CV.Bidding with multiple
enterprises will not be allowed. The Department will disregard all experience of duplicated
personnel. The Department reserve the right to assess the functionality ongoing to ensure
compliance. TheDepartment must be apprised immediately if there is any change to thepersonnel
identified in the tender document. Failure to comply with this requirement shall lead to contract|
termination. Any replacement must have equal or higher experience

(b) Price and preference (90/10 preference point)

Tenders will be evaluated on price and preference in accordance with the Preferential
Procurement Regulations, 2017.

Preference points must be claimed using Returnable Schedule D - SDB 6.1 in accordance with
the tenderer’s B-BBEE status level of contributor.

The tenderer’'s B-BBEE Status Level Verification Certificate must comply with the requirements
of Returnable Schedule E and be submitted as an attachment to the returnable schedule.

Total Score for Price and Preference
The points scored for a Tenderer in respect of Price will be added to the points scored in respect

of Preference. Only the tender with the highest nhumber of points may be selected, except in
those instances permissible by legislation, practice notes or relevant policies.
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Province of KwaZulu-Natal

Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

Clause
Number

Data

C.3.13

(e) The legal requirements for acceptance of the tender offer are:

(i) Tender Defaulters Register - the Tenderer or any of its principals is not listed on the
register of Tender Defaulters in terms of the Prevention and Combating of Corrupt
Activities Act of 2004 as a person prohibited from doing business with the public sector.

(i) Abuse of the SCM System - the Tenderer has not abused the Employer's Supply
Chain Management System and has not been given a written notice to the effect that
he has failed to perform on any previous contract.

(i) Declaration - the Tenderer has indicated and declared whether a spouse, child or
parent of the Tenderer is in the service of the State.

(iv) Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his
principals have not influenced the tender offer and acceptance by the following criteria:

O

having offered, promised or given a bribe or other gift or remuneration to any
person in connection with the obtaining of this Contract;

having acted in a fraudulent or corrupt manner in obtaining this Contract;
having approached an officer or employee of the Employer or the Employer’s
Agent with the object of influencing the award of a Contract in the Tenderer’s
favour;

having entered into any agreement or arrangement, whether legally binding or
not, with any other person, firm or company to refrain from Tendering for this
Contract or as to the amount of the Tender to be submitted by either party; or
having disclosed to any other person, firm or company other than the Employer,
the exact or approximate amount of his proposed Tender.

The Employer may, in addition to using any other legal remedies, repudiate the Tender offer
and acceptance and declare the Contract invalid should it have been concluded already.

C.3.17

The number of paper copies of the signed contract to be provided by the Employer is one (1).
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Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T
Department of Transport

PART T2: RETURNABLE DOCUMENTS
T2.1 LIST OF RETURNABLE DOCUMENTS

The following schedules and forms are contained in this document and are to be properly completed as
required:

(a) Returnable Schedules in T2.2.
(b) C1.1 Form of Offer and Acceptance, C1.1.1: Offer, on page C3.
(c) Contract Specific Data Provided by the Contractor in C1.2.3.

(d) Pricing Data in C2.2: Bill of Quantities.
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Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T
Department of Transport

T2.2 RETURNABLE SCHEDULES

A COMPULSORY VIRTUAL BRIEFING SESSION .......oiiiiiiiiiiiiiiiiiciii s T15
B RECORD OF ADDENDA TO TENDER DOCUMENTS.......cccciiiiiiiiiiieiren T16
C COMPULSORY ENTERPRISE QUESTIONNAIRE........ottiiiiiiiiii e T17
D STANDARD BIDDING DOCUMENTS ..ottt e e T18
SBD 1: INVITATION TO BID ..oeiiiiiiiiiiiiiiiieiiie e T18
SBD 4: DECLARATION OF INTEREST ...ooiiiiiiiiii ettt T20
SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME T24
SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2017 ...coiiiiiiiiiiiiiiiiiieiiee et T26
SBD 6.2: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR
DESIGNATED SECTORS ..ottt ettt e s s e e e s e e e e nne s T33
SBD 8: DECLARATION OF BIDDER'’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES...... T39
SBD 9: CERTIFICATE OF INDEPENDENT BID DETERMINATION .....ccoooiiiiiiiiiiiiiiis T41
E B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE. ..ottt T44
F CERTIFICATE OF AUTHORITY FOR SIGNATORY ..ottt T45
G CONSTRUCTION EXPERIENCE .......coiie e T46
H KEY PERSONNEL......coi e T47
I CONSTRUCTION EQUIPMENT ....cetiiiiiiiititi ettt a e e e e e e e e e e e e s T50
J PROPOSED SUBCONTRACTORS ...ttt ettt e e s T51
K PARTICIPATION IN JOB CREATION USING LOCAL LABOUR .......ccooiiiiiiiiiiinceceeeiiee T52
L HEALTH AND SAFETY DECLARATION. .. ...ttt a e T54
M DEVIATIONS AND QUALIFICATIONS. ...ttt ettt e e e e e T56
N SCHEDULE OF ALTERNATIVE TENDERS.......cooiiiiiiiiii T57
@] TECHNICAL PROPOSAL. ...ttt ettt e ae e e T58

NOTE: The Tenderer is required to complete each schedule and form listed above to the best of his ability as the
evaluation of tenders and the eventual contract will be based on the information provided by the Tenderer.
Failure of a Tenderer to complete the schedules and forms to the satisfaction of the Employer may lead to
rejection on the grounds that the tender is non-responsive.

CIDB OPEN TENDER: Tender Ver. 04-10-2021: COTO T14



Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T
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A. COMPULSORY VIRTUAL BRIEFING SESSION

Institution involved: KwaZulu-Natal Department of Transport

CONTRACT NO. ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHBILITATION OF MAIN ROAD
1-9 KM 8.000 - KM 17.500) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

kkkkkkkkkkkkkkhkkkkkkkkkkhhkkkhkkkkkkhkkhkkkkkkkhkkkhkhkkkhkk

All interested bidders are required to attend the compulsory virtual briefing session with the

representatives of the Employer which will be held as per below instructions:

Due to risk associated with COVID19 pandemic and National Lockdown, the briefing session will be held virtually
via the MICROSOFT TEAMS application.

Date: Friday, 19 November 2021
Briefing time: Grade 8CE;_09HOO (Log in time: 08H30 to 09HO0)

meeting log in link: https://bit.ly/ZNB00238

Procedure for accessing meeting:
* Click on link or copy and paste onto internet browser (Preferably Google Chrome or internet explorer)

 Enter your name and company details

* Enter meeting
Acceptable proof of attendance to the briefing session must be submitted with the tender document
containing the following:

» Completion of the electronic attendance register

Failure to attend the compulsory virtual briefing session will invalidate your tender.
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS

The undersigned confirm that the following communications received from the Employer or his representative
before the date of submission of this tender offer, amending the tender documents, have been considered in this
tender offer. (Addenda can only be issued following approval from the Employer. The Employer’s
representative is not allowed to issue addenda to bidders without prior approval in terms of the SCM
Delegations).

ADDENDUM NO. DATE

SIGNATURE: ... DATE: .. e,

(Of person authorised to sign on behalf of the Tenderer)

Fallure to complete, sign and date thIS form or failure to acknowledge recelpt of each Addendum

C. 38 of the Condltlons of Tender
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C. COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of
each partner must be completed and submitted.

Section 1: Name of enterprise:

Section 2: VAT registration number, if any:

Section 3: cidb registration number, if any:

Section 4: CSD number:

Section 5: Particulars of sole proprietors and partners in partnerships:

Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

Section 6: Particulars of companies and close corporations

Company registration number:

Close corporation number:

Tax reference number:

Section 7: SBD4 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

Section 9: SBD8 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

Section 10: SBD9 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:

i) authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services that it is
in order;

i) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person,
who wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters
established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over
the enterprise appears, has within the last five years been convicted of fraud or corruption;

iv) confirms that | / we are not associated, linked or involved with any other tendering entities submitting tender offers and
have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could
cause or be interpreted as a conflict of interest; and

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both
true and correct.

Signed Date

Name Position

Enterprise name

Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.
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D. STANDARD BIDDING DOCUMENTS

SECTION A
INVITATION TO BID

SBD1

YOU ARE HEREBY INVITED TO TENDER FOR REQUIREMENTS OF THE DEPARTMENT OF TRANSPORT

BID NUMBER: | ZNB00238/00000/00/HOD/INF/20/T | CLOSING DATE: Monday, 13 December 2021 | CLOSING TIME: | 11h00

DESCRIPTION

THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM 8.000 — KM 17.000) FROM ESTCOURTTO
COLENSO IN THE LADYSMITH REGION

TENDER RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)

Main Entrance Foyer

172 Burger Street

Under no circumstances must suppliers submit their tender offers/

Pietermaritzburg

3201

responses to the official whose name appear on theenquiries.

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO

TECHNICAL ENQUIRIES MAY BE DIRECTED TO:

CONTACT PERSON Sandile Nkala CONTACT PERSON Mr. A-N Sukuram
TELEPHONE NUMBER 033 355 8600 TELEPHONE NUMBER 031 -5368310
FACSIMILE NUMBER 033 342 6595 FACSIMILE NUMBER 086 5162332

E-MAIL ADDRESS

Sandile.nkala@kzntranspor
t.gov.za

E-MAIL ADDRESS

Avi-Nash@nadbn.co.za

SUPPLIER INFORMATION

NAME OF BIDDER

POSTAL ADDRESS
STREET ADDRESS
TELEPHONE NUMBER | CODE \ \ NUMBER ’
CELLPHONE NUMBER
FACSIMILE NUMBER CODE \ \ NUMBER ’
E-MAIL ADDRESS
VAT  REGISTRATION
NUMBER
SUPPLIER COMPLIANCE | TAX COMPLIANCE SYSTEM PIN: CENTRAL SUPPLIER
STATUS DATABASE
No:
MAAA

B-BBEE STATUS LEVEL TICK APPLICABLE B-BBEE STATUS LEVEL SWORNAFFIDAVIT [TICK APPLICABLE BOX]
VERIFICATION 0X]
CERTIFICATE O O [ Yes [ No

Yes

No
[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN ORDER TO QUALIFY FOR
PREFERENCE POINTS FOR B-BBEE]
ARE YOU THE
ACCREDITED Yes No ARE YOU A FOREIGN BASEDSUPPLIER FOR Yes
REPRESENTATIVE IN F VES ENCLOSE PROGE THE GOODS \
SOUTH AFRICA FOR THE | | ] /SERVICES /WORKS OFFERED? °
GOODS /SERVICES s : 5.3
/WORKS OFFERED? ['a  ANSAVER PART B: ]
B3: QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS
IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? L] vesDd no
DOES THE ENTITY HAVE A BRANCH IN THE RSA? U ves Lno
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? Cves Do
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? YES NO
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? YES NO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS SYSTEM PIN

CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.
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PART B
TERMS AND CONDITIONS FOR BIDDING

BID SUBMISSION:

1.2.

1.3.

1.4.

1.5.
1.6.
1.7.

. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL

NOT BE ACCEPTED FOR CONSIDERATION.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED—-(NOT TO BE RE-TYPED) OR IN
THE MANNER PRESCRIBED IN THE BID DOCUMENT.

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND
THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF
CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

IF THE BID WAS INVITED THROUGH A CLOSE QUOTATION PROCESS; WHERE SUPPLIERS WERE SOURCED FROM CSD
USING THE COMMODITY PROCESS; SUPPLIERS WHO WERE NOT INVITED WILL NOT BE CONSIDERED.

USE OF OMISSION IN THE DOCUMENT IS PROHIBITED.

FAILING TO COMPLY WITH THE ABOVE REQUIREMENTS WILL RESULT IN THE BID BEING NON-RESPONSIVE.

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM
(SBD7).

2. TAX COMPLIANCE REQUIREMENTS

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO
ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS.

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE
WWW.SARS.GOV.ZA.

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A
SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

2.6  WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD
NUMBER MUST BE PROVIDED.

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE
PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE
STATE.”

3. COMPLIANCE AND RETURNABLES: THE FOLLOWING RETURNABLE DOCUMENTS MUST RETURNED WITH THE

QUOTATION DOCUMENT

3.1 SCM APPENDIX 1 INVITATION TO QUOTE (SBD1 PART A)

3.2 SCM APPENDIX 2 — TERMS AND CONDITIONS FOR BIDDING (SBD1 PART B)

3.3 SCM APPENDIX 3 — OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE

3.4 SCM APPENDIX 4 - PRICE INFORMATION PAGE (MUST BE SIGNED OR THE BID IS INVALID)

3.5 SBD 4 - DECLARATION OF INTEREST FORM

3.6 SBD 6.1 - PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2017;

3.7 SBD 6.2 — DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT TOGETHER WITH ANNEXURE C
(COMPLETED IF APPLICABLE)

3.8 SBD 8 - DECLARATION OF SUPPLIERS PAST PERFORMANCE FORM

3.9 SBD 9 - CERTIFICATE OF INDEPENDENT BID DETERMINATION.

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID

INVALID.

SIGNATURE OF BIDDER:

CAPACITY UNDER WHICH THIS BID IS SIGNED:
(Proof of authority must be submitted e.g. company resolution)

DATE: / /
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SBD 4

DECLARATION OF INTEREST

1. Any legal person, including persons employed by the state?, or persons having a kinship with persons employed by
the state, including a blood relationship, may make an offer or offers in terms of this invitation to bid (includes an
advertised competitive bid, a limited bid, a proposal or written price quotation). In view of possible allegations of
favouritism, should the resulting bid, or part thereof, be awarded to persons employed by the state, or to persons
connected with or related to them, it is required that the bidder or his/her authorised representative declare his/her

position in relation to the evaluating/adjudicating authority where-

- the bidder is employed by the state; and/or
- the legal person on whose behalf the bidding document is signed, has a relationship with persons/a
person who are/is involved in the evaluation and or adjudication of the bid(s), or where it is known that
such a relationship exists between the person or persons for or on whose behalf the declarant acts

and persons who are involved with the evaluation and or adjudication of the bid.

2. In order to give effect to the above, the following questions must be completed and submitted with the bid.

2.1. The names of all directors / trustees / shareholders2 / members/individuals, their individual identity numbers, tax
reference numbers to inserted in the table below. If applicable, employee / PERSAL numbers must be indicated

in the last column.

Full Name Position held
(shareholder,
director, trustee,
member, individual
etc.)

Identity Number

Personal Income Tax
Reference Number

State Employee
Number / Persal
Number

If space provided is insufficient, details as specified above can be attached, however, this must be clearly indicated in

this table
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2.2. Full names of bidder or his or her representative:

RN

2.4. Posmonoccupledln the Company (Director, trustee, shareholder, member)

2.5. Reglstratlonnumberof company, enterprise, close corporation, partnership, agreement or trust

56 Fatraranc e

37— g

2.8. Are youorany person connected with the bidder presently employed by the state? Kindly YES
mark the applicable answer with a tick V. NO
If so, furnish the following particulars:

2.8.1. Name of person/director/trustee/shareholder/member:

2.8.2. Nameof state .i.n.;t;t.l.Jtion at which you or the person connected to the bidder is employed:

2.8.3. Posmonoccupledln the state institution:

XF N L
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2.9. If you or any person connected with the bidder are presently employed by the state, did you | YES
obtain the appropriate authority to undertake remunerative work outside employment in the NO
public sector? Kindly mark the applicable answer with a tick V. NA

2.91. If yes, did you attach proof of such authority to the bid document? YES
(Note: failure to submit proof of such authority, where applicable, may arise in the NO
disqualification of the bid. Kindly mark the applicable answer with a tick . N/A

2.9.2. If no, furnish reasons for non-submission of such proof:

2.10. Did you or your spouse, or any of the company’s directors/ trustees/ members of their YES
spouses conduct business with the state in the previous twelve months? NO
Kindly mark the applicable answer with a tick V.

2.10.1. | Ifyes, furnish particulars:

2.11. Do you, or any person connected with the bidder, have any relationship (family, friend, YES
other) with a person employed by the state and who may be involved with the evaluation or NO
adjudication of the bid? Kindly mark the applicable answer with a tick V.

2.11.1. | Ifyes, furnish particulars:

2.12. Are you, or any person connected with the bidder, aware of any relationship (family, friend, YES
other) between any other bidder and any person employed by the state who may be NO
involved with the evaluation and or adjudication of this bid?

Kindly mark the applicable answer with a tick .

2.12.1. | Ifyes furnish particulars.
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2.13.

Do you or any of the directors / trustees / shareholders / members of the company have any | YES

interest in any other related companies whether or not they are bidding for this contract? NO

Kindly mark the applicable answer with a tick V.

2.13.1.

If yes, furnish particulars.

2.13.2.

Have you or any of the directors / trustees / shareholders / members of the company or the YES

company in general provided any gifts, rewards, awards, sponsorships, donations or NO

hospitality to the department or any of its employees or their family in the last 12 months?
Kindly mark the applicable answer with a tick V.

2.13.3.

If yes, furnish particulars, including estimated value.

DECLARATION
I, THE UNDERSIGNED

(NAME)

CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 2 AND 3 ABOVE IS CORRECT,
AND | HAVE TAKEN REASONABLE DILIGENT STEPS (AS REQUIRED BY S76 OF THE COMPANIES
ACT, 2011, WHERE APPLICABLE), TO ENSURE THAT THE INFORMATION PROVIDED IS
CORRECT.

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME SHOULD THIS
DECLARATION PROVE TO BE FALSE.

NAME OF BIDDER:

POSITION:

SIGNATURE:

DATE:

Every question must be answered individually on this form, whether a relationship is present or not:
Failure to do so will invalidate your tender/bid
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SBD 5

This document must be signed and submitted together with your bid.

THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME
INTRODUCTION

The National Industrial Participation (NIP) Programme, which is applicable to all government procurement contracts
that have an imported content, became effective on the 1 September 1996. The NIP policy and guidelines were
fully endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and parastatal purchases /
lease contracts (for goods, works and services) entered into after this date, are subject to the NIP requirements.
NIP is obligatory and therefore must be complied with. The Industrial Participation Secretariat (IPS) of the Department
of Trade and Industry (DTI) is charged with the responsibility of administering the programme.

1 PILLARS OF THE PROGRAMME
1.1 The NIP obligation is benchmarked on the imported content of the contract. Any contract having an imported
content equal to or exceeding US$ 10 million or other currency equivalent to US$ 10 million will have a NIP

obligation. This threshold of US$ 10 million can be reached as follows:

(@) Any single contract with imported content exceeding US$10 million.

or
(b) Multiple contracts for the same goods, works or services each with imported content exceeding
US$3 million awarded to one seller over a 2 year period which in total exceeds US$10 million.

or

(© A contract with a renewable option clause, where should the option be exercised the total value of
the imported content will exceed US$10 million.
or

(d) Multiple suppliers of the same goods, works or services under the same contract, where the value of

the imported content of each allocation is equal to or exceeds US$ 3 million worth of goods, works
or services to the same government institution, which in total over a two (2) year period exceeds
US$10 million.

1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will amount
to 30 % of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 30 % of the total
NIP obligation on a pro-rata basis.

1.3 To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such as investments, joint
ventures, sub-contracting, licensee production, export promotion, sourcing arrangements and research
and development (R&D) with partners or suppliers.

14 A period of seven years has been identified as the time frame within which to discharge the obligation.
2 REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY

2.1 In order to ensure effective implementation of the programme, successful bidders (contractors) are required
to, immediately after the award of a contract that is in excess of R10 million (ten million Rands), submit
details of such a contract to the DTI for reporting purposes.

2.2 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million Rands) is to
cater for multiple contracts for the same goods, works or services; renewable contracts and multiple
suppliers for the same goods, works or services under the same contract as provided for in paragraphs
1.1.(b) to 1.1. (d) above.
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3

3.1

3.2

3.3

4.1

4.2

BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND SUCCESSFUL
BIDDERS (CONTRACTORS)

Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with the bid on
the closing date and time.

In order to accommodate multiple contracts for the same goods, works or services; renewable contracts
and multiple suppliers for the same goods, works or services under the same contract as indicated in sub-
paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP obligation, successful
bidders (contractors) are required, immediately after being officially notified about any successful bid with
a value in excess of R10 million (ten million Rands), to contact and furnish the DTI with the following
information:

o Bid / contract number.
Description of the goods, works or services.
Date on which the contract was accepted.
Name, address and contact details of the government institution.
Value of the contract.
Imported content of the contract, if possible.

OO0 0o0oaog

The information required in paragraph 3.2 above must be sent to the Department of Trade and Industry,
Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias Malapane within five (5) working days after
award of the contract. Mr Malapane may be contacted on telephone (012) 394 1401, facsimile (012) 394
2401 or e-mail at Elias@thedti.gov.za for further details about the programme.

PROCESS TO SATISFY THE NIP OBLIGATION

Once the successful bidder (contractor) has made contact with and furnished the DTI with the information
required, the following steps will be followed:

the contractor and the DTI will determine the NIP obligation;

the contractor and the DTI will sign the NIP obligation agreement;

the contractor will submit a performance guarantee to the DTI;

the contractor will submit a business concept for consideration and approval by the DTI;

upon approval of the business concept by the DTI, the contractor will submit detailed business
plans outlining the business concepts;

f. the contractor will implement the business plans; and

g. the contractor will submit bi-annual progress reports on approved plans to the DTI.

P20 T

The NIP obligation agreement is between the DTI and the successful bidder (contractor) and, therefore, does
not involve the purchasing institution.

Bid number ... Closingdate: ........coooiiiiiiiiiiiiiiin.

N E= T ) il oo [ =]

POStAl AOAIESS ...ttt e
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SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS
2017

This preference form must form part of all bids invited. It contains general information and serves as a claim form
for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status Level of Contribution

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, DEFINITIONS
AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN THE
PREFERENTIAL PROCUREMENT REGULATIONS, 2017.

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to all bids:

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes
included).
1.2

a) The value of this bid is estimated to exceed R50 000 000 (all applicable taxes included) and therefore
the 90/10 preference point system shall be applicable; or

b) The 90/10 preference point system will be applicable to this tender.
13 Points for this bid shall be awarded for:

(a) Price; and

(b) B-BBEE Status Level of Contributor.

1.4 The maximum points for this bid are allocated as follows:
PRICE 90
B-BBEE STATUS LEVEL OF CONTRIBUTOR 10
Total points for Price and B-BBEE must not exceed

1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor together with the bid,
will be interpreted to mean that preference points for B-BBEE status level of contribution are not claimed.

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any time
subsequently, to substantiate any claim in regard to preferences, in any manner required by the purchaser.

2. DEFINITIONS

(&) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the Broad-
Based Black Economic Empowerment Act;

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity in terms of a code of good
practice on black economic empowerment, issued in terms of section 9(1) of the Broad-Based Black
Economic Empowerment Act;

(c) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by an organ
of state for the provision of goods or services, through price quotations, advertised competitive bidding
processes or proposals;

(d) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black Economic
Empowerment Act, 2003 (Act No. 53 of 2003);

(e) “EME” means an Exempted Micro Enterprise in terms of a code of good practice on black economic
empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic Empowerment Act;

(H “functionality” means the ability of a tenderer to provide goods or services in accordance with
specifications as set out in the tender documents.
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(g) “prices” includes all applicable taxes less all unconditional discounts;

(h) “proof of B-BBEE status level of contributor” means:
1) B-BBEE Status level certificate issued by an authorized body or person;
2) A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice;
3) Any other requirement prescribed in terms of the B-BBEE Act;

(i) “QSE” means a qualifying small business enterprise in terms of a code of good practice on black
economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic
Empowerment Act;

() “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid
invitation, and includes all applicable taxes;
POINTS AWARDED FOR PRICE
THE 90/10 PREFERENCE POINT SYSTEMS

A maximum of 90 points is allocated for price on the following basis:

90/10
Pt - Pmin
Ps =90 (1-
P min
Where
Ps = Points scored for price of bid under consideration
Pt = Price of bid under consideration
Pmin = Price of lowest acceptable bid

POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR

In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference points must
be awarded to a bidder for attaining the B-BBEE status level of contribution in accordance with the table
below:

B-BBEE Status Level of Number of points

Contributor (90/10 system)
1 10

I N[O |~ WIDN
RN WMl O[O |©O©

Non-compliant contributor 0
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4.2. B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES (ISSUED IN TERMS OF THE

AMENDED CONSTRUCTION SECTOR CODE) (Gazette Vol. 630 No. 41287)

Issued in terms of paragraph 3.6.2.4.1 (B)

[, the undersigned,

Full name & Surname

Identity number

Hereby declare under oath as follows:

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.
2. lam a member / director / owner of the following enterprise and am duly authorised to act on its behalf:

Enterprise Name

Trading Name (If
Applicable):

Registration Number

Enterprise Physical
Address:

Type of Entity (CC, (Pty)
Ltd, Sole Prop etc.):

Nature of Business:

_ BEP Contractor
(Built Environment

Professional)

Supplier

Definition of “Black
People”

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as
Amended by Act No 46 of 2013 “Black People” is a generic term which
means Africans, Coloureds and Indians —
(&) who are citizens of the Republic of South Africa by birth or descent;
or
(b) who became citizens of the Republic of South Africa by naturalisationi-
I. before 27 April 1994; or
II. on or after 27 April 1994 and who would have been entitled to
acquire citizenship by naturalization prior to that date;”

Definition of “Black
Designated Groups”

“Black Designated Groups means:

(&) unemployed black people not attending and not required by law to
attend an educational institution and not awaiting admission to an
educational institution;

(b) Black people who are youth as defined in the National Youth
Commission Act of 1996;

(c) Black people who are persons with disabilities as defined in the Code
of Good Practice on employment of people with disabilities issued
under the Employment Equity Act;

(d) Black people living in rural and under developed areas;

(e) Black military veterans who qualifies to be called a military veteran in
terms of the Military Veterans Act 18 of 2011;”
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Construction Sector Affidavit
3. | hereby declare under Oath that:

e The Enterprise is % Black Owned as per Amended Code Series 100 of the amended
Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as amended by Act No
46 of 2013,

e The Enterprise is % Black Female Owned as per Amended Code Series 100 of the

Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as Amended
by Act No 46 of 2013,

e The Enterprise is % Black Designated Group Owned as per Amended Code Series 100
of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
Amended by Act No 46 of 2013,

e Black Designated Group Owned % Breakdown as per the definition stated above:

e Black Youth % = %
e Black Disabled % = %
e Black Unemployed % = %
e Black People living in Rural areas % = %
e Black Military Veterans % = %
BEP R1.8 million
Contractor R3.0 million
Supplier R3.0 million

If the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable and an EME certificate must be obtained from a rating
agency accredited by SANAS or when applicable a B-BBEE Verification Professional Regulator appointed by the Minister of Trade and Industry.

¢ Based on the Financial Statements/Management Accounts and other information available on the latest
financial year-end of /] , (dd/mm/yyyy) the annual Total Revenue was R3,000,000.00 (3
Million Rands) or less

o Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box.

100% Black Owned Level One (135% B-BBEE procurement recognition level)
At least 51% Black Owned Level Two (125% B-BBEE procurement recognition level)
At least 30% Black Owned Level Four (100% B-BBEE procurement recognition level)
Less than 30% Black Owned Level Five (80% B-BBEE procurement recognition level)

4. | know and understand the contents of this affidavit and | have no objection to take the prescribed oath
and consider the oath binding on my conscience and on the Owners of the Enterprise, which | represent in
this matter.

5. The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner.

Deponent Signature:

Date: / /

Stamp

Signhature of Commissioner of Oaths
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5. BID DECLARATION
51 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the
following:
6. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF PARAGRAPHS 1.4 AND 4.1
6.1 B-BBEE Status Level of Contributor: = (maximum of 10 or 20 points)
Points claimed in respect of paragraph 6.1 must be in accordance with the table reflected in paragraph
4.1 and must be substantiated by relevant proof of B-BBEE status level of contributor.
7. SUB-CONTRACTING
7.1 Will any portion of the contract be sub-contracted?
(Tick applicable box)
YES NO
7.11 If yes, indicate:
i)  What percentage of the contract will be subcontracted..........................? %
i)  The name of the SUb-CONtractor. ... .. ..o,
iii) The B-BBEE status level of the sub-contractor..............ccocoiiiiiiiiiii
iv) Whether the sub-contractor is an EME or QSE
(Tick applicable box)
YES NO
V) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of Preferential
Procurement Regulations, 2017:
Designated Group: An EME or QSE which is at last 51% owned by: EME QSE
v v
Black people

Black people who are youth

Black people who are women

Black people with disabilities

Black people living in rural or underdeveloped areas or townships
Cooperative owned by black people

Black people who are military veterans

Any EME
Any QSE

OR
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8. DECLARATION WITH REGARD TO COMPANY/FIRM

8.1 Name of COMPANY/TIIM: ... e
8.2 VAT registration NUIMDEE: ... e
8.3 Company registration NUMDET: ... e
8.4 TYPE OF COMPANY/ FIRM

0 Partnership/Joint Venture / Consortium
0 One-person business/sole propriety

O Close corporation

O Company

O (Pty) Limited

[TICK APPLICABLE BOX]

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES
8.6 COMPANY CLASSIFICATION

O Manufacturer

O Supplier

O Professional service provider
Other service providers, e.g. transporter, etc.

[TICK APPLICABLE BOX]

8.7 Total number of years the company/firm has been in business: ..................c.oooiene.

8.8 l/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm,
certify that the points claimed, based on the B-BBEE status level of contributor indicated in paragraphs
1.4 and 6.1 of the foregoing certificate, qualifies the company/ firm for the preference(s) shown and |
/ we acknowledge that:

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as indicated in

paragraph 1 of this form;

iii) Inthe event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4
and 6.1, the contractor may be required to furnish documentary proof to the satisfaction of the

purchaser that the claims are correct;

iv) If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent basis or
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any of the conditions of contract have not been fulfilled, the purchaser may, in addition to any
other remedy it may have —

(a) disqualify the person from the bidding process;

(b)  recover costs, losses or damages it has incurred or suffered as a result of that

person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a result of

having to make less favourable arrangements due to such cancellation;

(d) recommend that the bidder or contractor, its shareholders and directors, or only
the shareholders and directors who acted on a fraudulent basis, be restricted by
the National Treasury from obtaining business from any organ of state for a
period not exceeding 10 years, after the audi alteram partem (hear the other side)
rule has been applied; and

(e) forward the matter for criminal prosecution.

WITNESSES

L SIGNATURE(S) OF BIDDER(S)

2 DATE:
ADDRESS ..

FAILURE TO FULLY COMPLETE DATE AND SIGN THIS FORM WILL RESULTS TO NON-AWARD OF
PREFERENCE POINTS
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SBD 6.2
DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR DESIGNATED SECTORS

This Standard Bidding Document (SBD) must form part of all bids invited. It contains general information and
serves as a declaration form for local content (local production and local content are used interchangeably).

Before completing this declaration, bidders must study the General Conditions, Definitions, Directives applicable in
respect of Local Content as prescribed in the Preferential Procurement Regulations, 2017, the South African Bureau
of Standards (SABS) approved technical specification number SATS 1286:2011 (Edition 1) and theGuidance on the
Calculation of Local Content together with the Local Content Declaration Templates [Annex C (Local Content
Declaration: Summary Schedule), D (Imported Content Declaration: Supporting Schedule to Annex C) and E (Local
Content Declaration: Supporting Schedule to Annex C)].

1. General Conditions

1.1. Preferential Procurement Regulations, 2017 (Regulation 8) make provision for the promotion of local
production and content.

1.2. Regulation 8.(2) prescribes that in the case of designated sectors, organs of state must advertise such tenders
with the specific bidding condition that only locally produced or manufactured goods, with a stipulated minimum
threshold for local production and content will be considered.

1.3. Where necessary, for tenders referred to in paragraph 1.2 above, a two-stage bidding process may be
followed, where the first stage involves a minimum threshold for local production and content and the second
stage price and B-BBEE.

1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in such a manner that
the local production and content of the overall value of the contract is reduced to below the stipulated minimum
threshold.

1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in accordance with the
SABS approved technical specification number SATS 1286: 2011 as follows:

LC=[1-x/y]*100

Where
X is the imported content in Rand
y is the bid price in Rand excluding value added tax (VAT)

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the exchange rate
published by South African Reserve Bank (SARB) on the date of advertisement of the bid as indicated in
paragraph 3.1 below.

The SABS approved technical specification number SATS 1286:2011 is accessible on
http:/www.thedti.gov.za/industrial development/ip.jsp at no cost.

1.6. A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content Declaration: Summary
Schedule) are not submitted as part of the bid documentation.

2. The stipulated minimum threshold(s) for local production and content (refer to Annex A of SATS
1286:2011) for this bid is/are as follows:
NB: the following list must be completed if applicable and each item must refer to the BOQ reference number
for ease of reference.

Description of services, works or goods Stipulated minimum threshold
Welded steel fabric - Ref 193 C3.3.12.3 100%
Guardrails C11.4.1.1 100%

Steel Plates C11.4.6.1 100%
Road signs C11.6.1.1 100%
Cement C4.4.4.1 100%
Apparels F6.03(b) 100%
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Annex D

SATS 1286.2011

(D1)
(D2)
(D3)
(D4)
(D5)
(D6)

Tender No.

Tender description:
Designated Products:
Tender Authority:
Tendering Entity name:
Tender Exchange Rate:

Pulal

A. Exempted imported content

e[ ]

all calculations

Note: VAT to be excluded from

e ]

Forign
All locally
Tender item currency Tender Local value of | Freight costs to incurred Total landed Exempted imported
,' Description of imported content Local supplier | Overseas Supplier valueas per | Exchange ' 8 ) Tender Qty P P
no's . imports portof entry | landing costs |cost excl VAT value
Commercial Rate
. & duties
Invoice
(07) (D8) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)
(D19) Total exempt impFrted value RO
B. Imported directly by the Tenderer
Fori
orign Allfocally
Tender item Unit of currency Tender Rate |Localvalue of |Freight costs to incurred Total landed
5 Description of imported content Overseas Supplier value as per ) g ) Tender Qty| Total imported value|
no's measure . | of Exchange imports portof entry |landing costs fost excl VAT
Commercial N
R & duties
Invoice
(D20) (D21) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)
(D32) Total imported value by tenderer RO
C. Imported by a 3rd party and supplied to the Tenderer
Forign All locally
currency Tender Rate |Localvalue of |Freightcoststo | incurred Total landed Quantity
Description of imported content | Unit of measure | Local supplier Overseas Supplier value as per en 8 ) . Total imported value
. | of Exchange imports portof entry |landing costs fost excl VAT imported
Commercial .
R & duties
Invoice
(D33) (D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42)
1D43) D27y
(D45) Total imported value by 3rd party RO
D. Other foreign currency payments
Local supplier .
. Overseas |Foreign currency value [Tender Rate Local value of
Type of payment making the . N
beneficiary paid of Exchange payments
payment
(D46) (D47) (D48) (D49) (D50) D51}

Signature of tenderer from Annex B

Date:

(D52) Total of foreign currency payments declared by tenderer and/or 3rd party

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52) above [—R‘U'

This form must be completed, signed and dated by the contractor and kept for a period of 5 years for
audit purposes. Annexure D is not a returnable document.
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SATS 1286.2011

Annex E
(E1) |Tender No. Note: VAT to be excluded from all
(E2) |Tender description: calculations
(E3) |Designated products:
(E4) |Tender Authority:
(E5) |Tendering Entity name:

Description of items purchased Local suppliers Value
(E6) (E7) (E8)
(E9) Total local products (Goods, Services and Works) RO

(E10)|:|( Tenderer's manpower cost)
(E11) (Rental, depreciation & amortisation, utility costs, consumables etc.)
(E12) (Marketing, insurance, financing, interest etc.)

(E13) Total local content

Signature of tenderer from Annex B

Date:

This form must be completed, signed and dated by the contractor and kept for a period of 5 years for
audit purposes. Annexure E is not a returnable document.
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3.

3.1

Does any portion of the goods or services offered have any imported content?

(Tick applicable box)

| YES | | NO | |

If yes, the rate(s) of exchange to be used in this bid to calculate the local content as prescribed in
paragraph 1.5 of the general conditions must be the rate(s) published by SARB for the specific currency on

the date of advertisement of the bid.

The relevant rates of exchange information are accessible on www.resbank.co.za

Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to Annex A of

SATS 1286:2011):

Currency Rates of exchange

US Dollar

Pound Sterling

Euro

Yen

Other

NB: Bidders must submit proof of the SARB rate (s) of exchange used.

Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum threshold for
local content the dti must be informed accordingly in order for the dti to verify and in consultation with the AO/AA

provide directives in this regard.

LOCAL CONTENT DECLARATION
(REFER TO ANNEX B OF SATS 1286:.2011)

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR
MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION,
PARTNERSHIP OR INDIVIDUAL)

IN RESPECT OF BID NO. ..cciiiitieiiiieee et

ISSUED BY: (Procurement Authority / Name of Institution)
Province of KwaZulu-Natal, Department of Transport

NB

1

The obligation to complete, duly sign and submit this declaration cannot be transferred to an
external authorized representative, auditor or any other third party acting on behalf of the
bidder.

Guidance on the Calculation of Local Content together with Local Content Declaration
Templates (Annex C, D and E) is accessible on

http://www.thedti.gov.za/industrial_development/ip.jsp. Bidders should first complete
Declaration D. After completing Declaration D, bidders should complete Declaration E and then
consolidate the information on Declaration C. Declaration C should be submitted withthe
bid documentation at the closing date and time of the bid in order to substantiate the
declaration made in paragraph (c) below. Declarations D and E should be kept by the bidders
for verification purposes for a period of at least 5 years. The successful bidder is required to
continuously update Declarations C, D and E with the actual values for the duration of the
contract.
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following:

(&) The facts contained herein are within my own personal knowledge.

(b) | have satisfied myself that the goods/services/works to be delivered in terms of the above-
specified bid comply with the minimum local content requirements as specified in the bid, and
as measured in terms of SATS 1286:2011.

(c) The local content percentage (%) indicated below has been calculated using the formula
given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 3.1 above
and the information contained in Declaration D and E which has been consolidated in
Declaration C:

Bid price, excluding VAT (y) R
Imported content (x), as calculated in terms of SATS 1286:2011 R
Stipulated minimum threshold for local content (paragraph 3 above)
Local content %, as calculated in terms of SATS 1286:2011

If the bid is for more than one product, the local content percentages for each product
contained in Declaration C shall be used instead of the table above.

The local content percentages for each product has been calculated using the formula given
in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 3.1 above and the
information contained in Declaration D and E.

(d) lacceptthat the Procurement Authority / Institution has the right to request that the local content
be verified in terms of the requirements of SATS 1286:2011.

(e) I understand that the awarding of the bid is dependent on the accuracy of the information
furnished in this application. | also understand that the submission of incorrect data, or data
that are not verifiable as described in SATS 1286:2011, may result in the Procurement Authority
/ Institution imposing any or all of the remedies as provided for in Regulation 14 of the
Preferential Procurement Regulations, 2017 promulgated under the Preferential Policy
Framework Act (PPPFA), 2000 (Act No. 5 of 2000).

SIGNATURE:
WITNESS No. 1 DATE:
WITNESS No. 2 DATE:
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SBD 8
DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES

1 This Standard Bidding Document must form part of all bids invited.

2 It serves as a declaration to be used by institutions in ensuring that when goods and services are being
procured, all reasonable steps are taken to combat the abuse of the supply chain management
system.

3 The bid of any bidder may be disregarded if that bidder, or any of its directors have-

a. abused the institution’s supply chain management system;
b. committed fraud or any other improper conduct in relation to such system; or
c. failed to perform on any previous contract.

4 In order to give effect to the above, the following questionnaire must be completed and submitted
with the bid.

Item Question Yes No

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database | Yes No
of Restricted Suppliers as companies or persons prohibited from doing ] ]
business with the public sector?

(Companies or persons who are listed on this Database were informed in
writing of this restriction by the Accounting Officer/Authority of the
institution that imposed the restriction after the audi alteram partem rule
was applied).

The Database of Restricted Suppliers now resides on the National Treasury’s
website(www.treasury.gov.za) and can be accessed by clicking on its link at
the bottom of the home page.

4.1.1 | If so, furnish particulars:

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters Yes No
in terms of section 29 of the Prevention and Combating of Corrupt Activities ] ]

Act (No 12 of 2004)?

The Register for Tender Defaulters can be accessed on the National
Treasury’s website (www.treasury.aov.za) by clicking on its link at the
bottom of the home page.

4.2.1 | If so, furnish particulars:

4.3 Was the bidder or any of its directors convicted by a court of law (including a | Yes No
court outside of the Republic of South Africa) for fraud or corruption during the ] ]
past five years?

4.3.1 | If so, furnish particulars:

4.4 Was any contract between the bidder and any organ of state terminated | Yes No
during the past five years on account of failure to perform on or comply with the | [ ] ]
contract?

4.4.1 | If so, furnish particulars:
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SBD 8
CERTIFICATION

I, THE UNDERSIGNED (FULL NAME) ....vttiiiiiii e
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE AND CORRECT.

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN AGAINST
ME SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of Bidder
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SBD9
CERTIFICATE OF INDEPENDENT BID
DETERMINATION
1 This Standard Bidding Document (SBD) must form part of all bids’ invited.
2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement between, or

concerted practice by, firms, or a decision by an association of firms, if it is between parties in a horizontal
relationship and if it involves collusive bidding (or bid rigging).2 Collusive bidding is a pe se prohibition meaning

that it cannot be justified under any grounds.

3 Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must take all
reasonable steps to prevent abuse of the supply chain management system and authorizes accounting officers
and accounting authorities to:

a. disregard the bid of any bidder if that bidder, or any of its directors have abused the institution’s
supply chain management system and or committed fraud or any other improper conduct in relation
to such system.

b. cancel a contract awarded to a supplier of goods and services if the supplier committed any corrupt
or fraudulent act during the bidding process or the execution of that contract.
4 This SBD serves as a certificate of declaration that would be used by institutions to ensure that, when bids are
considered, reasonable steps are taken to prevent any form of bid-rigging.
5 In order to give effect to the above, the attached Certificate of Bid Determination (SBD 9) must be completed

and submitted with the bid:

TIncludes price quotations, advertised competitive bids, limited bids and proposals.

2 Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly
conspire to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods
and / or services through a bidding process. Bid rigging is, therefore, an agreement between competitors not to

compete.
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CERTIFICATE OF INDEPENDENT BID DETERMINATION

I, the undersigned, in submitting the accompanying bid:

(Bid Number and Description)

in response to the invitation for the bid made by:

(Name of Institution)

do hereby make the following statements that | certify to be true and complete in every respect:

| certify, on behalf of: that:

(Name of Bidder)

1. Ihave read and | understand the contents of this Certificate;

2. | understand that the accompanying bid will be disqualified if this Certificate is found not to be true and
complete in every respect;

3. | am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf of the
bidder;

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder to
determine the terms of, and to sign the bid, on behalf of the bidder;

5. For the purposes of this Certificate and the accompanying bid, | understand that the word “competitor” shall

include any individual or organization, other than the bidder, whether or not affiliated with the bidder, who:

(a) has been requested to submit a bid in response to this bid invitation;

(b) could potentially submit a bid in response to this bid invitation, based on their
qualifications, abilities or experience; and

(c) provides the same goods and services as the bidder and/or is in the same line of business as

the bidder
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6. The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However communication between
partners in a joint venture or consortium?® will not be construed as collusive bidding.

7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation,

communication, agreement or arrangement with any competitor regarding:

(a) prices;

(b) geographical area where product or service will be rendered (market allocation)

(c) methods, factors or formulas used to calculate prices;

(d) the intention or decision to submit or not to submit, a bid;

(e) the submission of a bid which does not meet the specifications and conditions of the bid;
or

(f) bidding with the intention not to win the bid.

8. In addition, there have been no consultations, communications, agreements or arrangements with any
competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the products
or services to which this bid invitation relates.

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or
indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the
contract.

10. | am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive
practices related to bids and contracts, bids that are suspicious will be reported to the Competition
Commission for investigation and possible imposition of administrative penalties in terms of section 59 of
the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for
criminal investigation and or may be restricted from conducting business with the public sector for a period
not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004

or any other applicable legislation.

Position Name of Bidder

Js914w 2

% Joint venture or Consortium means an association of persons for the purpose of combining their
expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract.

CIDB OPEN TENDER: Tender Ver 04-10-2021: COTO T43



Province of KwaZulu-Natal Contract No. ZNB00128/00000/00/HOD/INF/20/T
Department of Transport

E. B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE
Notes to tenderer:
1. The tenderer shall submit proof of B-BBEE Status Level of Contributor by submitting a copy of a

valid B-BBEE Verification Certificate issued in accordance with the Amended Construction Sector
Code published in Notice 931 of 2017 of Government Gazette No. 41287 of 1 December 2017.

2. The certificate shall:
() have been issued by a verification agency accredited by the South African National
Accreditation System (SANAS); or
(ii) in the case of an Exempted Micro Enterprise (EME) with a total annual revenue of R3

million and less, be in the form of a sworn affidavit, in respect of their ownership and annual
turnover, for the year ending not earlier than 12 (twelve) months prior to the tender closing date;

and
(i) have a date of issue not earlier than 12 (twelve) months prior to the tender closing date.
3. A consortium or joint venture (including unincorporated consortia and joint ventures) must submit

a consolidated B-BBEE Status Level Verification Certificate. In addition, the consolidated B-BBEE
Status Level Verification Certificate for unincorporated joint ventures shall only be applicable to
this project (Tender No. to be indicated on the certificate).

4. An enterprise will qualify as an Exempted Micro Enterprise (EME) if it has a total annual revenue
of R3 million or less, and is deemed to have the following B-BBEE Status in accordance with their
black ownership levels:

0] if less than 30% Black Owned then “Level Five Contributor”;

(ii) if at least 30% Black Owned but less than 51% Black Owned then “Level Four
Contributor”;

(i) if at least 51% Black Owned but less than 100% Black Owned, then “Level Two
Contributor”; and

(iv) if 100% Black Owned then “Level One Contributor”.

5. Tenderers are advised that any misrepresentation in the affidavits is a criminal offence
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F. CERTIFICATE OF AUTHORITY FOR SIGNATORY

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.

0] (n (1 (v) W) v1)
COOPERATIVE SOLE CLOSE PARTNERSHIP COMPANY JOINT VENTURE /
PROPRIETOR CORPORATION CONSORTIUM
Incorporated
Unincorporated

I/We, the undersigned, being the Member(s) (Cooperative), Sole Owner (Sole Proprietor), Member(s) (Close
Corporation), Partners (Partnership), Representative (Company) or Lead Partner (Joint Venture / Consortium), in the
enterprise trading as:

hereby authOriSE MITMIS/IMS .....cooi ittt e bbbt e et e e e s bbb e e e e s sabaeeee e
acting iN the CAPACILY OF ...uuueeiiiie s r e s e s e e e e e e e e e eeeeaeeeeeeeaeeesrerennnes
WHIOSE SIGNALUIE IS ....eeiiieiiiiiiii ettt ettt ettt e s e h et e e sk bbbt e e s bbbt e e e sabb e e e e e e eabb et e e s ann s annreeae s

to sign all documents in connection with this bid and any contract resulting therefrom on behalf of the enterprise.

NAME ADDRESS SIGNATURE DATE

Note:
The following document must be attached to this form according to the status of the enterprise, in the form of a
resolution authorising the signatory to sign all documents in connection with this bid and any contract resulting

therefrom on behalf of the enterprise, and such resolution shall include aspecimen signature of the signatory,

Cooperative: ‘Resolution of the Members’

Close Corporation: ‘Resolution of the Members’

Company: ‘Resolution of the Board’ signed by the chairperson

Joint Venture / Consortium: ‘Resolution/agreement passed/reached’ signed by the authorised representatives

of the enterprises
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G. CONSTRUCTION EXPERIENCE

The following is a statement of work of similar nature recently successfully executed by myself / ourselves:

EMPLOYER:
CONTACT
PERSON AND
TELEPHONE
NUMBER

EMPLOYER’S
AGENT:
CONTACT PERSON
AND TELEPHONE
NUMBER

NATURE OF WORK

VALUE OF
WORK
(inclusive of
VAT)

DATE
COMPLETED
OR
EXPECTED
TO BE
COMPLETED

Attach additional pages if more space is required

SIGNATURE: ...

DATE: .,

(Of person authorised to sign on behalf of the Tenderer)
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H. KEY PERSONNEL

H1. KEY PERSONNEL - MANAGEMENT

The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the
management of the construction of the Works, together with a resume of their experience with particular

reference to the construction of similar Works.

The Tenderer shall attach the curriculum vitae of the listed key management personnel to the page included
below for this purpose.

YEAR

DESIGNATION NAME PROJECT TYPE VALUE OF WORK COMPLETED

CONTRACTS
MANAGER

CONSTRUCTION
MANAGER

FOREMAN

Attach additional pages if more space is required

SIGNATURE: ...t DATE: .. e,

(Of person authorised to sign on behalf of the Tenderer)
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H2. KEY PERSONNEL — LABOUR INTENSIVE ACTIVITIES

Contractors shall employ in labour-intensive works only those supervisory and management staff that have
completed the required Skills Programme in terms of Appendix C of the “Guidelines for the implementation of
labour-intensive infrastructure projects under the Expanded Public Works Programme (EPWP) Third Edition
2015”:

i Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering
Construction Processes”;

i Site Agent / Construction Manager at NQF level 5 "Manage Labour-Intensive Construction Processes"
or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF level 5 or 7.

Tenderers’ attention is drawn to the required minimum supervisor to worker ratio for this project stated in clause
F2.3 of Part F of the Particular Specifications.

The Tenderer must insert in the spaces provided below the relevant details of the personnel to be employed
in the construction of the Works possessing the required qualifications in the supervision or management of
LIC projects. A copy of the relevant qualification certificate for each such person shall be attached to the next
page below.

DESIGNATION | NAME NAME OF QUALIFICATION YEAR
TRAINING OBTAINED IN THE QUALIFICATION
INSTITUTION SUPERVISION OR OBTAINED
MANAGEMENT OF LIC
PROJECTS

Attach additional pages if more space is required

SIGNATURE: ... DATE: .. e,

(Of person authorised to sign on behalf of the Tenderer)
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CURRICULUMVITAE OF KEY PERSONNEL - MANAGEMENT
Refer to H1.

Curriculum Vitae of key management personnel to be attached to this page.

and

QUALIFICATIONS OF KEY PERSONNEL = LABOUR INTENSIVE ACTIVITIES
Refer to H2.

Relevant qualification certificates to be attached to this page for each person possessing the
required qualifications in the supervision or management of LIC projects.
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l. CONSTRUCTION EQUIPMENT

The following are lists of major construction equipment that | / we presently own or will acquire for this
contract if my / our tender is accepted.

(a) Details of major construction equipment owned by me / us:

YEAR OF

DESCRIPTION (type, size and capacity) QUANTITY MANUFACTURE

Attach additional pages if more space is required

(b) Details of major construction equipment that will be acquired:

HOW ACQUIRED

DESCRIPTION (type, size and capacit UANTITY
(typ P y) Q HIRE / BUY SOURCE

Attach additional pages if more space is required

SIGNATURE: ... DATE: i,

(Of person authorised to sign on behalf of the Tenderer)
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J. PROPOSED SUBCONTRACTORS

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work under this contract. If I/we am/are awarded a contract I/we
agree that this notification does not change the requirement for me/us to submit the names of proposed subcontractors in accordance with the requirements

of the contract for such appointments.

Acceptance of this tender shall not be construed as approval of any or all of the listed subcontractors. Should any or all of the subcontractors not be approved
subsequent to the acceptance of the tender, it shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall remain final

and binding, even in the event of a subcontractor not listed below being approved by the Employer.

NAME OF SUBCONTRACTOR CSD NUMBER

DESIGNATED
GROUP AND
OWNERSHIP %

B-BBEE
LEVEL

NATURE OF WORK

PERCENTAGE TO BE
SUBCONTRACTED

Attach additional pages if more space is required.

NB: The subcontractors listed above will not contribute to the achievements of the objectives specified in Section C3.3 Part G of this tender document.

SIGNATURE: ...t

(Of person authorised to sign on behalf of the Tenderer)
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K. PARTICIPATION IN JOB CREATION USING LOCAL LABOUR

The Tenderer shall be required to participate in job creation (employment of local labour) by executing various
portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, who are
South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs
(only one such foreigner may be employed on any project). Proof of citizenship or work visa may be audited
during the contract period.

The creation of one job shall mean the employment, for any period of time, of one such unskilled or semi-skilled
labourer from the local community.

The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out inPart
F: Expanded Public Works Programme (EPWP) of the project specifications.

The number of jobs to be created using such local labour is inclusive of the local labour employed to execute
various portions of the Works by both the main Contractor and any subcontractors, including the small
development subcontractors in terms of Part G: Small Contractor Development of the project specifications.

The number of jobs to be created using such local labour shall include for a minimum percentage allocation to
the following individual targeted groups:

O 60% Women;
] 55% Youth; and
o 2% Disabled.

The minimum required content of such local labour for this project shall be calculated as follows:
Minimum required content of such local labour (%)

= (100 x amount spent on wages for such local labour (excluding VAT))
(Subtotal 1* (excluding contingencies, contract price adjustment and VAT))

*Subtotal 1 is obtained from the Tender Summary under C2.2 Bill of Quantities

The minimum required content of such local labour for this project shall be 6.05%.

Failure to meet the minimum percentage will results to disqualification.

For purposes of completing the table on the next page containing the Tenderer’s declaration with respect to

participation in job creation using local labour, the value of Subtotal 1* (excluding contingencies, contract price
adjustment and VAT) which is obtained from the Tender Summary under C2.2 Bill of Quantities, shall be used.
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TENDERER’S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION
USING LOCAL LABOUR:

The Tenderer shall complete the table below reflecting the anticipated local labour force to be employed on
this contract, including such local labour employed by subcontractors.

I/We hereby tender to participate in job creation through the employment of local labour by creating the
following number of jobs using unskilled or semi-skilled labourers, recruited from the local community, who are
South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs
(only one such foreigner may be employed on any project), including for a minimum allocation of 60%Women,
55% Youth and 2% Disabled:

Local labour comprising Anticipated Total number Wage rate per Total wage cost
unskilled or semi-skilled number of of person-days person-day (excluding VAT)
labourers recruited from the jobs to be anticipated (excluding VAT)

local community created (Rand) (Rand)

Contractor’s local labour content

Subcontractors’ local labour
content

Total anticipated wage cost of local labour content (excluding VAT) | R

Subtotal 1* (excluding contingencies, contract price adjustment and VAT) | R

Hence anticipated local labour content expressed as a percentage of

0,
Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) &

Specified minimum local labour content 6.05%

A penalty shall be applied to any shortfall in the local labour content achieved when measured against
the specified minimum local labour content, as set out in Part F: Expanded Public Works Programme
(EPWP) of the project specifications. The penalty shall not apply to shortfalls in the allocations to the
individual target groups (i.e., Women/Youth/Disabled), only to shortfalls in the totallocal labour content
achieved.

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, confirms
that he/she understands the conditions for such participation and confirms that the tender satisfies the
conditions for participation in job creation through the employment of local labour.

responswe and re|ected in terms of clause C.3. 8 of the Conditions of Tender
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L. HEALTH AND SAFETY DECLARATION

In terms of Regulation 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as ‘the
Regulations’ hereafter), a Contractor may only be appointed to perform construction work if the Employer is
satisfied that the Contractor has the necessary competencies and resources to carry out the work safely in
accordance with the Occupational Health and Safety Act No 85 of 1993, as amended and the OHSA 1993
Construction Regulations 2014.

To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in
detail.

Declaration by Tenderer

1. I, the undersigned, hereby declare and confirm that | am fully conversant with the Occupational Health
and Safety Act No. 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act
No. 181 of 1993), and the OHSA 1993 Construction Regulations 2014.

2. | hereby declare that my company has the competence and the necessary resources to safely carry
out the construction work under this contract in compliance with the Construction Regulations and
the Employer's Health and Safety Specification.

3. | propose to achieve compliance with the Regulations by one of the following:

(&) From my own competent resources as detailed in 4(a) hereafter: ...........ccooccvvveeneeenn. *Yes / No

(b) From my own resources or still to be appointed, and trained until competency is
achieved, as detailed in 4(b) hereafter:..........cooiii i *Yes / No

(c) From outside sources by appointment of competent specialist subcontractors as
detailed in 4(c) hereafter: ... *Yes / No

(* = delete whatever is not applicable)
4, Details of resources | propose:
Note: Competent resources shall include safety personnel such as the construction manager,
construction health and safety officer and construction supervisor as defined in Regulation
8, and competent persons as defined in the OHSA 1993 Construction Regulations 2014,

as applicable to this contract.

(a) Details of the competent and qualified key persons from my company's own resources, who will
form part of the contract team:

NAME OF COMPETENT PERSONS | POSITION TO BE FILLED BY COMPETENT PERSONS

CIDB OPEN TENDER: Tender Ver. 04-10-2021: COTO T54



Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T
Department of Transport

(b) Details of training of persons from my company's own resources (or to be hired) who still have
to be trained to achieve the necessary competency:

(i) By whom will training be pProvided? ..o

(i) When will training be undertaken? ...

(i) List the positions to be filled by persons to be trained or hired: ............ccccoeeecivvineenn.n.

(c) Details of competent resources to be appointed as subcontractors if competent persons cannot
be supplied from own company:

Name of Proposed SUDCONIFACION: ..........iiueiieiiiiiiee ettt e e e e s beeeeeaaes

Qualifications or details of competency of the subcontractor: ..........cccccccovviiiiieiiiiinieiinns

5. I hereby undertake, if my tender is accepted, to provide, before commencement of the works under
the contract, a suitable, sufficiently documented and coherent site-specific Health and Safety Plan in
accordance with Regulation 7(1)(a) of the Construction Regulations, which plan shall be subject to
approval by the Employer.

6. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Health and
Safety Specification as well as the OHSA 1993 Construction Regulations 2014 will be provided on site
and will at all times be available for inspection by the Contractor's personnel, the Employer's personnel,
the Employer’s Agent, Construction Health and Safety Agent, visitors, and officials and inspectors of the
Department of Labour.

7. I hereby confirm that adequate provision has been made in my tendered rates and prices in the schedule
of quantities to cover the cost of all resources, actions, training and all health and safety measures
envisaged in the OHSA 1993 Construction Regulations 2014, and that | will be liable for anypenalties
that may be applied in terms of the said Regulations (Regulation 33) as a result of contravening or failing
to comply with the provisions of the Act and the Regulations.

8. | agree that my failure to complete and execute this declaration to the satisfaction of the Employer will

mean that | am unable to comply with the requirements of the OHSA 1993 Construction Regulations
2014, and accept that my tender will be prejudiced and may be rejected at the discretion of the Employer.

SIGNATURE: ..ot DATE: .,

(Of person authorised to sign on behalf of the Tenderer)
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M.  DEVIATIONS AND QUALIFICATIONS

Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of Contract,
Specifications, Bill of Quantities, or Drawings, or should he wish to qualify the tender in any way, he shall
indicate the proposals clearly hereunder or alternatively on photocopies of the original tender documentation
which shall be attached to this page.

Please note: The extent of deviations from the tender documents issued by the Employer prior to the
tender closing date is limited to those permissible in terms of the Conditions of Tender. Please also refer to
Returnable Schedule N.

SECTION PAGE DEVIATION OR QUALIFICATION, INCLUDING REFERENCE CLAUSE
OR ITEM NUMBER

Attach additional pages if more space is required

SIGNATURE: ...t DATE: .. e,

(Of person authorised to sign on behalf of the Tenderer)
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N. SCHEDULE OF ALTERNATIVE TENDERS

The requirements for alternative offers are as described in clause A2.1.4.2°ALTERNATIVE DESIGNS’ of the
‘COTO Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft
Standard) (October 2020 edition)’.

Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer to
evaluate the alternative. The Tenderer shall set out the proposal clearly hereunder or alternatively on
photocopies of the original tender documentation which shall be attached to this page.

SECTION PAGE ALTERNATIVE OFFER, INCLUDING REFERENCE CLAUSE OR ITEM
NUMBER

SIGNATURE: ..o DATE: e

(Of person authorised to sign on behalf of the Tenderer)
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0. TECHNICAL PROPOSAL

The tenderer is required to submit a technical proposal which covers the following criteria.

01. Experience of key personnel

The experience of assigned staff member in relation to the scope of work will be evaluated from three different
points of view:

1) General experience (total duration of professional activity), level of education and training and positions held
of each discipline specific team leader.

2) The education, training, skills and experience of the Assigned Staff in the specific sector, field, subject, etc
which is directly linked to the scope of work.
3) The key staff members’ / experts’ knowledge of issues which the tenderer considers pertinent to the project

e.g. local conditions, affected communities, legislation, and techniques.

A CV of the contract manager, construction manager and foreman of not more than 3 pages each should be
attached to this schedule:

Each CV should be structured under the following headings:
0] Personal particulars:
- name
- date and place of birth
- place(s) of tertiary education and dates associated therewith
- professional awards
(ii) Qualifications (degrees, diplomas, grades of membership of professional societies and professional
registrations)
(i) Skills
(iv)  Name of current employer and position in enterprise
(v) Overview of post graduate / diploma experience (year, organization and position)
(vi)  Outline of recent assignments / experience that has a bearing on the scope of work

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms
that the contents of this schedule are within my personal knowledge and are to the best of my belief both
true and correct.
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02. Relevant experience

List number of Rehabilitation projects completed

The evaluation will consider the nature of the reference projects, scope of services provided, and
Employer/Client completion certificate.

Appointment letter including completion certificate not older than 15 years per project to be provided with
contact details of references.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms
that the contents of this schedule are within my personal knowledge and are to the best of my belief both
true and correct.
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CONTRACT

PART C1: AGREEMENTS AND CONTRACT DATA
PART C2: PRICING DATA

PART C3: SCOPE OF WORK

PART C4: SITE INFORMATION
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PART C1: AGREEMENTS AND CONTRACT DATA
C1.1: FORM OF OFFER AND ACCEPTANCE
C1.1.1: OFFER
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in

respect of the following works:

CONTRACT NO. ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD
1-9 (KM 8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the
Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under
the Contract including compliance with all its terms and conditions according to their true intent and
meaning for an amount to be determined in accordance with the Conditions of Contract identified in the
Contract Data.

The offered total of the prices inclusive of Value Added Tax is:

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

Signature: (of person authorised to Sign the tENAEN) ...
Name: (Of SIgNALOrY iN CAPILAIS) ....eeviiiiiiiie et e e e e neee s
(0= To T (a1 A VA (0] =10 g F= 1o T ) [ PR
Name of Tenderer: (OrganiSALION) ..........uuieei ittt e st e e e st e e e e e snbeee e e e sanbeeeeeaneeas
o o | = PRSP PRPR
Telephone number: ... E-mail: oo
Witness:
Yo g F= LU =P EURT TR

Name: (IN CAPILAIS) ..ocoe it

[Failure of a Tenderer to sign this form will invalidate the tender]
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This form is to be completed by the Employer only

C1.1.2: ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the
Tenderer’s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer’s Offer
shall form an agreement between the Employer and the Tenderer upon the terms and conditions contained
in this Agreement and in the Contract, that is the subject of this Agreement.

The terms of the contract are contained in

Part C1 Agreements and Contract Data (which includes this Agreement)
Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information

and the schedules, forms, drawings and documents or parts thereof, which may be incorporated byreference
into Parts C1 to C4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and
the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations
attached to and forming part of this Agreement. No amendments to or deviations from said documents are
valid unless contained in this Schedule, which must be duly signed by the authorised representatives of
both parties.

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the
Schedule of Deviations (if any), contact the Employer’s Agent (whose details are given in the Contract Data)
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this
Agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall
constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the
Tenderer receives one fully completed original copy of this document, including the Schedule of
Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt
notifies the Employer in writing of any reason why he cannot accept the contents of this Agreement,
this Agreement shall constitute a binding contract between the parties.

Y Lo g - LU = TP PPPRPTT TR
N EE T gL (] I o= T o1 ¢= 1L TP UTUPRRUPPPRPR
(0T o F- o] | 472 PSP PPPPPP R TSTPRTRIN
Name of Employer: (OrganiSation) ...........cuueieiiiiiiiee ettt e ettt e e e et e e et e e e s e st e e e e s s sbbeeeeesnbnneeeeans
FN o o LT PSPPI
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This form is to be completed by the Employer and the
successful tenderer only, upon acceptance of the successful
tenderer’s offer

C1.1.3: SCHEDULE OF DEVIATIONS

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date
is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in such
letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the
process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract
shall also be recorded here.

Any change or addition to the tender documents arising from the above agreement and recorded here shall
also be incorporated into the final draft of the Contract.

1 101 o] = o PP PP RUTOTPPPUPOPPPPIN
[ I=] = 11 £ TR
2 U o =T SRS
[ L= = V| OO UPPPPPPR
3 YU o J=To] PP PERTT PR
[ I=] = 11 £SO
4 101 ] = PR RPTPRR
[T = 11 £SO PP TR
5 YU o JL=To] PP PRTTT PO
[ 7S] = 11 £ T
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By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to
the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as
any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

Itis expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of
this Agreement shall have any meaning or effect in the contract between the parties arising fromthis
Agreement.

FOR THE TENDERER:

L0 T o= (o1 1 1Y SRR

Tenderer: (Name and address of 0rganiSation) ... e

Witness:
S0 E (U (=P U TP PPPPPP P

[NV E= 1 =N

FOR THE EMPLOYER:

10T o= Tox 1 1Y/ PP PPPUTUUUTTRPPR

Employer: (Name and address of organiSation) ..........ccoiuuiiiiiiiiiiii e

Witness:
S (o 4 F= L0 = TP PP TP PPPRTT

[\ 1.
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C1.2: CONTRACT DATA

Cl.2.1: CONDITIONS OF CONTRACT
Cl211 GENERAL CONDITIONS OF CONTRACT

This Contract will be based on the ‘General Conditions of Contract for Construction Works, Third Edition
(2015), issued by the South African Institution of Civil Engineering (abbreviated title: ‘GCC 2015’).

It is agreed that the only variations from the GCC 2015 are those set out hereafter under‘C1.2.1.2
SPECIAL CONDITIONS OF CONTRACT".

Cl21.2 SPECIAL CONDITIONS OF CONTRACT
Cl.2.1.21 GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions of
Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified below,
and shall take precedence and shall govern.

The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a
new special condition that has no relation to the existing clauses is introduced) by a number that follows
after the last clause number in the GCC 2015, and an appropriate heading.

C1.2.1.2.2 AMENDMENTS TO THE GCC 2015
SCC1.1 Definitions

SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of commencement of the
Works”.

Add the following to the end of Clause 1.1:

“SCC 1.1.1.35 “Construction Manager” means the person approved of in writing by the Employer’s Agent,
as the Contractor’s representative on Site.

SCC1.1.1.36 “Targeted Enterprise” means an enterprise as defined in Part G: Small Contractor
Development of section C3.3 Particular Specifications in Part C3: Scope of Work.

SCC 1.1.1.37 “Targeted Labour” means labour as defined in Part G: Small Contractor Development of
section C3.3 Particular Specifications in Part C3: Scope of Work.”

SCC4.1.1 Extent of Contractor’s obligations
Add the following new paragraphs to the end of Clause 4.1.1:

“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for local labour content in terms of Part F: Expanded Public Works Programme of section C3.3
Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for asum
calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty for such
underachievement.

If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for contract participation by Targeted Enterprises in terms of Part G: Small Contractor Development of
section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer
for a sum calculated in accordance with the Contract Data and the aforementioned Scope ofWork as a
penalty for such underachievement.”
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SCC 4.4.2 Subcontractor to be approved

Add the following to Clause 4.4.2:

“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.”
SCC 4.10.1 Engagement of employees

Add the following to Clause 4.10.1:

“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those
established for the trade or industry where the work is carried out, as stated in the Contract Data.”

SCC5.3.1 Commencement of the Works

Delete the first sentence of Clause 5.3.1 and substitute the following:

“The Employer’'s Agent shall give the Contractor not less than 7 days’ notice of the date of commencement
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of
the Works shall be within the period after the Commencement Date stated in the Contract Data.”

SCC5.3.3 Time to instruct commencement of the Works

Delete Clause 5.3.3.

SCC 5.14.4 Certification of Completion

Insert the following in the first sentence after the words “has been duly completed,”:

“and the Contractor has submitted the information stated in the Contract Data,”.

SCC 5.14.6 Occupation by the Employer

Add the following to Clause 5.14.6:

“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the Works
by the Employer.”

SCC 6.2.1 Delivery of security

In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of the
Contract, as selected in the Contract Data” and replace them with the words “a fixed performance guarantee
as security for the due performance of the Contract in accordance with the Contract Data Part A: Data
Provided by the Employer”.

Delete the entirety of Clause 6.2.2 and replace it with the following:

“SCC 6.2.2 Contractor failing to provide security

If the Contractor fails to provide the required fixed performance guarantee within the time period stated in
the Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall

legally be deemed that the Contractor has selected a security of ten per cent retention of the value of the
Works without limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.”
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SCC 6.2.3 Validity of performance guarantee
Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following:

“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the
Certificate of Completion is issued.”

SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate
Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.8 Contractor’s completion statement

Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.9 Final Payment Certificate

Delete “within 28 days” in the second sentence and substitute “within 30 days”.
SCC 10.1.5 Employer’s Agent’s ruling on Contractor’s Claim

Delete “within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56 days”.
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Cl1.2.2: DATA PROVIDED BY THE EMPLOYER

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

1. GENERAL

1.1.1.13 The Defects Liability Period is 12 months.

SCC1.1.1.14 The time for achieving Practical Completion is 18 months from the date of
commencement of the Works, including non-working days and special non-working
days.

1.1.1.26 Pricing Strategy: The Contract is to be a Re-measurement Contract.

1.1.1.15 Name of Employer: Province of KwaZulu-Natal represented by Head of
Department: Department of Transport

1.21.2 Address of Employer:

Physical: Postal:

172 Burger Street Private Bag X9043

Pietermaritzburg Pietermaritzburg

3201 3200

E-mail: Simphiwe.Nene@kzntransport.gov.za

Telephone No: 033 355 8600 Fax No: 033 345 7537
1.1.1.16 Name of Employer’s Agent: Nankhoo Consulting Engineers
1.2.1.2 Address of Employer’s Agent:

Physical: Postal:

Gateway Office Park, Block 1 P.O. Box 2135

1 Sugar Close Umhlanga Manors

Umhlanga, 4021 4021

E-Mail:  Avi-Nash@nadbn.co.za

Telephone No: (031) 536 8310 Fax No: 086 516 2332
3. EMPLOYER’S AGENT
3.2.3 The Employer’s Agent is required to obtain the specific approval of the Employer

before executing any of his functions or duties according to the following Clauses:

SCC 5.3.1: Give the Contractor notice of the commencement date of the Works.

6.3.1: Order any work as a Variation Order.

6.3.1: Order any work which requires the utilisation of the provision for contingencies
in the Contract Sum.

6.3.1: Order any work which requires the Contract Price to exceed the Contract Sum.

10.1.5: Ruling on a Contractor’s claim.
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CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

4,

SCC4.1.1

SCC4.4.2

SCC4.10.1

CONTRACTOR’S GENERAL OBLIGATIONS
The contract participation goal for local labour content is 6.05%.

The penalty for failing to achieve the monetary value of the above target set by the
Employer for local labour content in terms of Part F: Expanded Public Works
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5%
of the monetary value by which the achieved monetary value falls short of the target
monetary value.

The contract participation goal for Targeted Enterprises is 35.00%.

The penalty for failing to achieve the monetary value of the above target set by the
Employer for contract participation by Targeted Enterprises in terms of Part G: Small
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of
Work, is 5% of the monetary value by which the achieved monetary value falls short of
the target monetary value.

In accordance with regulation 12.(3) of the Preferential Procurement Regulations, 2017,
the Contractor may not subcontract more than 25% of the value of the contract to any
other enterprise that does not have an equal or higher B-BBEE status level of
contributor than the Contractor, unless the contract is subcontracted to an EME that
has the capability and ability to execute the subcontract.

The Contractor and his subcontractors shall be registered with the Bargaining Council
for the Civil Engineering Industry, and comply with the wage rates and conditions of
labour agreed by the Bargaining Council for the Civil Engineering Industry, except
where a specific industry publishes its own wage rates and conditions of labour.

The wage rates and conditions of labour employed under the Expanded Public Works
Programme, shall comply with the Ministerial Determination 4, issued in terms of the
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government
Notice No. R347 of 4 May 2012.

5.

SCC 5.3.1 and
5.3.2

TIME AND RELATED MATTERS

The date of commencement of the Works shall be within 28 days, or 56 days if a
construction work permit is required, after the Commencement Date.

The following documentation shall be submitted within 14 days of the Commencement
Date by the Contractor before commencing to carry out the Works:

(i) Health and Safety Plan (refer to Clause 4.3);

(i) Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health
and Safety Act No. 85 of 1993’ to be signed by the Contractor and the Employer
(refer to Clause 4.3);

(iii) Proof of registration and good standing with the compensation fund or with a
licensed compensation insurer as contemplated in the Compensation for
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to
Clause 4.3);

(iv) Initial Programme (refer to Clause 5.6);

(v) Security (refer to Clause 6.2); and

(vi) Insurance (refer to Clause 8.6);

and if the Employer is required to apply for a construction work permit to perform
construction work in terms of regulation 3(1) of the Construction Regulations 2014, the
following documentation shall also be submitted:

(vii) Temporary works designer's appointment duties in terms of Regulation 6(2) as
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CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

58.1

5.13.1

514.1

SCC5.14.4

5.16.3

have been agreed upon plus proof of registration with ECSA [CR 3(5)(b)(iii)
read with CR 5(1)(e) and CR 6(2)];

(viii) Evidence that the Principal contractor has made adequate provision for the
cost of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read with CR
5(1)(9)]; and

(ix) Evidence that the Principal contractor has the necessary competencies to carry
out construction work safely, namely, schedule of activities, relevant
appointments and proofs of competency [CR 5(1)(h)].

The non-working days are Sundays.

The special non-working days are:
(i) the statutory public holidays in terms of the Public Holidays Act;
(i) the foreseeable election days declared as a statutory public holiday; and
(i) the annual year-end shutdown period as recommended by the Bargaining
Council for the Civil Engineering Industry.

The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up
to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day).

The requirements for achieving Practical Completion are as stated in General
Conditions of Contract 2015.

The Contractor shall submit the following:

(i) evidence that the local labour has been paid, and that the Targeted Enterprise
subcontractors have received all amounts due in terms of their respective
subcontract agreements; and

(i) the survey and materials information which the Employer’s Agent requires to
complete the as-built drawings and records.

The latent defects period is 10 years.

6.

SCC6.2.1

6.5.1.2.3

6.8.2

PAYMENT AND RELATED MATTERS
The security to be provided by the Contractor shall be:

Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of
the balance of the Contract Sum.

The percentage allowance to cover overhead charges is 10%.

The value of payment certificates issued shall be adjusted in accordance with the
Contract Price Adjustment Schedule with the following data.

The values of the coefficients for calculating the Contract Price Adjustment Factor are:
Rehabilitation — (Schedules A, D, F and G):

a=0,20 b=0,35 c=0,35 d=0,10

“L”, “P”, “M” and “F” are defined as follows:

"L" is the “Labour Index” and shall be the Consumer Price Index for “Geographic
Indices > CPI per province > KwaZulu-Natal” as published in Table A of the Statistical
Release P0141 of Statistics South Africa.
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

“P” is the “Construction Equipment Index” and shall be the Construction Materials Price
Index for “Plant and equipment” as published in Table 4 of the Statistical Release
P0151.1 of Statistics South Africa.

“M” is the “Materials Index” and shall be the Construction Materials Price Index as
published in Table 6 of the Statistical Release P0151.1 of Statistics South Africa for:

Road works (Schedules A, D, F and G):
“Civil engineering material — roads, general (excluding bitumen)”

“F” is the “Fuel Index” and shall be the Producer Price Index for “Coke, petroleum,
chemical, rubber and plastic products > Coal and petroleum products > Diesel” as
published in Table 1 of the Statistical Release P0142.1 of Statistics South Africa.

The base month is the month preceding the month of tender closure.

Any index calculated by means of a linking factor between an old and new index, shall
be rounded to one decimal place.

Price adjustments for variations in the cost of bitumen as a special material are
allowed.

Only the net bitumen content of asphalt and bituminous products shall be subject to
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or
modifiers that may be supplied ex refinery or added later.

6.8.3 The percentage advance on Plant and materials not yet built into the Permanent Works
is 80%.

The percentage retention on the amounts due to the Contractor is 10%.

6.10.1.5 The limit of retention money is 5% of the first One Million Rand plus 1,6% of the
balance of the Contract Sum excluding contingencies, contract price adjustment, and
VAT.

6.10.3 A retention guarantee in lieu of a cash retention is permitted.

8. RISKS AND RELATED MATTERS

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the

insurance sum is nil.

8.6.1.1.3 The amount to cover professional fees for repairing or reinstatement of damage to the
Works to be included in the insurance sum is nil.

8.6.1.2 Special Risks Insurance issued by SASRIA is required.

8.6.1.3 The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for
any single liability claim. Liability insurance shall include spread of fire risk.

10. CLAIMS AND DISPUTES

10.5.2 Disputes shall be referred to ad-hoc adjudication.

10.5.3 The number of Adjudication Board members to be appointed shall be one.

10.8.1 Unresolved disputes shall be determined by court proceedings.
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS

PART G SMALL CONTRACTOR DEVELOPMENT
G2.9 The target area for local labour is Uthukela District Municipality/ Alfred Duma Local
Municipality.

The target area for Targeted Enterprises is Uthukela District Municipality/ Alfred Duma
Local Municipality.
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C1.2.3: DATA PROVIDED BY THE CONTRACTOR

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR
1. GENERAL
1.1.1.9 NameE Of CONtraCtOr: . e e aeeas
1.2.1.2 Address of Contractor:
Physical: Postal:
6. PAYMENT AND RELATED MATTERS
6.8.3 The tenderer shall complete the table below with respect to each of the special

materials listed. This information shall be used to calculate the variation in cost of the
special materials.

The rates and prices for the special materials for the base month which is the month
preceding the month of tender closure, shall exclude VAT but shall include all other
obligatory taxes and levies.

The tenderer shall append to this page a letter from the supplier confirming the supply
price for the net bitumen content of asphalt and bituminous products.

A change of supplier due to circumstances beyond the control of the Contractor
may be considered, subject to the submission of supporting documentation to the
Employer’s Agent for valuation to calculate the difference between the rate or price
of the special material entered in the table below and the equivalent rate or price
actually paid by the Contractor, and for approval.

SPECIAL MATERIALS UNIT | RATE OR PRICE FOR THE BASE
MONTH

Invert bituminous emulsion I

50/70 penetration grade TON | o
bitumen
A-E2 modified binder 10 2 T

Signed on behalf ofthe Tenderer: ... ..o e,
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C1.3: PERFORMANCE GUARANTEE

PRO FORMA
PERFORMANCE GUARANTEE

For use with the General Conditions of Contract for Construction Works, Third Edition (2015).

1. GUARANTOR DETAILS AND DEFINITIONS
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“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such
amendments or additions to the Contract as may be agreed in writing between the parties.

“Contract Sum” means: The accepted amount inclusive of tax Of R .......oooviiiiiiiiiiii e
N 1o 10 T TR0 T LSS SSP
“‘Guaranteed Sum” means: The maximum aggregate amount Of R ...
N 1o 10 T TR0 LSS

“Expiry Date” mMeans: .......cooiiiiiii or any other later date set by the
Contractor and/or Employer provided such instruction is received prior to the Expiry Date as indicated here.

2. CONTRACT DETAILS

Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of
Completion of the Works as defined in the Contract.

3. GUARANTOR’S LIABILITY

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum.

3.2 The Guarantor’s period of liability shall be from and including the date on which the Performance
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer's Agent
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum,

whichever occurs first.

3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which the
Certificate of Completion of the Works has been issued.
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4. CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE

4.1

The Guarantor hereby acknowledges that:

4.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience

and shall not be construed as any intention whatsoever to create an accessoryobligation or
any intention whatsoever to create a suretyship.

4.1.2 lIts obligation under this Performance Guarantee is restricted to the payment of money.

4.2

Subject to the Guarantor’'s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3:

4.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a

sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer
intends to call upon the Guarantor to make payment in terms of 4.2.2;

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address

with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written
demand in terms of 4.2.1 and the sum certified has still not been paid;

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms

4.3

of the Contract of the sum certified in 4.2.

Subject to the Guarantor’'s maximum liability referred to in 3.1, the Guarantor undertakes to pay to the
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from
the Employer to the Guarantor at the Guarantor’'s physical address calling up this Performance
Guarantee, such demand stating that:

4.3.1 the Contract has been terminated due to the Contractor's default and that this Performance

Guarantee is called up in terms of 4.3; or

4.3.2 aprovisional or final sequestration or liquidation court order has been granted against the Contractor

and that the Performance Guarantee is called up in terms of 4.3; and

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the

4.4

4.5

4.6

4.7

4.8

provisional/final sequestration and/or the provisional liquidation court order.

It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms
of 4.2 and 4.3 shall not exceed the Guarantor’s maximum liability in terms of 3.1.

Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies
received in terms of this Performance Guarantee have been expended and shall refund to the Guarantor
any resulting surplus. All monies refunded to the Guarantor in terms of this Performance Guarantee shall
bear interest at the prime overdraft rate of the Employer's bank compounded monthly and calculated
from the date payment was made by the Guarantor to the Employer until the date of refund.

Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon
receipt of the first written demand to the Guarantor.

Payment by the Guarantor in terms of 4.3 will only be made against the return of the original Performance
Guarantee by the Employer.

The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which
the Employer may consider fit and the Guarantor shall not have the right to claim his releasefrom
this Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor.
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all purposes
in connection herewith.

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2, where
after no claims will be considered by the Guarantor. The original of this Guarantee shall be returned to
the Guarantor after it has expired.

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be
regarded as a liquid document for the purposes of obtaining a court order.

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the

jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court.

GUAANTOI'S SIGNATOTY (L) ...etiieeiiiiiiiee ittt e ettt e st e e e et et e e e s kb et e e e e sab et e e e e abbe e e e e abbeeeeeannbneeeeenbennee
(02 1o = Tod 1 T O PP PP UPT PP PPN
GUAANTOI'S SIGNALOTY (2) ..eteieeiitiiiie ettt e et e st e e e et et e e e e e e aa b et e e e e ek b b e e e e e anbbe e e e e anbbb e e e e e anbeeeeeennnbeas
L= o - o] | Y/
WItNESS SIGNALOIY (L) .oieieiieeee et e e e s e e et e e e e e e e e e e e e e et et et et e eeae e s teeete st nnsnan e seseseeeaaaaaaaaaaaaaaeasens
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C1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY
ACT NO. 85 OF 1993

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department:
Department of Transport
(hereinafter called the EMPLOYER) of the one part, herein represented by:

AN D i s

LI TSR = o = oY= LRSS

duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement
between the CONTRACTOR and the EMPLOYER in respect of:

CONTRACT NO. ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-
9 (KM 8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

for the construction, completion and maintenance of the works;
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms

of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms
thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed
certain arrangements and procedures that same shall be observed and adhered to bythe
CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of acquainting
himself/herself/itself with such arrangements and procedures.

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations,
and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’S AGENT from
being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and
procedures in respect of the work included in the contract.

4, The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled,
although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may
include, but shall not be limited to, the right to inspect any appropriate site or premises
occupied by the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to
remedy the default of the CONTRACTOR at the cost of the CONTRACTOR.
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation,
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand,
provide full details in writing of such investigation, complaint or criminal charge.

ThUS SIGNEA At....coeeeeiiiieeee e for and on behalf of the EMPLOYER

onthisthe .................. dayof ..o 20.........

NAME AND SURNADME: ...ttt et e e a1 et e e et e ettt e ae s et 1e s s b e e e e et eaeeessassannrnrnneees
107 o O I 2O PP PPN PPPPTP

WITNESSES: 1. i,

Thus SIgNed At......ccooiiiiiiiiii e for and on behalf of the CONTRACTOR

onthisthe ................... dayof .....oooiiiiiiiin, 20.........

NAME AND SURNADME: ...ttt e et e e e e e e et e e e e te e e s e s s e bbb areneeaeenes
107 X O 1 I 4P P T TP PPPTT

WITNESSES: 1. i
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2.1.1 C1.5: RETENTION MONEY GUARANTEE

PRO FORMA

2.1.2 RETENTION MONEY GUARANTEE

THE HEAD: TRANSPORT
PROVINCE OF KWAZULU-NATAL
PRIVATE BAG X9043
PIETERMARITZBURG

3200

a) CONTRACT NO. FOR

ISSUED TO: the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter
referred to as “the Employer”)

ON BEHALF OF: ittt (hereinafter referred to as “the Contractor”)
In connection with
CONTRACT NO. ZNB ....ctiiiiiiiiieeeetieee ettt (hereinafter referred to as “the Contract”)

WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in
lieu of the whole or portion of the retention monies provided for under the Contract;

NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the
Employer such amounts as the Employer may, from time to time, demand from us.

1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at

or such other address as we shall in writing notify to the Employer and shall be accompanied by a
certificate complying with Clause 2, signed by the Employer’s Agent as such in terms of the Contract.

2. The Employer’s Agent’s certificate referred to in Clause 1 shall certify

(a) that he is the Employer’s Agent in terms of the Contract,
(b) that the Contractor is in breach of his obligations under the Contract, and
(c) that the amount demanded, which amount the certificate shall specify,

(i) does not exceed the amount of retention monies which, but for this guarantee, would have
been retained by the Employer in terms of the Contract at the date of the certificate, less the
aggregate of the amounts of retention money actually retained by the Employer and the amounts
previously paid by us to the Employer in terms hereof, and

(i) does not exceed a genuine estimate of the cost to the Employer of having the breach referred to
in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from
payments due the Contractor in terms of the Contract by reason of the breach referred to, and
any amount in retention money actually held by the Employer save to the extent that the same
had been deducted from any previous demand in terms hereof.

3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2
make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at
such other address as the Employer shall in writing notify us.

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to
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shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims
between the Employer and the Contractor.

5. Our aggregate liability under this guarantee is Imited tO R ..o

6. This guarantee shall expire on the date on which the last of the retention monies, which but for this
guarantee would have been retained by the Employer, becomes payable to the Contractor.

7. This guarantee is not transferable and must be produced for endorsement if any part payment is made
and must be returned to us against final payment of our aggregate liability or on the date of the expiry of
the guarantee in terms of Clause 6, whichever is the earlier.

Signed in the presence of the witnesses nhamed hereunder:

Al forand on behalf of ...
ONthiS ..o Ay Of ..o
S T[T L =PSRRI
LT o - o] | VSRR
X6 [0 =11 PP PRSP

As Witnesses:
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C1.6: TRANSFER OF RIGHTS

TRANSFER OF RIGHTS AND INDEMNITY
(To be completed during construction by successful Tenderer only)

Claim for Plant and materials on site, Payment Certificate No. ......... Date: ..o,
Contract NO: ..viviiiii e For (contract title) ........coooiiiii i
I, the undersigned (name of SIgNALOTY) ......ouiuieiiiiii e in my capacity as

duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights,
title and interest in and to the Plant and materials, for which evidence of bona fide ownership is attached
hereto, unto and in favour of (name of EMPIOYEr) ..o

Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof
passes to the Employer by constitutum possessorium.

I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by
reason of the Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials
and agree that no payment for materials on site will be made by the Employer until such time as | have
submitted documentary proof of bona fide ownership of the said Plant and materials.

This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer
or from any other person on behalf of the Employer for the Plant and materials as Plant and materials on Site,
payment of retention money thereon excluded.

| further confirm that | am fully responsible for all Plant and materials listed under this Transfer of Rights and
that they have been insured adequately against all risks and will remain insured until they are built into or
used in the permanent works and taken over by the Employer.

This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following
table.

DESCRIPTION OF ITEM UNIT | QUANTITY RATE | AMOUNT | SUPPLIER

TOTAL VALUE OF PLANT AND MATERIALS

SIgNEA DY Date: ..oooeiiiii
for and on behalf of the Contractor.

WiItNeSSed DY .o
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor

to the supplier, shall accompany the Contractor’s claim for payment for Plant and materials on site
in terms of Clause 6.10 1.5 of the General Conditions of Contract 2015.
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PART C2: PRICING DATA
C2.1 PRICING ASSUMPTIONS
1. GENERAL

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction
with all the other documents comprising the Contract Documents, which include the Conditions of
Tender, Conditions of Contract, the Specifications (including the Project Specifications) and the
Drawings.

2. DESCRIPTION OF ITEMS IN THE SCHEDULE

The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Dratft
Standard (DS), October 2020.

The short descriptions of the items in the Bill of Quantities are for identification purposes only and the
measurement and payment clause of the Standard Specifications for Road and Bridge Works for South
African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular Specifications,
read together with the relevant clauses of the amendments and additions contained in the Project
Specifications and directives on the drawings, set out what ancillary or associated work and activities
are included in the rates for the operations specified.

The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Dratft
Standard (DS), October 2020. Iltem numbers prefixed by the letter PS refer to items of payment
described in Part B Amendments to the Standard Specifications.

For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned

to them:

Unit: The unit of measurement for each item of work as defined in the specifications.
Quantity: The number of units of work for each item.

Rate: The payment per unit of measurement at which the Tenderer tenders to do the work.
Amount: The product of the quantity and the rate tendered for an item.

Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of Quantities,
the specifications or elsewhere, but the quantity of work of which is not measured in
any units.

3. QUANTITIES REFLECTED IN THE BILL OF QUANTITIES

The quantities given in the Bill of Quantities are estimates only, and are subject to re-measure during
the execution of the work. The quantities finally accepted and certified for payment, and not the
guantities given in the Bill of Quantities, shall be used to determine payments to the Contractor. The
Contractor shall obtain the Employer's Agent's detailed instructions for all work before ordering any
materials or executing work or making arrangements for it. The quantities of material or work stated
in the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to
execute work.

The Works as finally completed in accordance with the Contract shall be measured and paid for as
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the
Project Specifications and the Drawings. Unless otherwise stated, items are measured net in
accordance with the Drawings, and no allowance has been made for waste. The validity of the
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contract will in no way be affected by differences between the quantities in the Bill of Quantities and
the quantities finally certified for payment.

4. PROVISIONAL SUMS

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment
for the work done under such items will be made in accordance with Clause 6.6 of the General
Conditions of Contract 2015. The Employer reserves the right, during the execution of the works, to
adjust the stated amounts upwards or downwards according to the work actually done under the item,
or the item may be omitted altogether, without affecting the validity of the Contract.

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted
by the Employer in the "Amount” column of the Bill of Quantities and in the Summary of the Bill of
Quantities unless so ordered or authorised in writing by the Employer before closure of tenders.Any
unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or tothe
provisional percentages and sums in the Summary of the Bill of Quantities, at the Employer’s discretion,
may invalidate the Tenderer’s offer or may be treated as arithmetical errors and the provisional items
and percentages corrected without change to the Contract Sum.

5. PRICING OF THE BILL OF QUANTITIES

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described under the several items, and shall include
full compensation for all costs and expenses that may be required in and for the completion and
maintenance during the defects liability period of all the work described and as shown on the
drawings as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and
obligations set forth or implied in the documents on which the Tender is based. The rates and lump
sums shall be comprehensive in accordance with Standard Specifications for Road and Bridge Works
for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

Each item shall be priced and extended to the "Amount” column by the Tenderer, with the exception
of the items for which only rates are required, or items which already have Prime Cost or Provisional
Sums affixed thereto. If the Tenderer omits to price any items in the Bill of Quantities, then these items
will be considered to have a nil rate or price.

All items for which terminology such as "inclusive" or "not applicable" have been added by the Tenderer
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during
the execution of the Contract.

Should the Tenderer group a number of items together and tender one lump sum for such group of
items, this single lump sum shall apply to that group of items and not to each individual item.

The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the
execution of the contract.

The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount" column.
The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to rate only
items. "Rate Only" items have been included where:

(@) an alternative item or material is contemplated;

(b) variations of specified components in the make-up of a pay item may be expected; and

(c) no work under the item is foreseen at tender stage but the possibility that such work may be
required is not excluded.

For “Rate Only” items, no quantities are given in the "Quantity" column but the quoted rate shall apply
in the event of work under this item being required. The Tenderer shall, however, note that in terms
of the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may
regard as imbalanced.
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10.

Reasonable compensation will be received where no pay item appears in respect of work required in
terms of the Contract which is not covered in any other pay item.

All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all
levies and taxes (other than VAT). VAT will be added in the summary of the Bill of Quantities. Note that
fractions of a cent in all rates shall be omitted.

CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out
neatly. The correct figures must be entered above or adjacent to the deleted entry, and the alteration
must be initialled by the Tenderer.

INTERIM PAYMENTS

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of
the General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by
means of interim progress instalments assessed by the Employer's Agent and based on the measure
in which the work actually carried out relates to the extent of the work to be executed by the Contractor.

Notwithstanding any custom to the contrary, the work as executed will be measured for payment in
accordance with the methods described in the contract documents under the various items of payment.

Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding
the measurement of quantities for payment. Except where specified otherwise, the nett measurements
or mass of the finished work in place shall be taken for payment, but any quantity of work in excess of
that prescribed shall be excluded.

ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS

Those parts of the Works to be constructed using labour enhanced methods are numbered with the
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.
UNITS OF MEASUREMENT

The units of measurement described in the Bill of Quantities are metric units. The following
abbreviations are used in the Bill of Quantities:

mm = millimetre m3.km = cubic metre kilometre ~ Prov sum= provisional sum
m = metre I = litre kPa = kilopascal

km = kilometre ki = kilolitre MPa = megapascal
km.pass = kilometre pass kg = kilogram MN = meganewton
m? = square metre t = ton (1 000 kg) t.km = ton kilometre
m2.pass = square metre pass No = number h = hour

ha = hectare % = percent dia = diameter

m3 = cubic metre PC sum = prime cost sum Sum = lump sum

kw = kilowatt MN.m = meganewton metre

CONSISTENCY OF RATES

In order to ensure that payments certified by the Employer's Agent are reasonably consistent with the
market value of the work done, and that variations in quantities do not distort the contract valuation, the
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance.
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A tender will be considered out of balance if:
() the combined, extended total tendered for the item:
C13.1 The contractor’s general obligations:

Cl3.11 Fixed obligations
Cl13.1.2 Value-related obligations
C13.1.3 Time-related obligations

exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price
adjustment and VAT).

(i)  the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent
from the average of the rates, prices or amounts for the same item as tendered by those
tenderers who submitted the lowest five responsive tender offers (or as tendered by all the
responsive tenderers if there are less than five responsive tenderers).

Any such out of balance tender may be rejected if, after three (3) working days of having been given
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of
balance, the Tenderer fails to make the necessary satisfactory adjustments. These adjustments in
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged.
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C2.2 BILL OF QUANTITIES
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Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C1.2: GENERAL REQUIREMENTS AND PAYMENT

ITEM DESCRIPTION UNIT LI | QUANTITY | RATE AMOUNT
C1.2 GENERAL REQUIREMENTS AND PAYMENT
Cl21 Environmental Management
C121.1 Monitoring of compliance with and reporting on the month 18
EMP
Cl1.2.1.2 Dedicated environmental officer month 18
Cl.22 Programming and Reporting
Cl1.2.23 Submission of a Scheme 2 Initial Programme Lump Sum 1
Cl2.24 Submission of a Scheme 2 Full Programme Lump Sum 1
Reviewing and updating a Scheme 2 Programme
Cl.2.25 every month month 18
C1226 Preparation _a_nd §ubm|35lon of all |nformat|qn and month 18
reports specified in the Contract Documentation
Routine road maintenance of existing public roads
Cl1.23 within the Site of the Works or other public roads
outside the Site of Works which are used as detours
C1236 Base and/or surface patching using cold premixed kg Ll 1000
asphalt
C1.2.3.7 Base and/or surface patching using hot plant mixed t Ll 100
asphalt
C1.2.3.11 | Other road maintenance work ordered by the Engineer | Prov Sum 150 000 1 150 000
Handling cost, profit and all other charges in respect of o
C1.2.3.12 item C1.2.311 % 150 000
Cl24 Stakeholder liaison month 18
Cl.25 Safety
Cl.25.1 Health and safety plan Lump Sum 1
Cl1.25.2 Implementation of health and safety plan month 18
Cl.2.7 Road safety audits
Cl.2.7.1 Stage 4 work zone traffic management audit Prov Sum 30 000 1 30 000
C1272 _Handllng cost, profit and all other charges in respect of % 30 000
item C1.2.7.1
Cl1.2.7.3 Stage 5 pre-opening stage traffic safety audit Prov Sum 30 000 1 30 000
Handling cost, profit and all other charges in respect of
Cl27.4 item C1.2.7.3 % 30000
TOTAL CARRIED FORWARD
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Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C1.2: GENERAL REQUIREMENTS AND PAYMENT

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT
TOTAL BROUGHT FORWARD
Cl1238 Dayworks
C1.2.8.1 | Personnel
€) Unskilled labourer hour LI 150
(b) Semi-skilled labourer hour LI 100
(c) Skilled labourer hour LI 100
(e) Foreman hour LI 50
C1.2.8.2 | Construction Equipment
(b) Vibratory roller
(a) Pedestrian vibratory roller 0,5 ton hour 20
(b) Self Propelled Vib Roller 9 ton hour 20
(e) Excavator
(a) Rubber tyres up to 45 kW and mass of 5t hour 40
(b) Excavator Tracks 100 kW and mass of 20t hour 40
) Compressor
(a) 250 cfm (7m3/min) capacity hour 60
(h) Trucks
(@) 1ton LDV hour 10
(b) 5 ton flat bed with hoist hour 10
(c) Tip truck (5 m3 capacity) hour 20
(d) 4-ton truck hour 20
C1.2.8.4 | Materials
(a) Procurement of materials gLon\q/ 50 000 1 50 000
() Contractor's handling costs, profit and all other charges % 50 000

in respect of item C1.2.8.4(a)

TOTAL CARRIED FORWARD

CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO
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Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C1.2: GENERAL REQUIREMENTS AND PAYMENT

ITEM DESCRIPTION UNIT LI QUANTITY | RATE AMOUNT

TOTAL BROUGHT FORWARD

Cl129 Disposal of non-usable assets

C1292 Disposal of non-usable assets not identified at time of | Prov 50 000 1 50 000
tender Sum
Handling cost, profit and all other charges in respect o

Cl.293 of item C1.2.9.2 & 50000

PSC 1,2,10 Community Participation

(@ Cost for community Participation (PLC and CLO) SPu(r:n 400 000 1 400 000
Handling costs and profit in respect of sub-item o

() PSC1.2.10(a) above % 400000
Provision for an engineer representative on the

PSC1.2.11 Project Management Team (PMT)

a) Allowance for payments to an engineer representative PC 1 500 000 1 1500 000
on the project management team Sum
Handling costs and profit in respect of sub-item o

b) PSC1.2.11 (a) above % 1500 000
Provision of a Professional ECSA registered

PSC1.2.12 . . >
Geotechnical Engineer /Permanent Engineer
Allowance for payments to a Professional ECSA PC

a) registered Geotechnical Engineer/PermanentEngineer Sum 750 000 1 750 000
Handling costs and profit in respect of sub-item o

b) PSC1.2.12 (a) above % 750000

PSC 1.2.13 Monthly_ Health and Safety Audit by a Registered Month 18
Professional

TOTAL CARRIED TO SUMMARY

CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C31




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C1.3: GENERAL CONTRACTOR'S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT
c13 CONTRACTOR'S SITE ESTABLISHMENT AND
' GENERAL OBLIGATIONS
Ci131 The Contractor's general obligations
. L Lump
C131.1 Fixed obligations Sum 1
C1.3.1.2 Value-related obligations Lump 1
Sum
C1.3.1.3 Time-related obligations month 18
C1.3.2 Contract sign boards m2 24
TOTAL CARRIED TO SUMMARY
CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C32




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C1.4: FACILITIES FOR THE ENGINEER

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT
Ci14 FACILITIES FOR THE ENGINEER
Cl41 Site accommodation
Ci4.1.1 Offices and conference room m2 60
Cl1.4.1.2 Laboratories m2 100
Cl4.1.6 Car ports No 6
C1.4.1.7 Ablution unit (equipment as specified) No 4
C1.4.1.13 Rented housing paid for by the Contractor g[]on\q/ 75 000 1 75 000

Contractor's handling costs, profit and all other o
Cla.ll4 charges in respect of item C1.4.1.13 % 75,000
Cl14.2 Iltems measured by area
Cl4.2.1 Shelving as specified, complete with brackets m2 10
C1.4.2.8 Notice boards m2 4
Cl14.29 White boards m2 4
C143 Items measured by number
Cl1431 Office swivel chair No 4
Cl14.3.2 Office chair No 20
Cl14.34 Laboratory high chair No 6
C1435 Office desk with 3 drawers (at least one lockable No 5
drawer)

C14.3.7 Drawing table No 2
C1.4.38 Conference table No 1
C1.4.3.10 Filling cabinet No 2
Cl14.3.11 General purpose steel cabinet with shelves No 2
C1.4.3.13 220/250 volt power outlet plug point No 8
TOTAL CARRIED FORWARD

CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C33




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C1.4: FACILITIES FOR THE ENGINEER

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

TOTAL BROUGHT FORWARD

C14.3.15 ﬁér;lgtjle 1 500 mm, 58 watt fluorescent tube ceiling No 15

C1.4.3.17 11 watt compact fluorescent bulb ceiling light No 8

C1.4.3.19 Wash-hand basin No 2

C1.4.3.23 Fire extinguisher 9,0 kg, dry powder type No 6

C1.4.3.24 Air-conditioning unit No 8

C1.4.3.27 Waste paper basket No 4

C1.4.3.28 UPS / Voltage stabiliser No 2

C1.4.3.29 A3/ A4 colour printer, copier, scanner No 1

C1.4.3.33 Digital thermometer No 1

C14.3.35 3,0m alummlum straight edge complete with two No 1
measuring wedges

C1.4.3.36 Measuring wheel No 1

C1.4.3.37 First aid kit No 1

Cl4.4 Prime cost items
Cell phones costs, including pro-rate rentals, for calls PC

Cl4.4.1 made in connection with contract administration Sum 60 000 1 60 000

Cl4.42 Handling cost and profit in respect of item C1.4.4.1 % 60 000

Cl14.45 The pl’(?VISIO'n o_f internet connectivity and WIFI data PC 20 000 1 20 000
for Engineer's site staff Sum

Cl4.46 Handling cost and profit in respect of item C1.4.4.5 % 20 000

C14.4.7 The provision of_paper and ink for a combination PC 10 000 1 10 000
colour printer/copier/scanner Sum

C1.4.4.8 Handling cost and profit in respect of item C1.4.4.7 % 10 000
The provision of a complete 220/250 volt single
phase electrical power installation, including all PC

Cl.44.9 poles, insulators, wiring, switchboards, mains Sum 5000 1 5000
connection, meters, etc.

C1.4.4.10 Handling cost and profit in respect of item C1.4.4.9 % 5000

TOTAL CARRIED FORWARD

CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C34




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C1.4: FACILITIES FOR THE ENGINEER

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT
TOTAL BROUGHT FORWARD
Services at site offices, laboratories and site
C1.4.5 .
accommodation
. Lump
Cl1.45.1 Fixed costs Sum 1
C1.45.2 Running costs month 18
C1.4.8 Site security measures for the Engineer's facilities
Supply and installation of all required security Lum
C1.4.8.1 measures at the Engineer's site offices and Sunf) 1
laboratories
Provision of security guards / watchmen (12hr
registered armed guard) and an armed response
C14.8.2 service at the Engineer's site offices and month 18
laboratories
PSC1.4.9 Mobile Materials Testing Laboratory
(@ Cost for Mobile Materials Testing Laboratory Spucr:n 1500 000 1 1 500 000
() Handling costs and profit in respect of sub-item % 1500 000

PSC1.4.9(a) above

TOTAL CARRIED TO SUMMARY

CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO
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Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C2.1: GENERAL REQUIREMENTS AND TRENCHING FOR SERVICES

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT
c21 GENERAL REQUIREMENTS AND TRENCHING
) FOR SERVICES
c211 Location, Identification and relocation of existing
o services
' ARlinati Lump
Cc2.1.1.1 Contractors' obligations Sum 1
Permanent services relocation or protection work PC
C2.1.1.2 by others Sum 25 000 1 25000
2113 Handling costs and profit in respect of item C2.1.1.2 % 25 000
above
Cc2114 Permanent services relocation or protection work PC 40 000 1 40 000
by Contractor Sum
Cc2.1.2 Existing services, detention and verification
C2125 Usm_g hand excavation to locate, expose and verify me LI 100
services
- . . Lump
C2.1.5 Provision of record drawings and applicable data Sum 1
Cc2.1.3 Obtaining construction or work permits Lsulmqp 1

TOTAL CARRIED TO SUMMARY

CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO
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Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C4.2: CUT MATERIALS

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT
C4.2 CUT MATERIALS
C4.2.12 Finishing the side slopes
C4.2.12.1 Cuttings:
(€] In soft material m2 1 000
TOTAL CARRIED TO SUMMARY
CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C37




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C4.3: EXISTING ROAD MATERIALS

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

C4.3 EXISTING ROAD MATERIALS
Prov 50 000 1 50 000
C4.3.2.1 Cost to clean the road surface Sum
C4.3.2.2 Handling costs and profit in respect of item C4.3.2.1 % 50 000
Saw-cutting existing materials within the following

C4.34 average depth ranges
C4.341 Asphalt material:
(b) Exceeding 50 mm and up to 100 mm m 25
C4.34.4 Concrete material:
(b) Exceeding 50 mm and up to 100 mm m 25
C4.3.15 Stockpiling of road layer materials
C4.3.151 Asphalt material m3 2100
TOTAL CARRIED TO SUMMARY

CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C38




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C5.2: FILL
ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT
C5.2 FILL
Normal fill material in compacted layer thicknesses
C5.2.2.1 .
of 200 mm and less:
(b) Compacted to 93% MDD m3 3360
C5.2.24 Rock fill material all as per Clause A5.2.7.6 m3 1008
TOTAL CARRIED TO SUMMARY
CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C39




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C5.3: ROAD PAVEMENT LAYERS

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT
C5.3 ROAD PAVEMENT LAYERS
C5.3.2 Construction of pavement layers
C53.2.1 Construction of layers using conventional
e construction methods:
Lower selected subgrade layer (150mm) compacted 3
(@) to 93% of MDD (provisional) m 4600
0,
) Gravel shoulder layer (150mm) compacted to 93% ma LI 8100
of MDD
TOTAL CARRIED TO SUMMARY
CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C40




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C5.4: STABILISATION

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT
C54 STABILISATION
C5.4.2 Chemical stabilisation
Chemical stabilisation (225mm - 250mm) of 3
C5.4.2.1 pavement layers m 26 303
C54.5 Cementitious stabilisation agents for pavement
o layers
Addition of cementitious stabilisation agents for
C5.45.1
pavement layers
(a) Cement (for pavement layer) t LI 2660
C5.4.10 Provision and application of water for curing ki 3400
C5.4.14 Trial section for a chemically stabilised layer m3 1 000
TOTAL CARRIED TO SUMMARY
CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C41




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C5.5: RECONSTRUCTION OF PAVEMENT LAYERS

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT
C5.5 RECONSTRUCTION OF PAVEMENT LAYERS
Compiling and implementing M& U plans for the
C5.5.1 h L No 6
reconstruction of an existing road pavement
C5.5.2 Reconstruction preparatory work
Ch.5.2.1 Undivided carriageway:
Uniform section from
Ch 9+150 - Ch 9+450
Ch10+250-Ch10+400
@) Ch11+050 - Ch 11+250 Kkm 9
Ch12+250 - Ch12+850
Ch14+200-Ch14+350
C14+850-C15+150
Ch16+050 — Ch16+650
C5.5.5 Construction of a trial section using a recycler m3 1000
C5.5.7 Pre-milling existing wearing course material
Pre-milling an asphalt wearing course (depth of pre- )
€55.7.1 milling varies between 10 mm and 40 maximum) m 110880
C5.5.8 Pre-pulverising material in the existing pavement
C5.5.8.1 Asphalt wearing course (100mm) m3 11 600
C5.5.13 Cross mixing of material (225mm - 250mm) m3 26 303
C5.5.15 In-situ reconstruction of a pavement layer using a
e recycler to construct a stabilised subbase layer
Chemically stabilised subbase layer compacted to
C5.5.15.1 100% MDD:
Using a combination of non-cemented andcemented
. material compacted to 225 mm thick (Including 3
) replacement of all cutting tools and holders)(Insitu m 19100
materials)
Using a combination of non-cemented andcemented
. material compacted to 250 mm thick (Including
(cin replacement of all cutting tools and holders)(Insitu + m3 8380
imported materials)
TOTAL CARRIED TO SUMMARY
CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C42




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C9.1: ASPHALT LAYERS

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT

Ca.1 ASPHALT LAYERS

Co.1.1 Asphalt mix designs

C9.9.1.1 Stone skeletal mixes:

@) Continuously graded base or surfacing (50/70 Lump 1
penetration grade bitumen & level 1 design)) Sum

C9.9.1.2 Sand skeletal mixes:

@) Continuously graded base or surfacing (A-E2 Lump 1
modified binder and level 1 design) Sum

C9.1.2 Construction of trial sections

C9.12.1 Asphalt Iayer; (Sand Skeletal, 40mm thickness and mz 245
placing technique (paver))

C9.1.22 Removal of trial section where so instructed by the m2 245
Engineer

C9.1.3 Application of bond coat
Stable grade 30% net bitumen emulsion as

co.131 specified. Applied with a calibrated distributer 68010

C9.1.3.2 Applied in restricted areas using a portable pressure I 1100
sprayer

9133 Applied by hand using _brushes on a}ll e_xposed 500
transverse and longitudinal construction joints

Co.14 Asphalt base

C9.1.4.2 Rehabilitation t
Stone skeletal mix - continuously graded as defined

(@ (60mm thick, 50/70 penetration grade bitumen, 21 025
design level 1 and placing technique (paver)

C9.15 Asphalt surfacing

C9.1.5.2 Rehabilitation

t

Sand skeletal mix - continuously graded as defined

(e) (40mm thick, A-E2 modified binder , design level 14 540
and placing technique (paver))

C9.1.7 Placing and compacting asphalt in restricted areas t
Extra over payment item C9.1.4.2 and C9.1.5.2

C9.1.7.2 (40n_1r_n Iay_er thlcknes§, sand §keleta| mix, A-EZ 661
modified binder, nominal maximum particle size
14mm and placing technique (paver))

No

C9.1.13 Coring of asphalt layers

Co.113.1 100 mm diameter m2 90

PSCY.1.17 Additional rotary brooming as directed by the 90 000

Engineer only

TOTAL CARRIED TO SUMMARY

CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO
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Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

C20.1: TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP

ITEM DESCRIPTION UNIT LI QUANTITY RATE AMOUNT
c20.1 TESTING MATERIALS AND JUDGEMENT OF
WORKMANSHIP
C20.1.2.2 Employer’s contribution to other special tests
@) ,eb\r?;;enpet:?ce control testing as requested by the Pélon;te 400 000 1 400 000
() (H:gg.dlligg.;zﬁg)sts and profit in respect of item % 400 000
PSC20.1.2.6 | Cost of testing
a) Straight Edge (3.0m Long) No 2
b) Rain Gauge No 2
¢) Electronic Minimum and Maximum Thermometer No 2

TOTAL CARRIED TO SUMMARY

CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO
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Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T
Department of Transport

PROVINCE OF KWAZULU-NATAL
DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM
8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE A: ROADWORKS

SUMMARY OF SECTIONS

CHAPTER DESCRIPTION FROM PAGE AMOUNT
Cl1.2 GENERAL REQUIREMENTS AND PAYMENT C31 R
c1.3 CONTRACTOR'S SITE ESTABLISHMENT AND c32
GENERAL OBLIGATIONS R
Cl.4 FACILITIES FOR THE ENGINEER C35 R
c2.1 GENERAL REQUIREMENTS AND TRENCHING FOR C36
SERVICES
C4.2 CUT MATERIALS C37 R
C4.3 EXISTING ROAD MATERIALS C38 R
C5.2 FILL C40 R
C5.3 ROAD PAVEMENT LAYERS C41 R
C5.4 STABILISATION C42 R
C55 RECONSTRUCTION OF PAVEMENT LAYERS C43 R
Ca.1 ASPHALT LAYERS C45 R

TESTING MATERIALS AND JUDGEMENT OF
€201 WORKMANSHIP 46 R

TOTAL CARRIED FORWARD TO TENDER SUMMARY R

CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C45



Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE F: EXPANDED PUBLIC WORKS PROGRAMME

SECTION F
ITEM | DESCRIPTION UNIT LI QTY RATE AMOUNT R
F EXPANDED PUBLIC WORKS PROGRAMME
Provision of the training venue facility,
F6.01 | including the cost of transporting the learners Sum 1
to and from this facility:
Training of learners employed by the
F6.02 | contractor or Targeted Enterprise
subcontractors:
@) Generic skills:
(a.i) Training costs Prov sum 300 000 1 300 000
- Handling costs and profit in respect of subitem o
(a.ii) F6.02(a)(i) % 300 000
(b) Entrepreneurial skills:
(b.i) Training costs Prov sum 250 000 1 250 000
" Handling costs and profit in respect of subitem o
(b.ii) F6.02(b)(i) % 250 000
(c) Construction skills:
(c.i) Training costs Prov sum 300 000 1 300 000
. Handling costs and profit in respect of subitem o
(c.ii) F6.02(c)(i) ) 300 000
Transportation and accommodation costs of
(d) selected learners only, while receiving off-site
training:
(d.i) Transportation and accommodation costs Prov sum 250 000 1 250 000.00
" Handling costs and profit in respect of subitem o
(d.ii) F6.02(d)(i) % 250 000
TOTAL CARRIED FORWARD
CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C46




Province

of KwaZulu-Natal

Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE F: EXPANDED PUBLIC WORKS PROGRAMME

SECTION F
ITEM DESCRIPTION UNIT LI QTY RATE AMOUNT R
TOTAL BROUGHT FORWARD
F6.03 Payments . associated with the NYS
programme:
Prov
(€] Employment of NYS workers sum 400 000 1 400 000
Provision of tools and apparel for NYS Prov
(b) workers sum 150 000 1 150 000
Handling costs and profit in respect of o
© subitems F6.03(a) and (b) % 550000
(d) Training of NYS workers:
. . - Prov
(d.i) Provision of training for NYS workers sum 350 000 1 350 000
.. Handling costs and profit in respect of o
(d.i) subitem F6.03(d)(i) % 350000
Liaison with the Employer’s project manager
(e) - . o
and the training service provider:
(e.) Liaison conducted by the Construction h 100
Manager
(e.ii) lealson conducted by the senior site h 100
oreman
) EPWP Branding (refer to spec)
(f.i) Prime cost sum for EPWP branding 150 000 1 150 000
- Handling costs and profit in respect of sub
(i) item F5.03(f)(i) above 150000
TOTAL CARRIED TO SUMMARY
CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C47



Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00238/00000/00/HOD/INF/20/T

CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE G: SMALL CONTRACTOR DEVELOPMENT

SECTION

G

ITEM

DESCRIPTION

UNIT

LI

QTY

RATE

AMOUNT R

G

G10.01

@

(a.i)

(aii)

(a.iii)

(a.iv)

(av)

(v.i)

SMALL CONTRACTOR DEVELOPMENT

Procurement of Targeted Enterprises:

Management and execution of Targeted
Enterprise procurement process:

Procurement process for the appointment of
CIDB contractor grading designation 1
Targeted Enterprise subcontractor (100 copies
of the tender document required for each
individual tender)

Procurement process for the appointment of
CIDB contractor grading designation 2
Targeted Enterprise subcontractor (80 copies
of the tender document required for each
individual tender)

Procurement process for the appointment of
CIDB contractor grading designation 3
Targeted Enterprise subcontractor (60 copies
of the tender document required for each
individual tender)

Procurement process for the appointment of
CIDB contractor grading designation 4
Targeted Enterprise subcontractor (50 copies
of the tender document required for each
individual tender)

Procurement process for the appointment of
CIDB contractor grading designation 5
Targeted Enterprise subcontractor (40 copies
of the tender document required for each
individual tender)

Procurement process for the appointment of
CIDB contractor grading designation 6
Targeted Enterprise subcontractor (20 copies
of the tender document required for each
individual tender)

No

No

No

No

No

No

TOTAL CARRIED FORWARD
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CONTRACT NO.: ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM

8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

SCHEDULE G: SMALL CONTRACTOR DEVELOPMENT

ITEM DESCRIPTION UNIT LI QTY RATE AMOUNT R
TOTAL BROUGHT FORWARD
G10.02 Constru_ctlon Works fqr Targeted
Enterprise subcontractors:
Payments associated with the
(a) construction Works carried out by | Provsum 26 741 650.35 1 26 741 650.35
Targeted Enterprise subcontractors
Handling costs and profit in respect of o
(b) subitem G10.02(a) % 26 741 650.35
Supply of materials and small
(c) construction equipment to assist | Prov sum 17 827 766.90 1 17 827 766.90
Targeted Enterprise subcontractors
Handling costs and profit in respect of 0
() subitem G10.02(c) % 17827766.90
Management of Targeted Enterprise
@) subcontractors Sum !
G10.03 Training of learners employed by
’ Targeted Enterprise subcontractors:
(a) Generic skills:
(a.i) Training costs Prov sum 150 000 1 150 000
. Handling costs and profit in respect of o
@i 1 subitem G10.03(a)(i) % 150000
(b) Entrepreneurial skills:
(b.i) Training costs Prov sum 150 000 1 150 000
" Handling costs and profit in respect of o
) subitem G10.03(b)i) % 150000
(c) Construction skills:
(c.i) Training costs Prov sum 150 000 1 150 000
. Handling costs and profit in respect of o
©) 1 subitem G10.03(c)(i) % 150000
Transportation and accommodation
(d) costs of selected learners only, while
receiving off-site training:
(d.i) '(I:'(r)zz?ssportatlon and accommodation Prov sum 150 000 1 150 000
Handling costs and profit in respect of % 150 000

(d.ii) subitem G10.03(d)())

TOTAL CARRIED TO SUMMARY
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PROVINCE OF KWAZULU-NATAL
DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB00238/00000/00/HOD/INF/20/T: THE HEAVY REHABILITATION OF MAIN ROAD 1-9 (KM
8.000 — KM 17.000) FROM ESTCOURT TO COLENSO IN THE LADYSMITH REGION

TENDER SUMMARY

DESCRIPTION AMOUNT
Totals of Bill of Quantities brought forward:
Schedule A: Roadworks (b/f from page C45) R
Schedule F: Expanded Public Works Programme R
(b/f from page C47)
Schedule G: Small Contractor Development (b/f from page C49) R
SUBTOTAL 1 R
Add: Contingencies (10% of SUBTOTAL 1) R
SUBTOTAL 2 R
Add: Contract Price Adjustment (10% of SUBTOTAL 2) R
R
SUBTOTAL 3 R
Add: VAT (15% of SUBTOTAL 3)
R
TOTAL CARRIED FORWARD TO FORM OF OFFER C1.1.1
Signed on behalf of the TEeNerer: ... (Signature)
Date:
TeNdErer's NAME: ....cooi oot e e e e e e e e (Company Name)
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C3.1. STANDARD SPECIFICATIONS

The Standard Specifications on which this contract is based are the ‘Standard Specifications for Road
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020’.

€32, PROJECT SPECIFICATIONS

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the
Standard Specifications.

Part A contains a general description of the Works, the Site and the requirements to be met.

Part B contains variations, amendments and additions to the Standard Specifications and, if
applicable, the Particular Specifications.

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between
the Specifications (including the Project Specifications) and the drawings and / or the Bill of Quantities, the
discrepancy shall be resolved by the Employer’'s Agent before the execution of the work under the relevant
item.

The Standard Specifications, which form part of this contract, have been written to cover all phases of work
normally required for road contracts, and they may therefore cover items not applicable to this particular
contract.
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C3.2:. PROJECT SPECIFICATIONS

PART A: GENERAL
1. DESCRIPTION OF THE WORKS
1.1 Employer’s objectives

This Project forms part of the Province of KwaZulu-Natal Department of Transport’'s Rehabilitation
Programme This Contract represents the Heavy Rehabilitation of Main Road 1-9 from KM 8.000 TO KM
17.000 to blacktop standards and generate employment in surrounding areas.

The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of
infrastructure access. It is therefore mandatory that the Contractor shall interact with the community via
proactive project liaison with and project participation by its leaders and constituted organisations and forums,
as well as through the employment of its people, and these activities shall constitute essentialfacets of
the project.

The Employer’s objectives in delivering public infrastructure and services for this project include the provision
of temporary work opportunities to the local community through the application of labour-intensive methods
to the maximum extent feasible, in accordance with the Expanded Public Works Programme Guidelines.
The Contractor shall be required to attend meetings of the local Project Liaison Committee (PLC) from time
to time. The requirements of the Expanded Public Works Programme (EPWP) are contained in Part F of
section C3.3 Particular Specifications. These EPWP requirements also include provisions for the National
Youth Service programme where applicable. The requirements in terms of Government’s initiatives for broad
based black economic empowerment with respect to small contractor development are contained in Part G
of section C3.3 Particular Specifications.

1.2 Location of the Works

P1-9 starts at Km 0.00 at Estcourt Town Centre, and ends at Km 34.065 at the town of Colenso. This road
also services the town of Frere at Km 16.2. The total Length of P1-9 is 34.06 km however the section under
investigation is from km 8.000 to km 17.000.

GPS Co-ordinate Start: 29° 0’0.37”S 29° 52’ 32.37"E

CPS Co-ordinate End: 28° 45’ 1.79"S 29° 49 19.64"E

1.3 Overview of the Works

The project encompasses 9.0Km of heavy rehabilitation on P1-9 between Km8.0 and Km17.0. Included in the
project is the upgrade to the stormwater management and provision of new road furniture.

1.4 Extent of the Works

The Works to be carried out include the following main activities:

(€)] Establishment on site and clearing and grubbing.

(b) Provision of traffic accommodation facilities.

(c) Survey requirements.

(d) Milling to existing surfacing and excavation to required depth.

(e) Construction of undercuts and specified layer works.

® Provision of stabilised bases and subbases.

(@) Application of prime and tack coats and construction of asphalt surfacing.
(h) Road prism drainage.

0) Construction of erosion protection measures (gabions, stone pitching, etc.)
) Installation of guardrails.

(k) Finishing and cleaning up of the road and road reserve.
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() Continuous quality control over materials and workmanship, and compliance with the Particular
Specifications with regard to environmental management and occupational health and safety, during
all the above construction activities.

(m) De-establishment of traffic control facilities.

(n) Removal of all site establishment facilities and constructional plant on completion of the Works.

(0) Making good of any defects during the Defects Liability Period.

15 Detailed description of the Works

The following description is a broad outline of the works and does not limit the work to be executed
by the Contractor in terms of the contract. The description of some of the major items indicated in
this section are indicative, not absolute, and are provided to define in general terms the overall scope
of the project.

No approximate quantities of each type of work to be carried out in accordance with the contract documents
are listed in the Schedule of Quantities on the following tables.

The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the
contract. The site includes all the land within the proclaimed limits of the road reserve along the extent of the
works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision
accommodation and any other location required for the execution of the Works.

Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the
owner’s written authority. Any such agreement reached with a private or tribal landowner (occupier) shall
include the proviso that any material or equipment on that site shall remain the exclusive property of the
Employer in terms of the contract.

1.5.1 Accesstothe Site

P1-9 starts at Km 0.00 at Estcourt Town Centre, and ends at Km 34.065 at the town of Colenso. Access
to site can be gained from Estcourt. To gain access to the site proceed along the R103 road, north of
escort for 8.00km. This is the start point for the scope of works.

GPS Co-ordinate Start: 29° 0'0.37”S 29° 52’ 32.37"E

CPS Co-ordinate End: 28° 45’ 1.79”S 29° 49’ 19.64"E

1.5.2 Demolition work

The Contractor is not required to carry out any demolition work to existing structures.

1.5.3 Spoiling of surplus material

Surplus material shall be spoiled in designated areas approved by the Employer’'s Agent. The spoil material
shall be disposed of in accordance with subclause A4.2.7.1 (f) of the COTO Standard Specifications.

15.4 Quantities

The approximate leading quantities for the permanent Works to be constructed are as follows:
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Description Source Approximate quantity

Rock fill Commercial source 1008 m?
Selected material G7 Commercial source 8 490m3
Stabilised subbase layer — 150mm G4 Commercial source 8 490m3
Crusher fines or sand. Commercial source 5925 m3
Road Cement (Chemical stabilizing) Commercial source 2 666t

ég)i]?g t;?jgiéznog]srgh(:;?ggggy sly graded Commercial sources 21 025t
22%?::;?5;?}239 40mm thick, COLTO Commercial sources 14 540t
Guardrails Commercial sources 750m

1.5.5 Material investigations
Materials information is furnished in section C4.4 at the end of this document.
1.5.6 Material sources, spoil and stockpile areas

Spoil areas and areas for the temporary stockpiling of construction materials shall be determined and
agreed on site in conjunction with the Employer's Agent, the PLC (where applicable) and the local
communities (where applicable). The Contractor shall be permitted to use only these agreed spoil and
stockpile areas, which shall be landscaped and vegetated on completion of the work.

1.5.7 Accommodation of traffic

The Contractor shall be required to accommodate traffic on the existing roadway. Construction will occur in
half widths as there are no alternative routes for traffic accommodation. The contractor is to make use of stop-
go facilities, with the aid of walky-talky.

1.5.8 Accommodation of other contractors

In order to ensure the smooth running of all contracts, the Contractor shall be required to liaise with, cooperate
with and accommodate all other contractors working on the site, particularly when such other contractors are
working in the same area simultaneously.

15.9 Existing services

It is expected that unknown domestic services crossings requiring relocation or protection may be
encountered along the route as the work proceeds. The Contractor shall make every effort to establish the
location of these services in any area prior to excavations commencing in that area. Such efforts shall include
diligent enquiry and discussions with adjacent landowners, visual surface inspection and exploratorytrenching
investigation as necessary.

1.5.10 Employer’s Agent’s site offices and laboratory

The Contractor shall be required to provide furnished site office facilities, laboratory facilities, ablution facilities,
and carports for the Employer's Agent at a site located in close proximity to the Contractor’s office
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establishment and to the Works. A possible area for such site establishment shall be indicated at the Site
Clarification Meeting.

1.5.11 Climate

Estcourt normally receives a Monthly Average Precipitation (MAP) of 589mm of rain per year, with most
rainfall occurring mainly during mid-summer.

1.5.12 Environment

The Contractor’s attention is called to clause Al1.2.3.3 of Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the
requirements of Part C: Environmental Management Specification contained in section C3.3 Particular
Specifications.

1.5.13 Labour

A Project Liaison Committee (PLC) has been established and is a vital means of communication between
all parties involved with the project. The composition of the PLC comprises representatives of the Employer,
the Employer’s Agent and formal structures within the community.

The Contractor shall make use of these communication channels, and shall appoint from amongst his site
personnel a responsible person to participate in the affairs of the PLC, and this representative will be also
required to attend the monthly PLC meetings.

It is mandatory that the Contractor shall interact with the community via proactive project liaison and project
participation by its leaders and constituted organisations and forums, as well as through the employment of
its people, and these activities shall constitute essential facets of the project.

Local labour is to be used and the employment of such labour is to be done in conjunction with the PLC. The
PLC has formed a Labour Committee who shall assist the Contractor with the recruitment of local labourers
to ensure an equal distribution of people employed between the various Amakhosi in the area.

1.5.14 Labour-intensive construction methods

Labour enhanced construction shall mean the economically efficient employment of as great a portion of local
labour as is technically feasible to produce a standard of construction as demanded by the specifications with
completion by the Due Completion Date, where local labour is the primary resource, supported by plant for
activities that cannot be carried out feasibly by labour only.

Labour enhanced construction activities are to be planned as task-based work as a general rule. A task means
a fixed quantity of work, to be performed to a clearly defined quality. Task based work means workin which
a worker is paid a fixed rate for performing a task, which is clearly defined in terms of quantity and quality.
Typically, a particular task can be completed within a working day.

Appropriate portions of the Works included in the Contract shall be carried out using labour enhanced
construction methods.

Except where the use of equipment is essential in order, in the opinion of the Employer's Agent, to meet the
specified requirements by the Due Completion Date, or where the use of equipment is essential as a result of
occupational health and safety considerations, the Contractor shall use only hand tools and equipment in the
construction of those portions of the Works that are required in terms of these Project Specifications to be
constructed using labour enhanced construction methods.

Such portions of the Works shall be constructed utilizing only the local labour of the Contractor and/or the
local labour of subcontractors, supplemented by the Contractor’s key personnel to the extent necessary and
unavoidable, unless otherwise instructed by the Employer's Agent and in accordance with the further
provisions of the relevant sections of Part B of the Project Specifications.

Subject to considerations of occupational health and safety, and subject to the nature of the in situ materials
being such that they can be excavated efficiently by hand, the portions of the Works to be carried out under
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supervision using labour enhanced construction methods are listed under the labour enhanced item numbers
as per COTO -Draft Standard(DS) October 2020 specifications in the bill of quantities, include, but are not
limited to, the following:

= Erection of the Contractor’'s and Employer’s Agent’s site establishment facilities;

» Provision of domestic services at the site establishment facilities;

= Provision of flagmen and labour for erecting traffic accommodation facilities;

= Clearing of the Site;

= Excavation for structures and open drains up to 1,5 m deep where the depth of the water table permits
such excavation to be carried out safely, and the subsequent backfilling thereof;

» Bedding, selected fill, backfiling and compaction of all trenches for prefabricated culverts irrespective of
depth, but assisted by mechanical compaction equipment in order to achieve the specified densities;

» Transportation and spoiling of all trench materials, where the disposal site is located within 20 metres of
the source;

= Mixing and placing of concrete for the channel and backing to the prefabricated kerbs;

= Mixing and placing of concrete for concrete lined drains and sidewalks;

= Mixing and placing of concrete for minor drainage structures and road furniture structures;

= Mixing and placing of concrete for concrete edge beams at gravel road access points;

» Installation of prefabricated kerbs;

=  Construction of all brickwork required for drainage structures and manholes;

= Erection of falsework and formwork;

= Fixing of reinforcement;

= Spreading of offloaded earthworks materials to the extent scheduled;

= Spreading of offloaded pavement layers materials to the extent scheduled,;

= Spreading of stabilising agent;

= Maintenance patching of surfacing;

= Slurry seal surfacing;

= Excavation for and construction of stone pitching, and subsequent backfilling;

= Excavation for and construction of gabion boxes and mattresses, and subsequent backfilling;

= Dismantling / erection of fences;

= Excavation and subsequent backfilling for guardrail,

= Dismantling / erection of guardrail;

= Excavation and subsequent backfilling for road signs;

= Dismantling / erection of road signs;

= Spreading of topsoil;

= Planting of grass cuttings, grass sodding and hand sowing of grass seeds; and

= Cleaning and tidying up of the Site.

In respect of those portions of the Works which are not listed above, the construction methods adopted and
the equipment utilized shall be at the discretion of the Contractor, provided always that the construction
methods adopted and the equipment utilized by the Contractor are appropriate in respect of the nature of
the Works to be executed and the standards to be achieved in terms of the Contract.

1.6 Temporary Works

The Temporary Works required under this Contract shall include the traffic accommodation measures
implemented, the provision of drainage control, falsework and formwork during theconstruction of
the minor drainage structures, and the provision of any scaffolding or temporary propping used
during the erection of the road signs.

All Temporary Works shall be removed from the Site on completion of the Contract.

1.7 Maintenance of the Works during the construction period

The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020 with respect to the care and protection of the Works.

The handing-over of the road reserve for this contract is described in clause Al1.2.3 of Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard
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(DS), October 2020. The Contractor shall be responsible for maintaining this portion of the road from
the date of hand-over until the issue of the Certificate of Practical Completion.

1.8 Testing of materials

A prime cost sum has been allowed in chapter 20 of the Bill of Quantities for all acceptance control testing
laboratory work to be carried out by the Employer's Agent using the laboratory facilities which may include
and/or commercial laboratory facilities.

The Contractor shall carry out at his own cost the required process control testing as specified in
terms of the Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020.

1.9 Power supply and other services

The Contractor shall make his own arrangements concerning the supply of electrical power and all other
services. No direct payment shall be made for the provision of electrical and other services. The cost thereof
shall be deemed to be included in the rates and amounts tendered for the various items of work for which
these services are required.

1.10 Construction in confined areas

It may be necessary for the Contractor to work within confined areas. Except where provided for in
the specifications, no additional payment shall be made for work done in restricted areas. In certain
places the width of the fill material and pavement layers may decrease to zero and the working
space may be confined. The method of construction in these confined areas largely depends on the
Contractor’s constructional plant. However, the Contractor shall note that, unless otherwise provided
for in terms of the scheduled payment items in the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 orthese
project specifications, measurement and payment shall be in accordance with the specified cross
sections and dimensions only, irrespective of the method used for achieving these cross sections
and dimensions, and that the tendered rates and amounts shall include full compensation for all
special equipment and construction methods and for all difficulties encountered when working in
confined areas and narrow widths, and at or around obstructions, and that no extra payment shall be
made nor shall any claim for additional payment be considered in such cases.

1.11  Contractor’s campsite (Project Specific)

Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific Clarification
meetings)

The Contractor shall make his own arrangements for the provision of his campsite and housing for
construction personnel but the chosen site shall be subject to the approval of the Employer's Agent, the
local authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project.

The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with
the requirements of all local authority, environmental and industrial regulations concerned. In establishing and
maintaining his campsite, due cognisance is to be taken of the requirements of clause A1.3.3 of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020.

The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the
employment, transport and accommodation of labour on site.

The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in
this area and strict security will be required for all plant, establishment, temporary works and partially
completed works. The Contractor shall be responsible for providing security for all plant, establishment,
temporary works and partially completed works. No separate payment shall be made for the provision of such
security since full compensation for these costs shall be deemed to be included in the amounttendered
for item C1.3.1.3 (The contractor’s general obligations: Time-related obligations).
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1.12  Additional requirements for construction activities

The travelling public shall have the right of way on public roads, and the Contractor shall make use of approved
methods to control the movement of his equipment and vehicles so as not to constitute a hazard on the road.

The Contractor's tendered rates shall include full compensation for all costs which may arise from the
construction and maintenance of deviations and construction under traffic. No claim for additional costs which
may arise from these methods of traffic accommodation and no additional payment owing to inconvenience
as a result of the Contractor’'s method of working shall be considered.

1.13  Construction programme

The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General
Conditions of Contract 2015, clause Al1.2.7 of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020.

In addition to any other restrictions accommodated by the Contractor in compiling the construction
programme, the following constraints shall be taken into account in the preparation thereof:

(a) The whole of the Works (and the portions of the Works if completion in portions is required) shall be
completed within the time period(s) stated (refer to the Contract Data in section C1.2.2).

(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b)

(© Allowance shall be made for non-working days and special non-working days (refer to the Contract
Data in section C1.2.2).

(d) Construction activities must comply with all the specified environmental requirements including clause
A1.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020 and the requirements of Part C: Environmental
Management Specification contained in section C3.3 Particular Specifications.

(e) Construction activities must comply with all the specified health and safety obligations including the
requirements of Part D: OHSA 1993 Health and Safety Specification contained in section C3.3
Particular Specifications.

) Strict control of access to and from local public roads shall be required when construction vehicles,
plant or equipment leave or enter the site.

(9) Throughout the contract period traffic must be accommodated through the site and all other
contractors engaged on the construction of identified roads must be accommodated.

(h) The Contractor’s programme of work shall take due cognisance of risks by limiting the duration of the
exposure of the various construction elements to natural phenomena.
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PRELIMINARY CONSTRUCTION PROGRAMME

N/A
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2. DRAWINGS

The drawings that form part of the Tender documents are issued on a CD and shall be used for Tender
purposes only.

The Contractor will be supplied with three complete sets of A0 paper print drawings, and one set of
drawings on a CD. These AO paper prints and CD are issued free of charge and the Contractor shall make
any additional copies he may require at his own cost.

Any information in the possession of the Contractor which the Employer’s Agent requires to complete the as-
built drawings shall be supplied to the Employer’s Agent before a certificate of completion will be issued.

Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the
Employer’s Agent. The Employer’s Agent will supply all figures / dimensions omitted from the drawings.

The levels given on the drawings are subject to confirmation on site, and the Contractor shall
submit all levels to the Employer’s Agent for confirmation before he commences any structural
construction work. The Contractor shall also check all clearances given on the drawings and shall
inform the Employer’s Agent of any discrepancies.

3. PROCUREMENT

The contractor shall procure goods and services under provisional sums and prime cost sums according to
the Employer’s standards.

4, CONSTRUCTION
4.1 Applicable SANS 2001 standards for construction work

All construction work must conform with the relevant SABS or SANS specifications referred to in the ‘Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020’, or in Section C3.2 Project Specifications, Part B: Amendments to theStandard Specifications,
of this document.

4.2 Applicable national and international standards

All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as amended in
Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of thisdocument.

4.3 Particular / generic specifications

As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are
applicable to this Contract:

Part C: Environmental Management Specification
Part E: OHSA 1993 Health and Safety Specification
Part F:  Expanded Public Works Programme

Part G: Small Contractor Development

The ‘General Conditions of Contract for Construction Works, Third Edition (2015)’, published by the South
African Institution of Civil Engineering which is applicable to this Contract.

4.4 Certification by recognized bodies

No certification of items included in the Works is required.
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4.5 Plant and materials provided by the Employer
No plant and materials are to be provided by the Employer.
4.6 Services and facilities provided by the Employer

The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract. No other
services or facilities are to be provided by the Employer.

5. MANAGEMENT
5.1 Applicable SANS 1921 standards
The following parts of SANS 1921 and associated specification data are applicable:

5.1.1 SANS 1921-1 Part 1: General engineering and construction works

Specification data associated with SANS 1921-1

Clause Essential data
No.
417 There are requirements for drawings, information and calculations for which the

Contractor is responsible.

4.2.1 The responsibility strategy assigned to the Contractor for the works is ‘A’.

The programme must conform to clause A1.2.7.1 (Scheme 2) ‘Programme of Work’ of the
Standard Specifications for Road and Bridge Works for South African Road Authorities

431 (COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of the ‘General
Conditions of Contract 2015’.
433 The Contractor must give 24 hours’ notice for inspection of work that is to be covered
o up.
473 Where applicable, the Contractor is afforded the opportunity of pricing an item to cover

costs of unavoidable over-break.

The samples of materials, workmanship and finishes that the Contractor is to provide
and deliver to the Employer/Employer's Agent are to be as described in clause A1.2.8
4.12.2 ‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’

4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none.
The Contractor is to provide latrine and ablution facilities as described in Part C
4.14.5 ‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these

Project Specifications.

The requirements for the provision and erection of signboards are as described in
clause A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for
4.14.6 Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in Section
C4: Site Information of these Project Specifications.

The requirements for the termination, diversion or maintenance of existing services are
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and

4171 Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October
2020.
Services that are known to exist on the site are described in clause Al1.2.7.3 and
4.17.3 Chapter 2 of the Standard Specifications for Road and Bridge Works for South African
Road Authorities (COTO), Draft Standard (DS), October 2020.
4.17.4 The requirements for detection apparatus for locating underground services are: none.
The additional health and safety requirements are described in Part D ‘OHSA 1993 Health
4.18 and Safety Specification’ in Section C3.3 Particular Specifications of these Project

Specifications.
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5.1.1.1 Additional clauses:
(a) Site meetings and procedures

Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020. The Contractor shall keep on site a set of minutes of all site meetings, daily records of
resources (people and equipment employed), a site memoranda book, a complete set of contract working
drawings and a copy of the procurement document, and shall make these available at all reasonable times to
all persons concerned with the contract.

(b) Water and electricity

The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and A1.4.7.3
‘Services’ of the Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020.

5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness

Specification data associated with SANS 1921-6

Clause No. | Essential data

A qualified service provider is one that is an accredited or provisionally accredited training
service provider in the HIV/AIDS field. A list of accredited service providers canbe
4.2.1(a) obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and Welfare
SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website:
www.hwseta.org.za.

The HIV/AIDS awareness programme is to be repeated at four monthly intervals
throughout the duration of the contract.

4.2.1(a)

5.1.2.1 Additional clauses:

(a) Workshops
The duration of each workshop shall not be less than 2% hours.
5.2 Recording of weather
The Contractor shall erect a rain gauge and record the rainfall as described in clause A1.2.3.4 of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020. This information together with other details of the prevailing weatherconditions shall be
recorded in the daily site diary.

5.3 Unauthorised persons

The Contractor shall keep unauthorised persons away from the Works at all times. Under no circumstances
may the Contractor’s personnel be accommodated on the site.

5.4 Management meetings

Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and
health and safety amongst other things. Attendance by the Construction Manager and the Employer’s Agent’s
Representatives on site is mandatory, and attendance by other interested parties will be byinvitation.

55 Forms for contract administration

The Employer's Agent’'s Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’,
‘Requests for Inspection’ and any others deemed to be necessary during the contract.
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5.6 Electronic payments

Payments of approved payment claims will be made electronically upon submission of the Contractor’'s
banking details.

5.7 Daily records

A site diary is to be compiled jointly by the Construction Manager and the Employer’s Agent’s Representatives
on site and is to be agreed and signed by both parties. The original signed copy is to be retained by the
Employer’s Agent’s Representative.

The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the
Employer’'s Agent’s Representative, and is to provide copies to the Employer’'s Agent’'s Representativewhen
requested.

5.8 Payment certificates

Details of measurements, proof of payment for items contained in provisional sums and prime cost sums,
proof of ownership of Plant and materials on site and documentation pertaining to contract price adjustment
and special materials, are required as substantiation of claims for payment.

5.9 Permits

No security/entrance permits are required by the Contractor’s personnel to enter the site.

5.10 Proof of compliance with the law

There are no requirements for the Contractor to verify compliance with any legislation.

5.11  Submission of reports

The contractor shall submit monthly reports in accordance with the specifications in Part F: Expanded
Public Works Programme and Part F: Small Contractor Development.
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C3.2: PROJECT SPECIFICATIONS

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS

PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER
ADDITIONAL SPECIFICATIONS

In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in the
Project Specifications between alternative materials or methods of construction, and for additional
requirements to be specified to suit a particular contract. Details of such alternatives or additional
requirements applicable to this Contract are contained in this part of the Project Specifications. It also contains
the necessary additional specifications required for this Contract.

The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘PS’ with a
number corresponding to the relevant clause or item number in the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

New clauses and payment items not covered by clauses or items in the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have been
included here and have also been designated with the prefix ‘PS’. Such clauses and items have been given
a new number following upon the last number used in the particular chapter referred to in theStandard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020.
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS

PART A: SPECIFICATION

PSA1.2.3.11 ORDERING OF DAYWORKS

Replace Clause A1.2.3.11 with the following:

PSA1.2.3.11 DAYWORKS

a.

Scope

Rates for daywork shall be entered in the under item C1.2.8.1 in accordance with the following
specifications.

Daywork Rates

According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried
out using rates tendered in the daywork schedule. A schedule of personnel, construction equipment
and vehicles which may be required to perform work on a daywork basis is included in the Bill of
Quantities. The quantities used in the Bill of Quantities are for tender evaluation purposesonly and
the use or not of these items shall not constitute a variation in terms of Clause 6.3 of the General
Conditions of Contract 2015.

No work will be paid for as daywork without the written instruction or approval of the Employer’s Agent.
Type of Work

The Employer’s Agent may order daywork in certain cases where it is necessary to vary or to
extend the works due to new or unforeseen circumstances to such an extent that the tendered rates
for specific items of work are no longer applicable, or where no suitable combination of tendered rates
can be used to pay for such work.

As a general rule, applicable rates for additional work items will be agreed between the Contractor
and the Employer’s Agent. Daywork will only be used in exceptional circumstances.

Materials

Materials for use in works carried out under daywork shall be purchased by the Contractor who
shall also arrange for delivery to site, and shall be responsible for any other requirements associated
with specific materials. A Provisional Sum has been allowed in C1.2.8 of the Bill of Quantities for
daywork materials. The Contractor shall enter a tendered percentage in the Bill of Quantities to cover
his handling costs and profit, as per other provisional and prime cost sums inthis Contract.

Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’. No contract
price adjustment will be applicable to materials.

The Contractor shall submit proof of ownership for any materials used in daywork with his daywork
claim to the Employer’s Agent. Further, if specific materials are required for daywork, quotations will
be called for as per Clause 6.5.2 of the General Conditions of Contract 2015.

Construction Equipment

Where daywork is ordered, the tendered rates for construction equipment in C1.2.8 of the Bill of
Quantities shall be used in calculating the payment due for any construction equipment required to
execute the daywork. If no rate is included in the Bill of Quantities for a particular item ofconstruction
equipment, and where no other rate or combination of rates would provide suitable
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compensation, then the daywork method of payment described in Clause 6.5.1.3 of the General
Conditions of Contract 2015 will be used.

The tendered rates for each item of construction equipment shall include for all operating costs
associated with the said item of construction equipment. Such costs are deemed to include fuel, re-
fuelling costs, lubrication and routine servicing / maintenance, breakdowns and spares, all overhead
costs, site management costs and administration costs. The tendered rates shall also include the
construction equipment operator and the general supervision of the construction equipment while it
is engaged in the daywork.

Salaries and Wages of Workmen

The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in
the Bill of Quantities. The tendered rates shall include for all costs associated with the employment
of personnel, including salaries, wages, allowances, workmen’s compensation, medical aid and
pension contributions, government levies and taxes, training costs and any costs associated with
living on the site. The tendered rates shall also include for the transportation of the workmen to the
site of the daywork.

All overhead costs, administration costs, site management costs and the Contractor's profit are
deemed to be covered by the daywork rates and no additions or mark ups will be made to the tendered
rates.

The tendered rates shall also include any hand tools normally associated with the workmen’s job
description e.g. picks, shovels, hammers, saws and spirit levels. The tendered rate for labourers shall
also include for the casual supervision by a gang leader or foreman. Only when specifically called for
by the Employer’s Agent, will payment be made for the use of a gang leader or foreman supervising
on a continuous basis.

Measurement and Payment
The following principles shall also apply to the measurement and payment of daywork.

The unit of measurement for construction equipment shall be the number of Vibroclock hours worked
and each item of construction equipment shall be fitted with a Vibroclock, the cost of which shall be
included in the rates. Excessive non-productive time when the engine is idling will not be paid for.
Where there is ambiguity between the flywheel horsepower and mass of the machine, the flywheel
horsepower shall govern the measurement category. Where width and mass are specified,mass shall
govern the measurement category.

The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General
Conditions of Contract 2015 with regard to the submission of lists and statements of personnel,
materials and construction equipment used for daywork.

The payment items under C1.2.8 in the Standard Specifications for Road and Bridge Works for South
African Road Authorities (COTO), Draft Standard (DS), October 2020 will be applicable.

PSA1.2.3.18 Stakeholder liaison

Add the following to Clause A1.2.3.18:

a.

Project Liaison Committee

The process of implementing infrastructure projects will be undertaken by means of structured
engagement between those responsible for the delivery of the project and the community.

A Project Liaison Committee (PLC) is a vital means of communication between the parties involved
with the project. A PLC may be formed if the project is such that a specific community can be
identified.
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The PLC comprises representatives of the employer, the engineer and formal structures within the
community. The contractor shall make use of these communication channels, and shall appoint from
amongst his site personnel a responsible person to participate in the affairs of the PLC, and this
representative shall also attend the monthly PLC meetings when so requested.

The PLC shall meet at least once every month until such time as it is of the opinion that it could fulfil
its tasks by meeting less frequently.

The PLC deals with local labour on the project, and is tasked with:

o assisting with community liaison and the resolution of community disputes;

o devising fair and transparent procedures that will assist the contractor in the engagement of
labour;

o advising on and monitoring labour issues; and

o assisting in the resolution of labour disputes.

All labour recruitment, employment and associated risks shall remain the sole responsibility of the
contractor.

A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of
the PLC on a provisional sum basis. Payment under this item shall be made only for the period for
which the duties of the PLC are required, and not necessarily for the full duration of the contract.

b. Community Liaison Officer (CLO)

The contractor, after consultation with the Project Liaison Committee (PLC), shall appoint a
competent local person as a Community Liaison Officer (CLO). The contractor shall appoint the CLO
as part of his site personnel, and shall direct all his liaison efforts with the local community through
the appointed CLO.

The period of employment and the remuneration of the CLO shall be determined jointly by the
contractor, the engineer and the employer.

The CLO shall:

i. represent the community and assist the contractor, the engineer and the employer with
communication between them and the community;
ii. work an 8-hour day with a total of 40 hours worked per week, and shall be present on site
each day except when performing off-site community liaison activities;
iii. communicate daily with the contractor on labour related issues such as numbers and skill;
iv. assist in the identification and screening of local labourers from the community in
accordance with the contractor’s requirements;

V. inform local labour of their conditions of employment, including their period of employment;
Vi. attend disciplinary proceedings involving local labour, and ensure that hearings are fair and
reasonable;
Vi, attend all meetings at which the community and/or local labour are present or are required
to be represented;
viii. attend monthly site meetings to report on community and local labour matters;

iX. keep a daily written record of interviews and community liaison;
X. submit monthly returns regarding community liaison; and
Xi. carry out all such other duties as agreed upon between all parties concerned.

A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of
the CLO on a provisional sum basis. Payment under this item shall be made only for the period for
which the duties of the CLO are required, and not necessarily for the full duration of the contract.
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Add the following new Clause A1.2.3.24:
PSA1.2.3.24 Compliance with the Road Traffic Act

When a service necessitates vehicles or plant travelling or working on a public road, the following shall
apply:

o The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act
No. 93 of 1996) as amended.

o Every driver and operator of a vehicle or an item of plant shall be in possession of a valid
permit in respect of the class of vehicle or item of plant he / she is driving or operating.

The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and guarding as
may be necessary or required by the Employer’s Agent or by any act, regulation or statutory authority in order
to minimise the danger and inconvenience caused to vehicle and pedestrian traffic. The Contractor by
accepting this contract shall be deemed to have indemnified the Employer and the Employer’s Agent against
any claims, damages and / or costs that may arise in this regard.
Add the following new payment item.
PSC1.2 MEASUREMENT AND PAYMENT
Item Unit
PSC1.2.10 Community Participation
(@) Cost for community Participation (PLC and CLO) ........cccccviiiiiiieiniieieiiieen, Prime Cost Sum
(b) Handling costs and profit in respect of sub-item PSC1.2.10(a) above............ percentage (%)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of Contract
2015.

The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s Agent
under sub-item PSC1.2.10(a), and shall include full compensation for the handling costs of the Contractor
and the profit in connection with the provision of a Community Liaison Officer.”

Item Unit
PSC1.2.11 Provision for an engineer representative on the Project Management Team (PMT)
€) Allowance for payments to an engineer representative on the project

MANAGEMENT TEAIM ... Prime Cost Sum
(b) Handling costs and profit in respect of sub-item PSC1.2.11 (a) above............ percentage (%)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of Contract
2015.

The tendered percentage is a percentage of the amount of expenditure approved by the Employer’'s Agent
under sub-item PSC1.2.11(a), and shall include full compensation for the handling costs of the Contractor
and the profit in connection with the provision of a Provision for an engineer representative on the Project
Management Team.”
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ltem Unit
PSC1.2.12 Provision of a Professional ECSA registered Geotechnical Engineer /Permanent
Engineer
€) Allowance for payments to a Professional ECSA registered
Geotechnical Engineer/Permanent ENQINEEr.........cccevveeeeiiiiciiiieeeee e Prime Cost Sum
(b) Handling costs and profit in respect of sub-item PSC1.2.12 (a) above............ percentage (%)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of Contract
2015.

The tendered percentage is a percentage of the amount of expenditure approved by the Employer's Agent
under sub-item PSC1.2.11(a), and shall include full compensation for the handling costs of the Contractor
and the profit in connection with the provision of a Professional ECSA registered Geotechnical
Engineer/Permanent Engineer.”

Item Unit
PSC1.2.13 Monthly Health and Safety Audit by a Registered Professional... ....................... Month

The unit of measure shall be for monthly health and safety audits conducted by a registered professional.

The tendered rate shall include for the full compensation for a professionally registered health and safety
professional to conducted monthly audits and produce monthly audit reports.
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CHAPTER 1.4 FACILITIES FOR THE ENGINEER
PART C: MEASUREMENT AND PAYMENT

Add the following new payment item.

Item Unit
PSC1.4.9 Mobile Materials Testing Laboratory

a) Cost for Mobile Materials Testing LabOratory ...........cccovuieeeiiiieee it PC Sum
b) Handling costs and profit in respect of sub-item PSC1.4.9(a) above... .......ccccceviiveeiiiineennns %

The contractor referred back to the following COTO specifications:
C1.4.1 - Site accommodation

C1.4.1.2 — Laboratories

C1.4.2 — ltems measured by area

The contractor is to make allowance for a Mobile Materials Testing Laboratory to have access to site for the
full duration of the contract or until such time the Mobile Materials Testing Laboratory is deemed unnecessary
by the Engineer.

The contractor is referred to COTO pay items C1.4.1 and C1.4.2. The contractor is to allow for the
acquisition of all laboratory furniture which is deemed necessary and shall include, but is not limited to, chairs,
tables and work benches, power sources, fire extinguishers, lighting, refrigerators, ovens, filing cabinets or
shelving and wash basins. The contractor is urged to contact provisional service providers for this item to
ensure that all the requirements are encompassed on the rates submitted with the tender document.

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of Contract
2015.
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CHAPTER 1.5 ACCOMMODATION OF TRAFFIC
PART C: MEASUREMENT AND PAYMENT
Add the following new payment item.
Item Unit
PSC1.5.13 Additional Temporary Traffic-Control Facilities

a) Moveable Barrier (plastic hollow filled with water)............cccoooieiiii e, No

b) Two-way COMMUNICALION AEVICES......coiuiiiiiiiiiie ittt No
The tendered rate shall be number of additional traffic-control facilities required.
The tendered rate for subitem (a) shall include full compensation for providing, and were applicable,
erecting each barricade complete. The item shall also include for relocating the barricades as directed by

the engineer and maintaining the barricade throughout the duration of the works.

The tendered rate for subitem (b) shall include full compensation for the supply of two-way communications
devices to be utilised on site.
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CHAPTER 3.2: CULVERTS

PART C: MEASUREMENT AND PAYMENT

Add the following new payment item.

Item Unit
PSC3.2.28 Manholes, catchpits, precast inlet and outlet structures complete:

(a) Headwalls (as per Dwg No SD 0406):

(i) for 600mm dia. pipe. (Irrespective of depth).......ccooeiiiiiiiiii e, No
(iii)y for 600mm dia. pipe. (Double Pipes) (Irrespective of depth)... ....cccccoviviiiiininnnee No
(iv) for 900mm dia. pipe. (Irrespective of depth)........cccceiiiiiiiiiii e No

The unit of measurement and payment shall be the number of completed units of each type of structure
constructed irrespective of depth. The payment shall include full compensation for all materials, formwork,
concrete, excavation, trimming and backfilling, including such accessories as grids, etc, as may be specified
on the typical drawings. The payment shall also include for spoiling of excavated materials at an approved
spoil site.

CIDB OPEN TENDER: Contract Ver. 04-10-2021: COTO C73



Province of KwaZulu-Natal Contract No. ZNB00238/00000/00/HOD/INF/20/T
Department of Transport

CHAPTER 9.1 ASPHALT LAYERS

PART C: MEASUREMENT AND PAYMENT

Add the following new payment item.

Item Unit

PSC9.1.17 Additional rotary brooming as directed by the Engineer only... .......... square meter (m2)

The unit of measure shall metre square of additional rotary brooming of the road base prior to theapplication
of prime and tack coats as directed by the engineer only.

The tendered rate shall include full compensation for all plant, transportation, labour and profits for the
additional rotary brooming of the road base prior to the application of prime and tack coats as directed by
the engineer only.
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CHAPTER 20.1: TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP

PART C: MEASUREMENT AND PAYMENT

Add the following new payment item.

Item Unit

PSC20.1.2.6 Costs of Testing

a) Straight edge (3.0M IONG)... «ooeeiiiiiiiii e No
(o) T = = 11 T €710 T [ PRSPPI No
¢) Electronic Minimum and Maximum Thermometer... ..........ccocociiiiiiieiini e No

The contractor is to ensure that suitable equipment is made available on site to accurate determine climate
conditions and surface finishes. The equipment is paid for under the P&G section of this documents bill of
guantities, as per obligations of the contractor. The cost of conducting the required readings and subsequent
recordings shall be paid for under this item. The unit of measure shall be the number of tests conducted for
the duration of the contract.
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C3.3: PARTICULAR SPECIFICATIONS

In addition to the Standard Specifications and the Project Specifications, the following Particular

Specifications shall apply to this contract and are bound in hereafter:

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION ....ocoiiiiiiiiiiiiiiineeeeeee i c77
PART D: DAYWORK ... ittt et e e s e e e s st e e s nn et e s s eenbe e e e e nane C83
PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ..o, C86
PART F: EXPANDED PUBLIC WORKS PROGRAMME..........ccoiiiiiiiiiiiiiiieen e C101
PART G: SMALL CONTRACTOR DEVELOPMENT ..ottt C136
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3.3 PARTICULAR SPECIFICATIONS

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
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PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION

C1. SCOPE

The Employer recognises environmental management as a key component of road infrastructure
development and as part of its environmental policy has developed this environmental management
specification as a tool for continual improvement in environmental performance.

This environmental management specification prescribes the methods by which proper environmentalcontrols
are to be implemented by the Contractor. The duration over which the Contractor’s controls shall bein place
cover the construction period of the project as well as the limited time after contract completion defined by the
General Conditions of Contract 2015 as the Defects Notification Period (maintenanceperiod).

c2. ENVIRONMENTAL MANAGEMENT PLAN
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict

compliance with the Environmental Management Plan (EMP) guidelines is required. The purpose of the EMP
is to:

= Encourage good management practices through planning and commitment to environmental
issues,
. Provide rational and practical environmental guidelines to:

() Minimise disturbance of the natural environment,
(i) Prevent pollution of land, air and water,
(i)  Prevent soil erosion and facilitate re-vegetation.

" Adopt the best practicable means available to prevent or minimise adverse environmental
impact,

= Develop waste management practices based on prevention, minimisation, recycling, treatment
or disposal of wastes,

= Train employees and contractors with regard to environmental obligations.

C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

The Contractor is responsible for the implementation of this EMP to ensure sound environmental
management during the construction phase of a project.

The Contractor shall receive and implement any instruction issued by the Employer's Agent relating to
compliance with the EMP including the removal of personnel or equipment.

Compliance with the provisions contained herein or any condition imposed by the environmental approvals,
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the
Employer’s Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall be
given, in writing, at least fourteen days before the commencement of any construction activity clearly setting
out reasons for the nomination, and with sufficient detail to enable the Employer's Agent to make a decision.

Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer’s Agent.

In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperationwhenever
the Contractor is subjected to regular environmental audits.
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Ca. TRAINING AND INDUCTION OF EMPLOYEES

The Contractor has a responsibility to ensure that all those people involved in the project are aware of and
familiar with the environmental requirements for the project (this includes subcontractors and local labour).
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers.

C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK

Any complaints received by the project team from the public will be recorded. The complaint should be brought
to the attention of the Construction Manager, who will respond.

The following information must be recorded:

" Time, date and nature of the complaint,

" Type of communication (telephone, letter or email),

= Name, contact address and telephone number of the complainant,
= Response and investigation undertaken, and

= Actions taken and by whom.

All complaints received will be investigated and a response given to the complainant within 14 days.

All environmental incidents occurring on the site will be recorded. The following information will be

provided:
] Time, date, location and nature of the incident, and
. Actions taken and by whom.

C6. SITE CLEANLINESS AND NEATNESS

= Location of a construction camp is to be approved by the Employer’s Agent and is to be restored
to its previous condition after completion of construction.

= The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar
approved.

= All materials, equipment, plant and vehicles must be stored within the construction camp.

. A dedicated area must be made available for construction staff to change and store their

personal belongings.

C7. ACCESS

= Access to existing roads, schools, buildings, shops and residential properties must not be
impeded during construction.
" Access roads utilised by the Contractor must be maintained in good condition.

C8. BORROW PITS

" Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS).

" Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage.

" Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and
DWS.

Co. DUST CONTROL / AIR QUALITY

" Dust suppression measures must be implemented during construction by ensuring that all
surfaces prone to dust generation are kept damp (e.g. use of water tanker).

" Ensure that vehicles and equipment are in good working condition and that emissions are not
excessive.

" Special care must be taken in areas where the route passes close to schools and residential
areas.

" The speed of construction vehicles must be reduced.
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C1o.

C11.

Cl2.

C1s.

C14.

C15.

Cl6.

FAUNA

Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals
encountered during construction.

FIRE PREVENTION AND CONTROL

Smoking is prohibited in the vicinity of flammable substances.

The Contractor must ensure that fire-fighting equipment is available on site, particularly where
flammable substances are being stored or used, and that construction staff are aware of where it
is kept and how it is operated.

Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent
property owners’ lands.

GRAVE SITES

Grave sites in close proximity to the road must not be disturbed during construction.

MATERIALS HANDLING AND SPILLS MANAGEMENT

Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be stored
in a designated area at the campsite.

The storage containers/facilities (including any diesel or petrol tanks) must be placed on an
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage
does not pollute the environment.

Workers must at all times be made aware of the health and safety risks associated with any
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with appropriate
protective clothing/equipment in case of spillages or accidents.

Ensure all staff and contractors undergo relevant training in the maintenance of equipment to
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals.

Any spill of potentially hazardous materials must be cleaned up immediately (potentially hazardous
materials on site include paint, oil, grease, fuel and turpentine).

The area of contaminated soil or spill must be deposited into the hazardous waste container(s).
The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills. The
absorbent must be stored in a designated area and be available for inspection.

All spills are to be recorded in the environmental incident book.

NOISE

Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday,
unless otherwise approved by the appropriate competent person in consultation with adjacent
landowners/affected persons.

All equipment, vehicles and machinery must be in good working condition and be equipped with
sound mufflers if necessary.

Construction staff must be trained and made aware of not creating unnecessary noise such as
hooting and shouting.

POLLUTION CONTROL

Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances
must be avoided.

All construction vehicles are to be maintained in good working order so as to prevent soil or
water pollution from oil, fuel or other leaks, and to reduce noise pollution.

RIVERS AND STREAMS

During construction of bridge structures, there must be no obstruction of the water flow of rivers
and streams.

Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation
occurring.
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" Erosion control measures must be employed both during and after construction.
" No impediments to natural surface water flow, other than approved erosion control measures,
must occur.

Cl7. SAFETY

" Safety measures, such as detour signs, must be implemented during construction to ensure the
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction
work.

. Special care must be taken in the vicinity of schools to ensure the safety of children wishing to
cross the road under construction.

. The relevant signage (e.g. speed control signs) must be erected alongside the road during the
operation phase in order to control traffic.

" Accommodation must be made for pedestrian pathways alongside the road during the construction

and operation phases.

C18. SOIL MANAGEMENT

= Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil
erosion.

" Erosion should be minimised by the construction of meadow drains and the planting of
indigenous vegetation on the side slopes and drains to reduce flow velocity of storm water.

. Spoil from cuts may be used in existing erosion gullies.

" Stone pitching and gabions should be constructed at pipe culvert outlets.

" Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be
removed together with the contaminated soil.

= If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill. The

contaminated soil should be disposed of in an appropriate container, depending on its
classification.
= Servicing and refuelling of vehicles must only be carried out at the construction camp.
C19. WORKER CONDUCT

Code of Conduct for Construction Personnel:

" Do not leave the construction site untidy and strewn with rubbish which will attract animal pests.

" Do not set fires.

= Do not cause any unnecessary, disturbing noise at the construction camp/site or at any
designated worker collection/drop off points.

" Do not drive a construction-related vehicle under the influence of alcohol.

" Do not exceed the national speed limits on public roads or exceed the recommended speed
limits on the site.

" Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles
must be reported and repaired as soon as possible).

" Do not litter along the roadsides, including both the public and private roads.

" Do not pollute any water bodies (whether flowing or not).

" No member of the construction team is allowed to enter the areas outside the construction site.

C20. TRAFFIC DISTURBANCES AND DIVERSIONS

" Any traffic diversions must be undertaken with the approval of all relevant authorities and in
accordance with all relevant legislation.

" Wherever possible, traffic diversion must only take place on existing disturbed areas and remain
within the existing road reserve.

. Traffic diversion routes must be rehabilitated after use.

C21. VEGETATION

" Only vegetation falling directly on the route must be removed where necessary.
" Alien vegetation within the road reserve must be eradicated, and management measures must be
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implemented for future control of these species.
] Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during
construction must be replaced with indigenous vegetation after construction has been completed.

C22. WASTE MANAGEMENT

" All general, non-hazardous waste must be placed in a skip container and disposed of at a
registered waste disposal site.

" The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained
and in working order.

" No disposal, or leakage, of sewage must occur on or near the site.

. All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored
in leakproof containers and disposed of at a registered hazardous waste disposal site.

" The contents of waste storage containers must, under no circumstances, be emptied to the

surrounding area. In general, littering, discarding or burying of any materials is not allowed on site or
along the route.

= Adequate waste receptacles must be available at strategic points around the construction camp and
site for all domestic refuse and to minimise the occurrence of littering.

= Concrete rubble must be collected and disposed of as directed by the Employer’s Agent.

= Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete
packets) on completion of the day’s work.

" Any spill around the container(s) should be treated as per clause C13 and C18.

C23. MEASUREMENT AND PAYMENT

The contractor shall make provision in the various rates and prices for all costs related to the environmental
management specification and measures required in terms of legislation. Provision is made in item B13.02
of the Bill of Quantities for the contractor’s general obligations, risks and liabilities in accordance with the
environmental management specification.
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3.3 PARTICULAR SPECIFICATIONS

PART D: DAYWORK
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PART D: DAYWORK
D1. SCOPE

This part deals with the provision for daywork in the Bill of Quantities. Rates for daywork shall be entered in
the Bill of Quantities in accordance with the following specifications.

D2. DAYWORK RATES

According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried out using
rates tendered in the daywork schedule. A schedule of personnel, construction equipment and vehicles which
may be required to perform work on a daywork basis is included in the Bill of Quantities. The quantities used
in the Bill of Quantities are for tender evaluation purposes only and the use or not of these items shall not
constitute a variation in terms of Clause 6.3 of the General Conditions of Contract 2015.

No work will be paid for as daywork without the written instruction or approval of the Employer's Agent.
D3. TYPE OF WORK

The Employer's Agent may order daywork in certain cases where it is necessary to vary or to extend the
works due to new or unforeseen circumstances to such an extent that the tendered rates for specific items
of work are no longer applicable, or where no suitable combination of tendered rates can be used to pay for
such work.

As a general rule, applicable rates for additional work items will be agreed between the Contractor and the
Employer’s Agent. Daywork will only be used in exceptional circumstances.

DA4. MATERIALS

Materials for use in works carried out under daywork shall be purchased by the Contractor who shall also
arrange for delivery to site, and shall be responsible for any other requirements associated with specific
materials. A Provisional Sum has been allowed in Section D of the Bill of Quantities for daywork materials.
The Contractor shall enter a tendered percentage in the Bill of Quantities to cover his handling costs and
profit, as per other provisional and prime cost sums in this Contract.

Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’. No contract price
adjustment will be applicable to materials.

The Contractor shall submit proof of ownership for any materials used in daywork with his daywork claim to
the Employer’s Agent. Further, if specific materials are required for daywork, quotations will be called for as
per Clause 6.5.2 of the General Conditions of Contract 2015.

D5. CONSTRUCTION EQUIPMENT

Where daywork is ordered, the tendered rates for construction equipment in Section D of the Bill of Quantities
shall be used in calculating the payment due for any construction equipment required to execute the daywork.
If no rate is included in the Bill of Quantities for a particular item of construction equipment, and where no
other rate or combination of rates would provide suitable compensation, then the daywork method of payment
described in Clause 6.5.1.3 of the General Conditions of Contract 2015 will be used.

The tendered rates for each item of construction equipment shall include for all operating costs associated
with the said item of construction equipment. Such costs are deemed to include fuel, re-fuelling costs,
lubrication and routine servicing / maintenance, breakdowns and spares, all overhead costs, site management
costs and administration costs. The tendered rates shall also include the constructionequipment operator and
the general supervision of the construction equipment while it is engaged in the daywork.

D6. SALARIES AND WAGES OF WORKMEN
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The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in the Bill
of Quantities. The tendered rates shall include for all costs associated with the employment of personnel,
including salaries, wages, allowances, workmen’s compensation, medical aid and pension contributions,
government levies and taxes, training costs and any costs associated with living on the site. The tendered
rates shall also include for the transportation of the workmen to the site of the daywork.

All overhead costs, administration costs, site management costs and the Contractor’s profit are deemed to
be covered by the daywork rates and no additions or mark ups will be made to the tendered rates.

The tendered rates shall also include any hand tools normally associated with the workmen’s job description
e.g. picks, shovels, hammers, saws and spirit levels. The tendered rate for labourers shall also include for the
casual supervision by a gang leader or foreman. Only when specifically called for by the Employer’s Agent,
will payment be made for the use of a gang leader or foreman supervising on a continuous basis.

D7. MEASUREMENT AND PAYMENT
The following principles shall also apply to the measurement and payment of daywork.

The unit of measurement for construction equipment shall be the number of Vibroclock hours worked and
each item of construction equipment shall be fitted with a Vibroclock, the cost of which shall be included in the
rates. Excessive non-productive time when the engine is idling will not be paid for. Where there is ambiguity
between the flywheel horsepower and mass of the machine, the flywheel horsepower shall govern the
measurement category. Where width and mass are specified, mass shall govern the measurement category.

The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General Conditions
of Contract 2015 with regard to the submission of lists and statements of personnel, materials and
construction equipment used for daywork.
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C3.3 PARTICULAR SPECIFICATIONS

PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
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PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
E1l. SCOPE

This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe
and healthy working environment for all employees, subcontractors, the Employer, the Employer's Agent,
inspectors and all other persons entering the site of works.

This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all
other safety codes and specifications referred to in the said Act and Construction Regulations.

In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with
all provisions of OHSA 1993 and the Construction Regulations 2014.

This specification and the Contractor’'s own Health and Safety Plan as well as the Construction Regulations
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the Employer’s
Agent, the Construction Health and Safety Agent, subcontractors, employees, representativesof trade
unions and any other persons entering the site of works.

E2. DEFINITIONS
For the purpose of this contract the following shall apply:

E2.1 “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a
representative for the Employer in managing health and safety on a construction project for the Employer and
who has satisfied the registration criteria of the SACPCMP to perform the required functions.

E2.2 “Contractor” where used in the contract documents and in this specification, means the Contractor as
defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as “principal
contractor” as defined in the Construction Regulations 2014. “Contractor” and “principal contractor” are
therefore interchangeable and shall be read in the context of the relevant document.

In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and
“subcontractor” respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without
derogating from his status as an employer in his own right.

E2.3 “Employer” where used in the contract documents and in this specification, means the Employer as
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” as
defined in the Construction Regulations 2014. “Employer” and “client” are therefore interchangeable and
shall be read in the context of the relevant document.

E2.4 “Employer’s Agent” where used in this specification, means the Employer’s Agent as defined inthe
General Conditions of Contract 2015.

E3. EMPLOYER’S BASELINE RISK ASSESSMENT
E3.1 Riskinformation

The information presented in this clause is based on the Employer’s baseline risk assessment prepared
specifically for this contract.

This information describes the type of work required in terms of this contract that will be accompanied by
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and
review in terms of the Health and Safety Plan and risk assessments.
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This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in preparing
their tender submissions, and to the successful Contractor as a basis for the preparation of the site-specific
risk assessments to be performed by the Contractor in terms of Construction Regulation 9.

Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk
assessment, including those that may arise from specific methods of construction employed by the Contractor,
and shall make due allowance in their tendered rates and prices for all costs related tocomplying with the

provisions of the Act and Construction Regulations.

This information is given in good faith for the guidance of Tenderers, and no additional payment shall be made
as a result of any inaccuracies, discrepancies or omissions contained therein.

E3.2 Baselinerisk assessment

The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared

by the Employer in terms of Construction Regulation 5(1)(a).

HAZARD

RISK

MINIMUM CONTROL MEASURES

1. Asphalting

Fire
Burns to skin
Skin disease

O

O

Suitable Fire Extinguishers to be in place prior

to commencement of work

Ensure that only competent personnel declared
personnel are working with material and operating
the equipment.

Ensure that all personnel wear suitable and
sufficient personal protective equipment dgPPE)
including safety boots, reflective vests and their
gloves at all times

The MSDS sheets must be available and
personnel trained on the dangers involved.

2. Application of

Possiblility of toxic fumes

Create a proper method statement Tor this task.

Primer/ LPG Burners could cause injuries|o  Ensure that only trained and competent personnel
tack coat LPG flashback could cause are working with material and equipment.
to road iniuries o Ensure that personnel wear proper personal
surface | protective equipment such as Safety boots,
overalls, Gloves, etc. ]
o Hot Works Permit to be issued and proper
O___supervision
3. Apply hot Injury from getting between 2 HOOK-Up of all plant to be coordinated by skilled staff
asphalt  to | units o  Ensure that Safety railings are properly fitted
pfiTe Personnel can get into contact |0 ghef |ﬁ0|ati8n % Iock-ouﬁprocedturte p(TOCI"-‘StTS tg
surface ; : e followed when machinery static (Isolation
with hot material and cause A y
possible burn injuries Possible |5 pPTW JHA (SWP)
waste of material
4. Brush cutting | Injury — from contact  withlo  Person using brush cutter must be trained
blade/nylon and competent
Fire (where petrol used) o  Use personal protective equipment (PPE) such as

Electrocution (where electrical

ﬁoggles, safety boots, ear protection, gloves, hard
at

tool used) . .
o Brush cutter must be in good condition and
maintained . , )
o Adequate supervision on site at all times.
o No smoking when refuelling, fire extinguisher to be
on hand (where petrol used as fuel source)
5. Chainsaw Use| Falling tree or branches causing [o0  Person using chansaw must be traned ang
injury to persons ) competent
Incorrect ~use of chainsawg  Use personal protective equipment (PPE) such as
causing injury :
goggles, safety boots, ear protection, gloves, hard
hat, chainsaw trousers and jacket
o  Chainsaw must be in good condition including
guards.
o Clear area below area of chainsaw use and where
tree felling. ) ) )
o When using chainsaw at height practice

safety procedures.
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HAZARD RISK

MINIMUM CONTROL MEASURES

Contact
crushed

Contact with machinery/equipment
with  substance being

6. Compacting | Contact with tipping materials o  [rained banksman to control vehicles movement
and Contact with moving plant o Only trained personnel use plant
Filling Vehicles/personnel a Personal Protective Equipment to be worn
falling into excavations o Personnel to stand clear as materials are being
Contact with underground tipped . .
services o Use stop blocks and signs to warn vehicles
of excavations, where applicable
o Stand clear of plant whilst materials are
being compacted )
o  Establish PQSItIOﬂ of underground services and
protect seftvices from damage
7. Compactor Crushing of feet o Only trained and competent personnel to use
Operations the machine
o  Ensure operative wears steel toe cap shoes or
boots at all times
8. gﬁﬂ%ﬁtg Sprains and strains 0 Personnel to be in clear vision of pump operator
Hit by pump o Trained pump operator
Concrete/tt))urns ¢ o Personnel working with the concrete to wear the
Collapse/bursting of structure appropriate personal protective equipment to protect
against cement burns
o Design of structure being loaded to be approved by
competent designer and inspected before, during
and after loading
o Pump to be well maintained
9. gruesrg(taign Dust o Only trained and competent personnel to use thg
P Noise equipment
Flying particles o  Appropriate protective equipment must be worn

including eye, ear, respiratory and head protection
at all times. Dust suppression measures to be
employed.

o  Crusher must be fitted with guards to preven
unauthorised access.
o  All access ways must be fitted with adequate guarc
rails to reduce chance of injury from falls from height
o No person to enter dump hopper to releaseblockagg
unless feeder mechanism is stopped and isolated
Another person to be in attendance to
10. | Cutting Kerbs | Saw _ slipping, Bladel o Only trained operators to use saw and change
disintegrating, blades.
Noise, and Dust o Personal Protective Equipment must be worn.
Gloves, goggles, dust mask and hearing
protection.
m PeoEIe to be kept away from the work area.
o  Work to cease if people have to pass.
7 SRAlnIGIQ R ligted away from people and
11. | Cutting Offf Noise ] Use competent personnel.
Disc Cuts from machine o Hot works control- fire extinguisher, fire
Fire (partlculargl at watchman. (Permit may be required)
refuelling) Flying debris o PPE to include gloves, eye protection,
Blade shatt_erln% hearing protection
Contamination by fume created orfo  Solid working position
exhaust fume o  Clear working area
o  Correct grade of blade must be used.
o Good ventilation to be provided (forced if
necessary).
o Changing of wheels to be by competent
persons only
o Cut off discs must not be used for grinding
(grinding disc thicker)
o  Bystanders to wear hearing protection, as

applicable
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HAZARD RISK MINIMUM CONTROL MEASURES
12. | Delivery truckl Personnel could be caught/o Create Sate Working Procedures for operating
- | between truck & feeder plant equipment and machinery.
Asphalt _to tip] No Froper isolation and lockout |o  Pre-start checks to be done on all plant &machinery,
into  Feeder| could . . o Develop a 3-point contact principle and to be
box cause serious injury implemented when boarding all plant, equipment
13. | Electrical Electric shock O Personnel to comply with permits to work issued by
Commissionin Client
g o Personal protective equipment to be worn by
employees to prevent electric shock .
o  First aid treatment to be readily available
o Only competent and trained persons may
decommission or commission electrical equipment
14. | Electric Toolg Electric shock a Electric tools and Installations t0 be In goo
and Electrical Fire condition _
Installations ] Inspect electric tools before use
o Do not use electric tools in wet/damp conditions
o Use personal protective equipment such as
insulated gloves ] o
o  Electrical installations register to be maintained
inspected by competent pérson
15. | Excavations | Toxic fumes | Deep excavations 7 monitor air for toxic Tumes
(Working in Collapse of trench walls/trapping | o Prevent collapse by battering back sides to a safe
and around) | Falling into excavation angle or install temporary support
Collapse of adjacent structures | o Protect vehicles from falling into excavations —
provide barriers, signage, efc. as necessary
o Beware of undermining of other structures (e.g
buildings, scaffolds)
o Record excavation inspections by competen
person on daily basis
o  Provide suitable means of access/egress in case o
emergency.
o Excavations formed by explosives must be
accompanied by method statement approved by
16. | Fire Injuries to workers, pedestrians]o  No littering on sife which could become fire hazard
residents, road users, damage tg maintain site in clean condition.
property through fire o  No fires to be lit on site. Have a working fire
extinguisher at hand at all times.
o No smoking or naked flame near flammable
substances or in unauthorised areas
o  Ensure proper storage/use )
et U em iR R IR B omCHe IR
17. | Flammable Fire No litte -
Liquids and Explosion maintain site in clean condition.
Gases (Use o  Have aworking fire extinguisher at hand at al times.
o] o No smoking or naked flame near flammable
substances or in unauthorised areas
o Ensure proper storage/use 0
Petrol/diesel/flammable substances — post warning
notices
m] Equipment must be in qood condition, maintained.
o Personnel using substances must be trained in
18. | Hand tools Injuries caused by use of hand o  Ensure: )
tool o Tool is correct for job .
Impact with the tool Falls due to|o  Tool is in good order and suitably sharp
access problems o Personnel must be competent/instructed in too
Contamination with substance usage and tool safely
being worked ] Lighting is sufficient
o Access is safe, working platform is secure, leading
edge is guarded
o  Operative is wearing all necessary PPE
19. | Hazardous Injuries to workers through use of o Use substances In accordance with data sheet
Substances hazardous  substances, e.g, particularly reference protective clothing required
injuries to eyes, skin, etc. ﬁgxample: ?ones, goggles, etc.)
m now what First Aid Measures’are
o Have welfare facilities available for washing o

hands, etc.
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HAZARD RISK MINIMUM CONTROL MEASURES
20. Hot Works Burns to eyes or other parts of| o Personal Protective Equipment to Include eye, skin
the body and hearing protection
o Respirator maybe be required where cutting
galvanized steel or anywhere else toxic fumes anc
gases arise. Dust can also be a problem and forcec
ventilation may be required.
21. | Kerb Laying | Nips at joints o Impervious gloves and barrier cream to be used tg
Crushing by kerbs protect hands.
Caustic burns o  Personnel should be aware of safe manua
handling techniques when handling kerbs.
22. | Lifting Falling material o  Checktestcertificate
Operations Crushing by materials o Check examination certificate
Lifting Hand injuries to the slinger o  Check inspection have been carried out
Operations Toppling crane o Check certificates for lifting equipment (chains
slings, shackles, etc.)
o EnSure lifting gear is rated to carry load (SWL)
o  Ensure materials being lifted are properly packagec
and slung.
] ) o Be aware that there should be a minimum clearance
Falling material of 600mm between any slewing parts of a crane ang
Crushing by materials any fixed installation to prevent being trapped.
Hand injuries to the slinger o  Access to the work area during lifting operations is tc
Toppling crane be restricted to those involved with and trained in the
work in hand. Do not allow members of thepublic tg
ain access to the area.
O nly trained banksmen to be used.
o  The crane driver and the banksman are to ensure
that the signals given are clearly understood.
23. | Manhole Rolling of rings o  Manhole rings must be stored flat to prevent them
Rings and| Collapse of pipes being rolled.
Pipes Storage| Crushing of persons o  Banks of pipe stock piles are not to be broken unti
Stock pile collapse they are ready for use.
o Personnel must stand to the side when breaking
bands so as not to be hit by falling piioes.
o  Pipes must be wedged to prevent rolling
24. | Manual Muscular skeletal injuries ifthe [0 Personnel should be aware of safe manua
Handling  off load is too heavy or awkward handling techniques
General Items | Operative falling/ tripPing o Personnel to wear Personal Protective Eguilpmen
Contamination rom the when carrying items, e.g. safety footwear and gloves.
substance being carried o Ensure good housekeeping against tripping/fal
Fall of material being carried hazards.
o  Operative to get assistance if load too heavy- tean
lift if necessary.
o Utilise mechanical lifting and carrying aids where
possible.
o Personnel to ensure access equipment, ladders wil
take weight of operative and load being carried.
o Personnel to ensure item beinE carried is properly
bondeq or is r]ot liable to break apart whilst being
o manually handled. .
ge to be in place
25, [ MEMDErs  Of TNjury 10 Member or pupniic_and Barrers ana signa

Public -
Protection of

road users from site works

Workers must warn away any members of publig
from the works

Footpaths and bridges which are open to publicmus
be closed off if in area of works or otherwise made
safe so that no injury occurs to members of public
Traffic turning into site — traffic management and
signage as required.
Signage to be on road at site entrance warning
motorists that construction traffic turning into/out o
site access. Keep roads free of mud where possible
Refer to plant risk assessment for details on plan
safety precautions

NOTE: SIGNAGE TO BE POSTED ON SITE TQ
WARN OF CONSTRUCTION TRAFFIC
MOVEMENTS. SAFE MEANS OF ACCESS FOR

BRVAFONGTRSWIRRS RS &€ RckEeAND
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26. | Mobile Crane | Collapse of structure O  Ensure emergency procedures are in place and al
Erection and| Overturning of structure operative are aware of the details
Dismantling Falling materials o Only use trained and competent operators for the
and Use erection and dismantling and use of cranes

o  Ensure crane driver is trained and holds certificatior]
as proof. Must have valid medical certificate o
fitness.

o Ensure there is safe means of access available a
all times

o Ensure the mobile crane driver has 360° vision i
not ensure a fully trained banksman is used

o Banksman to wear reflector vest to identify himsel to
the crane driver

o Ensure all personnel wear suitable and sufficien
Q?rsorbal protegtlve eayi ment

O onsider creating exclusion areas

27. | Night Work Securiy 0 e Contractor shall Not Undertake any Nignt Work
Lighting without prior arrangement and a written permit from
the Client.

o The Contractor shall ensure that adequate lighting
is provided for all night work and failure to do sc
shall result in work being stopped.

28. | Noise and| Breathing in dust can cause long o ~ Wear respiratory and hearing protection
Dust term health problems, noise cano  Dampen down and minimise dust where possible.
damage hearing
29. | Overhead Contact with Tlive services|o  Maintain safe clearance levels
Services causing injury to personnel o  Establish presence of any services via proper walk
(Working Damage caused to services through survey of site and/or means of service
near) drawings ) )

o  Wear personal protective clothing

o  Ensure height of plant/vehicles does no compromise
or exceed clearance levels for overhead services

o  Obtain information on clearance levels from service

30. | Painting Contact with paint o  Refer fo safety dafa sheet for usage Instructions
hazards and precautions required.

o When working at height, refer to risk assessmen
addressing this hazard below.

31. | Paving Impact injuries from tile / mallet | o Impervious gloves to be worn/ barrier cream to be
(Laying) Caustic burns used o )
Sore knees ] Kneelers or similar to be available
Cuts from cutter o Personal .Protective equipment to be worn — fo
example if saw used to cut pavers
32. | Plant orl Workers injured by passing traffi¢ ©  Implement fraffic profection measures
Vehicles and| Road users and pedestrians ajo  Trained and competent operators must be used
Equipment risk from plant operation o  Check plant and vehicles on daily basis before use
Operation Noise and record inspections. Maintain vehicles in safg
condition.

o Medical certificates of fitness required fo
construction plant.

o Crossing of road by construction vehicles o
machines must be limited to the practical minimum

o  Plant and vehicles must be fitted with ambe rotating
beacons and reverse alarms. ) )

o  Wear appropriate protective clothing/equipment
e.g. goggles, gloves, ear defenders, etc. ag

33. | Partial Lane| Serious injuries/fatalities o  Ensure standard Traffic safety procedures are
Closure Heat Exposure to workers followed at all times
Hit and run accidents o  Only used trained and competent personnel
Flying objects from loose stones |0 Ensure proper radio communication betweer|
Damage to construction vehicles personnel
Damage to traffic signs o Implement sufficient advance area, transition area
butfer zone, work zone and termination area.

o Ensure all personnel wear suitable and sufficien
high visibility vests and required PPE

o  Implement daily start up and closure procedures
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34, | Road Working
— working in

or next to road

Injury to workers caused by
assing traffic

njury to road

pedestrians by works

users

Road Working
— working in
or next to road

Injury to workers caused by
assing traffic

njury to road

pedestrians by works

users

and

and

O

Flagmen to be used where Interface with
construction plant with passers-by or where hazard
posed by delivery vehicles turning into/out of site.
Traffic management plan to be approved by
Municipality and, if necessary, traffic department

No construction activities to commence unt
adequate provision made to accommodate traffic in
accordance with the South African Traffic Signs
Manual.

Use safety signage to warn traffic and pedestrians
of construction works

Where existing walk ways/pavements affected by
works, must direct pedestrian traffic away to safe
walking area.

Wear reflective waistcoats when working on o neatr
the road or road shoulder as well as any othe
required personal protective clothing.

Crossing_of road by personnel must be limited tc

‘Qﬁe“@%%%‘iﬁ&"&!ﬂ&ﬂbr barriers as appropriate

35. | Roao V@arkmg[ Imjury 10 WOTKETS  CauSed
and erection Eassing traffic

of Sighage alling materials

Getting

chemicals

into contact

with

O
oy

: SUre tat proper uaric management pian 15 1
place

Ensure that Safe Working Procedures
communicated with all personnel .
Ensure that proper lifting methods are in place and
communicated to personnel

are

36. | Site Strip Overturning Vehicles

Follow standard safety procedures

Only use trained and competent personnel

Ensure there is a suitable and safe means o
access and egress ,

Ensure bankSman used when required

Ensure all personnel wear suitable reflector vests
as required

37. | Snakes Snake bite

oo

Qualified first aider required for site who can trea
snakebite

Snake bite kit to be on hand

Check area before working

Find out nearest hospital and get emergency
telephone numbers.

38. | Steel Fixing

handling

Eye injuries from tie wire

TI’IPS falls
ling

Fa form height

Back injuries caused by manual

[mEn]

[m|

O

PPE must include safety boots and goggles
Manual handling training may be required

IC_:are to be taken when working near overhead
ines

Use only trained personnel

Provide safe means of access

Maintain and regularly inspect all lifting appliances
and equipment o )
Cap starter bars to prevent injuries where feasible
Construct scaffold walk ways to cross reinforcing

39. | Traffic _
Accommodati

on

High volume of traffic
Accidents while placing
signage. iy
Pedestrian injuries & fatalities
Injury/fatality while setting out
signs/measurements

road

Oooooooao

Approval of road traffic management Plan
Emergency Procedures to be included in the Plan
Appoint designated competent traffic control officer
Train dedicated traffic management personnel

Use correct signage as per traffic managemenplan

40. | Temporary
Works —
shormlg,
scaffold,
falsework,

formwork

Collapse of form work

O

Wear personal proteciive equipment such as
gloves and goggles

Formwork must be built by trained person and alsc
be inspected by competent person and results
entered into register on site

41. | Underground

> Striking of buried services
Services

Make all necessary enquiries to establish wha
services are in the area. Consult drawings and
advice from service provider (e.g. Municipality or
ESKOM) when planning work.

Assume all service to be live (Unless confirmatior]
is received to confirm that services are isolated o
otherwise made safe). Do not work near live serviceg
without authorisation from site management.
Comply with the requirements of the safe system o

\%)rk for unqe&;ro nd services. .
here availabte, locate services with a locator
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42. | Working atl Personnel falling form height
Height Falling debris
Those beneath being injured

[}

O

O

Al access equipment 1S properly constructed
(inspections record must be maintained)

Only trained personnel construct, dismantle o
control the access equipment

All access equipment must have full toe boardsang
guardrails - comply with SANS 10085 on erection
use and dismantling of scaffolding

No access equipment may be loaded above theleve
of the guardrail

No access equipment to be loaded above its safe
working load

Where work involves leaning out on an open leading
edge, then all personnel are to be fittedwith full body
harness. The harness must be connected at all timeg
All fall arrest equipment to be correctly maintained
Ensure if ladders are being used for access, they are

either footed or tiled. rAI?(_)L _thg ladder must be
set at the correct level of 1'in 4.

43. | Work over or

Drowning
next to Water

Evaluate depth of water, height above water tha
work takes place, whether workers can swim or not
and then determine safety precautions required:
these may include such measures such as barriers,
signage, [ife belts, safety harnesses, etc.

When working on river/harbour/dam edge - ereclife
savlnP devices and barriers to protect workers and
vehicles (stop blocks may also be required). Only
trained and competent persons to be used.

44. | Working with| Contact with effluent causing
Effluent sickness or disease

[mn]

ensure good hygiene facilties .

personnel to be competent in work activity
personnel to wear appropriate personal protective
equipment such as goggles, overall, gloves anc
goggles

E3.3 Guidelines for construction and maintenance projects under Covid-19 Lockdown

The Employer has prepared guidelines which set out the key principles and minimum requirements that define
responsible, healthy and safe operations for road construction operations under COVID-19 Lockdown
conditions, for the Contractor to comply with. In addition, the Contractor shall comply with any new COVID-
19 Regulations issued by Government.

The guidelines have been included as Annexure A at the end of this Project Document.
E4. APPLICATION FOR CONSTRUCTION WORK PERMIT

Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30 days
before commencement of the work and in accordance with the requirements of Construction Regulation 3,
apply to the Provincial Director of the Department of Labour in writing for a construction work permit to perform
construction work. The Employer’s application must be done in a form similar to Annexurel of the Construction
Regulations, and submitted with the required documentation, some of which the Contractor shall provide as
stated in the Contract Data.

A copy of the construction work permit must be kept on site in the occupational health and safety file, available
for inspection by inspectors, the Employer, the Employer’s Agent, the Construction Health and Safety Agent,
subcontractors, employees, representative trade unions and any other persons on the site. The Provincial
Director will assign a site-specific number for each construction site, which must be conspicuously displayed
at the main entrance to the site.

ES. NOTIFICATION OF CONSTRUCTION WORK

Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify
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the Provincial Director of the Department of Labour of the intention to carry out the construction work, using
the pro forma form included as Annexure 2 to this Health and Safety Specification.

A copy of the natification form must be kept on site, available for inspection by inspectors, the Employer, the
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative
trade unions and any other persons on the site. A copy of the notification form shall also be kept on the health
and safety file, and a further copy shall be forwarded to the Employer for his records.

E6. HEALTH AND SAFETY PLAN

Before commencement of any construction work, the Contractor shall prepare a project specific Health and
Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety
Specification.

The Health and Safety Plan must include a risk assessment performed and recorded in writing by a competent
person as required in terms of Construction Regulation 9. The risk assessment shall identify andevaluate the
risks and hazards that may be expected during the execution of the work under the contract, and it shall
include a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and
hazards identified.

The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the
Employer's Agent, subcontractors, employees, representative trade unions, and health and safety
representatives and committee members, and must be monitored and reviewed periodically by the Contractor.
E7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS

E7.1 Appointments

The Contractor shall appoint in writing all employees.

The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance
with the requirements of Construction Regulation 7.

E7.2 Health and safety induction training

No person shall be allowed or permitted to enter the site of the works unless such person has undergone
health and safety induction training pertaining to the hazards prevalent on the site.

The Contractor shall ensure that all employees under his control, including subcontractors and their
employees, undergo health and safety induction training by a competent person before commencement of
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4).

The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and
are provided with the necessary personal protective equipment in compliance with Construction Regulation
7(6).

E7.3 Medical certificate of fitness

The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable.

ES8. APPOINTMENT OF SAFETY PERSONNEL
E8.1 Construction manager
Refer to Construction Regulation 8(1), (2), (3) and (4).

The Contractor shall appoint a full-time Construction Manager with the duty of managing all the construction
work on the site, including the duty of ensuring occupational health and safety compliance.
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The Contractor may also have to appoint one or more assistant construction managers to assist the
Construction Manager where justified by the scope and complexity of the works.

E8.2 Construction health and safety officer
Refer to Construction Regulation 8(5) and (6).

Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist
in the control of all health and safety related aspects on the site. The construction health and safety officer
shall be registered as required by the Chief Inspector of the Department of Labour and shall have the
necessary competencies and resources to assist the Contractor.

E8.3 Construction supervisor
Refer to Construction Regulation 8(7), (8), (9) and (10).

The Contractor shall appoint a construction supervisor responsible for construction activities and ensuring
occupational health and safety compliance on the construction site.

The Contractor may also have to appoint one or more competent employees to assist the construction
supervisor where justified by the scope and complexity of the works.

E8.4 Health and safety representatives

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act
for the execution of the contract, shall appoint a health and safety representative whenever he has more
than 20 employees in his employment on the site of the works. The health and safety representative must be
selected from employees who are employed in a full-time capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every 50 employees.

The function of health and safety representative(s) will be to review the effectiveness of health and safety
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at
work, to make representations to the employer (Contractor) or inspector on general matters affecting the
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to
participate in consultations with inspectors and to attend meetings of the health and safety committee.

E8.5 Health and safety committee

In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more
health and safety committees where there are two or more health and safety representatives at a workplace.
The persons selected by the Contractor to serve on the committee shall be designated in writing.

The function of the health and safety committee shall be to hold meetings at regular intervals but at least once
every three months, to review the health and safety measures on the contract, to discuss incidents related to
health and safety with the Contractor and the inspector, to make recommendations regarding health and
safety to the Contractor and to keep record of recommendations and reports made by the committee.

E8.6 Competent persons
The Contractor shall appoint in writing designated competent employees and/or other competent persons

as required by the Act and Regulations. Such appointments shall be in accordance with the relevant applicable
sections of the Act and Regulations as determined by the requirements of the contract.
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A competent person may be appointed for more than one part of the construction work with the understanding
that the person must be suitably qualified and able to supervise at the same time the construction work in all
the work situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not relieve the
Contractor from any of his responsibilities for compliance with all requirements of the Construction
Regulations.

E9. RECORDS AND REGISTERS

The Contractor shall keep records and registers related to health and safety on site as required by the relevant
applicable sections of the Act and Regulations as determined by the requirements of the contract. Such
records and registers shall be available for periodic inspection by inspectors, the Employer, the Employer’s
Agent, the Construction Health and Safety Agent, subcontractors, employees and representatives of trade
unions.

E10. CONTRACTOR’S RESPONSIBILITIES

For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA
1993), which means that the Contractor has the status of employer in his own right in respect of the
contract. The Contractor is therefore responsible for all the duties and obligations of an employer as set out
in the Act (OHSA 1993) and the Construction Regulations 2014.

Before commencement of work under the contract, the Contractor shall enter into an agreement with the
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and Safety
Act No. 85 of 1993’, to confirm his status as mandatary (employer) for the contract under consideration.

The Contractor is advised in his own interest to make a careful study of the Act and the Construction
Regulations, as ignorance of the Act and the Regulations will not be accepted in any proceedings
related to non-conformance to the Act and the Regulations.

E11. MEASUREMENT AND PAYMENT

It is a condition of this contract that contractors who submit tenders for this contract shall make provision in
their various tendered rates and prices for all costs related to the health and safety measures required in
terms of the Act and Regulations during the construction process.

€) Health and safety plan

The Contractor shall assess the risks associated with the Works when preparing the health and safety plan.
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated,
full time health and safety officer, carrying out all the required site health and safety training and briefings,
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all
transport, personal protection safety items, other health and safety equipment, safety notices and any other
health and safety related items that are required on site. Provision is made for the costs of preparing and
implementing the health and safety plan in item B13.03 of the Bill of Quantities.

(b) Safety appointments

No separate additional payment will be made to cover the costs related to persons appointed as required in
terms of the Act and Regulations to fulfil the various health and safety functions. Such persons include the
Construction Manager, any assistant construction managers, the construction health and safety officer, the
construction supervisor, any assistant construction supervisors, health and safety representatives, health and
safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6above.
The Contractor shall therefore make provision in the various tendered rates and prices for all costs related to
such persons, and for which no separate additional payment will be made except to the extent provided in
item B13.03 of the Bill of Quantities.

(c) Records and registers
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The keeping of records and registers related to health and safety on site as described in clause E9 above
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in the
Contractor’s various tendered rates and prices, and for which no separate additional payment will be made
except to the extent provided in item B13.03 of the Bill of Quantities.

(d) Medical certificates

No separate additional payment will be made to cover the costs related to obtaining the medical certificates
of fitness required for every employee, including subcontractors and their employees, issued in compliance
with Construction Regulation 7(1)(g) or 7(8) as applicable. The Contractor shall therefore make provision in
the various tendered rates and prices for all costs related to such medical certificates, and for which no
separate additional payment will be made except to the extent provided in item B13.03 of the Bill of Quantities.
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ANNEXURE 2

1.2 OCCUPATIONAL HEALTH AND SAFETY ACT, 1993

221 (Regulation 4 of the Construction Regulations, 2014)

NOTIFICATION OF CONSTRUCTION WORK

1. (a) Name and postal address of principal contractor:

(b)  Name and telephone number of client’s contact person or agent:
4. (a) Name and postal address of designer(s) for the project:
(b)  Name and telephone number of designer’s(s’) contact person(s):

5. Name and telephone number of principal contractor’s construction manager on site appointed in terms
of regulation 8(1):

6. Name(s) of principal contractor’s assistant construction manager(s) on site appointed in terms of
regulation 8(2):
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ANNEXURE 2 - Continued

7. Exact physical address of the construction site or site office:

9.  EXpected COMMENCEMENT UALE: .......cciiiiiiiiiieiiiiieet s s s e e s e s e e e e e e e aeaaaeeeeeteeeesaaeeeeaesrarnran e aaanaeeeeas
10. EXpected COMPIETION GALE: ......ooiiiiiiiiiiie ettt e et bbb e e s et e e e e e s b bbn e e e e anbbe e e e e anbnreee s
11. Estimated maximum number of persons on the construction site:

Total: e Male: ..o Female: ...,
12. Planned number of contractors on the construction site accountable to principal contractor:
13. Name(s) of contractors already selected:

Principal Contractor Date
Client’s Agent (where applicable) Date
Client Date

o THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF LABOUR
PRIOR TO COMMENCEMENT OF WORK ON SITE.
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C3.3 PARTICULAR SPECIFICATIONS

PART F: EXPANDED PUBLIC WORKS PROGRAMME
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PART F: EXPANDED PUBLIC WORKS PROGRAMME
F1. SCOPE
This part provides the specifications with regard to the following:
€) The Expanded Public Works Programme (EPWP); and

(b) The National Youth Service (NYS) programme, which is a government programme implemented by
the National Department of Public Works forming part of the Expanded Public Works Programme
(EPWP).

The Contractor shall be required to participate in job creation (employment of local labour) by executing
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community,
who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home
Affairs (only one such foreigner may be employed on any project). Such local labour shall be the targeted
participants in the EPWP and NYS programmes.

Furthermore, in order to avoid duplication of training facilities, the provision of training facilities for all
structured training, including for the structured training described in Part G: Small Contractor Development (in
those instances where Part G is included in the contract), shall be measured and paid for in terms of the pay
items provided in this Part F.

F2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

F2.1  Labour-intensive construction, supervision and management for the Expanded Public Works
Programme (EPWP)

The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs. In
the case of the infrastructure sector, existing government expenditure is realigned using labour-intensive
technologies to create job opportunities. This involves the use of both labour and construction equipment,
where labour is preferred and construction equipment is used appropriately.

All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented
using labour-intensive construction methods to the extent economically feasible, in accordance with the
“Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded Public
Works Programme (EPWP) Third Edition 2015”.

The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public
Works (http://www.epwp.gov.za/).

Items scheduled for labour-intensive construction are marked with the letters “LI” in the bill of quantities in the
manner described in C2.1 Pricing Assumptions.

Contractors shall note that they shall employ in labour-intensive works only the following supervisory and
management staff that have completed the required Skills Programme in terms of Appendix C of the
aforementioned guidelines:

(a) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering
Construction Processes”;

(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Intensive Construction
Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF
level 5 or 7.

In addition to their normal supervisory and management functions, the aforementioned supervisory and
management staff shall also be responsible for setting the workers’ daily tasks in accordance with labour-
intensive construction principles, and for ensuring that the EPWP job creation reporting data is accurately
recorded on a daily basis and compiled and submitted to the Employer each month in accordance with clause
F4 of this Part F.
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F2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP)

The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public
Works Programme (EPWP) shall be implemented in accordance with:

€) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works
Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the
Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government GazetteNo.
34032 of 18 February 2011); and

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of
4 May 2012.

The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers
employed in elementary occupations on an Expanded Public Works Programme (EPWP). These terms and
conditions do not apply to persons employed in the supervision and management of an Expanded Public
Works Programme (EPWP).

The above documents can be downloaded from the EPWP website of the Department of Public Works
(http://www.epwp.gov.za/).

F2.3 Persons to be employed under the Expanded Public Works Programme (EPWP)

All local labour required for the execution of labour-intensive works shall be engaged strictly in accordance
with prevailing legislation.

The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the Community
Liaison Officer (CLO), inform the local community of the labour-intensive works proposed and the employment
opportunities thereby presented.

The Contractor shall determine the minimum education level / skills required to undertake the works specified.
In consultation with the PLC and the War Room convener for each relevant ward, selection of thelocal labour
shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled through the War
Room for each ward. The list obtained from the OSS database must be accompanied by aletter from the War
Room convener confirming that all the information provided was sourced from the War Room and that all
listed incumbents reside within the relevant ward. The Contractor must maintain records of household profiles
as part of the portfolio of evidence for selection. Selection shall be based on the minimum education level /
skills required and the most-needy households, as determined by the household profiling. Preference shall
be given for at least one person from each household in the community to be employed before further persons
are considered for selection.

The Contractor shall endeavor to ensure that the number of temporary jobs using local labour (unskilled or
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in possession
of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any
project), shall include for a minimum allocation of:

(a) 60% women;

(b) 55% youth who are between the ages of 18 and 35; and

(c) 2% persons with disabilities.
All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor.

The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure
the effective supervision of the labour-intensive works for all LI activities undertaken on this project:

Minimum supervisor to worker ratio = 1:10
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F2.4  Contract of employment with persons employed under the Expanded Public Works
Programme (EPWP)

The Contractor shall enter into a formal contract of employment with each person employed under the
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the
end of this Part F of section 3.3 Particular Specifications.

The Contractor shall note that all such formal contracts of employment entered into with persons employed
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year.
F2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP)

The Contractor shall be contractually obliged to:

€) brief EPWP workers on the conditions of employment;

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of
the Employment Agreement;

(© keep personnel files for all EPWP workers and make copies available to the Employer if and when
requested; and

(d) ensure that payments to EPWP workers are made in accordance with Government Notice No.
R347.

The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the
gazetted rate:

0) per task (for task-rated workers); or

(i) per day (for time-rated workers).
During those periods when an EPWP worker is engaged in formal classroom training (other than in-service
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the
Ministerial Determination for the Expanded Public Works Programme.

Tasks set by the Contractor shall be such that:

€) the average EPWP worker completes 5 tasks per week in 40 hours or less; and
(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less.

The Contractor shall revise the time taken to complete a task whenever it is established that the time taken
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above.

F2.6 Training of persons employed under the Expanded Public Works Programme (EPWP)

The training of persons employed under the Expanded Public Works Programme (EPWP) is described in
clause F4 below.

F2.7  Contractor’s obligations towards persons employed under the Expanded Public Works
Programme (EPWP)

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work
to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following
functions with respect to the EPWP workers:

(a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases
Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation
Commissioner such amounts as are due in terms of the Act;
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(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment
Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon

request;

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as
stipulated in the participant contract of employment;

(d) implement health and safety procedures with respect to the participants, ensuring that the health and
safety regulations are adhered to;

(e) ensure that all participants receive induction on site safety prior to commencing with work on site;

® provide all participants with the necessary protective clothing and equipment as required by law for

the specific tasks in which the participants are involved, in addition to the branded overalls stipulated
for EPWP workers;

(9) provide safe on-site storage facilities for apparel and tools issued to the participants;

(h) assist in the assessment of participants with regard to their competencies;

@ provide overall supervision and day-to-day management of participants; and

()] implement strict quality control to ensure that the work carried out by the participants is of the required

standard, and, where necessary, to train and mentor the participants to assist them in achieving the
standards required.

F2.8 Apparel and tools for persons employed under the Expanded Public Works Programme
(EPWP)

The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with
the requirements arising from Part E: OHSA 1993 Health and Safety Specification and the Contractor’s site-
specific health and safety plan and accompanying risk assessments.

Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall include
branded EPWP markings in accordance with the attached branding requirements.

PPE shall comprise the following:

€) Compulsory PPE issued to all EPWP workers for use during general work activities:
0] Protective overalls (two sets), green in colour, with EPWP branding;
(i) Lime green reflective safety vest with EPWP branding;
(iii) Protective footwear; and
(iv) Protective gloves.
(b) PPE issued to EPWP workers for specific activities where required in terms of the Contractor’s site-

specific health and safety plan and accompanying risk assessments, such as:

0] Protective headwear, green in colour, with EPWP branding;
(ii) Protective eyewear such as spectacles and goggles;

(iii) Protective face shields;

(iv) Protective earplugs and earmuffs;

(V) Respiratory masks;

(vi) Disposable safety apparel;

(vii) Kidney belts;
(viii) Safety harnesses; and
(ix) Any other protective equipment identified.

The Contractor shall replace any item of issued PPE that becomes unserviceable.

The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under
the following circumstances:

0] where the employee requests the issue of additional PPE in excess of what is prescribed;

(i) where the employee has patently abused or neglected the issued PPE leading to early
failure; or

(iii) where the employee has lost the issued PPE.
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The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that
they use the prescribed equipment.

EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor.
If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed
PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for
which the equipment was prescribed. Under such circumstances an alternative solution shall be found, and
this may include relocating or discharging the employee.

The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type
required to carry out the assigned tasks safely and efficiently.

The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools issued.
The Contractor shall maintain the issued tools in a serviceable and safe working condition.

The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them, using
the storage facilities provided on site by the Contractor.

No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant items
of PPE in the specified colours with branded EPWP markings. Furthermore, no separate payment shall be
made for providing the EPWP workers with hand tools or for providing them with safe storage facilities on site
for PPE and tools. The Contractor shall therefore make provision for all costs related to providing the PPE,
tools and safe storage facilities in the tendered rates and prices for the various items of work scheduled
throughout the bill of quantities.

F2.9 EPWP contract signboard

The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this
project is part of the Expanded Public Works Programme (EPWP). Provision for the costs related to the
provision, erection and subsequent removal of the contract signboard is made in pay item provided in chapter
1.3 of the bill of quantities for this purpose.

F2.10 Payment matters relating to the EPWP work
F2.10.1 General

No separate pay items shall be provided in terms of Part F of the bill of quantities for the construction work
activities carried out by EPWP participants. Payment for such work activities shall be made only indirectly,
in terms of the pay items scheduled for the work activities in which such persons are engaged.

Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing
the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of
guantities.

F2.10.2 Payment for labour-intensive components of the work

Payment will be made for items which are designated for labour-intensive construction in the bill ofquantities
only in those instances where such items are constructed using labour-intensive methods.

Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out
using labour-intensive methods will not be condoned and any Works so constructed will not be certified for
payment. Any non-payment for such Works shall not relieve the Contractor in any way from his obligations
either in contract or in delict.
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During the course of construction, as a result of unforeseen site conditions or operating conditions
encountered, it may happen that an item designated for labour-intensive construction can no longer be carried
out in a safe and economically feasible manner, either in full or in part, using labour-intensive methods. In
such instances the Employer's Agent shall, where necessary, order a variation in terms of clause 6.3 of the
of the General Conditions of Contract 2015 with respect to that portion of the item quantity that cannot be
carried out using labour-intensive methods.

F2.11 Penalty applicable to any shortfall in the local labour content achieved

The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’s
Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the
Contract Price (adjusted to exclude penalties and value added tax).

The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content
stated in section C1.2.2 Data Provided by the Employer.

In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local
labour content for this project is due to quantitative underruns, the elimination of items contracted to local
labour, or any other reason beyond the Contractor’s control which may be acceptable to the Employer, the
Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 Special
Conditions of Contract. The financial penalty shall be calculated as follows:

P = 0,05 x[ (E - E0)/100 ] x Ca
where:
E is the specified minimum percentage for local labour content

Eo is the local labour content percentage which the Employer's Agent certifies as being achieved
upon completion of the contract

Ca is the contract amount which is the Contract Price (adjusted to exclude penalties and value
added tax)

P is the monetary value of penalty payable

The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e.,
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content
achieved.

The evaluation of the Contractor’s achievement of the local labour content percentage shall be undertaken
monthly by the Employer’s Agent, based on the accumulative achievements in comparison to the programmed
utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving the Contract
Participation Goal.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical Completion,
shall result in the financial penalty being applied as prescribed in this clause. The Employer's Agent shall
make a final determination of the Contractor’'s achievement of the Contract Participation Goal based on the
value of the Final Payment Certificate.

F3. NATIONAL YOUTH SERVICE (NYS)

Note: The Contractor shall be required to employ NYS workers in terms of this contract.

The Employer requires the implementation of National Youth Service (NYS) programmes on this project.
F3.1 The National Youth Service (NYS) programme

The National Youth Service (NYS) programme aims to train young people and provide them with practical

work experience. The young people will be allocated tasks by the Contractor that will assist the Contractor
with the execution of the contract.
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F3.2  Applicable labour laws

The work to be undertaken on this contract by unskilled or semi-skilled workers under the National Youth
Service (NYS) programme shall be implemented in accordance with the same Code of Good Practice and
Ministerial Determination as described in clause F2.2 above for work to be undertaken under the Expanded
Public Works Programme (EPWP).

F3.3 Employer’s project manager

The Contractor shall be required to liaise closely with the Employer’s project manager who is responsible for
the recruitment and training of the NYS workers.

F3.4 Personsto be employed under the NYS programme

For purposes of this contract, the Contractor shall be required to employ 10 youths aged between 18 and 35
for a period of 6 months each under the NYS programme.

The Employer’'s project manager shall provide the Contractor with a list of the 10 youths to be employed
and the training that each of these 10 youths have received to date, and only these 10 youths shall be
employed by the Contractor under the NYS programme.

F3.5 Contract of employment with persons employed under the NYS programme

The Contractor shall enter into a formal contract of employment with each youth employed under the NYS
programme, using the pro forma contract of employment attached at the end of this Part F of section 3.3
Particular Specifications.

F3.6 Employment of NYS workers

The Contractor will be contractually obliged to:

€) employ all participants on the list provided by the Employer’s project manager;

(b) brief NYS workers on the conditions of employment;

(© enter into a formal contract of employment with each NYS worker, which contract will form part of
the Employment Agreement;

(d) keep personnel files for all NYS workers and make copies available to the Employer’s project
manager if and when requested; and

(e) ensure that payments to NYS workers are made in accordance with Government Notice No. R347.

During the period when they are engaged in formal classroom training (other than in-service training), the
youths employed under the NYS programme shall be paid the minimum wage rate as set by the Department
of Labour on an annual basis in the Ministerial Determination for the Expanded Public Works Programme,
and should there be an upward adjustment in the rate the Contractor will be compensated accordingly. During
the period when they are engaged in productive work activities required for elements ofthe Works, they shall
be paid in terms of the wage rates stated in clause F2.5 above.

F3.7  Training of youth workers
Al NYS workers will be placed on an extensive training programme that will include:

€) an induction into NYS and EPWP;

(b) life skills training;

(c) technical training focusing on a vocational skill to be used on the project (e.g. painting or carpentry);
and

(d) entrepreneurship and business skills training.

All training will be arranged by the Employer’s project manager, with whom the Contractor will be required to
work closely to schedule the training sessions so that the timing of the training is aligned with the Contractor’s
work schedule and his demand for workers with specific skills. The Employer’s projectmanager will make
full details of the training programme available to the Contractor.
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A compulsory 10-day life skills training must be provided before commencement of classroom training on
NYS. This type of training must be provided by a NYDA accredited service provider as per the National Youth
Service Framework from the National Department of Public Works.

The Contractor shall maintain comprehensive records of the training received by each NYS worker throughout
the course of the contract, and shall submit to the Employer at each monthly site meeting a summary of the
accumulated training received by each NYS worker.

The training of the NYS workers shall take place using the same training facility provided for the training of all
other EPWP participants (refer to clause F5 below).

F3.8 Contractor’s obligations towards persons employed under the NYS programme

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the NYS
programme work to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out
the following functions with respect to the NYS programme workers:

(a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases
Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation
Commissioner such amounts as are due in terms of the Act;

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment
Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon

request;

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as
stipulated in the participant contract;

(d) implement health and safety procedures with respect to the participants, ensuring that the health and
safety regulations are adhered to;

(e) ensure that all participants receive induction on site safety prior to commencing with work on site;

) provide all participants with the necessary protective clothing and equipment as required by law for

the specific trades in which the participants are involved, in addition to the branded overallsstipulated
for NYS workers;

(9) provide safe on-site storage facilities for apparel and tools issued to the participants;

(h) assist in the assessment of participants with regard to their competencies in their respective trades;
0] provide overall supervision and day-to-day management of participants; and

()] implement strict quality control to ensure that the work carried out by the participants is of the required

standard, and, where necessary, to train and mentor the participants to assist them in achieving the
standards required.

F3.9 Apparel and tools for NYS workers

The content of clause F2.8 above with regard to apparel and tools for EPWP workers shall apply equally to
NYS workers, except that:

(a) apparel and tools to be issued to NYS workers shall be determined in conjunction with the Employer’s
project manager;

(b) the required branding of apparel to be issued to NYS workers shall be determined in conjunction with
the Employer’s project manager, and shall also include the NYS logo;

(c) additional PPE may be required depending on the NYS worker’s specific trade;

(d) certain specified apparel and tools issued to the NYS workers will become the property of the
NYS workers after the completion of their cycle of work on the project, in order to enable them to
continue to practise their trade on future projects. Such apparel and tools shall be specified and
authorised by the Employer’s Agent; and

(e) separate payment items have been provided in Part F of the bill of quantities to cover all costs
associated with the provision of the necessary tools and apparel, including safety apparel, for the
NYS workers, and the facilities for the safe storage thereof, all as authorised by the Employer’s Agent.
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F3.10 EPWP-NYS contract signboard

Where work takes place under the National Youth Service (NYS) programme, the NYS logo shall also be
displayed on the EPWP contract signboard referred to in clause F2.9 above, indicating that this project is part
of both the Expanded Public Works Programme (EPWP) and the NYS programme. Provision for the costs
related to the provision, erection and subsequent removal of the contract signboard in the pay item provided
in chapter 1.3 of the bill of quantities for this purpose.

F3.11 Payment matters relating to the NYS work

No direct payment will be made to cover the Contractor’s costs associated with implementing the on-site work
programme for the NYS workers, for planning, organising, directing, controlling and administratingtheir
day to day activities, including the setting of daily tasks, record keeping and any on-site liaison, trainingand
mentoring required, and for the associated job creation reporting, and such costs shall therefore be builtinto
the rates tendered for the various items of work scheduled throughout the bill of quantities.

F4. JOB CREATION REPORTING FOR EPWP

In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the Contractor
must provide the information specified in clause F4.1 below for reporting purposes.

In addition, the Contractor's payment certificates shall be accompanied by the information specified in
clause F4.2 below.

F4.1  Type of project data required per project

Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this Part F of the
Particular Specifications).

The data that is required to be kept, maintained and reported on a monthly basis for each project includes:
F4.1.1 Participant (local labour) data

A participant list of the local labour employed must be maintained for every EPWP project. The data required
in this participant list is indicated below. This data shall be recorded, checked and signed off by the

Contractor, and shall be submitted to the Employer at each monthly site meeting. The participant list shall
contain the following data and shall be kept and maintained on site for audit purposes:

(a) Participant identity — name, surname, initials, date of birth and identity number (or other unique
identifier) plus certified copy of ID book.

(b) Participant profiles — nationality, gender, age, education level and disability status.

(c) Work data for participants — daily wage to be received, number of calendar days training attended

and number of calendar days worked.

(d) Records of training — as required in terms of the EPWP Data Collection Tool template.

In addition, the signed contracts of employment between the Contractor and each EPWP participant shall
be kept and maintained on site for audit purposes.

F4.1.2 Project work data

The project work data generally seeks to confirm the number of people at work daily on the project. This data
shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer ateach
monthly site meeting. The data shall be maintained on site by the Contractor, in order that it can be provided
by the Employer to the National Department of Public Works upon request when the latter is undertaking
sample auditing. These records shall be kept by the Contractor for a period of three years aftercontract
completion should they be required for audit purposes.
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The data shall include:

(a) Daily attendance register — register for each day showing all the workers that were registered as being
at work on that day. Attendance registers shall be completed on site on a daily basis and signed off
by the Contractor on a weekly basis. Refer to pro forma attendance register attached at the end of
this Part F of section 3.3.

(b) Summary of monthly attendance.
F4.1.3 Project payment data

The project payment data generally seeks to confirm what was paid, for how much work and to whom. This
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at
each monthly site meeting.

It is required that the Contractor adopt one of the following methods as standard procedure for recording
and maintaining this information:

(a) Payment register — this is a list of the workers showing the wages paid to each worker, and signed
off by each worker as proof of receipt and acceptance of payment. Information on this register must
include the name of the worker, either an identity number or other unique identifier, the number of
calendar days that the pay period covers, the wage rate and the total wages paid; or

(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of
payment — these bank records must specifically show the name of the worker, either an identity
number or other unique identifier, the period which the pay covers and the total wages paid.

The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above,
must be available and applicable for the entire period for which the Employer claims an incentive reward for
person-days of work created in terms of the project.

F4.1.4 Employment output data

The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing
production output compared to the programme of works, together with the data necessary to enable the
Employer to calculate the following employment output data in accordance with the EPWP Data Collection
Tool template:

€) Number of work opportunities created (where one work opportunity = paid work created for one
individual on an EPWP project, for any period of time).
(b) Number of person-days of work created (where one person-day = one day of work carried out by one

individual). The total number of person-days of work created on a particular EPWP project shall be
obtained by summing the total number of person-days worked by each individual employedduring the
course of that EPWP project.

(c) Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on

the EPWP project divided by 230 working days). In terms of EPWP policy, one year of work created
for one individual is assumed to comprise a total of 230 days of paid work carried out bythat

individual.

(d) Average duration of work opportunities created (= total number of person-days of work created on
the EPWP project divided by the number of work opportunities created on that EPWP project).

(e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on
an EPWP project divided by the total number of person-days of work created on that EPWP
project).

4] Training information.

F4.2  Project data to be submitted with the Contractor’s payment certificates

The Contractor's payment certificates shall be accompanied by labour returns providing the labour information
for the corresponding period in a format specified by the Employer.
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Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless
still be submitted as per the frequency and timeframes stipulated by the Employer. The Contractor's payment
certificates shall not be paid by the Employer until all pending labour information has been submitted.

The following information shall be maintained on site and submitted with each payment certificate in the format
specified by the Employer:

(@) Copies of the signed contracts between the Contractor and any new EPWP participants (the
Contractor shall note that all such formal contracts of employment entered into with personsemployed
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the
Contractor shall therefore be required to enter into new contracts with such personsas of 1 April
each year, and shall be required to submit copies of all such new contracts with the firstpayment
certificate thereafter);

(b) Certified ID copies of all local labour employed as EPWP patrticipants;

(c) Attendance registers for the EPWP participants;

(d) Proof of payment of EPWP participants; and

(e) Information as required in terms of the EPWP Data Collection Tool template.

F5. PROVISION OF STRUCTURED TRAINING
F5.1 Scope of structured training

In order to avoid duplication of training facilities, the training described in Part G: Small Contractor
Development (in those instances where Part G is included in the contract), shall be provided utilising the
training facility measured and paid for in accordance with the requirements of this Part F: Expanded Public
Works Programme (EPWP).

The Employer’s objectives include the training of local labour and Targeted Enterprises within a structured
programme, in order to equip them with skills that will assist them in gaining future employment, and to
facilitate targeted EPWP participants in gaining competencies and unit standard credits towards future full
learnership qualifications.

Such training shall contain both theoretical and practical components and shall be conducted in accordance
with the various laws and regulations contained in the South African Qualifications Authority (SAQA)statutes.

The following aspects of the structured training to be provided are noted:

@) The Employer has no service agreement or memorandum of understanding with any Education and
Training Quality Assurance (ETQA) body, and therefore does not function as the employer as defined
under any three-party learnership agreement between the learner, the training provider and the
employer.

(b) The structured training programmes implemented on this contract, although comprising several unit
standards, are unlikely to total to sufficient credits for a full learnership qualification. Nevertheless, the
competencies and credits achieved should contribute to a full learnership through the later acquisition
by the learner of the remaining unit standards required for the full learnership.

The Contractor shall be required to provide a training facility on the Site, or in close proximity thereto, and to
provide over the duration of the contract the following structured training for EPWP patrticipants:

(a) Generic skills training;

(b) Entrepreneurial skills training;
(c) Construction skills training; and
(d) In-service training.

Generic skills training and in-service training shall be provided to all EPWP participants.
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Entrepreneurial and construction skills training shall be provided to targeted EPWP participants only.
F5.2  Training provider and trainers

The Contractor shall be required to procure the services of a training provider accredited by the Construction
Education and Training Authority (CETA).

The training provider shall have in its employ trainers who are registered as assessors with the Construction
Education and Training Authority (CETA), and who shall deliver the training.

Proof of the accreditation of the service provider and the registration of the trainers by the CETA shall be
submitted to the Employer’'s Agent. Such accreditation and registration shall be current and valid, and the
proof submitted shall include the NQF levels and unit standards for which each trainer is accredited.

F5.3  Skills analysis and selection of targeted EPWP participants

Studying for any learnership requires minimum literacy and numeracy competencies as defined by SAQA.
The actual literacy and numeracy levels of the persons employed on the Site shall provide a basis to guide
the Contractor and the training provider on how to conduct the selection process.

The Contractor shall therefore conduct a skills analysis of the local labour and Targeted Enterprises
employed, in order to determine the formal education qualifications of each employee.

The Contractor, in conjunction with the training provider, shall then identify those persons that display th