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Province of KwaZulu-Natal Contract No. ZNB00945/00000/00/HOD/INF/21/T

Department of Transport

DOCUMENT CHECKLIST

This document checklist is provided to assist the Tenderer.

ITEMS

1 Returnable Schedules in Section T2.2

2 and the Form of Offer duly completed and signed..
3 Bill of Quantities:
i) Completed in legible INK only............ccoeeeeneninn.
ii) Corrections crossed out and initialled .................
4 Contract specific data provided by the Contractor

Correct Tender Offer carried forward to C1.1 Form of Offer and Acceptance

CHECKED

EPC TENDER: Tender Ver. 07-02-2022
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Province of KwaZulu-Natal Contract No. ZNB00945/00000/00/HOD/INF/21/T
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T1.1 TENDER NOTICE AND INVITATION TO TENDER
CONTRACT NO: ZNB00945/00000/00/HOD/INF/21/T SOURCING OF A TURNKEY CONTRACTOR
(ENGINEER, PROCURE AND CONSTRUCT) FOR THE REHABILITATION OF P515 FROM KM 6.00 - KM
17.00 IN THE EMPANGENI REGION

The Province of KwaZulu-Natal, Department of Transport, invites tenders, experienced in Engineering,
Procurement and Construction (EPC) for this road infrastructure project. Thisis a SOURCING OF A TURNKEY
CONTRACTOR (ENGINEER, PROCURE AND CONSTRUCT) FOR THE REHABILITATION OF P515 FROM
KM 6.00 - KM 17.00 IN THE EMPANGENI REGION. This project is in the province of KwaZulu-Natal in the
district municipality of DC28 (King Cetshwayo District) and local municipality of Umfolozi. The duration of the
project is 21 months inclusive of design and construction works. The successful bidder will be responsible for
the design, procurement and construction of this project.

The tenderers must have a minimum CIDB contractor grading designation 8CE or higher. Coupled to this, the
professional engineering consultant is to demonstrate adequate experience of managing projects of a grade
8CE or higher.

Only tenderers who comply with the functionality criteria for the experience of key persons, the company’s past
performance in similar specialised projects, and proposed approach and methodology, as stated in the Tender
Data, are eligible to be considered for further evaluation.

Only locally produced or locally manufactured goods with a stipulated minimum threshold for local production
and content as stated in the Tender Data will be considered. Failure to meet the minimum threshold for local
production and content will lead to disqualification.

The successful tenderer must subcontract a minimum of 30% of the value of the Constructions Works to
Targeted Enterprises through Contract Participation Goals (CPG) for the bidder, and sub-contract a minimum
of 30% of the value of Engineering Works to a BEE Level 1 EME or QSE that is more than 51% owned by
black person(s).

Tenderers shall be required to demonstrate that they will have in their employ during the contract period the
necessary personnel satisfying the requirements of the Scope of Work for labor-intensive competencies for
management and supervisory personnel.

Any tenderer that fails to meet the Prequalifying Criteria/ Local Production and Content/ Subcontracting as
condition of tender requirements will be deemed invalid.

Tender documents will be available as from 08:00 on 18 February 2022 during working hours (i.e., 08:00 to 15:30
Monday to Friday) until 15:00 on the day prior to the Clarification Meeting. The physical address for collection of
tender documents is: Department of Transport, Acquisition Section, ‘B’ Block, 172 Burger Street, Pietermaritzburg,
3201.

Free download of tender documents will be available on the www.kzntransport.gov.za and
WWW.etenders.gov.za website and must be downloaded or a non-refundable tender deposit fee of R820
payable in cash or by bank guaranteed cheque made out in favour of ‘Province of KwaZulu-Natal’ is payable
if you wish to physical collect the tender documents.

Queries relating to this tender may be addressed to:

Bidding procedure enquiries: Technical enquiries:

Mr Patrick Moore Dedicated Technical personnel

Telephone: 033 355 8600 Telephone: 033 355 0566

E-mail: Sandile.Nkala@Kzntransport.gov.za E-mail: Shumi.Ngubane@Kzntransport.gov.za

A compulsory Clarification Meeting with representatives of the Employer will be held virtually via MICROSOFT
TEAMS application on 09 March 2022 starting at 09h00. It is the responsibility of the bidder to to ensure that
they have network connectivity and power to log onto the meeting on time. No latecomers will be admitted.
Meeting Invite Link : http://bit.ly/ZNB00945.

Closing of BID to be 6 weeks from advert. The closing time for receipt of tenders is 11:00 on 31 March 2022.
Telegraphic, telephonic, telex, facsimile, electronic, e-mail and late tenders will not be accepted.
Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender
Data.
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Province of KwaZulu-Natal Contract No. ZNB00945/00000/00/HOD/INF/21/T
Department of Transport

CLARIFICATION MEETING

Venue: Due to risk associated with COVID19 pandemic and National Lockdown, the briefing
session will be held virtually via the MICROSOFT TEAMS application.

Date: Wednesday 09 March 2022 at 09HO0O for (Log in time: 08HO0O0 to 09HO00); meeting link:
http://bit.ly/ZNB00945

Site Vist: Should the tenderes wish to conduct a site drive, the site is located at Start Co-ordinates:
Lat — 28.60412° S Lon —32.24480° E and End Co- ordinates: Lat — 28.68546° S Lon
—32.20267° E

Lat: 28.60412° S
Lon: 32.24480° E
L 11

Lat: 28.68546° S
Lon: 32.20267° E
N A
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1.2 TENDER DATA

The conditions of tender are the standard conditions of tender contained in Annex C of the Construction
Industry Development Board Standard for Uniformity in Engineering and Construction Works Contracts,
published in Government Gazette No. 42622 dated 8 August 2019.

The standard conditions of tender make several references to the tender data for details that apply specifically
to this tender. The tender data shall have precedence in the interpretation of any ambiguity or inconsistency
between the tender data and the standard conditions of tender.

Each item of data given below is cross-referenced to the clause in the standard conditions of tender to which
it mainly applies.

Clause
Number Data
c1.2 The Tender Documents consist of the following:

(a) This Project Document, which contains the following:

PART T1: TENDERING PROCEDURES
T1.1 Tender Notice and Invitation to Tender
T1.2 Tender Data

PART T2: RETURNABLE DOCUMENTS
T2.1 List of Returnable Documents
T2.2 Returnable Schedules

PART C1: AGREEMENTS AND CONTRACT DATA

C1.1 Form of Offer and Acceptance

C1.2 Contract Data

C1.3 Performance Guarantee

C1.4 Agreement in terms of Section 37(2) of the Occupational Health and Safety Act
No. 85 of 1993

C1.5 Retention Money Guarantee

C1.6 Transfer of Rights

PART C2: PRICING DATA
C2.1 Pricing Assumptions
C2.2 Bill of Quantities

PART C3: SCOPE OF WORKS
C3.1 Standard Specifications
C3.2 Project Specifications
C3.3 Particular Specifications

PART C4: SITE INFORMATION
C4.1 Locality Plan
C4.2 Example of Contract Signboard Details
C4.3 Traffic Information
C4.4 Any other relevant technical reports

(b) Drawings (issued separately by the bidder).

(© ‘FIDIC Silver Book — A companion to the 2017 EPC/Turnkey Contract — Published
by ICE Publishing. This document is obtainable separately and Tenderers shall obtain
their own copy.
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Province of KwaZulu-Natal Contract No. ZNB00945/00000/00/HOD/INF/21/T
Department of Transport

Clause
Number Data

(d) ‘COTO Standard Specifications for Road and Bridge Works for State Road
Authorities, 2020 edition’. This document is obtainable separately and Tenderers shall
obtain their own copy.

(e) ‘Occupational Health and Safety Act No. 85 of 1993’, ‘Occupational Health and
Safety Amendment Act No. 181 of 1993’, and the ‘Construction Regulations, 2014’
(Government Notice No. R. 489 published in Government Gazette No. 40883 of 2 June
2017,). These documents are obtainable separately and Tenderers shall obtain their
own copies.

() ‘Construction Industry Development Board Act No. 38 of 2000’ as amended and the
‘Regulations in terms of the Construction Industry Development Board Act No. 38
of 2000’ (Government Notice No. R. 692 published in Government Gazette No. 26427
of 9 June 2004, as amended).

(9) ‘Technical Recommendations for Highways - 3, 4, 12, 14 and 16.

(h) ‘Technical Methods for Highways — 9 1992: Pavement Management Systems:
Standard Visual Assessment Manual for Flexible Pavements.

0] ‘South African Pavement Engineering Manual (SAPEM) — Chapter 10: Pavement
Design.

)] ‘Department of Transport (KZN) DRAINAGE MANUAL

(k) ‘SANRAL M2 Construction Quality Control manual.

0] ‘South African National Standard: Various Manuals.

In addition, Tenderers are advised, in their own interest, to obtain their own copies of the

relevant Acts, Regulations and Standards referred to in this document as they are essential for

the Tenderer to become acquainted with the basics of construction management, the
implementation of preferential construction procurement policies, and participation of targeted
enterprises and labour.

cz21 Only those tenderers who satisfy the following criteria are eligible to submit tenders.

(a) CIDB registration

Only those tenderers who are registered with the CIDB, at close of tender, in a contractor

grading designation equal to or higher than a contractor grading designation determined in

accordance with the sum tendered, or a value determined in accordance with Regulation 25(1B)
of the Construction Industry Development Regulations, for a 8CE or Higher class of
construction work, are eligible to have their tenders evaluated.

Only contractors whose CIDB status is “Active” at the time of evaluation will be considered for

further evaluation. Contractors whose status is “Suspended” or “Expired” will not be considered

for evaluation and will be disqualified from the bidding process.

Joint ventures are eligible to submit tenders provided that:

0] every member of the joint venture is registered with the CIDB;

(ii) the lead partner has a contractor grading designation in the 7CE or higher class of
construction work; or not lower than one level below the required grading designation
in the class of construction work under consideration and possesses the required
recognition status; and

(iii) the combined contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than a contractor
grading designation determined in accordance with the sum tendered for a 8CE or

EPC TENDER:
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Clause
Number

Data

higher class of construction work, or a value determined in accordance with Regulation
25(1B) of the Construction Industry Development Regulations.

(b) Central Supplier Database

Tenderers, or in the event of a joint venture, each member of the joint venture, must be
registered on the Central Supplier Database at the closing date for tender submissions. Tenders
received from such tenderers who do not comply with this requirement, will be considered non-
responsive.

Prospective suppliers should self-register on the CSD website www.csd.qov.za.

(c) Local production and content of goods (Returnable Schedule D - SBD 6.2)

Only locally produced goods or locally manufactured goods for construction meeting the
minimum threshold for local production and content as stipulated in Returnable Schedule D -
SBD 6.2 will be considered.

c.27

This will be a compulsory virtual briefing meeting and require the contractors to perform a
physical site visit prior to the closure of the bid.
The arrangements and venue for the compulsory Clarification Meeting are:

Venue: Due to risk associated with COVID19 pandemic and National Lockdown,
the briefing session will be held virtually via the MICROSOFT TEAMS
application.

Date: Wednesday, 09 March 2022 for (Log in time: 08HO00 to 09H00); meeting
link: http://bit.ly/ZNB00945

Contact person: Mr Shumi Ngubane

Telephone: 033 355 0566

Fax: 033 345 7537

E-mail: shumi.ngubane@kzntransport.gov.za

C.2.10

All Tenderers must be registered for Value Added Tax (VAT) with the South African Revenue
Service (SARS).

c.211

The tenderer shall not retype the tender document.

Any tender submitted using a document that has been retyped shall be considered
non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.

C.2.13

C.2.13.3 Tender offers shall be submitted as an original only. Under no circumstances
whatsoever may the tender forms be retyped or redrafted. Photocopies of the original tender
documentation may be used, but an original signature must appear on such photocopies.

C.2.13.5 The Employer’'s address for delivery of tender offers and identification details to be
shown on each tender offer package are:

Location of Tender Box: Outside the Foyer, KZN Department of Transport

Physical Address: 172 Burger Street, Pietermaritzburg, 3201

Identification Details: Contract No. ZNB00945/00000/00/HOD/INF/21/T

One submission is sufficient.

EPC TENDER:
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Clause

Number Data
C.2.15 Closing of the BID to be 6 weeks from advert. The closing time for submission of Tender Offers
is:
11:00 on 31 March 2022
Telegraphic, telephonic, telex, facsimile, electronic, e-mail and late tenders will not be accepted.
C.2.16 The tender offer validity period is twenty-four (24) weeks, calculated from the date of bid closure.
Cc.2.18 The tenderer must submit to the Employer the names of all management and supervisory staff
that will be employed to supervise the labour-enhanced portion of the works together with
satisfactory evidence that such staff members satisfy the eligibility requirement (refer to
Returnable Schedule H).
C.2.19 Access shall be provided for inspections by personnel acting on behalf of the Employer.
C.2.23 The certificates as required in the Returnable Schedules and Forms must be provided with the
tender for each party to a consortium / joint venture.
C.34 The time and location for opening of the tender submissions are:
Time: 11:00 Date: 18 February 2022
Location / Venue: Acquisition Section, ‘B’ Block Boardroom,172 Burger Street,
Pietermaritzburg, 3201
C.3.8 A material deviation or qualification is one which, in the employer’s opinion, would:

a) detrimentally affect the scope, quality, or performance of the works, services or supply
identified in the scope of work,

b) significantly change the employer’s or the tenderer’s risks and responsibilities under the
contract, or

c) affect the competitive position of other tenderers presenting responsive tenders, if it
were to be rectified.

EPC TENDER: Tender Ver. 07-02-2022 T9
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C3.111

Evaluation criteria
The evaluation will be done in 3 stages according to the table below:

EVALUATION PROCESS

STAGE 1

Administrative requirements 1A) Mandatory administrative
requirements
1B) Non-Mandatory administrative
requirements

STAGE 2

Technical/Functional criteria Testing of capacity — meet minimum
threshold of 60%

STAGE 3

Price 90

BBBEE 10

TOTAL 100

Stage 1 Administrative requirements
Stage 1A:Mandatory Administrative requirements

Failure to comply with the above will lead to automatic disqualification

1 ALL standard bidding document (SBD..) shall be filled in full, signed and witnessed

2 Required certificates and proof of academic qualifications and all returnable schedules as per
T2.2.

3 Proof of attendance of the compulsory briefing. Tenderers shall appear on the registers as
well (service provider will need to have attended the briefing in order to appear on the register).
Link will be sent with the invitation to bid /tender

4 Form of offer and acceptance needs to be submitted filled In full and signed

5 Authority to sign page needs to be submitted and person(s) given authorities shall be the
same as the signature that appears in the document

6 Contractor to show the contractor participation goal (CPG Split) and subcontract a minimum
of 30% of the value of Engineering Works as per PPPFA (30% provisional sum to be indicated)..
7 SBD 6.2

Declaration C should be submitted with the bid documentation at the closing date and time of
the bid in order to substantiate the declaration made in paragraph (c) below. Declarations D
and E should be kept by the bidders for verification purposes for a period of at least 5 years.
The successful bidder is required to continuously update Declarations C, D and E with the actual
values for the duration of the contract.

8. Programme Of work(requirements)
Duration
Critical path
Community involvment
(Maximum timelines as per table in C3.2)

9. Finaces of service providers

Stage 1B Non-Mandatory Administrative requirements

These are requirements that will not disqualify the bid but will need to be complied with

eg Tax clearance cert CSD/CIDB

A service provider needs to acknowledge and accept an undertaking.

The number of jobs to be created using such local labour shall include for a minimum
percentage allocation to the following individual targeted groups:

. 60% Women;
. 55% Youth; and
. 2% Disabled.)
EPC TENDER: Tender Ver. 07-02-2022 T10
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Clause
Number

Data

In line with the specifications

Stage 2: Functionality

The second stage of the evaluation of tender offers will be based on functionality (technical
proposal) in accordance with the Preferential Procurement Regulations 2017, as amended.

Stage 3 Price and Preference
Stages of prices (BEC to check the ECSA guideline)
(Attach the ECSA % of life cycle of project)

The bidder is responsible to provide a full and comprehensive bill of quantities (COTO)
containing all elements of the project including engineering fees (ECSA) and disbursements.
This should be part of the Schedule C1 cost. A construction programme is also required to
monitor milestones within the project.

The scope of work for this contract is classified in the following table.

CIDB Standards for Uniformity YES /NO
Simple/straightforward/routine work - where the tasks or activities are of | NO

a straightforward nature in terms of which inputs are relatively well known
and outputs can be readily defined.

Complex work - characterised by requirements for higher levels of skills, | NO
greater resources or not well-defined inputs and outputs. (if this evaluation
criteriais selected please include functionality)

Specialist work - requiring considerable innovation, creativity, and expertise | YES
or skill (or both) or work that has a high downstream impact. (if this
evaluation criteria is selected please include functionality)

The functionality criteria and weighting for each of the sub-criteria on which the Technical
Proposal submitted with Returnable Schedule O will be evaluated, as indicated in the following
table.

EPC TENDER: Tender Ver. 07-02-2022 T11
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This table is applicable to Specialist work.

Functionality Criteria

Weighting and points

Project Lead:

Refers to the leader of the
EPC team and is responsible
for:
e being the point of
contact
. being the central point
of EPC coordination
e interfacing with the client
during all phases of the
contract

Lead Project Engineer/Manager(weight = 15):

Must be registered with either ECSA (Pr Eng) or SACPCMP (Pr
CPM) and have a minimum of 3 years relevant experience post
registration and:

Points for years of relevant experience - calculated post
qualification:

14 years and above =5

12-13 years =

10-11 years =

8-9 years =

6-7 years =
0-5 years =

Score = 20(point/5)

Key
Personnel_Construction:

Quialifications

Projects Implementation
Experience

Construction Experience

Contracts Manager(weight = 5):

Must be professionally registered with ECSA and / or
SACPCMP

(Pr Eng / Pr Tech Eng/ Pr Techni / Pr CPM or Pr CM only)

Years of relevant experience - calculated post qualification:
10 years and above =5

9 years =4
8 years =3
7 years =2
6 years =1
0-5 years =0

Construction Manager (senior site agent)

(weight = 5):

Minimum LIC NQF 5 "Manage Labour-Intensive Construction
Processes" or equivalent Quality Council for Trades and
Occupations (QCTO) qualifications at NQF level 5 or 7.

Years of relevant experience:
13 years and above =5

11-12 years =4
9-10 years =3
7-8 years =2
5-6 years =1
0-4 years =0

Foreman / Supervisor (weight = 5):
Minimum LIC NQF level 4 “National Certificate: Supervision of
Civil Engineering Construction Processes”;

Years of experience measured post qualification:

5years and above =5
4 years =4
3 years =3
2 years =2
1 years =1
0 years =0

Score = 5(point/5) + 5(point/5) + 5(point/5)
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Clause
Number

Data

Key
Personnel_Engineering:

Qualifications

Projects Implementation
Experience

Design Experience relevant
to the scope of
works(Geometric design
experience for road upgrade
projects, Pavement design
experience for rehabilitation
projects, bridge design
experience for major
structures)

Design Civil Engineer/Technologist (weight = 20):

Must be registered with ECSA

(Pr Eng / Pr Tech Eng)

Years of relevant design experience- calculated post

qualification:

14 years and above =5
12-13 years =4
10-11 years =
8-9 years =
6-7 years =
0-6 years =0

Resident Engineer (weight = 10):

Must be registered with ECSA
(Pr Eng / Pr Tech Eng)

Years of experience - calculated post qualification:

10 years and above =5

9 years =4
8 years =3
7 years =2
6 years =1
0-5 years =0

Score = 20(point/5) + 10(point/5)

Tenderers Relevant
Experience:

(Construction and
Engineering)

Previous Similar Projects
The evaluation will consider
the nature of the reference
projects, scope of services
provided, and Employer/Client
completion certificate.

(Appointment letters,
Reference Letters and Final
Approval Certificates to be
provided with contact details
of references.

(Appointment letters,
Reference Letters and Final
Approval Certificates for
projects completed older
than 15 years will not be
considered as proof of
experience)

(NOTE: a bidder may tender
as a Joint Venture/Consortium
or Single Entity. Only a total of
30 points may be obtained in
this section as illustrated
within the table on the right)

List number of Completed Rehabilitation projects (include
appointment letters and Final approval Certificates of the

same project

a) ENGINEERING EXPERIENCE (weight = 15):

Appointment Letters and Reference Letters for 5 projects and

above =5

Appointment Letters and Reference Letters for 4 projects =

4

Appointment Letters and Reference Letters for 3 projects = 3
Appointment Letters and Reference Letters for 2 projects = 2
Appointment Letters and Reference Letters for 1 project =1

Appointment Letters and Reference Letters for O projects = 0

b) CONSTRUCTION EXPERIENCE (weight = 15):

Appointment Letters and Final Approval Certificates for 5

projects and above =5

Appointment Letters and Final Approval Certificates for 4

projects = 4

Appointment Letters and Final Approval Certificates for 3

projects = 3

Appointment Letters and Final Approval Certificates for 2

projects = 2

Appointment Letters and Final Approval Certificates for 1 project

=1

Appointment Letters and Final Approval Certificates for 0

projects =0

Score = 15(point/5) + 15(point/5)
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Clause
Number

Data

Proposed Approach and
Methodology must include
the following:

Covering the whole project

Lifecycle and meet all the
technical and legal
requirements (level of detail
as per ECSA and FIDPM
requirements as well as
national and KZNDOT
standards and policies):

®  Project Approach

® Relevant specialist’s
studies

Preliminary design

® Detailed Design
Development

® Design
documentation

®  Works which include
procurement of CPG
contracts and
administration of
CPG contractors

e  Establishment (office
and equipment)

e  Traffic
accommodation

e Contract
administration and
execution of works

e Performance
indicators reporting

® Management of
quality, time, and
budget

® Construction

regulations to OHS
act

® Environmental
management and
compliance

Handover

® acceptance of
maintenance plan

e (Close-out

The scoring for the Proposed Approach and Methodology is as
follows:

Weighting = 15

Points will be allocated as follows:

e Detailed technical approach and methodology that is
aligned to the scope of work and highlights all 16
elements =5

e Detailed technical approach and methodology that is
aligned to the scope of work and highlights 11 to15
elements = 4

e Detailed technical approach and methodology that is
aligned to the scope of work and highlights 7 to 10
elements = 3

e Detailed technical approach and methodology that is
aligned to the scope of work and highlights 4 to 6
elements = 2

e Detailed technical approach and methodology that is
aligned to the scope of work and highlights 1 to 3
elements =1

e No submission or irrelevant information provided
=0

Score = 15(point/5)

TOTAL

Maximum score = 100
Individual Score = weight(points/5)
Maximum score = sum of all individual scores

NB: Tenderers scoring 60% and above of the
functionality score will qualify for further evaluation
and it is mandatory that at least 10% of the score
must be from the tenderer’s relevant experience.”
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Clause
Number

Data

Note: All personnel to be in employ of the bidding enterprise or letter of intent for personnel
outside the employ of the bidding enterprise to be included with CV. Bidding with multiple
enterprises will not be allowed. The Department will disregard all experience of duplicated
personnel. The Department reserve the right to assess the functionality ongoing to ensure
compliance. The Department must be apprised immediately if there is any change to the
personnel identified in the tender document. Failure to comply with this requirement shall lead
to contract termination. Any replacement must have equal or higher experience

(b) Price and preference

Tenders will be evaluated on price and preference in accordance with the Preferential
Procurement Regulations, 2017.

Preference points must be claimed using Returnable Schedule D - SDB 6.1 in accordance with
the tenderer’s B-BBEE status level of contributor.

The tenderer's B-BBEE Status Level Verification Certificate must comply with the requirements
of Returnable Schedule E and be submitted as an attachment to the returnable schedule.

Total Score for Price and Preference

The points scored for a Tenderer in respect of Price will be added to the points scored in respect
of Preference. Only the tender with the highest number of points may be selected, except in
those instances permissible by legislation, practice

notes or relevant policies.
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Clause
Number Data
C.3.13 (e) The legal requirements for acceptance of the tender offer are:

(i) Tender Defaulters Register - the Tenderer or any of its principals is not listed on the
register of Tender Defaulters in terms of the Prevention and Combating of Corrupt
Activities Act of 2004 as a person prohibited from doing business with the public sector.

(i) Abuse of the SCM System - the Tenderer has not abused the Employer's Supply
Chain Management System and has not been given a written notice to the effect that
he has failed to perform on any previous contract.

(iii) Declaration - the Tenderer has indicated and declared whether a spouse, child or
parent of the Tenderer is in the service of the State.

(iv) Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his
principals have not influenced the tender offer and acceptance by the following criteria:

. having offered, promised or given a bribe or other gift or remuneration to any
person in connection with the obtaining of this Contract;

. having acted in a fraudulent or corrupt manner in obtaining this Contract;

. having approached an officer or employee of the Employer or the Employer’s
Agent with the object of influencing the award of a Contract in the Tenderer’s
favour;

. having entered into any agreement or arrangement, whether legally binding or

not, with any other person, firm or company to refrain from Tendering for this
Contract or as to the amount of the Tender to be submitted by either party; or

. having disclosed to any other person, firm or company other than the Employer,
the exact or approximate amount of his proposed Tender.

The Employer may, in addition to using any other legal remedies, repudiate the Tender offer
and acceptance and declare the Contract invalid should it have been concluded already.

C.3.17 The number of paper copies of the signed contract to be provided by the Employer is one (1).

PART T2: RETURNABLE DOCUMENTS
T2.1 LIST OF RETURNABLE DOCUMENTS

The following schedules and forms are contained in this document and are to be properly completed
as required:

(@) Returnable Schedules in T2.2.
(b) C1.1 Form of Offer and Acceptance, C1.1.1: Offer, on page C3.
(c) Contract Specific Data Provided by the Bidder in C1.2.3.

(d) Pricing Data in C2.2: Bill of Quantities.
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T2.2

o 0 o >r

I @ T m

oz r X «

RETURNABLE SCHEDULES
PROOF OF ATTENDANCE AT COMPULSORY VIRTUALBRIEFING........cccociiiiiiiieieenn, T18
RECORD OF ADDENDA TO TENDER DOCUMENTS .......cciiiiiiiiieniiee et T19
COMPULSORY ENTERPRISE QUESTIONNAIRE ........cciiiitiiiieiiesiee ittt T20
STANDARD BIDDING DOCUMENTS ..ottt sttt sttt et st T21
SBD 1: INVITATION TO BID ...ttt ettt bbbt ettt T21
SBD 4: DECLARATION OF INTEREST ...ooiiiiiiiieitie ittt sttt T23
SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME (where applicable) ...... T27
SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2017 ..o T29
SBD 6.2: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR
DESIGNATED SECTORS (Where applicable) ........c..oiiiiiiiiiiie e T37
SBD 8: DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT
PRA CTICES. ... T45
SBD 9: CERTIFICATE OF INDEPENDENT BID DETERMINATION ... T47
B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE......cccctiiiaiieiie et T49
CERTIFICATE OF AUTHORITY FOR SIGNATORY ...ttt T50
DESIGN AND CONSTRUCTION EXPERIENCE ......cooiiiiiiiiiiiieie e T52
KEY PERSONNEL ...ttt sttt sttt sttt et sbe e she e she e se e e smbeenbeenbeesbeesrneanneas T53
CONSTRUCTION EQUIPMENT ...ttt ettt sttt ettt st st e bbb e e saeesnneaneas T56
PROPOSED SUB-CONTRACTORS/SUB-CONSULTANTS ....uttiiiieeiiiiiiireee e seseieeer e e e T57
PARTICIPATION IN JOB CREATION USING LOCAL LABOUR ......ocoiiiiiiieeiee e, T58
BIDDERS HEALTH AND SAFETY DECLARATION .. .ccoiii i T60
DEVIATIONS AND QUALIFICATIONS ... T62
SCHEDULE OF ALTERNATIVE TENDERS.......cooiiiiiiiii e T63
TECHNICAL PROPOSAL .. a e e e e e e e e e s e e e e e e e e e e an e s aeaeaean e e e e aeaeaeens T64

NOTE: The Tenderer is required to complete each schedule and form listed above to the best of his ability as

the evaluation of tenders and the eventual contract will be based on the information provided by the
Tenderer. Failure of a Tenderer to complete the schedules and forms to the satisfaction of the
Employer may lead to rejection on the grounds that the tender is non-responsive.
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A. COMPULSORY VIRTUAL BRIEFING SESSION

Institution involved: KwaZulu-Natal Department of Transport
BID No.: ZNB00945/00000/00/HOD/INF/21/T

Service: SOURCING OF A TURNKEY CONTRACTOR (ENGINEER, PROCURE AND CONSTRUCT) FOR
THE REHABILITATION OF P515 FROM KM 6.00 - KM 17.00 IN THE EMPANGENI REGION

kkkkkkkkkkkkkkhkkkhkkkhkkkkkhhkkhkkkkkkhhkkkhkkkkkkkkkkhkkkx

All interested bidders are required to attend the compulsory virtual briefing session with the

representatives of the Employer which will be held as per below instructions:

Due to risk associated with COVID19 pandemic and National Lockdown, the briefing session will be held
virtually via the MICROSOFT TEAMS application.
It is the responsibility of the bidder to to ensure that they have network and power to log onto the meeting on

time.

Date: 09 March 2022

Briefing time: 09HOO (Log in time: 08HOO to 09H00)
Grade: Grade 8CE or higher

meeting log in link: http://bit.ly/ZNB00945

Procedure for accessing meeting:

» Click on link or copy and paste onto internet browser (Preferably Google Chrome or internet explorer)
* Enter your name and company details

* Enter meeting
Acceptable proof of attendance to the briefing session must be submitted with the tender document
containing the following:

» Completion of the electronic attendance register

Failure to attend the compulsory virtual briefing session will invalidate your tender.
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS

The undersigned confirm that the following communications received from the Employer or his representative
before the date of submission of this tender offer, amending the tender documents, have been considered in
this tender offer. (Addenda can only be issued following approval from the Employer. The Employer’s
representative is not allowed to issue addenda to bidders without prior approval in terms of the SCM
Delegations).

ADDENDUM NO. DATE

SIGNATURE: ... DATE: . e

(Of person authorised to sign on behalf of the Tenderer)

Failure to complete, sign and date this form or failure to acknowledge receipt of each
Addendum issued shall result in the tender being considered non-responsive and rejected in
terms of clause C.3.8 of the Conditions of Tender.
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C. COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of
each partner must be completed and submitted.

Section 1: Name of enterprise:

Section 2: VAT registration number, if any:

Section 3: CIDB registration number, if any:

Section 4: CSD number:

Section 5: Particulars of sole proprietors and partners in partnerships:

Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

Section 6: Particulars of companies and close corporations

Company registration number:

Close corporation number:

Tax reference number:

Section 7: SBD4 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

Section 9: SBDS8 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

Section 10: SBD9 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:

i) authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services that it is in order;

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who wholly or partly
exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters established in terms of the
Prevention and Combating of Corrupt Activities Act of 2004,

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over the enterprise
appears, has within the last five years been convicted of fraud or corruption;

iv) confirms that | / we are not associated, linked or involved with any other tendering entities submitting tender offers and have no other
relationship with any of the tenderers or those responsible for compiling the scope of work that could cause or be interpreted as a
conflict of interest; and

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both true and correct.

Signed Date

Name Position

Enterprise name

Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.

EPC TENDER: Tender Ver. 07-02-2022 T20



Province of KwaZulu-Natal Contract No. ZNB00945/00000/00/HOD/INF/21/T
Department of Transport

D. STANDARD BIDDING DOCUMENTS
SECTION A SBD1
INVITATION TO BID

YOU ARE HEREBY INVITED TO TENDER FOR REQUIREMENTS OF THE KWAZULU-NATAL DEPARTMENT OF TRANSPORT

BID NUMBER: | ZNB 00917/00000/00/HOD/INF/21/T CLOSING DATE: 31 MARCH 2022 CLOSING TIME: 11:00

SOURCING OF A TURNKEY CONTRACTOR (ENGINEER, PROCURE AND CONSTRUCT) FOR THE
DESCRIPTION REHABILITATION OF P515 FROM KM 6.00 - KM 17.00 IN THE EMPANGENI REGION

TENDER RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)

Main Entrance Foyer

172 Burger Street Under no circumstances must suppliers submit their Tender
Pietermaritzburg offers/ responses to the official whose name appears on the
3201 enquiries.

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO:

CONTACT PERSON Sandile Nkala CONTACT PERSON Shumi Ngubane

TELEPHONE NUMBER 033 355 8600 TELEPHONE NUMBER | 033 355 0566 (08:00 TO 16:00)
FACSIMILE NUMBER 033 342 6595 FACSIMILE NUMBER

E-MAIL ADDRESS Sandile.Nkala@kzntransport.gov.za E-MAIL ADDRESS Shumi.Ngubane@kzntransport.gov.za

SUPPLIER INFORMATION

NAME OF BIDDER

POSTAL ADDRESS

STREET ADDRESS

TELEPHONE NUMBER CODE NUMBER
CELLPHONE NUMBER

FACSIMILE NUMBER CODE NUMBER

E-MAIL ADDRESS

VAT REGISTRATION

NUMBER
SUPPLIER COMPLIANCE | TAX COMPLIANCE CENTRAL
SYSTEM PIN: OR | SUPPLIER MAAA
STATUS : DATABASE NO:
B-BBEE STATUS LEVEL TICK APPLICABLE BOX] B-BBEE STATUS [TICK APPLICABLE BOX]
VERIFICATION LEVEL SWORN
CERTIEICATE [ Yes I No AFFIDAVIT [ Yes [ No

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EME & QSE) MUST BE SUBMITTED IN
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE]

ARE YOU THE
ACCREDITED ARE YOU A FOREIGN dves [ONo
REPRESENTATIVE IN OYes CINo BASED SUPPLIER

FOR THE GOODS
SOUTH AFRICA FOR [IF YES, ANSWER THE
THE GOODS /SERVICES [IF YES ENCLOSE PROOF] /glf'flz\g(égf /WORKS QUESTIONNAIRE BELOW]

/WORKS OFFERED?

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? O YEs 0 No
DOES THE ENTITY HAVE A BRANCH IN THE RSA? O YES OnNo
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? O YEs O nNo
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? O YES OnNo
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? O YEs OnNo

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS SYSTEM
PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.

EPC TENDER: Tender Ver. 07-02-2022 T21



mailto:Shumi.Ngubane@kzntransport.gov.za
mailto:Shumi.Ngubane@kzntransport.gov.za

Province of KwaZulu-Natal Contract No. ZNB00945/00000/00/HOD/INF/21/T
Department of Transport

PART B
TERMS AND CONDITIONS FOR BIDDING

1. BID SUBMISSION:

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE
ACCEPTED FOR CONSIDERATION.

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED-(NOT TO BE RE-TYPED) OR IN THE MANNER
PRESCRIBED IN THE BID DOCUMENT.

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE
PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

1.4. IF THE BID WAS INVITED THROUGH A CLOSE QUOTATION PROCESS; WHERE SUPPLIERS WERE SOURCED FROM
CSD USING THE COMMODITY PROCESS; SUPPLIERS WHO WERE NOT INVITED WILL NOT BE CONSIDERED.

1.5. USE OF OMISSION IN THE DOCUMENT IS PROHIBITED.

1.6. FAILING TO COMPLY WITH THE ABOVE REQUIREMENTS WILL RESULT IN THE BID BEING NON-RESPONSIVE.

1.7. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7).

2. TAX COMPLIANCE REQUIREMENTS

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS
TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER'S PROFILE AND TAX STATUS.

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS
WEBSITE WWW.SARS.GOV.ZA.

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST
SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A
CSD NUMBER MUST BE PROVIDED.

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS
WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE
SERVICE OF THE STATE.”

3. COMPLIANCE AND RETURNABLES: THE FOLLOWING RETURNABLE DOCUMENTS MUST RETURNED WITH THE

QUOTATION DOCUMENT
3.1 SCM APPENDIX 1 INVITATION TO TENDER (SBD1 PART A)
3.2 SCM APPENDIX 2 — TERMS AND CONDITIONS FOR BIDDING (SBD1 PART B)
3.3 SCM APPENDIX 3 — OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE
3.4 SCM APPENDIX 4 - PRICE INFORMATION PAGE (MUST BE SIGNED OR THE BID IS INVALID) (NOT APPLICABLE for
CIDB Tender)

3.5 SBD 4 - DECLARATION OF INTEREST FORM

3.6 SBD 6.1 - PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS
2017;

3.7 SBD 6.2 — DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT TOGETHER WITH ANNEXURE C
(COMPLETED IF APPLICABLE)

3.8 SBD 8 - DECLARATION OF SUPPLIERS PAST PERFORMANCE FORM

3.9 SBD 9 - CERTIFICATE OF INDEPENDENT BID DETERMINATION.

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID.

SIGNATURE OF BIDDER:

CAPACITY UNDER WHICH THIS BID IS SIGNED:
(Proof of authority must be submitted e.g. company resolution)

DATE: / /

EPC TENDER: Tender Ver. 07-02-2022 T22


http://www.sars.gov.za/
http://www.sars.gov.za/

Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00945/00000/00/HOD/INF/21/T

SBD 4

DECLARATION OF INTEREST

1. Any legal person, including persons employed by the state?, or persons having a kinship with persons employed by
the state, including a blood relationship, may make an offer or offers in terms of this invitation to bid (includes an

advertised competitive bid, a limited bid, a proposal or written price quotation).

In view of possible allegations of

favouritism, should the resulting bid, or part thereof, be awarded to persons employed by the state, or to persons
connected with or related to them, it is required that the bidder or his/her authorised representative declare his/her

position in relation to the evaluating/adjudicating authority where-

the bidder is employed by the state; and/or
the legal person on whose behalf the bidding document is signed, has a relationship with persons/a
person who arelis involved in the evaluation and or adjudication of the bid(s), or where it is known that
such a relationship exists between the person or persons for or on whose behalf the declarant acts and
persons who are involved with the evaluation and or adjudication of the bid.

2. In order to give effect to the above, the following questions must be completed and submitted with the bid.

2.1. The names of all directors / trustees / shareholders2 / members/individuals, their individual identity numbers, tax
reference numbers to inserted in the table below. If applicable, employee / PERSAL numbers must be indicated in
the last column.

Full Name

Position held
(shareholder,
director, trustee,
member, individual
etc.)

Identity Number

Personal Income Tax
Reference Number

State Employee
Number / Persal
Number

If space provided is insufficient, details as specified above can be attached, however, this must be clearly indicated in

this table
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Full names of bidder or his or her representative:

2
Identity Number:

2R R
Position occupied in the Company (Director, trustee, shareholder, member)

2
Registration number of company, enterprise, close corporation, partnership, agreement or trust

22 TR
Tax reference number:

22 S
VAT Registration number:

2 A P
Are you or any person connected with the bidder presently employed by the state? Kindly mark | YES
the applicable answer with a tick .

28 NO
If so, furnish the following particulars:
Name of person/director/trustee/shareholder/member:

22 0 5
Name of state institution at which you or the person connected to the bidder is employed:

2 T2 IR PR
Position occupied in the state institution:

2 70 2
Any other particulars:

2. B
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2.9, If you or any person connected with the bidder are presently employed by the state, did you YES
obtain the appropriate authority to undertake remunerative work outside employment in the NO
public sector? Kindly mark the applicable answer with a tick v. NA

2.9.1. | Ifyes, did you attach proof of such authority to the bid document? YES
(Note: failure to submit proof of such authority, where applicable, may arise in the NO
disqualification of the bid. Kindly mark the applicable answer with a tick . N/A

2.9.2. If no, furnish reasons for non-submission of such proof:

2.10. Did you or your spouse, or any of the company’s directors/ trustees/ members of their spouses YES
conduct business with the state in the previous twelve months? NO
Kindly mark the applicable answer with a tick .

2.10.1. | Ifyes, furnish particulars:

2.11. Do you, or any person connected with the bidder, have any relationship (family, friend, other) YES
with a person employed by the state and who may be involved with the evaluation or NO
adjudication of the bid? Kindly mark the applicable answer with a tick .

2.11.1. | fyes, furnish particulars:

2.12. Are you, or any person connected with the bidder, aware of any relationship (family, friend, YES
other) between any other bidder and any person employed by the state who may be involved NO
with the evaluation and or adjudication of this bid?

Kindly mark the applicable answer with a tick V.

2.12.1. | Ifyes furnish particulars.
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2.13. Do you or any of the directors / trustees / shareholders / members of the company have any YES
interest in any other related companies whether or not they are bidding for this contract? Kindly
mark the applicable answer with a tick . NO

2.13.1. | Ifyes, furnish particulars.

2.13.2. | Have you or any of the directors / trustees / shareholders / members of the company or the YES
company in general provided any gifts, rewards, awards, sponsorships, donations or hospitality NO

to the department or any of its employees or their family in the last 12 months?
Kindly mark the applicable answer with a tick V.

2.13.3. | Ifyes, furnish particulars, including estimated value.

3. DECLARATION
I, THE UNDERSIGNED

(NAME)

CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 2 AND 3 ABOVE IS CORRECT,
AND | HAVE TAKEN REASONABLE DILIGENT STEPS (AS REQUIRED BY S76 OF THE COMPANIES
ACT, 2011, WHERE APPLICABLE), TO ENSURE THAT THE INFORMATION PROVIDED IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME SHOULD THIS
DECLARATION PROVE TO BE FALSE.

NAME OF BIDDER:

POSITION:

SIGNATURE:

DATE:

Every question must be answered individually on this form, whether a relationship is present or not:
Failure to do so will invalidate your tender/bid
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SBDS

This document must be signed and submitted together with your bid.

THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME
INTRODUCTION

The National Industrial Participation (NIP) Programme, which is applicable to all government procurement
contracts that have an imported content, became effective on the 1 September 1996. The NIP policy and
guidelines were fully endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and
parastatal purchases / lease contracts (for goods, works and services) entered into after this date, are subject
to the NIP requirements. NIP is obligatory and therefore must be complied with. The Industrial Participation
Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the responsibility of
administering the programme.

1 PILLARS OF THE PROGRAMME
1.1 The NIP obligation is benchmarked on the imported content of the contract. Any contract having an
imported content equal to or exceeding US$ 10 million or other currency equivalent to US$ 10 million

will have a NIP obligation. This threshold of US$ 10 million can be reached as follows:

(@  Any single contract with imported content exceeding US$10 million.

or
(b) Multiple contracts for the same goods, works or services each with imported content exceeding
US$3 million awarded to one seller over a 2 year period which in total exceeds US$10 million.
or
(c) A contract with a renewable option clause, where should the option be exercised the total
value of the imported content will exceed US$10 million.
or
(d) Multiple suppliers of the same goods, works or services under the same contract, where the

value of the imported content of each allocation is equal to or exceeds US$ 3 million worth of
goods, works or services to the same government institution, which in total over a two (2) year
period exceeds US$10 million.

1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will
amount to 30 % of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 30
% of the total NIP obligation on a pro-rata basis.

1.3 To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such as investments,
joint ventures, sub-contracting, licensee production, export promotion, sourcing arrangements and
research and development (R&D) with partners or suppliers.

1.4 A period of seven years has been identified as the time frame within which to discharge the obligation.
2 REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY
2.1 In order to ensure effective implementation of the programme, successful bidders (contractors) are

required to, immediately after the award of a contract that is in excess of R10 million (ten million
Rands), submit details of such a contract to the DTI for reporting purposes.

2.2 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million Rands)
is to cater for multiple contracts for the same goods, works or services; renewable contracts and
multiple suppliers for the same goods, works or services under the same contract as provided for in
paragraphs 1.1.(b) to 1.1. (d) above.
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3

3.1

3.2

3.3

4.1

4.2

BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND
SUCCESSFUL BIDDERS (CONTRACTORS)

Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with the
bid on the closing date and time.

In order to accommodate multiple contracts for the same goods, works or services; renewable
contracts and multiple suppliers for the same goods, works or services under the same contract as
indicated in sub-paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP
obligation, successful bidders (contractors) are required, immediately after being officially notified
about any successful bid with a value in excess of R10 million (ten million Rands), to contact and
furnish the DTI with the following information:

. Bid / contract number.

. Description of the goods, works or services.

. Date on which the contract was accepted.

. Name, address and contact details of the government institution.
. Value of the contract.

. Imported content of the contract, if possible.

The information required in paragraph 3.2 above must be sent to the Department of Trade and
Industry, Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias Malapane within five (5) working
days after award of the contract. Mr Malapane may be contacted on telephone (012) 394 1401,
facsimile (012) 394 2401 or e-mail at Elias@thedti.gov.za for further details about the programme.

PROCESS TO SATISFY THE NIP OBLIGATION

Once the successful bidder (contractor) has made contact with and furnished the DTI with the
information required, the following steps will be followed:

the contractor and the DTI will determine the NIP obligation;

the contractor and the DTI will sign the NIP obligation agreement;

the contractor will submit a performance guarantee to the DTI;

the contractor will submit a business concept for consideration and approval by the DTI;
upon approval of the business concept by the DT, the contractor will submit detailed business
plans outlining the business concepts;

f. the contractor will implement the business plans; and

g. the contractor will submit bi-annual progress reports on approved plans to the DTI.

PoooTp

The NIP obligation agreement is between the DTl and the successful bidder (contractor) and,
therefore, does not involve the purchasing institution.

Bid number ... Closingdate: .......ccooiiiiiiiiiis

NamME Of DIAAET. ... e
PoOStal addrEsS . ..o
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SBD 6.1
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2017

This preference form must form part of all bids invited. It contains general information and serves as a
claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status Level of
Contribution

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS,
DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN THE
PREFERENTIAL PROCUREMENT REGULATIONS, 2017.

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to all bids:

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes
included).

1.2 (@) The value of this bid is estimated to exceed R50 000 000 (all applicable taxes included) and
therefore the 90/10 preference point system shall be applicable.

1.3 Points for this bid shall be awarded for:
(a) Price; and

(b) B-BBEE Status Level of Contributor.

1.4 The maximum points for this bid are allocated as follows:
PRICE 0
B-BBEE STATUS LEVEL OF CONTRIBUTOR 10

Total points for Price and B-BBEE must not exceed

1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor together with
the bid, will be interpreted to mean that preference points for B-BBEE status level of contribution
are not claimed.

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any
time subsequently, to substantiate any claim in regard to preferences, in any manner required by the
purchaser.
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2. DEFINITIONS

(a) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the
Broad-Based Black Economic Empowerment Act;

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity in terms of a code of
good practice on black economic empowerment, issued in terms of section 9(1) of the Broad-
Based Black Economic Empowerment Act;

(c) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by an
organ of state for the provision of goods or services, through price quotations, advertised
competitive bidding processes or proposals;

(d) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black Economic
Empowerment Act, 2003 (Act No. 53 of 2003);

(e) “EME” means an Exempted Micro Enterprise in terms of a code of good practice on black
economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic
Empowerment Act;

(f) “functionality” means the ability of a tenderer to provide goods or services in accordance with
specifications as set out in the tender documents.

(g) “prices” includes all applicable taxes less all unconditional discounts;

(h) “proof of B-BBEE status level of contributor” means:
1) B-BBEE Status level certificate issued by an authorized body or person;
2) A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice;
3) Any other requirement prescribed in terms of the B-BBEE Act;

(i) “QSE” means a qualifying small business enterprise in terms of a code of good practice
on black economic empowerment issued in terms of section 9 (1) of the Broad-Based
Black Economic Empowerment Act;

(j) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid
invitation, and includes all applicable taxes;

3. POINTS AWARDED FOR PRICE
3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

90/10
Pt—Pmin
Ps=901-——
P min

Where
Ps = Points scored for price of bid under consideration
Pt = Price of bid under consideration
Pmin = Price of lowest acceptable bid
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4. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR

4.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference points
must be awarded to a bidder for attaining the B-BBEE status level of contribution in accordance with
the table below:

B-BBEE Status Level of Number of points
Contributor (90/10 system)
1 10
2 9
3 6
4 5
5 4
6 3
7 2
8 1
Non-compliant contributor 0
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5. BID DECLARATION

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the following:

6. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF PARAGRAPHS 1.4 AND 4.1
6.1 B-BBEE Status Level of Contributor: S (maximum of 10 or 20 points)

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in paragraph 4.1
and must be substantiated by relevant proof of B-BBEE status level of contributor.

1. SUB-CONTRACTING
7.1 Will any portion of the contract be sub-contracted?
(Tick applicable box)

[YEs| | NO | |

7.1.1 If yes, indicate:

i) What percentage of the contract will be subcontracted................ooeviiiiviinnnnnne %

i) The name of the SUb-CONEractor.............cooiiiiiiiiiie e

i) The B-BBEE status level of the sub-contractor

iv)  Whether the sub-contractor is an EME or QSE
(Tick applicable box)

| YES | no | |

V) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms
of Preferential Procurement Regulations,2017:

Designated Group: An EME or QSE which is at last 51% owned by: EIYI/E QSE
Black people
Black people who are youth

Black people who are women

Black people with disabilities

Black people living in rural or underdeveloped areas or townships
Cooperative owned by black people

Black people who are military veterans

OR

Any EME
Any QSE
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8.

DECLARATION WITH REGARD TO COMPANY/FIRM

8.4 TYPE OF COMPANY/ FIRM

0 Partnership/Joint Venture / Consortium
0 One-person business/sole propriety

O Close corporation

O Company

O (Pty) Limited

[TICK APPLICABLE BOX]

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES

8.6 COMPANY CLASSIFICATION

O Manufacturer

0 Supplier

0 Professional service provider

0 Other service providers, e.g. transporter, etc.
[TICK APPLICABLE BOX]

8.8 l/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, certify that the points
claimed, based on the B-BBE status level of contributor indicated in paragraphs 1.4 and 6.1 of the foregoing
certificate, qualifies the company/ firm for the preference(s) shown and | / we acknowledge that:

i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions as indicated in

paragraph 1 of this form;

ii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4
and 6.1, the contractor may be required to furnish documentary proof to the satisfaction of the

purchaser that the claims are correct;

iv)  If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent basis or any
of the conditions of contract have not been fulfilled, the purchaser may, in addition to any other

remedy it may have —

(@)  disqualify the person from the bidding process;

(b)  recover costs, losses or damages it has incurred or suffered as a result of that

person’s conduct;

()  cancel the contract and claim any damages which it has suffered as a result of
having to make less favourable arrangements due to such cancellation;
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(d)  recommend that the bidder or contractor, its shareholders and directors, or only the
shareholders and directors who acted on a fraudulent basis, be restricted by the
National Treasury from obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alteram partem (hear the other side) rule has

been applied; and

(e)  forward the matter for criminal prosecution.

WITNESSES

DATE:
ADDRESS e
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4.2. B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES (ISSUED IN TERMS OF
THE AMENDED CONSTRUCTION SECTOR CODE) (Gazette Vol. 630 No. 41287)

Issued in terms of paragraph 3.6.2.4.1 (B)

I, the undersigned,

Full name & Surname

Identity number

Hereby declare under oath as follows:

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.
2. lam amember/ director / owner of the following enterprise and am duly authorised to act on its behalf:

Enterprise Name

Trading Name (If
Applicable):

Registration Number

Enterprise Physical
Address:

Type of Entity (CC, (Pty)
Ltd, Sole Prop etc.):

Nature of Business:

_ BEP Contractor
(Built Environment

Professional)

Supplier

Definition of “Black
People”

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as
Amended by Act No 46 of 2013 “Black People” is a generic term which
means Africans, Coloureds and Indians —
(&) who are citizens of the Republic of South Africa by birth or descent;
or
(b) who became citizens of the Republic of South Africa by
naturalisationi-
I. before 27 April 1994; or
II. on or after 27 April 1994 and who would have been entitled to
acquire citizenship by naturalization prior to that date;”

Definition of “Black
Designated Groups”

“Black Designated Groups means:

(&) unemployed black people not attending and not required by law to
attend an educational institution and not awaiting admission to an
educational institution;

(b) Black people who are youth as defined in the National Youth
Commission Act of 1996;

(c) Black people who are persons with disabilities as defined in the
Code of Good Practice on employment of people with disabilities
issued under the Employment Equity Act;

(d) Black people living in rural and under developed areas;

(e) Black military veterans who qualifies to be called a military veteran
in terms of the Military Veterans Act 18 of 2011;”
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Construction Sector Affidavit
| hereby declare under Oath that:
The Enterprise is % Black Owned as per Amended Code Series 100 of the
amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
amended by Act No 46 of 2013,
The Enterprise is % Black Female Owned as per Amended Code Series 100 of the
Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
Amended by Act No 46 of 2013,
The Enterprise is % Black Designated Group Owned as per Amended Code Series
100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of
2003 as Amended by Act No 46 of 2013,
Black Designated Group Owned % Breakdown as per the definition stated above:

e Black Youth % = %

e Black Disabled % = %

e Black Unemployed % = %

e Black People living in Rural areas % = %

e Black Military Veterans % = %

BEP R1.8 million

Contractor R3.0 million

Supplier R3.0 million

If the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable and an EME certificate
must be obtained from a rating agency accredited by SANAS or when applicable a B-BBEE Verification Professional Regulator
appointed by the Minister of Trade and Industry.

Based on the Financial Statements/Management Accounts and other information available on the

latest financial year-endof ___ /  / , (dd/mm/yyyy) the annual Total Revenue was

R3,000,000.00 (3 Million Rands) or less
Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box.

100% Bl

ack Owned Level One (135% B-BBEE procurement recognition level)

At least 51% Black Owned Level Two (125% B-BBEE procurement recognition level)

At least 30% Black Owned Level Four (100% B-BBEE procurement recognition level)

Less than 30% Black Owned | Level Five (80% B-BBEE procurement recognition level)

4.

5.

| know and understand the contents of this affidavit and | have no objection to take the prescribed
oath and consider the oath binding on my conscience and on the Owners of the Enterprise, which |
represent in this matter.

The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner.

Deponent Signature:

Date: / /

Stamp

Signature of Commissioner of Oaths

FAILURE
POINTS

TO FULLY COMPLETE DATE AND SIGN THIS FORM WILL REUSLTS TO NON-AWARD OF PREFERENCE
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SBD 6.2

DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR DESIGNATED
SECTORS

This Standard Bidding Document (SBD) must form part of all bids invited. It contains general information and
serves as a declaration form for local content (local production and local content are used interchangeably).

Before completing this declaration, bidders must study the General Conditions, Definitions, Directives
applicable in respect of Local Content as prescribed in the Preferential Procurement Regulations, 2017, the
South African Bureau of Standards (SABS) approved technical specification number SATS 1286:2011 (Edition
1) and the Guidance on the Calculation of Local Content together with the Local Content Declaration
Templates [Annex C (Local Content Declaration: Summary Schedule), D (Imported Content Declaration:
Supporting Schedule to Annex C) and E (Local Content Declaration: Supporting Schedule to Annex C)].

1. General Conditions

1.1. Preferential Procurement Regulations, 2017 (Regulation 8) make provision for the promotion of local
production and content.

1.2. Regulation 8.(2) prescribes that in the case of designated sectors, organs of state must advertise such
tenders with the specific bidding condition that only locally produced or manufactured goods, with a
stipulated minimum threshold for local production and content will be considered.

1.3. Where necessary, for tenders referred to in paragraph 1.2 above, a two-stage bidding process may be
followed, where the first stage involves a minimum threshold for local production and content and the
second stage price and B-BBEE.

1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in such a manner
that the local production and content of the overall value of the contract is reduced to below the stipulated
minimum threshold.

1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in accordance
with the SABS approved technical specification number SATS 1286: 2011 as follows:

LC =[1-x/y] * 100

Where
X is the imported content in Rand
y is the bid price in Rand excluding value added tax (VAT)

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the exchange
rate published by South African Reserve Bank (SARB) on the date of advertisement of the bid as
indicated in paragraph 3.1 below.

The SABS approved technical specification number SATS 1286:2011 is accessible on
http:/www.thedti.gov.zal/industrial development/ip.jsp at no cost.

1.6. A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content Declaration:
Summary Schedule) are not submitted as part of the bid documentation.

2. The stipulated minimum threshold(s) for local production and content (refer to Annex A of SATS
1286:2011) for this bid is/are as follows:
NB: the following list must be completed if applicable and each item must refer to the BOQ reference
number for ease of reference. Link for designated items  https:/kzntransport-
my.sharepoint.com/:p:/g/personal/mangcobo_gumede kzntransport gov za/EYQdUwulrRBAItx4VOXR
lIABQQpZpdZ8Es2gEt46HYHIBw?e=ch3ErE
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3. The stipulated minimum threshold(s) for local production and content (refer to Annex A of SATS
1286:2011) for this bid is/are as follows:

Description of services, works or goods Stipulated minimum threshold
Equipment and EPWP Apparels 100%
Steel Value-added Products (Fasteners) 100%
Steel value-added Products (Reinforcing Bars) 100%
Cement 100%

The Local Content Schedule will be updated when the Designs are finalised
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Annexures of SBD 6.2 Local Production and Content

(Attach additional pages if more space is required)

1apuaj il
10'% 109102 (030} 38es3ny (7)) 0
0y 1103 030} 101 (420)
0y Wa1u0) paviodw| ®10] (£70)
0y —
paiodu) Jduwaxa J0 124 anieA lpus) j0io] (770
0y 1340 paiodu urag eio] (7))
anjen
! iapuai eio (0z))
(672 (5r2) rl (912 (12 | (1) fen) (tn) () [[]8] () (=)
Juajuoa
(usay
— o __:,m - paiodui anjen |1y pxa) -
1Uaju0) panoduwl padwaia |Bjo| njEA J3pu3) [e10] hip sapua) anjes [0 paidwana pavodu e sway joisn '
odw [e10 ! UEIIT) o ! o ¥
palioduu 101 . B ow | e |-t sapeay e
o AN ROUIL
5% 121001 [£20] pRynads
ﬁ ® | |n3 sy 38R 1P|
‘e Ay 3uuapuag
“huoyny puay
(s)panpoud pareudisag
. ‘oidusap japuag
SUDE{N3(E JjE WoL) Papn{Xa 3q 01 [yA I0f]
_ o g

11079811
S1¥S

7 Xauuy

3|npayps Asewwns - uoneseaq JusIUO) [E30]

73]
(@)
s
)
(%]
2l
18]

idered non-

n

r bein

form shall resultin the ten

n and date thi

reto complet

Fail

T39

EPC TENDER: Tender Ver. 07-02-2022



Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB00945/00000/00/HOD/INF/21/T

Annex D

SATS 1286.2011|

D1) |Tender No.
(b1) enderio . Note: VAT to be excluded from
(D2) |Tender description: .
. all calculations
(D3)  |Designated Products:
(D4)  |Tender Authority:
(D5)  |Tendering Entity name:
(D6) |Tender Exchange Rate: Pula EU I:] GBPl:]
A. Exempted imported content
Forign Alllocally
. currency Tender . R .
Tender item L . . . Local value of | Freight costs to incurred Total landed Exempted imported
Description of imported content Local supplier Overseas Supplier | value as per | Exchange . ) Tender Qty
no's ) imports port of entry | landing costs | cost excl VAT value
Commercial Rate .
N & duties
Invoice
(D7) (D8) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)
(D19) Total exempt imported value RO
B. Imported directly by the Tenderer
Fori
orign Al locally
Tender item Unit of currency Tender Rate |Local value of | Freight costs to incurred | Total landed
! Description of imported content Overseas Supplier | value as per ) ) Tender Qty| Total imported value
no's measure .. | of Exchange imports port of entry | landing costs | cost excl VAT
Commercial N
. & duties
Invoice
(D20) (D21) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)
(D32) Total imported value by tenderer RO
C. Imported by a 3rd party and supplied to the Tenderer
CE::: Alllocally
. . B N N Y Tender Rate |Local value of | Freight costs to incurred Total landed Quantity .
Description of imported content | Unit of measure | Local supplier Overseas Supplier | value as per ) ) B Total imported value
.. | of Exchange imports portof entry | landing costs | cost excl VAT imported
Commercial N
N & duties
Invoice
(D33) (D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)
(D45) Total imported value by 3rd party RO
D. Other foreign currency payments
Local supplier .
. Overseas Foreign currency value | Tender Rate Local value of
Type of payment making the L. A
beneficiary paid of Exchange payments
payment
(D46) (D47) (D48) (D49) (D50) (D51)

Signature of tenderer from Annex B

Date:

(D52) Total of foreign currency payments declared by tenderer and/or 3rd party

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52) above| RO

This form must be completed, signed and dated by the contractor and kept for a period of 5
years for audit purposes. Annexure D is not a returnable document.
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(E2)
(E2)
(E3)
(E4)
(E5)

SATS 1286.2011
Annex E
Tender No. Note: VAT to be excluded from all
Tender description: calculations
Designated products:
Tender Authority:
Tendering Entity name:
Description of items purchased Local suppliers Value
(E6) (E7) (E8)
(E9) Total local products (Goods, Services and Works) RO

(E10) |:|(Tenderer's manpower cost)
(E11) (Rental, depreciation & amortisation, utility costs, consumables etc.)
(E12) (Marketing, insurance, financing, interest etc.)

(E13) Total local content

Signature of tenderer from Annex B

Date:

This form must be completed, signed and dated by the contractor and kept for a period of 5
years for audit purposes. Annexure E is not a returnable document.
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3. Does any portion of the goods or services offered
have any imported content?
(Tick applicable box)
| ves | Ino | x
3.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as prescribed in

paragraph 1.5 of the general conditions must be the rate(s) published by SARB for the specific currency on

the date of advertisement of the bid.

The relevant rates of exchange information is accessible on www.resbank.co.za

Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to Annex A of

SATS 1286:2011):

Currency

Rates of exchange

US Dollar

Pound Sterling

Euro

Yen

Other

NB: Bidders must submit proof of the SARB rate (s) of exchange used.

4. Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum
threshold for local content the dti must be informed accordingly in order for the dti to verify and in

consultation with the AO/AA provide directives in this regard.
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LOCAL CONTENT DECLARATION
(REFER TO ANNEX B OF SATS 1286:2011)

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR
MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION,
PARTNERSHIP OR INDIVIDUAL)

IN RESPECT OF BID NO. ...coiiiiiiiiiiieee et

ISSUED BY: (Procurement Authority / Name of Institution)
Province of KwaZulu-Natal, Department of Transport

NB

1 The obligation to complete, duly sign and submit this declaration cannot be transferred to an
external authorized representative, auditor or any other third party acting on behalf of the
bidder.

2 Guidance on the Calculation of Local Content together with Local Content Declaration
Templates (Annex C, D and E) is accessible on

http://www.thedti.gov.za/industrial _development/ip.jsp. Bidders should first complete
Declaration D. After completing Declaration D, bidders should complete Declaration E and
then consolidate the information on Declaration C. Declaration C should be submitted with
the bid documentation at the closing date and time of the bid in order to substantiate
the declaration made in paragraph (c) below. Declarations D and E should be kept by the
bidders for verification purposes for a period of at least 5 years. The successful bidder is
required to continuously update Declarations C, D and E with the actual values for the duration
of the contract.

[, the undersigned, ........c.coooiiiiiiiiiiii e (FULL NAMES),

do hereby declare, in my capacity as ........ccooiiiiiiiiii s e

following:

(&) The facts contained herein are within my own personal knowledge.

(b) I have satisfied myself that the goods/services/works to be delivered in terms of the above-
specified bid comply with the minimum local content requirements as specified in the bid, and
as measured in terms of SATS 1286:2011.

(c) The local content percentage (%) indicated below has been calculated using the formula given
in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 3.1 above and
the information contained in Declaration D and E which has been consolidated in Declaration

C:
Bid price, excluding VAT (y) R
Imported content (x), as calculated in terms of SATS 1286:2011 R

Stipulated minimum threshold for local content (paragraph 3 above)
Local content %, as calculated in terms of SATS 1286:2011

If the bid is for more than one product, the local content percentages for each product
contained in Declaration C shall be used instead of the table above.

The local content percentages for each product has been calculated using the formula given
in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 3.1 above and
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the information contained in Declaration D and E.

(d) lacceptthatthe Procurement Authority / Institution has the right to request that the local content
be verified in terms of the requirements of SATS 1286:2011.

(e) I understand that the awarding of the bid is dependent on the accuracy of the information
furnished in this application. | also understand that the submission of incorrect data, or data
that are not verifiable as described in SATS 1286:2011, may result in the Procurement Authority
/ Institution imposing any or all of the remedies as provided for in Regulation 14 of the
Preferential Procurement Regulations, 2017 promulgated under the Preferential Policy
Framework Act (PPPFA), 2000 (Act No. 5 of 2000).

SIGNATURE:
WITNESS No. 1 DATE:
WITNESS No. 2 DATE:
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Province of KwaZulu-Natal

Department of Transport

Contract No. ZNB00945/00000/00/HOD/INF/21/T

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES

This Standard Bidding Document must form part of all bids invited.

SBD 8

It serves as a declaration to be used by institutions in ensuring that when goods and services are
being procured, all reasonable steps are taken to combat the abuse of the supply chain

management system.

The bid of any bidder may be disregarded if that bidder, or any of its directors have-
a. abused the institution’s supply chain management system;

b. committed fraud or any other improper conduct in relation to such system; or

c. failed to perform on any previous contract.

In order to give effect to the above, the following questionnaire must be completed and submitted

with the bid.

ltem  Question "~ Yes = No

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of | Yes No
Restricted Suppliers as companies or persons prohibited from doing business with the ] U]
public sector?

(Companies or persons who are listed on this Database were informed in writing
of this restriction by the Accounting Officer/Authority of the institution that
imposed the restriction after the audi alteram partem rule was applied).

The Database of Restricted Suppliers now resides on the National Treasury's
website(www.treasury.gov.za) and can be accessed by clicking on its link at the bottom
of the home page.

4.1.1 | If so, furnish particulars:

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in terms Yes No
of section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 of ] ]
2004)?

The Register for Tender Defaulters can be accessed on the National Treasury’s
website (www.treasury.gov.za) by clicking on its link at the bottom of the home
page.

4.2.1 | If so, furnish particulars:

4.3 Was the bidder or any of its directors convicted by a court of law (including a court Yes No
outside of the Republic of South Africa) for fraud or corruption during the past five ] U]
years?

4.3.1 | If so, furnish particulars:

4.4 Was any contract between the bidder and any organ of state terminated during the past Yes No
five years on account of failure to perform on or comply with the contract? ] ]

4.4.1 | If so, furnish particulars:
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SBD 8
CERTIFICATION

I, THE UNDERSIGNED (FULL NAME) ..ot
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE AND

CORRECT.

| ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN
AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of Bidder
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SBD 9
CERTIFICATE OF INDEPENDENT BID DETERMINATION
1 This Standard Bidding Document (SBD) must form part of all bids? invited.
2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement

between, or concerted practice by, firms, or a decision by an association of firms, if it is between parties
in a horizontal relationship and if it involves collusive bidding (or bid rigging).2 Collusive bidding is a pe
se prohibition meaning that it cannot be justified under any grounds.

3 Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must take all
reasonable steps to prevent abuse of the supply chain management system and authorizes accounting
officers and accounting authorities to:

a. disregard the bid of any bidder if that bidder, or any of its directors have abused the institution’s
supply chain management system and or committed fraud or any other improper conduct in
relation to such system.

b. cancel a contract awarded to a supplier of goods and services if the supplier committed any
corrupt or fraudulent act during the bidding process or the execution of that contract.

4 This SBD serves as a certificate of declaration that would be used by institutions to ensure that, when
bids are considered, reasonable steps are taken to prevent any form of bid-rigging.

5 In order to give effect to the above, the attached Certificate of Bid Determination (SBD 9) must be
completed and submitted with the bid:

LIncludes price quotations, advertised competitive bids, limited bids and proposals.

2 Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to
raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through

a bidding process. Bid rigging is, therefore, an agreement between competitors not to compete.
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SBD 9
CERTIFICATE OF INDEPENDENT BID DETERMINATION

I, the undersigned, in submitting the accompanying bid:

CONTRACT NO. CONTRACT NO: ZNB00945/00000/00/HOD/INF/21/T SOURCING OF A TURNKEY
CONTRACTOR (ENGINEER, PROCURE AND CONSTRUCT) FOR THE REHABILITATION OF P515 FROM
KM 6.00 - KM 17.00 IN THE EMPANGENI REGION

in response to the invitation for the bid made by the PROVINCE OF KWAZULU-NATAL, DEPARTMENT OF
TRANSPORT, do hereby make the following statements that | certify to be true and complete in every respect:

I certify, 0N DENAIT OF: .. .o e that:
(Name of Bidder)

1. | have read and | understand the contents of this Certificate;

2. | understand that the accompanying bid will be disqualified if this Certificate is found not to be true and complete
in every respect;

3. | am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf of the
bidder;

4, Each person whose signature appears on the accompanying bid has been authorized by the bidder to determine
the terms of and to sign the bid, on behalf of the bidder.

5. For the purposes of this Certificate and the accompanying bid, | understand that the word “competitor” shall
include any individual or organization, other than the bidder, whether or not affiliated with the bidder, who:

a. has been requested to submit a bid in response to this bid invitation;

b. could potentially submit a bid in response to this bid invitation, based on their qualifications, abilities
or experience; and

c. provides the same goods and services as the bidder and/or is in the same line of business as the
bidder.

6. The bidder has arrived at the accompanying bid independently from, and without consultation, communication,
agreement or arrangement with any competitor. However, communication between partners in a joint venture
or consortium will not be construed as collusive bidding.

7. In particular, without limiting the generality of paragraph 6 above, there has been no consultation,
communication, agreement or arrangement with any competitor regarding:

a. prices;

b. geographical area where the products or services will be rendered (market allocation);

C. methods, factors or formulas used to calculate prices;

d. the intention or decision to submit or not submit a bid;

e. the submission of a bid which does not meet the specifications and conditions of the bid; or
f. bidding with the intention not to win the bid.

8. In addition, there have been no consultations, communications, agreements or arrangements with any
competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the products or
services to which this bid invitation relates.

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly,
to any competitor, prior to the date and time of the official bid opening and of the awarding of the contract.
10. | am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive

practices related to bids and contracts, bids that are suspicious will be reported to the Competition Commission
for investigation and possible imposition of administrative penalties in terms of section 59 of the Competition Act
No 89 of 1998 as amended and/or may be reported to the National Prosecuting Authority (NPA) for criminal
investigation and/or such bidders may be restricted from conducting business with the public sector for a period
not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004
or any other applicable legislation.

Full name of signatory Capacity of signatory
Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.
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E.

B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE

Notes to tenderer:

1.

The tenderer shall submit proof of B-BBEE Status Level of Contributor by submitting a copy of a valid
B-BBEE Verification Certificate issued in accordance with the Amended Construction Sector Code
published in Notice 931 of 2017 of Government Gazette No. 41287 of 1 December 2017.

The certificate shall:

() have been issued by a verification agency accredited by the South African National
Accreditation System (SANAS); or
(ii) in the case of an Exempted Micro Enterprise (EME) with a total annual revenue of R3 million

and less, be in the form of a sworn affidavit, in respect of their ownership and annual turnover,
for the year ending not earlier than 12 (twelve) months prior to the tender closing date; and
(i) have a date of issue not earlier than 12 (twelve) months prior to the tender closing date.

A consortium or joint venture (including unincorporated consortia and joint ventures) must submit a
consolidated B-BBEE Status Level Verification Certificate. In addition, the consolidated B-BBEE
Status Level Verification Certificate for unincorporated joint ventures shall only be applicable to this
project (Tender No. to be indicated on the certificate).

An enterprise will qualify as an Exempted Micro Enterprise (EME) if it has a total annual revenue of
R3 million or less, and is deemed to have the following B-BBEE Status in accordance with their black
ownership levels:

0] if less than 30% Black Owned then “Level Five Contributor”;

(ii) if at least 30% Black Owned but less than 51% Black Owned then “Level Four Contributor”;

(i) if at least 51% Black Owned but less than 100% Black Owned, then “Level Two
Contributor”; and

(iv) if 100% Black Owned then “Level One Contributor”.

Tenderers are advised that any misrepresentation in the affidavits is a criminal offence.
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F. CERTIFICATE OF AUTHORITY FOR SIGNATORY

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.

0 (n (1 (V) V)
SOLE CLOSE PARTNERSHIP COMPANY JOINT VENTURE /
PROPRIETOR | CORPORATION CONSORTIUM
Incorporated
Unincorporated

Note:

The following document must be attached to this form according to the status of the enterprise, in the form of
a resolution authorising the signatory to sign all documents in connection with this bid and any contract
resulting therefrom on behalf of the enterprise, and such resolution shall include a specimen signature of

the signatory.

Cooperative: ‘Resolution of the Members’

Close Corporation: ‘Resolution of the Members’

Company: ‘Resolution of the Board’ signed by the chairperson

Joint Venture / Consortium: ‘Resolution/agreement  passed/reached’ signed by the authorised

representatives of the enterprises

Failure to complete, sign and date this form and failure to provide the certificate(s) in the form
of aresolution as described above shall result in the tender being considered non-responsive
and rejected in terms of clause C.3.8 of the Conditions of Tender.
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MEMBERS RESOLUTION

Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader Name:

Registration
Number: RESOLUTION OF THE
DIRECTORS OF THE COMPANY etc RESOLVED that

, in his/her capacity as

, is authorised to make applications on behalf of
the Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader for: any documentation
relating to the business (which is not necessarily a change of ownership). The nominated person will also
have access to webpage for the business.

Signature(s) for Close Corporation / Company / Partnership / Trust/ Sole proprietor or sole trader.
(sole member still must sign this resolution)

Signature of members:
Name Signature

oM wNE

Failure to complete, sign and date the relevant certificate(s) set out hereafter and failure to
provide the certificate(s) in the form of a resolution as described above shall result in the
tender being considered non-responsive and rejected in terms of clause C.3.8 of the
Conditions of Tender.
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G. DESIGN AND CONSTRUCTION EXPERIENCE

The following is a statement of work of similar nature recently successfully executed by myself / ourselves:

. ; DATE
EMPLOYER: EMPLOYEB S VALUE OF COMPLETED
CONTACT AGENT: WORK OR
PERSON AND CONTACT PERSON NATURE OF WORK (inclusive of EXPECTED
TELEPHONE AND TELEPHONE
NUMBER NUMBER VAT s
COMPLETED

Attach additional pages if more space is required

SIGNATURE: ... DATE: ..o,

(of person authorised to sign on behalf of the Tenderer)
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H. KEY PERSONNEL

H1. KEY PERSONNEL - MANAGEMENT

The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the
management of the construction of the Works, together with a resume of their experience with particular

reference to the construction of similar Works.

The Tenderer shall attach the curriculum vitae of the listed key management personnel to the page included
below for this purpose.

YEAR

DESIGNATION NAME PROJECT TYPE VALUE OF WORK COMPLETED

LEAD PROJECT
ENGINEER/MANA
GER

CONTRACTS
MANAGER

CONSTRUCTION
MANAGER

FOREMAN/
SUPERVISOR

DESIGN CIVIL
ENGINEER/
TECHNOLOGIST

RESIDENT
ENGINEER

Attach additional pages if more space is required

SIGNATURE: ....ooiiiiiiiiieeeee e DATE: ...
(of person authorised to sign on behalf of the Tenderer)
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H2. KEY PERSONNEL - LABOUR ENHANCED ACTIVITIES

Bidders shall employ in labour-intensive works only those supervisory and management staff that have
completed the required Skills Programme in terms of Appendix C of the “Guidelines for the implementation of
labour-intensive infrastructure projects under the Expanded Public Works Programme (EPWP) Third Edition
2015

. Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering
Construction Processes”;

o Site Agent/ Construction Manager at NQF level 5 "Manage Labour-Intensive Construction Processes"
or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF level 5 or 7.

Tenderers’ attention is drawn to the required minimum supervisor to worker ratio for this project stated in
clause F2.3 of Part F of the Particular Specifications.

The Tenderer must insert in the spaces provided below the relevant details of the personnel to be employed
in the construction of the Works possessing the required qualifications in the supervision or management of
LIC projects. A copy of the relevant qualification certificate for each such person shall be attached to the next
page below.

DESIGNATION | NAME NAME OF QUALIFICATION YEAR
TRAINING OBTAINED IN THE QUALIFICATION
INSTITUTION SUPERVISION OR OBTAINED

MANAGEMENT OF
LIC PROJECTS

Attach additional pages if more space is required

SIGNATURE: ...t DATE: . e

(of person authorised to sign on behalf of the Tenderer)
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CURRICULUM VITAE OF KEY PERSONNEL - MANAGEMENT

Refer to H1.

Curriculum Vitae of key management personnel to be attached to this page.

and

QUALIFICATIONS OF KEY PERSONNEL — LABOUR INTENSIVE ACTIVITIES

Refer to H2.

Relevant qualification certificates to be attached to this page for each person possessing the required
qualifications in the supervision or management of LIC projects.
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L. CONSTRUCTION EQUIPMENT

The following are lists of major construction equipment that | / we presently own or will acquire for this contract

if my / our tender is accepted.

(@) Details of major construction equipment owned by me / us:
. . YEAR OF
DESCRIPTION (type, size and capacity) QUANTITY MANUEACTURE
Attach additional pages if more space is required
(b) Details of major construction equipment that will be acquired:
HOW ACQUIRED
DESCRIPTION (type, size and capacity) QUANTITY
HIRE / BUY SOURCE
Attach additional pages if more space is required
SIGNATURE: ..o e e DATE: i,

(of person authorised to sign on behalf of the Tenderer)
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J. PROPOSED SUB-CONTRACTING/SUB-CONSULTANT

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work under this contract. If I/we am/are awarded a contract l/we
agree that this notification does not change the requirement for me/us to submit the names of proposed subcontractors in accordance with the requirements of

the contract for such appointments.

Acceptance of this tender shall not be construed as approval of any or all of the listed subcontractors. Should any or all of the subcontractors not be approved
subsequent to the acceptance of the tender, it shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall remain final
and binding, even in the event of a subcontractor not listed below being approved by the Employer. Procurement and Payment of subcontractors shall be

in accordance with the provisions of Part G: Small Contractor Development.

NAME OF
SUB-CONTRACTOR/ CSD NUMBER
SUB-CONSULTANT

DESIGNATED
GROUP AND
OWNERSHIP %

B-BBEE
LEVEL

NATURE OF WORK

PERCENTAGE TO BE
SUB-CONTRACTED/
SUB-CONSULTED

Attach additional pages if more space is required.

NB: The subcontractors listed above will not contribute to the achievements of the objectives specified in Section C3.3 Part G of this tender document.

SIGNATURE: ...

(of person authorised to sign on behalf of the Tenderer)

DATE: ...
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K. PARTICIPATION IN JOB CREATION USING LOCAL LABOUR

The Tenderer shall be required to participate in job creation (employment of local labour) by executing various
portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, who
are South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs
(only one such foreigner may be employed on any project). Proof of citizenship or work visa may be audited
during the contract period.

The creation of one job shall mean the employment, for any period of time, of one such unskilled or semi-skilled
labourer from the local community.

The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out in Part F: Expanded
Public Works Programme (EPWP) of the project specifications.

The number of jobs to be created using such local labour is inclusive of the local labour employed to execute
various portions of the Works by both the main Contractor and any subcontractors, including the small
development subcontractors in terms of Part G: Small Contractor Development of the project specifications.

The number of jobs to be created using such local labour shall include for a minimum percentage allocation to
the following individual targeted groups:

. 60% Women;
. 55% Youth; and
. 2% Disabled.

The minimum required content of such local labour for this project shall be calculated as follows:
Minimum required content of such local labour (%)

= (100 x amount spent on wages for such local labour (excluding VAT))
(Subtotal 1* (excluding contingencies, contract price adjustment and VAT))

*Subtotal 1 is obtained from the Tender Summary under C2.2 Bill of Quantities (Activity Schedule)

The minimum required content of such local labour for this project shall be 6% of the construction value.
Failure to meet the minimum percentage will results to disqualification.

For purposes of completing the table on the next page containing the Tenderer’s declaration with respect to
participation in job creation using local labour, the value of Subtotal 1* (excluding contingencies, contract price
adjustment and VAT) which is obtained from the Tender Summary under C2.2 Bill of Quantities, shall be used.
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TENDERER’S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION USING LOCAL
LABOUR:

The Tenderer shall complete the table below reflecting the anticipated local labour force to be employed on
this contract, including such local labour employed by subcontractors.

I/We hereby tender to participate in job creation through the employment of local labour by creating the
following number of jobs using unskilled or semi-skilled labourers, recruited from the local community, who are
South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs
(only one such foreigner may be employed on any project), including for a minimum allocation of 60% Women,
55% Youth and 2% Disabled:

Local labour comprising Anticipated Total number Wage rate per Total wage cost
unskilled or semi-skilled number of of person-days person-day (excluding VAT)
labourers recruited from the jobs to be anticipated (excluding VAT)

local community created (Rand) (Rand)

Contractor’s local labour content

Subcontractors’ local labour
content

Total anticipated wage cost of local labour content (excluding VAT) | R

Subtotal 1* (excluding contingencies, contract price adjustment and VAT) | R

Hence anticipated local labour content expressed as a percentage of

0,
Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) &

Specified minimum local labour content 6%

A penalty shall be applied to any shortfall in the local labour content achieved when measured against
the specified minimum local labour content, as set out in Part F: Expanded Public Works Programme
(EPWP) of the project specifications. The penalty shall not apply to shortfalls in the allocations to the
individual target groups (i.e., Women/Youth/Disabled), only to shortfalls in the total local labour
content achieved.

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, confirms

that he/she understands the conditions for such participation and confirms that the tender satisfies the
conditions for participation in job creation through the employment of local labour.

Duly authorized to sign on Behalf Of: ... e

SIGNATURE: ..., DATE: .o,
(Of person authorised to sign on behalf of the Tenderer)

Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.
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L. BIDDERS HEALTH AND SAFETY DECLARATION

In terms of Regulation 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as ‘the
Regulations’ hereafter), a Contractor may only be appointed to perform construction work if the Employer is
satisfied that the Contractor has the necessary competencies and resources to carry out the work safely in
accordance with the Occupational Health and Safety Act No 85 of 1993, as amended and the OHSA 1993
Construction Regulations 2014.

To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in
detail.

Declaration by Tenderer

1. I, the undersigned, hereby declare and confirm that | am fully conversant with the Occupational Health
and Safety Act No. 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act
No. 181 of 1993), and the OHSA 1993 Construction Regulations 2014.

2. | hereby declare that my company has the competence and the necessary resources to safely carry
out the construction work under this contract in compliance with the Construction Regulations and the
Employer's Health and Safety Specification.

3. | propose to achieve compliance with the Regulations by one of the following:

(&) From my own competent resources as detailed in 4(a) hereafter: ........ccccccevvviinnnnen. *Yes / No

(b) From my own resources or still to be appointed, and trained until competency is
achieved, as detailed in 4(b) hereafter: .........ccccooiiiiiiiiiii *Yes / No

(c) From outside sources by appointment of competent specialist subcontractors as
detailed iN 4(C) NErEAtEI: .........uuiiiiiiiiiiiii e e e e rnrnrane *Yes / No

(* = delete whatever is not applicable)
4. Details of resources | propose:
Note: Competent resources shall include safety personnel such as the construction manager,
construction health and safety officer and construction supervisor as defined in Regulation
8, and competent persons as defined in the OHSA 1993 Construction Regulations 2014, as

applicable to this contract.

(a) Details of the competent and qualified key persons from my company's own resources, who will
form part of the contract team:

NAME OF COMPETENT PERSONS | POSITION TO BE FILLED BY COMPETENT PERSONS
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(b) Details of training of persons from my company's own resources (or to be hired) who still have to
be trained to achieve the necessary competency:

(i) By whom will training be provided? ........c.eeeivie i

@iy When will training be undertaken? ..........c.oeeeiiee i

(i) List the positions to be filled by persons to be trained or hired: ..........ccccoceeeeeiiiiiinnnn.

(c) Details of competent resources to be appointed as subcontractors if competent persons cannot
be supplied from own company:

Name of Proposed SUDCONIITACION: .........coiuiiieiiiiie ettt ettt e e

Qualifications or details of competency of the subcontractor: ............cccccvvvvvviiiievieiiiiiiininnnnn,

5. | hereby undertake, if my tender is accepted, to provide, before commencement of the works under the
contract, a suitable, sufficiently documented and coherent site-specific Health and Safety Plan in
accordance with Regulation 7(1)(a) of the Construction Regulations, which plan shall be subject to
approval by the Employer.

6. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Health and
Safety Specification as well as the OHSA 1993 Construction Regulations 2014 will be provided on site
and will at all times be available for inspection by the Contractor's personnel, the Employer's personnel,
the Employer’s Agent, Construction Health and Safety Agent, visitors, and officials and inspectors of the
Department of Labour.

7. | hereby confirm that adequate provision has been made in my tendered rates and prices in the schedule
of quantities to cover the cost of all resources, actions, training and all health and safety measures
envisaged in the OHSA 1993 Construction Regulations 2014, and that | will be liable for any penalties
that may be applied in terms of the said Regulations (Regulation 33) as a result of contravening or failing
to comply with the provisions of the Act and the Regulations.

8. | agree that my failure to complete and execute this declaration to the satisfaction of the Employer will

mean that | am unable to comply with the requirements of the OHSA 1993 Construction Regulations
2014, and accept that my tender will be prejudiced and may be rejected at the discretion of the Employer.

SIGNATURE: ..ot DATE: ..,

(of person authorised to sign on behalf of the Tenderer)
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M. DEVIATIONS AND QUALIFICATIONS

Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of Contract,
Specifications, Bill of Quantities, or Drawings, or should he wish to qualify the tender in any way, he shall
indicate the proposals clearly hereunder or alternatively on photocopies of the original tender documentation
which shall be attached to this page.

Please note: The extent of deviations from the tender documents issued by the Employer prior to the tender
closing date is limited to those permissible in terms of the Conditions of Tender. Please also refer to Returnable
Schedule N.

SECTION PAGE DEVIATION OR QUALIFICATION, INCLUDING REFERENCE CLAUSE
OR ITEM NUMBER

Attach additional pages if more space is required

SIGNATURE: ... e DATE: ...,

(of person authorised to sign on behalf of the Tenderer)
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N. SCHEDULE OF ALTERNATIVE TENDERS

The attention of tenderers is specifically drawn to clause C.2.12 Alternative tender offers of Annex C
Standard Conditions of Tender and to clause C.2.12 of section T1.2 TENDER DATA in this project
document.

An _alternative tender offer or design shall be considered only if the main tender offer has also been
submitted in accordance with the requirements of clauses C.2.12.1 and C.2.12.2 of Annex C and such
main tender offer is the winning tender as stated in clause C.2.12.3 of Annex C.

Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer to
evaluate the alternative. The Tenderer shall set out the proposal clearly hereunder or alternatively on
photocopies of the original tender documentation which shall be attached to this page.

SECTION PAGE ALTERNATIVE OFFER,
INCLUDING REFERENCE CLAUSE OR ITEM NUMBER

SIGNATURE: ..o DATE: ..,

(of person authorised to sign on behalf of the Tenderer)
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O. TECHNICAL PROPOSAL

The tenderer is required to submit a technical proposal which covers the following criteria.
O1. Experience of key personnel

The experience of assigned staff member in relation to the scope of work will be evaluated from three different
points of view:

1) General experience (total duration of professional activity), level of education and training and positions held
of each discipline specific team leader.

2) The education, training, skills and experience of the Assigned Staff in the specific sector, field, subject, etc
which is directly linked to the scope of work.
3) The key staff members’ / experts’ knowledge of issues which the tenderer considers pertinent to the project

e.g. local conditions, affected communities, legislation, techniques etc.

A CV of the Lead project manager/Engineer, contract manager, construction manager design civil
engineers/specialists and foreman of not more than 3 pages each should be attached to this schedule:

Each CV should be structured under the following headings:
1 Personal particulars
- name
- date and place of birth
- place (s) of tertiary education and dates associated therewith
- professional awards
Qualifications (degrees, diplomas, grades of membership of professional societies and professional
registrations)
Skills
Name of current employer and position in enterprise
Overview of post graduate / diploma experience (year, organization and position)
Outline of recent assignments / experience that has a bearing on the scope of work

N

o0 W

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms
that the contents of this schedule are within my personal knowledge and are to the best of my belief both true
and correct.

Signed Date

Name Position
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02. Relevant experience

List number of Road Rehabilitation Projects completed.

The evaluation will consider the nature of the reference projects, scope of services provided, and
Employer/Client completion certificate.

Appointment letter, Reference Letters including Final Approval certificates not older than 15 years per project
to be provided with contact details of references.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms
that the contents of this schedule are within my personal knowledge and are to the best of my belief both true
and correct.

Signed Date

Name Position
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03. Approach and methodology

The approach paper must respond to the scope of work and outline the proposed approach / methodology relating
to:

Project Approach

Relevant specialist’s studies

Preliminary design

Detailed Design Development

Design documentation

Works which include procurement of CPG contracts and administration of CPG contractors
Establishment (office and equipment)

Traffic accommodation

Contract administration and execution of works

Performance indicators reporting

Management of quality, time, and budget

Construction regulations to OHS act

Environmental management and compliance

Handover

acceptance of maintenance plan

Close-out

The approach and methodology should articulate what value add the tenderer will provide in achieving the stated
objectives for the project.

The tenderer must as such explain his / her understanding of the objectives of the assignment and the Employer’s
stated and implied requirements, highlight the issues of importance, and explain the technical approach they would
adopt to address them. The approach paper should explain the methodologies which are to be adopted, demonstrate
the compatibility of those methodologies with the proposed approach. The approach should also include a quality plan
which outlines processes, procedures and associated resources, applied by whom and when, to meet the
requirements and indicate how risks will be managed and what contribution can be made regarding value
management.

The tenderer must attach its approach paper to this page. The approach paper should not be longer than 6 pages.

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, confirms that the
contents of this schedule are within my personal knowledge and are to the best of my belief both true and correct.

Signed Date

Name Position
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CONTRACT

PART C1: AGREEMENTS AND CONTRACT DATA
PART C2: PRICING DATA

PART C3: SCOPE OF WORK

PART C4: SITE INFORMATION

EPC TENDER: Contract Ver. 07-02-2022 C1



Province of KwaZulu-Natal Contract No. ZNB00945 /00000/00/HOD/INF/21/T
Department of Transport

CONTRACT

TABLE OF CONTENTS Page Colour

PART C1: AGREEMENTS AND CONTRACT DATA

C1.1: FORM OF OFFER AND ACCEPTANCE ......ccccoviiiiiiiiieiee e C3 Yellow
CL.1.1: OFFER ..o C3 Yellow
C1.1.2: ACCEPTANCE ..ottt C4 Yellow

C1.1.3: SCHEDULE OF DEVIATIONS C5 Yellow
C1.2: CONTRACT DATA e e Cc7 Yellow
C1.2.1: CONDITIONS OF CONTRACT ....cootieririeireiiienriesireesieeeniee e Cc7 Yellow
C1.2.2: DATA PROVIDED BY THE EMPLOYER ......ccocoveiiiiinieiienneeneen C9 Yellow
C1.2.3: DATA PROVIDED BY THE BIDDER........cccccoiiiiiiiiiiiciieeee C12 Yellow
CL.3: INSURANCE ... .ottt e C13 White
C1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE
OCCUPATIONAL HEALTH AND SAFETY ACT NO. 85 OF 1993........ Ci14 White
C1.5: RETENTION MONEY GUARANTEE ........ccooiiiiiiiieeeee e Ci16 White
C1.6: TRANSFER OF RIGHTS ..ottt C18 White
PART C2: PRICING DATA
C2.1: PRICING ASSUMPTIONS ...t C19 Yellow
C2.2: BILL OF QUANTITIES ....ooiiii e Cc22 Yellow
PART C3: SCOPE OF WORK
TABLE OF CONTENTS ...ttt e e C25 Blue
C3.1: STANDARD SPECIFICATIONS ....cooiiiiiiiiiiiee e C26 Blue
C3.2: PROJECT SPECIFICATIONS........ccooiiiiiiiiiiiei C36 Blue
C3.3: PARTICULAR SPECIFICATIONS .......ccociiiiiiiiiiiii i, C40 Blue
PART C4: SITE INFORMATION
CA4.1: LOCALITY PLAN ... Cc107 Green
C4.2: EXAMPLE OF CONTRACT SIGNBOARD DETAILS ........ccociiiiiis C108 Green
C4.3: TRAFFIC INFORMATION ...t C110 Green
C4.4: ANY OTHER RELEVANT TECHNICAL REPORTS ... Cl1a Green
ANNEXURE A: GUIDELINES FOR CONSTRUCTION AND
MAINTENANCE PROJECTS DURING COVID-19 LOCKDOWN ............c.e.... C112 White

EPC TENDER: Contract Ver. 07-02-2022 Cc2



Province of KwaZulu-Natal Contract No. ZNB00945 /00000/00/HOD/INF/21/T
Department of Transport

PART C1: AGREEMENTS AND CONTRACT DATA

Cl.1: FORM OF OFFER AND ACCEPTANCE

C1.1.1: OFFER
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

CONTRACT NO. ZNBO00945/00000/00/HOD/INF/21/T: SOURCING OF A TURNKEY CONTRACTOR
(ENGINEER, PROCURE AND CONSTRUCT) FOR THE REHABILITATION OF P515 FROM KM 6.00 - KM
17.00 IN THE EMPANGENI REGION

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the
Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under
the Contract including compliance with all its terms and conditions according to their true intent and meaning
for an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

The offered total of the prices inclusive of Value Added Tax is:

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

Signature: (of person authorised to Sign the tENAEN) .......vviieiiiiiicc e
Name: (0f SIgNALOrY iN CAPILAIS) ...eeeiveieiiiiiiiii ettt e e bb bt e e s e naneae s
(0= To - (a1 A VA (o) BT o] 1 F=1 (0] V) TR PUPPPPPOPTPPPN
Name of Tenderer: (OrganiSALION) .........coiiiiiie ettt e e e e e st e e e e e et bbb e e e e e enbeeas
o o T PSR SPTPTPI
Telephone number: ... E-mail: oo
Witness:
SIONALUI. et e et e e e e e e e e s abe b e aeeeaaaeeaeas

Name: (IN CAPILAIS) ..eveeeiieiieiii e e

[Failure of a Tenderer to sign this form will invalidate the tender]

EPC TENDER: Contract Ver. 07-02-2022 C3



Province of KwaZulu-Natal Contract No. ZNB00945 /00000/00/HOD/INF/21/T
Department of Transport

This form is to be completed by the Employer only

C1.1.2: ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the
Tenderer's Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer's
Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions
contained in this Agreement and in the Contract, that is the subject of this Agreement.

The terms of the contract are contained in

Part C1 Agreements and Contract Data (which includes this Agreement)
Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information

and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference
into Parts C1 to C4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached
to and forming part of this Agreement. No amendments to or deviations from said documents are valid unless
contained in this Schedule, which must be duly signed by the authorised representatives of both parties.

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the
Schedule of Deviations (if any), contact the Employer (whose details are given in the Contract Data) to arrange
the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in
terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this Agreement
comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute a
repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).
Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in
writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a
binding contract between the parties.

1o L= 101 €= PSP PP TOUPRPUPPPN
NAME: (IN CAPILAIS) ..ottt e bt e e e s s bt e e e s it bt e e e e abb e e e e anba e e e e anbb e e e e anbaeeeen bes
(0= T - (o7 1 4V PP PPOUPRPPPPN
Name of EMployer: (OrganiSALtION) .........cciii ittt e e e s e e e e e e e s bbb e e e e e e e e s aannen eeas

F Yo Lo T T PP TSP UPPRPP PO
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This form is to be completed by the Employer and
the successful tenderer only, upon acceptance
of the successful tenderer’s offer

C1.1.3: SCHEDULE OF DEVIATIONS

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date
is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in such
letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the
process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract
shall also be recorded here.

Any change or addition to the tender documents arising from the above agreement and recorded here shall
also be incorporated into the final draft of the Contract.

1 SUD O
[ 7<= 11 £ T
2 101 o] =T o TSP RP PSR
[ T=] = 11 £ T
3 SUD O
(D12 = V| S P PP OOUPPPUPUPPRR
4 ST U] o J=To] PP PP T PPTPUPURTTRN
[ T=] = 11 £SO TT
5 101 ] 1= o PSPPSR
[ T=] = 11 £SO TT

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to
the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as
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any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of
this Agreement shall have any meaning or effect in the contract between the parties arising from this
Agreement.

FOR THE TENDERER:

LS Lo [ = U = PSSP
N =0 = RPN
L0 T o - o3 | S PSSR

Tenderer: (Name and address of 0rganisation) ............ccovvvviiiiiiii e

Witness:
S AU . oo ——————

V= T 1= TP

FOR THE EMPLOYER:

1o L= 10U ] €= PRSP PPUPPTPP
N =10 0 PP P PP PPR TR PPPPPPPPRIN
AP A Y. oot oo ————————

Employer: (Name and address Of OrganiSation) ............eeeeiiieeeiiiiiee et e e sineee e

Witness:
ST Lo g = U L= PP PPPPPP

A= 1.2 =
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C1.2: CONTRACT DATA

Cl.2.1: CONDITIONS OF CONTRACT
Cl211 GENERAL CONDITIONS OF CONTRACT

This Contract will be based on the ‘FIDIC Silver Book — A companion to the 2017 EPC/Turnkey Contract’,
issued by the Institution of Civil Engineers (ICE) (abbreviated title: ‘FIDIC SILVER BOOK 2017).

It is agreed that the only variations from the FIDIC SILVER BOOK 2017 are those set out hereafter under
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT".

Cl21.2 SPECIAL CONDITIONS OF CONTRACT
Cl.2.1.21 GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions of
Contract shall amplify, modify or supersede, as the case may be, the FIDIC SILVER BOOK 2017 to the extent
specified below, and shall take precedence and shall govern.

The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by
the number of the applicable clause or subclause in the FIDIC SILVER BOOK 2017, and the applicable
heading, or (where a new special condition that has no relation to the existing clauses is introduced) by a
number that follows after the last clause number in the FIDIC SILVER BOOK 2017, and an appropriate
heading.

The bidder is to ensure that they assist the employer in complying with the IDPM Policy which is aligned to
the FIDPM Framework.

C1.2.1.2.2 AMENDMENTS TO THE FIDIC SILVER BOOK 2017
SCC11 Definitions
Add the following to the end of Clause 1.1:

“SCC 1.1.81 “Targeted Enterprise” means an enterprise as defined in Part G: Small Contractor
Development of section C3.3 Particular Specifications in Part C3: Scope of Work.”

SCC4.1 Contractor’s General obligations
Add the following new paragraphs to the end of Clause 4.1

“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for local labour content in terms of Part F: Expanded Public Works Programme of section C3.3 Particular
Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a sum calculated
in accordance with the Contract Data and the aforementioned Scope of Work as a penalty for such
underachievement.

If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for contract participation by Targeted Enterprises in terms of Part G: Small Contractor Development of
section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer
for a sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty
for such underachievement.”
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SCC6.2 Rates of wages and Conditions of Labour
Add the following to Clause 6.2:

“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those
established for the trade or industry where the work is carried out, as stated in the Contract Data.”

SCC 10.1 Taking Over the Works and Sections

Add the following to Clause 10.1:

“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the Works
by the Employer.”

SCC 6.2.2 Contractor failing to provide security

If the Contractor fails to provide the required fixed performance guarantee within the time period stated in the
Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall legally be

deemed that the Contractor has selected a security of ten per cent retention of the value of the Works without
limiting the Employer’s right to terminate the Contract in terms of Clause 15.”
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C1.2.2: DATA PROVIDED BY THE EMPLOYER

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER
1. GENERAL
1.1.24 The Defects Notification Period (DNP) is 12 months.
Road is class U3, the design life is 20 years.
1.1.21
The time for achieving design approval is 6 months The maximum construction period
is 15 months. Total project duration is 21 months.
1.1.10 Pricing Strategy: The Contract is to be a FIXED PRICE Contract.
1.1.27 Name of Employer: Province of KwaZulu-Natal represented by Head of
Department: Department of Transport
Address of Employer:
Physical: Postal:
172 Burger Street Private Bag X9043
Pietermaritzburg Pietermaritzburg
3201 3200
E-mail: Shumi.ngubane@kzntransport.gov.za
Telephone No: 033 355 0566  Fax No: 033 345 7537
3. THE EMPLOYER’S ADMINISTRATION
3.1 N/A
4. CONTRACTOR’S GENERAL OBLIGATIONS
SCC4.1 The contract participation goal for local labour content is to be calculated as specified in

the Tender section of this document. The target labour content is 6% of the total
construction value.

The penalty for failing to achieve the monetary value of the above target set by the
Employer for local labour content in terms of Part F: Expanded Public Works
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5%
of the monetary value by which the achieved monetary value falls short of the target
monetary value.

The contract participation goal for Targeted Enterprises minimum 30% for construction
and engineering works.

The penalty for failing to achieve the monetary value of the above target set by the
Employer for contract participation by Targeted Enterprises in terms of Part G: Small
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of
Work, is 5% of the monetary value by which the achieved monetary value falls short of
the target monetary value.
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER
The Contractor and his subcontractors shall be registered with the Bargaining Council
for the Civil Engineering Industry, and comply with the wage rates and conditions of

SCC4.1 labour agreed by the Bargaining Council for the Civil Engineering Industry, except

where a specific industry publishes its own wage rates and conditions of labour.
The wage rates and conditions of labour employed under the Expanded Public Works
Programme, shall comply with the Ministerial Determination 4, issued in terms of the
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government
Notice No. R347 of 4 May 2012.

8. TIME AND RELATED MATTERS

SCC8.1 The date of commencement of the project shall be within 28 days after the Award Date.
The non-working days are Sundays.

The special non-working days are:

(i) the statutory public holidays in terms of the Public Holidays Act;

(i) the foreseeable election days declared as a statutory public holiday; and

(i) the annual year-end shutdown period as recommended by the Bargaining
Council for the Civil Engineering Industry.

Cc45 The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up
to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day).

11.1 The requirements for achieving Practical Completion are as stated in COTO Standard
Specifications for Road and Bridge Works for State Road Authorities and clause 11.1
of FIDIC Silver Book.

The bidder shall submit the following:

(i) evidence that the local labour has been paid, and that the Targeted Enterprise
subcontractors have received all amounts due in terms of their respective
subcontract agreements; and

(i) the survey and materials information which the Employer requires to complete
the as-built drawings and records.

(iiiy Design, documentation and specialist studies work carried out during the
duration of the project.

The latent defects period is 10 years.

14. PAYMENT AND RELATED MATTERS

SCC19.1& The security to be provided by the Contractor shall be, but not limited to, all necessary

19.2 insurances as detailed in clause 19.1 and 19.2 of FIDIC Silver book:

SCC 14.9 The percentage retention on the amounts due to the Contractor is 10%.

A retention guarantee in lieu of a cash retention is permitted.

19. RISKS AND RELATED MATTERS
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

SCC 19.2 All insurances, sureties and professional indemnities to be provided by the bidder.
The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for
any single liability claim. Liability insurance shall include spread of fire risk.

20. CLAIMS AND DISPUTES

SCC 20.1 & Disputes shall be referred to ad-hoc adjudication.

20.2
Unresolved disputes shall be referred to litigation.
DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS

PART G SMALL CONTRACTOR DEVELOPMENT

G2.9 The target area for local labour is Umfolozi Local Municipality under King Cetshwayo
District Municipality (DC28).
The target area for Targeted Enterprises is Umfolozi Local Municipality under King
Cetshwayo District Municipality (DC28).
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C1.2.3: DATA PROVIDED BY THE BIDDER

The following contract specific data are applicable to this contract.

CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE BIDDER

1111

GENERAL

NAME Of BIdA I .o

Address of Bidder

Physical: Postal:
Signed on behalf of Tenderer: ...
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C12



Province of KwaZulu-Natal Contract No. ZNB00945 /00000/00/HOD/INF/21/T
Department of Transport

C1.3: INSURANCE

PRO FORMA
TBA

As per FIDIC Silver Book 2017.
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Cl1l.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL
HEALTH AND SAFETY ACT NO. 85 OF 1993

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department:
Department of Transport
(hereinafter called the EMPLOYER) of the one part, herein represented by:

AN D i e e e e e et e e e e e et e e et e e e e et e e e n e e e et e e e e s e

T T o= o= (o V= S PP PP TP PP TUPPPP

duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement
between the CONTRACTOR and the EMPLOYER in respect of:

CONTRACT NO. ZNB00945/00000/00/HOD/INF/21/T: SOURCING OF A TURNKEY CONTRACTOR
(ENGINEER, PROCURE AND CONSTRUCT) FOR THE REHABILITATION OF P515 FROM KM 6.00 - KM
17.00 IN THE EMPANGENI REGION

for the construction, completion and maintenance of the works;
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms

of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms
thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed
certain arrangements and procedures that same shall be observed and adhered to by the
CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of acquainting
himself/herself/itself with such arrangements and procedures.

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations,
and the CONTRACTOR expressly absolves the EMPLOYER from being obliged to comply with any
of the aforesaid duties, obligations, prohibitions, arrangements and procedures in respect of the work
included in the contract.

4, The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled,
although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by
the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to remedy the
default of the CONTRACTOR at the cost of the CONTRACTOR.
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation,
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand,
provide full details in writing of such investigation, complaint or criminal charge.

Thus signed at ........c.oiiiiiiii e for and on behalf of the EMPLOYER
onthisthe .................. dayof ..o 20.........
SIGIN AT URE . .. e
NAME AND SURNAIME: ..o ittt ebe e e b abe b et e e e b s b s b et st st st st st s £ st st s 55 k858t st st sk skt s st s s b ebsbsbsbnbnnes
A P A I T Y L e e
WITNESSES: 1. .ot

2
Thussigned at ..ot for and on behalf of the CONTRACTOR
onthisthe ................... dayof .o, 20.........
SIGIN AT URE . L.
LN AN DS U A
L7 LN Y O ) I
WITNESSES: 1. i

2 e
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C1.5: RETENTION MONEY GUARANTEE
PRO FORMA

RETENTION MONEY GUARANTEE

THE HEAD: TRANSPORT
PROVINCE OF KWAZULU-NATAL
PRIVATE BAG X9043
PIETERMARITZBURG

3200

CONTRACT NO. FOR

ISSUED TO: the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter
referred to as “the Employer”)

ONBEHALF OF: ... e e e e (hereinafter referred to as “the Contractor”)
In connection with
CONTRACT NO. ZNB00945/00000/00/HOD/INF/2L/T .veverenennne. (hereinafter referred to as “the Contract”)

WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in lieu
of the whole or portion of the retention monies provided for under the Contract;

NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the
Employer such amounts as the Employer may, from time to time, demand from us.

1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at

or such other address as we shall in writing notify to the Employer and shall be accompanied by a
certificate complying with Clause 2, signed by the Employer as such in terms of the Contract.

2. The Employer’s certificate referred to in Clause 1 shall certify

(a) that he is the Employer in terms of the Contract,
(b) that the Contractor is in breach of his obligations under the Contract, and
(c) that the amount demanded, which amount the certificate shall specify,

(i) does not exceed the amount of retention monies which, but for this guarantee, would have been
retained by the Employer in terms of the Contract at the date of the certificate, less the aggregate
of the amounts of retention money actually retained by the Employer and the amounts previously
paid by us to the Employer in terms hereof, and

(i) does not exceed a genuine estimate of the cost to the Employer of having the breach referred to
in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from
payments due the Contractor in terms of the Contract by reason of the breach referred to, and
any amount in retention money actually held by the Employer save to the extent that the same
had been deducted from any previous demand in terms hereof.

3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2
make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at
such other address as the Employer shall in writing notify us.

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims
between the Employer and the Contractor.
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5. Our aggregate liability under this guarantee is limited to R ... e

6. This guarantee shall expire on the date on which the last of the retention monies, which but for this
guarantee would have been retained by the Employer, becomes payable to the Contractor.

7. This guarantee is not transferable and must be produced for endorsement if any part payment is made
and must be returned to us against final payment of our aggregate liability or on the date of the expiry of
the guarantee in terms of Clause 6, whichever is the earlier.

Signed in the presence of the witnesses named hereunder:

Al forandonbehalf of ...
onthis ... Ay Of oo
S MAU . ..o ——————
APy i ——————
F Yo [0 £ TP U PP PO PP PP PPPPPRPPPRR

As Witnesses:
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C1.6: TRANSFER OF RIGHTS

TRANSFER OF RIGHTS AND INDEMNITY
(To be completed during construction by successful Tenderer only)

Claim for Plant and materials on site, Payment Certificate No. ......... Date: ..o
Contract NO: ...oviieiie e For (contracttitle) ..o
I, the undersigned (name of SigNatory) ...........coooiiiii i in my capacity as

duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights,
titte and interest in and to the Plant and materials, for which evidence of bona fide ownership is attached
hereto, unto and in favour of (name of Employer) ...

Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof
passes to the Employer by constitutum possessorium.

I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by
reason of the Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials
and agree that no payment for materials on site will be made by the Employer until such time as | have
submitted documentary proof of bona fide ownership of the said Plant and materials.

This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer
or from any other person on behalf of the Employer for the Plant and materials as Plant and materials on Site,
payment of retention money thereon excluded.

| further confirm that | am fully responsible for all Plant and materials listed under this Transfer of Rights and
that they have been insured adequately against all risks and will remain insured until they are built into or
used in the permanent works and taken over by the Employer.

This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following
table.

DESCRIPTION OF ITEM UNIT | QUANTITY RATE | AMOUNT | SUPPLIER

TOTAL VALUE OF PLANT AND MATERIALS

SIGNE DY Date: ...ooiiiiiii
for and on behalf of the Contractor.

WiItNESS A DY o
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PART C2: PRICING DATA

C2.1 PRICING ASSUMPTIONS
1. GENERAL

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction
with all the other documents comprising the Contract Documents, which include the Conditions of
Tender and Conditions of Contract. This contract is a fixed price contract and is inclusive of
assessments, design works, procurement, implementation close out and hand over.

The contractor must plan the work in this contract as a set of activities. The activities should be the
same activities as indicated in the programme.

The activities are to be described and indicated in Part C2.2 and a lump sum fixed price for each activity
is to be entered in the Price Column.

2. DESCRIPTION OF ITEMS

The contractor is to include in the Prices in the price list the costs and profit associated with the following
items as no separate payment will be made for such items:
e Soil testing, test pits and all other testing required for acceptance control as per the standards.
e Engineering fees and costs
e Excavation of all boulders
Blasting and the removal and importation of material associated with blasting work
Local authority charges
Geotech tests
EIA
Hydrological report (If needed)
All additional requirements as described in Part 3.1: Scope of Works

The contractor shall be responsible for and pay all costs associated with the development of the design,
detail design and production of “as-built” designs for the following:
¢ Civil Engineering work
e Rezoning
e Temporary and permanent connections to municipal water, electricity and storm water
reticulation.

3. PRELIMINARIES AND ACTIVITIES IN THE BILL OF QUANTITIES

The amount or the items of the Preliminaries shall be fixed and will not be adjusted.
Payment for Section Al (Time Related) shall be pro-rated per month based on the progress measured
against the approved contractual programme.
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4, PROVISIONAL SUMS

No provisional sums to be provided by the client. Consortium to price all elements in the pricing
schedule.

5. PRICING OF THE BILL OF QUANTITIES

There are Five schedules to be priced in the bill of quantities. These sections are inclusive of all works,
which should be priced as a lump sum, and will allow for the completion of the project from initial
assessments to hand over. The schedules are as follows:

a) Schedule A: Preliminaries

b) Schedule B: Engineering and Design Works

c) Schedule C: Construction and Close Out

d) Schedule F: Expanded Public Works Programme

e) Schedule G: Small Contractor Development (CPG)

All amounts priced for per activity exclude VAT. 10% Contingencies have been allowed for which will
require client approval before monies are utilized in conjunction with the terms of the contract.

6. CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly.
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be
initialled by the Tenderer.

7. INTERIM PAYMENTS

Interim payments will be made in accordance with the contract and based on the contractor completing
activities and achieving milestones as set out in Part C2.2. For the construction part of the project, a
BOQ must be submitted by the entity/bidder, and approved by the employer, to facilitate interim monthly
payments during construction. This must include monies allowed for supervision as well. The total cost
of this BOQ should represent the value under Activity C1 within the pricing schedule (schedule C:
construction works and close out) of the contract section of the document.
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C2.2 BILL OF QUANTITIES (ACTIVITY SCHEDULE)

TABLE OF CONTENTS Page
BILL OF QUANTITIES ....ocoiiii s C22
TENDER SUMMARY ...ttt C24
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Province of KwaZulu-Natal

Department of Transport

Contract No. ZNB00945 /00000/00/HOD/INF/21/T

PROVINCE OF KWAZULU-NATAL
DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNBO00945/00000/00/HOD/INF/21/T: SOURCING OF A TURNKEY CONTRACTOR
(ENGINEER, PROCURE AND CONSTRUCT) FOR THE REHABILITATION OF P515 FROM KM 6.00 - KM
17.00 IN THE EMPANGENI REGION

SCHEDULE A: PRELIMINARIES

SECTION DESCRIPTION AMOUNT
Al TIME RELATED R
A2 FIXED R
TOTAL CARRIED FORWARD TO TENDER SUMMARY R
SCHEDULE B: ENGINEERING AND DESIGN WORKS
SECTION DESCRIPTION AMOUNT
Bl CONDUCT ASSESMENTS (EXPROPRIATION, R
IDENTIFACTION OF SERVICES, SURVEYS, ANALYSIS OF
SITE AND TESTS AND SITE INVESTIGATIONS REQUIRED
FOR DESIGN)
B2 PREPARE INITIAL CONCEPT DESIGN AND RELEVANT R
DOCUMENTATION. ESTABLISH ANY FURTHER SURVEYS,
TESTS AND/OR INVESTIGATIONS.
B3 PREPARE DETAILED DESIGNS AND DRAWINGS (WHERE R
REQUIRED)
B4 PREPARE WORKING DRAWINGS, METHOD STATEMENTS | R
AND PROCUREMENT DOCUMENTS FOR CPG
CONTRACTORS
TOTAL CARRIED FORWARD TO TENDER SUMMARY R
SCHEDULE C: CONSTRUCTION WORKS AND CLOSE OUT
SECTION DESCRIPTION AMOUNT
C1 IMPLEMENT THE CONSTRUCTION OF THE R
REHABILITATION OF P515 KM 6.0 — KM 17.0 INCLUSIVE
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OF ALL ACCEPTANCE TESTS (SUPPLY OF MATERIALS

AND CONSTRUCTION)
Cc2 CLOSE OUT (MATERIAL AND DRAWING AS-BUILTS,

HANDOVER DOCUMENTATION TO CLIENT AND PREPARE | R

FINAL ACCOUNTS FOR PROJECT)

TOTAL CARRIED FORWARD TO TENDER SUMMARY R

SCHEDULE F: EXPANDED PUBLIC WORKS PROGRAMME (EPWP)
SECTION DESCRIPTION AMOUNT

F1 EXPANDED PUBLIC WORKS PROGRAMME R

The calculation on calculating the minimum % of labour is

found in the tender section of this document. This can be

achieved during the design stage and or during the

construction stage.

TOTAL CARRIED FORWARD TO TENDER SUMMARY R

SCHEDULE G: SMALL CONTRACTOR DEVELOPMENT (CPG)
SECTION DESCRIPTION AMOUNT

G1 SMALL CONTRACTOR DEVELOPMENT

The minimum of 30% should be achieved in the project. This R

can be achieved during the design stage and or during the

construction stage.

TOTAL CARRIED FORWARD TO TENDER SUMMARY R
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PROVINCE OF KWAZULU-NATAL
DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB00945/00000/00/HOD/INF/21/T:

TENDER SUMMARY

DESCRIPTION AMOUNT

Totals of Bill of Quantities brought forward:
Schedule A: Preliminaries (b/f from page C22) R

Schedule B: Engineering and Design Works (b/f from page R
C22)

Schedule C: Construction and close out (b/f from page C22)

Schedule F: Expanded Public Works Programme (EPWP) R
(b/f from page C23)

Schedule G: Small Contractor Development (CPG)
(b/f from page C23)

SUBTOTAL 1 | R

Add: Contingencies (10% of SUBTOTAL 1) | R

SUBTOTAL 2 | R

Add: VAT (15% of SUBTOTAL 2) [ R

TOTAL CARRIED FORWARD TO FORM OF OFFER C1.1.1 R
Signed on behalf of the Tenderer: ... (Signature)
Date: ..
Tenderer's Name: .. ... (Company Name)
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PART C3: SCOPE OF WORK

TABLE OF CONTENTS PAGE
C3.1 STANDARD SPECIFICATIONS ......ciiiiiiiiiiii e C26
C3.2 PROJECT SPECIFICATIONS ....ootiiiiiieiiite et C26

PART A:  GENERAL

1. DESCRIPTION OF THEWORKS. ...ttt c27
2. ENGINEERING ... C32
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C3.1: STANDARD SPECIFICATIONS

The Standard Specifications on which this contract is based varies per activity.

C3.2: PROJECT SPECIFICATIONS

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the
Standard Specifications.

Part A contains a general description of the Works, the Site and the requirements to be met.

Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the
Particular Specifications.

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between
the Specifications (including the Project Specifications) and the drawings and / or the Bill of Quantities, the
discrepancy shall be resolved by the Employer before the execution of the work under the relevant item.

The Standard Specifications, which form part of this contract, have been written to cover all phases of work
normally required for road contracts, and they may therefore cover items not applicable to this particular
contract.
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C3.2:.  PROJECT SPECIFICATIONS

PART A: GENERAL
1. DESCRIPTION OF THE WORKS
1.1 Employer’s objectives

This Project forms part of the Province of KwaZulu-Natal Department of Transport’s Construction Programme.
This Contract represents the rehabilitation of P515 from Qedusizi to Nzalabantu. This section of Main Road
P515 commences at KM 6.00 and ends at KM 17.00.

The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of
infrastructure access. It is therefore mandatory that the Contractor shall interact with the community via
proactive project liaison committee, the community liaison officer and project participation by its leaders,
constituted organisations and forums as well as through the employment of its people. These activities shall
constitute essential facets of the project.

The Employer’s objectives in delivering public infrastructure and services for this project include the provision
of temporary work opportunities to the local community through the application of labour-intensive methods
to the maximum extent feasible, in accordance with the Expanded Public Works Programme Guidelines.

The Contractor shall be required to attend meetings of the local Project Liaison Committee (PLC) from time
to time. The requirements of the Expanded Public Works Programme (EPWP) are contained in Part F of
section C3.3 Particular Specifications. These EPWP requirements also include provisions for the National
Youth Service programme where applicable. The requirements in terms of Government’s initiatives for
broad-based black economic empowerment with respect to small contractor development are contained in
Part G of section C3.3 Patrticular Specifications

1.2 Location of the Works

The Works are located within the EMPANGENI REGION, under the King Cetshwayo District Municipaltiy
(DC28), Umfolozi Local Municipality (KZN281). Section C4 has a locality map for further precise details of the
location.

1.3 Overview of the Works

The rehabilitation will include earthworks, layers works, surfacing, drainage as well as ancillary works.
Minimum 30% of the works must be subcontracted to local emerging businesses and contractors. All
designs/drawings and method statement to be approved before commencement of works. Works to comply
with the COTO standard. Any change of scope/works/designs require prior approval from the client before
commencement. No variation of tendered amounts will be accepted on the basis of design variations
emanating from design approval comments made by this department.

1.4 Extent of the Works

The Works to be carried out must include but not limited to the following main activities:

(€)] Initial site assessments, including but not limited to, expropriation documentation, identification of
services and site and test investigations required for design.

(b) Preparation of initial concept design with relevant documentation

(c) Initial surveys

(d) EIA

(e Survey Manual to be used and prior approval by department in accordance with TMH11

® Hydrological studies

(@) Compliance with FIPDM is emphasized

(h) Stake holder engagement

0) Application for construction work permit by registered personnel

0 Detailed design and drawings for design approval showing bus bays (where required), sidewalks (where
required), road cross-section, road longitudinal section with drainage and super-elevation as per
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departmental standards, road layout plan, drainage, road signs, earthworks, layerworks, surfacing and

services

(k) Prepare working drawings and method statements for construction.

() Prepare procurement documents for required service providers and sub-contractors

(m) Establishment on site and clearing and grubbing.

(n) Provision of traffic accommodation facilities.

(0) Survey requirements.

(9)] Construction of Major and Minor structures as identified in the detailed design to comply with FIPDM.

(@) Construction of all pavement layers to the top of the base layer, including priming to protect the base
layer.

() Construction of the surfacing layer

(s) Road prism drainage.

® Construction of erosion protection measures (gabions, stone pitching, etc.)

(u) Installation of guardrails.

(v) Finishing and cleaning up of the road and road reserve.

(w) Installation of all road studs, road signs and road markings

(x) Continuous quality control over materials and workmanship, and compliance with the Particular

Specifications with regard to environmental management and occupational health and safety, during all
the above construction activities.

(y) Removal of all site establishment facilities and constructional plant on completion of the Works.
Removal to be compliant with the EIA and/or the Environmental Acts surrounding the project.

(2) Making good of any defects during the Defects Liability Period.

(aa) Provide a maintenance plan for completed road infrastructure.

(bb) Compiling the close out reports together with material and drawing as-built.
(cc) Hand over to the client with the necessary training if required.

(dd) Compliance with FIDPM Requirements

1.5 Description of the Works

The following description is a broad outline of the works and does not limit the work to be executed by the
Bidder in terms of the contract. The description of some of the major items/activities indicated in this section
are indicative, not absolute, and are provided to define in general terms the overall scope of the project.

Activities of each type of work to be carried out in accordance with the contract documents are listed in the Bill
of Quantities in Section C2.2.

The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the
contract. The site includes all the land within the proclaimed limits of the road reserve along the extent of the
works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision
accommodation and any other location required for the execution of the Works.

Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the
owner’s written authority. Any such agreement reached with a private or tribal landowner (occupier) shall
include the proviso that any material or equipment on that site shall remain the exclusive property of the
Employer in terms of the contract.

This should cover the entire project life cycle from initial assessments and all statutory and legislative
requirements, all specialist studies, concept designs, to final designs, implementation of designs through
construction and close out of the project inclusive of any and all activities pertaining to this project. This must
include any and all aspects of the project that will ensure a full and comprehensive complete delivery of a
rehabilitation project P515 KM 6.00 — KM 17.00.

1.5.1 Access to the Site

Access to site will be provided upon the clients written approval once the engineering aspect of the project,
referred to in section C2.2, Schedule B of this document is approved.
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1.5.2 Demolition work

The Bidder is required to carry out any or all demolition work were needed and as necessary.

1.5.3 Spoiling of surplus material

Surplus material shall be spoiled in designated areas approved by the Employer.

1.5.4 Accommodation of traffic

The P515 is a lightly trafficked road. The Bidder shall be required to accommodate traffic on the existing
roadway during any and all construction works where applicable. All traffic accommodation needs to be
accounted for within your submission.

1.5.5 Accommodation of other contractors

In order to ensure the smooth running of all contracts, the bidder shall be required to liaise with, cooperate
with and accommodate all other contractors working on the site, particularly when such other contractors are
working in the same area simultaneously.

1.5.6 Climate

Any and all climatic elements should be accommodated for, as per the average weather condition in the area,
for the project. (Consider 3 — 5-year trend).

1.5.7 Environment

The Contractor’s attention is called to the requirements of Part C: Environmental Management Specification
contained in section C3.3 Particular Specifications.

1.5.8 Labour

A Project Liaison Committee (PLC) has been established and is a vital means of communication between all
parties involved with the project. The composition of the PLC comprises representatives of the Employer and
formal structures within the community.

The Bidder shall make use of these communication channels, and shall appoint from amongst his site
personnel a responsible person to participate in the affairs of the PLC, and this representative will be also
required to attend the monthly PLC meetings.

It is mandatory that the Contractor shall interact with the community via proactive project liaison and project
participation by its leaders and constituted organisations and forums, as well as through the employment of
its people, and these activities shall constitute essential facets of the project.

Local labour is to be used and the employment of such labour is to be done in conjunction with the PLC. The
PLC has formed a Labour Committee who shall assist the Contractor with the recruitment of local labourers
to ensure an equal distribution of people employed between the various Amakhosi in the area.

1.6 Temporary Works

All Temporary Works must be catered for and shall be removed from the Site on completion of the Contract
at the discretion of the bidder as and when required.

1.7 Bill of Quantities and Programme required for construction
The bidder is responsible to provide a full and comprehensive bill of quantities containing all elements of the

project including engineering fees and disbursements. This should be part of the Schedule C1 cost. A
construction programme is also required to monitor milestones within the project.
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1.8 Contractor’s campsite
Possible locations for a campsite shall be pointed out by the client.

The bidder shall make his own arrangements for the provision of his campsite and housing for construction
personnel but the chosen site shall be subject to the approval of the Employer the local authorities and, where
applicable, the Project Liaison Committee (PLC) associated with the project.

The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with
the requirements of all local authority, environmental and industrial regulations concerned

The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the
employment, transport and accommodation of labour on site.

The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in
this area and strict security will be required for all plant, establishment, temporary works and partially
completed works. The Contractor shall be responsible for providing security for all plant, establishment,
temporary works and partially completed works.

1.9 Additional requirements for construction activities

The travelling public shall have the right of way on public roads, and the Contractor shall make use of
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard
on the road.

1.10 Project programme

The Contractor shall submit a detailed project programme which clearly shows activities on the critical path
and milestone dates that must be on or before the targeted dates of the department in terms of this project.
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PRELIMINARY PROJECT PROGRAMME

Tenderer to insert a Construction Programme meeting client stipulated milestones and their respective dates.

ACTIVITY PLANNED COMPLETION DATE
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2. ENGINEERING

All engineering work must be in accordance with the Standards approved and used by the KwaZulu Natal
Department of Transport. All designs and drawings are to be approved by the Employer before construction.
The contractor will be responsible for all environmental aspects, testing, investigations, surveys, analysis,
services and all other relevant matters pertaining to the design of the project.

The rehabilitation design proposed must be for a 20-year design period as per TRH4. The road class is U3
as per TRH26.

The following design criteria is proposed for the upgrade from km 6 to km 17:

e Design speed 60-80km/hr (Sign posted speed to be 60km/hr) in accordance with TRH 17 or SANRAL
Geometric Design Guideline.

e A 40mm continuously graded medium asphalt surface is recommended.

e Storm water management to be in accordance with the SANRAL Drainage Manual for macro and
micro drainage systems.

e Access management to be guided by TRH 26 requirements.

¢ Road marking and signage to be in accordance with SARTSM.

The following design criteria is required for the construction of bridges and culverts and is further bound by
the KZN Department of Transport’s Structures Policy (TES/2012/PDA 1):-

e Hydrology and Hydraulics
o The SANRAL Drainage Manual for Insitu Box Culverts
o The KZN Department of Transport's Structures Manual 1994 for all Bridges in conjunction
with the SANRAL Code of Procedure 2002.

e Structural Design

o Loading
= TMH 7 (Parts 1 & 2) in conjunction with SANS 10100 (Reinforced Concrete Design)
= The Design Manual for Standard Box Culverts (KZN DOT)

o Design
= TMH 7 (Part 3) in conjunction with SANS 10100 (Reinforced Concrete Design) (if
applicable)
» The Design Manual for Standard Box Culverts (KZN DOT)

3. PROCUREMENT
The contractor shall procure goods and services according to the Employer’s standards. Preferential
procurement deliverables need to be adhered to, achieving a minimum of 30% CPG component to the project

as per C3.3 Part G.

Tenderers must subcontract a minimum of 30% of the Engineering and Design Works (Schedule B) to
companies that are BBBEE Level 1 to 2 and are EME or QSE which are at least 51% owned by black people.

The contractor is to provide employment and skills development opportunities to targeted labour — EPWP. All
participation goals are to be met in line with the Employers policies and targets.

Goods are to be procured and obtained from local sources as stipulated within the content of this document.
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4, CONSTRUCTION
4.1 Applicable SANS 2001 standards for construction work

All construction work must conform with the relevant SABS or SANS specifications referred to in the ‘COTO
Standard Specifications for Road and Bridge Works for State Road Authorities.’

4.2 Applicable national and international standards

All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and Bridge
Works for State Road Authorities’, as prepared by the South Africa Committee of Land Transport Officials
(COTO)

4.3 Particular / generic specifications

The ‘Standard Specifications for Road and Bridge Works for State Road Authorities’ is applicable to this
Contract.

4.4 Certification by recognized bodies
TBC
4.5 Plant and materials provided by the Employer
No plant and materials are to be provided by the Employer.
4.6 Services and facilities provided by the Employer
No other services or facilities are to be provided by the Employer.
5. MANAGEMENT
5.1 Applicable SANS 1921 standards
The following parts of SANS 1921 and associated specification data are applicable:
5.1.1.1 Additional clauses:
(a) Site meetings and procedures
Site meetings shall be convened monthly The Contractor shall keep on site a set of minutes of all site
meetings, daily records of resources (people and equipment employed), a site memoranda book, a complete
set of contract working drawings and a copy of the procurement document, and shall make these available at
all reasonable times to all persons concerned with the contract.
(b) Water and electricity

The Contractor is to provide water and electricity as described in clause 4.19 of FIDIC SILVER BOOK.

5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness

Specification data associated with SANS 1921-6

Clause No. Essential data

A qualified service provider is one that is an accredited or provisionally accredited training
service provider in the HIV/AIDS field. A list of accredited service providers can be
4.2.1(a) obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and Welfare
SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website:
www.hwseta.org.za.

4.2.1(a) The HIV/AIDS awareness programme is to be repeated at four monthly intervals
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| | throughout the duration of the contract.

5.1.2.1 Additional clauses:

(&) Workshops
The duration of each workshop shall not be less than 2% hours.
5.2 Recording of weather

The Contractor shall erect a rain gauge and record the rainfall. This information together with other details of
the prevailing weather conditions shall be recorded in the daily site diary.

5.3 Unauthorised persons

The Contractor shall keep unauthorised persons away from the Works at all times. Under no circumstances
may the Contractor’s personnel be accommodated on the site.

54 Management meetings

Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and
health and safety amongst other things. Attendance by the Construction Manager and the Employer on site
is mandatory, and attendance by other interested parties will be by invitation.

55 Forms for contract administration

The bidder is to provide standard forms for ‘Site Diary’, ‘Site Memoranda’, ‘Requests for Inspection’ and any
others deemed to be necessary during the contract.

5.6 Electronic payments

Payments of approved payment claims will be made electronically upon submission of the Contractor’s
banking details.

5.7 Daily records

A site diary is to be compiled by the Construction Manager and the Contracts manger on site and is to be
agreed and signed by both parties. The original signed copy is to be retained by the Employer.

The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the
Employer, and is to provide copies to the Employer when requested.

5.8 Payment certificates

Details of measurements will be confirmed together with the bill of quantities and programme before payment
is made.

5.9 Permits

No security/entrance permits are required by the Contractor’s personnel to enter the site.
5.10 Proof of compliance with the law

There are requirements for the Contractor to verify compliance with any legislation.

5.11  Submission of reports

The contractor shall submit monthly reports in accordance with the specifications in Part F: Expanded
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Public Works Programme and Part G: Small Contractor Development. The bidder should also submit
monthly progress reports throughout the entire duration of the contract.
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C3.2: PROJECT SPECIFICATIONS

PART B: DETAILED SPECIFICATIONS PER ACTIVITY

The department will fully remunerate the consortium after the completion of each stage as per our National
Framework for Infrastructure Procurement and Delivery Management (FIDPM policy). Therefore, it is the
responsibility of the Consortium to ensure that each stage as listed on SCHEDULE B and SCHEDULE C
below is approved before moving to the next stage.

SCHEDULE A: PRELIMINARIES

SECTION

DESCRIPTION

Al

TIME RELATED - Time related obligations should include but not limited to the
monthly running costs of the project. This should ensure that all tools, space and
requirements needed to complete assessments, designs, drawings and
documentation is acquired. For construction the contractor should account for all site
offices, laboratories, accommodation, running costs of electricity, water, sewage,
internet, telephone and other monthly costs required to perform tasks.

A2

FIXED - Fixed obligations should include but not limited to the setting up his
organization, personnel, camps, accommodation, ablution and other facilities, offices,
stores, workshops, other temporary structures, fencing, testing facilities and
constructional plant on site and the removal of at completion of the contract. This
obligation should also include all insurances, sureties and professional indemnities
for the project. All insurances, sureties and professional indemnities should be
aligned with the total form of offer.

SCHEDULE B: ENGINEERING AND DESIGN WORKS

SECTION

DESCRIPTION

Bl

CONDUCT ASSESMENTS (EXPROPRIATION, IDENTIFACTION OF SERVICES,
SURVEYS, ANALYSIS OF SITE AND TESTS AND SITE INVESTIGATIONS
REQUIRED FOR DESIGN)

All work completed under activity B1 is to conform to, but not limited to TRH 22, TMH
9 and all other relevant design code documents.

Testing in accordance but not limited to TRH 4 and COTO.

The relevant statutory and legislative compliance information needs to be obtained by
the bidder relating to all services (wayleaves), expropriation and mining activities.

Appointment of PLC and payment of PLC for 15 months. This will include induction of
PLC. Allow for a maximum of 30 PLC members at R430.00 per member per month.

Appointment of CLO for 15 months at a scaled labour rate per hour multiplied by 1.5
per hour based on an 8 hour working day.

B2

PREPARE INITIAL CONCEPT DESIGN AND RELEVANT DOCUMENTATION.
ESTABLISH ANY FURTHER SURVEYS, TESTS AND/OR INVESTIGATIONS.

All work completed under this activity to conform to, but not limited to, TRH 4, TRH
17, TRH 16, SAPEM — CHAPTER 10 AND TG2, SANS Manuals, SANRAL Geometric
Designh Manual, Department of Transport Drainage Manual and TRH 3 for seal
designs.
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FIPDM Stage 2 - Concept (Preliminary Design)

Document the initial design criteria, cost plan, design options and the selection of the
preferred design option, or the methods and procedures required to maintain the
condition of infrastructure for the project.

Stage 2 is complete when the Concept Report or the Feasibility Report as per the
Department’s prescribed format, is approved.

B3 PREPARE DETAILED DESIGNS AND DRAWINGS

All work completed under this activity to conform to, but not limited to, TRH 4, , TRH
16, SAPEM — CHAPTER 10 AND TG2, SANS Manuals, SANRAL Geometric Design
Manual, Department of Transport Drainage Manual and TRH 3 for seal designs.

FIPDM Stage 3 — Design Development (Detailed Design)

Design Development which shall include the following phases

o Concept

o Preliminary

o Detailed design
A design development report which develops in detail the approved concept to finalise
the design and definition criteria, sets out the integrated developed design, and
contains the cost plan and schedule for one or more packages.

Stage 3 is complete when the Design Development Report, as per the
Department’s prescribed format, is approved

B4 PREPARE WORKING DRAWINGS, METHOD STATEMENTS AND
PROCUREMENT DOCUMENTS FOR CPG CONTRACTORS

All work completed under this activity to conform to, but not limited to, COTO and
SANRAL M2 Construction Quality Control Manual.

FIPDM Stage 4 — Design Documentation

Design Documentation which shall include the following
o Tender Documentation.

Production information which provides the detailing, performance definition,
specification, sizing and positioning of all systems and components enabling either
construction (where the contractor is able to build directly from the information
prepared) or the production of manufacturing and installation information for
construction.

Stage 4 is complete when the Design Documentation Report (Draft Contract
Document), as per the Department’s prescribed format, is approved.
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SCHEDULE C: CONSTRUCTION AND CLOSE OUT

FINAL ACCOUNTS FOR PROJECT)

Work carried out for this activity is in accordance with the
Department of Transport Standards.

FIPDM Stage 6 — Handover

Finalise and assemble record information which accurately
reflects the infrastructure that is acquired, rehabilitated,
refurbished or maintained,;

Stage 6 is complete when the Handover/Record Information
Report, as per the Department’s prescribed format, is
approved.

FIPDM Stage 7 - Close-Out

Works with notified defects corrected, final account settled,
record information archived and the close-out report issued.

Stage 7 is complete when the Close-out Report, as per the
Department’s prescribed format, is approved. The Close-
Out Stage commences when the Department accepts
liability for the works.

SECTION DESCRIPTION AMOUNT

C1 IMPLEMENT THE CONSTRUCTION OF THE R
REHABILITATION OF P515 KM 6.00 — KM 17.00. INCLUSIVE
OF ALL ACCEPTANCE TESTS
All work completed under this activity to conform to, but not
limited to COTO, SANS and SANRAL M2 Construction Quality
Control Manual
Traffic accommodation is as per SARTSM.
FIPDM Stage 5 - Works
-Administration and Monitoring of the Works Contract
Completed works which are capable of being occupied or used.
Stage 5 is complete when the Works Completion Report
(Practical Completion Certificate), as per the Department’s
prescribed format, is approved.

Cc2 CLOSE OUT (MATERIAL AND DRAWING AS-BUILTS,
HANDOVER DOCUMENTATION TO CLIENT AND PREPARE | R
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SCHEDULE F: EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

SECTION

DESCRIPTION

AMOUNT

F1

EXPANDED PUBLIC WORKS PROGRAMME

The bidder is required to ensure that the minimum targets of
employment is achieved during the course of the project.
Labour, training and employment of people may be done at any
time the contract, ie. during the engineering and construction
part of the project. Reporting on this must be completed as per
the prescribed reporting structure within this document or as
instructed by the client. The calculation of minimum labour
employed is found in the tender section of this document.

R

SCHEDULE G: SMALL CONTRACTOR DEVELOPMENT (CPG)

SECTION

DESCRIPTION

AMOUNT

Gl

SMALL CONTRACTOR DEVELOPMENT

A minimum of 30% CPG and a minimum of 30% RET
consultants is required to be met on this project. A detailed
specification is provided for the construction part of the CPG
component within this document. This is there to ensure that the
clients requirements are met with CPG contractors during the
construction part of the project. It is further noted that sub-
consulting (RET) is required at a minimum of 30% during the
duration of the project.

R
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C3.3: PARTICULAR SPECIFICATIONS

In addition to the Standard Specifications and the Project Specifications, the following Particular
Specifications shall apply to this contract and are bound in hereafter:

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION ... C41
PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ..., C46
PART F:  EXPANDED PUBLIC WORKS PROGRAMME...........cccoiiiiiiiiiiiiiieen C55
PART G: SMALL CONTRACTOR DEVELOPMENT ..ottt C90
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3.3 PARTICULAR SPECIFICATIONS
PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
C1. SCOPE

The Employer recognises environmental management as a key component of road infrastructure
development and as part of its environmental policy has developed this environmental management
specification as a tool for continual improvement in environmental performance.

This environmental management specification prescribes the methods by which proper environmental
controls are to be implemented by the Contractor. The duration over which the Contractor’'s controls shall be
in place cover the construction period of the project as well as the limited time after contract completion
defined by the FIDIC SILVER BOOK 2017 as the Defects Notification Period (maintenance period).

C2. ENVIRONMENTAL MANAGEMENT PLAN
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict

compliance with the Environmental Management Plan (EMP) guidelines is required. The purpose of the EMP
is to:

= Encourage good management practices through planning and commitment to environmental
issues,
= Provide rational and practical environmental guidelines to:

® Minimise disturbance of the natural environment,
(i) Prevent pollution of land, air and water,
(i)  Prevent soil erosion and facilitate re-vegetation.

. Adopt the best practicable means available to prevent or minimise adverse environmental impact,

. Develop waste management practices based on prevention, minimisation, recycling, treatment or
disposal of wastes,

. Train employees and contractors with regard to environmental obligations.

C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

Environmental compliance is the contractor’s responsibility in totality in relation to the project (eg: EIA and
WULA..etc).

The appointment of an independent environmental control officer shall be the sole responsibility of the
contractor.

The Contractor is responsible for the implementation of this EMP to ensure sound environmental management
during the construction phase of a project.

The Contractor shall receive and implement any instruction issued by the Employer relating to compliance
with the EMP including the removal of personnel or equipment.

Compliance with the provisions contained herein or any condition imposed by the environmental approvals,
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the
Employer for his approval the curriculum vitae of the proposed EO. This request for approval shall be given,
in writing, at least fourteen days before the commencement of any construction activity clearly setting out
reasons for the nomination, and with sufficient detail to enable the Employer to make a decision.

Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer.

In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation whenever
the Contractor is subjected to regular environmental audits
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CA4. TRAINING AND INDUCTION OF EMPLOYEES

The Contractor has a responsibility to ensure that all those people involved in the project are aware of and
familiar with the environmental requirements for the project (this includes subcontractors and local labour).
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers.

C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK

Any complaints received by the project team from the public will be recorded. The complaint should be
brought to the attention of the Construction Manager, who will respond.

The following information must be recorded:
" Time, date and nature of the complaint,
Type of communication (telephone, letter or email),
Name, contact address and telephone number of the complainant,
Response and investigation undertaken and
Actions taken and by whom.

All complaints received will be investigated and a response given to the complainant within 14 days.

All environmental incidents occurring on the site will be recorded. The following information will be provided:
" Time, date, location and nature of the incident,
= Actions taken and by whom.

C6. SITE CLEANLINESS AND NEATNESS

= Location of a construction camp is to be approved by the Employer and is to be restored to its
previous condition after completion of construction.

. The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar approved.

" All materials, equipment, plant and vehicles must be stored within the construction camp.

. A dedicated area must be made available for construction staff to change and store their personal
belongings.

C7. ACCESS

= Access to existing roads, schools, buildings, shops and residential properties must not be impeded
during construction.
= Access roads utilised by the Contractor must be maintained in good condition.

Cs. BORROW PITS

. Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS).

" Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage.

" Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and DWS.

Co. DUST CONTROL / AIR QUALITY

" Dust suppression measures must be implemented during construction by ensuring that all
surfaces prone to dust generation are kept damp (e.g. use of water tanker).

" Ensure that vehicles and equipment are in good working condition and that emissions are not
excessive.

" Special care must be taken in areas where the route passes close to schools and residential areas.

" The speed of construction vehicles must be reduced.
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C10.

C11.

Cl2.

C1s.

C14.

C15.

Cl6.

FAUNA

Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals
encountered during construction.

FIRE PREVENTION AND CONTROL

Smoking is prohibited in the vicinity of flammable substances.

The Contractor must ensure that fire-fighting equipment is available on site, particularly where
flammable substances are being stored or used, and that construction staff are aware of where it
is kept and how it is operated.

Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent
property owners’ lands.

GRAVE SITES

Grave sites in close proximity to the road must not be disturbed during construction.

MATERIALS HANDLING AND SPILLS MANAGEMENT

Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be stored
in a designated area at the campsite.

The storage containers/facilities (including any diesel or petrol tanks) must be placed on an
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage
does not pollute the environment.

Workers must at all times be made aware of the health and safety risks associated with any
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with appropriate
protective clothing/equipment in case of spillages or accidents.

Ensure all staff and contractors undergo relevant training in the maintenance of equipment to
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals.

Any spill of potentially hazardous materials must be cleaned up immediately (potentially hazardous
materials on site include paint, oil, grease, fuel and turpentine).

The area of contaminated soil or spill must be deposited into the hazardous waste container(s).
The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills. The
absorbent must be stored in a designated area and be available for inspection.

All spills are to be recorded in the environmental incident book.

NOISE

Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday,
unless otherwise approved by the appropriate competent person in consultation with adjacent
landowners/affected persons.

All equipment, vehicles and machinery must be in good working condition and be equipped with
sound mufflers if necessary.

Construction staff must be trained and made aware of not creating unnecessary noise such as
hooting and shouting.

POLLUTION CONTROL

Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances
must be avoided.

All construction vehicles are to be maintained in good working order so as to prevent soil or water
pollution from oil, fuel or other leaks, and to reduce noise pollution.

RIVERS AND STREAMS

During construction of bridge structures, there must be no obstruction of the water flow of rivers
and streams.

Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation
occurring.
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" Erosion control measures must be employed both during and after construction.
" No impediments to natural surface water flow, other than approved erosion control measures,
must occur.

Cl7. SAFETY

" Safety measures, such as detour signs, must be implemented during construction to ensure the
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction
work.

. Special care must be taken in the vicinity of schools to ensure the safety of children wishing to
cross the road under construction.

" The relevant signage (e.g. speed control signs) must be erected alongside the road during the
operation phase in order to control traffic.

" Accommodation must be made for pedestrian pathways alongside the road during the construction

and operation phases.

C18. SOIL MANAGEMENT

" Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil
erosion.

" Erosion should be minimised by the construction of meadow drains and the planting of indigenous
vegetation on the side slopes and drains to reduce flow velocity of storm water.

. Spoil from cuts may be used in existing erosion gullies.

= Stone pitching and gabions should be constructed at pipe culvert outlets.

= Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be
removed together with the contaminated soil.

= If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill. The

contaminated soil should be disposed of in an appropriate container, depending on its
classification.
" Servicing and refuelling of vehicles must only be carried out at the construction camp.
C19. WORKER CONDUCT

Code of Conduct for Construction Personnel:

= Do not leave the construction site untidy and strewn with rubbish which will attract animal pests.

. Do not set fires.

= Do not cause any unnecessary, disturbing noise at the construction camp/site or at any designated
worker collection/drop off points.

. Do not drive a construction-related vehicle under the influence of alcohol.

" Do not exceed the national speed limits on public roads or exceed the recommended speed limits
on the site.

. Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles
must be reported and repaired as soon as possible).

" Do not litter along the roadsides, including both the public and private roads.

" Do not pollute any water bodies (whether flowing or not).

] No member of the construction team is allowed to enter the areas outside the construction site.

C20. TRAFFIC DISTURBANCES AND DIVERSIONS

" Any traffic diversions must be undertaken with the approval of all relevant authorities and in
accordance with all relevant legislation.

" Wherever possible, traffic diversion must only take place on existing disturbed areas and remain
within the existing road reserve.

" Traffic diversion routes must be rehabilitated after use.
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C21. VEGETATION

" Only vegetation falling directly on the route must be removed where necessary.

" Alien vegetation within the road reserve must be eradicated, and management measures must be
implemented for future control of these species.

" Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during

construction must be replaced with indigenous vegetation after construction has been completed.

C22. WASTE MANAGEMENT

" All general, non-hazardous waste must be placed in a skip container and disposed of at a registered
waste disposal site.

] The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained
and in working order.

" No disposal, or leakage, of sewage must occur on or near the site.

" All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored
in leakproof containers and disposed of at a registered hazardous waste disposal site.

= The contents of waste storage containers must, under no circumstances, be emptied to the

surrounding area. In general, littering, discarding or burying of any materials is not allowed on site or
along the route.

" Adequate waste receptacles must be available at strategic points around the construction camp and
site for all domestic refuse and to minimise the occurrence of littering.

. Concrete rubble must be collected and disposed of as directed by the Employer.

" Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete
packets) on completion of the day’s work.

= Any spill around the container(s) should be treated as per clause C13 and C18.
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C3.3 PARTICULAR SPECIFICATIONS
PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
El. SCOPE

This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe
and healthy working environment for all employees, subcontractors, the Employer, inspectors and all other
persons entering the site of works.

This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all
other safety codes and specifications referred to in the said Act and Construction Regulations.

In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with all
provisions of OHSA 1993 and the Construction Regulations 2014.

This specification and the Contractor’'s own Health and Safety Plan as well as the Construction Regulations
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the Construction
Health and Safety Agent, subcontractors, employees, representatives of trade unions and any other persons
entering the site of works.

E2. DEFINITIONS
For the purpose of this contract the following shall apply:

E2.1 “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a
representative for the Employer in managing health and safety on a construction project for the Employer and
who has satisfied the registration criteria of the SACPCMP to perform the required functions.

E2.2 “Contractor” where used in the contract documents and in this specification, means the Contractor
as defined in the FIDIC SILVER BOOK, and it shall have the exact same meaning as “principal contractor”
as defined in the Construction Regulations 2014. “Contractor” and “principal contractor” are therefore
interchangeable and shall be read in the context of the relevant document.

In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and
“subcontractor” respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without
derogating from his status as an employer in his own right.

E2.3 “Employer” where used in the contract documents and in this specification, means the Employer as
defined in the FIDIC SILVER BOOK and it shall have the exact same meaning as “client” as defined in the
Construction Regulations 2014. “Employer” and “client” are therefore interchangeable and shall be read in
the context of the relevant document.

E2.4 “Employer’s Agent” where used in this specification, means the Employer’s Agent as defined in the
FIDIC SILVER BOOK or the employer.

E3. EMPLOYER’S BASELINE RISK ASSESSMENT
E3.1 Risk information

The information presented in this clause is based on the Employer’s baseline risk assessment prepared
specifically for this contract.

This information describes the type of work required in terms of this contract that will be accompanied by
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and
review in terms of the Health and Safety Plan and risk assessments.
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This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in
preparing their tender submissions, and to the successful Contractor as a basis for the preparation of the site-
specific risk assessments to be performed by the Contractor in terms of Construction Regulation 9.

Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk
assessment, including those that may arise from specific methods of construction employed by the Contractor,
and shall make due allowance in their tendered rates and prices for all costs related to complying with the
provisions of the Act and Construction Regulations.

This information is given in good faith for the guidance of Tenderers, and no additional payment shall be made
as a result of any inaccuracies, discrepancies or omissions contained therein.

E3.2 Baselinerisk assessment

The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared
by the Employer in terms of Construction Regulation 5(1)(a).

E3.3 Guidelines for construction and maintenance projects under Covid-19 Lockdown

The Employer has prepared guidelines which set out the key principles and minimum requirements that define
responsible, healthy and safe operations for road construction operations under COVID-19 Lockdown
conditions, for the Contractor to comply with. In addition, the Contractor shall comply with any new COVID-
19 Regulations issued by Government.

The guidelines have been included as Annexure A at the end of this Project Document.

E4. APPLICATION FOR CONSTRUCTION WORK PERMIT

Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30 days
before commencement of the work and in accordance with the requirements of Construction Regulation 3,
apply to the Provincial Director of the Department of Labour in writing for a construction work permit to perform
construction work. The Employer’'s application must be done in a form similar to Annexure 1 of the
Construction Regulations, and submitted with the required documentation, some of which the Contractor shall
provide as stated in the Contract Data.

A copy of the construction work permit must be kept on site in the occupational health and safety file, available
for inspection by inspectors, the Employer, the Employer's Agent, the Construction Health and Safety Agent,
subcontractors, employees, representative trade unions and any other persons on the site. The Provincial
Director will assign a site-specific number for each construction site, which must be conspicuously displayed
at the main entrance to the site.

ES. NOTIFICATION OF CONSTRUCTION WORK

Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify the
Provincial Director of the Department of Labour of the intention to carry out the construction work, using the
pro forma form included as Annexure 2 to this Health and Safety Specification.

A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative
trade unions and any other persons on the site. A copy of the notification form shall also be kept on the health
and safety file, and a further copy shall be forwarded to the Employer for his records.

E6. HEALTH AND SAFETY PLAN

Before commencement of any construction work, the Contractor shall prepare a project specific Health and
Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety
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Specification.

The Health and Safety Plan must include a risk assessment performed and recorded in writing by a competent
person as required in terms of Construction Regulation 9. The risk assessment shall identify and evaluate
the risks and hazards that may be expected during the execution of the work under the contract, and it shall
include a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and
hazards identified.

The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the
Employer's Agent, subcontractors, employees, representative trade unions, and health and safety
representatives and committee members, and must be monitored and reviewed periodically by the Contractor.
E7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS

E7.1 Appointments

The Contractor shall appoint in writing all employees.

The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance with
the requirements of Construction Regulation 7.

E7.2 Health and safety induction training

No person shall be allowed or permitted to enter the site of the works unless such person has undergone
health and safety induction training pertaining to the hazards prevalent on the site.

The Contractor shall ensure that all employees under his control, including subcontractors and their
employees, undergo health and safety induction training by a competent person before commencement of
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4).

The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and
are provided with the necessary personal protective equipment in compliance with Construction Regulation
7(6).

E7.3 Medical certificate of fitness

The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable.

ES8. APPOINTMENT OF SAFETY PERSONNEL
E8.1 Construction manager
Refer to Construction Regulation 8(1), (2), (3) and (4).

The Contractor shall appoint a full-time Construction Manager with the duty of managing all the construction
work on the site, including the duty of ensuring occupational health and safety compliance.

The Contractor may also have to appoint one or more assistant construction managers to assist the
Construction Manager where justified by the scope and complexity of the works.

E8.2 Construction health and safety officer
Refer to Construction Regulation 8(5) and (6).

Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist in
the control of all health and safety related aspects on the site. The construction health and safety officer shall
be registered as required by the Chief Inspector of the Department of Labour and shall have the necessary
competencies and resources to assist the Contractor.
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E8.3 Construction supervisor
Refer to Construction Regulation 8(7), (8), (9) and (10).

The Contractor shall appoint a construction supervisor responsible for construction activities and ensuring
occupational health and safety compliance on the construction site.

The Contractor may also have to appoint one or more competent employees to assist the construction
supervisor where justified by the scope and complexity of the works.

E8.4 Health and safety representatives

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act
for the execution of the contract, shall appoint a health and safety representative whenever he has more
than 20 employees in his employment on the site of the works. The health and safety representative must be
selected from employees who are employed in a full-time capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every 50 employees.

The function of health and safety representative(s) will be to review the effectiveness of health and safety
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at
work, to make representations to the employer (Contractor) or inspector on general matters affecting the
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to
participate in consultations with inspectors and to attend meetings of the health and safety committee.

E8.5 Health and safety committee

In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more
health and safety committees where there are two or more health and safety representatives at a workplace.
The persons selected by the Contractor to serve on the committee shall be designated in writing.

The function of the health and safety committee shall be to hold meetings at regular intervals but at least once
every three months, to review the health and safety measures on the contract, to discuss incidents related to
health and safety with the Contractor and the inspector, to make recommendations regarding health and
safety to the Contractor and to keep record of recommendations and reports made by the committee.

E8.6 Competent persons

The Contractor shall appoint in writing designated competent employees and/or other competent persons as
required by the Act and Regulations. Such appointments shall be in accordance with the relevant applicable
sections of the Act and Regulations as determined by the requirements of the contract.

A competent person may be appointed for more than one part of the construction work with the understanding
that the person must be suitably qualified and able to supervise at the same time the construction work in all
the work situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not relieve the
Contractor from any of his responsibilities for compliance with all requirements of the Construction
Regulations.

EO. RECORDS AND REGISTERS

The Contractor shall keep records and registers related to health and safety on site as required by the relevant
applicable sections of the Act and Regulations as determined by the requirements of the contract. Such
records and registers shall be available for periodic inspection by inspectors, the Employer, the Employer’s
Agent, the Construction Health and Safety Agent, subcontractors, employees and representatives of trade
unions.
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E10. CONTRACTOR’S RESPONSIBILITIES

For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA
1993), which means that the Contractor has the status of employer in his own right in respect of the contract.
The Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act
(OHSA 1993) and the Construction Regulations 2014.

Before commencement of work under the contract, the Contractor shall enter into an agreement with the
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and Safety
Act No. 85 of 1993’, to confirm his status as mandatary (employer) for the contract under consideration.

The Contractor is advised in his own interest to make a careful study of the Act and the Construction
Regulations, as ignorance of the Act and the Regulations will not be accepted in any proceedings
related to non-conformance to the Act and the Regulations.
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FIDIC SILVER BOOK
ANNEXURE 2
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993
(Regulation 4 of the Construction Regulations, 2014)
NOTIFICATION OF CONSTRUCTION WORK

1. (a) Name and postal address of principal contractor:

(b) Name and telephone number of principal contractor’s contact person:

2. Principal contractor’s compensation registration number:

3. (a) Name and postal address of client:

(b) Name and telephone number of client’s contact person or agent:

(b) Name and telephone number of designer’s(s’) contact person(s):

5. Name and telephone number of principal contractor’s construction manager on site appointed
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in terms of regulation 8(1):

6. Name(s) of principal contractor’s assistant construction manager(s) on site appointed in terms

of regulation 8(2):
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ANNEXURE 2 - Continued

7. Exact physical address of the construction site or site office:

8. Nature of the construction work:

9. Expected commencement date:

10. Expected completion date:

11. Estimated maximum number of persons on the construction site:

Total: e, Male: ..o, Female:

12. Planned number of contractors on the construction site accountable to principal contractor:

13. Name(s) of contractors already selected:
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Principal Contractor Date
Client’s Agent (where applicable) Date
Client Date

e THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF
LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE.
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C3.3 PARTICULAR SPECIFICATIONS

PART F: EXPANDED PUBLIC WORKS PROGRAMME
F1. SCOPE

This part provides the specifications with regard to the following:
(a) The Expanded Public Works Programme (EPWP); and

(b) The National Youth Service (NYS) programme, which is a government programme implemented by
the National Department of Public Works forming part of the Expanded Public Works Programme
(EPWP).

The Contractor shall be required to participate in job creation (employment of local labour) by executing
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community,
who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home
Affairs (only one such foreigner may be employed on any project). Such local labour shall be the targeted
participants in the EPWP and NYS programmes.

Furthermore, in order to avoid duplication of training facilities, the provision of training facilities for all
structured training, including for the structured training described in Part G: Small Contractor Development
(in those instances where Part G is included in the contract), shall be measured and paid for in terms of the
pay items provided in this Part F.

F2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

F2.1  Labour-enhanced construction, supervision and management for the Expanded Public Works
Programme (EPWP)

The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs. In
the case of the infrastructure sector, existing government expenditure is realigned using labour-enhanced
technologies to create job opportunities. This involves the use of both labour and construction equipment,
where labour is preferred and construction equipment is used appropriately.

All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented using
labour-enhanced construction methods to the extent economically feasible, in accordance with the
“Guidelines for the Implementation of Labour-Enhanced Infrastructure Projects under the Expanded Public
Works Programme (EPWP) Third Edition 2015”.

The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public
Works (http://www.epwp.gov.za/).

Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and

management staff that have completed the required Skills Programme in terms of Appendix C of the

aforementioned guidelines:

(a) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering
Construction Processes”;

(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction
Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF
level 5 or 7.

In addition to their normal supervisory and management functions, the aforementioned supervisory and
management staff shall also be responsible for setting the workers’ daily tasks in accordance with
labour-enhanced construction principles, and for ensuring that the EPWP job creation reporting data is
accurately recorded on a daily basis and compiled and submitted to the Employer each month in accordance
with clause F4 of this Part F.
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F2.2  Labour laws applicable to the Expanded Public Works Programme (EPWP)

The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public
Works Programme (EPWP) shall be implemented in accordance with:

€) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works
Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the
Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette
No. 34032 of 18 February 2011); and

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of
4 May 2012.

The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers
employed in elementary occupations on an Expanded Public Works Programme (EPWP). These terms and
conditions do not apply to persons employed in the supervision and management of an Expanded Public
Works Programme (EPWP).

The above documents can be downloaded from the EPWP website of the Department of Public Works
(http://www.epwp.gov.za/).

F2.3  Persons to be employed under the Expanded Public Works Programme (EPWP)

All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance
with prevailing legislation.

The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the Community
Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and the
employment opportunities thereby presented.

The Contractor shall determine the minimum education level / skills required to undertake the works specified.
In consultation with the PLC and the War Room convener for each relevant ward, selection of the local labour
shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled through the War
Room for each ward. The list obtained from the OSS database must be accompanied by a letter from the
War Room convener confirming that all the information provided was sourced from the War Room and that
all listed incumbents reside within the relevant ward. The Contractor must maintain records of household
profiles as part of the portfolio of evidence for selection. Selection shall be based on the minimum education
level / skills required and the most-needy households, as determined by the household profiling. Preference
shall be given for at least one person from each household in the community to be employed before further
persons are considered for selection.

The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (unskilled or
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in possession
of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any
project), shall include for a minimum allocation of:

(a) 60% women;

(b) 55% youth who are between the ages of 18 and 35; and

(c) 2% persons with disabilities.
All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor.
The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure the

effective supervision of the labour-enhanced works for all LI activities undertaken on this project:

Minimum supervisor to worker ratio = 1:10
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F2.4  Contract of employment with persons employed under the Expanded Public Works
Programme (EPWP)

The Contractor shall enter into a formal contract of employment with each person employed under the
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the
end of this Part F of section 3.3 Particular Specifications.

The Contractor shall note that all such formal contracts of employment entered into with persons employed
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year.

F2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP)

The Contractor shall be contractually obliged to:

(a) brief EPWP workers on the conditions of employment;

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of
the Employment Agreement;

(© keep personnel files for all EPWP workers and make copies available to the Employer if and when
requested; and

(d) ensure that payments to EPWP workers are made in accordance with Government Notice No. R347.

The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the
gazetted rate:

0] per task (for task-rated workers); or
(i) per day (for time-rated workers).

During those periods when an EPWP worker is engaged in formal classroom training (other than in-service
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the Ministerial
Determination for the Expanded Public Works Programme.

Tasks set by the Contractor shall be such that:

€) the average EPWP worker completes 5 tasks per week in 40 hours or less; and

(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less.

The Contractor shall revise the time taken to complete a task whenever it is established that the time taken
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above.

F2.6  Training of persons employed under the Expanded Public Works Programme (EPWP)

The training of persons employed under the Expanded Public Works Programme (EPWP) is described in
clause F4 below.

F2.7 Contractor’s obligations towards persons employed under the Expanded Public Works
Programme (EPWP)

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work to
be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following
functions with respect to the EPWP workers:

€) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases
Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation
Commissioner such amounts as are due in terms of the Act;

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment
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Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon

request;

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as
stipulated in the participant contract of employment;

(d) implement health and safety procedures with respect to the participants, ensuring that the health and
safety regulations are adhered to;

(e) ensure that all participants receive induction on site safety prior to commencing with work on site;

) provide all participants with the necessary protective clothing and equipment as required by law for

the specific tasks in which the participants are involved, in addition to the branded overalls stipulated
for EPWP workers;

(9) provide safe on-site storage facilities for apparel and tools issued to the participants;

(h) assist in the assessment of participants with regard to their competencies;

0] provide overall supervision and day-to-day management of participants; and

()] implement strict quality control to ensure that the work carried out by the participants is of the required

standard, and, where necessary, to train and mentor the participants to assist them in achieving the
standards required.

F2.8 Apparel and tools for persons employed under the Expanded Public Works Programme
(EPWP)

The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with
the requirements arising from Part E: OHSA 1993 Health and Safety Specification and the Contractor’s site-
specific health and safety plan and accompanying risk assessments.

Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall include
branded EPWP markings in accordance with the attached branding requirements.

PPE shall comprise the following:

€) Compulsory PPE issued to all EPWP workers for use during general work activities:
0] Protective overalls (two sets), green in colour, with EPWP branding;
(ii) Lime green reflective safety vest with EPWP branding;
(iii) Protective footwear; and
(iv) Protective gloves.
(b) PPE issued to EPWP workers for specific activities where required in terms of the Contractor’s site-

specific health and safety plan and accompanying risk assessments, such as:

0] Protective headwear, green in colour, with EPWP branding;
(ii) Protective eyewear such as spectacles and goggles;

(iii) Protective face shields;

(iv) Protective earplugs and earmuffs;

(V) Respiratory masks;

(vi) Disposable safety apparel;

(vii) Kidney belts;
(viii) Safety harnesses; and
(ix) Any other protective equipment identified.

The Contractor shall replace any item of issued PPE that becomes unserviceable.

The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under
the following circumstances:

® where the employee requests the issue of additional PPE in excess of what is prescribed;
(ii) where the employee has patently abused or neglected the issued PPE leading to early failure;
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or
(i) where the employee has lost the issued PPE.

The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that
they use the prescribed equipment.

EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor.
If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed
PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for
which the equipment was prescribed. Under such circumstances an alternative solution shall be found, and
this may include relocating or discharging the employee.

The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type required
to carry out the assigned tasks safely and efficiently.

The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools issued.
The Contractor shall maintain the issued tools in a serviceable and safe working condition.

The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them,
using the storage facilities provided on site by the Contractor.

No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant items
of PPE in the specified colours with branded EPWP markings. Furthermore, no separate payment shall be
made for providing the EPWP workers with hand tools or for providing them with safe storage facilities on site
for PPE and tools. The Contractor shall therefore make provision for all costs related to providing the PPE,
tools and safe storage facilities in the tendered rates and prices for the various items of work scheduled
throughout the bill of quantities.

F2.9 EPWP contract signboard

The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this
project is part of the Expanded Public Works Programme (EPWP). Provision for the costs related to the
provision, erection and subsequent removal of the contract signboard is made in pay item provided in chapter
1.3 of the bill of quantities for this purpose.

F2.10 Payment matters relating to the EPWP work
F2.10.1 General

No separate pay items shall be provided in terms of Part F of the bill of quantities for the construction work
activities carried out by EPWP patrticipants. Payment for such work activities shall be made only indirectly, in
terms of the pay items scheduled for the work activities in which such persons are engaged.

Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing
the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of
guantities.

F2.10.2 Payment for labour-enhanced components of the work

Payment will be made for items which are designated for labour-enhanced construction in the bill of quantities
only in those instances where such items are constructed using labour-enhanced methods.

Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out
using labour-enhanced methods will not be condoned and any Works so constructed will not be certified for
payment. Any non-payment for such Works shall not relieve the Contractor in any way from his obligations
either in contract or in delict.
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During the course of construction, as a result of unforeseen site conditions or operating conditions
encountered, it may happen that an item designated for labour-enhanced construction can no longer be
carried out in a safe and economically feasible manner, either in full or in part, using labour-enhanced
methods. In such instances the Employer’s Agent shall, where necessary, order a variation in terms of clause
6.3 of the of the General Conditions of Contract 2015 with respect to that portion of the item quantity that
cannot be carried out using labour-enhanced methods.

F2.11 Penalty applicable to any shortfall in the local labour content achieved

The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’s
Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the Contract
Price (adjusted to exclude penalties and value added tax).

The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content
stated in section C1.2.2 Data Provided by the Employer.

In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local
labour content for this project is due to quantitative underruns, the elimination of items contracted to local
labour, or any other reason beyond the Contractor’s control which may be acceptable to the Employer, the
Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 Special
Conditions of Contract. The financial penalty shall be calculated as follows:

P =0,05x [ (E - E0)/100] x Ca
where:
E is the specified minimum percentage for local labour content

Eo is the local labour content percentage which the Employer’s Agent certifies as being achieved
upon completion of the contract

Ca  isthecontract amount which is the Contract Price (adjusted to exclude penalties and value added
tax)

P is the monetary value of penalty payable

The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e.,
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content achieved.

The evaluation of the Contractor’s achievement of the local labour content percentage shall be undertaken
monthly by the Employer’s Agent, based on the accumulative achievements in comparison to the programmed
utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving the Contract
Participation Goal.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical Completion,
shall result in the financial penalty being applied as prescribed in this clause. The Employer’s Agent shall
make a final determination of the Contractor’s achievement of the Contract Participation Goal based on the
value of the Final Payment Certificate.

F3. NATIONAL YOUTH SERVICE (NYS)

The Employer requires the implementation of National Youth Service (NYS) programmes on this project.
F3.1  The National Youth Service (NYS) programme

The National Youth Service (NYS) programme aims to train young people and provide them with practical
work experience. The young people will be allocated tasks by the Contractor that will assist the Contractor

with the execution of the contract.

F3.2  Applicable labour laws
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The work to be undertaken on this contract by unskilled or semi-skilled workers under the National Youth
Service (NYS) programme shall be implemented in accordance with the same Code of Good Practice and
Ministerial Determination as described in clause F2.2 above for work to be undertaken under the Expanded
Public Works Programme (EPWP).

F3.3 Employer’s project manager

The Contractor shall be required to liaise closely with the Employer’s project manager who is responsible for
the recruitment and training of the NYS workers.

F3.4 Persons to be employed under the NYS programme

For purposes of this contract, the Contractor shall be required to employ 20 youths aged between 18 and 35
for a period of 6 months each under the NYS programme.

The Employer’s project manager shall provide the Contractor with a list of the 20 youths to be employed and
the training that each of these 20 youths have received to date, and only these 20 youths shall be employed
by the Contractor under the NYS programme.

F3.5 Contract of employment with persons employed under the NYS programme

The Contractor shall enter into a formal contract of employment with each youth employed under the NYS
programme, using the pro forma contract of employment attached at the end of this Part F of section 3.3
Particular Specifications.

F3.6 Employment of NYS workers

The Contractor will be contractually obliged to:

€) employ all participants on the list provided by the Employer’s project manager;

(b) brief NYS workers on the conditions of employment;

(c) enter into a formal contract of employment with each NYS worker, which contract will form part of the
Employment Agreement;

(d) keep personnel files for all NYS workers and make copies available to the Employer’s project
manager if and when requested; and

(e) ensure that payments to NYS workers are made in accordance with Government Notice No. R347.

During the period when they are engaged in formal classroom training (other than in-service training), the
youths employed under the NYS programme shall be paid the minimum wage rate as set by the Department
of Labour on an annual basis in the Ministerial Determination for the Expanded Public Works Programme,
and should there be an upward adjustment in the rate the Contractor will be compensated accordingly. During
the period when they are engaged in productive work activities required for elements of the Works, they shall
be paid in terms of the wage rates stated in clause F2.5 above.

F3.7  Training of youth workers
All NYS workers will be placed on an extensive training programme that will include:

€) an induction into NYS and EPWP;

(b) life skills training;

(c) technical training focusing on a vocational skill to be used on the project (e.g. painting or carpentry);
and

(d) entrepreneurship and business skills training.
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All training will be arranged by the Employer’s project manager, with whom the Contractor will be required to
work closely to schedule the training sessions so that the timing of the training is aligned with the Contractor’s
work schedule and his demand for workers with specific skills. The Employer’s project manager will make
full details of the training programme available to the Contractor.

A compulsory 10-day life skills training must be provided before commencement of classroom training on
NYS. This type of training must be provided by a NYDA accredited service provider as per the National Youth
Service Framework from the National Department of Public Works.

The Contractor shall maintain comprehensive records of the training received by each NYS worker throughout
the course of the contract, and shall submit to the Employer at each monthly site meeting a summary of the
accumulated training received by each NYS worker.

The training of the NYS workers shall take place using the same training facility provided for the training of all
other EPWP participants (refer to clause F5 below).

F3.8 Contractor’s obligations towards persons employed under the NYS programme

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the NYS
programme work to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out
the following functions with respect to the NYS programme workers:

€) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases
Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation
Commissioner such amounts as are due in terms of the Act;

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment
Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon

request;

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as
stipulated in the participant contract;

(d) implement health and safety procedures with respect to the participants, ensuring that the health and
safety regulations are adhered to;

(e) ensure that all participants receive induction on site safety prior to commencing with work on site;

) provide all participants with the necessary protective clothing and equipment as required by law for

the specific trades in which the participants are involved, in addition to the branded overalls stipulated
for NYS workers;

(9) provide safe on-site storage facilities for apparel and tools issued to the participants;

(h) assist in the assessment of participants with regard to their competencies in their respective trades;
0] provide overall supervision and day-to-day management of participants; and

()] implement strict quality control to ensure that the work carried out by the participants is of the required

standard, and, where necessary, to train and mentor the participants to assist them in achieving the
standards required.

F3.9 Apparel and tools for NYS workers

The content of clause F2.8 above with regard to apparel and tools for EPWP workers shall apply equally to
NYS workers, except that:

€) apparel and tools to be issued to NYS workers shall be determined in conjunction with the Employer’s
project manager;

(b) the required branding of apparel to be issued to NYS workers shall be determined in conjunction with
the Employer’s project manager, and shall also include the NYS logo;
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(c) additional PPE may be required depending on the NYS worker’s specific trade;

(d) certain specified apparel and tools issued to the NYS workers will become the property of the
NYS workers after the completion of their cycle of work on the project, in order to enable them to
continue to practise their trade on future projects. Such apparel and tools shall be specified and
authorised by the Employer’s Agent; and

(e) separate payment items have been provided in Part F of the bill of quantities to cover all costs
associated with the provision of the necessary tools and apparel, including safety apparel, for the
NYS workers, and the facilities for the safe storage thereof, all as authorised by the Employer’'s Agent.

F3.10 EPWP-NYS contract signboard

Where work takes place under the National Youth Service (NYS) programme, the NYS logo shall also be
displayed on the EPWP contract signboard referred to in clause F2.9 above, indicating that this project is part
of both the Expanded Public Works Programme (EPWP) and the NYS programme. Provision for the costs
related to the provision, erection and subsequent removal of the contract signboard in the pay item provided
in chapter 1.3 of the bill of quantities for this purpose.

F3.11 Payment matters relating to the NYS work

No direct payment will be made to cover the Contractor’s costs associated with implementing the on-site work
programme for the NYS workers, for planning, organising, directing, controlling and administrating their day
to day activities, including the setting of daily tasks, record keeping and any on-site liaison, training and
mentoring required, and for the associated job creation reporting, and such costs shall therefore be built into
the rates tendered for the various items of work scheduled throughout the bill of quantities.

F4. JOB CREATION REPORTING FOR EPWP

In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the Contractor
must provide the information specified in clause F4.1 below for reporting purposes.

In addition, the Contractor's payment certificates shall be accompanied by the information specified in clause
F4.2 below.

F4.1  Type of project data required per project

Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this Part F of the
Particular Specifications).

The data that is required to be kept, maintained and reported on a monthly basis for each project includes:

F4.1.1 Participant (local labour) data

A participant list of the local labour employed must be maintained for every EPWP project. The data required
in this participant list is indicated below. This data shall be recorded, checked and signed off by the
Contractor, and shall be submitted to the Employer at each monthly site meeting. The participant list shall
contain the following data and shall be kept and maintained on site for audit purposes:

€) Participant identity — name, surname, initials, date of birth and identity number (or other unique
identifier) plus certified copy of ID book.

(b) Participant profiles — nationality, gender, age, education level and disability status.
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(c) Work data for participants — daily wage to be received, number of calendar days training attended
and number of calendar days worked.

(d) Records of training — as required in terms of the EPWP Data Collection Tool template.

In addition, the signed contracts of employment between the Contractor and each EPWP participant shall be
kept and maintained on site for audit purposes.

F4.1.2 Project work data

The project work data generally seeks to confirm the number of people at work daily on the project. This data
shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at each
monthly site meeting. The data shall be maintained on site by the Contractor, in order that it can be provided
by the Employer to the National Department of Public Works upon request when the latter is undertaking
sample auditing. These records shall be kept by the Contractor for a period of three years after contract
completion should they be required for audit purposes.

The data shall include:

(a) Daily attendance register — register for each day showing all the workers that were registered as being
at work on that day. Attendance registers shall be completed on site on a daily basis and signed off
by the Contractor on a weekly basis. Refer to pro forma attendance register attached at the end of
this Part F of section 3.3.

(b) Summary of monthly attendance.
F4.1.3 Project payment data

The project payment data generally seeks to confirm what was paid, for how much work and to whom. This
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at
each monthly site meeting.

It is required that the Contractor adopt one of the following methods as standard procedure for recording and
maintaining this information:

(a) Payment register — this is a list of the workers showing the wages paid to each worker, and signed
off by each worker as proof of receipt and acceptance of payment. Information on this register must
include the name of the worker, either an identity number or other unique identifier, the number of
calendar days that the pay period covers, the wage rate and the total wages paid; or

(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of
payment — these bank records must specifically show the name of the worker, either an identity
number or other unique identifier, the period which the pay covers and the total wages paid.

The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above,
must be available and applicable for the entire period for which the Employer claims an incentive reward for
person-days of work created in terms of the project.

F4.1.4 Employment output data

The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing
production output compared to the programme of works, together with the data necessary to enable the
Employer to calculate the following employment output data in accordance with the EPWP Data Collection
Tool template:

€) Number of work opportunities created (where one work opportunity = paid work created for one
individual on an EPWP project, for any period of time).
(b) Number of person-days of work created (where one person-day = one day of work carried out by one

individual). The total number of person-days of work created on a particular EPWP project shall be
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obtained by summing the total number of person-days worked by each individual employed during
the course of that EPWP project.

(c) Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on
the EPWP project divided by 230 working days). In terms of EPWP policy, one year of work created
for one individual is assumed to comprise a total of 230 days of paid work carried out by that individual.

(d) Average duration of work opportunities created (= total number of person-days of work created on
the EPWP project divided by the number of work opportunities created on that EPWP project).
(e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on

an EPWP project divided by the total number of person-days of work created on that EPWP project).
() Training information.

F4.2  Project data to be submitted with the Contractor’s payment certificates

The Contractor's payment certificates shall be accompanied by labour returns providing the labour information
for the corresponding period in a format specified by the Employer.

Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless
still be submitted as per the frequency and timeframes stipulated by the Employer. The Contractor's payment
certificates shall not be paid by the Employer until all pending labour information has been submitted.

The following information shall be maintained on site and submitted with each payment certificate in the format
specified by the Employer:

(@) Copies of the signed contracts between the Contractor and any new EPWP participants (the
Contractor shall note that all such formal contracts of employment entered into with persons employed
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each
year, and shall be required to submit copies of all such new contracts with the first payment certificate
thereafter);

(b) Certified ID copies of all local labour employed as EPWP participants;

() Attendance registers for the EPWP participants;

(d) Proof of payment of EPWP participants; and

(e) Information as required in terms of the EPWP Data Collection Tool template.

F5. PROVISION OF STRUCTURED TRAINING
F5.1  Scope of structured training

In order to avoid duplication of training facilities, the training described in Part G: Small Contractor
Development (in those instances where Part G is included in the contract), shall be provided utilising the
training facility measured and paid for in accordance with the requirements of this Part F: Expanded Public
Works Programme (EPWP).

The Employer’s objectives include the training of local labour and Targeted Enterprises within a structured
programme, in order to equip them with skills that will assist them in gaining future employment, and to
facilitate targeted EPWP participants in gaining competencies and unit standard credits towards future full
learnership qualifications.

Such training shall contain both theoretical and practical components and shall be conducted in accordance
with the various laws and regulations contained in the South African Qualifications Authority (SAQA) statutes.
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The following aspects of the structured training to be provided are noted:

(@) The Employer has no service agreement or memorandum of understanding with any Education and
Training Quality Assurance (ETQA) body, and therefore does not function as the employer as defined
under any three-party learnership agreement between the learner, the training provider and the
employer.

(b) The structured training programmes implemented on this contract, although comprising several unit
standards, are unlikely to total to sufficient credits for a full learnership qualification. Nevertheless,
the competencies and credits achieved should contribute to a full learnership through the later
acquisition by the learner of the remaining unit standards required for the full learnership.

The Contractor shall be required to provide a training facility on the Site, or in close proximity thereto, and to
provide over the duration of the contract the following structured training for EPWP participants:

(a) Generic skills training;

(b) Entrepreneurial skills training;
(© Construction skills training; and
(d) In-service training.

Generic skills training and in-service training shall be provided to all EPWP participants.
Entrepreneurial and construction skills training shall be provided to targeted EPWP participants only.
F5.2  Training provider and trainers

The Contractor shall be required to procure the services of a training provider accredited by the Construction
Education and Training Authority (CETA).

The training provider shall have in its employ trainers who are registered as assessors with the Construction
Education and Training Authority (CETA), and who shall deliver the training.

Proof of the accreditation of the service provider and the registration of the trainers by the CETA shall be
submitted to the Employer’s Agent. Such accreditation and registration shall be current and valid, and the
proof submitted shall include the NQF levels and unit standards for which each trainer is accredited.

F5.3  Skills analysis and selection of targeted EPWP participants

Studying for any learnership requires minimum literacy and numeracy competencies as defined by SAQA.
The actual literacy and numeracy levels of the persons employed on the Site shall provide a basis to guide
the Contractor and the training provider on how to conduct the selection process.

The Contractor shall therefore conduct a skills analysis of the local labour and Targeted Enterprises
employed, in order to determine the formal education qualifications of each employee.

The Contractor, in conjunction with the training provider, shall then identify those persons that display the
potential to benefit from such structured entrepreneurial and construction skills training as may be provided
for in the contract, and shall make recommendations in this regard to the Employer’s Agent.

The final candidates selected for such training shall be decided between the Contractor and the Employer’s
Agent (or by the Project Management Team (PMT) in the case of training for Targeted Enterprises in terms
of Part G: Small Contractor Development, where applicable).
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F5.4  Structured training programmes

The Contractor, supported by the training provider, shall plan then implement structured training programmes
for generic, entrepreneurial and construction skills training.

Training courses shall commence within four months of the Contractor taking possession of the Site, and shall
be completed before the Due Completion Date.

All training shall take place within normal working hours, or as otherwise agreed with the learners.

The training provider shall design, compile and deliver the structured training programmes, based on the
information obtained from the skills analysis.

F5.4.1 Generic skills training

The structured training programmes designed by the training provider for the generic skills training shall
comprise relevant general courses such as basic hygiene and HIV/AIDS awareness, first aid, road safety,
managing personal finance, and other courses that would be useful to workers in the road construction
industry or as life skills generally.

F5.4.2 Entrepreneurial skills training

The structured training programmes designed by the training provider for the entrepreneurial skills training
shall comprise unit standards that contribute towards one or more of the following full learnership
qualifications, as appropriate taking into consideration the skills analysis information for the selected
candidates (details of the learnership qualifications and the applicable unit standards may be found on the
website www.saga.org.za):

ENTREPRENEURIAL SKILLS TRAINING
SAQA -
Qualification title qualification NQF Mmlm_um Purpose of qualification
D level credits
Learners found competent
National Certificate: against this qualification will be
Superwspn of 49053 Level 4 176 able to execute the supervision
Construction of construction processes, with
Processes specialisation in a specific
context
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F5.4.3 Construction skills training

The structured training programmes designed by the training provider for the construction skills training shall
comprise unit standards that contribute towards one or more of the following full learnership qualifications, as
appropriate taking into consideration the skills analysis information for the selected candidates (details of the
learnership qualifications and the applicable unit standards may be found on the website www.saga.org.za):

CONSTRUCTION SKILLS TRAINING

SAQA NQF Minimum
Qualification title gualification level credits Purpose of qualification
ID
Learners found competent
National Certificate: against this qualification will be
Supervision of 49053 Level 4 176 able to execute the supervision
Construction of construction processes, with
Processes specialisation in a specific
context
This qualification is for persons
National Certificate: w_ho_work or inten_d to work
Construction: 24173 Level 3 155 W'thm a construction context_ on
Roadworks a site, ano! WhO. segk recognltlpn
for essential skills in construction
operations in roadworks.
This qualification is for persons
National Certificate: W_ho_work or inten_d to work
Construction: 24133 Level 2 120 within a construction context on

a site, and who seek recognition
for essential skills in construction
operations in roadworks.

This qualification is to equip
learners working in any type of
workplace with a broad
understanding and knowledge of
Occupational Health, Safety and
74269 Level 2 120 Environmental (HSE) concepts
and practices with sufficient
detail to enable them to function
in a safe and healthy way and to
deal with health and safety
problems and issues.

Roadworks

National Certificate:
Occupational Health,
Safety and
Environment

F5.4.4 Training programme

The Contractor's proposed training programmes shall be subject to the approval of the Employer's Agent (or
the approval of the Project Management Team (PMT) in the case of training for Targeted Enterprises in terms
of Part G: Small Contractor Development, where applicable), and the Contractor shall, if so instructed by the
Employer’s Agent or the PMT, alter or amend the programmes and the course content to meet any additional
needs identified.

The Contractor shall be responsible for everything necessary for the delivery of the training programmes,
including:

(a) the provision of the trainers;
(b) the provision of a suitable secure venue, complete with adequate furniture, lighting, air conditioning,
power and ablution facilities;
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(c) the provision of all necessary stationery, consumables and study materials;

(d) the transportation of the learners to and from the training facility;

(e) the payment of wages to all learners during the classroom training at a rate equal to the minimum
wage rate as set on an annual basis in the Ministerial Determination for the Expanded Public Works
Programme,

) the provision of any relevant Personal Protective Equipment (PPE) required for the training; and

(9) additional supervision of the learners during the practical learning stage of the training carried out by

constructing relevant elements of the Works (wages for the learners during this stage of the training
will be paid through the rates tendered for the relevant scheduled work items for those elements).

At the successful completion of each course, the Contractor’s training provider shall, as proof of attendance
and completion, issue each learner with a certificate indicating the course content.

The training provider shall also ensure that each unit standard contributing towards a full learnership
qualification and successfully completed by the learner is entered onto the national database.

The Contractor shall keep comprehensive records of the training given to each learner and the certificates
issued, and shall provide copies of such records to the Employer’'s Agent when required.

The Contractor shall also complete and submit to the Employer's Agent each month, in a format acceptable
to the Employer (using the EPWP Data Collection Tool template), a return detailing the training provided, both
for the month and cumulatively for the contract.

F5.5 In-service training

The Contractor shall, from the commencement of the contract, implement an in-service training programme
in which the various skills required for the execution and completion of the Works are imparted to the EPWP
participants engaged thereon.

Throughout the duration of the contract, the EPWP participants shall be trained progressively through the
various stages of each particular type of work in which they are engaged, and their work shall be supervised
and monitored and their methods corrected where necessary.

The in-service training programme shall be submitted with the initial Works programme. The Contractor shall
record the progress in relation to this programme on a monthly basis, and this progress report shall be
incorporated in the monthly site meeting minutes and the payment certificate.

The Contractor shall provide sufficient skilled and competent trainers to train all EPWP participants engaged
on the contract in the various skills required to enable them to carry out the required construction activities.

The in-service training of EPWP participants shall take place before commencement of the relevant
construction activity, and the Contractor shall take into account in his programme the lead time required for
such training. All in-service training shall be deemed to be an element of the relevant construction activity.

All formal in-service training shall be documented in terms of the EPWP Data Collection Tool template, and
shall be accompanied by an attendance register of the EPWP patrticipants on the applicable days.

All EPWP participants shall be remunerated at their agreed wage rate in respect of the time spent undergoing
in-service training. The cost of the Contractor’s in-service training obligations shall be deemed to be covered
by the sums and rates tendered for items B13.01(a), (b) and (c) in the bill of quantities.

On termination of their employment, the Contractor shall provide each EPWP participant engaged on the
contract with a certificate of service on which the following information shall be recorded:

0] name of the Contractor;

(i) name of the project / contract;

(iii) name of the employee;

(iv) nature of the work satisfactorily executed by the EPWP participant and the time spent
thereon;

(v) nature and extent of training provided to the EPWP participant; and
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(vi) dates of service.
F5.6 Training venue facility
The training venue facility to be provided by the Contractor shall be constructed, furnished and fully serviced
for the duration of the contract in accordance with Chapter 1.4 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

In order to minimise the cost of transporting the learners for training, the facility shall be located in secure
premises on the Site, or in close proximity thereto.

This facility shall be used to deliver all training, irrespective of whether it is delivered in terms of Part E or Part
F of the Particular Specifications.

The facility shall accommodate a class of up to 20 learners and shall comprise the following:

(@) Lecture room (interior area) = 48 m2
(b)  Ablutions (male) = 6 m2
(c)  Ablutions (female) = 6 m2
(d)  Chairs for learners (individual chairs, with backs) = 25 off
(e) Desk area for 25 learners (500 mm width) = 12,5 m?
() Chairs for trainers and management (individual chairs, with backs) = 5 off
(g) Table area for trainers and management = 3 m?
(h)  220/250 volt power points = 6 off
0] Double 80 watt fluorescent light fittings complete with ballast and tubes = 6 off
)] Single incandescent light fittings complete with 100 watt globes = 4 off
(k)  Wash hand basins complete with taps and drains = 4 off
()] Fire extinguishers, 9,0 kg, all-purpose dry powder type, complete,

mounted on wall with brackets = 2 off
(m)  Air conditioning units with 2,2 kW minimum capacity, mounted and with

own power connection = 4 off
(n)  Voltage stabilizers = 2 off
(o) Floodlights complete with poles and 500 watt minimum globes and

controlled by photocells = 2 off
(p) White boards (3 m x 1,5m) = 1 off
(@) Venetian blinds = 12 m?
F6. MEASUREMENT AND PAYMENT
Item Unit
F6.01 Provision of the training venue facility, including the cost of

transporting the learners to and from this facility .......cccccccvniiiiiiicnnen, lump sum (Sum)

The tendered lump sum for subitem F6.01 shall include full compensation for the provision of the training
venue facility complete and serviced as specified, including for the provision of power, water, sewerage and
cleaning services for the duration of the contract, for lighting, power points and voltage stabilizers, for air
conditioning, blinds, fire extinguishers, floodlights, furniture and whiteboards, for the provision of security at
the facility, for all other costs necessary to maintain the facility for the duration of the contract, and for the
removal of the facility on completion of the contract.

The tendered lump sum shall also include full compensation for transporting the learners on each day of
training from their place of work to this training venue facility, and back again after the training for the day has
been delivered by the accredited trainers.

Payment of the lump sum shall be made in three instalments as follows:

The first instalment, 50% of the lump sum, shall be paid after the Contractor has met all his obligations
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regarding the provision of the training venue facility, complete and serviced as specified, and the facility has
been successfully commissioned for use.

The second instalment, 35% of the lump sum, shall be paid when 75% of the training courses proposed in
accordance with the Contractor’s approved structured training programme have been delivered to the learners
by the accredited trainers.

The third and final instalment, 15% of the lump sum, shall be paid when all training has been concluded and
the facility has been dismantled and removed from the site.

Iltem Unit

F6.02 Training of learners employed by the contractor or by
the Targeted Enterprise subcontractors:

(a) Generic skills:

0] LI = U111 T o0 ] £ PP provisional sum (Prov sum)
(i) Handling costs and profit in respect of subitem F6.02(a)(i) ........cccoeeevvririiciiiennnnn percentage (%)
(b) Entrepreneurial skills:

0) TrAINING COSES ..ottt provisional sum (Prov sum)
(i) Handling costs and profit in respect of subitem F6.02(b)(i) .......cccoeeeiieiiiieiiiinnn, percentage (%)
(© Construction skills:

0] TrAINING COSIS ..uuiviiiiiiiiiieieieieietetereeeterererersrsrerererererernrerersrsrerernrernrnrnnes provisional sum (Prov sum)
(ii) Handling costs and profit in respect of subitem F6.02(C)(i) ....ovvvviveeeiiiiiiennnn. percentage (%)
(d) Transportation and accommodation costs of selected

learners only, while receiving off-site training:
0) Transportation and accommodation COStS .........occveveviiiieeiiiiieeenee provisional sum (Prov sum)
(i) Handling costs and profit in respect of subitem F6.02(d)(i) .......ccooeeerereriiiiciinnnn percentage (%)

Expenditure under subitems F6.02(a)(i), (b)(i), (c)(i) and (d)(i) shall be in accordance with clause 6.6 of the
General Conditions of Contract 2015.

The provisional sum for each of subitems F6.02(a)(i), (b)(i) and (c)(i) is provided to cover the total costs of the
required training in generic, entrepreneurial and construction skills respectively, including for the procurement
of the services of the accredited trainers and their delivery of the training courses to the learners, the provision
of all training materials including all stationery and study materials, the wages of the learners for the duration
of the courses including the associated COIDA and UIF payments, and the provision of any tools and PPE
that may be required during those courses incorporating practical training modules. The payment of wages
to learners in terms of subitems F6.02(a)(i), (b)(i) and (c)(i) will only be made to those learners who attend
and successfully complete each course of the approved training programme. Payment shall not be made to
learners who, once selected, do not attend or only partially complete structured training courses.

The tendered percentage for each of subitems F6.02(a)(ii), (b)(ii) and (c)(ii) is the percentage of the amount
actually spent under each of subitems F6.02(a)(i), (b)(i) and (c)(i) respectively, and shall include full
compensation for the handling costs of the Contractor and the profit in connection with the provision of the
training in generic, entrepreneurial and construction skills respectively, including for the costs of record
keeping and reporting with respect to the training received by each learner.

The provisional sum for subitem F6.02(d)(i) is provided to cover all costs related to the transportation and
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accommodation costs of selected learners only, while receiving off-site training, where such learners have
been specifically selected to receive such off-site training and where such training cannot be delivered using
the training venue facility provided by the Contractor in terms of subitem F6.01.

The tendered percentage for subitem F6.02(d)(ii) is the percentage of the amount actually spent under
subitem F6.02(d)(i), and shall include full compensation for the handling costs of the Contractor and the profit
in connection with the transportation and accommodation costs of selected learners only, while receiving off-
site training.

Item Unit
F6.03 Payments associated with the NYS programme:

(a) Employment of NYS WOIKEIS .....coocuvviiiiiiiieiiiie e provisional sum (Prov sum)
(b) Provision of tools and apparel for the NYS Workers ..........cccccvvvnnnns provisional sum (Prov sum)
(© Handling costs and profit in respect of subitems F6.03(a) and (b) ...........ccccuue. percentage (%)
(d) Training of NYS workers:

0) Provision of training for NYS WOrkers .........ccocceviiieiinic e provisional sum (Prov sum)
(ii) Handling costs and profit in respect of subitem F6.03(d)(i) ....ccoovevveeriiiieernenn. percentage (%)
(e) Liaison with the Employer’s project manager and the

training service provider:
0] Liaison conducted by the Construction Manager...........cccccceeeeiiiiiiiiiieiiecceec e hour (h)
(i) Liaison conducted by the senior site foreman............ccccooiiiiiiiiiiiiiiiis hour (h)

The provisional sums provided under subitems F6.03(a) and (b) shall be expended in accordance with clause
6.6 of the General Conditions of Contract 2015.

The provisional sum under subitem F6.03(a) shall be used to cover the cost of employment payments made
by the Contractor to the NYS workers, including the associated COIDA and UIF payments, all as authorised
by the Employer’s Agent.

The provisional sum under subitem F6.03(b) shall be used to cover all costs associated with the provision of
the necessary tools and apparel, including safety apparel, for the NYS workers, and the facilities for the safe
storage thereof, all as authorised by the Employer’s Agent.

The tendered percentage under subitem F6.03(c) is a percentage of the total amount of expenditure approved
by the Employer's Agent under the provisional sum subitems F6.03(a) and (b), and shall include full
compensation for attendance by the Contractor, for the handling costs of the Contractor, and for the profit in
connection with payments made by the Contractor with respect to the NYS programme implementation.

The provisional sum provided under subitem F6.03(d)(i) shall be expended in accordance with clause 6.6 of
the General Conditions of Contract 2015.

The provisional sum under subitem F6.03(d)(i) shall be used to cover all costs associated with the provision
of training for the NYS workers, including the cost of procuring the services of the accredited trainers and their
delivery of the training courses to the NYS workers, and the provision of all training materials including all
stationery and study materials.

The tendered percentage under subitem F6.03(d)(ii) is a percentage of the total amount of expenditure
approved by the Employer's Agent under the provisional sum subitem F6.03(d)(i), and shall include full
compensation for attendance by the Contractor, for the handling costs of the Contractor, and for the profit in
connection with payments made by the Contractor with respect to the provision of training for the NYS
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workers, including for the costs of record keeping and reporting with respect to the training received by each
NYS worker.

The unit of measurement for subitems F6.03(e)(i) and (ii) shall be the hour. The tendered rates shall include
full compensation for all costs related to the Construction Manager and the senior site foreman respectively
for time spent at formal liaison meetings authorised and convened by the Employer’'s Agent for the specific
purpose of liaising with the Employer’s project manager and / or the training service provider. The payment
shall be made only for the time spent in the formal meeting itself. No payment shall be made for time spent
during any other on-site liaison, telephonic liaison, e-mail or written correspondence liaison between these
parties, or for liaison conducted with the Employer’s project manager and / or the training service provider by
any other member of the Contractor’s site staff or head office personnel, the cost of all of which shall be
deemed to be included in the Contractor’s time-related obligations under subitem B13.01(c).
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Expanded Public Works Programme:
PPE BRANDING

For EPWP Projects

\' Department:
Transport
PROVINCE OF KWAZULU-NATAL

T-Shirt/Overall/Safety Vest Branding

Programme Name

(Short sleeve only) EPWP

Implementing

ELZ\;VOP Agent Logo
@ g:mt;!:nc works Elm
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Logo Options

Implementing Agent Examples EPWP LOGO
National Projects
47 RE ¢ OF s0uTH AFRICA @ ?;E‘,ﬁmm.,..,..c. \
5 (lﬁynmrxnml affairs Contains National Coat EXPANDED H.'Bl.'c WORKS PR%RAMME

Of Arms and name

%@, cducation
Dopartmant
Of Arms and name

Education
PROVINGE OF KWAZULU-NATAL

Municipal Projects

Ugu District @
Municipality

\
p. « transport
Departmen t
Transpor it
Province of KwaZulu-Natal

Contains Provincial Coat

The Logo shall not be disproportionately stretched.
A monochrome black logo may be used on approval
only.

The above logo is the current logo. Logos with
green text below the words EXPANDED PUBLIC
WORKS PROGRAMME are old logos and should
not be utilised.

PLEASE VERIFY WHICH LOGO NEEDS TO USED

Printing on PPE

PPE (Overalls) shall be Pantone Green with/without reflective tape and

shall be branded as follows:

* Implementer’s Logo (printed or embroidered) on the left front pocket
location ie over the heart position. (full colour)

+ EPWP logo on the right front pocket (printed or embroidered) location

(full colour)

+ The letters EPWP on the back of the PPE in BLACK

* The program name eg Vuk'uphile is to be printed on the right sleeve of

short sleeved apparel and need not be placed on long sleeved apparel.

Where required, lime green safety vests are to be branded with similar
specification above. In this instance the Overalls may not necessarily
be branded provided that the use of high visibility vests is mandatory.
All artwork and PPE samples shall be approved and signed off by the
consultant prior to printing/embroidering.
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Project Signboard

2500 2500
) 1700 1700
| |
2 Department of Transport g @ Department of Transport
¥ Province of KwaZulu-Natal == Province of KwaZulu-Natal
8 Consultants  oongyitant's Name g Consultants  consutant's Name
Logo Logo
gl g Contractor's 2lg Contractor's
g8 g8
&) Logo Contractor's Name K Logo Contractor's Name
g- E-
) P LBl & v P 7l B &
¥ = Grampa AP JEIER ¥ o ramea, NG| EEEDE
\f}) REPUBC O SouTn ATRCA &ﬂ'm EXPANDED PUBLIC WORKS PROGRAMME \f_', REPUBLIC OF S6uTH ATRCA Q —>=onke .|n'mc‘u!s]noﬂm
A PROJECT INCORPORATING EPWP PRINCIPLES A PROJECT INCORPORATING EPWP PRINCIPLES

For further information contact:
Petronella Sithebe
Petronella.Sithebe@Kzntransport.gov.za
033-355-8023

ol Sk by } Y
- D VOI
R Departovert
I petc o
\ REPUBLIC OF SOUTH AFRICA

PROVINCE OF KWAZULU-NATAL RS CSLIc o Posanime

w Transport = A m
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT

“

2l B iy

EXPANDED PUBLIC WORKS PROGRAMME
This contract must be read in conjunction with the standard terms and conditions of employment on EPWP aftached herein.

EPWP CONTRACT OF EMPLOYMENT between

Contractor’s
Logo

Employer Details

Cli r tap here to enter te> Address -
Name Click or tap here to enter text. Click or tap here to enter text.
Telephone Click or tap here to enter text.
Email Click or tap here to enter text.
Contact Click or tap here to enter text.
And

Employee Details
Name Click or tap here to enter text. Surname Click or tap here to enter text.
ID: Click or tap here to enter text. Cell Click or tap here to enter text.
Sex (M/F) Male [0 Female [ Disability Yes [ No O
Primary Language Click or tap here to enter text. Physical

— ysica Click or tap here to enter text.
Other Languages Click or tap here to enter text Address
Highest Education Click or tap here to enter text Local Click or tap here to enter text
Level Achieved T AR RS RO S e Municipality P erE e e e
Other qualifications Click or tap here to enter text. Ward Click or tap here to enter text.
Grant Received (Y/N) | Yes (I No O Grant type:

Employment Details

Name of project:

Click or tap here to enter text.

Job Title:

Click or tap here to enter text.

Duties:

Click or tap here to enter text.

Click or tap here to
enter text.

Contract Start Date

Click or tap here to
enter text.

Contract Finish Date

The wage per task/day is:

R Click or tap here to enter text. ! Hour/Day/task (Specifier to select comect rate)

Special Conditions

You must be aware that this employment contract is a limited term contract
and not a permanent job. This employment contract may be terminated for
any one of the following reasons:
a) The contractor does not get additional contracts from the EPWP.
b) Funding for the programme in your area comes to an end.
c) Underperformance: first offence — final written waming. Second
offence — dismissal.

Payment

a) You will be paid a fixed amount stipulated above for completing a fixed
amount of wark.

b} The amount of work reguired for the agreed rate of pay will vary from
task to task. You will be informed at the beginning of each task or group
of tasks how much work you are expected to complete per day.

c) You will only be paid for work completed.

d) Payment during classroom training shallbe R /day

Personal Protective Clothing will be supplied to the employee by the employer depending on the work to be performed, and will remain the property of

the employee provided that the employee has worked for at least 3 months.

Acceptance

Employer Name: Employer Signature:

Employee Name: Employee Signature:

Witness 1 Name: Witness 1 Signature:

Witness 2 Name: Witness 2 Signature:
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APPENDIX E - Conditions of Service

b)

a)

e)

9)
h)

2.1,
22

23.

3

a)

3.2

3.3

4.1.

42,

4.4,

5.1.

52

Introduction

1.1. This document contains the standard terms and
conditions for workers employed in elementary occupations
on an Expanded public Works Programme (EPWP). These
terms and conditions do NOT apply to persons employed in
the supervision and management of an EPWP.

1.2 In this document —

a) “department” means any department of the State,
implementing agent or contractor;

‘employer” means any department, implementing agency or
contractor that hires workers to work in elementary
occupations on an EPWP;

“‘worker” means any person working in an elementary
occupation on an EPWP;

“elementary occupation” means any occupation involving
unskilled or semi-skilled work;

8.
‘management” means any person employed by a department g 4

or implementing agency fo administer or execute an EPWP;

7.

“task” means a fixed quantity of work; 2

“task-based work™ means work in which a worker is paid a
fixed rate for performing a task;

‘task-rated worker” means a worker paid on the basis of the 5
number of tasks completed;

“time-rated worker” means a worker paid on the basis of the b)
length of time worked.

8.
8.3.

Terms of Work 8.4
Waorkers on an EPWP are employed on a temporary basis. a)
A worker may NOT be employed for longer than 24 months in

any five-year cycle on an EPWP. b)

Employment on an EPWP does not qualify as employment as
a contributor for the purposes of the Unemployment Insurance
Act 30 of 1966.

9.

9.1.
Normal Hours of Work
An employer may not set tasks or hours of work that requirea g o
worker to work—
more than forty hours in any week
on more than five days in any week; and 913
for more than eight hours on any day.
An employer and worker may agree that a worker will work 94
four days per week. The worker may then work up to ten
hours per day. 95
A task-rated worker may not work more than a total of 55
hours in any week to complete the tasks allocated (basedon g g
a 40-hour week) to that worker.

9.7.
Meal Breaks
A worker may not work for more than five hours without taking g g
a meal break of at least thirty minutes duration.
An employer and worker may agree on longer meal breaks.
A worker may not work during a meal break. However, an a)
employer may require a worker to perform duties during a b)
meal break if those duties cannot be left unattended and
cannot be performed by another worker. An employer must g g
take reasonable steps to ensure that a worker is relieved of
his or her duties during the meal break.
A worker is not entiled to payment for the period of a meal
break. However, a worker who is paid on the basis of time 9.10.

worked must be paid if the worker is required to work or to be
available for work during the meal break.

Special Conditions for Security Guards

A security guard may work up to 55 hours per week and up to
eleven hours per day.

A security guard who works more than ten hours per day must
have a meal break of at least one hour or two breaks of at
least 30 minutes each.

Daily Rest Period

Every worker is entitled to a daily rest period of at least eight
consecutive hours. The daily rest period is measured from
the time the worker ends work on one day until the time the
worker starts work on the next day.

Weekly Rest Period

Every worker must have two days off every week. A worker
may only work on their day off to perform work which must be
done without delay and cannot be performed by workers
during their ordinary hours of work {*emergency work”™).

Work on Sundays and Public Holidays

A worker may only work on a Sunday or public holiday to
perform emergency or security work.

Work on Sundays is paid at the ordinary rate of pay.

A task-rated worker who works on a public holiday must be
paid —

the worker's daily task rate, if the worker works for less than
four hours;

double the worker’s daily task rate, if the worker works for
more than four hours.

A time-rated worker who works on a public holiday must be
paid —

the worker's daily rate of pay, if the worker works for less than
four hours on the public holiday;

double the worker’s daily rate of pay, if the worker works for
more than four hours on the public holiday.

Sick Leave
Only workers who work four or mare days per week have the
right to claim sick-pay in terms of this clause.
A worker who is unable to work on account of illness or injury
is entitled to claim one day's paid sick leave for every full
month that the worker has worked in terms of a contract.
A worker may accumulate a maximum of twelve days' sick
leave in a year.
Accumulated sick-leave may not be transferred from cne
contract to another contract.
An employer must pay a task-rated worker the worker's daily
task rate for a day's sick leave.
An employer must pay a time-rated worker the worker's daily
rate of pay for a day’s sick leave.
An employer must pay a worker sick pay on the worker's
usual payday.
Before paying sick-pay, an employer may require a worker to
produce a certificate stating that the worker was unable fo
work on account of sickness or injury if the worker is —
absent from work for more than two consecutive days; or
absent from work on more than two occasions in any eight-
week period.
A medical certificate must be issued and signed by a medical
practitioner, a qualified nurse or a clinic staff member
authorised to issue medical certificates indicating the duration
and reason for incapacity.
A worker is not entitled to paid sick-leave for a work-related
injury or occupational disease for which the worker can claim
compensation under the Compensation for Occupational
Injuries and Diseases Act.

’ Employer

Empinyee
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10.1.

10.2.

10.3.

10.4.

10.6.

10.7.

1

11.1.

12.1

0. Maternity Leave

A worker may take up to four consecutive months’ unpaid
matemity leave.

A worker is not entitled to any payment or employment-related
benefits during matemity leave.

A worker must give her employer reasonable notice of when
she will start maternity leave and when she will return to work.
A worker is not required to take the full period of maternity
leave. However, a worker may not work for four weeks before
the expected date of birth of her child or for six weeks after
the birth of her child, unless a medical practitioner, midwife or
qualified nurse certifies that she is fit to do so.

. A worker may begin matemity leave —

four weeks before the expected date of birth; or

on an earlier date —

if a medical practitioner, midwife or certified nurse certifies
that it is necessary for the health of the worker or that of her
unborn child; or

if agreed to between employer and worker; or

on a later date, if a medical practitioner, midwife or certified
nurse has certified that the worker is able to continue to work
without endangering her health.

A worker who has a miscarriage during the third timester of
pregnancy or bears a stillborn child may take maternity leave
for up to six weeks after the miscarriage or stillbirth.

A worker who returns to work after matemity leave, has the
right to start a new cycle of twenty-four months employment,
unless the EPWP on which she was employed has ended.

1. Family responsibility leave

Workers, who work for at least four days per week, are
entitled to three days paid family responsibility leave each
year in the following circumstances -

when the employee’s child is bomn;

a)
b) when the employee’s child is sick;
)

in the event of a death of —

the employee’s spouse or life partner;

the employee’s parent, adoptive parent, grandparent, child,
adopted child, grandchild or sibling.

. Statement of Conditions

. An employer must give a worker a statement containing the
following details at the start of employment —

the employers name and address and the name of the
EPWP;

the tasks or job that the worker is to perform; and

} the period for which the worker is hired or, if this is not certain,
the expected duration of the contract;

d) the worker's rate of pay and how this is to be calculated;
e) the training that the worker will receive during the EPWP.
12.2.  An employer must ensure that these terms are explained in a
suitable language to any employee who is unable to read the
statement.
12.3.  An employer must supply each worker with a copy of these
conditions of employment.
13. Keeping Records
13.1. Every employer must keep a written record of at least the
following —
a) the worker's name and position;

in the case of a task-rated worker, the number of tasks
completed by the worker;
} inthe case of a time-rated worker, the time worked by the
worker,
payments made to each worker.
13.2. The employer must keep this record for a period of at least
three years after the completion of the EPWP.

14.
14.1.

14.2.

14.3.

15.
15.1.

15.2.

15.3.

16.1.

17.

Payment

An employer must pay all wages at least monthly in cash or
by cheque or into a bank account.

A task-rated worker will only be paid for tasks that have been
completed.

An employer must pay a task-rated worker within five weeks
of the work being completed and the work having been
approved by the manager or the contractor having submitted
an invoice to the employer.

A time-rated worker will be paid at the end of each month.
Payment must be made in cash, by cheque or by direct
deposit into a bank account designated by the worker.
Payment in cash or by cheque must take place —

at the workplace or at a place agreed to by the worker;
during the worker's working hours or within fiteen minutes of
the start or finish of work;

in a sealed envelope which becomes the property of the
worker.

An employer must give a worker the following information in
writing —

the period for which payment is made;

the numbers of tasks completed or hours worked;

the worker's eamings,

any money deducted from the payment;

the actual amount paid to the worker.

If the worker is paid in cash or by cheque, this information
must be recorded on the envelope and the worker must
acknowledge receipt of payment by signing for it

I a worker's employment is terminated, the employer must
pay all monies owing to that worker within one month of the
termination of employment.

Deductions

An employer may not deduct money from a worker's payment
unless the deduction is required in terms of a law.

An employer must deduct and pay to the SA Revenue
Services any income tax that the worker is required to pay.
An employer who deducts money from a worker's pay for
payment to another person must pay the money to that
person within the time period and other requirements
specified in the agreement law, court order or arbitration
award concemed.

An employer may not require or allow a worker to —

repay any payment except an overpayment previously made
by the employer by mistake;

state that the worker received a greater amount of money
than the employer actually paid to the worker; or

pay the employer or any other person for having been
employed.

. Health and Safety

Employers must take all reasonable steps to ensure that the
working environment is healthy and safe.

A worker must —

work in a way that does not endanger his/her health and
safety or that of any other person;

obey any health and safety instruction;

obey all health and safety rules of the EPWP;

use any personal protective equipment or clothing issued by
the employer;

report any accident, near-miss incident or dangerous
behaviour by another person to their employer or manager.

Compensation for Injuries and Diseases

Empiayer Empinyes
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17.1.

17.2.
17.3.

17.4.

18.

18.1.

18.2.
18.3.

18.4.

18.9.

19.

19.1.

It is the responsibility of the employers (other than a
contractor) to arrange for all persons employed on an EPWP
to be covered in terms of the Compensation for Occupational
Injuries and Diseases Act, 130 of 1993.

A worker must report any work-related injury or occupational
disease to their employer or manager.

The employer must report the accident or disease to the
Compensation Commissioner.

An employer must pay a worker who is unable to work
because of an injury caused by an accident at work 75% of
their eamings for up to three months. The employer will be
refunded this amount by the Compensation Commissioner.
This does NOT apply to injuries caused by accidents outside
the workplace such as road accidents or accidents at home.

Termination

The employer may terminate the employment of a worker for
good cause after following a fair procedure.

A worker will not receive severance pay on termination.

A worker is not required to give notice to terminate
employment. However, a worker who wishes to resign should
advise the employer in advance to allow the employer to find
a replacement.

A worker who is absent for more than three consecutive days
without informing the employer of an intention to retum to
work will have terminated the contract. However, the worker
may be re-engaged if a position becomes available for the
balance of the 24-month period.

A worker who does not attend required training events,
without good reason, will have terminated the contract.
However, the worker may be re-engaged if a position
becomes available for the balance of the 24-month period.

Certificate of Service

On termination of employment, a worker is entitled to a
certificate stating —

the worker's full name;

the name and address of the employer;

the EPWP on which the worker worked;

the work performed by the worker;

any training received by the worker as part of the EPWP;
the period for which the worker worked on the EPWP;
any other information agreed on by the employer and worker.
Either party can terminate this agreement with four weeks
written notice. In the case where an employee is illiterate
notice may be given by that employee verbally.

Employer

Emplopes
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EPWP DATA COLLECTION TOOL TEMPLATE
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS)

EPWP REGISTRATION FORM

Please complete the

Field requested Description if needed : . .
sections in white

N

]
0000
0

EPC TENDER: Contract Ver. 07-02-2022




Province of KwaZulu-Natal Contract No. ZNB00945/00000/00/HOD/INF/21/T
Department of Transport

EPWP BUSINESS FORM

Field Description if needed Please complete the sections in white
requested
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Participant Training Data
Type of
training
Training course End Cost Status of -
categor (it (for the (for the trainin Trainin Training Trainin
Course Course gory standard, . Number of Number . 9 1ng Provider 1ng
Code (Accredited / Start entire . entire (Not started, In Provider Provider
ID Name Trade . Trainees of Days L Contact
non- Titles. Short training training progress, Name Number Address
accredited) ’ duration) course) Completed)
courses,
Public body
specific)
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Please complete
Field requested Description if needed the sections
in white
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EXPANDED PUBLIC WORKS PROGRAMME

The Attendance Register for on-site Workers

Reporting month: Mobile No:
Project Name: Contract no:
Surname:

First Name:

IDENTITY NUMBER:

Day Date Time In | Signature | Time Out | Signature Report On Any Formal
Training Provided In The
Reporting Month

WEEK 1

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 2

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 3

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 4

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 5

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

Total Days worked
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C3.3 PARTICULAR SPECIFICATIONS
PART G: SMALL CONTRACTOR DEVELOPMENT
G1. SCOPE

This part provides the procedures that relate to the Contractor implementing the Employer’s policies and
initiatives, enabling the Employer to realise its social and development objectives through the participation of
Targeted Enterprises and Labour in the construction of the Works. The approach adopted enables the delivery
of a wide range of social and economic deliverables, including the employment of local resources,
employment opportunities for labour intensive works, business opportunities, enterprise support and
development programmes, and skills development.

The patrticipation of Targeted Enterprises and Labour, measured in monetary terms, is specified as a contract
participation goal by the Employer, for the Contractor to achieve.

G2. DEFINITIONS

Unless inconsistent with the context, in these specifications the following terms, words or expressions shall
have the meanings hereby assigned to them:

G2.1 “Black People” has the meaning assigned to it in section 1 of the Broad-Based Black Economic
Empowerment Act, 2003 (Act No 53 of 2003), and the Broad-Based Black Economic Empowerment Amended
Act, 2013 (Act No 46 of 2013).

G2.2 “Contract Participation” means a process whereby the Employer sets a target to achieve its social
and development objectives through the participation of Targeted Enterprises and Labour in the construction
of the Works.

G2.3 “Contract Participation Goal (CPG)” means the value of goods, services and works for which the
Contractor contracts Targeted Enterprises and Labour exclusive of any value added tax which the law
requires the Employer to pay to the Contractor, expressed as a percentage of the Contract Price (adjusted to
exclude penalties and value added tax).

G2.4 “EME” means an exempted micro enterprise in terms of a code of good practice on black economic
empowerment issued in terms of section 9(1) of the Broad-Based Black Economic Empowerment Act, 2003
(Act No 53 of 2003).

G2.5 “Military Veteran” has the meaning assigned to it in section 1 of the Military Veterans Act, 2011 (Act
No 18 of 2011).

G2.6 “people with disabilities” has the meaning assigned to it in section 1 of the Employment Equity Act,
1998 (Act No 55 of 1998).

G2.7 “Project Management Team (PMT)” means a team established at the commencement of the
contract, comprising a representative from each of the Employer, the Employer’s Agent and the Contractor,
that will be responsible for various functions related to the implementation of the Contract Participation
process.

G2.8 “QSE” means a qualifying small enterprise in terms of a code of good practice on black economic
empowerment issued in terms of section 9(1) of the Broad-Based Black Economic Empowerment Act, 2003
(Act No 53 of 2003).

G2.9 “Target Area” means the geographic area stated in the Contract Data.

G2.10 “Targeted Enterprise” means an entity to which the Contractor subcontracts a percentage of the
contract value as a condition of contract and which is:

0] an EME or QSE which is at least 51% owned by black people;
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(i)  an EME or QSE which is at least 51% owned by black people who are youth;

(i)  an EME or QSE which is at least 51% owned by black people who are women;

(iv) an EME or QSE which is at least 51% owned by black people with disabilities; or

(v) an EME or QSE which is at least 51% owned by black people who are military veterans.

G2.11 *“Targeted Labour” means individuals, employed by the Contractor and subcontractors in the
performance of the contract, who permanently reside in the target area or who are recognised as being
residents of the target area on the basis of identification and association with and recognition by the residents
of the target area, and excludes any labour employed by suppliers and manufacturers.

G2.12 “Youth” means persons between the ages of 18 and 35.
G3. CONTRACT PARTICIPATION
G3.1 Objective

In order for the Employer to realise its social and development objectives, the Contractor is required to provide
business and labour opportunities through the participation of Targeted Enterprises and Labour in the
construction of the Works. The patrticipation of Targeted Enterprises and Labour, measured in monetary
terms, is specified by the Employer as a contract participation goal, for the Contractor to achieve.

G3.2 Contract Participation process

The Contractor shall engage Targeted Enterprises and Labour in the performance of the contract to the extent
that the total monetary value of such engagements exclusive of any value added tax, expressed as a
percentage of the Contract Price (adjusted to exclude penalties and value added tax), is not less than the
Contract Participation Goal specified in the contract.

G3.21 Contract Participation plan

The Contractor shall submit to the Employer’s Agent details of his plan to achieve the Contract Participation
Goal with his initial programme in terms of which he will carry out the Works. The Contract Participation plan
shall be submitted with all subsequent adjusted programmes.

The Contract Participation plan shall indicate the expected delivery dates of goods provided by Targeted
Enterprises, and the commencement and completion dates of work and services to be performed by all the
Targeted Enterprises and Labour engaged on the contract for the purpose of securing credits towards the
Contract Participation Goal.

The information contained in the Contract Participation plan facilitates, in the first instance, the monitoring by
the Employer's Agent of the performance of the Contractor in terms of his Contract Participation Goal
obligations and, in the second instance, the making of any adjustments by the Contractor to compensate for
guantitative underruns, the elimination of items contracted to Targeted Enterprises or Labour, or any other
reason beyond the Contractor’s control which may be acceptable to the Employer

G3.2.2 Targeted Enterprises

The Contractor shall engage Targeted Enterprises comprising subcontractors and suppliers directly or
indirectly in the performance of the contract. Prior to such Targeted Enterprises being engaged, the Contractor
shall submit to the DDG:TIDS or his delegated official documentation in a form approved by the Department
(Employer), to confirm that the enterprise satisfies the eligibility criteria for recognition as a targeted enterprise.

The Contractor shall enter into written contractual agreements with all the Targeted Enterprises, in a form
approved by the Employer. Copies of such agreements and the written acceptance thereof shall be submitted
to the Employer.

In the case of Targeted Enterprise subcontractors, only those subcontractors procured through a tender
process as specified in clause G6 Tender Process for Targeted Enterprise Subcontractor Procurement, shall
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qualify to have their contribution count towards the Contract Participation Goal.

The Contractor may not subcontract more than 25% of the Contract Price to Targeted Enterprises whose B-
BBEE status level of contributor is lower than the Contractor’s.

The contractor must allocate 30% of the cost of works (Schedule C) as a provisional sum for contract
participation goals (CPG). Procurement under this provisional sum must align with the employers CPG
objectives.

G3.2.3 Targeted Labour

The Contractor shall engage Targeted Labour directly or indirectly in the performance of the contract. It is a
requirement of the contract that such Targeted Labour be engaged by means of a written contract, in a form
approved by the Employer’s Agent.

The requirements for the engagement of such Targeted Labour is contained in Part F: Expanded Public Works
Programme.

G3.3 Contract Participation Goal

The Contract Participation Goal comprises two targets, namely subcontracting of the Works to Targeted
Enterprises (30%), and employment of Targeted Labour (6%). The Contract Participation Goal targets are
stated as a percentage unit of measure in the Contract Data, for the Contractor to achieve to the extent that
the total monetary value of such subcontracting and employment engagements exclusive of any value added
tax, expressed as a percentage of the Contract Price (adjusted to exclude penalties and value added tax),
are each not less than the respective Contract Participation Goal target stated in the contract.

G3.3.1 Monthly submission of supporting documentation

The Contractor shall prepare and submit on a monthly basis to the Employer’s Agent in a form approved by
the Employer’s Agent, the following:

0] a brief report which describes the commercially useful functions performed by the Targeted
Enterprises and Labour in the performance of the contract, both during the interim period and
on a cumulative basis;

(ii) a schedule reflecting the estimated total value of the contracts, the cumulative value of the
contracts, and the value of goods provided, and work and services performed over the period
for which payment is claimed with respect to each and every Targeted Enterprise; and

(i) a schedule which lists the names, identity numbers, gender, trade/occupation, period of
employment, employment number and the like, as directed by the Employer’'s Agent, together
with the respective wage rates payable in respect of Targeted Labour, including the monetary
value of wages paid both on a cumulative basis and over the period for which payment is
claimed.

Should random inspections conducted by the Employer’'s Agent on Targeted Enterprise and Labour activities
indicate that such Targeted Enterprises and Labour are not performing in accordance with the requirements
of the contract, the Contractor shall provide, in addition to the monthly reporting requirements, separate
weekly resource returns and any other relevant information with respect to such Targeted Enterprises and
Labour in a form approved by the Employer’s Agent.

G3.3.2 Contract Participation Goal credits

G3.3.2.1 Granting of credits

The Employer’s Agent shall certify the value of the credits counted towards the Contract Participation Goal
whenever a claim for payment is issued to the Employer, and shall notify the Contractor of the amount. The

value of the credits counted shall not include any expenditure on Goods and Labour which forms part of the
monetary value of the contributions made by Targeted Enterprise subcontractors.
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Credits towards the Contract Participation Goal shall be granted by converting the value of the following
(including contract price adjustment and rise/fall on special materials, but excluding value added tax) to a
percentage of the Contract Price (adjusted to exclude penalties and value added tax), as relevant:

® subcontracting CPG:

¢ the total monetary value of the contributions made by Targeted Enterprise
subcontractors in fulfilling contractual obligations; and

e expenditure on Goods required for the contract, which are obtained from Targeted
Enterprise suppliers.

(i)  employment CPG:

¢ the total monetary value of wages paid to Targeted Labour.

G3.3.2.2 Denial of credits

No credits shall be granted should the Contractor make a direct payment to a supplier or manufacturer on
behalf of a Targeted Enterprise when such payment is recovered by making deductions from payments to the
Targeted Enterprise in connection with the contract; or should the Contractor fail to enter into a written
agreements with the relevant Targeted Enterprise.

In addition, credits claimed towards the Contract Participation Goal shall be denied where written contractual
agreements contain any of the following:

0] a right to set off in favour of the employing Contractor not provided for by law;

(ii) authoritarian rights given to the employing Contractor or his agent, with no recourse to
independent adjudication in the event of a dispute arising;

(i)  payment procedures based on a pay-when-paid system;

(iv)  adispute resolution process which does not include inexpensive alternative dispute resolution
procedures, such as mediation or adjudication, but which only makes use of formal
proceedings such as arbitration or litigation; or

(v)  conditions which are more onerous than those which exist in the main contract.

Credits shall be denied should Targeted Enterprises not adhere to statutory labour practices or fail to perform
commercially useful functions.

G3.3.3 Contract Participation Goal evaluation

The Contractor shall, upon completion of each individual Targeted Enterprise’s contract, issue a completion
certificate and certify the amount paid to such Targeted Enterprises. The Contractor shall submit the
certificates, counter-certified by the relevant Targeted Enterprises, to the Employer’s Agent for record-keeping
purposes. The Contractor shall furnish justification to the Employer’'s Agent whenever it is not possible to
obtain such counter-certification.
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The Contractor shall, upon termination of the services of the individuals classed as Targeted Labour engaged
in activities relating to the performance of the contract, certify the amount paid to such individuals and submit
the certificate, counter-certified by the relevant individual, to the Employer's Agent for record-keeping
purposes. The Contractor shall furnish justification to the Employer’'s Agent whenever it is not possible to
obtain such counter-certification.

On completion of the contract, the Employer’'s Agent shall determine the final credits to be granted towards
the Contract Participation Goal targets, by converting the value of credits (including contract price adjustment
and rise/fall on special materials, but excluding value added tax) to a percentage of the Contract Price
(adjusted to exclude penalties and value added tax)

G3.34 Sanctions

In the event that the Contractor fails to substantiate that any failure to achieve any of the Contract Participation
Goal targets, is due to quantitative underruns, the elimination of items contracted to Targeted Enterprises, or
any other reason beyond the Contractor’s control which may be acceptable to the Employer, the Contractor
shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 Special Conditions
of Contract. The subcontracting financial penalty shall be calculated as follows:

P = 0,05 x[(D - Do)/100] x Ca
where
D is the Contract Participation Goal percentage

Do is the Contract Participation Goal percentage which the Employer’s Agent certifies, based on the
credits passed, as being achieved upon completion of the contract
Ca  contract amount which is the Contract Price (adjusted to exclude penalties and value added tax)

P is the monetary value of penalty payable

The evaluation of the Contractor’s achievement of the Contract Participation Goal for the subcontracting of
the Works to Targeted Enterprises, shall be undertaken monthly by the Employer's Agent based on the
accumulative achievements in comparison to the programmed utilisation of Targeted Enterprises, as a means
of monitoring the Contractor’s performance in achieving the Contract Participation Goal.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical Completion,
shall result in the financial penalty being applied as prescribed in this clause. The Employer's Agent shall
make a final determination of the Contractor’s achievement of the Contract Participation Goas based on the
value of the Final Payment Certificate.

G4. DUTIES OF THE EMPLOYER AND ENGINEER

The Employer, Engineer, and the Contractor, or their representatives, are parties to the Project Liaison
Committee and are co-responsible for successful project Stakeholder and Community liaison. The Employer
and the Engineer also play a supporting role in the successful implementation of the Employer’s Targeted
Labour and Targeted Enterprise utilisation and development goals.

To implement the Employer’s Targeted Labour and Targeted Enterprise goals, the Employer and the Engineer
shall provide support to the Contractor by executing the following duties:

0] Make recommendations to the Contractor in the identification and structuring of the work
packages to be subcontracted to Targeted Enterprises, and agree to the scope and extent of
the work packages.

(i) Verify that the Targeted Enterprise Database(s), have been updated prior to the letting of every
new set of subcontracts.

(i)  Endorse all Databases, and approve tender procedures, tender documents, tender submission
requirements and adjudication processes for the subcontracting of Targeted Enterprises.
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(iv)

v)

(vi)

(Vi)

(viii)

(ix)

x)

(xi)

G5.

Review all tender adjudication reports and monitor that the criteria and procedures applied by
the Contractor to subcontract work to Targeted Enterprises are executed in a fair and
transparent manner, and are in accordance with the Employer’s standards.

Endorse subcontract agreements and ensure that the conditions of subcontracting with
Targeted Enterprises are fair and transparent and within the prescripts of the Contract
requirements.

Monitor the management of Targeted Enterprise subcontracts and ensure that conditions such
as the application of penalties and the termination of contracts, are applied in a fair and
transparent manner and within the prescripts of the agreement.

Verify that the Labour Database(s) from which Targeted Labour will be employed is updated
prior to every new Labour intake.

Monitor that the criteria and procedures applied by the Contractor to employ Targeted Labour
are executed in a fair and transparent manner, and is within the Contract requirements.

Monitor that the conditions of employment of Targeted Labour are applied in a fair and
transparent manner and within the prescripts of the current and relevant Labour legislation.

Make recommendations to the Contractor in the identification of the training requirements of
Targeted Enterprises and Targeted Labour and approve the proposed training programmes.

Monitor that training programmes and support programmes, which the Contractor committed
to, are implemented and executed as intended.

SPECIFIC WORK TO BE CARRIED OUT BY TARGETED ENTERPRISE
SUBCONTRACTORS

G5.1 Subcontract scope of work

It is a requirement of the contract that only those Targeted Enterprise subcontractors procured through a
tender process by the Contractor, shall qualify to have their contribution count towards the Contract
Participation Goal.

For this particular contract, the following listed work has been identified in terms of this Particular Specification,
Part G, as suitable for execution by Targeted Enterprise subcontractors in order to assist the Contractor in
achieving the Contract Participation Goal:

0]
(i)
(iii)
(iv)
)
(vi)
(vii)
(viii)
(ix)
()
(xi)

Clearing and grubbing.

Construction and clearing of drains.

Installation of prefabricated culverts including inlet and outlet structures.
Concrete channelling and concrete linings for open drains.

Pitching, stonework and protection against erosion.

Construction of gabions.

Erection of guardrails.

Erection of road signs.

Landscaping.

Finishing the road and road reserve.

Other work identified by the Employer to be executed in the community area.

EPC TENDER: Contract Ver. 07-02-2022 C95



Province of KwaZulu-Natal Contract No. ZNB00945/00000/00/HOD/INF/21/T
Department of Transport

The work to be carried out by Targeted Enterprise subcontractors is not limited to the work listed above, and
the Contractor may need to engage Targeted Enterprises and Labour on other aspects of the Works in order
to achieve the Contract Participation Goal.

G5.2 Subcontract work packages

The work activities shall be grouped into varying sizes of work packages according to the CIDB contractor
grading designation and class of construction works. The typical scope of work may include the following
class of construction works and specialist works but not limited to:

0] Class of construction works — Civil Engineering (CE); and
(i)  Specialist Works:

e  Asphalt works (SB);

o Demolition and blasting (SE);

o Piling (SJ);

¢ Road marking and signage (SK); and

e  Structural steelwork fabrication and erection (SL).

For this contract the minimum number of prescribed work packages for execution by Targeted Enterprise
subcontractors is indicated in table G1/1 according to the CIDB contractor grading designation and the scope
of work according to the sections of the COTO Standard Specifications.
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TABLE G1/1: PRESCRIBED MINIMUM NUMBER OF WORK PACKAGES ACCORDING TO CIDB CONTRACTOR
GRADING DESIGNATION WILL BE DETERMINED IN CONJUCTION WITH THE PMT

TARGETED ENTERPRISE SUBCONTRACTOR
CIDB CONTRACTOR GRADING DESIGNATION

1 2 3 4 5 6
SLZENER | BECERIEION Max: Max: Max: Max: Max: Max:
R0,5 m R1m R3m R6 m R10m R20 m

MINIMUM TOTAL NUMBER OF TARGETED
ENTERPRISE

SUBCONTRACTORS PRESCRIBED FOR EACH
CIDB CONTRACTOR GRADING
DESIGNATION

G5.3 Subcontract bill of quantities

The items of work identified for execution by Targeted Enterprise subcontractors needs to be quantified and
put together by the bidder.
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G6. TENDER PROCESS FOR TARGETED ENTERPRISE SUBCONTRACTOR PROCUREMENT
G6.1 Subcontract scope of work

At appointment and upon agreement with the employer, the Contractor must package the work activities to
be execution by Targeted Enterprise subcontractors, and shall present his proposal to the Employer for
approval. The packaged works must be reduced into an itemised bill of quantities and tender documents must
be compiled in this regard.

G6.2 Compilation of subcontract tenders

The Contractor shall be responsible for compiling the tender documents that will enable him to engage the
Targeted Enterprise subcontractors for the various work packages, according to the contractor grading
designation and class of construction works or specialist works. The Contractor shall compile each
subcontract tender document in such a manner that it shall facilitate the achievement of all objectives and
principles pertaining to the development of the Targeted Enterprise subcontractors.

The tender documentation shall comply with the Employer’s standards, including its standard conditions of
tender. The following returnable schedules shall form part of the tender document for submission by
tenderers:

0] certificate of registration of the tenderer in the required CIDB contractor grading designation,
confirming the tenderer's registration Status as “Active” at the closing date of tender
submission;

(ii) tax compliance status report;
(i)  B-BBEE verification certificate or sworn affidavit;
(iv)  proof of registration on the Central Supplier Database; and

(V) compliance with the COID Act.

The tender documents shall also contain the proposed subcontract agreement in accordance with clause
G8.1.

The draft tender documents shall be subject to approval by the Employer. The Contractor may then proceed
with the preparation of tender documents for the work packages.

G6.3 Tender process

The Contractor shall be responsible for advertising the tenders for the work packages, and inviting tenders
from Targeted Enterprise subcontractors in consultation with the Employer and the project PLC.

In consultation with the Employer, the Contractor shall identify the number of work packages which are to be
executed by Targeted Enterprise subcontractors from specific designated groups.

The Contractor shall conduct a compulsory briefing session for tenderers, attended by the Employer to explain
the Works required and the tender process to the Targeted Enterprise subcontractors.

Tenders for the subcontracted works must close at a stipulated time and date. Tenders shall be placed in a
suitable formal Tender Box, located at the Contractor’s site office. The tender opening shall be conducted by
the Contractor in the presence of the Employers delegated official.

G6.4 Tender evaluation
The Contractor and the Employer shall evaluate the tenders according to the Employer’s standards. The

Contractor shall prepare the tender adjudication report for each subcontract, and submit it to the Employer
for review prior to award of each subcontract.
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G6.5 Allocation of subcontract work packages

The Contractor shall identify responsive tenders received for the various work packages from Targeted
Enterprises in the following designated groups:

® an EME or QSE which is at least 51% owned by black people;

(i)  an EME or QSE which is at least 51% owned by black people who are youth;

(i)  an EME or QSE which is at least 51% owned by black people who are women;
(iv) an EME or QSE which is at least 51% owned by black people with disabilities; or

(v) an EME or QSE which is at least 51% owned by black people who are military veterans.
The selection of subcontract work packages shall then be made, in consultation with the Employer in
accordance with the provisions of clause 4.4.4 of the FIDIC SILVER BOOK, in order to comply with the
Employer’s targeted procurement objectives.
G6.6 Award of subcontract work packages
Following the selection of the Targeted Enterprise subcontractors for the various work packages in
consultation with the Employer in accordance with clause 4.4.4 of the FIDIC SILVER BOOK, the Contractor
shall provide written confirmation of the Targeted Enterprise subcontractor selected for each work package.
The Contractor shall award each work package to the respective Targeted Enterprise subcontractor.

G7. GENERAL RESPONSIBILITIES OF THE CONTRACTOR TOWARDS TARGETED
ENTERPRISES

G7.1 Obligations

The Contractor shall ensure that he complies with the following obligations:

0] institute a quality assurance system;

(i) provide adequate training, coaching, guidance, mentoring and assistance to Targeted
Enterprises;

(i) provide financial support and other assistance to ensure that Targeted Enterprises are able

to meet their obligations and commitments with respect to their subcontracts, including
acquisition of labour, construction equipment and materials;

(iv) ensure that the contract participation goals and objectives are achieved; and

(v) make provision for Targeted Enterprises to be established within the Contractor's own camp
facilities, and be responsible for the provision of site offices, common camp facilities, medical,
security, safety, electricity, water, sewage services, waste disposal and all other camp
services.

G7.2 Subcontracts
In the subcontracts arranged by the Contractor involving Targeted Enterprises, the following shall apply:

0) the appointment of Targeted Enterprises by the Contractor shall be made in accordance
with the provisions of clause 4.4 of the FIDIC SILVER BOOK; and

(i) no provision or requirements set out in the specifications shall be deemed to relieve the
Contractor of any liability or obligation under the contract, and in accordance with the
provisions of clause 4.4.3 of the FIDIC SILVER BOOK, the Contractor shall be liable for the
acts, defaults and negligence of any Targeted Enterprise, his agents or employees as fully
as if they were the acts, defaults or negligence of the Contractor.
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G8. MANAGEMENT OF TARGETED ENTERPRISE SUBCONTRACTS

The Contractor shall conclude the subcontract agreements, and provide the necessary management support
to the Targeted Enterprises. Failure by a Targeted Enterprise to comply with the terms and conditions of the
subcontract agreement shall result in penalties being applied or the subcontract terminated.

G8.1 Compilation of subcontract conclusion agreement

(a) The Contractor in liaison with the Employer and Employer's Agent shall be responsible for the
conclusion of each subcontract agreement. The agreement shall be in accordance with the provisions
of clause 4.4 of the FIDIC SILVER BOOK and shall be consistent with the terms and conditions in
this contract. The agreement shall be subject to approval by the Employer and Employer’s Agent.

(b) The terms and conditions of the subcontract agreement shall also specify the following:
0] an entitlement of the Targeted Enterprise to receive such training as is contemplated in this
contract;
(i) an obligation on the Targeted Enterprise to participate and co-operate in such training as is
provided for in this contract;
(iii) the allowable sources from which workers may be drawn in terms of the contract;

(iv) the terms and conditions relating to the recruitment, employment and remuneration of
workers engaged on the contract;

(v) the training to be provided to the workers; and

(vi) the terms and conditions relating to payment of the Targeted Enterprise. Such terms and
conditions shall also include a clause stipulating that payment to a Targeted Enterprise for
work done shall be made within 30 days of submission of the invoice by the Targeted
Enterprise to the Contractor. In the event of failure by the Contractor to make the payment
by the due date, he shall pay to the Targeted Enterprise interest, at the prime overdraft rate
charged by the Targeted Enterprise’s bank, compounded monthly, on all overdue payments
from the date on which the same should have been paid to the date when payment is effected,
without prejudice to the Targeted Enterprise’s other rights under the contract or by law.

G8.2 Quality of work and performance of the Targeted Enterprise

€) The Contractor shall closely monitor and supervise all Targeted Enterprises and shall train, mentor,
guide and assist each Targeted Enterprise in all aspects of management, execution and completion
of his subcontract. This shall typically include assistance with planning of the works, sourcing and
ordering of materials, labour relations, monthly measurements and invoicing procedures. The extent
and level of such training, mentoring, guidance and assistance to be provided by the Contractor shall
be commensurate with the basic level of subcontract applicable and shall be directed at enabling the
Targeted Enterprise to achieve the successful execution and completion of their subcontract.

(b) The Contractor shall closely monitor and supervise all Targeted Enterprises and shall give reasonable
warning to the Targeted Enterprise when any contravention of the terms and conditions of the
subcontract has occurred or appears likely to occur. The Contractor shall, whenever feasible, give
the Targeted Enterprise reasonable opportunity to make good any such contravention, or to avoid
such contravention, and shall render all reasonable assistance to the Targeted Enterprise in this
regard.

G8.3 Dispute avoidance and resolution procedures

(a) When taking any disciplinary action or imposing a penalty as provided for in the subcontract, the
Contractor shall explain fully to the Targeted Enterprise that such actions are provided for in the
subcontract. If such action is contemplated this shall be discussed with the Employer's Agent before
any action is taken.

(b) If the Targeted Enterprise, in the opinion of the Employer's Agent, fails to comply with any of the
criteria listed below, the Employer’'s Agent shall issue a written warning to the Contractor, stating all
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the areas of non-compliance. A copy of the letter of warning shall be forwarded to the Employer. The
criteria are as follows:

0] acceptable standard of work as set out in the specifications;
(i) progress in accordance with the time constraints in the Targeted Enterprise’s contract;
(iii) punctual and full payment of the workforce and suppliers;
(iv) site safety; and
(v) accommodation of traffic.
(c) The Targeted Enterprise shall have 21 days from the date of receipt of the letter of warning by the

Contractor to address and rectify the issues raised by the Employer’s Agent, with the exception of the
above subclauses (b)(iv) and (v) for which the reaction time shall be in accordance with the relevant
specifications for those aspects of the Works but shall not be longer than 24 hours. Failure by the
Targeted Enterprise to comply with the deadline set, will be sufficient grounds for the Contractor to
apply a penalty, or terminate the subcontract provided that the Employer's Agent is satisfied that the
Contractor has made every effort to correct the performance of the Targeted Enterprise.

(d) The Targeted Enterprise shall have the right to dispute any ruling given or deemed to have been
given by the Contractor, Employer's Agent or Employer. Provided that, unless the Targeted
Enterprise shall, within 21 days after his receipt of a ruling or after a ruling shall have been deemed
to be have been given, give written notice (hereinafter referred to as a Dispute Notice) to the
Contractor, referring to this clause, disputing the validity or correctness of the whole or a specified
part of the ruling, he shall have no further right to dispute that ruling or the part thereof not disputed
in the said notice.

G9. TRAINING, COACHING, GUIDANCE AND MENTORING
G9.1 Obligations

This section provides details of the Contractor's obligations of implementing the National Skills Development
Strategy. This strategy sets priorities for the skills development of workers. The Sector Education and
Training Authorities (SETA) and provincial offices of the Department of Labour will play key roles in
transforming the vision of the strategy into reality.

Supervision is included as part of the contractor’s general obligations for the administration and management
of the Targeted Enterprises. However, training, coaching, guidance and mentoring are not included as part
of the Contractor’s general obligations unless specific provision to that effect has been made in the project
specifications.

The Contractor shall, from the commencement of the contract, provide a structured development programme
designed to improve the entrepreneurial and basic business management skills of identified Targeted
Enterprises and hired labour, as well as to improve their specific task skills (construction skills) commensurate
with the applicable levels of subcontract that will enable the Targeted Enterprises to achieve the successful
execution and completion of their subcontracts. The ultimate objective of training, coaching, guidance and
mentoring is to develop the Targeted Enterprises as far as their potential allows.

G9.2 Definitions

G9.2.1 Training

Training refers to the process of teaching a learner — usually in a classroom or simulated work environment
situation. Training usually takes place with one teacher/trainer and several learners. Principles and theory
are taught. Demonstrations are given. Assignments are then set to ensure that the learner is able to apply
what has been taught. Training is done by a specialist in the subject, who is also qualified to train.

Example: Use of a dumpy level

Training would involve the theory of how a dumpy level works and how to calculate levels. A demonstration
of how to set up and read a level could be given.
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G9.2.2 Coaching

Coaching refers to hands-on training and is mostly on a one-on-one basis of tangible and measurable skills.
It is typically on-site training, or learning-on-the-job. Coaching is training by the process of “watch-do-correct-
practice”. The coach does the task while the learner watches and asks questions. Then the learner does the
same task while the coach watches. The learner is corrected until the coach feels that he has the gained
competence in the function. The learner is then left to practise the task or skill, which the coach oversees.
Coaching is imparting a skill — usually manual or physical. A coach is usually a person doing the same type
of work on a higher or more competent level, or a person who has a mastery of the skill/task. While training
gives the theory or shows/explains the principles, coaching helps the learner become competent and master
a skill. A coach is often in the direct reporting line, i.e. someone in authority. Coaching could be part of the
management function and would make the job run more smoothly.

Example: Use of a dumpy level

Coaching would involve taking the learner onto site, setting up a dumpy level, reading levels. Then the coach
would get the learner to do the job, while the coach checked the setting up and reading. Once the learner
understands and can do the tasks, the coach checks periodically to ensure the learner is still doing the job

properly.

The desired outcome of coaching is for the learner to “fit-the-mould”, and to do things the same way and to
the same standard as the coach.

G9.2.3 Guidance

Guidance is anticipating where one might go wrong, or where one is doing a task in a complicated, inefficient
or ineffective way, and giving advice as to how to achieve a better result. Guidance is mostly given by a
person in the direct reporting line, but can be given by anyone. Guidance is not imparting skills, but suggesting
ways to improve performance.

Example: Use of a dumpy level

A person who knows how to use a dumpy level would be given guidance as to where he would next set up
the level to limit the number of set-ups. Guidance could be an extension of coaching.

G9.2.4 Mentoring

Mentoring is developing a person on a long-term career path. It is mostly about imparting skills that are often
intangible and non-measurable. A mentor is seldom anyone in the direct reporting line — although he could
be a person several levels higher in that reporting line. Mentoring is more about developing a relationship
and taking a personal interest in an individual. A mentor looks out for that individual and gives him advice
that cannot be found in a book or in the normal course of business. The sort of issues a mentor discusses
with the protégé include company politics, how to pick up work before others get wind of it, how to position
one’s company to get a better competitive advantage, how to tender such that the tender is lowest but the
profit is as good as or better than the next person, how to determine and assess risk. Mentoring helps the
protégé think strategically, sharpen entrepreneurial skills and grow — both personally and in terms of the
company. A mentor helps the protégé to develop insight and shrewdness. It is more about business skills to
survive long-term than the technical, tactical or day-to-day activities of doing business.

The desired outcome of mentoring is for the protégé to develop his own style, i.e., to shape his own “mould”.

G9.2.5 Supervision

Supervision is instruction regarding the work to be performed, and ensuring it is carried out to specification
and to the satisfaction of the supervisor. It is not instruction on how the work is to be performed, but rather
on what work has to be performed, and usually has specific time frames.
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G9.3 Assessment of Targeted Enterprise potential

It is the responsibility of the Contractor to determine the level of development required by each Targeted
Enterprise. This will require that the Contractor determine the level at which the Targeted Enterprise can
operate competently and determine the skills already acquired by the Targeted Enterprise in terms of training
and on-the-job experience. In some circumstances Adult Basic Education Training (ABET) will need to be
started before any formal training can commence. The assessment of each appointed Targeted Enterprise
is to be produced by the Contractor for discussion with the Employer at a meeting following the appointment
of the Targeted Enterprise.

G9.4 Development Plan
Within a month of the meeting with the Employer on the Targeted Enterprise assessments, the Contractor is
to present a development plan, specific to each Targeted Enterprise. The development plan is to be reviewed

by the Employer for appropriateness before being implemented.

The development plan is to include the following:

0] specify the development needs of each Targeted Enterprise contracting entity — the
systems the entity lacks;

(ii) specify the development needs of the individuals comprising the entity — the skills the
individuals within the entity lack;

(iii) the level to which that activity will be developed within the period of the contract;

(iv) whether training, coaching, guidance and/or mentoring is to be given in each activity; and

(v) the person/s responsible for each activity.

G9.5 Identification and general training of potential Targeted Enterprises

€) The progression of training, coaching and mentorship may need to start with the identification and
general training of identified Targeted Enterprises and hired labour, and should end with their
acquisition of sufficient management skills that will equip them to compete confidently for subcontract
work beyond the duration of this contract. In addition, generic skills shall be taught where the need
for these has been identified as being necessary amongst Targeted Enterprise workforces and hired
labour.

(b) Before commencing with any structured training, the Contractor shall submit his intended programme
to the Employer for approval of its subject content and proposed trainers, and the Contractor shall, if
so, instructed by the Employer, alter or amend the programme and/or course content.

The Contractor shall be responsible for the provision of everything necessary for the delivery of the various
training workshops and modules including:

0) provision of a suitable fully serviced training venue facility;
(i) procurement of suitable accredited trainers;
(iii) provision, in conjunction with the accredited trainers, of all the necessary training materials,

including stationery and study materials; and

(iv) transportation of the learners to and from the training venue facility (it is therefore in the
Contractor’s interest that the training venue facility be provided on the site in order to reduce
these transportation costs).

Payment to the Contractor for carrying out the training function shall be effected through the pay items
provided in this Part G, using the training facility provided under Part F: Expanded Public Works Programme.
G9.6 Activities

The tasks for each of the activities making up the development plan include material, equipment and general
tasks, for training on technical, contractual, financial, human resources, legislative and general administrative
functions.

The Construction Manager, site clerk and HR Manager will train/coach or mentor the above listed functions
as part of on-site training.
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G9.7 Portfolio of Evidence

The Contractor is to develop and/or maintain a portfolio of evidence for each Targeted Enterprise. The
Portfolio of Evidence is a collection of proof of the training, coaching, guidance and mentoring inputs provided
to the Targeted Enterprise and is similar to a log book used by technical students completing experiential
training. Itis a living document which records the development progress of the Targeted Enterprise and will
need to be updated continually throughout the duration of the contract. It remains the property of the Targeted
Enterprise who must take it to their next contract.

The Portfolio of Evidence should include the following documentation:

() the development path designed for each Targeted Enterprise;

(i)  the training courses completed by the Targeted Enterprise;

(i)  the hours of guidance, coaching and mentoring received for each activity listed in the
development plan;

(iv) alist of outcomes achieved at each level for each activity;

(v)  six-monthly progress reports on the development provided (inputs) versus the actual progress
made (output) by the Targeted Enterprise; and

(vi) alist of competencies.

G9.8 Training Requirements

Only qualified trainers employed by training agencies that are accredited by the relevant Sector Education
and Training Authorities (SETA), or other institutions recognised by the Department of Labour shall deliver
any training. “Accredited training” refers to both the trainers as well as to the training material. Certificates
affirming the successful participation in the various courses shall be presented to each attendant.

The Contractor shall facilitate in the delivery of training by instructing and motivating the hired labour and
relevant Targeted Enterprises regarding attendance and participation. All training shall take place within
normal working hours, or as agreed with the trainees.

G9.9 Development training

The Contractor will arrange training to support the development of the Targeted Enterprise. This training must
be provided by training providers accredited with the relevant SETA pertaining to the course material being
presented. The training will take place at hours agreed with the trainees, possibly on a part time basis after
hours.

The following training courses are recommended to support the development programme detailed in the
contract document:

() NQF Level 2: Construction Contractor - Business owner and administration officer;
(i) Tender training NQF Level 3 — Business owner / Technical expert;
(iii) Computer literacy training - Business owner and admin officer — Microsoft Windows, email,

Microsoft Word and Microsoft Excel;

(iv) General bookkeeping relevant to construction - Business owner and admin officer;
(v) Tendering NQF Level 4 and 5 — Business owner / Technical expert; and
(vi) Construction supervision (Roadworks) NQF Level 4 — Business owner / Technical expert.

G9.10 Safety Training

The Targeted Enterprise’s safety representative is to be fully trained in all aspects of safety and his duties in
this regard. The owner of the Targeted Enterprise is to be trained on his responsibilities regarding safety
regulations.

G9.11 Construction skills training
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The focus of training provided on the contract should be to support the development of the Targeted Enterprise
subcontractor. Construction skills training will only be approved by the Employer when appropriate.

The Targeted Enterprise, their workforce and hired labour that are selected will be entitled to receive
structured training that will improve on-task skills necessary for the execution and successful completion of
the works. The Contractor, in conjunction with the Employer, shall monitor the progress of the hired labour
and each Targeted Enterprise closely and shall identify those who, in their collective opinion, will benefit from
structured construction skills training as may be provided for in the contract, and where required by the
Employer shall make recommendations in this regard. The final list of candidates shall be decided between
the Contractor and the Employer, and those selected shall receive formal construction skills training in a
programmed and progressive manner throughout the duration of the contract.

The training programme shall offer complete courses that could comprise some or all of the following modules:

® Use and maintenance of hand tools;

(ii) Operation of equipment;

(i) Manufacture and installation of minor precast concrete units;
(iv) Erect, dismantle and maintain formwork;

(v) Basic concrete skKills;

(vi) Excavation, backfill and compaction;

(vii) Bricklaying; and
(viii) Erosion protection using stone pitching, gabions or renos.

G9.12 Training venue facility
The training venue facility to be provided by the Contractor is described in clause F5.6 of Part F. This facility

shall be used to deliver all training, irrespective of whether it is delivered in terms of Part F or Part G of the
Particular Specifications.
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C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS

C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road
Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.
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C4.2.2 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road
Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.
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C4.3 TRAFFIC INFORMATION

Available Historical 12 Hour counts will be supplied by the Employer to the bidding entity. Appropriate
traffic counts should be done for purposes of pavement design according to Departmental standards.
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C4.4 ANY OTHER RELEVANT TECHNICAL REPORTS

VCI’s, Existing Pavement structure, Historical Pavement design report, Maintenance History, Deflections,
Historical Geotech report,
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ANNEXURE A: GUIDELINES FOR CONSTRUCTION
AND MAINTENANCE PROJECTS DURING COVID-19 LOCKDOWN
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INTRODUCTION

Coronavirus Disease 2019 (COVID-19) is a respiratory disease caused by the SARS-CoV-2 virus.
In order to reduce the impact of COVID-19 on businesses, workers, customers and the public, the
Kwazulu-Natal Department of Transport (KZNDOT), within the parameters of the COVID-19
regulatory framework, want to ensure that all those businesses, workers, customers and public it's
interacting with are in compliance to the requirements as stipulated to ensure a safe work-
environment for all.

On 23 April 2020, President Cyril Ramaphosa addressed the nation and announced that the
country would resume economic activity in a phased approach from 1 May 2020. The lockdown
levels depicted by Figure 1 below, will be lifted in phases, level 5 the highest and level 1 being the
lowest as depicted below:

ALERT ALERT ALERT ALERT
LEVEL LEVEL LEVEL LEVEL
[ 3 2 1

Drastic measures Extreme Restrictions on Physical Most normal
to contain the precautions to many activities, distancing activity can
spread of the limit community including at and restrictions resume, with

virus and transmission workplaces on leisure and precautions and
save lives. and outbreaks, and socially, social activities to health guidelines
while allowing to address a prevent followed at all
some activity to high risk of a resurgence of times.
resume. transmission. the virus.

Population
prepared for
an increase in
alert levels if
necessary.

Figure 1: COVID-19 Alert Levels

BACKGROUND

Occupational Health and Safety are a fundamental segment of the construction industry. Safety
must be embedded in all processes, implementing a top down approach, enabling the adoption of
a safe and healthy working culture by all. Individual businesses or workplaces must have COVID-
19 risk assessments and prevention and mitigation plans in place, and must conduct worker
education on COVID-19 and protection measures:

Identification and protection of vulnerable employees
Safe transport of employees

Screening of employees on entering the workplace
Prevention of viral spread in the workplace

Hand sanitisers and face masks

Cleaning of surfaces and shared equipment

Good ventilation

Shift arrangements and canteen controls

Managing sick employees
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1.2

1.3

In addition to the above, monitoring systems must be in place to ensure compliance with safety
protocols and to identify infections among employees.

PURPOSE

This document sets out the key principles and minimum requirements of the KZNDOT that define
responsible, healthy and safe operations for road construction related operations working under
COVID-19 Lockdown. The present state of the lockdown is geared toward the revival of economic
activities and to allow employees involved in permitted services to resume work under certain
conditions. This COVID-19 guidance has been developed on the basis of traditional infection
prevention and occupational hygiene practices.

OBJECTIVES
The aims of this document are to:

o Keep workers and the wider public healthy and safe by preventing the spread of COVID-19.

e Apply relevant guidance from the Department of Health, Department of Employment and
Labour and other Government Authorities to the construction environment.

e Encourage a safe and respectful work environment and good communication between all
stakeholders.

e Sit alongside existing health and safety controls to ensure workers are safe on site.

Contractors and their employees should use this guidance to help identify risk levels on
construction sites and to identify any appropriate control measures to be implemented. Additional
guidance may be needed as the conditions of the COVID-19 outbreak change and as new
information about the virus, its transmission and impact become available. It focuses on, as well as
considerations for, the need for contractors to implement engineering, administrative and work
practice controls and personal protective equipment (PPE).

RISK ASSESSMENT

The legislation governing workplaces in relation to COVID
—19 is the Occupational Health and Safety Act, Act 85 of
1993, as amended, and with the Hazardous Biological
Agents Regulations and the Construction Regulation 2014.
Section 8(1) of the Occupational Health and Safety Act, Act
85 of 1993, as amended, requires the employer to provide
and maintain a working environment that is, to the extent
possible reasonably practicable, as amended. Specifically,
Section 8(2)(b) requires steps that may be reasonably
practicable to eliminate or mitigate any hazard or potential
% hazard prior to the use of personal protective equipment

ENVIRONMENT />  (PPE).
cones 2.1 BACK TO BASICS

Frequency

Class
Risk factors

HOST VIRUS
Properties
Droplets

Risk occupation

Reservoirs h .

Risk Assessment should be done to determine the RISK
of EXPOSURE and to communicate this to the
WORKERS.

Different workers have different
risk exposures

Figure 2: Risk Exposures
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2.2 IMPLEMENTATION OF CONTROL MEASURES

Before the implementation of control measures, current risk assessments need to be reviewed and
updated, taking into account the new hazards posed by exposure to COVID-19 in the workplace.
This is in accordance with Section 8 (2) (d) of the OHS Act.

With COVID-19, it may not be possible to eliminate the hazard, the most effective protection
measures are engineering controls, administrative controls, safe work practices (a type of
administrative control), and Personal Protection Equipment.

Measures for protecting workers from exposure to, and infection with, SARS-CoV-2, the virus that
causes Coronavirus Disease 2019 (COVID-19), depend on the type of work being performed and
exposure risk, including potential for interaction with people with suspected or confirmed COVID-
19 and contamination of the work environment.

Contractors should adapt infection control strategies based on a thorough hazard assessment,
using appropriate combinations of engineering and administrative controls, safe work practices,
and personal protective equipment (PPE) to prevent worker exposures.

Elimination Isolation o} 0
i

Practicing isolation to prevent the spread of the virus is the m B

MOST effective control measure when combating COVID-19

Most Effective

Substitution Social Distancing ﬁ

0

To effectively substitute the hazards associated with COVID-19, practice m
social distancing

Engineering Controls Physical Barriers & Air Handling Systems

Engineering controls such as physical barriers to separate people and / or air handling
systems to move contaminated air away from those that may be susceptibleto COVID-19

Administrative Proper Hand Washing
Controls

b |

Least Effective

Training individuals to properly wash their hands in an effective administrative control in dealing with

COoVID-19

Face Mask, Gloves & Eye Protection

PPE s the last line of defence. The most commonly used protection for individuals exposedto COVID-19are
respiratory protection (face mask), gloves and eye protection

Figure 3: Infection Control Strategies

In preventing occupational exposure to COVID-19 also require Contractors to train workers on
elements of infection prevention, including PPE. This would assist Contractors to identify:

e Exposure Levels
“High Contact” Activities, and
e Vulnerable Workers and Special Measures

Contractors are expected to undertake and champion the principles of constantly focussing on
eliminating or reducing the risk of COVID-19 transmission to an acceptable level, engaging
meaningfully with their workforce, and making worker health a key priority. A Baseline Risk
Assessment is included under Appendix D: COVID-19 Baseline Risk Assessment.
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3

3.1

3.2

SITE OPERATING PROCEDURES

KZNDOT Construction sites operating during the Covid-19 pandemic need to ensure that they
protect their workforce and minimise the risk of infection spread. In line with government guidelines
on social distancing, this guideline is intended to implement effective steps at all KZNDOT
construction sites of any size. These are extraordinary situations, and the KZNDOT intends to abide
to the latest COVID-19 advice from national government.

SELF-ISOLATION

Anyone who meets one of the following criteria should not come to site:
e Has a high temperature or a new persistent cough;
e Is avulnerable person (by virtue of their age, underlying health condition, clinical condition or
pregnancy); or
e Is living with someone in self-isolation or with a vulnerable person.

IF SOMEONE FALLS ILL

If a worker develops a high temperature or a persistent cough while at work, they should:

e Return home immediately;

¢ Avoid touching anything; and

e Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues, cough and
sneeze into the crook or into the bent elbow.

odi)

0\

Cough Fever (at l2ast 3E°C) Shortness of breath

Figure 4: Symptoms of COVID-19

3.3

They must self-isolate and not return to work until their period of self-isolation has been completed
and his or her negative status has been confirmed.

TRAVEL TO SITE

Wherever possible workers should travel to site alone using their own transport, and construction
sites need to consider:

e Parking arrangements for additional cars, taxis, buses, etc;

e Other means of transport to avoid public transport e.g. cycling;

e They must ensure disinfecting the alternative transport before and after use; and Public
Transport Regulations in respect of COVID-19 are adhered to;
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3.4

3.5

3.6

3.7

Providing hand cleaning facilities at entrances and exits. This should be soap, water and paper
towels (and not fabric towels) wherever possible or hand sanitiser if water is not available; and
How someone detected vulnerable after screening, taken ill and would get transported home.

SITE ACCESS POINTS

Stop all non-essential visitors

People, be it workers or visitors, without relevant face masks should not be allowed to enter
construction sites; and workers should wear face masks at all times.

Introduce staggered start and finish times to reduce congestion and contact at all times
Monitor site access points to enable social distancing — you may need to change the number
of access points, either increase to reduce congestion or decrease to enable monitoring
Remove or disable entry systems that require skin contact e.g. fingerprint scanners

Require all workers to wash or clean their hands before entering or leaving the site or as
frequent as possible

Allow plenty of space (two metres) between people waiting to enter site

Regularly clean common contact surfaces in Site Office, Access Control and delivery areas
e.g. scanners, turnstiles, screens, telephone handsets, desks, particularly during peak flow
times

Reduce the number of people in attendance at site inductions and consider holding them
outdoors wherever possible

Drivers should remain in their vehicles if the load will allow it and must wash or clean their
hands before unloading goods and materials.

HAND WASHING

Provide additional hand washing facilities to the usual welfare facilities on a large spread out
site or significant numbers of personnel on site

Ensure soap, fresh water and paper towels is always readily available and kept topped up
Provide hand sanitiser where hand washing facilities are unavailable

Regularly clean the hand washing facilities and check soap and sanitiser levels

Provide suitable and enough rubbish bins for hand paper towels with regular removal and
disposal.

Sites will need extra supplies of soap, hand sanitiser and paper towels and these should be
securely stored.

TOILET FACILITIES

Restrict the number of people using toilet facilities at any one time e.g. use a welfare attendant
Wash hands before and after using the facilities

Enhance the cleaning regimes for toilet facilities particularly door handles, locks and the toilet
flush handles or buttons

Portable toilets should be avoided wherever possible, but where in use these should be
cleaned and emptied more frequently

Provide suitable and sufficient rubbish bins for hand towels with regular removal and disposal.

CANTEENS AND EATING ARRANGEMENTS

Whilst there is a requirement for construction sites to provide a means of heating food and making
hot drinks, these are exceptional circumstances and where it is not possible to introduce a means
of keeping equipment clean between use, kettles, microwaves etc. must be removed from use.

The workforce should also be required to stay on site once they have entered it and not use local
shops.
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Dedicated eating areas should be identified on site to reduce food waste and contamination
Break times should always be staggered to reduce congestion and contact

Hand cleaning facilities or hand sanitiser should be available at the entrance of any room
where people eat and should be used by workers when entering and leaving the area

The workforce should be asked to bring pre-prepared meals and refillable drinking bottles from
home

Workers should sit 2 metres apart from each other whilst eating and avoid all contact

Where catering is provided on site, it should provide pre-prepared and wrapped food only
Crockery, eating utensils, cups etc. should not be used

Drinking water should be provided with enhanced cleaning measures of the tap mechanism
introduced

Tables should be cleaned between each use

All rubbish should be put straight in the bin and not left for someone else to clear up

All areas used for eating must be thoroughly cleaned at the end of each break and shift,
including chairs, door handles, vending machines and payment devices.

3.8 CHANGING FACILITIES, SHOWERS AND DRYING ROOMS

Always introduce staggered start and finish times to reduce congestion and contact
Introduce enhanced cleaning of all facilities throughout the day and at the end of each day
Consider increasing the number or size of facilities available on site if possible

Based on the size of each facility, determine how many people can use it at any one time to
maintain a distance of 1 %2 metres

Provide suitable and enough rubbish bins in these areas with regular removal and disposal.

3.9 AVOIDING CLOSE WORKING

There will be situations where it is not possible or safe for workers to distance themselves from
each other by 1.5 metres.

3.10 GENERAL PRINCIPLES

Non-essential physical work that requires close contact between workers should not be carried
out
Work requiring skin to skin contact should not be carried out
Plan all other work to minimise contact between workers
Re-usable PPE should be thoroughly cleaned after use and not shared between workers
Single use PPE should be disposed of so that it cannot be reused
Stairs should be used in preference to lifts or hoists
Where lifts or hoists must be used:
o Always lower their capacity to reduce congestion and contact
o Regularly clean touchpoints, doors, buttons etc.
Increase ventilation in enclosed spaces
Regularly clean the inside of vehicle cabs and between use by different operators.

3.11 SITE MEETINGS

Only absolutely necessary meeting participants should attend

Attendees should be two metres apart from each other

Rooms should be well ventilated / windows opened to allow fresh air circulation
Consider holding meetings in open areas where possible.
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3.12 CLEANING

Enhanced cleaning procedures should be in place across the site, particularly in communal areas
and at touch points including:

Taps and washing facilities

Toilet flush and seats

Door handles and push plates

Handrails on staircases and corridors

Lift and hoist controls

Machinery and equipment controls

Food preparation and eating surfaces

Telephone equipment

Keyboards, photocopiers and other office equipment

Rubbish collection and storage points should be increased and emptied regularly throughout and
at the end of each day.

4 CONSTRUCTION PROTOCOLS

The core principle behind this “Construction Protocols” is to protect the health and safety of all
workers required to perform duties during the COVID-19 crisis, including related health and safety
impacts on operations related to operating under a COVID-19 environment, as well as protecting
the wider KwaZulu-Natal population from transmission and spread of the virus.

e Each Contractor must have a plan detailing the steps they will take to
mitigate risks, including those presented by COVID-19. The details of the
plan must be communicated to workers before they start work.

e Before any activity is recommenced the Contractor must ensure that all
hazards have been reviewed and appropriately controlled before work
activity is commenced after lockdown.

¢ Where possible, conduct a remote induction before arrival on site, this can
be done via video conferencing or by phone.

e If an in-person induction is required, the

must be followed.
¢ All workers shall undergo a screening process to ensure they are fit for duty

Before S .
arriving on by confirming their health status.
Site e Contractors must understand how workers will travel to and from site and will

communicate the to all.

¢ Ensure all workers understand when additional PPE may be required due to
COVID-19 and that workers have access to the correct PPE as per the
Department of Employment and Labour guidelines. When required to use
face masks or gloves please follow these processes.

¢ Only relevant personnel to the workplace are to access the site.

¢ All office employees supporting a project will work remotely, where possible.

o A daily register of workers entering and leaving site must be completed along
with a health declaration. Use your existing sign in register or the example
Sign-in register.

¢ Signage reminding workers of the COVID-19

Site Entry will be posted at the site entrance and in common areas

where appropriate.
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Site
Operations

o All work is to be undertaken in such a way as to reduce any possible contact

between workers and to promote physical distancing wherever possible, as
per the Physical Distancing and Hygiene Protocol.

All visitors to the site, such as necessary delivery workers, will be restricted
to one person wherever possible. These workers must follow the Site
Transportation Protocol.

All offices and jobsites must implement cleaning measures as per the
Cleaning Protocol.

All tools, equipment, plant and vehicles must be used in alignment with the
Cleaning Protocol.

Toolbox talks should be held with physical distancing in place as per the
Physical Distancing and Hygiene Protocol.

Additional sanitary measures are to be implemented on site to prevent the
spread of COVID-19 e.g. hand washing stations, provision of additional hand
sanitizer, provision of disinfectant wiping products, as per the Physical
Distancing and Hygiene Protocol.

Smokers must follow the Physical Distancing and Hygiene Protocol.

A COVID-19 Response plan must be available and accessible on site.

Workers must use the sign-in register to sign out.

When returning home, workers will need to follow the necessary hygiene
measures.

Each site must be cleaned and sanitised at the end of the working day or
end of each shift, as per the Cleaning Protocol.

All waste and disposable PPE must be removed from site and securely

Leaving Site disposed of as per the Cleaning Protocol.
e Workers must follow the Site Transportation Protocol.
4.1 PHYSICAL DISTANCING AND HYGIENE PROTOCOL

Physical distancing, also known as “social distancing”, is about keeping a safe distance
from others. For physical distancing, at least one and 2 metre’s separation is required at
work, and two metres in uncontrolled environments, like in public. This aligns with World
Health Organisation advice. We expect one and %2 metre’s separation between people at
work as the minimum and greater separation where it is reasonably practicable to do so.
This is important to help protect us from COVID-19, which spreads via droplets from
coughing and sneezing.

General
Working
Arrangements

Keep team sizes as small as possible.

Keep a record of who is in each team every day as it is required to assist
contact tracing.

Site teams are encouraged to put forward split/alternating shifts to avoid
extensive intermingling to reduce potential of exposure.

Work site is always to be segregated into zones (or by other methods) as
much as possible to keep different teams/trades physically separated.
Where possible, a one-way system in high-traffic areas, such as lifts,
stairwells and scaffolds (Where Applicable).

Where practical, all office employees supporting a project, work remotely.
When using a vehicle, the Cleaning Protocol needs to be followed.
When using a vehicle, limit this to one/two person per vehicle if possible.
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External ¢ One member of the crew nominated to receive supplies etc.
Interfaces ¢ Keep the engagement with the other person as brief as possible and maintain
a two-metre physical distance.
e Ask for paperwork to be emailed rather than handed over as much as
possible.
¢ If unavoidable, then either wear gloves when handling the item or wash
hands before and after handling said items.
Site Entry e Limit visitors to site wherever possible.

Introduce staggered start and finish times where possible to reduce
congestion and contact.

Monitor site access points to enable physical distancing — you may need to
change the number of access points, increase to reduce congestion or
decrease to enable monitoring.

Where entry systems that require skin contact, the Cleaning Guide must be
followed.

Require all workers to wash or clean their hands before entering and leaving
the site.

Allow plenty of space 1% metres between people waiting to enter site.
Regularly clean common contact surfaces in reception, office, access control
and delivery areas e.g. scanners, turnstiles, screens, telephone handsets,
desks, particularly during peak flow times.

Where possible, conduct a remote induction before arrival on site,

this can be done via video conferencing or by phone. If an in-person induction
is required, reduce the number of people and hold them outdoors wherever
possible.

Delivery drivers should remain in their vehicles if the load will allow it and
must wash or clean their hands before unloading goods and materials.

Any sign in registers should be recorded by one person where possible — do
not pass material around the group and minimise contact with any screens.

Site Meetings

Only absolutely necessary meeting participants should attend.

Attendees should be two metres apart from each other

Rooms should be well ventilated / windows opened to allow fresh air
circulation.

Hold meetings in open areas where possible.

Meetings are to be held through teleconferencing or videoconferencing
where possible.

Avoiding Close
Working

Risk assessments and method statements must be updated to include
COVID-19 control measures.

At least 12 metre’s separation is required at work. KZNDOT expect 1%
metre separation between people at work as the minimum and greater
separation where it is reasonably practicable to do so.

If it is not possible or safe for workers to distance themselves by one metre
for a work activity, the works should not be carried out.

Re-usable PPE should be thoroughly cleaned after use and not shared
between workers.

Single use PPE should be disposed of so that it cannot be reused.

Stairs should be used in preference to lifts or hoists.

Where lifts or hoists must be used:

Lower their capacity to reduce congestion.

Regularly clean touchpoints, doors, buttons etc.

Increase ventilation in enclosed spaces
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Toilet Facilities

Physical distancing rules apply to the use of shared facilities, including toilets.
Wash hands before and after using the facilities.

Enhance the cleaning regimes for toilet facilities particularly door handles,
locks, toilet flush and sanitary bins.

Provide suitable and sufficient rubbish bins for hand towels with regular
removal and disposal.

Eating
Measures

If you need to leave site for any reason, follow site entry procedures on
return.

Dedicated eating areas should be identified on site to reduce food waste and
contamination.

Break times should be staggered to reduce congestion and contact at all
times.

Hand cleaning facilities or hand sanitiser should be available at the entrance
of any room where people eat and should be used by workers when entering
and leaving the area.

The workforce should be asked to bring pre-prepared meals and refillable
drinking bottles from home.

Workers should sit 2 metres apart from each other whilst eating and avoid all
contact.

Where catering is provided on site, it should provide pre-prepared and
wrapped food only.

Shared crockery, eating utensils, cups etc. should not be used.

Tables should be cleaned between each use.

All rubbish should be put straight in the bin and not left for someone else to
clear up.

All areas used for eating must be thoroughly cleaned at the end of each break
and shift, including chairs, door handles.

Limit access and use of water fountains.

Consider numbers on site for site facilities as physical distancing may require
additional space/facilities.

Changing
Facilities,
Showers and
Drying Rooms

Introduce staggered start and finish times to reduce congestion and contact
at all times.

Introduce enhanced cleaning of all facilities throughout the day and at the
end of each day.

Consider increasing the number or size of facilities available on site if
possible.

Based on the size of each facility, determine how many people can use it at
any one time to maintain a distance of one metre.

Provide suitable and sufficient rubbish bins in these areas with regular
removal and disposal.

General
Hygiene

Each worker must sanitise their hands with hand sanitiser or soap and
running water before entry onto site, use warm water if available.

Set up a specific place near the entry of the site for handwashing and/ or
sanitising.

Any personal items brought to site by workers must be segregated (kept
separate from other workers items).

Individual PPE for workers must be kept separate from other workers PPE
and cleaned correctly as per the Cleaning Protocol.

All eating and drinking utensils to be cleaned by the user. Have paper towels
accessible to dry.

Smoking

Smokers/vapers must use designated area or do so off-site and butts are to
be placed in the designated receptacle. Hands must be washed before and
after smoking.

Stand so that smoke or vapor produced is not going into another person’s
breathing zone.
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Hand Washing e Provide additional hand washing facilities to the usual welfare facilities on

large, spread out sites or significant numbers of personnel on site.

e Ensure soap and fresh water is readily available and kept topped up at all
times.

e Provide hand sanitiser where hand washing facilities are unavailable.

e Regularly clean the hand washing facilities and check soap and sanitiser
levels.

e Sites will need extra supplies of soap, hand sanitiser and paper towels and
these should be securely stored.

4.2 SITE TRANSPORTATION PROTOCOL

Employers are required to have an understanding of how workers will travel to and from
site.

Workers are to travel to the site one person per vehicle where possible.

Log is to be kept recording who has arrived on site, how they travelled

Workers travel and who they travelled with for contact tracing purposes.

to site
@ Workers must travel home in the same vehicle as they arrived in.

Handwashing protocols to be observed before entering site.

Z Z Allowing for spaces between passengers.
Any travel
managed by the
employer should Hygienic washing of hands before and after the journey.
ensure that
adequate steps
can be achieved s FoOllow Vehicle Cleaning Procedures as per the Cleaning Protocols.
for this transport

which includes: Restricting equipment and baggage to trailers and or separate parts of

the vehicle.

D)

@ Deliveries to site should be delivered by one person only where

possible.
Handwashing protocols to be observed once arrived at site.
Deliveries to site
Sign-in register must be completed for persons delivering goods to
/S site.

1,5 m physical distancing rules to be applied at all times.
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4.3 CLEANING PROTOCOL

Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they
are protecting their workforce and minimising the risk of spread of infection.

Key Cleaning  All construction sites (offices and jobsites included) should implement additional
Tips cleaning measures of common areas to help minimise the spread of COVID-19.
Consider your work environment and what is frequently used and touched by
workers, customers and others. The virus can be spread from person to person
or by touching unclean equipment or surfaces. To stop the spread, focus efforts
on cleaning areas where the virus is more likely to spread, such as the kitchen

and toilet.

e Schedule regular cleaning.

e Use a suitable cleaning product.

e Use disposable cloths, if available.
[ )

Always wear disposable gloves when cleaning. When finished, place used
gloves in a rubbish bin.

e Wear disposable gloves while handling soiled items.

e Wash hands immediately after removing gloves or after handling these items.

Physical distancing should also be practiced when cleaning offices and jobsites.
Refer to the Physical Distancing and Hygiene Protocol for more information.

Disinfecting Cleaning aids, such as cloths or mops, must be germ-free or they'll spread germs
Cleaning Aids  to other surfaces. To help prevent the spread of germs:
e Use disposable cloths or paper towels when possible.
¢ Reusable cloths should be disinfected or washed after each use.
e Wash brushes in a dishwasher regularly or clean with detergent and warm
water after each use.
Use two buckets for mopping - one for detergent and the other for rinsing.
Mops and buckets should be cleaned and dried after each use.

Site Cleaning Before leaving the jobsite at the end of the working day or end of each shift, wipe
down any tables/surfaces with soapy water or cleaning agents where possible. All
workers must be checked out of site and record kept daily.

Common touch points may include:

¢ All waste and disposable PPE must be securely disposed of.

e All door handles, railings and personal workstation areas are wiped down with
a disinfectant, such as disinfectant wipes. Individuals are responsible for
cleaning their workstation area with disinfectant wipes.

¢ Clean all ‘high-touch’ surfaces such as desks, counters, tabletops, doorknobs,
bathroom fixtures, toilets, light switches, phones, and keyboards every day
with antiseptic wipes or disinfectant, including bleach solutions.
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Cleaning
Bathrooms,
Toilets and
Showers

Clean toilets with a separate set of cleaning equipment (disposable cleaning
cloths, mops, etc).

Clean sinks frequently if they’re used regularly. If your jobsite has a shower:

Clean shower trays frequently, if used regularly.

If a shower has not been used for a while, let it run with hot water before using
it.

Keep tiles and grout in good condition.

Clean shower curtains frequently. Common toilet touch points may include:
Keep the U-bend and toilet bowl clean by flushing after each use.

Limescale should be regularly removed using a descaling product.

Keep the toilet seat, handle and rim clean by using a disinfectant.

Cleaning Tools
and
Equipment

Clean tools and equipment before and after each day’s work with a
disinfectant, concentrating on points of contact such as handles.

Wash your hands after handling tools and equipment to prevent the spread of
germs.

If possible, don’t share tools on-site. If sharing cannot be prevented, take
precautions and follow the hand washing guide before and after each use.

Cleaning
Vehicles

Have dedicated drivers when using vehicles to avoid the spread of germs.
Don’t share vehicles if possible, if you need to use a shared vehicle then wipe
down the common touched areas of the vehicle after each use (steering wheel,
handbrake, gear stick, dashboard, handles, etc) and wash hands before and
after using the vehicle.

Wipe down the inside and common touched areas of the vehicle before and
after each day.

Have one person per vehicle where possible. If you are required to have more
than one person then keep as much distance between people as possible,
open the windows to keep air circulating and passengers to face towards the
window to reduce the spread of germs.

If you need to have multiple people in a vehicle, then where possible, split
teams into groups and stay in those groups when you travel together.

Cleaning PPE

Work clothes to be placed in washing machines and clean reusable PPE.
Read and follow directions on the labels of laundry or clothing and detergent.
In general, wash and dry laundry and clothing with the warmest temperatures
recommended on the label.

When handling soiled laundry wash your hands afterwards. All clothes and
towels should be washed with a laundry product to prevent germs from
spreading.

Don’t leave laundry in the washing machine — any remaining germs can
multiply rapidly.

Specialist
Clean

If a worker is unwell and removed from site, a specialist clean will be
completed in the area/ areas identified where the worker was working and
has accessed. These areas are to be isolated until a specialist clean has
taken place.

All equipment and vehicles used must be cleaned down and disinfected,
concentrating on points of contact such as handles, steering wheels etc.
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4.4  SCREENING AND MONITORING PROTOCOL

Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they
are protecting their workforce and minimising the risk of spread of infection. Screening is a
method to assess the possibility of employees and visitors who may have symptoms or have
been infected with COVID-19. Rigid screening of employees must take place every day
before they enter the workplace. This will be the most effective way to control the spread of
the virus within the workplace.

Employees should be screened for COVID-19 related symptoms and report such
symptoms to a designated person and / or occupational health practitioner prior
to entry into the workplace or work area in order for a decision to be made as to
the staff member’s continued attendance at work.

During
Screening

At the start of a workday/shift and prior to ending the workday/shift,
designated persons and / or occupational health practitioner must check
with employees whether they have experienced sudden onset of any of
the following symptoms: cough, shortness of breath or fever/chills(or =2 38°C
measured temperature if this is available at the worksite), in the past 24
hours as outlined in Daily Symptom Monitoring Tool.

If an employee reports any of the above-mentioned symptoms, they should
immediately be provided with a FFP1 surgical mask and referred to the
designated staff at the workplace so that arrangements can be made for
COVID-19 testing at the closest testing centre.

If employee report any additional symptoms as outlined in the symptom
monitoring sheet, s/he should be provided with a surgical mask and referred
to the occupational health clinic, family practitioner or primary care clinic for
further clinical evaluation and requirement for COVID-19 testing if indicated.
On receiving their results, the employee and/or health professional supporting
the employee should notify their workplace so that the employee is managed
accordingly. The workplace should proactively take steps to obtain this
information to avoid any delays in reporting.

After isolation
or quarantine
period

Undergo medical evaluation to confirm that they are fit to work

Wearing of surgical masks at all times while at work for a period of 21 days
from the initial test

Implement social distancing measures as appropriate (in the case of health
workers avoiding contact with severely immunocompromised patients)
Adherence to hand hygiene, respiratory hygiene, and cough etiquette
Continued self-monitoring for symptoms, and seek medical re-evaluation if
respiratory symptoms recur or worsen

“‘Appendix C: COVID-19 Daily Symptom Monitoring Tool” is a monitoring Tool to track
construction workers on a daily basis for two weeks.
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ACRONYMS

PPE

Personal Protective Equipment

WHO World Health Organization

NICD National Institute of Communicable Diseases

RR Residual Risk

OHSA Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

KEY TERMS & DEFINITIONS

Contractor

Is defined as a person or company that arranges to supply materials or workers for building
or for moving goods.

Extremely
Vulnerable
Persons

Defined as someone who is solid organ transplant recipients; people with specific cancers:
people with cancer who are undergoing active chemotherapy or radical radiotherapy for lung
cancer; people with cancers of the blood or bone marrow such as leukaemia, lymphoma or
myeloma who are at any stage of treatment; people having immunotherapy or other
continuing antibody treatments for cancer; people having other targeted cancer treatments
which can affect the immune system, such as protein kinase inhibitors or PARP inhibitors;
people who have had bone marrow or stem cell transplants in the last 6 months, or who are
still taking immunosuppressive drugs; People with severe respiratory conditions including all
cystic fibrosis, severe asthma and severe COPD; People with rare diseases and inborn errors
of metabolism that significantly increase the risk of infections (such as SCID, homozygous
sickle cell); People on immunosuppression therapies sufficient to significantly increase risk of
infection; Women who are pregnant with significant heart disease, congenital or acquired.)

Physical
Distancing

Physical distancing, also known as “social distancing”, is about keeping a safe distance from
others.

Safe Work
Practices

Safe work practices are types of administrative controls that include procedures for safe and
proper work used to reduce the duration, frequency, or intensity of exposure to a hazard.

Screening

Screening is a way for health workers to find out if you may have COVID-19 or not. The health
worker will ask you questions and scan your forehead to take your temperature.

Workplace

Workplace means any premises or place where a person performs work.
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APPENDIX A: SAFE PRACTICES ON SITE

Using Face Masks on Site

Wash
Hands First

Masks

The Right
Side

Placement

Attach the
Mask

Stretch
Down

Adjust

Taking off
the Mask

Disposal

Always make sure
you wash your hands
thoroughly before and
after touching a
mask.

There are many kinds
of masks, depending Vo
on the task.

There is a metal clip
at the top of the mask.

Place the metal clip A

across the top of your
nose.

Attach the mask by
pulling the elastic
bands over your ears.

Oy

Stretch the mask
down, so that it
covers your chin.

Bend the metal clip
around your nose so
that it sits securely.

Pull the elastic
bands away from
your ears.

Always place the
used mask in a
closed rubbish bin
for secure disposal.

Using Face Masks on Site

Any time you
are completing
a manual task

Use your usual
work safety
gloves

Use disposable

If you are gloves for this
cleaning any and throw them in
surfaces the bin when you

finish cleaning

Avoid touching your face while
wearing gloves

Remove your gloves and
then wash your hands
prior to eating, drinking or
smoking/vaping

Practice good hand hygiene
and good cough and sneeze
etiquette while wearing gloves
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APPENDIX B: SUSPECTED OR CONFIRMED CASE OF COVID-19

If the suspected or confirmed case of COVID-19 is
at work

If the suspected or confirmed case of COVID-19
is not at work when diagnosed

(“'7 Isolate

\ Inform
Transport

@ Clean

,i\ Identify

@ Clean

Review

el

Isolate the person from
others and provide a
disposable surgical mask,
if available, for the person
to wear.

\ Inform

Call (Insert No). Follow .
the advice of health ln\
officials.

Identify

Ensure the person has
transport to their home or
to a medical facility

@ Clean

Clean the area where the
person was working and
all places they have been.
This may mean
evacuating those areas.
Use PPE when cleaning.
Identify who at the
workplace had close
contact with the infected
person in the 24 hours
before that infected
person started showing
symptoms. Send those
people home to isolate.
Allow employees to raise
concerns.

Clean the area where
the person was working
and all places they have
been. This may mean
evacuating those areas.
Use PPE when cleaning.
Review risk
management controls
relating to COVID-19
and review whether work
may need to change.
Keep employees up to
date on what is
happening.

Review

Al

Call (Insert No). Follow
the advice of health
officials.

Identify who at the
workplace had close
contact with the infected
person in the 24 hours
before that infected
person started showing
symptoms. Send those
people home to isolate.
Allow employees to raise
concerns.

Clean the area where the
person was working and
all places they have been.
This may mean
evacuating those areas.
Use PPE when cleaning.

Review risk management
controls relating to
COVID-19 and review
whether work may need
to change. Keep
employees up to date on
what is happening.
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APPENDIX C: COVID-19 DAILY SYMPTOM MONITORING TOOL

transport
Department:

Transport
Province of KwaZulu-Natal

Details of Worker

Date of

Identifier tact

Surname

Date of birth Age [Y)

Healthcare

worker YN[ If yes, facility name
Contact Ermail
number(s)

Physical address

ey Street
number

Diistrict Province

Mame

COVID-19 DAILY SYMPTOM MONITORING TOOL

Details of Person completing this form

Place last Surname
contact
Role
Sex M CIF[] Email address

Date completing
form

Mame

Facility name

Telephone number

Mext of kin details

Mext of Kin name and

Mext of Kin contact
number

Details of confirmed COVID-19 case (Complete only if Applicable

Close [] Casual [

Contact type!

Relationship

Town

surname
Suburky

Patient traced ¥ [m[d

MName Surname

Date of Birth

Instructions for completion: Instructions for completion: Mark “Y" if symptom present and “N” if not. If any symptoms are present collect, contact (Insert No) immediately and make

immediate arrangements for the collection of a combined nasopharyngeal and oropharyngeal swab. Refer to COVID-19 Quick Guide on the NMICD website for additional details. Days post

exposure to case.

DAY 1 2 E] a 5 6 7 8 o 10 11 12 13 14
Date (DD/MM)

Measured body temp

Chills COvCOw Oy [Cm Oy Cw COy[Cm Oy [Cw Oy [Cw Oy[Cn OyOm Oy[Cm Cy[Cm OyCw CY[Cm Oy COw COv[COw
Cough COvCOw Oy [Cm Oy Cw COy[Cm Oy [Cw Oy [Cw Oy[Cn OyOm Oy[Cm Cy[Cm OyCw CY[Cm Oy COw COv[COw
Sore throat COvCOw Oy [Cm Oy Cw COy[Cm Oy [Cw Oy [Cw Oy[Cn OyOm Oy[Cm Cy[Cm OyCw CY[Cm Oy COw COv[COw
Shortness of breath COvCOw Oy [Cm Oy Cw COy[Cm Oy [Cw Oy [Cw Oy[Cn OyOm Oy[Cm Cy[Cm OyCw CY[Cm Oy COw COv[COw
Myalgia/body pains OvOn | OvOw | OvOw | OvOn | OvyOw | OyOs | OyOs | OvOw | OvOs | OO | OO | OvOs | OvyOs | OyCOws
Diarrhoea? COvCOw Oy [Cm Oy Cw COy[Cm Oy [Cw Oy [Cw Oy[Cn OyOm Oy[Cm Cy[Cm OyCw CY[Cm Oy COw COv[COw

! Close contact: A person having haod face-to-foce contact (=2 metres) or was in g closed environment with g COVID-19 case; this includes, amongst otfiers, ol persons living in the same houwsehold as o COVID-19 case and, people working
closely in the same environment as o case. A healthcare worker or other persan providing direct care for o COVID-19 case, while not wearing recommended persanal protective equipment or PPE (e.g., gowns, gloves, NIOSH-certifTed
disposable N95 respiratar, eye protection). A contact in an aircraft sitting within two seats (in any direction) of the COVID-19 case, travel companions or persons providing care, and crew members senving in the section of the aircrajft
where the index case was segted. Casuval contoct: Anyane ot meeting the definition for a close contact but with possible exposure. * Chose from: Spouse, Aunt, Child, Class mate, Colleague, Cousin, Father, Friend, Grandfather,
Grandmother, Healthcare worker taking care of. Mother, Nephew, Niece, Other relative, Uncle. * Diarrhoea defined as three or more loose stools in a 24-hour period.
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APPENDIX D: COVID-19 BASELINE RISK ASSESSMENT

Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

Exposure from others

due to:

1. Living with
someone with a
confirmed case of
COVID-19.

2. Have come into
close contact
(within 2 metres for
15 minutes or
more) with a
confirmed case of
COVID-19.

3. Being advised by a
public health
authority that
contact with a
diagnosed case
has occurred.

To follow government action of self-isolation and only to leave house on the
following circumstances: for medical reason; to shop for necessary food supplies;
for exercise once per day; and for essential works including those deemed ‘key
workers’

Any existing individual risk assessments (disability, young persons or new /
expectant mothers) to be reviewed

Maintain contact with line management and Human Resources (HR) and to follow
company policy / guidance.

Travel is only required for essential travel; reduce the amount of time using public
transport and to implement social distancing where possible (2m clearance from
persons and not to travel in groups of more than 2 unless it is immediate family)
To continue following ongoing government guidance

Stay at home and only attend hospital in an emergency. Do not attend GP surgery
and phone (Insert No) if further advice is required

Company to ensure extremely vulnerable persons are shielding themselves and
following their specific medical advice issued to them no later than 29/3/2020
Always follow good hygiene measures

Avoid all visitors to your home unless they are providing a medical requirement
Do not approach delivery staff, allow packages to be left on the doorstep

Do not take any antibiotics as they do not work against viruses.

Individual Workers

Suspected case whilst
working on site

If a worker develops a high temperature or a persistent cough while at work, they
should:

1.

Return home immediately

Individual workers
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard L | S | Risk

Control Measures

Persons at Risk

2. Avoid touching anything
3. Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues,
cough and sneeze into the crook of their elbow.
4. They must then follow the guidance on self-isolation and not return to work until
their period of self-isolation has been completed.
General travel 1. Do not travel unless you cannot work from home or deemed a key worker — Individual workers
including foreign travel implement teleconferencing for meetings
2. Where an individual has recently visited these countries, they should self / home
isolate themselves until further notice from the government (lockdown measures
continue to apply)
3. Please continue to follow any further national government advice provided
4. Where an occupational health (OH) service provider has been appointed, please
seek additional advice or concerns through this service
5. All persons to limit their use of public transport. Where travel is essential, please

use private single occupancy where possible

Access / egress to site

Where possible, please consider and implement the following practices:

1.
2.

3.

Stop all non-essential visitors

Introduce staggered start and finish times to reduce congestion and contact at all
times

Monitor site access points to enable social distancing — you may need to change
the number of access points, either increase to reduce congestion or decrease to
enable monitoring

Remove or disable entry systems that require skin contact e.g. fingerprint
scanners

Require all workers to wash or clean their hands before entering or leaving the
site

Allow plenty of space (two metres) between people waiting to enter site

Individual workers
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

should be securely stored.

Hazard L | S | Risk | Control Measures L | S| RR | Persons at Risk
7. Regularly clean common contact surfaces in reception, office, access control and
delivery areas e.g. scanners, turnstiles, screens, telephone handsets, desks,
particularly during peak flow times
8. Reduce the number of people in attendance at site inductions and consider
holding them outdoors wherever possible
9. Drivers should remain in their vehicles if the load will allow it and must wash or
clean their hands before unloading goods and materials.
Inclement weather — 1. All persons to dress appropriately for the weather Individual workers
cold temperature 2. Welfare facilities provided to shelter from the elements
allows disease to 3. Maintain good hygiene measures at all times
survive 4. Appropriate respiratory protective equipment (RPE) masks to be considered as
last resort however face fit test (FFT) must be completed to ensure mask
effectiveness. It is advised to speak to your H&S competent person on these
matters and supplies should be reserved for medical staff as it has been
documented that supplies have been difficult to procure
Poor hygiene 1. Wash your hands thoroughly and regularly. Use soap and water for at least 20 Individual workers
seconds. Use alcohol-based hand sanitiser if soap and water is not available and
hand washing technique to be adopted as directed
2. Avoid touching your face/eyes/nose/mouth with unwashed hands and cover your
cough or sneeze with a tissue then throw it in the bin.
3. Provide additional hand washing facilities to the usual welfare facilities if a large
spread out site or significant numbers of personnel on site
4. Regularly clean the hand washing facilities and check soap and sanitiser levels
5. Provide suitable and sufficient rubbish bins for hand towels with regular removal
and disposal.
6. Sites will need extra supplies of soap, hand sanitiser and paper towels and these
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard Risk | Control Measures L | S| RR | Persons at Risk
7. Restrict the number of people using toilet facilities at any one time e.g. use a
welfare attendant. Wash hands before and after using the facilities. Enhance the
cleaning regimes for toilet facilities particularly door handles, locks and the toilet
flush. Portable toilets should be avoided wherever possible, but where in use
these should be cleaned and emptied more frequently.
Canteen - exposure 1. The workforce should also be required to stay on site once they have entered it Individual Workers
from large numbers of and not use local shops.
persons 2. Dedicated eating areas should be identified on site to reduce food waste and
contamination
3. Break times should be staggered to reduce congestion and contact at all times
4. Hand cleaning facilities or hand sanitiser should be available at the entrance of
any room where people eat and should be used by workers when entering and
leaving the area
5. The workforce should be asked to bring pre-prepared meals and refillable drinking
bottles from home
6. Workers should sit 2 metres apart from each other whilst eating and avoid all
contact
7. Where catering is provided on site, it should provide pre-prepared and wrapped
food only - Payments should be taken by contactless card wherever possible and
Crockery, eating utensils, cups etc. should not be used
8. Drinking water should be provided with enhanced cleaning measures of the tap
mechanism introduced
9. Tables should be cleaned between each use
10. All rubbish should be put straight in the bin and not left for someone else to clear
up
11. All areas used for eating must be thoroughly cleaned at the end of each break

and shift, including chairs, door handles, vending machines and payment devices.
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard L | S | Risk

Control Measures

Persons at Risk

Use of Changing
facilities, showers and
drying rooms

1.

Introduce staggered start and finish times to reduce congestion and contact at all
times

Introduce enhanced cleaning of all facilities throughout the day and at the end of
each day

Consider increasing the number or size of facilities available on site if possible
Based on the size of each facility, determine how many people can use it at any
one time to maintain a distance of two metres

Provide suitable and sufficient rubbish bins in these areas with regular removal
and disposal.

Individual workers
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