KWAZULU-NATAL PROVINCE

TRANSPORT

CONTRACT NO. ZNB02480/00000/00/NEW/INF/24/T: BETTERMENT
AND REGRAVELLING OF DISTRICT ROAD D2476 (KM 0+000 TO 5+

REPUBLIC OF SOUTH AFRICA

570) WITHIN NEWCASTLE AREA OFFICE UNDER COST CENTRE
NEWCASTLE

CIDB GRADE 4CE OR HIGHER
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This tender closes at 11:00 on Thursday 14 November 2024 at the offices of
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034 312 3017
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Department of Transport
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Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB02480/00000/00/NEW/INF/24/T

DOCUMENT CHECK

This document checklist is provided to assist the Tenderer.

ITEMS
1 Returnable Schedules in Section T2.2
> Correct Tender Offer carried forward to C1.1 Form of Offer and Acceptance
and the Form of Offer duly completed and signed..................coooiiiiiiiiiiiens

3 Bill of Quantities:

i) Completed in legible INK ONly..... ...

i) Corrections crossed out and initialled ...
4 Contract specific data provided by the Contractor ...............cooviiiiieenciene e

LIST

CHECKED
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Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

PART T1: TENDERING PROCEDURES

TABLE OF CONTENTS

T1.1  TENDER NOTICE AND INVITATION TO TENDER .......ooeiiiiiiiiiiiiiii, TS5
T1.2  TENDER DATA L T7

PLEASE NOTE:

Any appeals regarding the award of this bid should be lodged within 5 working days from the date
of the publication of bid results in the which is published every week on Friday and may be
downloaded from the website, e-tenderportal /www.kzntransport.gov.za, (select platforms that
is available for publication)

The publication is also published in the following platforms, www.tenderbulletin.gov.za
www.cidb.org.za/.

The address provided for the lodging of appeals is:

The Chairperson

Bid Appeals Tribunal
Private Bag X9082
Pietermaritzburg
3200

FAX NO.: 033 897 4501
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Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

T1.1 TENDER NOTICE AND INVITATION TO TENDER

CONTRACT NO. ZNB02480/00000/00/NEW/INF/24/T: BETTERMENT AND REGRAVELLING OF
DISTRICT ROAD D2476 (KM 0+000 TO 5+570) WITHIN NEWCASTLE AREA OFFICE UNDER COST
CENTRE NEWCASTLE

The Province of KwaZulu-Natal, Department of Transport, invites tenders from contractors, experienced in
roadworks, for The Betterment and Regravelling of Local Road D2476 (km 0+000 TO km 5+570) in the
Ladysmith Region. This project is in the province of KwaZulu-Natal in the Amajuba LOCAL Municipality and
Dannhauser Local Municipality. The duration of the project is 4 months.

Only tenderers that satisfy the eligibility criteria stipulated in clause C.2.1 of the Tender Data are eligible to
have their tenders considered.

Tenders must have a minimum CIDB contractor grading designation of 4CE or higher.

Preference points are offered to tenderers who comply with the requirements of PPPFA stipulated in clause
C.3.11.1 of the Tender Data.

Tender documents will be available as from Monday 21 October 2024 during working hours (i.e 8:00 to
15:00 Monday to Friday) until Friday 25 October 2024 at 15h00. The physical address for collection of
tender documents is: Department of Transport, 12 Hyde Road, Ladysmith, 3370.

Please note there will be a compulsory clarification meeting. Refer to the clarification meeting venue of page
T6. Free download of tender documents will be available on the www.kzntransport.gov.za and
www.etenders.gov.za website and must be downloaded. A non-refundable tender deposit fee of R330 must
be made to the following banking details if you wish to collect the tender documents.

Account Holder PROV GOV — TRANSPORT
Type of Account: Business Cheque Account
Name of the Bank: Standard bank

Account Number: 00052106489

Branch name Pietermaritzburg

Branch code 057525

Universal branch code 051001

Swift code SBZAZAJJ

References 12616485

Queries relating to this tender may be addressed to:

Bidding procedure enquiries: Technical enquiries:
Ms Nomfundo Kanyile Ms. ST Dlongolo
Telephone: 034 312 3017 Telephone: 034 312 3017

E-mail: nomfundo.kanyile@Kzntransport.gov.za E-mail; Tizane.Dlongolo@kzntransport.gov.za

Deadline for the submission of all technical enquiries is the 08 November 2024 at 16h00.

The closing time for receipt of tenders is 11:00 on Thursday 14 November 2024. Telegraphic, telephonic,
telex, facsimile, electronic, e-mail and late tenders will not be accepted.

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender
Data.
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Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB02480/00000/00/NEW/INF/24/T

CLARIFICATION MEETING VENUE PLAN

LOCALITY DETAILS

Venue: Cost Centre Newcastle Boardroom, No. 06 Faraday Street, Newcastle

Time and date: Thursday, 31 October 2024, starting at 10h00

GPS co-coordinates: (-27.65957, 30.34145)
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Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

T1.2 TENDER DATA

The conditions of tender are the standard conditions of tender contained in Annex C of the Construction
Industry Development Board Standard for Uniformity in Engineering and Construction Works Contracts,
published in Government Gazette No. 42622 dated 8 August 2019.

The standard conditions of tender make several references to the tender data for details that apply specifically
to this tender. The tender data shall have precedence in the interpretation of any ambiguity or inconsistency
between the tender data and the standard conditions of tender.

Each item of data given below is cross-referenced to the clause in the standard conditions of tender to which
it mainly applies.

Clause

Number Data

c1.2 The Tender Documents consist of the following:
(a) This Project Document, which contains the following:

PART T1: TENDERING PROCEDURES
T1.1 Tender Notice and Invitation to Tender
T1.2 Tender Data

PART T2: RETURNABLE DOCUMENTS
T2.1 List of Returnable Documents
T2.2 Returnable Schedules

PART C1: AGREEMENTS AND CONTRACT DATA

C1.1 Form of Offer and Acceptance

C1.2 Contract Data

C1.3 Performance Guarantee

C1.4 Agreement in terms of Section 37(2) of the Occupational Health and Safety Act
No. 85 of 1993

C1.5 Retention Money Guarantee

C1.6 Transfer of Rights

PART C2: PRICING DATA
C2.1 Pricing Assumptions
C2.2 Bill of Quantities

PART C3: SCOPE OF WORK
C3.1 Standard Specifications
C3.2 Project Specifications
C3.3 Particular Specifications

PART C4: SITE INFORMATION
C4.1 Locality Plan
C4.2 Example of Contract Signboard Details

(b) Drawings (issued separately by the Employer’s Agent).

(©) ‘General Conditions of Contract for Construction Works, Third Edition (2015)’
issued by the South African Institution of Civil Engineering (abbreviated title ‘General
Conditions of Contract 2015’ — ‘GCC 2015’). This document is obtainable separately
and Tenderers shall obtain their own copy.

(d) ‘Standard Specifications for Road and Bridge Works for South African Road
Authorities (Draft Standard) (October 2020). This document is obtainable separately
and Tenderers shall obtain their own copy.
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Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

Clause
Number

Data

(e) ‘Occupational Health and Safety Act No. 85 of 1993’, ‘Occupational Health and
Safety Amendment Act No. 181 of 1993’, and the ‘Construction Regulations, 2014’
(Government Notice No. R. 489 published in Government Gazette No. 40883 of 2 June
2017,). These documents are obtainable separately and Tenderers shall obtain their
own copies.

) ‘Construction Industry Development Board Act No. 38 of 2000’ as amended and the
‘Regulations in terms of the Construction Industry Development Board Act No. 38
of 2000’ (Government Notice No. R. 692 published in Government Gazette No. 26427
of 9 June 2004, as amended).

In addition, Tenderers are advised, in their own interest, to obtain their own copies of the
relevant Acts, Regulations and Standards referred to in this document as they are essential for
the Tenderer to become acquainted with the basics of construction management, the
implementation of preferential construction procurement policies, and participation of targeted
enterprises and labour.

Cl4

The Employer’'s Agent is:

Name of the firm: Department of Transport

Contact person: Ms.ST Dlongolo

Telephone: 034 312 3017

Fax: na

E-mail: Tizane.Dlongolo@kzntransport.gov.za

cz21

Only those tenderers who satisfy the following criteria are eligible to submit tenders.
(a) CIDB registration

Only those tenderers who are registered with the CIDB, or are capable of being so prior to the
evaluation of submissions, in a contractor grading designation equal to or higher than a
contractor grading designation determined in accordance with the sum tendered, or a value
determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry
Development Regulations, for a Grade 4 CE class of construction work, are eligible to have their
tenders evaluated.

Only contractors whose CIDB status is “Active” at the time of tender evaluation will be
considered for further evaluation. Contractors whose status is “Suspended” or “Expired” will not
be considered for evaluation and will be disqualified from the bidding process.

Joint ventures are eligible to submit tenders provided that:

0] every member of the joint venture is registered with the CIDB;

(i) the lead partner has a contractor grading designation in the 4CE class of construction
work; not lower than one level below the required grading designation in the class of
construction work under consideration and possesses the required recognition status; and

(iii) the combined contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than 4 for a CE
class of construction work or a value determined in accordance with Regulation 25 (1B)
or 25(7A) of the Construction Industry Development Regulations.

(b) Central Supplier Database (CSD)
Tenderers, or in the event of a joint venture, each member of the joint venture, must be
registered on the Central Supplier Database at the time of evaluation. Tenders received from

such tenderers who do not comply with this requirement, will be considered non-responsive.

Prospective suppliers should self-register on the CSD website www.csd.gov.za.
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Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

Clause

Number Data
Please note that there will be a clarification meeting. Refer to the clarification meeting venue on

c.27 pageT6.

Cc.2.10 All Tenderers that are registered for Value Added Tax (VAT) with the South African Revenue
Service (SARS) must include VAT in their tender offer.

c.211 The tenderer shall not retype the tender document.

Any tender submitted using a document that has been retyped shall be considered
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender.

c.2.12 The requirements are as described in clause A2.1.4.2°ALTERNATIVE DESIGNS’ of the ‘COTO
Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft
Standard) (October 2020 edition)’.

C.2.13 C.2.13.3 Tender offers shall be submitted as an original only. Under no circumstances
whatsoever may the tender forms be retyped or redrafted. Photocopies of the original tender
documentation may be used, but an original signature must appear on such photocopies.
C.2.13.5 The Employer’s address for delivery of tender offers and identification details to be
shown on each tender offer package are:

Location of Tender Box: Technical Block, KZN Department of Transport
Physical Address: 12 Hyde Road, Ladysmith
Identification Details: Contract No. ZNB02480/00000/00/NEW/INF/24/T
C.2.13.6 A two-envelope system will NOT be followed.
C.2.15 The closing time for submission of Tender Offers is:
11:00 on Thursday 14 November 2024
Telegraphic, telephonic, telex, facsimile, electronic, e-mail and late tenders will not be accepted.

C.2.16 The tender offer validity period is hundred and twenty (120) days, calculated from the date of
bid closure.

C.2.18 The tenderer must submit to the Employer the names of all management and supervisory staff
that will be employed to supervise the labour-enhanced portion of the works together with
satisfactory evidence that such staff members satisfy the eligibility requirement (refer to
Returnable Schedule H).

C.2.19 Access shall be provided for inspections and testing by personnel acting on behalf of the
Employer.

C.2.23 The certificates as required in the Returnable Schedules and Forms must be provided with the
tender for each party to a consortium / joint venture.

C.34 The time and location for opening of the tender submissions are:

Time: 11:00 Date: Thursday 14 November 2024

Location / Venue: Acquisition Section, ‘B’ Block Boardroom,12 Hyde Road, Ladysmith 3370
C.35 A two-envelope system will NOT be followed.
C3.8 Test for responsiveness
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Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

Clause
Number

Data

c.38.1

C.3.8.2

Determine, after opening and before detailed evaluation, whether each tender offer properly
received:

a) complies with the requirements of these Conditions of Tender,

b) has been properly and fully completed and signed, and

c) is responsive to the other requirements of the tender documents.

A responsive tender is one that conforms to all the terms, conditions, and specifications of the
tender documents without material deviation or qualification. A material deviation or
gualification is one which, in the Employer's opinion, would:

a) detrimentally affect the scope, quality, or performance of the works, services or supply
identified in the Scope of Work,

b) significantly change the Employer's or the tenderer's risks and responsibilities under the
contract, or

c) affect the competitive position of other tenderers presenting responsive tenders, if it were to
be rectified.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by
correction or withdrawal of the non-conforming deviation or reservation.

C3.9

C.3.91

C.3.9.2

C.3.93

C.3.94

Arithmetical errors, omissions and discrepancies

Check responsive tenders for discrepancies between amounts in words and amounts in
figures. Where there is a discrepancy between the amounts in figures and the amount in
words, the amount in words shall govern.

Check the highest ranked tender or tenderer with the highest number of tender evaluation
points after the evaluation of tender offers in accordance with C.3.11 for:
a) the gross misplacement of the decimal point in any unit rate;
b) omissions made in completing the pricing schedule or bills of quantities; or
¢) arithmetic errors in:
(i) line item totals resulting from the product of a unit rate and a quantity in bills of
guantities or schedules of prices; or
(i) the summation of the prices.

Notify the tenderer of all errors or omissions that are identified in the tender offer and either
confirm the tender offer as tendered or accept the corrected total of prices.

Where the tenderer elects to confirm the tender offer as tendered, correct the errors as
follows:

a) If bills of quantities or pricing schedules apply and there is an error in the line item total
resulting from the product of the unit rate and the quantity, the line item total shall govern and
the rate shall be corrected. Where there is an obviously gross misplacement of the decimal
point in the unit rate, the line item total as quoted shall govern, and the unit rate shall be
corrected.

b) Where there is an error in the total of the prices either as a result of other corrections
required by this checking process or in the tenderer's addition of prices, the total of the prices
shall govern and the tenderer will be asked to revise selected item prices (and their rates if
bills of quantities apply) to achieve the tendered total of the prices.

C.3.10

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a
contract arising from the tender offer.

C3111

The evaluation of tender offers will be based on administrative compliance, price and preference
in accordance with the Preferential Procurement Regulations, 2022, the KwaZulu-Natal
Department of Transport (KZNDOT) Interim Preferential Procurement Policy — January 2023,
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Province of KwaZulu-Natal

Department of Transport

Contract No. ZNB02480/00000/00/NEW/INF/24/T

Clause
Number

Data

as amended and the CIDB Inform Practice Note #5, Version 3 - September 2020, or as

amended.

The scope of work for this contract is classified in the following table.

Please mark appropriate:

YES /NO

Simple/straightforward/routine work - where the tasks or activities are of
a straightforward nature in terms of which inputs are relatively well known and
outputs can be readily defined.

YES

Complex work - characterised by requirements for higher levels of skills,
greater resources or not well-defined inputs and outputs. (if this evaluation
criteriais selected please include functionality)

NO

Specialist work - requiring considerable innovation, creativity, and expertise
or skill (or both) or work that has a high downstream impact. (if this
evaluation criteria is selected please include functionality)

NO

The functionality criteria and weighting for each of the sub-criteria on which the Technical
Proposal submitted with Returnable Schedule O will be evaluated, is indicated in the following

table.
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Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB02480/00000/00/NEW/INF/24/T

Clause
Number

Data

Key Personnel:

Detailed Curriculum Vitae and
Qualifications

Projects Implementation

Experience

Construction Experience

Contracts Manager (Maximum points = 25):
Must be professionally registered with ECSA and / or
SACPCMP (Pr Eng/ Pr Tech Eng / Pr Techni /

Pr CPM or Pr CM only)

Years of Road Upgrade/Rehabilitation/Reseal/Bridges
experience - calculated post

qualification:

10 years and above =25
9 years =20
8 years =15
7 years =10
6 years =5
0-5 years =0

Construction Manager (Senior Site Agent)
(Maximum points = 20):

LIC NQF 5 "Manage Labour-Intensive Construction Processes" or equiv
Council for Trades and Occupations (QCTO) qualifications at NQF level

Years of. Road/Upgrade/Rehabilitation/Reseal/Bridges experience:
13 years and‘above =20

11-12 years =16
9-10 years =12
7-8 years =8
5-6 years =4
0-4 years =0

alent Qua
5or7.

Foreman / Supervisor (Maximum points = 15):

LIC NQF level 4 “National Certificate: Supervision of Civil Engineering C
Processes”;

Years of Road Upgrade/Rehabilitation/Reseal/Bridges experience:

5years and above =15
4 years =12
3 years =9
2 years =6
1 years =3
0 years =0

Score =25 + 20 + 15 = 60 points

onstructic

Tenderers Relevant
Experience:

(Construction) Previous
Projects

The evaluation will consider
the nature of the reference
projects, scope of services
provided, and Employer/Client
completion certificate.

(Final Approval Certificates/

Completion Certificates to be
provided with contact details
of references.

List number of completed Rehab/Reseal/Bridges/Road Upgrade projects

CONSTRUCTION EXPERIENCE
(Maximum points = 40):

Final Approval Certificates/ Completion Certificates for 5 projects and ab)
Final Approval Certificates/ Completion Certificates for 4 projects and aby
Final Approval Certificates/ Completion Certificates for 3 projects = 24
Final Approval Certificates/ Completion Certificates for 2 projects = 16

Final Approval Certificates/ Completion Certificates for 1 project = 8

ove =40

ove = 32
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Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

Clause
Number

Data

(Final Approval Certificates/
Completion Certificates for Final Approval Certificates/ Completion Certificates for 0.projects = 0
projects completed older
than 15 years and not
signed by the Employer will
not be considered as proof
of experience)

TOTAL Maximum score = 100 points

Maximum score = sum of all individual scores

NB: Tenderers scoring 65% and above of the/functionality score will qualify for further evaluation.

Note: All personnel to be in employ of the bidding enterprise. Bidding with multiple enterprise
allowed. The Department will disregard all experience of duplicated personnel. The Departmen
right to assess the functionality.ongoing to ensure compliance. The Department must be apprised
if there is any change to the personnel identified in the tender document. Failure to com
requirement shall lead to contract termination. Any replacement must have equal or higher expe
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Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

Clause
Number

Data

(b) Price and preference

Tenders will be evaluated on price and preference in accordance with the Preferential
Procurement Regulations, 2022 and KZNDOT Interim Preferential Procurement Policy-January
2023.

Specific goals points must be claimed using Returnable Schedule D - SDB 6.1 in accordance
with the tenderer's Company and Intellectual Property Commission (CIPC) company
registration documents, Central Supplier Database report, B-BBEE status level of contributor or
Sworn affidavit as per construction sector code and proof of participation on job creation that is
provided as returnable schedule K. The Acceptable Proof for the Allocation of Specific Goals
Points, as detailed in Section Q - Acceptable Proof & Right to Award, must be attached to
Returnable Schedule D - SBD6.1

The tenderer's B-BBEE Status Level Verification Certificate must comply with the requirements
of Returnable Schedule E and be submitted as an attachment to the returnable schedule.

Total Score for Price and Preference

The points scored for a Tenderer in respect of Price will be added to the points scored in respect
of Preference. Only the tender with the highest number of points may be selected, except in
those instances permissible by legislation, practice notes or relevant policies.

C.3.13

(e) The legal requirements for acceptance of the tender offer are:

(i) Tender Defaulters Register - the Tenderer or any of its principals is not listed on the
register of Tender Defaulters in terms of the Prevention and Combating of Corrupt
Activities Act of 2004 as a person prohibited from doing business with the public sector.

(i) Abuse of the SCM System - the Tenderer has not abused the Employer's Supply
Chain Management System and has not been given a written notice to the effect that
he has failed to perform on any previous contract.

(iii) Declaration - the Tenderer has indicated and declared whether a spouse, child or
parent of the Tenderer is in the service of the State.

(iv) Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his
principals have not influenced the tender offer and acceptance by the following criteria:

o having offered, promised or given a bribe or other gift or remuneration to any
person in connection with the obtaining of this Contract;

. having acted in a fraudulent or corrupt manner in obtaining this Contract;

. having approached an officer or employee of the Employer or the Employer’s
Agent with the object of influencing the award of a Contract in the Tenderer’s
favour;

. having entered into any agreement or arrangement, whether legally binding or
not, with any other person, firm or company to refrain from Tendering for this
Contract or as to the amount of the Tender to be submitted by either party; or

. having disclosed to any other person, firm or company other than the Employer,
the exact or approximate amount of his proposed Tender.

The Employer may, in addition to using any other legal remedies, repudiate the Tender offer
and acceptance and declare the Contract invalid should it have been concluded already.

C.3.17

The number of paper copies of the signed contract to be provided by the Employer is one (1).
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Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

PART T2: RETURNABLE DOCUMENTS
T2.1 LIST OF RETURNABLE DOCUMENTS

The following schedules and forms are contained in this document and are to be properly completed
as required:

(@) Returnable Schedules in T2.2.
(b) C1.1 Form of Offer and Acceptance, C1.1.1: Offer, on page C3.
(c) Contract Specific Data Provided by the Contractor in C1.2.3.

(d) Pricing Data in C2.2: Bill of Quantities.
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Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

T2.2 RETURNABLE SCHEDULES

A CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING .......cccociiiiiiiiiiis T17
B RECORD OF ADDENDA TO TENDER DOCUMENTS........ccciiiiiiiiii T18
C COMPULSORY ENTERPRISE QUESTIONNAIRE.......ooiiiiiiiiiiieeeeerireene e T19
D STANDARD BIDDING DOCUMENTS ...ttt e e T20
SBD 1: INVITATION TO BID ...ttt ittt e e e s e e e e e T20
SBD 4: BIDDER'S DISCLOSURE........oiiiitiiieiiite ettt T22
SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME ...... .o T25
SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022 .....cocooiiiiiiiiiiiiee i T27
E B-BBEE VERIFICATION CERTIFICATE ...oooiiiiiii e T35
F CERTIFICATE OF AUTHORITY FOR SIGNATORY ...outiiiiiiiiiiiiiiiiine e T36
G CONSTRUCTION EXPERIENCE .....oiiiiiiiiiiie e T38
H KEY PERSONNEL ....ooiiiiiiiii e T39
I CONSTRUCTION EQUIPMENT ..ottt T42
J PROPOSED SUBCONTRACTORS. ... ..ttt e e s T43
K PARTICIPATION IN JOB CREATION USING LOCAL LABOUR .......cccciiiiiieieeereeee e T44
L BIDDERS HEALTH AND SAFETY DECLARATION ....cciiiiiiiiiiiieie et T46
M DEVIATIONS AND QUALIFICATIONS .....ooeiiiiieii ettt T48
N SCHEDULE OF ALTERNATIVE TENDERS ......ccii ittt T49
o TECHNICAL PROPOSAL ...ttt e e e e e e e s e e e e e e nnn s T50
P NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS..........cccoeiiiiiiine, T52
Q ACCEPTABLE PROOF & RIGHT TO AWARD .....oitiiiiiiiiiiiicce e T53

NOTE: The Tenderer is required to complete each schedule and form listed above to the best of his ability as
the evaluation of tenders and the eventual contract will be based on the information provided by the
Tenderer. Failure of a Tenderer to complete the schedules and forms to the satisfaction of the
Employer may lead to rejection on the grounds that the tender is non-responsive.
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A. CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING

This is to certify that (TENUEIEI) ..o e

OF (AAAIESS) ..ottt e e et e e e et e e ekt e e e e ekt e e e b b et e e e nbe e e e e nens

was represented by the person(s) named below at the compulsory clarification meeting
held for all Tenderers at Newcastle Area Office (refer to the Clarification Meeting Venue
Plan in Section T1.1) on Thursday 31 October 2024, starting at 10h00.

I / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves
with the site of the works and / or matters incidental to doing the work specified in the
tender documents in order for me / us to take account of everything necessary when
compiling our rates and prices included in the tender.

Particulars of person attending the meeting:

Name: ..., SIgNAtUre: ...,
CapPACILY: .ovvvveveieeeieie e

Attendance of the above person at the meeting is confirmed by the Employer's
Agent, namely:

Name: ..o, SIQNALUNE: L,

Capacity: .ooeeeeeei Date and Time: .....cccceeviiiiininn.

Departmental Stamp

Any tender submitted that does not bear the signature of the Employer’s Agent on
this page shall be considered non-responsive in terms of Clause C.3.8 of the
Conditions of Tender and shall be rejected.
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS

The undersigned confirm that the following communications received from the Employer or his representative
before the date of submission of this tender offer, amending the tender documents, have been considered in
this tender offer. (Addenda can only be issued following approval from the Employer. The Employer’s
representative is not allowed to issue addenda to bidders without prior approval in terms of the SCM
Delegations).

ADDENDUM NO. DATE TITLE OR DETAILS
Signed Date
Name
Position
Bidder

Failure to complete, sign and date this form or failure to acknowledge receipt and effect
changes of each Addendum issued shall result in the tender being considered
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender.
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C. COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of
each partner must be completed and submitted.

Section 1: Name of enterprise:

Section 2: VAT registration number, if any:

Section 3: CIDB registration number, if any:

Section 4: CSD number:

Section 5: Particulars of sole proprietors and partners in partnerships:

Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

Section 6: Particulars of companies and close corporations

Company registration number:

Close corporation number:

Tax reference number:

Section 7: SBD4 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:

i) authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services that it is
in order;

i) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who
wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters
established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over
the enterprise appears, has within the last five years been convicted of fraud or corruption;

iv) confirms that | / we are not associated, linked or involved with any other tendering entities submitting tender offers and
have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could
cause or be interpreted as a conflict of interest; and

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both
true and correct.

Signed Date
Name Position
Enterprise

name

Failure to complete, sign and date this form shall result in the tender being considered non-responsive
and rejected in terms of Clause C.3.8 of the Conditions of Tender.
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D. STANDARD BIDDING DOCUMENTS

SECTION A
INVITATION TO BID

SBD1

YOU ARE HEREBY INVITED TO TENDER FOR REQUIREMENTS OF THE KWAZULU-NATAL DEPARTMENT OF

TRANSPORT
CLOSING DATE:
ZNB02480/00000/00/NEW/INF/ November
BID NUMBER: 24/T 2024 CLOSING TIME: 11:00
BETTERMENT AND REGRAVELLING OF LOCAL ROAD D2476 (KM 0+000 TO 5+570) WITHIN
DESCRIPTION | NEWCASTLE AREA OFFICE UNDER COST CENTRE NEWCASTLE

TENDER RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)

Ladysmith Regional Office Technical Block

Monday to Friday: 08:00 until 16:00

12 Hyde Road

Ladysmith

3370

Under no circumstances must suppliers submit their Tender
offers/ responses to the official whose name appears on the

enquiries.

DIRECTED TO

BIDDING PROCEDURE ENQUIRIES MAY BE

TECHNICAL ENQUIRIES MAY BE DIRECTED TO:

CONTACT
PERSON

Nomfundo Kanyile

CONTACT PERSON

Ms. ST Dlongolo

TELEPHONE
NUMBER

034 312 3017

TELEPHONE
NUMBER

034 312 3017

FACSIMILE
NUMBER

034 328 4010

FACSIMILE NUMBER

034 328 4010

E-MAIL
ADDRESS

nomfundo.kanyile @kzntransport.g

ov.za

E-MAIL ADDRESS

Tizane.Dlongolo@kzntranspor
t.gov.za

SUPPLIER INFORMATION

NAME
BIDDER

OF

POSTAL
ADDRESS

STREET
ADDRESS

TELEPHONE
NUMBER

CODE

NUMBER

CELLPHONE
NUMBER

FACSIMILE
NUMBER

CODE

NUMBER

E-MAIL
ADDRESS

VAT
REGISTRATIO
N NUMBER

SUPPLIER
COMPLIANCE
STATUS

TAX COMPLIANCE SYSTEM
PIN:

CENTRA
L
SUPPLIE
R
DATABA
SE NO:

pyNe)

MAAA

B-BBEE
STATUS
LEVEL
VERIFICATION
CERTIFICATE

TICK APPLICABLE BOX]

[ Yes [ No

B-BBEE STATUS
LEVEL SWORN
AFFIDAVIT

[TICK APPLICABLE BOX]

[ yes

[ No

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EME & QSE) MUST BE
SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR SPECIFIC GOALS]

ARE YOU THE
ACCREDITED
REPRESENTA
TIVE IN
SOUTH
AFRICA FOR
THE GOODS

[Cyes [INo

[IF YES ENCLOSE PROOF]

ARE YOU A
FOREIGN BASED
SUPPLIER FOR
THE GOODS
/ISERVICES
/WORKS
OFFERED?

Cyes

[IF YES, ANSWER THE
QUESTIONNAIRE BELOW]

[INo

CIDB OPEN TENDER: Tender Ver 15-08-2023: COTO

T20


mailto:nomfundo.kanyile@kzntransport.gov.za
mailto:nomfundo.kanyile@kzntransport.gov.za
mailto:Tizane.Dlongolo@kzntransport.gov.za
mailto:Tizane.Dlongolo@kzntransport.gov.za
mailto:Tizane.Dlongolo@kzntransport.gov.za

Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T

Department of Transport

/ISERVICES
/WORKS
OFFERED?

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?

CINO
DOES THE ENTITY HAVE A BRANCH IN THE RSA?

[INO
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?

[INO
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?

CINO
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?

CINO

IF THE ANSWERS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF

NOT REGISTER AS PER 2.3 BELOW.

] YES
] YES
[1 YES
[1 YES

] YES
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PART B
TERMS AND CONDITIONS FOR BIDDING

1. BID SUBMISSION:

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR
CONSIDERATION.

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED-(NOT TO BE RE-TYPED) OR IN THE MANNER
PRESCRIBED IN THE BID DOCUMENT.

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL
PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER
SPECIAL CONDITIONS OF CONTRACT.

1.4. IF THE BID WAS INVITED THROUGH A CLOSE QUOTATION PROCESS; WHERE SUPPLIERS WERE SOURCED FROM CSD USING
THE COMMODITY PROCESS; SUPPLIERS WHO WERE NOT INVITED WILL NOT BE CONSIDERED.

1.5. USE OF OMISSION IN THE DOCUMENT IS PROHIBITED, ALL CORRECTIONS MUST BE INITIALLED BY TENDERR AND USE OF
CORRECTION FLUID IS PROHIBITED.

1.6. FAILING TO COMPLY WITH THE ABOVE REQUIREMENTS WILL RESULT IN THE BID BEING NON-RESPONSIVE.

1.7. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT

2. TAX COMPLIANCE REQUIREMENTS

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE
THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS.

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE
WWW.SARS.GOV.ZA.

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A
SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER
MUST BE PROVIDED.

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE
PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE
STATE.”

3. COMPLIANCE AND RETURNABLES: THE FOLLOWING RETURNABLE DOCUMENTS MUST BE RETURNED WITH THE TENDER

DOCUMENT

3.1 SCM APPENDIX 1 INVITATION TO TENDER (SBD1 PART A)

3.2 SCM APPENDIX 2 — TERMS AND CONDITIONS FOR BIDDING (SBD1 PART B)

3.3 SCM APPENDIX 3 — OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE

3.4 SBD 4 - DECLARATION OF INTEREST FORM

3.5 SBD 6.1 - PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022;

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID
INVALID.

SIGNATURE OF BIDDER:

CAPACITY UNDER WHICH THIS BID IS SIGNED:
(Proof of authority must be submitted e.g. company resolution)

DATE:
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SBD 4

BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation
to bid. In line with the principles of transparency, accountability, impartiality, and
ethics as enshrined in the Constitution of the Republic of South Africa and further
expressed in various pieces of legislation, it is required for the bidder to make this
declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of
Restricted Suppliers, that person will automatically be disqualified from the bid
process.

2. Bidder’s declaration

2.1

211

2.2

221

Is the bidder, or any of its directors / trustees / shareholders / members / partners or
any person having a controlling interestl in the enterprise,

employed by the state? YES/NO

If so, furnish particulars of the names, individual identity numbers, and, if applicable,
state employee numbers of sole proprietor/ directors / trustees / shareholders /
members/ partners or any person having a controlling interest in the enterprise, in
table below.

Full Name Identity Number Name of State
institution

Do you, or any person connected with the bidder, have a relationship with any person
who is employed by the procuring institution? YES/NO

If so, furnish particulars:

! the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the
person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise.
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2.3

Does the bidder or any of its directors / trustees / shareholders / members / partners
or any person having a controlling interest in the enterprise have any interest in any
other related enterprise whether or not they are bidding for this contract?

YES/NO

2.3.1 If so, furnish particulars:

3.1
3.2

3.3

3.4

3.4

3.5

3.6

l, the undersigned,
(MBI . e in submitting the
accompanying bid, do hereby make the following statements that | certify to be true
and complete in every respect:

| have read and | understand the contents of this disclosure;

| understand that the accompanying bid will be disqualified if this disclosure is found
not to be true and complete in every respect;

The bidder has arrived at the accompanying bid independently from, and without
consultation, communication, agreement or arrangement with any competitor.
However, communication between partners in a joint venture or consortium?2 will not
be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications,
prices, including methods, factors or formulas used to calculate prices, market
allocation, the intention or decision to submit or not to submit the bid, bidding with the
intention not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the
bidder, directly or indirectly, to any competitor, prior to the date and time of the official
bid opening or of the awarding of the contract.

There have been no consultations, communications, agreements or arrangements
made by the bidder with any official of the procuring institution in relation to this
procurement process prior to and during the bidding process except to provide
clarification on the bid submitted where so required by the institution; and the bidder
was not involved in the drafting of the specifications or terms of reference for this bid.

| am aware that, in addition and without prejudice to any other remedy provided to
combat any restrictive practices related to bids and contracts, bids that are suspicious
will be reported to the Competition Commission for investigation and possible
imposition of administrative penalties in terms of section 59 of the Competition Act
No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA)
for criminal investigation and or may be restricted from conducting business with the

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property,
capital, efforts, skill and knowledge in an activity for the execution of a contract.
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public sector for a period not exceeding ten (10) years in terms of the Prevention and
Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3
ABOVE IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT
SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of bidder

Every question must be answered individually on this form, whether a relationship is present or not:
Failure to do so and any non-disclosure on this Declaration will invalidate your tender/bid
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This document must be signed and submitted together with your bid.

THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME
INTRODUCTION

The National Industrial Participation (NIP) Programme, which is applicable to all government procurement
contracts that have an imported content, became effective on the 1 September 1996. The NIP policy and
guidelines were fully endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and
parastatal purchases / lease contracts (for goods, works and services) entered into after this date, are subject
to the NIP requirements. NIP is obligatory and therefore must be complied with. The Industrial Participation
Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the responsibility of
administering the programme.

1 PILLARS OF THE PROGRAMME
1.1 The NIP obligation is benchmarked on the imported content of the contract. Any contract having an
imported content equal to or exceeding US$ 10 million or other currency equivalent to US$ 10 million

will have a NIP obligation. This threshold of US$ 10 million can be reached as follows:

(@  Any single contract with imported content exceeding US$10 million.

or
(b) Multiple contracts for the same goods, works or services each with imported content exceeding
US$3 million awarded to one seller over a 2-year period which in total exceeds US$10 million.
or
(c) A contract with a renewable option clause, where should the option be exercised the total
value of the imported content will exceed US$10 million.
or
(d) Multiple suppliers of the same goods work or services under the same contract, where the

value of the imported content of each allocation is equal to or exceeds US$ 3 million worth of
goods, works or services to the same government institution, which in total over a two (2) year
period exceeds US$10 million.

1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will
amount to 30 % of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 30
% of the total NIP obligation on a pro-rata basis.

1.3 To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such as investments,
joint ventures, sub-contracting, licensee production, export promotion, sourcing arrangements and
research and development (R&D) with partners or suppliers.

14 A period of seven years has been identified as the time frame within which to discharge the obligation.
2 REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY
2.1 In order to ensure effective implementation of the programme, successful bidders (contractors) are

required to, immediately after the award of a contract that is in excess of R10 million (ten million
Rands), submit details of such a contract to the DTI for reporting purposes.

2.2 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million Rands)
is to cater for multiple contracts for the same goods, works or services; renewable contracts and
multiple suppliers for the same goods, works or services under the same contract as provided for in
paragraphs 1.1.(b) to 1.1. (d) above.

3 BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND

SUCCESSFUL BIDDERS (CONTRACTORS)
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3.1 Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with the
bid on the closing date and time.

3.2 In order to accommodate multiple contracts for the same goods, works or services; renewable
contracts and multiple suppliers for the same goods, works or services under the same contract as
indicated in sub-paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP
obligation, successful bidders (contractors) are required, immediately after being officially notified
about any successful bid with a value in excess of R10 million (ten million Rands), to contact and
furnish the DTI with the following information:

. Bid / contract number.

Description of the goods works or services.

Date on which the contract was accepted.

Name, address and contact details of the government institution.

Value of the contract.

Imported content of the contract, if possible.

3.3 The information required in paragraph 3.2 above must be sent to the Department of Trade and
Industry, Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias Malapane within five (5) working
days after award of the contract. Mr Malapane may be contacted on telephone (012) 394 1401,
facsimile (012) 394 2401 or e-mail at Elias@thedti.gov.za for further details about the programme.

4 PROCESS TO SATISFY THE NIP OBLIGATION

4.1 Once the successful bidder (contractor) has made contact with and furnished the DTI with the
information required, the following steps will be followed:

the contractor and the DTI will determine the NIP obligation;

the contractor and the DTI will sign the NIP obligation agreement;

the contractor will submit a performance guarantee to the DTI;

the contractor will submit a business concept for consideration and approval by the DTI;
upon approval of the business concept by the DTI, the contractor will submit detailed business
plans outlining the business concepts;

f. the contractor will implement the business plans; and

g. the contractor will submit bi-annual progress reports on approved plans to the DTI.

Poo o

4.2 The NIP obligation agreement is between the DTI and the successful bidder (contractor) and,
therefore, does not involve the purchasing institution.

Bid number ... Closingdate: ........cooiiiiiiiiiis

NAME Of DI ... e e s

POSEAl AUAMESS ...ttt e e e
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SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and
serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and

1.2 To be completed by the organ of state

a) The applicable preference point system for this tender is the 80/20 preference
point system.

b) The 80/20 preference point system will be applicable in this tender. The lowest/
highest acceptable tender will be used to determine the accurate system once
tenders are received.

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall
be awarded for:
(a) Price; and

(b) Specific Goals.

1.4 To be completed by the organ of state:

The maximum points for this tender are allocated as follows:

PRICE 80
SPECIFIC GOALS 20
Total points for Price and SPECIFIC GOALS

15 Failure on the part of a tenderer to submit proof or documentation required in terms of this
tender to claim points for specific goals with the tender, will be interpreted to mean that
preference points for specific goals are not claimed.
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1.6 The organ of state reserves the right to require of a tenderer, either before a tender is
adjudicated or at any time subsequently, to substantiate any claim in regard to preferences,
in any manner required by the organ of state.

2. DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in
response to an invitation to provide goods or services through price quotations,
competitive tendering process or any other method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and includes all
applicable taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time
of bid invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form determined by
an organ of state in response to an invitation for the origination of income-generating
contracts through any method envisaged in legislation that will result in a legal agreement
between the organ of state and a third party that produces revenue for the organ of state,
and includes, but is not limited to, leasing and disposal of assets and concession contracts,
excluding direct sales and disposal of assets through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of
2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1. POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 PREFERENCE POINT SYSTEMS

A maximum of 80 points is allocated for price on the following basis:

80/20
Pt—P min
Ps=80(1-"2" )
P min
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender
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4.

4.1.

4.2.

POINTS AWARDED FOR SPECIFIC GOALS

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the purposes
of this tender the tenderer will be allocated points based on the goals stated in table 1 below
as may be supported by proof/ documentation stated in the conditions of this tender:

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of
state must, in the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that the 80/20 preference point
system will apply and that the highest acceptable tender will be used to determine the
applicable preference point system; or

(b) any other invitation for tender, that the 80/20 preference point system will apply and that
the lowest acceptable tender will be used to determine the applicable preference point
system,
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.

Note to tenderers: The tenderer must indicate how they claim points for each preference point

system.)

The specific goals
allocated points in terms of
this tender

1. A Tenderer who is at least
51% owned by

Number of points
allocated
(80/20 system)

(To be completed
by the organ of

state)

Max points
points

Number of points

claimed (80/20
system)

(To be completed
by the tenderer)

Acceptance

Returnable
/Evidence

CIPC company
registration
documents and
BBB-EE Certificate
or Sworn affidavit

absorption

a) Black people 6 points
b) Black people who are youth 2 points
Black people who are women 2 points
d) Black people with 2 points
disabilities
2. Promotion of Tenderer's | Max points = CIPC
located in a Specific Area .

4 points Company
registration
documents

For CIDB grade 1 -3 work: 4 points

Operating business address

located within the LOCAL

municipality

For CIDB grade 4 -6 work: 4 points

Operating business address

located within the  District

municipality

For CIDB grade 7 -9 work: 4 points

Operating business address

located within the Province

3. The creation of new jobs or | Max points = Proof of participation
the intensification of labour 4 points on job creation as

per the returnable
schedule K must be
at 2% above
specified minimum
local labour content
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DECLARATION WITH REGARD TO COMPANY/FIRM

4.3. Name of ComMPany/firm. ...
4.4. Company registration NUMDEr: ... ... e
4.5. TYPE OF COMPANY/ FIRM

O Partnership/Joint Venture / Consortium
0 One-person business/sole propriety

O Close corporation

O Public Company

O Personal Liability Company

O (Pty) Limited

O Non-Profit Company

0 State Owned Company

[TICK APPLICABLE BOX]

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify
that the points claimed, based on the specific goals as advised in the tender, qualifies the
company/ firm for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

ii) In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof
to the satisfaction of the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the organ of state may, in addition to any
other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result
of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a
result of having to make less favourable arrangements due to such
cancellation;
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(d)

(e)

recommend that the tenderer or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any organ
of state for a period not exceeding 10 years, after the audi alteram
partem (hear the other side) rule has been applied; and

forward the matter for criminal prosecution, if deemed necessary.

DATE:
ADDRESS:

SURNAME AND NAME: e
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B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES (ISSUED IN TERMS OF THE
AMENDED CONSTRUCTION SECTOR CODE) (Gazette Vol. 630 No. 41287)

Issued in terms of paragraph 3.6.2.4.1 (B)

I, the undersigned,

Full name & Surname

Identity number

Hereby declare under oath as follows:

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.
2. lamamember/ director / owner of the following enterprise and am duly authorised to act on its behalf:

Enterprise Name

Trading Name (If
Applicable):

Registration Number

Enterprise Physical
Address:

Type of Entity (CC, (Pty)
Ltd, Sole Prop etc.):

Nature of Business:

~ BEP Contractor
(Built Environment

Professional)

Supplier

Definition of “Black
People”

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as
Amended by Act No 46 of 2013 “Black People” is a generic term which
means Africans, Coloureds and Indians —
(&) who are citizens of the Republic of South Africa by birth or descent;
or
(b) who became citizens of the Republic of South Africa by
naturalisationi-
I. before 27 April 1994; or
II. on or after 27 April 1994 and who would have been entitled to
acquire citizenship by naturalization prior to that date;”

Definition of “Black
Designated Groups”

“Black Designated Groups means:

(a) unemployed black people not attending and not required by law to
attend an educational institution and not awaiting admission to an
educational institution;

(b) Black people who are youth as defined in the National Youth
Commission Act of 1996;

(c) Black people who are persons with disabilities as defined in the
Code of Good Practice on employment of people with disabilities
issued under the Employment Equity Act;

(d) Black people living in rural and under developed areas;

(e) Black military veterans who qualifies to be called a military veteran
in terms of the Military Veterans Act 18 of 2011;”

Construction Sector Affidavit

3. | hereby declare under Oath that:
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e The Enterprise is % Black Owned as per Amended Code Series 100 of the
amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
amended by Act No 46 of 2013,

e The Enterprise is % Black Female Owned as per Amended Code Series 100 of the
Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
Amended by Act No 46 of 2013,

e The Enterprise is % Black Designated Group Owned as per Amended Code Series
100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of
2003 as Amended by Act No 46 of 2013,

e Black Designated Group Owned % Breakdown as per the definition stated above:

e Black Youth % = %
e Black Disabled % = %
e Black Unemployed % = %
e Black People living in Rural areas % = %
e Black Military Veterans % = %

BEP R1.8 million

Contractor R3.0 million

Supplier R3.0 million

if the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable and an EME certificate must be obtained from a rating agency accredited by SANAS or when applicable a B-BBEE Verification

Professional Regulator appointed by the Minister of Trade and Industry.

¢ Based on the Financial Statements/Management Accounts and other information available on the

latest financial year-endof ___ /  / , (dd/mm/yyyy) the annual Total Revenue was

R3,000,000.00 (3 Million Rands) or less
o Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box.

100% Black Owned Level One (135% B-BBEE procurement recognition level)
At least 51% Black Owned Level Two (125% B-BBEE procurement recognition level)
At least 30% Black Owned Level Four (100% B-BBEE procurement recognition level)
Less than 30% Black Owned | Level Five (80% B-BBEE procurement recognition level)

4. 1 know and understand the contents of this affidavit and | have no objection to take the prescribed
oath and consider the oath binding on my conscience and on the Owners of the Enterprise, which |
represent in this matter.

5. The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner.

Deponent Signature:

Date: / /

Stamp Signature of Commissioner of Oaths

FAILURE TO FULLY COMPLETE DATE AND SIGN THIS FORM WILL REUSLT TO NON-AWARD OF POINTS
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E.

B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE

Notes to tenderer:

1.

The tenderer shall submit proof of B-BBEE Status Level of Contributor by submitting a copy of a valid
B-BBEE Verification Certificate issued in accordance with the Amended Construction Sector Code
published in Notice 931 of 2017 of Government Gazette No. 41287 of 1 December 2017.

The certificate shall:

0] have been issued by a verification agency accredited by the South African National
Accreditation System (SANAS); or
(i) in the case of an Exempted Micro Enterprise (EME) with a total annual revenue of R3 million

and less, be in the form of a sworn affidavit, in respect of their ownership and annual turnover,
for the year ending not earlier than 12 (twelve) months prior to the tender closing date; and
(iii) have a date of issue not earlier than 12 (twelve) months prior to the tender closing date.

A consortium or joint venture (including unincorporated consortia and joint ventures) must submit a
consolidated B-BBEE Status Level Verification Certificate. In addition, the consolidated B-BBEE
Status Level Verification Certificate for unincorporated joint ventures shall only be applicable to this
project (Tender No. to be indicated on the certificate).

An enterprise will qualify as an Exempted Micro Enterprise (EME) if it has a total annual revenue of
R3 million or less, and is deemed to have the following B-BBEE Status in accordance with their black
ownership levels:

0] if less than 30% Black Owned then “Level Five Contributor”;

(ii) if at least 30% Black Owned but less than 51% Black Owned then “Level Four Contributor”;

(iii) if at least 51% Black Owned but less than 100% Black Owned, then “Level Two
Contributor”; and

(iv) if 100% Black Owned then “Level One Contributor”.

Tenderers are advised that any misrepresentation in the affidavits is a criminal offence.
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F. CERTIFICATE OF AUTHORITY FOR SIGNATORY

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.

0 (n (1 (V) V)
SOLE CLOSE PARTNERSHIP COMPANY JOINT VENTURE /
PROPRIETOR | CORPORATION CONSORTIUM
Incorporated
Unincorporated

Note:

The following document must be attached to this form according to the status of the enterprise, in the form of
a resolution authorising the signatory to sign all documents and any contract resulting therefrom on behalf of
the enterprise, and such resolution shall include a specimen signature of the signatory.

Cooperative: ‘Resolution of the Members’

Close Corporation: ‘Resolution of the Members’

Company: ‘Resolution of the Board’ signed by the chairperson

Joint Venture / Consortium: ‘Resolution/agreement  passed/reached’ signed by the authorised

representatives of the enterprises

CIDB OPEN TENDER: Tender Ver 15-08-2023: COTO T37



Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

MEMBERS RESOLUTION

Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader Name:
Registration

Number: RESOLUTION OF THE

DIRECTORS OF THE COMPANY etc RESOLVED that

, in his/her capacity as

, is authorised to make applications on behalf of
the Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader for: any documentation
relating to the business (which is not necessarily a change of ownership). The nominated person will also
have access to webpage for the business.

Signature(s) for Close Corporation / Company / Partnership / Trust/ Sole proprietor or sole trader.
(sole member still must sign this resolution)

Signature of members:
Name Signature Date

Specimen signature of the signatory:

Failure to complete, sign and date the relevant certificate(s) set out hereafter or failure to
provide the certificate(s) in the form of a resolution as described above shall result in the
tender being considered non-responsive and rejected in terms of Clause C.3.8 of the
Conditions of Tender.
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G. CONSTRUCTION EXPERIENCE

The following is a statement of work of similar nature recently successfully executed by myself / ourselves:

. , DATE
Egﬂoph(TDXCEE ' EM:(L;E\,\'(ER S VALUE OF | COMPLETED
PERSON AND CONTACT PERSON | NATURE OF WORK (im\:’:’g?v'; of EXP‘EETED
TELEPHONE AND TELEPHONE VAT) T0 BE
NUMBER NUMBER COMPLETED

Attach additional pages if more space is required

SIGNATURE: ...ooiiiiiiiieee e DATE: .o

(Of person authorised to sign on behalf of the Tenderer)
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H. KEY PERSONNEL

H1. KEY PERSONNEL - MANAGEMENT

The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the
management of the construction of the Works, together with a resume of their experience with particular

reference to the construction of similar Works.

The Tenderer shall attach the curriculum vitae of the listed key management personnel to the page included
below for this purpose.

YEAR

DESIGNATION NAME PROJECT TYPE VALUE OF WORK COMPLETED

CONTRACTS
MANAGER

CONSTRUCTION
MANAGER

FOREMAN/
SUPERVISOR

Attach additional pages if more space is required

SIGNATURE: ...t DATE: ..

(Of person authorised to sign on behalf of the Tenderer)
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H2. KEY PERSONNEL - LABOUR ENHANCED ACTIVITIES

Contractors shall employ in labour-enhanced works only those supervisory and management staff that have
completed the required Skills Programme in terms of Appendix C of the “Guidelines for the implementation of
labour-enhanced infrastructure projects under the Expanded Public Works Programme (EPWP) Third Edition
2015

. Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering
Construction Processes”;

o Site Agent/ Construction Manager at NQF level 5 "Manage Labour-Intensive Construction Processes"
or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF level 5 or 7.

Tenderers’ attention is drawn to the required minimum supervisor to worker ratio for this project stated in
clause E2.3 of Part E of the Particular Specifications.

The Tenderer must insert in the spaces provided below the relevant details of the personnel to be employed
in the construction of the Works possessing the required qualifications in the supervision or management of
LIC projects. A copy of the relevant qualification certificate for each such person shall be attached to the next
page below.

DESIGNATION | NAME NAME OF QUALIFICATION YEAR
TRAINING OBTAINED IN THE QUALIFICATION
INSTITUTION SUPERVISION OR OBTAINED

MANAGEMENT OF
LIC PROJECTS

Attach additional pages if more space is required

SIGNATURE: ...t DATE: . e,

(Of person authorised to sign on behalf of the Tenderer)

Failure to list the names, designations, relevant qualification certificates and CV’s of the key
personnel for Labour Enhanced Activities will result in tender being evaluated as non-
responsive
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CURRICULUM VITAE OF KEY PERSONNEL - MANAGEMENT

Refer to H1.

Curriculum Vitae of key management personnel to be attached to this page.

and

QUALIFICATIONS OF KEY PERSONNEL — LABOUR ENHANCED ACTIVITIES

Refer to H2.

Relevant qualification certificates to be attached to this page for each person possessing the required
qualifications in the supervision or management of LIC projects.
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L. CONSTRUCTION EQUIPMENT

The following are lists of major construction equipment that | / we presently own or will acquire for this contract

if my / our tender is accepted.

(@) Details of major construction equipment owned by me / us:
. . YEAR OF
DESCRIPTION (type, size and capacity) QUANTITY MANUEACTURE
Attach additional pages if more space is required
(b) Details of major construction equipment that will be acquired:
HOW ACQUIRED
DESCRIPTION (type, size and capacity) QUANTITY
HIRE / BUY SOURCE
Attach additional pages if more space is required
SIGNATURE: ..ot e e e DATE: i

(Of person authorised to sign on behalf of the Tenderer)
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J. PROPOSED SUBCONTRACTORS

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work under this contract. If I/we am/are awarded a contract I/we
agree that this notification does not change the requirement for me/us to submit the names of proposed subcontractors in accordance with the requirements of

the contract for such appointments.

Acceptance of this tender shall not be construed as approval of any or all of the listed subcontractors. Should any or all of the subcontractors not be approved
subsequent to the acceptance of the tender, it shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall remain final

and binding, even in the event of a subcontractor not listed below being approved by the Employer.

NAME OF SUBCONTRACTOR CSD NUMBER

DESIGNATED
GROUP AND
OWNERSHIP %

B-BBEE
LEVEL

NATURE OF WORK

PERCENTAGE TO BE
SUBCONTRACTED

Attach additional pages if more space is required.

NB: The subcontractors listed above will not contribute to the achievements of the objectives specified in Section C3.3 Part F of this tender document.

SIGNATURE: ...

(Of person authorised to sign on behalf of the Tenderer)

DATE: ...
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K.  PARTICIPATION IN JOB CREATION USING LOCAL LABOUR

The Tenderer shall be required to participate in job creation (employment of local labour) by executing various
portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, who
are South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs
(only one such foreigner may be employed on any project). Proof of citizenship or work visa may be audited
during the contract period.

The creation of one job shall mean the employment, for any period of time, of one such unskilled or semi-skilled
labourer from the local community.

The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out in Part E: Expanded
Public Works Programme (EPWP) of the project specifications.

The number of jobs to be created using such local labour is inclusive of the local labour employed to execute
various portions of the Works by both the main Contractor and any subcontractors, including the small
development subcontractors in terms of Part F: Small Contractor Development of the project specifications.

The number of jobs to be created using such local labour shall include for a minimum percentage allocation to
the following individual targeted groups:

. 60% Women,;
. 55% Youth; and
. 2% Disabled.

The minimum required content of such local labour for this project shall be calculated as follows:
Minimum required content of such local labour (%)

= (100 x amount spent on wages for such local labour (excluding VAT))
(Subtotal 1* (excluding contingencies, contract price adjustment and VAT))

*Subtotal 1 is obtained from the Tender Summary under C2.2 Bill of Quantities
The minimum required content of such local labour for this project shall be 3.25%.
For purposes of completing the table on the next page containing the Tenderer’s declaration with respect to

participation in job creation using local labour, the value of Subtotal 1* (excluding contingencies, contract price
adjustment and VAT) which is obtained from the Tender Summary under C2.2 Bill of Quantities, shall be used.
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TENDERER’S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION USING LOCAL
LABOUR:

The Tenderer shall complete the table below reflecting the anticipated local labour force to be employed on
this contract, including such local labour employed by subcontractors.

I/We hereby tender to participate in job creation through the employment of local labour by creating the
following number of jobs using unskilled or semi-skilled labourers, recruited from the local community, who are
South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs
(only one such foreigner may be employed on any project), including for a minimum allocation of 60% Women,
55% Youth and 2% Disabled:

Local labour comprising Anticipated Total number Wage rate per Total wage cost
unskilled or semi-skilled number of of days person-day (excluding VAT)
labourers recruited from the jobs to be anticipated (excluding VAT)

local community created (Rand) (Rand)

Contractor’s local labour content

Subcontractors’ local labour
content

Total anticipated wage cost of local labour content (excluding VAT) | R

Subtotal 1* (excluding contingencies, contract price adjustment and VAT) | R

Hence anticipated local labour content expressed as a percentage of
Subtotal 1* (excluding contingencies, contract price adjustment and VAT))
%
Note: Should this percentage not equal or not exceed the specified minimum percentage, the Tender will be considered

non-responsive in terms of Clause C.3.8 of the Conditions of Tender and such a tender shall be rejected.

Specified minimum local labour content 3.25%

A penalty shall be applied to any shortfall in the local labour content achieved when measured against
the specified minimum local labour content, as set out in Part E: Expanded Public Works Programme
(EPWP) of the project specifications. The penalty shall not apply to shortfalls in the allocations to the
individual target groups (i.e., Women/Youth/Disabled), only to shortfalls in the total local labour
content achieved.

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, confirms

that he/she understands the conditions for such participation and confirms that the tender satisfies the
conditions for participation in job creation through the employment of local labour.

Duly authorized to sign 0N behalf Of: ... e

SIGNATURE: ..o DATE: .

(Of person authorised to sign on behalf of the Tenderer)

Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender.
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L. BIDDERS HEALTH AND SAFETY DECLARATION

In terms of Regulation 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as ‘the
Regulations’ hereafter), a Contractor may only be appointed to perform construction work if the Employer is
satisfied that the Contractor has the necessary competencies and resources to carry out the work safely in
accordance with the Occupational Health and Safety Act No 85 of 1993, as amended and the OHSA 1993
Construction Regulations 2014.

To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in
detail.

Declaration by Tenderer

1. I, the undersigned, hereby declare and confirm that | am fully conversant with the Occupational Health
and Safety Act No. 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act
No. 181 of 1993), and the OHSA 1993 Construction Regulations 2014.

2. | hereby declare that my company has the competence and the necessary resources to safely carry
out the construction work under this contract in compliance with the Construction Regulations and the
Employer's Health and Safety Specification.

3. | propose to achieve compliance with the Regulations by one of the following:

(&) From my own competent resources as detailed in 4(a) hereafter: ........ccccccceevviinnneen. *Yes / No

(b) From my own resources or still to be appointed, and trained until competency is
achieved, as detailed in 4(b) hereafter: .........ccccociiiiiiiiii *Yes / No

(c) From outside sources by appointment of competent specialist subcontractors as
detailed iN 4(C) NErEAEI: .........uuiiiiiiiiiiiii e e rerererrrernrare *Yes / No

(* = delete whatever is not applicable)
4. Details of resources | propose:
Note: Competent resources shall include safety personnel such as the construction manager,
construction health and safety officer and construction supervisor as defined in Regulation
8, and competent persons as defined in the OHSA 1993 Construction Regulations 2014, as

applicable to this contract.

(a) Details of the competent and qualified key persons from my company's own resources, who will
form part of the contract team:

NAME OF COMPETENT PERSONS | POSITION TO BE FILLED BY COMPETENT PERSONS
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(b) Details of training of persons from my company's own resources (or to be hired) who still have to
be trained to achieve the necessary competency:

(i) By whom will training be provided? .........c.eeeivie i

(i)  When will training be undertaken? ...........oeeeiiie i e

(i) List the positions to be filled by persons to be trained or hired: ..........ccccoceeeeiiiiiinnnen.

(c) Details of competent resources to be appointed as subcontractors if competent persons cannot
be supplied from own company:

Name of PropoSed SUDCONIIACLON: ........ccoiiuiiieiiiiie ettt ettt e e eaenes

Qualifications or details of competency of the subcontractor: ............cccccvvvvviiiviiviieiiieiiiiennnn,

5. | hereby undertake, if my tender is accepted, to provide, before commencement of the works under the
contract, a suitable, sufficiently documented and coherent site-specific Health and Safety Plan in
accordance with Regulation 7(1)(a) of the Construction Regulations, which plan shall be subject to
approval by the Employer.

6. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Health and
Safety Specification as well as the OHSA 1993 Construction Regulations 2014 will be provided on site
and will at all times be available for inspection by the Contractor's personnel, the Employer's personnel,
the Employer’s Agent, Construction Health and Safety Agent, visitors, and officials and inspectors of the
Department of Labour.

7. I hereby confirm that adequate provision has been made in my tendered rates and prices in the schedule
of quantities to cover the cost of all resources, actions, training and all health and safety measures
envisaged in the OHSA 1993 Construction Regulations 2014, and that | will be liable for any penalties
that may be applied in terms of the said Regulations (Regulation 33) as a result of contravening or failing
to comply with the provisions of the Act and the Regulations.

8. | agree that my failure to complete and execute this declaration to the satisfaction of the Employer will

mean that | am unable to comply with the requirements of the OHSA 1993 Construction Regulations
2014 and accept that my tender will be prejudiced and may be rejected at the discretion of the Employer.

SIGNATURE: ..ottt DATE: ..,

(Of person authorised to sign on behalf of the Tenderer)
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M. DEVIATIONS AND QUALIFICATIONS

Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of Contract,
Specifications, Bill of Quantities, or Drawings, or should he wish to qualify the tender in any way, he shall
indicate the proposals clearly hereunder or alternatively on photocopies of the original tender documentation
which shall be attached to this page.

Please note: The extent of deviations from the tender documents issued by the Employer prior to the tender
closing date is limited to those permissible in terms of the Conditions of Tender. Please also refer to Returnable
Schedule N.

SECTION PAGE DEVIATION OR QUALIFICATION, INCLUDING REFERENCE CLAUSE
OR ITEM NUMBER

Attach additional pages if more space is required

SIGNATURE: ... DATE: ...

(Of person authorised to sign on behalf of the Tenderer)
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N. SCHEDULE OF ALTERNATIVE TENDERS

The attention of tenderers is specifically drawn to clause C.2.12 Alternative tender offers of Annex C
Standard Conditions of Tender and to clause C.2.12 of section T1.2 TENDER DATA in this project
document.

An alternative tender offer or design shall be considered only if the main tender offer has also been
submitted in accordance with the requirements of clauses C.2.12.1 and C.2.12.2 of Annex C and such
main tender offer is the winning tender as stated in clause C.2.12.3 of Annex C.

The requirements for alternative offers are as described in clause A2.1.4.2°ALTERNATIVE DESIGNS’ of the
‘COTO Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft
Standard) (October 2020 edition)’.

Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer to
evaluate the alternative. The Tenderer shall set out the proposal clearly hereunder or alternatively on
photocopies of the original tender documentation which shall be attached to this page.

SECTION PAGE ALTERNATIVE OFFER,
INCLUDING REFERENCE CLAUSE OR ITEM NUMBER

SIGNATURE: ..ottt DATE: .. s

(Of person authorised to sign on behalf of the Tenderer)
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O. TECHNICAL PROPOSAL

The tenderer is required to submit a technical proposal which covers the following criteria.
O1. Experience of key personnel

The experience of assigned staff member in relation to the scope of work will be evaluated from three differen*
points of view:

1) General experience (total duration of professional activity), level of education and training anrd positic.  1eld
of each discipline specific team leader.

2) The education, training, skills and experience of the Assigned Staff in the specific sen » fie. -~ubje e«
which is directly linked to the scope of work.

3) The key staff members’ / experts’ knowledge of issues which the tenderer conside o7 ‘tc e project

e.g. local conditions, affected communities, legislation, techniques etc.
A CV of the Contract Manager, Construction Manager and foreman should he atta. »d ‘s tchedule:

Each CV should be structured under the following headings:
1 Personal particulars
- name
- date and place of birth
- place (s) of tertiary education and dates ass  1ted there  h
- professional awards

2 Qualifications (degrees, diplomas, grades 6. >mt  ship Jfessional societies and professional
registrations)
3 Skills
4 Name of current employer and posit. in’ .cerpn
5 Overview of post graduate / ¢ 'nma e.  <ence (year, organization and position)
6 Outline of recent assignmenit . ~rier. *hat has a bearing on the scope of work
The undersic vho wants that he / she is duly authorised to do so on behalf of the enterprise, confirms

that the cor  nts«  Nis sc..edule are within my personal knowledge and are to the best of my belief both true
and ce® ~ct.

‘INeu Date

Name Position
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02. Tenderer’s Road Rehabilitation/Reseal/Bridges/Upgrade Experience

List number of completed Road Rehabilitation/Reseal/Bridges/Upgrade projects.

The evaluation will consider the nature of the reference projects, scope of  vir ro. =d, and Employer
completion certificate.

Final Approval Certificates/ Completion Certificates not older than 1t ez ar project to be provided with
contact details of references.

The undersigned, who warrants that he< e luly Jrised to do so on behalf of the enterprise, confirms
that the contents of this schedule areith. ~ personal knowledge and are to the best of my belief both true
and correct.

Signed: Date:

Na: Position:
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P.

NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS

PLEASE NOTE THAT THIS TENDER IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN TERMS
OF THE PUBLIC FINANCE MANAGEMENT ACT, 1999, THE KWAZULU-NATAL SUPPLY CHAIN
MANAGEMENT POLICY FRAMEWORK AND THE GENERAL CONDITIONS OF CONTRACT.

1.

10.
11.

12.
13.
14.
15.

Unless inconsistent with or expressly indicated otherwise by the context, the singular shall include the
plural and vice versa and with words importing the masculine gender shall include the feminine and
the neuter.

Under no circumstances whatsoever may the tender forms be retyped or redrafted. Photocopies of
the original tender documentation may be used, but an original signature must appear on such
photocopies.

The tenderer is advised to check the number of pages and to satisfy himself that none are missing or
duplicated.

Tender submitted must be complete in all respects.

Tender shall be lodged at the address indicated not later than the closing time specified for their
receipt, and in accordance with the directives in the tender documents.

Each tender shall be addressed in accordance with the directives in the tender documents and shall
be lodged in a separate sealed envelope, with the name and address of the tenderer, the tender
number and closing date indicated on the envelope. The envelope shall not contain documents relating
to any tender other than that shown on the envelope. If this provision is not complied with, such tender
may be rejected as being invalid.

All tenders received in sealed envelopes with the relevant tender numbers on the envelopes are kept
unopened in safe custody until the closing time of the tender. Where, however, a tender is received
open, it shall be sealed. If it is received without a tender number on the envelope, it shall be opened,
the tender number ascertained, the envelope sealed, and the tender number written on the envelope.

A specific box is provided for the receipt of tenders, and no tender found in any other box or elsewhere
after the closing date and time of tender will be considered.

No tender sent through the post will be considered if it is received after the closing date and time
stipulated in the tender documentation, and proof of posting will not be accepted as proof of delivery.

No tender submitted by telefax, telegraphic or other electronic means will be considered.

Tender documents must not be included in packages containing samples. Such tenders may be
rejected as being invalid.

Any alteration made by the tenderer must be initialled. If not initialled the tenderer may be disqualified.
Use of correcting fluid is prohibited

Tenders documents will be opened in public as soon as practicable after the closing time of tender.
Where practical, prices are made public at the time of opening tender documents.
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Q. ACCEPTABLE PROOF, RIGHTS TO AWARD & PRICE NEGOTIATION

a) Acceptable Proof for the allocation of Specific Goals Points

The specific goals allocated
points in terms of this tender

1. A Tenderer which is at
least 51% owned by

a) black people

D) black people who are youth

black people who are women

d) black people with disabilities

Acceptable Proof for Allocation of Points

CIPC company registration documents, CSD report and Sworn affidavit
and a Letter from a Doctor certified by the Department of Health
Occupational Doctor confirming the disability.

2. Promotion of Tenderer’s
located in a Specific Area

For CIDB grade 1 -3 work:
Operating  business  address
located within the LOCAL
municipality

CIPC company registration documents

For CIDB grade 4 -6 work:
Operating  business  address
located within the  District
municipality

CIPC company registration documents

For CIDB grade 7 -9 work:
Operating  business  address
located within the Province

CIPC company registration documents

3. The creation of new jobs or
the intensification of labour
absorption

Proof of participation on job creation as per the returnable schedule K
must be at least 2% above the Specified minimum local labour content

b) Rights to Award

e KwaZulu-Natal Department of Transport reserves the right to call for presentations from
shortlisted suppliers or Reserves the Right to accept bid In Whole or In Part.”

Not to make any award in this bid or accept any tender submitted,

Request further technical information from any tenderer after the closing date,

Verify information and documentation of the tenderer(s),

Not to accept any of the tender proposals submitted,

To withdraw or amend any of the tender conditions by notice in writing to all tenderer prior to

closing of the bid and post award, and
e If anincorrect award has been made to remedy the matter in any lawful manner it may deem fit.
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c) Price Negotiation at guotation stage.

KwaZulu-Natal Department of Transport reserves the right to negotiate with the shortlisted tenderer
prior and/or post award.

The terms and conditions for negotiations will be communicated to the shortlisted tenderers prior to
invitation to negotiations.

The negotiation terms and conditions may include presentations and/or site visits. This phase is meant
to ensure the conditions of tender and projects will be implementable.

KwaZulu-Natal Department of Transport supports the spirit of economic empowerment and recognizes
that real empowerment can only be achieved through individuals and businesses conducting
themselves in accordance with the Constitution and in an honest, fair, equitable, transparent and
legally compliant manner. Against this background the KwaZulu-Natal Department of Transport does
not support any form of fronting.
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CONTRACT

PART C1: AGREEMENTS AND CONTRACT DATA
PART C2: PRICING DATA

PART C3: SCOPE OF WORK

PART C4: SITE INFORMATION
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PART C1: AGREEMENTS AND CONTRACT DATA

Cl.1: FORM OF OFFER AND ACCEPTANCE

C1.1.1: OFFER
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

CONTRACT NO. ZNB02480/00000/00/NEW/INF/24/T: BETTERMENT AND REGRAVELLING OF
DISTRICT ROAD D2476 (KM 0+000 TO 5+570) WITHIN NEWCASTLE AREA OFFICE UNDER COST
CENTRE NEWCASTLE The Tenderer, identified in the Offer signature block below, has examined the
documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, and by
submitting this Offer has accepted the Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under
the Contract including compliance with all its terms and conditions according to their true intent and meaning
for an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

The offered total of the prices inclusive of Value Added Tax is:

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity
stated in the Tender Data, whereupon the Tenderer becomes the party nhamed as the Contractor in the
Conditions of Contract identified in the Contract Data.

Signature: (of person authorised to Sign the tENAEN) .......eeveiiiiiiiic e
Name: (of SIgNatory iN CAPIAUS) .......cccoiiiiiii e e e e e e e e e e e e et e e et e e et a e e e e eaeaaaaaaaaees
(0= To - (a1 A VA (o) HE=T (o 1 F=1 (0] V) PP PPPPPTPP
Name of Tenderer: (OrganiSALION) .........cooiiiiie ettt ettt e e e e e rb et e e e et bbe e e e e e anbeeas
o o [T TSR PTPTPI
Telephone number: ..., E-mail: .o
Witness:
YKo [ = LU = PSPPI

Name: (IN CAPILAIS) ..vveeeiieieeeii e e

[Failure of a Tenderer to sign this form will invalidate the tender]
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This form is to be completed by the Employer only

C1.1.2: ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the
Tenderer’'s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer's
Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions
contained in this Agreement and in the Contract, that is the subject of this Agreement.

The terms of the contract are contained in

Part C1 Agreements and Contract Data (which includes this Agreement)
Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information

and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference
into Parts C1 to C4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached
to and forming part of this Agreement. No amendments to or deviations from said documents are valid unless
contained in this Schedule, which must be duly signed by the authorised representatives of both parties.

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the
Schedule of Deviations (if any), contact the Employer’s Agent (whose details are given in the Contract Data)
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this
Agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall
constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).
Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in
writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a
binding contract between the parties.

1o L= 101 €= PSP PP TOUPRPUPPPN
NAME: (IN CAPILAIS) ..ottt e bt e e e s s bt e e e s it bt e e e e abb e e e e anba e e e e anbb e e e e anbaeeeen bes
(07 T - T3 1 1P P PP PPTOUPRPUPPPN:
Name of Employer: (OrganiSAtioN) ...............eucees s e s e e s e e s e e e e e s e s e s e e e e e e e e e e aas

AU ESS ittt et e e e e e e
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This form is to be completed by the Employer and
the successful tenderer only, upon acceptance
of the successful tenderer’s offer

C1.1.3: SCHEDULE OF DEVIATIONS

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date
is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in such
letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the
process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract
shall also be recorded here.

Any change or addition to the tender documents arising from the above agreement and recorded here shall
also be incorporated into the final draft of the Contract.

1 SUD O
[ 7<= 11 £ T
2 101 o] =T o O T PP P PP OPPPR
[ T=] = 11 £ T
3 SUD O
[0S 1= 11 £ N
4 SUD O
[ T=] = 11 £ T
5 101 ] 1= o PSPPSR
[ T=] = 11 £SO TT

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to
the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as
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any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of
this Agreement shall have any meaning or effect in the contract between the parties arising from this
Agreement.

FOR THE TENDERER:

LS Lo [ = U = PSSP
N =0 = RPN
L0 T o - o] | S PP

Tenderer: (Name and address of OrganiSation) .........cc.uueireeeei i e e e e e e rnrraareeee s

Witness:
S AU . oo ——————

V= T 1= TP

FOR THE EMPLOYER:

1o L= 10U ] €= PRSP PPUPPTPP
N =10 0 PP P PP PPR TR PPPPPPPPRIN
AP A Y . oot oo ————————————

Employer: (Name and address Of organiSation) ...........c.eeeeiireeeiiiiieee et e e s eeneee e

Witness:
S AU . oo ———————

A= 1.2 =
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C1.2: CONTRACT DATA

Cl.2.1: CONDITIONS OF CONTRACT
Cl211 GENERAL CONDITIONS OF CONTRACT

This Contract will be based on the ‘General Conditions of Contract for Construction Works, Third Edition
(2015)’, issued by the South African Institution of Civil Engineering (abbreviated title: ‘GCC 2015’).

It is agreed that the only variations from the GCC 2015 are those set out hereafter under
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT".

Cl21.2 SPECIAL CONDITIONS OF CONTRACT
Cl.2.1.21 GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions of
Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified below,
and shall take precedence and shall govern.

The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a
new special condition that has no relation to the existing clauses is introduced) by a number that follows after
the last clause number in the GCC 2015, and an appropriate heading.

C1l.2.1.2.2 AMENDMENTS TO THE GCC 2015
SCC1.1 Definitions

SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of commencement of the
Works”.

Add the following to the end of Clause 1.1:

“SCC 1.1.1.35 *“Construction Manager” means the person approved of in writing by the Employer's Agent,
as the Contractor’s representative on Site.

SCC1.1.1.36 “Targeted Enterprise” means an enterprise as defined in PART F: Small Contractor
Development of section C3.3 Particular Specifications in Part C3: Scope of Work.

SCC1.1.1.37 “Targeted Labour” means labour as defined in PART F: Small Contractor Development of
section C3.3 Particular Specifications in Part C3: Scope of Work.”

SCC4.1.1 Extent of Contractor’s obligations
Add the following new paragraphs to the end of Clause 4.1.1:

“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for local labour content in terms of PART E: Expanded Public Works Programme of section
C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a
sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty for
such underachievement.

If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for contract participation by Targeted Enterprises in terms of PART F: Small Contractor Development
of section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the
Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of Work
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as a penalty for such underachievement.”

SCC 4.4.2 Subcontractor to be approved

Add the following to Clause 4.4.2:

“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.”
SCC 4.10.1 Engagement of employees

Add the following to Clause 4.10.1:

“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those
established for the trade or industry where the work is carried out, as stated in the Contract Data.”

SCC5.3.1 Commencement of the Works

Delete the first sentence of Clause 5.3.1 and substitute the following:

“The Employer’s Agent shall give the Contractor not less than 7 days’ notice of the date of commencement
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of
the Works shall be within the period after the Commencement Date stated in the Contract Data.”

SCC5.3.3 Time to instruct commencement of the Works

Delete Clause 5.3.3.

SCC 5.14.4 Certification of Completion

Insert the following in the first sentence after the words “has been duly completed,”

“and the Contractor has submitted the information stated in the Contract Data,”.

SCC 5.14.6 Occupation by the Employer

Add the following to Clause 5.14.6:

“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the Works
by the Employer.”

SCC 6.2.1 Delivery of security

In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of the
Contract, as selected in the Contract Data” and replace them with the words “a fixed performance guarantee
as security for the due performance of the Contract in accordance with the Contract Data Part A: Data
Provided by the Employer”.

Delete the entirety of Clause 6.2.2 and replace it with the following:

“SCC 6.2.2 Contractor failing to provide security

If the Contractor fails to provide the required fixed performance guarantee within the time period stated in the
Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall legally be
deemed that the Contractor has selected a security of ten per cent retention of the value of the Works without

limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.”

SCC 6.2.3 Validity of performance guarantee
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Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following:

“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the
Certificate of Completion is issued.”

SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate

Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.8 Contractor’s completion statement

Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.9 Final Payment Certificate

Delete “within 28 days” in the second sentence and substitute “within 30 days”.

SCC 10.1.5 Employer’s Agent’s ruling on Contractor’s Claim

Delete “within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56 days”.

C1.2.2: DATA PROVIDED BY THE EMPLOYER

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER
1. GENERAL
1.1.1.13 The Defects Liability Period is 0 months.
SCC1.1.1.14 The time for achieving Practical Completion is 4 months from the date of

commencement of the Works, including non-working days and special non-working
days. This duration also includes the procurement of all contracts as part of the Indirect
Targeting for Enterprise Development.

1.1.1.26
Pricing Strategy: The Contract is to be a Re-measurement Contract.
1.1.1.15
Name of Employer: Province of KwaZulu-Natal represented by Head of
Department: Department of Transport
1.2.1.2
Address of Employer:
Physical: Postal:
12 Hyde Street 12 Hyde Street
Ladysmith Ladysmith
3370 3370
E-mail: Tizane.Dlongolo@kzntransport.gov.za
Telephone No: 034 312 3017 Fax No: 034 328 4010
1.1.1.16
Name of Employer’s Agent: N/A
1.2.1.2

Address of Employer’s Agent:
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CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

3.2.3

EMPLOYER’S AGENT

The Employer's Agent is required to obtain the specific approval of the Employer
before executing any of his functions or duties according to the following Clauses:

SCC 5.3.1: Give the Contractor notice of the commencement date of the Works.

6.3.1: Order any work as a Variation Order.

6.3.1: Order any work which requires the utilisation of the provision for contingencies
in the Contract Sum.

6.3.1: Order any work which requires the Contract Price to exceed the Contract Sum.

10.1.5: Ruling on a Contractor’s claim.

4.

SCC4.1.1

SCC4.4.2

CONTRACTOR’S GENERAL OBLIGATIONS

The contract participation goal for local labour content is 3.25%.

The penalty for failing to achieve the monetary value of the above target set by the
Employer for local labour content in terms of PART E: Expanded Public Works
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5%
of the monetary value by which the achieved monetary value falls short of the target
monetary value.

The contract participation goal for Targeted Enterprises is 0%.

The successful tenderer must subcontract a minimum of 0% of the value of the
Constructions Works to Targeted Enterprises through Contract Participation Goals
(CPG) for a bidder that is BEE Level 1 EME or QSE that is more than 51% owned by
black person(s) in terms of the requirements of the cidb B.U.I.L.D Programme with
respect to Indirect Targeting for Enterprise Development.

The implementation of the Indirect Targeting for Enterprise Development shall be as per
PART F:SMALL CONTRACTOR DEVELOPMENT of section C3.3 Particular
Specifications in Part C3: Scope of Work and the Standard for Indirect Targeting for
Enterprise Development through Construction Works Contracts, Published in the
Government Gazette No. 36190 of 29 January 2013, issued in terms of sections 5(2) of
the Construction Industry Development Board Act, 2000(Act no. 38 of 2000).

The penalty for failing to achieve the monetary value of the above target set by the
Employer for contract participation by Targeted Enterprises in terms of PART F: Small
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of
Work, is 5% of the monetary value by which the achieved monetary value falls short of
the target monetary value.

The Contractor may not subcontract more than 25% of the value of the contract to any
other enterprise that does not have an equal or higher B-BBEE status level of contributor
than the Contractor, unless the contract is subcontracted to an EME that has the
capability and ability to execute the subcontract.

The Contractor and his subcontractors shall be registered with the Bargaining Council
for the Civil Engineering Industry, and comply with the wage rates and conditions of
labour agreed by the Bargaining Council for the Civil Engineering Industry, except
where a specific industry publishes its own wage rates and conditions of labour.
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SCC4.10.1

The wage rates and conditions of labour employed under the Expanded Public Works
Programme, shall comply with the Ministerial Determination 4, issued in terms of the
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government
Notice No. R347 of 4 May 2012.

The Standard for Skills Development is set at a maximum development support of
0.25% of the project’s contract value as per the cidb B.U.I.L.D Programme.

The successful tenderer must employ Learners from TVET colleges and universities by
providing them with opportunities for workplace learning through placements, thereby
acquiring work experience and young professionals seeking candidacy and registration
through work placements.

The wage rates and the implementation shall be as per the Standard for Developing
Skills through Infrastructure Contracts, Published in the Government Gazette No. 43495
of 3 July 2020, issued in terms of sections 5(2) of the Construction Industry
Development Board Act, 2000(Act no. 38 of 2000).

The penalty for failing to achieve the monetary value of the above target set by the
Employer for Skills Developement in terms of PART G: Contract Skills Development
Goals of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5% of the
monetary value by which the achieved monetary value falls short of the target monetary
value

5.

SCC5.3.1and
53.2

TIME AND RELATED MATTERS

The date of commencement of the Works shall be within 28 days, or 56 days if a
construction work permit is required, after the Commencement Date.

The following documentation shall be submitted within 14 days of the Commencement
Date by the Contractor before commencing to carry out the Works:
0] Health and Safety Plan (refer to Clause 4.3);
(i) Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and
Safety Act No. 85 of 1993’ to be signed by the Contractor and the Employer
(refer to Clause 4.3);
(iiiy Proof of registration and good standing with the compensation fund or with a
licensed compensation insurer as contemplated in the Compensation for
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to

Clause 4.3);
(iv) Initial Programme (refer to Clause 5.6);
(v) Security (refer to Clause 6.2); and
(vi) Insurance (refer to Clause 8.6);

and if the Employer is required to apply for a construction work permit to perform
construction work in terms of regulation 3(1) of the Construction Regulations 2014, the
following documentation shall also be submitted:
(vii) Temporary works designer's appointment duties in terms of Regulation 6(2) as
have been agreed upon plus proof of registration with ECSA [CR 3(5)(b)(iii)
read with CR 5(1)(e) and CR 6(2)];
(viii) Evidence that the Principal contractor has made adequate provision for the cost
of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read with CR 5(1)(9)];
and
(ix) Evidence that the Principal contractor has the necessary competencies to carry
out construction work safely, namely, schedule of activities, relevant
appointments and proofs of competency [CR 5(1)(h)].

The non-working days are Sundays.
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER
5.8.1 The special non-working days are:
(i) the statutory public holidays in terms of the Public Holidays Act;
(i) the foreseeable election days declared as a statutory public holiday; and
(i) the annual year-end shutdown period as recommended by the Bargaining
Council for the Civil Engineering Industry.
The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up
to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day).
5.13.1
The requirements for achieving Practical Completion are as stated in General
Conditions of Contract 2015.
5.14.1
The Contractor shall submit the following:
(i) evidence that the local labour has been paid, and that the Targeted Enterprise
subcontractors have received all amounts due in terms of their respective
SCCh5.14.4 subcontract agreements; and
(i) the survey and materials information which the Employer's Agent requires to
complete the as-built drawings and records.
The latent defects period is 10 years.
5.16.3
6. PAYMENT AND RELATED MATTERS
SCC6.2.1 The security to be provided by the Contractor shall be:
Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of
the balance of the Contract Sum.
6.5.1.2.3 The percentage allowance to cover overhead charges is 10%.
6.8.2 The value of payment certificates issued shall be adjusted in accordance with the

Contract Price Adjustment Schedule with the following data.
The values of the coefficients for calculating the Contract Price Adjustment Factor are:
Compiler to select coefficients and Civil Engineering Material Index according to the
work category (Scope of Work) detailed in the Employer’s ‘Open Tender Document
Checklist’.

Road works — upgrade (Schedules A, D, F and G):

a=0,2 b=04 c=0,25 d=0,15

Structures (Schedule B):

a=0,15 b=0,2 c=0,55 d=0,1
“L”, “P”, “M” and “F” are defined as follows:
"L" is the “Labour Index” and shall be the Consumer Price Index for “Geographic Indices
> CPI per province > KwaZulu-Natal” as published in Table A of the Statistical Release

P0141 of Statistics South Africa.

“P” is the “Construction Equipment Index” and shall be the Construction Materials Price
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6.8.3

6.10.1.5

6.10.3

Index for “Plant and equipment” as published in Table 4 of the Statistical Release
P0151.1 of Statistics South Africa.

“M” is the “Materials Index” and shall be the Construction Materials Price Index as
published in Table 6 of the Statistical Release P0151.1 of Statistics South Africa for:

Road works (Schedules A, E and F):
“Civil engineering material — roads, general (excluding bitumen)”

Structures (Schedule B):
“Civil engineering material — structures (excluding bitumen)”

“F” is the “Fuel Index” and shall be the Producer Price Index for “Coke, petroleum,
chemical, rubber and plastic products > Coal and petroleum products > Diesel’ as
published in Table 1 of the Statistical Release P0142.1 of Statistics South Africa.

The base month is the month preceding the month of tender closure.

Any index calculated by means of a linking factor between an old and new index, shall
be rounded to one decimal place.

Price adjustments for variations in the cost of bitumen as a special material are
allowed.

Only the net bitumen content of asphalt and bituminous products shall be subject to
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or
modifiers that may be supplied ex refinery or added later.

The percentage advance on Plant and materials not yet built into the Permanent Works
is 80%.

The percentage retention on the amounts due to the Contractor is 10%.

The limit of retention money is 5% of the first One Million Rand plus 1,6% of the balance
of the Contract Sum excluding contingencies, contract price adjustment, and VAT.

A retention guarantee in lieu of a cash retention is permitted.

8.6.1.1.2

8.6.1.1.3

8.6.1.2

8.6.1.3

RISKS AND RELATED MATTERS

The value of Plant and materials supplied by the Employer to be included in the
insurance sum is nil.

The amount to cover professional fees for repairing or reinstatement of damage to the
Works to be included in the insurance sum is nil.

Special Risks Insurance issued by SASRIA is required.

The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for
any single liability claim. Liability insurance shall include spread of fire risk.

10.

10.5.2

10.5.3

CLAIMS AND DISPUTES

Disputes shall be referred to ad-hoc adjudication.
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The number of Adjudication Board members to be appointed shall be one.
10.8.1
Unresolved disputes shall be determined by court proceedings.
DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS
PART F SMALL CONTRACTOR DEVELOPMENT
F2.9 The target area for local labour is Dannhauser Local Municipality.
The target area for Targeted Enterprises is Amajuba District Municipality.
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C1.2.3: DATA PROVIDED BY THE CONTRACTOR

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR
1. GENERAL
1.1.19 NamME Of CONtraCTOr: ... e e e e e
1.2.1.2 Address of Contractor:
Physical: Postal:
6. PAYMENT AND RELATED MATTERS
6.8.3 The tenderer shall complete the table below with respect to each of the special

materials listed. This information shall be used to calculate the variation in cost of the
special materials.

The rates and prices for the special materials for the base month which is the month
preceding the month of tender closure, shall exclude VAT but shall include all other
obligatory taxes and levies.

The tenderer shall append to this page a letter from the supplier confirming the supply
price for the net bitumen content of asphalt and bituminous products.

A change of supplier due to circumstances beyond the control of the Contractor may
be considered, subject to the submission of supporting documentation to the
Employer’s Agent for valuation to calculate the difference between the rate or price
of the special material entered in the table below and the equivalent rate or price
actually paid by the Contractor, and for approval.

SPECIAL MATERIALS UNIT | RATE OR PRICE FOR THE BASE
MONTH

Signed on behalf of the Tenderer: ....... ...,
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C1.3: PERFORMANCE GUARANTEE

PRO FORMA
PERFORMANCE GUARANTEE

For use with the General Conditions of Contract for Construction Works, Third Edition (2015).

1. GUARANTOR DETAILS AND DEFINITIONS
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“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such amendments
or additions to the Contract as may be agreed in writing between the parties.

“Contract Sum” means: The accepted amount inclusive of tax Of R ........ccccviiiiiiiiii e,
AMOUNT N WOTTS: ettt e oottt ettt e oo oottt et e e e e e o s kbbbt e et e e e e e 4 aa R bebe e et e e e e e o aa bbb e e et e e e e e aan bbb e e e e e e e e aeannnbneeeeaaeesaannnes
“Guaranteed Sum” means: The maximum aggregate amount Of R ........ccooiiiiiiiiiiiiiiii e
N 1o 10 T IR0 o £ R

“Expiry Date” means: .........coiiiiiii or any other later date set by the Contractor
and/or Employer provided such instruction is received prior to the Expiry Date as indicated here.

2. CONTRACT DETAILS

Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of
Completion of the Works as defined in the Contract.

3. GUARANTOR’S LIABILITY

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum.

3.2 The Guarantor’s period of liability shall be from and including the date on which the Performance
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum,

whichever occurs first.

3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which the
Certificate of Completion of the Works has been issued.
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4. CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE

4.1 The Guarantor hereby acknowledges that:

41.1

41.2

4.2

42.1

Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience
and shall not be construed as any intention whatsoever to create an accessory obligation or any
intention whatsoever to create a suretyship.

Its obligation under this Performance Guarantee is restricted to the payment of money.

Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3:

A copy of a first written demand issued by the Employer to the Contractor stating that payment of a
sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer
intends to call upon the Guarantor to make payment in terms of 4.2.2;

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address

with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written
demand in terms of 4.2.1 and the sum certified has still not been paid,;

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms

4.3

of the Contract of the sum certified in 4.2.

Subject to the Guarantor's maximum liability referred to in 3.1, the Guarantor undertakes to pay to the
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from
the Employer to the Guarantor at the Guarantor's physical address calling up this Performance
Guarantee, such demand stating that:

4.3.1 the Contract has been terminated due to the Contractor's default and that this Performance

Guarantee is called up in terms of 4.3; or

4.3.2 aprovisional or final sequestration or liquidation court order has been granted against the Contractor

and that the Performance Guarantee is called up in terms of 4.3; and

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the

4.4

4.5

4.6

4.7

4.8

provisional/final sequestration and/or the provisional liquidation court order.

It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms
of 4.2 and 4.3 shall not exceed the Guarantor's maximum liability in terms of 3.1.

Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies
received in terms of this Performance Guarantee have been expended and shall refund to the Guarantor
any resulting surplus. All monies refunded to the Guarantor in terms of this Performance Guarantee
shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly and calculated
from the date payment was made by the Guarantor to the Employer until the date of refund.

Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon
receipt of the first written demand to the Guarantor.

Payment by the Guarantor in terms of 4.3 will only be made against the return of the original Performance
Guarantee by the Employer.

The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which
the Employer may consider fit and the Guarantor shall not have the right to claim his release from this
Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor.
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all purposes
in connection herewith.

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2, where
after no claims will be considered by the Guarantor. The original of this Guarantee shall be returned to
the Guarantor after it has expired.

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be regarded
as a liquid document for the purposes of obtaining a court order.

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the

jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court.
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WILNESS SIGNALOTY (2) cooeeeieiiieie e,
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Cl1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL
HEALTH AND SAFETY ACT NO. 85 OF 1993

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department:
Department of Transport
(hereinafter called the EMPLOYER) of the one part, herein represented by:

AN D i e e e e e et e e e e e et e e et e e e e et e e e n e e e et e e e e s e

T T o= o= (o V= SO P PP P U PP PTPPPPT

duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement
between the CONTRACTOR and the EMPLOYER in respect of:

CONTRACT NO. ZNB02480/00000/00/NEW/INF/24/T: BETTERMENT AND REGRAVELLING OF LOCAL
ROAD D2476 (KM 0+000 TO 5+570) WITHIN NEWCASTLE OFFICE UNDER COST CENTRE
NEWCASTLE

for the construction, completion and maintenance of the works;
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms

of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms
thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed
certain arrangements and procedures that same shall be observed and adhered to by the
CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of acquainting
himself/herself/itself with such arrangements and procedures.

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations,
and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’S AGENT from
being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and
procedures in respect of the work included in the contract.

4, The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled,
although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by
the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to remedy the
default of the CONTRACTOR at the cost of the CONTRACTOR.
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation,
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand,
provide full details in writing of such investigation, complaint or criminal charge.

Thus signed at ..........oeeiiiiii e, for and on behalf of the EMPLOYER
onthisthe .................. day of ..o 20.........
S GIN AT U RE . <. e
NAME AND SURNAIME: ... ettt ee bbb aeee b e b ebe b eb s e e b e b s e st st st st s £ s £ s b8t s 5555555855t st sk skt st s s st absbsbsbnbnbes
A P A T Y L e
WITNESSES: 1. .ot

2
Thussigned at ..o, for and on behalf of the CONTRACTOR
onthisthe ................... dayof ..o, 20.........
SIGIN AT URE: L.
LN AN D S W A 1
A P A T T Y L it e
WITNESSES: 1. i

2 e
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C1.5: RETENTION MONEY GUARANTEE
PRO FORMA

RETENTION MONEY GUARANTEE

THE HEAD: TRANSPORT
PROVINCE OF KWAZULU-NATAL
PRIVATE BAG X9043
PIETERMARITZBURG

3200

CONTRACT NO. FOR

ISSUED TO: the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter
referred to as “the Employer”)

ONBEHALF OF: ... e e e e e (hereinafter referred to as “the Contractor”)
In connection with
CONTRACT NO.: ZNB02480/00000/00/NEW/INF/24/T (hereinafter referred to as “the Contract”)

WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in lieu
of the whole or portion of the retention monies provided for under the Contract;

NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the
Employer such amounts as the Employer may, from time to time, demand from us.

1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at

or such other address as we shall in writing notify to the Employer and shall be accompanied by a
certificate complying with Clause 2, signed by the Employer's Agent as such in terms of the Contract.

2. The Employer's Agent’s certificate referred to in Clause 1 shall certify

(a) that he is the Employer’s Agent in terms of the Contract,
(b) that the Contractor is in breach of his obligations under the Contract, and
(c) that the amount demanded, which amount the certificate shall specify,

(i) does not exceed the amount of retention monies which, but for this guarantee, would have been
retained by the Employer in terms of the Contract at the date of the certificate, less the aggregate
of the amounts of retention money actually retained by the Employer and the amounts previously
paid by us to the Employer in terms hereof, and

(i) does not exceed a genuine estimate of the cost to the Employer of having the breach referred to
in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from
payments due the Contractor in terms of the Contract by reason of the breach referred to, and
any amount in retention money actually held by the Employer save to the extent that the same
had been deducted from any previous demand in terms hereof.

3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2
make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at
such other address as the Employer shall in writing notify us.

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims
between the Employer and the Contractor.
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5. Our aggregate liability under this guarantee is limited to R ...

6. This guarantee shall expire on the date on which the last of the retention monies, which but for this
guarantee would have been retained by the Employer, becomes payable to the Contractor.

7. This guarantee is not transferable and must be produced for endorsement if any part payment is made
and must be returned to us against final payment of our aggregate liability or on the date of the expiry of
the guarantee in terms of Clause 6, whichever is the earlier.

Signed in the presence of the witnesses named hereunder:

Al forandonbehalf of ...
onthis .......coiiiiiii Ay Of oo
S MAU . ..o ——————
APy oo e e ————————
F Yo [0 £ TP U PP PO PP PP PPPPPRPPPRR

As Witnesses:
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C1.6: TRANSFER OF RIGHTS

TRANSFER OF RIGHTS AND INDEMNITY
(To be completed during construction by successful Tenderer only)

Claim for Plant and materials on site, Payment Certificate No. ......... Date: ..o
Contract NO: ...oviieiie e For (contracttitle) ..o
I, the undersigned (name of SigNatory) ...........cooiiiiii i in my capacity as

duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights,
titte and interest in and to the Plant and materials, for which evidence of bona fide ownership is attached
hereto, unto and in favour of (name of Employer) ...

Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof
passes to the Employer by constitutum possessorium.

I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by
reason of the Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials
and agree that no payment for materials on site will be made by the Employer until such time as | have
submitted documentary proof of bona fide ownership of the said Plant and materials.

This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer
or from any other person on behalf of the Employer for the Plant and materials as Plant and materials on Site,
payment of retention money thereon excluded.

| further confirm that | am fully responsible for all Plant and materials listed under this Transfer of Rights and
that they have been insured adequately against all risks and will remain insured until they are built into or
used in the permanent works and taken over by the Employer.

This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following
table.

DESCRIPTION OF ITEM UNIT | QUANTITY RATE | AMOUNT | SUPPLIER

TOTAL VALUE OF PLANT AND MATERIALS

SIGN e DY Date: ...ooiiiiiii
for and on behalf of the Contractor.

WItNES S DY o
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor

to the supplier, shall accompany the Contractor’s claim for payment for Plant and materials on site in
terms of Clause 6.10.1.5 of the General Conditions of Contract 2015.
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PART C2: PRICING DATA

C2.1 PRICING ASSUMPTIONS
1. GENERAL

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction
with all the other documents comprising the Contract Documents, which include the Conditions of
Tender, Conditions of Contract, the Specifications (including the Project Specifications) and the
Drawings.

The contractor shall determine the contract skills participation goals, expressed in Rand, which shall
not be less than the SUB-TOTAL 1 multiplied by a percentage factor given in Table 2 in the Standard
for the applicable class of construction works. For this contract, the percentage shall be 0.25%. This is
indicated by the percentage factor in the Final Tender Summary section. Minimum Contract Skills
Development Goal (CSDG) sum = Civil Engineering CE (0.25%) x SUB — TOTAL 1 of the tender
amount.

2. DESCRIPTION OF ITEMS IN THE SCHEDULE

The BiIll of Quantities has been drawn up generally in accordance with the relevant provisions of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

The short descriptions of the items in the Bill of Quantities are for identification purposes only and the
measurement and payment clause of the Standard Specifications for Road and Bridge Works for South
African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular Specifications,
read together with the relevant clauses of the amendments and additions contained in the Project
Specifications and directives on the drawings, set out what ancillary or associated work and activities
are included in the rates for the operations specified.

The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020. Item numbers prefixed by the letter PS refer to items of payment
described in Part B Amendments to the Standard Specifications.

For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned

to them:

Unit: The unit of measurement for each item of work as defined in the specifications.

Quantity: The number of units of work for each item.

Rate: The payment per unit of measurement at which the Tenderer tenders to do the work.

Amount: The product of the quantity and the rate tendered for an item.

Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of Quantities,
the_ specifications or elsewhere, but the quantity of work of which is not measured in any
units.

3. QUANTITIES REFLECTED IN THE BILL OF QUANTITIES

The quantities given in the Bill of Quantities are estimates only and are subject to re-measure during
the execution of the work. The quantities finally accepted and certified for payment, and not the
guantities given in the Bill of Quantities, shall be used to determine payments to the Contractor. The
Contractor shall obtain the Employer's Agent's detailed instructions for all work before ordering any
materials or executing work or making arrangements for it. The quantities of material or work stated in
the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to
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execute work.

The Works as finally completed in accordance with the Contract shall be measured and paid for as
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the
Project Specifications and the Drawings. Unless otherwise stated, items are measured net in
accordance with the Drawings, and no allowance has been made for waste. The validity of the contract
will in no way be affected by differences between the quantities in the Bill of Quantities and the
quantities finally certified for payment.

4, PROVISIONAL SUMS

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment
for the work done under such items will be made in accordance with Clause 6.6 of the General
Conditions of Contract 2015. The Employer reserves the right, during the execution of the works, to
adjust the stated amounts upwards or downwards according to the work actually done under the item,
or the item may be omitted altogether, without affecting the validity of the Contract.

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted
by the Employer in the "Amount” column of the Bill of Quantities and in the Summary of the Bill of
Quantities unless so ordered or authorised in writing by the Employer before closure of tenders. Any
unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or to the
provisional percentages and sums in the Summary of the Bill of Quantities, at the Employer’s discretion,
may invalidate the Tenderer’s offer or may be treated as arithmetical errors and the provisional items
and percentages corrected without change to the Contract Sum.

5. PRICING OF THE BILL OF QUANTITIES

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described under the several items, and shall include full
compensation for all costs and expenses that may be required in and for the completion and
maintenance during the defects liability period of all the work described and as shown on the drawings
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations
set forth or implied in the documents on which the Tender is based. The rates and lump sums shall be
comprehensive in accordance with Standard Specifications for Road and Bridge Works for South
African Road Authorities (COTO), Draft Standard (DS), October 2020.

Each item shall be priced and extended to the "Amount" column by the Tenderer, with the exception of
the items for which only rates are required, or items which already have Prime Cost or Provisional
Sums affixed thereto. If the Tenderer omits to price any items in the Bill of Quantities, then these items
will be considered to have a nil rate or price.

All items for which terminology such as "inclusive" or "not applicable" have been added by the Tenderer
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during
the execution of the Contract.

Should the Tenderer group a number of items together and tender one lump sum for such group of items,
this single lump sum shall apply to that group of items and not to each individual item.

The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the
execution of the contract.

The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount" column.
The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to rate only
items. "Rate Only" items have been included where:

(a) an alternative item or material is contemplated;
(b) variations of specified components in the make-up of a pay item may be expected; and
(c) no work under the item is foreseen at tender stage but the possibility that such work may be
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required is not excluded.

For “Rate Only” items, no quantities are given in the "Quantity" column, but the quoted rate shall apply
in the event of work under this item being required. The Tenderer shall, however, note that in terms of
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may
regard as imbalanced.

Reasonable compensation will be received where no pay item appears in respect of work required in
terms of the Contract which is not covered in any other pay item.

All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all
levies and taxes (other than VAT). VAT will be added in the summary of the Bill of Quantities. Note
that fractions of a cent in all rates shall be omitted.

6. CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly.
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be
initialled by the Tenderer.

7. INTERIM PAYMENTS

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of the
General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by
means of interim progress instalments assessed by the Employer’'s Agent and based on the measure
in which the work actually carried out relates to the extent of the work to be executed by the Contractor.

Notwithstanding any custom to the contrary, the work as executed will be measured for payment in
accordance with the methods described in the contract documents under the various items of payment.

Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding the
measurement of quantities for payment. Except where specified otherwise, the nett measurements or
mass of the finished work in place shall be taken for payment, but any quantity of work in excess of that
prescribed shall be excluded.

8. ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS

Those parts of the Works to be constructed using labour enhanced methods are numbered with the
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.
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9. UNITS OF MEASUREMENT

The units of measurement described in the Bill of Quantities are metric units. The following
abbreviations are used in the Bill of Quantities:

mm = millimetre m3.km = cubic metre kilometre  Prov sum= provisional sum
m = metre I = litre kPa = kilopascal

km = kilometre ki = kilolitre MPa = megapascal
km.pass = kilometre pass kg = kilogram MN = meganewton
m? = square metre t = ton (1 000 kg) t.km = ton kilometre
m2.pass = square metre pass No = number h = hour

ha = hectare % = percent dia = diameter

m3 = cubic metre PC sum = prime cost sum Sum = lump sum

kw = kilowatt MN.m = meganewton metre

10. CONSISTENCY OF RATES
In order to ensure that payments certified by the Employer's Agent are reasonably consistent with the
market value of the work done, and that variations in quantities do not distort the contract valuation, the
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance.
A tender will be considered out of balance if:
0) the combined, extended total tendered for the item:
C13.1 The contractor’s general obligations:
Cl13.11 Fixed obligations
Cl13.1.2 Value-related obligations
PSC1.3.1.3 Time-related obligations
exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price
adjustment and VAT).
(i)  the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent
from the average of the rates, prices or amounts for the same item as tendered by those

tenderers who submitted the lowest five responsive tender offers (or as tendered by all the
responsive tenderers if there are less than five responsive tenderers).

Any such out of balance tender may be rejected if, after three (3) working days of having been given
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of
balance, the Tenderer fails to make the necessary satisfactory adjustments. These adjustments in
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged.
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C2.2 BILL OF QUANTITIES

TABLE OF CONTENTS Page
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SCHEDULE A: ROADWORKS CHAPTER C1.2

BETTERMENT AND REGRAVELLING OF ROAD D2476 (KM 0 + 000 TO KM 5 + 570)
IN NEWCASTLE DISTRICT OFFICE UNDER LADYSMITH REGION

ILIE()M DESCRIPTION UNIT | LI | QTY RATE AMOUNT
C1.2 GENERAL REQUIREMENTS
' AND PAYMENT
C1.2.,5 | Safety
Health and safety plan (Include all Lum
C1.2.5.1 | COVID 19 Plan and Medical P 1
- Sum
Certificates)
C125.2 Implementation of health and month 4
safety plan
C1.2 TOTAL CARRIED FORWARD TO
' SUMMARY
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SCHEDULE A: ROADWORKS

BETTERMENT AND REGRAVELLING OF ROAD D2476 (KM 0 + 000 TO KM 5 + 570)

IN NEWCASTLE DISTRICT OFFICE UNDER LADYSMITH REGION

CHAPTER C1.3

ITEM NO DESCRIPTION UNIT LI QTY RATE AMOUNT
CONTRACTOR'S SITE
c13 ESTABLISHMENT AND
"~ | GENERAL
OBLIGATIONS
c13.1 The; antractor's general
obligations
C1.3.1.1 | Fixed obligations Lump 1
Sum
C1.3.1.3 | Time-related obligations month 4
C1.3.2 | Contract sign boards m? 11.75
TOTAL CARRIED
Cl1.3 FORWARD TO
SUMMARY
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Province of KwaZulu-Natal Contract no.
ZNB02480/00000/00/NEW/INF/24/T
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SCHEDULE A: ROADWORKS CHAPTER C1.5

BETTERMENT AND REGRAVELLING OF ROAD D2476 (KM 0 + 000 TO KM 5 + 570) IN
NEWCASTLE DISTRICT OFFICE UNDER LADYSMITH REGION

ITEM NO DESCRIPTION UNIT LI QTY RATE AMOUNT

C15 ACCOMMODATION OF

TRAFFIC
man-
C1.5.7.3 | Flagmen shift LI 176
C1.5.7.4 | Traffic controllers man-—\ 176
shift
C15.75 P_rOV|S|on of illuminated traffic
signs
Illuminated road sign - R & TR
© series (1200mm) No 4
d) llluminated road sign - TW No 4

series (1200mm)

TOTAL CARRIED FORWARD

CL5 TO SUMMARY
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SCHEDULE A: ROADWORKS CHAPTER C3.1

BETTERMENT AND REGRAVELLING OF ROAD D2476 (KM 0 + 000 TO KM 5 + 570) IN
NEWCASTLE DISTRICT OFFICE UNDER LADYSMITH REGION

ITEM NO DESCRIPTION UNIT | LI QTY RATE AMOUNT

C3.1 | DRAINS
C3.1.1 | Excavation for open drains:

Excavating all material situated
within the following depth ranges
below the surface level using
conventional methods:

C311.1

(@) | Omto 1.5m m3 3850

TOTAL CARRIED FORWARD

€31 TO SUMMARY
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SCHEDULE A: ROADWORKS CHAPTER C4.4

BETTERMENT AND REGRAVELLING OF ROAD D2476 (KM 0 + 000 TO KM 5 + 570)
IN NEWCASTLE DISTRICT OFFICE UNDER LADYSMITH REGION

ITEM NO DESCRIPTION UNIT | LI QTY RATE AMOUNT

C4.4 | COMMERCIAL MATERIALS

Commercial materials
identified by the Employer
from commercial, private or
other non-commercial
suppliers (specify the
C4.4.1 | source(s))

C4.4.1.1 | Pavement layer material:

@) | Type G7 material m3 6141

TOTAL CARRIED

Ca.4 FORWARD TO SUMMARY

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C33



Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

Province of KwaZulu-Natal Contract no. ZNB02480/00000/00/NEW/INF/23/T
Department of Transport

SCHEDULE A: ROADWORKS CHAPTER C5.1

BETTERMENT AND REGRAVELLING OF ROAD D2476 (KM 0+ 000 TO KM 5 +
570) IN NEWCASTLE DISTRICT OFFICE UNDER LADYSMITH REGION

ITEM

NO DESCRIPTION UNIT | LI QTY RATE AMOUNT

C5.1 | ROADBED

c51.1 Roadbed.constructlon and
compaction

Compaction of in-situ
C5.1.1.2 | material to 93% of MDD m3 6 266
(150mm thickness)

TOTAL CARRIED

5.1 FORWARD TO SUMMARY

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C34



Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

Province of KwaZulu-Natal Contract no. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

SCHEDULE A: ROADWORKS CHAPTER C5.3

BETTERMENT AND REGRAVELLING OF ROAD D2476 (KM 0+ 000 TO KM 5 +
570) IN NEWCASTLE DISTRICT OFFICE UNDER LADYSMITH REGION

ITEM NO DESCRIPTION UNIT | LI QTY RATE AMOUNT

ROAD PAVEMENT
€53 LAYERS
C5.3.2 Construction of
pavement layers
Construction of layers
C5.3.2.1 | using conventional
construction methods:

Gravel wearing course
layer (150mm thickness)
compacted to 95% of
MDD m3 6141

(9)

TOTAL CARRIED
C5.3 | FORWARD TO
SUMMARY
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Contract no.

ZNB02480/00000/00/NEW/INF/24/T

CHAPTER 11

BETTERMENT AND REGRAVELLING OF ROAD D2476 (KM 0 + 000 TO KM 5 + 570)
IN NEWCASTLE DISTRICT OFFICE UNDER LADYSMITH REGION

CHAPTER C11.9

ITEM NO

DESCRIPTION

UNIT

LI

QTY

RATE

AMOUNT

reserve:

FINISHING THE ROAD AND
C11.9 | ROAD RESERVE AND
TREATING OLD ROADS

C11.9.1 | Finishing the road and road

C11.9.1.2 | Single carriageway road

km

5.57

C11.9

TOTAL CARRIED FORWARD
TO SUMMARY
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Contract no.

Province of KwaZulu-Natal ZNB02480/00000/00/NEW/INF/24/T

Department of Transport

SCHEDULE A: ROADWORKS CHAPTER

C20.1
BETTERMENT AND REGRAVELLING OF ROAD D2476 (KM 0 + 000 TO KM 5 + 570) IN

NEWCASTLE DISTRICT OFFICE UNDER LADYSMITH REGION

ITEM

NO DESCRIPTION UNIT | LI QTY RATE AMOUNT

TESTING MATERIALS AND
C20.1 | JUDGEMENT OF
WORKMANSHIP

Special tests requested by the

C20.1.2 )
Engineer

C20.1.2 | Employer’s contribution to other
.2 | special tests

(a) | Specify test Fg:)”;te 1 R 30 000.00 | R 30 000.00

Handling costs and profit in

@ respect of item C20.1.2.2(a)

% R 30 000.00

TOTAL CARRIED FORWARD

€20.1 TO SUMMARY
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Contract no.

BETTERMENT AND REGRAVELLING OF ROAD D2476 (KM 0 + 000 TO KM 5 + 570) IN
NEWCASTLE DISTRICT OFFICE UNDER LADYSMITH REGION

SCHEDULE A: ROADWORKS - SUMMARY

CHAPTER DESCRIPTION FROM PAGE AMOUNT

GENERAL REQUIREMENTS

cl2 AND PAYMENT 29
CONTRACTOR'S SITE

Cl13 ESTABLISHMENT AND 30
GENERAL OBLIGATIONS
ACCOMMODATION OF

€15 TRAFFIC 31

C31 DRAINS 32

C4.4 COMMERCIAL MATERIAL 33

C5.1 ROADBED 34

C5.3 ROAD PAVEMENT LAYERS 35
FINISHING THE ROAD AND

C11.9 ROAD RESERVE AND 36
TREATING OLD ROADS

C20.1 TESTING MATERIALS AND
JUDGEMENT OF 37

WORKMANSHIP

TOTAL SCHEDULE A: ROADWORKS
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BETTERMENT AND REGRAVELLING OF ROAD D2476 (KM 0 + 000 TO KM 5 + 570) IN NEWCASTLE DISTRICT
OFFICE UNDER LADYSMITH REGION

C2.3 SUMMARY OF BILL OF QUANTITIES

SCHEDULE AMOUNT

SUBTOTAL 1

CONTINGENCIES (5 % OF SUBTOTAL 1)

SUBTOTAL 2

VAT (15% OF SUBTOTAL 2)

TOTAL CARRIED FORWARD TO FORM OF OFFER

Signed on behalf of the Tenderer: ....... ..o (Signature)
Date: .
Tenderers Name: ... (Company Name)

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C39



Province of KwaZulu-Natal

Department of Transport

Contract No. ZNB02480/00000/00/NEW/INF/24/T

PART C3: SCOPE OF WORK

TABLE OF CONTENTS PAGE
C3.1 STANDARD SPECIFICATIONS .....coitiiiiiiiiite et C44
C3.2 PROJECT SPECIFICATIONS ..ottt C4a4
PART A:  GENERAL
1. DESCRIPTION OF THE WORKS ...ttt C45
2. DRAWINGS . ...ttt a e C54
3. PROCUREMENT ....coiiiiiiii s C54
4. CONSTRUCTION ..ottt C54
5. MANAGEMENT ..ottt e e e C55
PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS
PROJECT SPECIFICATIONS RELATING TO THE STANDARD
SPECIFICATIONS AND OTHER ADDITIONAL SPECIFICATIONS ..........cccee.. C51
C3.3 PARTICULAR SPECIFICATIONS
PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION..........cccee.... C66
PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION .................. C72
PART E: EXPANDED PUBLIC WORKS PROGRAMME..........ccccccoiiiniiiinnn. C84
PART F: SMALL CONTRACTOR DEVELOPMENT .......cooiiiiiiiiiiiieiie, C120
PART G: CONTRACT SKILLS DEVELOPMENT GOAL ....ccccviieeieeiieiiiieen C143
CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C40



Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

C3.1: STANDARD SPECIFICATIONS

The Standard Specifications on which this contract is based are the ‘Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020°.

C3.2: PROJECT SPECIFICATIONS

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the
Standard Specifications.

Part A contains a general description of the Works, the Site and the requirements to be met.

Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the
Particular Specifications.

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between
the Specifications (including the Project Specifications) and the drawings and / or the Bill of Quantities, the
discrepancy shall be resolved by the Employer’'s Agent before the execution of the work under the relevant
item.

The Standard Specifications, which form part of this contract, have been written to cover all phases of work
normally required for road contracts, and they may therefore cover items not applicable to this particular
contract.
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C3.2: PROJECT SPECIFICATIONS

PART A: GENERAL

1. DESCRIPTION OF THE WORKS
1.1 Employer’s objectives

The Employer's general objectives are to deliver suitable public infrastructure in a cost-effective way, and in
the process create employment and upliftment opportunities for local communities and contractors.

For this project the main objective is Betterment and Regravelling of Local Road D2476 in Newcastle Area
Office.

1.2 Location of the Works

D2476 is located in the Dannhauser Local Municipality KZ254 within Amajuba District
municipality DC 25.

1.3 Overview of the Works

The project comprises of routine and safety maintenance work to roads under the jurisdiction
of TheDepartment of Transport.

1.4 Extent of the Works

The Works to be carried out include the following main activities:
(a) Site Establishment
(b) Accommodation of traffic
(c) Clearing and grubbing
(d) Roadbed preparation
(e) Road pavement Layers
(f) Finishing the road and the road reserve

1.1 Detailed description of the Works

The following description is a broad outline of the works and does not limit the work to be
executed by the Contractor in terms of the contract. The description of some of the major
items indicated in this section are indicative, not absolute, and are provided to define in
general terms the overall scope of the project.

Approximate quantities of each type of work to be carried out in accordance with the
contract documents arelisted in the Schedule of Quantities in Section C2.2.

The site shall not only comprise the proclaimed road reserve but shall be extended in the
broader sense to take account of all areas occupied by the Contractor, be it deliberate or
unintentional, in the execution of the contract. The site includes all the land within the
proclaimed limits of the road reserve along the extent of theworks, borrow pits and quarry
sites, stockpile areas, locations set aside for construction and supervision accommodation
and any other location required for the execution of the Works.

Incidental intrusion into private or tribal property outside the road reserve shall not be
permitted without the owner’s written authority. Any such agreement reached with a private
or tribal landowner (occupier) shall include the proviso that any material or equipment on
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that site shall remain the exclusive property of the Employer in terms of the contract.

The Department requires the contractors to establish the necessary machines and
personnel to carry out the extent of all the works. This includes the routine and safety
maintenance work that is to be completed as confirmed with the Employers Agent prior to
commencement.

The contractor is responsible for all traffic control and safety in the area of the works. One
lane must be available to the travelling public at all times and the maximum length of
roadway to be under construction at any one time is 5 kilometres. At night all obstructions
must be removed and the necessary signs such as no lines, loose stones, speed limits, etc
must be left on the site to ensure that the travelling public are safe. Some of these signs
will need to be left on the road until such time that the road marking has been completed.

The site camp and aggregate stock pile sites must be cleared and cleaned to the
satisfaction of the Department or its representative. This must include excess stone in the
drainage elements. Spilt bitumen and the cut off paper must be suitably disposed of at a
registered waste disposal dump or as set out in the Environmental Management Plan.

1.1.1  Access to the Site

Due to the nature of the project and having multiple site locations, access to site will be
confirmed with the Employers Agent during the course of the project

Throughout the duration of the contract, Roads shall be shared with other contractors
engaged by the KwaZulu-Natal Department of Transport on the identified projects whose
construction activities may affect access from time to time. The Contractor shall therefore
be required to liaise on an ongoing basis with these other contractors with respect to
access related matters throughout the duration of the contract.
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Demolition work

The Contractor is required to carry out demolition work to existing stormwater structures that
require upgradingor replacement as instructed by the Employers Agent.

Spoiling of surplus material

Surplus material shall be spoiled in designated areas approved by the Employer's Agent. The spoil material
shall be disposed of in accordance with subclause A4.1.7.2(l) of the COTO Standard Specifications.

154

1.5.6

1.5.7

Quantities

The approximate leading quantities for the permanent Works to be constructed is indicated
in the Bill of Quantities.

Material sources, spoil and stockpile areas

Where possible, the Contractor shall source material from within 3 km of the site, utilising
local labour. Thematerial which may be sourced from site include rock for gabion and stones
for stone pitching.

All layer works shall be obtained either from borrow pits or from commercial sources.

Spoil areas and areas for the temporary stockpiling of construction materials shall be
determined and agreed on site in conjunction with the Employer’s Agent, the PLC (where
applicable) and the local communities (where applicable). The Contractor shall be permitted
to use only these agreed spoil and stockpile areas, which shall be landscaped and
vegetated on completion of the work.

Accommodation of traffic

All works adjacent to the road shall always be constructed in such a manner as to allow the
safe passage of traffic. The contractor shall keep the Engineer and the regional traffic police
fully informed of any temporary changes required in the normal traffic flow and shall obtain
their approval for these changes.

The contractor shall nominate a member of his staff as site safety officer with specific
responsibilities. The accommodation of such traffic can be on the existing road, on
deviations or on both.

The travelling public has the right of way on all public roads. The contractor shall employ
suitable, approved methods to control the movement of his equipment in such a way that
the travelling public is not endangered.

The Engineer has the right to stop the works should the contractor fail to erect and maintain
traffic signs and warning signs. Such stoppage of the works shall continue until the Engineer
is satisfied that the necessary items have been erected and that the defective items have
been repaired or replaced.

All temporary road signs, devices, sequences, layouts and spacing shall also comply with
the requirements set out in the Road Traffic Act, (Act 29 of 1989) and its Regulations, the
requirements of the relevant authority and the drawings.

The overall responsibility of ensuring that adequate temporary traffic control and safety
measure are inplace at all times shall be that of the contractor.
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The contractor shall inspect all traffic control facilities at least once daily and immediately
make good any shortcomings. The contractor shall indemnify the Employer and Engineer
against all proceedings, claims, damages and costs which may arise from or be related to
the absence of traffic control facilities.

The sub-contractors will have to include traffic accommodation in their tendered rates,
unless it has beenagreed with the Main Contractor to provide traffic accommodation.

When the contractor is conducting Gravel Dumping or Processing, the Signposting must
be in terms ofAnnexure A13 which is attached at the end of this document

When the contractor is Dumping Gravel Heaps, the Signposting must be in terms of
Annexure Al4 which is attached at the end of this document.

1.5.8 Accommodation of other contractors

In addition to the requirements of Clause 5.4.2 of the General Conditions of Contract for
Construction Works 2015, the Contractor must take note of the presence of other
Contractors on site and make allowance for them in site. This may involve adapting the
Contractor’s Program to accommodate the work of other Contractors and ensuring their
access to site.

1.5.9 Existing services

The Contractor shall make himself acquainted with the position of all existing services
before any excavation or other work likely to affect the existing services is commenced.

The Contractor will be held responsible for any damage to known existing services caused
by or arising out of his operations and any damage shall be made good at his own expense.
Damage to unknown services shall be repaired as soon as possible and liability shall be
determined on site when such damage should occur.

Prior to commencing construction activities in a particular area, the Contractor shall also
diligently enquire oflocal landowners as to whether there are any other known services
which have not been shown on the drawings but which may be affected by the construction
activities in that area, and any such services shallbe brought to the attention of the
Engineer immediately. The Contractor shall take note of the requirements of clause 1202
of the standard specifications with regard to services.

1.5.10 Employer’s Agent’s site offices and laboratory
The Contractor shall be required to provide furnished site office facilities, laboratory facilities, ablution facilities,
and carports for the Employer's Agent at a site located in close proximity to the Contractor's office
establishment and to the Works. A possible area for such site establishment shall be indicated at the Site
Clarification Meeting.
1.5.11 Climate

The road is in a high summer rainfall region with a 30-year average annual precipitation of 1200 mm.
1.5.12 Environment
The Contractor’s attention is called to clause A1.2.3.3 of Standard Specifications for Road and Bridge Works

for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the requirements of
Part C: Environmental Management Specification contained in section C3.3 Particular Specifications.

1.5.13 Labour

A Project Liaison Committee will be established and will a vital means of communication
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between all parties involved with the project. The composition of the PLC comprises
representatives of the Employer, the Employer’s Agent and formal structures within the
community.

The Contractor shall make use of these communication channels, and shall appoint from
amongst his site personnel a responsible person to participate in the affairs of the PLC, and
this representative will be also required to attend the monthly PLC meetings.

It is mandatory that the Contractor shall interact with the community via proactive project
liaison and project participation by its leaders and constituted organisations and forums, as
well as through the employment of its people, and these activities shall constitute essential
facets of the project.

Local labour is to be used and the employment of such labour is to be done in conjunction
with the PLC. The PLC will form a Labour Committee who shall assist the Contractor with
the recruitment of locallabourers to ensure an equal distribution of people employed
between the various Amakhosi in the area.

1.5.14 Labour-enhanced construction methods

Labour enhanced construction shall mean the economically efficient employment of as great a portion of local
labour as is technically feasible to produce a standard of construction as demanded by the specifications with
completion by the Due Completion Date, where local labour is the primary resource, supported by plant for
activities that cannot be carried out feasibly by labour only.

Labour enhanced construction activities are to be planned as task-based work as a general rule. A task
means a fixed quantity of work, to be performed to a clearly defined quality. Task-based work means work in
which a worker is paid a fixed rate for performing a task, which is clearly defined in terms of quantity and
quality. Typically, a particular task can be completed within a working day.

Appropriate portions of the Works included in the Contract shall be carried out using labour enhanced
construction methods.

Except where the use of equipment is essential in order, in the opinion of the Employer’s Agent, to meet the
specified requirements by the Due Completion Date, or where the use of equipment is essential as a result
of occupational health and safety considerations, the Contractor shall use only hand tools and equipment in
the construction of those portions of the Works that are required in terms of these Project Specifications to be
constructed using labour enhanced construction methods.

Such portions of the Works shall be constructed utilizing only the local labour of the Contractor and/or the
local labour of subcontractors, supplemented by the Contractor’s key personnel to the extent necessary and
unavoidable, unless otherwise instructed by the Employer's Agent and in accordance with the further
provisions of the relevant sections of Part B of the Project Specifications.

Subject to considerations of occupational health and safety, and subject to the nature of the in situ materials
being such that they can be excavated efficiently by hand, the portions of the Works to be carried out under
supervision using labour enhanced construction methods are listed under the labour enhanced item numbers
as per COTO -Draft Standard(DS) October 2020 specifications in the bill of quantities, include, but are not
limited to, the following:

= Patching and Edge Break Repairs

In respect of those portions of the Works which are not listed above, the construction methods adopted and
the equipment utilized shall be at the discretion of the Contractor, provided always that the construction
methods adopted and the equipment utilized by the Contractor are appropriate in respect of the nature of the
Works to be executed and the standards to be achieved in terms of the Contract.
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1.6 Temporary Works

The Temporary Works required under this Contract shall include the traffic accommodation measures
implemented, the provision of drainage control, falsework and formwork during the construction of the minor
drainage structures, and the provision of any scaffolding or temporary propping used during the erection of
the road signs.

All Temporary Works shall be removed from the Site on completion of the Contract.
1.7 Maintenance of the Works during the construction period

The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020 with respect to the care and protection of the Works.

The handing-over of the road reserve for this contract is described in clause Al.2.3 of Standard Specifications
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.
The Contractor shall be responsible for maintaining this portion of the road from the date of hand-over until the
issue of the Certificate of Practical Completion.

1.8 Testing of materials

A prime cost sum has been allowed in chapter 20 of the Bill of Quantities for all acceptance control testing
laboratory work to be carried out by the Employer's Agent using the laboratory facilities which may include
and/or commercial laboratory facilities.

The Contractor shall carry out at his own cost the required process control testing as specified in terms of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

1.9 Power supply and other services

The Contractor shall make his own arrangements concerning the supply of electrical power and all other
services. No direct payment shall be made for the provision of electrical and other services. The cost thereof
shall be deemed to be included in the rates and amounts tendered for the various items of work for which
these services are required.

1.10 Construction in confined areas

It may be necessary for the Contractor to work within confined areas. Except where provided for in the
specifications, no additional payment shall be made for work done in restricted areas. In certain places the
width of the fill material and pavement layers may decrease to zero and the working space may be confined.
The method of construction in these confined areas largely depends on the Contractor’s constructional plant.
However, the Contractor shall note that, unless otherwise provided for in terms of the scheduled payment
items in the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO),
Draft Standard (DS), October 2020 or these project specifications, measurement and payment shall be in
accordance with the specified cross sections and dimensions only, irrespective of the method used for
achieving these cross sections and dimensions, and that the tendered rates and amounts shall include full
compensation for all special equipment and construction methods and for all difficulties encountered when
working in confined areas and narrow widths, and at or around obstructions, and that no extra payment shall
be made nor shall any claim for additional payment be considered in such cases.

1.11  Contractor’s campsite (Project Specific)

Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific Clarification
meetings)

The Contractor shall make his own arrangements for the provision of his campsite and housing for
construction personnel but the chosen site shall be subject to the approval of the Employer’s Agent, the local
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authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project.

The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with
the requirements of all local authority, environmental and industrial regulations concerned. In establishing and
maintaining his campsite, due cognisance is to be taken of the requirements of clause Al1.3.3 of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020.

The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the
employment, transport and accommodation of labour on site.

The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in
this area and strict security will be required for all plant, establishment, temporary works and partially
completed works. The Contractor shall be responsible for providing security for all plant, establishment,
temporary works and partially completed works. No separate payment shall be made for the provision of
such security since full compensation for these costs shall be deemed to be included in the amount tendered
for item C1.3.1.3 (The contractor’s general obligations: Time-related obligations).

1.12  Additional requirements for construction activities

The travelling public shall have the right of way on public roads, and the Contractor shall make use of
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard
on the road.

The Contractor’s tendered rates shall include full compensation for all costs which may arise from the
construction and maintenance of deviations and construction under traffic. No claim for additional costs which
may arise from these methods of traffic accommodation and no additional payment owing to inconvenience
as a result of the Contractor’'s method of working shall be considered.

1.13  Construction programme

The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General
Conditions of Contract 2015, clause Al1.2.7 of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020.

In addition to any other restrictions accommodated by the Contractor in compiling the construction
programme, the following constraints shall be taken into account in the preparation thereof:

€) The whole of the Works (and the portions of the Works if completion in portions is required) shall be
completed within the time period(s) stated (refer to the Contract Data in section C1.2.2).

(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b)

(c) Allowance shall be made for non-working days and special non-working days (refer to the Contract
Data in section C1.2.2).

(d) Construction activities must comply with all the specified environmental requirements including clause
A1.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020 and the requirements of Part C: Environmental
Management Specification contained in section C3.3 Particular Specifications.

(e) Construction activities must comply with all the specified health and safety obligations including the
requirements of Part D: OHSA 1993 Health and Safety Specification contained in section C3.3
Particular Specifications.

) Strict control of access to and from local public roads shall be required when construction vehicles,
plant or equipment leave or enter the site.

(9) Throughout the contract period traffic must be accommodated through the site and all other
contractors engaged on the construction of identified roads must be accommodated.
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(h) The Contractor’s programme of work shall take due cognisance of risks by limiting the duration of the
exposure of the various construction elements to natural phenomena.
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PRELIMINARY CONSTRUCTION PROGRAMME
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2. DRAWINGS

The drawings that form part of the Tender documents are issued on a CD and shall be used for Tender
purposes only.

The Contractor will be supplied with three complete sets of A0 paper print drawings, and one set of drawings
on a CD. These A0 paper prints and CD are issued free of charge and the Contractor shall make any
additional copies he may require at his own cost.

Any information in the possession of the Contractor which the Employer’s Agent requires to complete the as-
built drawings shall be supplied to the Employer’s Agent before a certificate of completion will be issued.

Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the
Employer’s Agent. The Employer’s Agent will supply all figures / dimensions omitted from the drawings.

The levels given on the drawings are subject to confirmation on site, and the Contractor shall submit all levels
to the Employer's Agent for confirmation before he commences any structural construction work. The
Contractor shall also check all clearances given on the drawings and shall inform the Employer’'s Agent of
any discrepancies.

3. PROCUREMENT

The contractor shall procure goods and services under provisional sums and prime cost sums according to
the Employer’s standards.

4, CONSTRUCTION
4.1 Applicable SANS 2001 standards for construction work

All construction work must conform with the relevant SABS or SANS specifications referred to in the ‘Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020, or in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications,
of this document.

4.2 Applicable national and international standards

All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as amended in
Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this document.

4.3 Particular / generic specifications

As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are
applicable to this Contract:

Part C: Environmental Management Specification
Part D: OHSA 1993 Health and Safety Specification
Part E: Expanded Public Works Programme

Part F: Small Contractor Development

The ‘General Conditions of Contract for Construction Works, Third Edition (2015)’, published by the South
African Institution of Civil Engineering which is applicable to this Contract.

4.4 Certification by recognized bodies

No certification of items included in the Works is required.
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4.5 Plant and materials provided by the Employer
No plant and materials are to be provided by the Employer.
4.6 Services and facilities provided by the Employer

The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract. No other
services or facilities are to be provided by the Employer.

5. MANAGEMENT
5.1 Applicable SANS 1921 standards
The following parts of SANS 1921 and associated specification data are applicable:

5.1.1 SANS 1921-1 Part 1: General engineering and construction works

Specification data associated with SANS 1921-1

Clause Essential data
No.
417 There are no requirements for drawings, information and calculations for which the

Contractor is responsible.

4.2.1 The responsibility strategy assigned to the Contractor for the works is ‘A’.

The programme must conform to clause A1.2.7.1 (Scheme 1) ‘Programme of Work’ of the
Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of the ‘General
Conditions of Contract 2015’.

4.3.3 The Contractor must give 24 hours’ notice for inspection of work that is to be covered up.
473 Where applicable, the Contractor is afforded the opportunity of pricing an item to cover
o costs of unavoidable over-break.

The samples of materials, workmanship and finishes that the Contractor is to provide and
deliver to the Employer/Employer’s Agent are to be as described in clause A1.2.8
4.12.2 ‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’
4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none.

The Contractor is to provide latrine and ablution facilities as described in Part C
4.14.5 ‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these
Project Specifications.

The requirements for the provision and erection of signboards are as described in clause
A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for Road
4.14.6 and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in Section
C4: Site Information of these Project Specifications.

The requirements for the termination, diversion or maintenance of existing services are
described in clause Al1.2.7.3 and Chapter 2 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October
2020.

Services that are known to exist on the site are described in clause A1.2.7.3 and Chapter
4.17.3 2 of the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020.

4.17.4 The requirements for detection apparatus for locating underground services are: none.
The additional health and safety requirements are described in Part D ‘OHSA 1993 Health
4.18 and Safety Specification’ in Section C3.3 Particular Specifications of these Project
Specifications.

4.3.1

417.1

5.1.1.1 Additional clauses:

(a) Site meetings and procedures
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Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020. The Contractor shall keep on site a set of minutes of all site meetings, daily records of
resources (people and equipment employed), a site memoranda book, a complete set of contract working
drawings and a copy of the procurement document, and shall make these available at all reasonable times to
all persons concerned with the contract.

(b) Water and electricity

The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and A1.4.7.3
‘Services’ of the Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020.

5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness

Specification data associated with SANS 1921-6
Clause No. Essential data
A qualified service provider is one that is an accredited or provisionally accredited training
service provider in the HIV/AIDS field. A list of accredited service providers can be
4.2.1(a) obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and Welfare
SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website:
www.hwseta.org.za.
The HIV/AIDS awareness programme is to be repeated at four monthly intervals
throughout the duration of the contract.

4.2.1(a)

5.1.2.1 Additional clauses:

(&) Workshops
The duration of each workshop shall not be less than 2¥% hours.
5.2 Recording of weather
The Contractor shall erect a rain gauge and record the rainfall as described in clause A1.2.3.4 of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020. This information together with other details of the prevailing weather conditions shall be
recorded in the daily site diary.

5.3 Unauthorised persons

The Contractor shall keep unauthorised persons away from the Works at all times. Under no circumstances
may the Contractor’s personnel be accommodated on the site.

54 Management meetings

Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and
health and safety amongst other things. Attendance by the Construction Manager and the Employer’s Agent’s
Representatives on site is mandatory, and attendance by other interested parties will be by invitation.

55 Forms for contract administration

The Employer’s Agent's Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’,
‘Requests for Inspection’ and any others deemed to be necessary during the contract.

5.6 Electronic payments

Payments of approved payment claims will be made electronically upon submission of the Contractor’s
banking details.

5.7 Daily records
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A site diary is to be compiled jointly by the Construction Manager and the Employer’s Agent’s Representatives
on site and is to be agreed and signed by both parties. The original signed copy is to be retained by the
Employer’s Agent’s Representative.

The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the
Employer’'s Agent’s Representative, and is to provide copies to the Employer’'s Agent’s Representative when
requested.

5.8 Payment certificates

Details of measurements, proof of payment for items contained in provisional sums and prime cost sums,
proof of ownership of Plant and materials on site and documentation pertaining to contract price adjustment
and special materials, are required as substantiation of claims for payment.

5.9 Permits

No security/entrance permits are required by the Contractor’'s personnel to enter the site.

5.10 Proof of compliance with the law

There are no requirements for the Contractor to verify compliance with any legislation.

5.11  Submission of reports

The contractor shall submit monthly reports in accordance with the specifications in Part E: Expanded
Public Works Programme and Part F: Small Contractor Development.
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C3.2: PROJECT SPECIFICATIONS

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS

PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER
ADDITIONAL SPECIFICATIONS

In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in the
Project Specifications between alternative materials or methods of construction, and for additional
requirements to be specified to suit a particular contract. Details of such alternatives or additional
requirements applicable to this Contract are contained in this part of the Project Specifications. It also contains
the necessary additional specifications required for this Contract.

The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘PS’ with a
number corresponding to the relevant clause or item number in the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

New clauses and payment items not covered by clauses or items in the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have been
included here and have also been designated with the prefix ‘PS’. Such clauses and items have been given
a new number following upon the last number used in the particular chapter referred to in the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020.
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS
PART A: SPECIFICATION
PSA1.2.3.4 EXTENSION OF TIME FOR DELAYS BY RAINFALL

Add the following to the end of A1.2.3.4(b) Method 2 (Critical path method with consequential delays):

The value of “n” working days expected delay caused by normal rainy weather as referred to in Method (ii)
shall be as given in the table below for each respective calendar month of any year:

Month Expected delay of "n" Month Expected delay of "n"
working days due to normal working days due to normal
rainy weather rainy weather
January*** 5 July 1
February 4 August 1
March 4 September 2
April 3 October 3
May 2 November 4
June 1 December*** 5

*** Includes the whole month of December / January.

PSA1.2.3.11 ORDERING OF DAYWORKS
Replace Clause Al1.2.3.11 with the following:
PSA1.2.3.11 DAYWORKS

a. Scope

Rates for daywork shall be entered in the under item C1.2.8.1 in accordance with the following
specifications.

b. Daywork Rates

According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried out
using rates tendered in the daywork schedule. A schedule of personnel, construction equipment and
vehicles which may be required to perform work on a daywork basis is included in the Bill of
Quantities. The quantities used in the Bill of Quantities are for tender evaluation purposes only and
the use or not of these items shall not constitute a variation in terms of Clause 6.3 of the General
Conditions of Contract 2015.

No work will be paid for as daywork without the written instruction or approval of the Employer’s
Agent.

c. Type of Work
The Employer’s Agent may order daywork in certain cases where it is necessary to vary or to extend
the works due to new or unforeseen circumstances to such an extent that the tendered rates for
specific items of work are no longer applicable, or where no suitable combination of tendered rates
can be used to pay for such work.

As a general rule, applicable rates for additional work items will be agreed between the Contractor
and the Employer’s Agent. Daywork will only be used in exceptional circumstances.

d. Materials
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Materials for use in works carried out under daywork shall be purchased by the Contractor who shall
also arrange for delivery to site, and shall be responsible for any other requirements associated with
specific materials. A Provisional Sum has been allowed in C1.2.8 of the Bill of Quantities for daywork
materials. The Contractor shall enter a tendered percentage in the Bill of Quantities to cover his
handling costs and profit, as per other provisional and prime cost sums in this Contract.

Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’. No contract
price adjustment will be applicable to materials.

The Contractor shall submit proof of ownership for any materials used in daywork with his daywork
claim to the Employer’s Agent. Further, if specific materials are required for daywork, quotations will
be called for as per Clause 6.5.2 of the General Conditions of Contract 2015.

e. Construction Equipment

Where daywork is ordered, the tendered rates for construction equipment in C1.2.8 of the Bill of
Quantities shall be used in calculating the payment due for any construction equipment required to
execute the daywork. If no rate is included in the Bill of Quantities for a particular item of construction
equipment, and where no other rate or combination of rates would provide suitable compensation,
then the daywork method of payment described in Clause 6.5.1.3 of the General Conditions of
Contract 2015 will be used.

The tendered rates for each item of construction equipment shall include for all operating costs
associated with the said item of construction equipment. Such costs are deemed to include fuel, re-
fuelling costs, lubrication and routine servicing / maintenance, breakdowns and spares, all overhead
costs, site management costs and administration costs. The tendered rates shall also include the
construction equipment operator and the general supervision of the construction equipment while it
is engaged in the daywork.

f. Salaries and Wages of Workmen

The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in
the Bill of Quantities. The tendered rates shall include for all costs associated with the employment
of personnel, including salaries, wages, allowances, workmen’s compensation, medical aid and
pension contributions, government levies and taxes, training costs and any costs associated with
living on the site. The tendered rates shall also include for the transportation of the workmen to the
site of the daywork.

All overhead costs, administration costs, site management costs and the Contractor’s profit are
deemed to be covered by the daywork rates and no additions or mark ups will be made to the tendered
rates.

The tendered rates shall also include any hand tools normally associated with the workmen’s job
description e.g. picks, shovels, hammers, saws and spirit levels. The tendered rate for labourers
shall also include for the casual supervision by a gang leader or foreman. Only when specifically
called for by the Employer’s Agent, will payment be made for the use of a gang leader or foreman
supervising on a continuous basis.

g. Measurement and Payment
The following principles shall also apply to the measurement and payment of daywork.

The unit of measurement for construction equipment shall be the number of Vibroclock hours worked
and each item of construction equipment shall be fitted with a Vibroclock, the cost of which shall be
included in the rates. Excessive non-productive time when the engine is idling will not be paid for.
Where there is ambiguity between the flywheel horsepower and mass of the machine, the flywheel
horsepower shall govern the measurement category. Where width and mass are specified, mass
shall govern the measurement category.

The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General
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Conditions of Contract 2015 with regard to the submission of lists and statements of personnel,
materials and construction equipment used for daywork.

The payment items under C1.2.8 in the Standard Specifications for Road and Bridge Works for South
African Road Authorities (COTO), Draft Standard (DS), October 2020 will be applicable.
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PSA1.2.3.15 Routine maintenance

Add the following to Clause 1.2.3.15:

Where the Contractor has been appointed by the Employer as part of the contract to carry out routine
maintenance activities over the newly constructed section of the road during the defects liability
period, the Contractor shall be required to identify all the maintenance activities required timely and
shall submit this to the Employer for approval in writing before undertaking the work. This routine
maintenance responsibility shall include only the maintenance of the newly constructed road, and
shall include maintenance of road furniture, fixtures and the like and shall typically comprise of grass
cutting, the clearing and maintenance of drainage systems, repair of guardrails, repair of signs,
replacement of road studs and road marking.

This routine maintenance shall exclude any repairs of defects in the works. Repairs of defects in the
works shall remain the responsibility of the Contractor as per the contractual obligations.

Add the following new payment item.
PSC1.2 MEASUREMENT AND PAYMENT
Item  Description Unit
PSC1.2.11 Maintenance of the new road during the defect liability period:
PSC1.2.11.1 (i) Grass cutting Prov sum
(i) Handling costs and profit in respect of item PSC1.2.11.1()) %
PSC1.2.11.2 (i) Drain cleaning Prov sum
(i) Handling costs and profit in respect of item PSC1.2.11.2(1) %
PSC1.2.11.3 (i) Cleaning out culverts Prov sum
(i) Handling costs and profit in respect of item PSC1.2.11.2(i) %
PSC1.2.11.4 (i) Repair of Guardrails Prov sum
(i) Handling costs and profit in respect of item PSC1.2.11.2(i) %
PSC1.2.11.5 (i) Replacement of Road Studs Prov sum
(i) Handling costs and profit in respect of item PSC1.2.11.2(1) %
PSC1.2.11.6 (i) Road Marking Prov sum
(i) Handling costs and profit in respect of item PSC1.2.11.2(i) %
PSC1.2.11.7 (i) Repair of Road Signs Prov sum
(i) Handling costs and profit in respect of item PSC1.2.11.2(1) %
Payment will only be made under items PSC1.2.11.1 to PSC1.2.11.7 when the relevant item of routine
maintenance work has been submitted by the Contractor to the Employer for approval and the
Employer has confirmed in writing the scope, quantity and/or frequency of work that is to be carried
out.
The provisional sum allowed under item PSC1.2.11.1 shall provide for grass cutting. The contract

rate shall include full compensation for tools, transport and labour required for cutting and removing
grass in restricted and steep access areas with hand tools in addition to mowing and removing grass
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in more accessible areas.

The provisional sum allowed under item PSC1.2.11.2 shall provide for drain cleaning. The rate shall
be based on the kilometre of side or median drain cleaned. Each drain shall be measured separately.
The contract rate shall include full compensation for the removal of all silt, mud, gravel, rocks, and
any other obstructions in the drain as well as for loading and hauling the removed material to spoil
regardless of the haul distance.

The provisional sum allowed under item PSC1.2.11.3 shall provide for cleaning of culverts. The
contract rate shall include full compensation for the removal of all silt, mud, gravel, rocks and any
other obstructions from inside the culvert or from the culvert entrance and exit as well as for loading
and hauling the removed material to spoil regardless of the haul distance.

The provisional sum allowed under item PSC1.2.11.4 shall provide for the repair of guardrails. The
contract rate shall include maintenance and repairs to any part of the guardrail including the timber
posts, end wings, bullnoses, end treatments, bridge adapters and reflectors. The tendered rates shall
include full compensation for furnishing all materials and labour for erecting and galvanizing the
guardrails, complete with posts, spacer blocks, bolts, nuts, washers and reinforcing plates, and
excavating holes in all classes of material, concrete, backfilling and removing any surplus material. It
shall also include full compensation for incidentals in respect of supplying and erecting guardrails,
end treatments, and turned down sections. The rate shall also include reflective plates to guardrails
and drilling and blasting of holes

The provisional sum allowed under item PSC1.2.11.5 shall provide for the replacement of road studs.
The rate shall include full compensation for establishing specialist teams and equipment, and for
procuring and furnishing all the necessary material, labour and equipment, and for fixing and
maintenance as specified. The road studs to be installed shall match that of the specifications in
under payment item C11.7.7.

The provisional sum allowed under item PSC1.2.11.6 shall provide for the reapplication of road
marking.

The unit of measurement for applying the road marking material for the lettering, symbols, transverse
lines, islands and arrestor bed markings shall be the square metre, and the quantity to be paid for
shall be the actual surface area of the lettering, symbols, transverse lines, islands and arrestor bed
markings, completed in accordance with the specifications and on instructions of the Engineer.

The rate for applying the road marking material shall include full compensation for establishing
specialist teams and equipment, and for procuring and furnishing all material, including the retro-
reflective beads and all necessary equipment, and for applying, protecting and maintenance as
specified, including the setting out of lettering, symbols, transverse lines, islands and arrestor bed
markings.

The provisional sum allowed under item PSC1.2.11.7 shall provide for the reinstatement or
replacement of regulatory or warning road signs. The rate for item PSC1.2.11.7 shall include full
compensation for procuring and furnishing all the materials, and for manufacturing and supplying the
completed road signboard, including amongst others the supporting framework, reinforcement, cross
bracing, struts, fixing brackets, angle-irons, channel profiles, galvanizing (if specified), painting, retro-
reflective or semi-matt black lettering, symbols, numbers, arrows, emblems and borders, for attaching
the road signboard to a road sign support structure and for all materials, equipment, labour,
supervision, nuts, bolts, transport, handling, etc necessary for the manufacture, completion, delivery,
installation of the road sign board complete as specified, the removal and disposal of all vegetation
obstructing the motorists’ view of the new or replaced sign board, and shall include payment for road
sign supports.

All the provisional sum under items PSC1.2.11.1 TO PSC1.2.11.7 shall be in accordance with the
General Conditions of Contract applicable to Provisional Sums.

The Handling Costs and Profits tendered percentage under subitem PSC1.2.11.1 to PSC 1.2.11.7 (ii)
is a percentage of the total amount of expenditure approved by the Employer's Agent under the
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provisional sum subitems PSC1.2.11.1(i) to PSC 1.2.11.7 (i) and shall include full compensation for
attendance by the Contractor, for the handling costs of the Contractor, and for the profit in connection
with payments made by the Contractor with respect to the provision of each maintenance activity as

indicated in the schedule.

Coe1

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO



Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

PSA1.2.3.18 Stakeholder liaison

Add the following to Clause A1.2.3.18:

a.

Project Liaison Committee

The process of implementing infrastructure projects will be undertaken by means of structured
engagement between those responsible for the delivery of the project and the community.

A Project Liaison Committee (PLC) is a vital means of communication between the parties involved
with the project. A PLC may be formed if the project is such that a specific community can be
identified.

The PLC comprises representatives of the employer, the engineer, and formal structures within the
community. The contractor shall make use of these communication channels and shall appoint from
amongst his site personnel a responsible person to participate in the affairs of the PLC, and this
representative shall also attend the monthly PLC meetings when so requested.

The PLC shall meet at least once every month until such time as it is of the opinion that it could fulfil
its tasks by meeting less frequently.

The PLC deals with local labour on the project, and is tasked with:

e assisting with community liaison and the resolution of community disputes.

e devising fair and transparent procedures that will assist the contractor in the engagement of
labour;

e advising on and monitoring labour issues; and

e assisting in the resolution of labour disputes.

All labour recruitment, employment and associated risks shall remain the sole responsibility of the
contractor.

A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of the
PLC on a provisional sum basis. Payment under this item shall be made only for the period for which
the duties of the PLC are required, and not necessarily for the full duration of the contract.

Community Liaison Officer (CLO)

The contractor, after consultation with the Project Liaison Committee (PLC), shall appoint a
ccompetent local person as a Community Liaison Officer (CLO). The contractor shall appoint the
CLO as part of his site personnel, and shall direct all his liaison efforts with the local community
through the appointed CLO.

The period of employment and the remuneration of the CLO shall be determined jointly by the
contractor, the engineer and the employer.

The CLO shall:

i. represent the community and assist the contractor, the engineer and the employer with
communication between them and the community;
ii. work an 8-hour day with a total of 40 hours worked per week, and shall be present on site
each day except when performing off-site community liaison activities;
iii. communicate daily with the contractor on labour related issues such as numbers and skill;
iv. assist in the identification and screening of local labourers from the community in accordance
with the contractor’s requirements;

V. inform local labour of their conditions of employment, including their period of employment;
Vi. attend disciplinary proceedings involving local labour, and ensure that hearings are fair and
reasonable;
vii. attend all meetings at which the community and/or local labour are present or are required to

be represented,;
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viii. attend monthly site meetings to report on community and local labour matters;
iX. keep a daily written record of interviews and community liaison;
X. submit monthly returns regarding community liaison; and
Xi. carry out all such other duties as agreed upon between all parties concerned.
A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of the
CLO on a provisional sum basis. Payment under this item shall be made only for the period for which
the duties of the CLO are required, and not necessarily for the full duration of the contract.
Add the following new Clause Al1.2.3.24:
PSA1.2.3.24 Compliance with the Road Traffic Act
When a service necessitates vehicles or plant travelling or working on a public road, the following shall apply:

e The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act
No. 93 of 1996) as amended.
e Every driver and operator of a vehicle or an item of plant shall be in possession of a valid
permit in respect of the class of vehicle or item of plant he / she is driving or operating.
The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and guarding as
may be necessary or required by the Employer’s Agent or by any act, regulation or statutory authority in order
to minimise the danger and inconvenience caused to vehicle and pedestrian traffic. The Contractor by
accepting this contract shall be deemed to have indemnified the Employer and the Employer’'s Agent against
any claims, damages and / or costs that may arise in this regard.
Add the following new payment item.
PSC1.2 MEASUREMENT AND PAYMENT
Item Unit
PSC1.2.10 Community Participation
(a) Cost for community Participation (PLC and CLO).........cccoeeeveveiiieieie e, Prime Cost Sum
(b) Handling costs and profit in respect of sub-item PSC1.2.10(a) above ........... percentage (%)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of Contract
2015.

The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s Agent
under sub-item PSC1.2.10(a), and shall include full compensation for the handling costs of the Contractor
and the profit in connection with the provision of a Community Liaison Officer.”

C1.3 CONTRACTOR'’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS

PART C: MEASUREMENT AND PAYMENT

PSC1.3.1.3 Time-related obligations

Add the following at the end of clause C1.3.1, Under Item C1.3.1.3

“The amount payable to the contractor for time-related general obligations arising from extensions of time
granted in accordance with Clause 5.12.1.and Clause 5.12.2 of the GCC 2015, shall be calculated as follows:

0) The Contractor shall apply for the extension of time in terms of the number of days delay incurred
calculated in accordance with Clause 5.1 of the GCC 2015.
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(ii)

(i)

(iv)

The number of days extension of time calculated in accordance with Clause 5.1 of the GCC 2015,
finally granted shall then be added to the due completion date of the contract by the Engineer,
commencing on the first working day after the day of the original due completion date. Non-
working days and special non-working days as defined in the contract data shall not be counted
as working days in calculating the extended completion date.

The number of calendar days extension of time granted from the original completion date to the
extended completion date as calculated in (ii) above shall then be calculated, commencing on
the first calendar day after the day of the original completion date.

The following formula shall then be used to calculate the number of months extension of time
granted,;

No. of months extension of time granted
=[(No. of calendar days extension of time granted / 365)] x 12

The number of months extension of time granted calculated as in (iii) above shall be the number
of additional months measured for payment for time-related general obligations under item
PSC1.3.1.3 and in accordance with Clause 5.12.3 of the GCC 2015 as a result of the extensions
of time granted.

NOTE: The number of months extension of time granted calculated as in (iii) above shall also be included in
the measurement of any other items scheduled under Sections C1.3, C1.4 and C1.5 or elsewhere in the
schedule of quantities that involve the unit of measurement "month" and that were provided on site for the full
duration of the extended period. Where such items were provided for a portion of the extended period only, a
pro rata payment shall be made, based on the number of calendar days the item was provided on site after
the original completion date divided by the number of calendar days as calculated in (iii) above for the
extension of time granted."”
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CHAPTER 1.5 ACCOMMODATION OF TRAFFIC

PART C: MEASUREMENT AND PAYMENT

Add the following new payment item.

PSC1.5 MEASUREMENT AND PAYMENT

Item Unit

PSC1.5.13 Blading by road grader

PSC1.5.13.1. Blading by road grader of >6m

a) Machine Trimming: Normal Blading — 3% - without Watercart kilometre (km)

b) Machine Trimming: Dry Road Blading using Watercart — 3% kilometre (km)
PSC1.5.13.2 Blading by road grader of <ém

a) Machine Trimming: Normal Blading — 3% - without Watercart kilometre (km)

b) Machine Trimming: Dry Road Blading using Watercart — 3% kilometre (km)

The tenderer is to assume that it will take 4 passes with a grader to achieve the desired road profile, a further
4 passes with the grader to spread the fines and a further 2 passes to achieve the required finish. The rate
for Dry Road Blading shall include the utilisation of a Water sprinkler to thoroughly water the full width of
gravel layer by making sufficient passes as required, ahead of the grader. The rate shall include for Travelling
to and from the Contractor camp. The measurement will be the km of completed road. The rate shall further
include for the removal and cleaning of any spillage of material into existing structures and catch pits.

CHAPTER 8.8 PATCHING AND EDGE BREAK REPAIR
Add the following new payment item.

PSC8.8.7.4. Temporary cold mix plug
a) Patches less than 1m? square meter (m2)

b) Patches greater than 1m? but not exceeding 2m? square meter (m?)

The tendered rate shall include full compensation for providing all the material, transport, work in restricted
areas, machinery, equipment, labour, supervision, excavating and removing the existing premix surface and
lose material to an overall depth of approximately 100mm, scarifying and removal of all loose material and
dust by means of sweeping/brushing. Prepare the surface with 0.551/m2 of 60% anionic Bitumen emulsion
tack coat to be verified with the engineer and backfilling the area with approved cold mix Asphalt with a
maximum aggregate size of 10mm and in accordance with TRH 8, compacted to a density of 97 % Rice —
design voids, to 5mm above the existing road surface level. All Potholes are required to be patched within 24
hours from the time that the pothole is reported to the contractor.
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CHAPTER 11.3 GUIDE BLOCKS AND KILOMETRE MARKER

Add the following new payment item.

PSC11.3 MEASUREMENT AND PAYMENT
Item Unit
PSC11.34 Repainting of Kilometre Post Number (No)

The unit of measurement shall be the number of Kilometre posts painted.

The tendered rate shall include full compensation for all labour and material and painting, as may be
necessary for completing the work in accordance with the details shown on the drawings (SD1003/B).
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Add the following new chapter.

CHAPTER 15.1 CHEMICAL CONTROL OF UNDESIRABLE VEGETATION
PS PART A: SPECIFICATION

PSA15.1.1 SCOPE

This specification covers the chemical eradication of declared and undesirable vegetation as well as the
chemical control of vegetation growth, through the application of herbicide.

PSA15.1.2 EXECUTION OF WORK

The Contractor’s attention is drawn to the requirement that, prior to carrying out any spraying with herbicide,
he/she, together with 3 assistants, shall be required to attend a 3- to 5-day accredited training workshop.

The registered Contractor shall be at the site of application at all times during spraying and shall ensure that
no damage is caused to other plants inside or adjacent to the treated areas as a consequence of the
application of herbicides.

Application shall not be carried out in high winds or wet weather.

The Contractor shall assess the number of different types of places where application of chemicals will be
required and to make provision accordingly for the fluctuating chemical demand per section of road. The
herbicide shall be strictly applied at the rate recommended by the manufacturer.

a. Control of vegetation growth

Subject to approval by the Engineer beforehand, spraying shall be executed in the following
designated areas:

i. Shoulder weed spray shall involve the spraying of a 300 mm wide strip of herbicide, 200mm
of which will be on the surfaced shoulder and 200 mm on the gravel shoulder;

ii. Vegetation under guard-rails shall be controlled by spraying under the guard-rail to a
minimum width of 500 mm;

iii. Openings, cracks and joints between the road pavement and concrete, on joints and cracks
of concrete drainage channels as well as between paving stones and concrete blocks, to a
minimum width of 200 mm;

iv. Up to a minimum distance of 300mm around the poles at kilometre markers, road signs and
guard-rail posts;

V. On block paved areas; and

Vi. Between the road and the road reserve fence or neighbouring fence or wall.

b. The eradication of undesirable vegetation
The eradication of declared and undesirable vegetation shall take place in the road reserve over the
whole length of the section of road involved and may include localised patches of noxious weeds,
invader plants and other undesired vegetation.
The Contractor shall ensure that no damage whatsoever is caused to any plants inside or adjacent
to the areas treated because of the application of the herbicides, either during or after application.

This also includes areas outside the road reserve.

Below is a list of preferred chemicals to be used in the various applications.

Verge Application
Product Active ingredients:
Tumbleweed (L4781) Glyphosate 240g/L
Invade (L10093) Imazapyr 2509/L
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Simazine 250g/L + Terbuthylazine

Outpace Flo (L4760) 250g/L
Booster AS (L6182) Ammonium Sulphate 500g/L
Noxious weed Control
Frixon (L8399) Fluroxypyr 200g/L
Picloram (L8299) Picloram 240g/L
Viroaxe (L6663) Triclopyr 480g/L
Ambition (L7678) Metsulfuron - Methyl 600g/L
Booster Oil (L6148) Vegetable Oil 851g/L
Cutstump Treatment
Invade (L10093) Imazapyr 250g/L
Booster Qil (L6148) Vegetable Oil 851g/L
Dye (Stump marker) Pigment dye

Prior to commencement with application of any herbicide, a registration document from the
Department of Agriculture must be provided to the Employers Agent for each chemical to be used.
The Employers Agent will approve the use of the specific chemical prior to commencement.

PSA15.1.3 ACCEPTANCE CRITERIA

Eradication of undesired vegetation shall be carried out as specified and to the satisfaction of the Engineer.
The herbicide shall be applied at the correct rate to prevent re-growth and the application confined to the
undesired vegetation.

Areas shall be left neat and tidy and all vegetation cuttings removed unless otherwise instructed.
PSA15.1.4 CONSTRUCTION EQUIPMENT
Vegetation shall be eradicated using knapsacks or portable weed-spray machines.

It is important that the equipment be in good working condition. The equipment shall distribute the herbicide
evenly without spilling. The nozzle shall be able to move close to the ground in order to prevent mist spray
blowing away and killing plants which gave to be maintained. The equipment shall also be safe for the workers
as well as for the travelling public. The Contractor shall ensure that all persons dealing with herbicides are
supplied with hats, gloves, boots, goggles, face masks and safety vests and that they always wear them whilst
working.
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PS PART B: MEASUREMENT AND PAYMENT

Add the following payment items:

Item Unit
PSC15.1.1: Chemical Control of undesirable vegetation

a) Shoulder Weed Spray: 300mm wide meter (m)

b) Under Guardrails: 500mm wide meter (m)

¢) Openings, crack and joints: 100mm wide meter (m)

d) Around poles, Kilometre markers, road signs, guardrail posts. The area around the signs and

kilometre posts are required to be a 2m radius. number (No)

e) Blocked paved and other paved areas square meter (m?)

f) Along the Road Reserve
i. Isolated Areas square meter (m?)

ii. Dense areas (areas more than 20% infested)hectare (ha)The unit of measurement for sub-
items PSC15.1.1(a) to (c) shall be the metre of control of weeds to the specified width.

The unit of measurement for sub-items PSC15.1.1(d) shall be the number of poles, road markers, road signs
and guard-rail posts sprayed around.

The unit of measurement for sub-items PSC15.1.1(e) and (f) shall be the square metre of control of vegetation
and eradication of weeds.

The unit of measurement for sub-item PSC15.1.1(g) shall be the hectare of control of vegetation and
eradication of weeds. The areas will be measured by dense hectare (the percentage of infestation per
hectare). For payment, the rate per hectare will be that multiplied by the percentage infestation.

The tendered rates shall include full compensation for all labour, equipment and minor material (herbicide
shall be supplied by the Employer) required for control of vegetation and eradication of weeds in accordance
with the manufacturer’s specifications and inclusive of any costs arising from restricted working conditions
due to the nature of the site or traffic flow.

Payment shall be made as follows:
(a) 60% shall be payable when visible results are obtained

(b) The remaining 40% shall be payable when at least 90% of the treated vegetation has been
controlled in the opinion of the Engineer
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C3.3: PARTICULAR SPECIFICATIONS

In addition to the Standard Specifications and the Project Specifications, the following Particular
Specifications shall apply to this contract and are bound in hereafter:

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION ...t C70
PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ..., C76
PART E: EXPANDED PUBLIC WORKS PROGRAMME...........ccciiiiiiiiiiie e, C84
PART F: SMALL CONTRACTOR DEVELOPMENT ...ttt C120
PART G: CONTRACT SKILLS DEVELOPMENT GOAL......ccoiiiiiiiiiiiiiicciiine i C143
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3.3 PARTICULAR SPECIFICATIONS

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
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PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION

Cl. SCOPE

The Employer recognises environmental management as a key component of road infrastructure
development and as part of its environmental policy has developed this environmental management
specification as a tool for continual improvement in environmental performance.

This environmental management specification prescribes the methods by which proper environmental
controls are to be implemented by the Contractor. The duration over which the Contractor’s controls shall be
in place cover the construction period of the project as well as the limited time after contract completion
defined by the General Conditions of Contract 2015 as the Defects Notification Period (maintenance period).

Cc2. ENVIRONMENTAL MANAGEMENT PLAN
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict

compliance with the Environmental Management Plan (EMP) guidelines is required. The purpose of the EMP
is to:

. Encourage good management practices through planning and commitment to environmental
issues,
" Provide rational and practical environmental guidelines to:

® Minimise disturbance of the natural environment,
(i) Prevent pollution of land, air and water,
(i) Prevent soil erosion and facilitate re-vegetation.

= Adopt the best practicable means available to prevent or minimise adverse environmental impact,

= Develop waste management practices based on prevention, minimisation, recycling, treatment or
disposal of wastes,

. Train employees and contractors with regard to environmental obligations.

C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

The Contractor is responsible for the implementation of this EMP to ensure sound environmental management
during the construction phase of a project.

The Contractor shall receive and implement any instruction issued by the Employer’s Agent relating to
compliance with the EMP including the removal of personnel or equipment.

Compliance with the provisions contained herein or any condition imposed by the environmental approvals,
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the
Employer’s Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall be
given, in writing, at least fourteen days before the commencement of any construction activity clearly setting
out reasons for the nomination, and with sufficient detail to enable the Employer's Agent to make a decision.

Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer’s Agent.

In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation whenever
the Contractor is subjected to regular environmental audits.

C4. TRAINING AND INDUCTION OF EMPLOYEES

The Contractor has a responsibility to ensure that all those people involved in the project are aware of and

familiar with the environmental requirements for the project (this includes subcontractors and local labour).
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers.
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C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK

Any complaints received by the project team from the public will be recorded. The complaint should be
brought to the attention of the Construction Manager, who will respond.

The following information must be recorded:

" Time, date and nature of the complaint,

" Type of communication (telephone, letter or email),

. Name, contact address and telephone number of the complainant,
" Response and investigation undertaken, and

" Actions taken and by whom.

All complaints received will be investigated and a response given to the complainant within 14 days.

All environmental incidents occurring on the site will be recorded. The following information will be provided:
" Time, date, location and nature of the incident, and
" Actions taken and by whom.

C6. SITE CLEANLINESS AND NEATNESS

" Location of a construction camp is to be approved by the Employer’'s Agent and is to be restored
to its previous condition after completion of construction.

" The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar approved.

" All materials, equipment, plant and vehicles must be stored within the construction camp.

. A dedicated area must be made available for construction staff to change and store their personal
belongings.

C7. ACCESS

= Access to existing roads, schools, buildings, shops and residential properties must not be impeded
during construction.
. Access roads utilised by the Contractor must be maintained in good condition.

Cs. BORROW PITS

. Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS).

= Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage.

= Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and DWS.

Co. DUST CONTROL / AIR QUALITY

" Dust suppression measures must be implemented during construction by ensuring that all
surfaces prone to dust generation are kept damp (e.g. use of water tanker).

. Ensure that vehicles and equipment are in good working condition and that emissions are not
excessive.

" Special care must be taken in areas where the route passes close to schools and residential areas.

" The speed of construction vehicles must be reduced.

C10. FAUNA
" Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals

encountered during construction.
Cll. FIRE PREVENTION AND CONTROL
" Smoking is prohibited in the vicinity of flammable substances.

" The Contractor must ensure that fire-fighting equipment is available on site, particularly where
flammable substances are being stored or used, and that construction staff are aware of where it
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Cl2.

C1s.

C14.

C15.

Cle.

C17.

is kept and how it is operated.
Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent
property owners’ lands.

GRAVE SITES

Grave sites in close proximity to the road must not be disturbed during construction.

MATERIALS HANDLING AND SPILLS MANAGEMENT

Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be stored
in a designated area at the campsite.

The storage containers/facilities (including any diesel or petrol tanks) must be placed on an
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage
does not pollute the environment.

Workers must at all times be made aware of the health and safety risks associated with any
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with appropriate
protective clothing/equipment in case of spillages or accidents.

Ensure all staff and contractors undergo relevant training in the maintenance of equipment to
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals.

Any spill of potentially hazardous materials must be cleaned up immediately (potentially hazardous
materials on site include paint, oil, grease, fuel and turpentine).

The area of contaminated soil or spill must be deposited into the hazardous waste container(s).
The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills. The
absorbent must be stored in a designated area and be available for inspection.

All spills are to be recorded in the environmental incident book.

NOISE

Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday,
unless otherwise approved by the appropriate competent person in consultation with adjacent
landowners/affected persons.

All equipment, vehicles and machinery must be in good working condition and be equipped with
sound mufflers if necessary.

Construction staff must be trained and made aware of not creating unnecessary noise such as
hooting and shouting.

POLLUTION CONTROL

Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances
must be avoided.

All construction vehicles are to be maintained in good working order so as to prevent soil or water
pollution from oil, fuel or other leaks, and to reduce noise pollution.

RIVERS AND STREAMS

During construction of bridge structures, there must be no obstruction of the water flow of rivers
and streams.

Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation
occurring.

Erosion control measures must be employed both during and after construction.

No impediments to natural surface water flow, other than approved erosion control measures,
must occur.

SAFETY

Safety measures, such as detour signs, must be implemented during construction to ensure the
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction
work.

Special care must be taken in the vicinity of schools to ensure the safety of children wishing to
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C18.

C19.

cross the road under construction.

The relevant signage (e.g. speed control signs) must be erected alongside the road during the
operation phase in order to control traffic.

Accommodation must be made for pedestrian pathways alongside the road during the construction
and operation phases.

SOIL MANAGEMENT

Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil
erosion.

Erosion should be minimised by the construction of meadow drains and the planting of indigenous
vegetation on the side slopes and drains to reduce flow velocity of storm water.

Spoil from cuts may be used in existing erosion gullies.

Stone pitching and gabions should be constructed at pipe culvert outlets.

Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be
removed together with the contaminated soil.

If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill. The
contaminated soil should be disposed of in an appropriate container, depending on its
classification.

Servicing and refuelling of vehicles must only be carried out at the construction camp.

WORKER CONDUCT

Code of Conduct for Construction Personnel:

C20.

C21.

C22.

Do not leave the construction site untidy and strewn with rubbish which will attract animal pests.
Do not set fires.

Do not cause any unnecessary, disturbing noise at the construction camp/site or at any designated
worker collection/drop off points.

Do not drive a construction-related vehicle under the influence of alcohol.

Do not exceed the national speed limits on public roads or exceed the recommended speed limits
on the site.

Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles
must be reported and repaired as soon as possible).

Do not litter along the roadsides, including both the public and private roads.

Do not pollute any water bodies (whether flowing or not).

No member of the construction team is allowed to enter the areas outside the construction site.

TRAFFIC DISTURBANCES AND DIVERSIONS

Any traffic diversions must be undertaken with the approval of all relevant authorities and in
accordance with all relevant legislation.

Wherever possible, traffic diversion must only take place on existing disturbed areas and remain
within the existing road reserve.

Traffic diversion routes must be rehabilitated after use.

VEGETATION

Only vegetation falling directly on the route must be removed where necessary.

Alien vegetation within the road reserve must be eradicated, and management measures must be

implemented for future control of these species.

Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during

construction must be replaced with indigenous vegetation after construction has been completed.

WASTE MANAGEMENT

All general, non-hazardous waste must be placed in a skip container and disposed of at a registered

waste disposal site.

The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained

and in working order.
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" No disposal, or leakage, of sewage must occur on or near the site.

. All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored
in leakproof containers and disposed of at a registered hazardous waste disposal site.

" The contents of waste storage containers must, under no circumstances, be emptied to the

surrounding area. In general, littering, discarding or burying of any materials is not allowed on site or
along the route.

" Adequate waste receptacles must be available at strategic points around the construction camp and
site for all domestic refuse and to minimise the occurrence of littering.

. Concrete rubble must be collected and disposed of as directed by the Employer’s Agent.

" Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete
packets) on completion of the day’s work.

. Any spill around the container(s) should be treated as per clause C13 and C18.

C23. MEASUREMENT AND PAYMENT

The contractor shall make provision in the various rates and prices for all costs related to the environmental
management specification and measures required in terms of legislation. Provision is made in item B13.02
of the Bill of Quantities for the contractor's general obligations, risks and liabilities in accordance with the
environmental management specification.
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C3.3 PARTICULAR SPECIFICATIONS

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
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PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
D1. SCOPE

This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe
and healthy working environment for all employees, subcontractors, the Employer, the Employer's Agent,
inspectors and all other persons entering the site of works.

This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all
other safety codes and specifications referred to in the said Act and Construction Regulations.

In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with all
provisions of OHSA 1993 and the Construction Regulations 2014.

This specification and the Contractor's own Health and Safety Plan as well as the Construction Regulations
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the Employer’s
Agent, the Construction Health and Safety Agent, subcontractors, employees, representatives of trade unions
and any other persons entering the site of works.

D2. DEFINITIONS
For the purpose of this contract the following shall apply:

D2.1 “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a
representative for the Employer in managing health and safety on a construction project for the Employer and
who has satisfied the registration criteria of the SACPCMP to perform the required functions.

D2.2 “Contractor” where used in the contract documents and in this specification, means the Contractor
as defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as “principal
contractor” as defined in the Construction Regulations 2014. “Contractor” and “principal contractor” are
therefore interchangeable and shall be read in the context of the relevant document.

In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and
“subcontractor” respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without
derogating from his status as an employer in his own right.

D2.3 “Employer” where used in the contract documents and in this specification, means the Employer as
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” as
defined in the Construction Regulations 2014. “Employer” and “client” are therefore interchangeable and
shall be read in the context of the relevant document.

D2.4 “Employer’s Agent” where used in this specification, means the Employer’s Agent as defined in the
General Conditions of Contract 2015.

D3. EMPLOYER’S BASELINE RISK ASSESSMENT
D3.1 Risk information

The information presented in this clause is based on the Employer's baseline risk assessment prepared
specifically for this contract.

This information describes the type of work required in terms of this contract that will be accompanied by
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and
review in terms of the Health and Safety Plan and risk assessments.

This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in
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preparing their tender submissions, and to the successful Contractor as a basis for the preparation of the site-
specific risk assessments to be performed by the Contractor in terms of Construction Regulation 9.

Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk
assessment, including those that may arise from specific methods of construction employed by the Contractor,
and shall make due allowance in their tendered rates and prices for all costs related to complying with the
provisions of the Act and Construction Regulations.

This information is given in good faith for the guidance of Tenderers, and no additional payment shall be made
as a result of any inaccuracies, discrepancies or omissions contained therein.

D3.2 Baselinerisk assessment

The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared
by the Employer in terms of Construction Regulation 5(1)(a).

D3.3 Guidelines for construction and maintenance projects under Covid-19 Lockdown

The Employer has prepared guidelines which set out the key principles and minimum requirements that define
responsible, healthy and safe operations for road construction operations under COVID-19 Lockdown
conditions, for the Contractor to comply with. In addition, the Contractor shall comply with any new COVID-
19 Regulations issued by Government.

The guidelines have been included as Annexure A at the end of this Project Document.

DA4. APPLICATION FOR CONSTRUCTION WORK PERMIT

Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30 days
before commencement of the work and in accordance with the requirements of Construction Regulation 3,
apply to the Provincial Director of the Department of Labour in writing for a construction work permit to perform
construction work. The Employer’'s application must be done in a form similar to Annexure 1 of the
Construction Regulations, and submitted with the required documentation, some of which the Contractor shall
provide as stated in the Contract Data.

A copy of the construction work permit must be kept on site in the occupational health and safety file, available
for inspection by inspectors, the Employer, the Employer’s Agent, the Construction Health and Safety Agent,
subcontractors, employees, representative trade unions and any other persons on the site. The Provincial
Director will assign a site-specific number for each construction site, which must be conspicuously displayed
at the main entrance to the site.

D5. NOTIFICATION OF CONSTRUCTION WORK

Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify the
Provincial Director of the Department of Labour of the intention to carry out the construction work, using the
pro forma form included as Annexure 2 to this Health and Safety Specification.

A copy of the natification form must be kept on site, available for inspection by inspectors, the Employer, the
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative
trade unions and any other persons on the site. A copy of the notification form shall also be kept on the health
and safety file, and a further copy shall be forwarded to the Employer for his records.

D6. HEALTH AND SAFETY PLAN
Before commencement of any construction work, the Contractor shall prepare a project specific Health and

Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety
Specification.
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The Health and Safety Plan must include a risk assessment performed and recorded in writing by a competent
person as required in terms of Construction Regulation 9. The risk assessment shall identify and evaluate
the risks and hazards that may be expected during the execution of the work under the contract, and it shall
include a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and
hazards identified.

The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the
Employer's Agent, subcontractors, employees, representative trade unions, and health and safety
representatives and committee members, and must be monitored and reviewed periodically by the Contractor.
D7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS

D7.1 Appointments

The Contractor shall appoint in writing all employees.

The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance with
the requirements of Construction Regulation 7.

D7.2 Health and safety induction training

No person shall be allowed or permitted to enter the site of the works unless such person has undergone
health and safety induction training pertaining to the hazards prevalent on the site.

The Contractor shall ensure that all employees under his control, including subcontractors and their
employees, undergo health and safety induction training by a competent person before commencement of
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4).

The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and
are provided with the necessary personal protective equipment in compliance with Construction Regulation
7(6).

D7.3 Medical certificate of fithess

The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable.

D8. APPOINTMENT OF SAFETY PERSONNEL
D8.1 Construction manager
Refer to Construction Regulation 8(1), (2), (3) and (4).

The Contractor shall appoint a full-time Construction Manager with the duty of managing all the construction
work on the site, including the duty of ensuring occupational health and safety compliance.

The Contractor may also have to appoint one or more assistant construction managers to assist the
Construction Manager where justified by the scope and complexity of the works.

D8.2 Construction health and safety officer

Refer to Construction Regulation 8(5) and (6).

Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist in
the control of all health and safety related aspects on the site. The construction health and safety officer shall
be registered as required by the Chief Inspector of the Department of Labour and shall have the necessary
competencies and resources to assist the Contractor.

D8.3 Construction supervisor
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Refer to Construction Regulation 8(7), (8), (9) and (10).

The Contractor shall appoint a construction supervisor responsible for construction activities and ensuring
occupational health and safety compliance on the construction site.

The Contractor may also have to appoint one or more competent employees to assist the construction
supervisor where justified by the scope and complexity of the works.

D8.4 Health and safety representatives

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act
for the execution of the contract, shall appoint a health and safety representative whenever he has more
than 20 employees in his employment on the site of the works. The health and safety representative must be
selected from employees who are employed in a full-time capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every 50 employees.

The function of health and safety representative(s) will be to review the effectiveness of health and safety
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at
work, to make representations to the employer (Contractor) or inspector on general matters affecting the
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to
participate in consultations with inspectors and to attend meetings of the health and safety committee.

D8.5 Health and safety committee

In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more
health and safety committees where there are two or more health and safety representatives at a workplace.
The persons selected by the Contractor to serve on the committee shall be designated in writing.

The function of the health and safety committee shall be to hold meetings at regular intervals but at least once
every three months, to review the health and safety measures on the contract, to discuss incidents related to
health and safety with the Contractor and the inspector, to make recommendations regarding health and
safety to the Contractor and to keep record of recommendations and reports made by the committee.

D8.6 Competent persons

The Contractor shall appoint in writing designated competent employees and/or other competent persons as
required by the Act and Regulations. Such appointments shall be in accordance with the relevant applicable
sections of the Act and Regulations as determined by the requirements of the contract.

A competent person may be appointed for more than one part of the construction work with the understanding
that the person must be suitably qualified and able to supervise at the same time the construction work in all
the work situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not relieve the
Contractor from any of his responsibilities for compliance with all requirements of the Construction
Regulations.

D9. RECORDS AND REGISTERS

The Contractor shall keep records and registers related to health and safety on site as required by the relevant
applicable sections of the Act and Regulations as determined by the requirements of the contract. Such
records and registers shall be available for periodic inspection by inspectors, the Employer, the Employer’s
Agent, the Construction Health and Safety Agent, subcontractors, employees and representatives of trade
unions.

D10. CONTRACTOR’S RESPONSIBILITIES
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For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA
1993), which means that the Contractor has the status of employer in his own right in respect of the contract.
The Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act
(OHSA 1993) and the Construction Regulations 2014.

Before commencement of work under the contract, the Contractor shall enter into an agreement with the
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and Safety
Act No. 85 of 1993’, to confirm his status as mandatary (employer) for the contract under consideration.

The Contractor is advised in his own interest to make a careful study of the Act and the Construction
Regulations, as ignorance of the Act and the Regulations will not be accepted in any proceedings
related to non-conformance to the Act and the Regulations.

D11. MEASUREMENT AND PAYMENT

It is a condition of this contract that contractors who submit tenders for this contract shall make provision in
their various tendered rates and prices for all costs related to the health and safety measures required in
terms of the Act and Regulations during the construction process.

(a) Health and safety plan

The Contractor shall assess the risks associated with the Works when preparing the health and safety plan.
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated,
full time health and safety officer, carrying out all the required site health and safety training and briefings,
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all
transport, personal protection safety items, other health and safety equipment, safety notices and any other
health and safety related items that are required on site. Provision is made for the costs of preparing and
implementing the health and safety plan in item B13.03 of the Bill of Quantities.

(b) Safety appointments

No separate additional payment will be made to cover the costs related to persons appointed as required in
terms of the Act and Regulations to fulfil the various health and safety functions. Such persons include the
Construction Manager, any assistant construction managers, the construction health and safety officer, the
construction supervisor, any assistant construction supervisors, health and safety representatives, health and
safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6 above. The
Contractor shall therefore make provision in the various tendered rates and prices for all costs related to such
persons, and for which no separate additional payment will be made except to the extent provided in item
B13.03 of the Bill of Quantities.

(© Records and registers

The keeping of records and registers related to health and safety on site as described in clause E9 above
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in the
Contractor’s various tendered rates and prices, and for which no separate additional payment will be made
except to the extent provided in item B13.03 of the Bill of Quantities.

(d) Medical certificates

No separate additional payment will be made to cover the costs related to obtaining the medical certificates
of fitness required for every employee, including subcontractors and their employees, issued in compliance
with Construction Regulation 7(1)(g) or 7(8) as applicable. The Contractor shall therefore make provision in
the various tendered rates and prices for all costs related to such medical certificates, and for which no
separate additional payment will be made except to the extent provided in item B13.03 of the Bill of Quantities.
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ANNEXURE 2

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993
(Regulation 4 of the Construction Regulations, 2014)

NOTIFICATION OF CONSTRUCTION WORK

1. (a) Name and postal address of principal contractor:

(b) Name and telephone number of principal contractor’s contact person:

2. Principal contractor’s compensation registration number:

3. (a) Name and postal address of client:

(b) Name and telephone number of client’s contact person or agent:

(b) Name and telephone number of designer’s(s’) contact person(s):

5. Name and telephone number of principal contractor’s construction manager on site appointed
in terms of regulation 8(1):

6. Name(s) of principal contractor’s assistant construction manager(s) on site appointed in terms
of regulation 8(2):
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ANNEXURE 2 - Continued

7. Exact physical address of the construction site or site office:

8. Nature of the construction work:

9. Expected commencement date:

10. Expected completion date:

11. Estimated maximum number of persons on the construction site:
Total: oo Male: ..., Female:

12. Planned number of contractors on the construction site accountable to principal contractor:

13. Name(s) of contractors already selected:

Principal Contractor Date
Client’s Agent (where applicable) Date
Client Date

e THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF
LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE.
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C3.3 PARTICULAR SPECIFICATIONS

PART E: EXPANDED PUBLIC WORKS PROGRAMME
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PART E: EXPANDED PUBLIC WORKS PROGRAMME
E1l. SCOPE
This part provides the specifications with regard to the following:
€) The Expanded Public Works Programme (EPWP); and

(b) The National Youth Service (NYS) programme, which is a government programme implemented by
the National Department of Public Works forming part of the Expanded Public Works Programme
(EPWP).

The Contractor shall be required to participate in job creation (employment of local labour) by executing
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community,
who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home
Affairs (only one such foreigner may be employed on any project). Such local labour shall be the targeted
participants in the EPWP and NYS programmes.

Furthermore, in order to avoid duplication of training facilities, the provision of training facilities for all
structured training, including for the structured training described in PART F: Small Contractor Development
(in those instances where PART F is included in the contract), shall be measured and paid for in terms of the
pay items provided in this Part E.

E2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

E2.1 Labour enhanced construction, supervision and management for the Expanded Public Works
Programme (EPWP)

The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs. In
the case of the infrastructure sector, existing government expenditure is realigned using labour enhanced
technologies to create job opportunities. This involves the use of both labour and construction equipment,
where labour is preferred and construction equipment is used appropriately.

All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented using
labour enhanced construction methods to the extent economically feasible, in accordance with the “Guidelines
for the Implementation of Labour-Enhanced Infrastructure Projects under the Expanded Public Works
Programme (EPWP) Third Edition 2015”.

The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public
Works (http://www.epwp.gov.za/).

Items scheduled for labour-intensive construction are marked with the letters “LI” in the bill of quantities in the
manner described in C2.1 Pricing Assumptions.

Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and
management staff that have completed the required Skills Programme in terms of Appendix C of the
aforementioned guidelines:

(a) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering
Construction Processes”;

(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction
Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF
level 5 or 7.

In addition to their normal supervisory and management functions, the aforementioned supervisory and
management staff shall also be responsible for setting the workers’ daily tasks in accordance with
labour-enhanced construction principles, and for ensuring that the EPWP job creation reporting data is
accurately recorded on a daily basis and compiled and submitted to the Employer each month in accordance
with clause E4 of this PART E.
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E2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP)

The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public
Works Programme (EPWP) shall be implemented in accordance with:

€) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works
Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the
Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette
No. 34032 of 18 February 2011); and

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of
4 May 2012.

The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers
employed in elementary occupations on an Expanded Public Works Programme (EPWP). These terms and
conditions do not apply to persons employed in the supervision and management of an Expanded Public
Works Programme (EPWP).

The above documents can be downloaded from the EPWP website of the Department of Public Works
(http://www.epwp.gov.za/).

E2.3 Persons to be employed under the Expanded Public Works Programme (EPWP)

All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance
with prevailing legislation.

The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the Community
Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and the
employment opportunities thereby presented.

The Contractor shall determine the minimum education level / skills required to undertake the works specified.
In consultation with the PLC and the War Room convener for each relevant ward, selection of the local labour
shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled through the War
Room for each ward. The list obtained from the OSS database must be accompanied by a letter from the
War Room convener confirming that all the information provided was sourced from the War Room and that
all listed incumbents reside within the relevant ward. The Contractor must maintain records of household
profiles as part of the portfolio of evidence for selection. Selection shall be based on the minimum education
level / skills required and the most-needy households, as determined by the household profiling. Preference
shall be given for at least one person from each household in the community to be employed before further
persons are considered for selection.

The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (unskilled or
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in possession
of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any
project), shall include for a minimum allocation of:

(a) 60% women;

(b) 55% youth who are between the ages of 18 and 35; and

(c) 2% persons with disabilities.
All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor.

The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure the
effective supervision of the labour-enhanced works for all LI activities undertaken on this project:

Minimum supervisor to worker ratio = 1:10
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E2.4 Contract of employment with persons employed under the Expanded Public Works
Programme (EPWP)

The Contractor shall enter into a formal contract of employment with each person employed under the
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the
end of this PART E of section 3.3 Particular Specifications.

The Contractor shall note that all such formal contracts of employment entered into with persons employed
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year.

E2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP)

The Contractor shall be contractually obliged to:

€) brief EPWP workers on the conditions of employment;

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of
the Employment Agreement;

(© keep personnel files for all EPWP workers and make copies available to the Employer if and when
requested; and

(d) ensure that payments to EPWP workers are made in accordance with Government Notice No. R347.

The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the
gazetted rate:

0] per task (for task-rated workers); or
(i) per day (for time-rated workers).

During those periods when an EPWP worker is engaged in formal classroom training (other than in-service
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the Ministerial
Determination for the Expanded Public Works Programme.

Tasks set by the Contractor shall be such that:

€) the average EPWP worker completes 5 tasks per week in 40 hours or less; and

(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less.

The Contractor shall revise the time taken to complete a task whenever it is established that the time taken
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above.

E2.6 Training of persons employed under the Expanded Public Works Programme (EPWP)

The training of persons employed under the Expanded Public Works Programme (EPWP) is described in
clause E4 below.

E2.7 Contractor’s obligations towards persons employed under the Expanded Public Works
Programme (EPWP)

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work to
be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following
functions with respect to the EPWP workers:

€) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases
Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation
Commissioner such amounts as are due in terms of the Act;

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment
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(h)
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)

E2.8

Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon
request;

ensure that all participants are paid their wages on time through the pre-agreed payment method as
stipulated in the participant contract of employment;

implement health and safety procedures with respect to the participants, ensuring that the health and
safety regulations are adhered to;

ensure that all participants receive induction on site safety prior to commencing with work on site;
provide all participants with the necessary protective clothing and equipment as required by law for
the specific tasks in which the participants are involved, in addition to the branded overalls stipulated
for EPWP workers;

provide safe on-site storage facilities for apparel and tools issued to the participants;

assist in the assessment of participants with regard to their competencies;

provide overall supervision and day-to-day management of participants; and

implement strict quality control to ensure that the work carried out by the participants is of the required
standard, and, where necessary, to train and mentor the participants to assist them in achieving the
standards required.

Apparel and tools for persons employed under the Expanded Public Works Programme
(EPWP)

The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with
the requirements arising from PART D: OHSA 1993 Health and Safety Specification and the Contractor’s site-
specific health and safety plan and accompanying risk assessments.

Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall include
branded EPWP markings in accordance with the attached branding requirements.

PPE shall comprise the following:

(@)

(b)

Compulsory PPE issued to all EPWP workers for use during general work activities:

0] Protective overalls (two sets), Pentone Yellow in colour, with EPWP branding;
(ii) Lime green reflective safety vest with EPWP branding;

(iii) Protective footwear; and

(iv) Protective gloves.

PPE issued to EPWP workers for specific activities where required in terms of the Contractor’s site-
specific health and safety plan and accompanying risk assessments, such as:

0] Protective headwear, green in colour, with EPWP branding;
(ii) Protective eyewear such as spectacles and goggles;

(iii) Protective face shields;

(iv) Protective earplugs and earmulffs;

(V) Respiratory masks;

(vi) Disposable safety apparel;

(vii) Kidney belts;
(viii) Safety harnesses; and
(ix) Any other protective equipment identified.

The Contractor shall replace any item of issued PPE that becomes unserviceable.

The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under
the following circumstances:

0] where the employee requests the issue of additional PPE in excess of what is prescribed;

(ii) where the employee has patently abused or neglected the issued PPE leading to early failure;
or

(iii) where the employee has lost the issued PPE.
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The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that
they use the prescribed equipment.

EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor.
If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed
PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for
which the equipment was prescribed. Under such circumstances an alternative solution shall be found, and
this may include relocating or discharging the employee.

The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type required
to carry out the assigned tasks safely and efficiently.

The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools issued.
The Contractor shall maintain the issued tools in a serviceable and safe working condition.

The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them,
using the storage facilities provided on site by the Contractor.

No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant items
of PPE in the specified colours with branded EPWP markings. Furthermore, no separate payment shall be
made for providing the EPWP workers with hand tools or for providing them with safe storage facilities on site
for PPE and tools. The Contractor shall therefore make provision for all costs related to providing the PPE,
tools and safe storage facilities in the tendered rates and prices for the various items of work scheduled
throughout the bill of quantities.

E2.9 EPWP contract signboard

The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this
project is part of the Expanded Public Works Programme (EPWP). Provision for the costs related to the
provision, erection and subsequent removal of the contract signboard is made in pay item provided in chapter
1.3 of the bill of quantities for this purpose.

E2.10 Payment matters relating to the EPWP work
E2.10.1 General

No separate pay items shall be provided in terms of PART E of the bill of quantities for the construction work
activities carried out by EPWP patrticipants. Payment for such work activities shall be made only indirectly, in
terms of the pay items scheduled for the work activities in which such persons are engaged.

Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing
the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of
guantities.

E2.10.2 Payment for labour-enhanced components of the work

Payment will be made for items which are designated for labour-enhanced construction in the bill of quantities
only in those instances where such items are constructed using labour-enhanced methods.

Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out
using labour-enhanced methods will not be condoned and any Works so constructed will not be certified for
payment. Any non-payment for such Works shall not relieve the Contractor in any way from his obligations
either in contract or in delict.

During the course of construction, as a result of unforeseen site conditions or operating conditions
encountered, it may happen that an item designated for labour-enhanced construction can no longer be
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carried out in a safe and economically feasible manner, either in full or in part, using labour-enhanced
methods. In such instances the Employer’s Agent shall, where necessary, order a variation in terms of clause
6.3 of the of the General Conditions of Contract 2015 with respect to that portion of the item quantity that
cannot be carried out using labour-enhanced methods.

E2.11 Penalty applicable to any shortfall in the local labour content achieved

The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’'s
Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the Contract
Price (adjusted to exclude penalties and value added tax).

The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content
stated in section C1.2.2 Data Provided by the Employer.

In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local
labour content for this project is due to quantitative underruns, the elimination of items contracted to local
labour, or any other reason beyond the Contractor’'s control which may be acceptable to the Employer, the
Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 Special
Conditions of Contract. The financial penalty shall be calculated as follows:

P =0,05x[ (E - E0)/100] x Ca
where:
E is the specified minimum percentage for local labour content

Eo is the local labour content percentage which the Employer’s Agent certifies as being achieved
upon completion of the contract

Ca  isthecontract amount which is the Contract Price (adjusted to exclude penalties and value added
tax)

P is the monetary value of penalty payable

The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e.,
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content achieved.

The evaluation of the Contractor’'s achievement of the local labour content percentage shall be undertaken
monthly by the Employer’s Agent, based on the accumulative achievements in comparison to the programmed
utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving the Contract
Participation Goal.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical Completion,
shall result in the financial penalty being applied as prescribed in this clause. The Employer's Agent shall
make a final determination of the Contractor’'s achievement of the Contract Participation Goal based on the
value of the Final Payment Certificate.
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E3. NATIONAL YOUTH SERVICE (NYS)

Note: The Contractor shall not be required to employ NYS workers in terms of this contract.
The Employer requires the implementation of National Youth Service (NYS) programmes on this project.

E3.1 The National Youth Service (NYS) programme

The National Youth Service (NYS) programme aims to train young people and provide them with practical
work experience. The young people will be allocated tasks by the Contractor that will assist the Contractor
with the execution of the contract.

E3.2 Applicable labour laws

The work to be undertaken on this contract by unskilled or semi-skilled workers under the National Youth
Service (NYS) programme shall be implemented in accordance with the same Code of Good Practice and
Ministerial Determination as described in clause F2.2 above for work to be undertaken under the Expanded
Public Works Programme (EPWP).

E3.3 Employer’s project manager

The Contractor shall be required to liaise closely with the Employer’s project manager who is responsible for
the recruitment and training of the NYS workers.

E3.4 Persons to be employed under the NYS programme

For purposes of this contract, the Contractor shall be required to employ 10 youths aged between 18 and 35
for a period of 6 months each under the NYS programme.

The Employer’s project manager shall provide the Contractor with a list of the 10 youths to be employed and
the training that each of these 10 youths have received to date, and only these 10 youths shall be employed
by the Contractor under the NYS programme.

E3.5 Contract of employment with persons employed under the NYS programme

The Contractor shall enter into a formal contract of employment with each youth employed under the NYS
programme, using the pro forma contract of employment attached at the end of this PART E of section 3.3
Particular Specifications.

E3.6 Employment of NYS workers

The Contractor will be contractually obliged to:

€) employ all participants on the list provided by the Employer’s project manager;

(b) brief NYS workers on the conditions of employment;

(c) enter into a formal contract of employment with each NYS worker, which contract will form part of the
Employment Agreement;

(d) keep personnel files for all NYS workers and make copies available to the Employer’s project
manager if and when requested; and

(e) ensure that payments to NYS workers are made in accordance with Government Notice No. R347.

During the period when they are engaged in formal classroom training (other than in-service training), the
youths employed under the NYS programme shall be paid the minimum wage rate as set by the Department
of Labour on an annual basis in the Ministerial Determination for the Expanded Public Works Programme,
and should there be an upward adjustment in the rate the Contractor will be compensated accordingly. During
the period when they are engaged in productive work activities required for elements of the Works, they shall
be paid in terms of the wage rates stated in clause F2.5 above.

E3.7  Training of youth workers

Al NYS workers will be placed on an extensive training programme that will include:
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(a) an induction into NYS and EPWP;

(b) life skills training;

(c) technical training focusing on a vocational skill to be used on the project (e.g. painting or carpentry);
and

(d) entrepreneurship and business skills training.

All training will be arranged by the Employer’s project manager, with whom the Contractor will be required to
work closely to schedule the training sessions so that the timing of the training is aligned with the Contractor’s
work schedule and his demand for workers with specific skills. The Employer’s project manager will make
full details of the training programme available to the Contractor.

A compulsory 10-day life skills training must be provided before commencement of classroom training on
NYS. This type of training must be provided by a NYDA accredited service provider as per the National Youth
Service Framework from the National Department of Public Works.

The Contractor shall maintain comprehensive records of the training received by each NYS worker throughout
the course of the contract, and shall submit to the Employer at each monthly site meeting a summary of the
accumulated training received by each NYS worker.

The training of the NYS workers shall take place using the same training facility provided for the training of all
other EPWP participants (refer to clause F5 below).

E3.8 Contractor’s obligations towards persons employed under the NYS programme

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the NYS
programme work to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out
the following functions with respect to the NYS programme workers:

(a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases
Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation
Commissioner such amounts as are due in terms of the Act;

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment
Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon

request;

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as
stipulated in the participant contract;

(d) implement health and safety procedures with respect to the participants, ensuring that the health and
safety regulations are adhered to;

(e) ensure that all participants receive induction on site safety prior to commencing with work on site;

) provide all participants with the necessary protective clothing and equipment as required by law for

the specific trades in which the participants are involved, in addition to the branded overalls stipulated
for NYS workers;

(9) provide safe on-site storage facilities for apparel and tools issued to the participants;

(h) assist in the assessment of participants with regard to their competencies in their respective trades;
0] provide overall supervision and day-to-day management of participants; and

()] implement strict quality control to ensure that the work carried out by the participants is of the required

standard, and, where necessary, to train and mentor the participants to assist them in achieving the
standards required.

E3.9 Apparel and tools for NYS workers

The content of clause F2.8 above with regard to apparel and tools for EPWP workers shall apply equally to
NYS workers, except that:

€) apparel and tools to be issued to NYS workers shall be determined in conjunction with the Employer’s
project manager;

(b) the required branding of apparel to be issued to NYS workers shall be determined in conjunction with
the Employer’s project manager, and shall also include the NYS logo;
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(c) additional PPE may be required depending on the NYS worker’s specific trade;

(d) certain specified apparel and tools issued to the NYS workers will become the property of the
NYS workers after the completion of their cycle of work on the project, in order to enable them to
continue to practise their trade on future projects. Such apparel and tools shall be specified and
authorised by the Employer’s Agent; and

(e) separate payment items have been provided in PART E of the bill of quantities to cover all costs
associated with the provision of the necessary tools and apparel, including safety apparel, for the
NYS workers, and the facilities for the safe storage thereof, all as authorised by the Employer’s Agent.

E3.10 EPWP-NYS contract signboard

Where work takes place under the National Youth Service (NYS) programme, the NYS logo shall also be
displayed on the EPWP contract signboard referred to in clause F2.9 above, indicating that this project is part
of both the Expanded Public Works Programme (EPWP) and the NYS programme. Provision for the costs
related to the provision, erection and subsequent removal of the contract signboard in the pay item provided
in chapter 1.3 of the bill of quantities for this purpose.

E3.11 Payment matters relating to the NYS work

No direct payment will be made to cover the Contractor’s costs associated with implementing the on-site work
programme for the NYS workers, for planning, organising, directing, controlling and administrating their day
to day activities, including the setting of daily tasks, record keeping and any on-site liaison, training and
mentoring required, and for the associated job creation reporting, and such costs shall therefore be built into
the rates tendered for the various items of work scheduled throughout the bill of quantities.

E4. JOB CREATION REPORTING FOR EPWP

In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the Contractor
must provide the information specified in clause E4.1 below for reporting purposes.

In addition, the Contractor's payment certificates shall be accompanied by the information specified in clause
E4.2 below.

E4.1  Type of project data required per project

Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this PART E of the
Particular Specifications).

The data that is required to be kept, maintained and reported on a monthly basis for each project includes:
E4.1.1 Participant (local labour) data

A participant list of the local labour employed must be maintained for every EPWP project. The data required
in this participant list is indicated below. This data shall be recorded, checked and signed off by the

Contractor, and shall be submitted to the Employer at each monthly site meeting. The participant list shall
contain the following data and shall be kept and maintained on site for audit purposes:

(a) Participant identity — name, surname, initials, date of birth and identity number (or other unique
identifier) plus certified copy of ID book.

(b) Participant profiles — nationality, gender, age, education level and disability status.

(c) Work data for participants — daily wage to be received, number of calendar days training attended

and number of calendar days worked.

(d) Records of training — as required in terms of the EPWP Data Collection Tool template.

In addition, the signed contracts of employment between the Contractor and each EPWP participant shall be
kept and maintained on site for audit purposes.
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E4.1.2 Project work data

The project work data generally seeks to confirm the number of people at work daily on the project. This data
shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at each
monthly site meeting. The data shall be maintained on site by the Contractor, in order that it can be provided
by the Employer to the National Department of Public Works upon request when the latter is undertaking
sample auditing. These records shall be kept by the Contractor for a period of three years after contract
completion should they be required for audit purposes.

The data shall include:

(a) Daily attendance register — register for each day showing all the workers that were registered as being
at work on that day. Attendance registers shall be completed on site on a daily basis and signed off
by the Contractor on a weekly basis. Refer to pro forma attendance register attached at the end of
this PART E of section 3.3.

(b) Summary of monthly attendance.
E4.1.3 Project payment data

The project payment data generally seeks to confirm what was paid, for how much work and to whom. This
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at
each monthly site meeting.

It is required that the Contractor adopt one of the following methods as standard procedure for recording and
maintaining this information:

(a) Payment register — this is a list of the workers showing the wages paid to each worker, and signed
off by each worker as proof of receipt and acceptance of payment. Information on this register must
include the name of the worker, either an identity number or other unique identifier, the number of
calendar days that the pay period covers, the wage rate and the total wages paid; or

(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of
payment — these bank records must specifically show the name of the worker, either an identity
number or other unique identifier, the period which the pay covers and the total wages paid.

The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above,
must be available and applicable for the entire period for which the Employer claims an incentive reward for
person-days of work created in terms of the project.

E4.1.4 Employment output data

The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing
production output compared to the programme of works, together with the data necessary to enable the
Employer to calculate the following employment output data in accordance with the EPWP Data Collection
Tool template:

€) Number of work opportunities created (where one work opportunity = paid work created for one
individual on an EPWP project, for any period of time).
(b) Number of person-days of work created (where one person-day = one day of work carried out by one

individual). The total number of person-days of work created on a particular EPWP project shall be
obtained by summing the total number of person-days worked by each individual employed during
the course of that EPWP project.

(c) Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on

the EPWP project divided by 230 working days). In terms of EPWP policy, one year of work created
for one individual is assumed to comprise a total of 230 days of paid work carried out by that individual.

(d) Average duration of work opportunities created (= total number of person-days of work created on
the EPWP project divided by the number of work opportunities created on that EPWP project).
(e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on

an EPWP project divided by the total number of person-days of work created on that EPWP project).
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()] Training information.
E4.2 Project datato be submitted with the Contractor’s payment certificates

The Contractor's payment certificates shall be accompanied by labour returns providing the labour information
for the corresponding period in a format specified by the Employer.

Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless
still be submitted as per the frequency and timeframes stipulated by the Employer. The Contractor's payment
certificates shall not be paid by the Employer until all pending labour information has been submitted.

The following information shall be maintained on site and submitted with each payment certificate in the format
specified by the Employer:

(@) Copies of the signed contracts between the Contractor and any new EPWP participants (the
Contractor shall note that all such formal contracts of employment entered into with persons employed
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each
year, and shall be required to submit copies of all such new contracts with the first payment certificate
thereafter);

(b) Certified ID copies of all local labour employed as EPWP participants;

(c) Attendance registers for the EPWP participants;

(d) Proof of payment of EPWP participants; and

(e) Information as required in terms of the EPWP Data Collection Tool template.

E5. PROVISION OF STRUCTURED TRAINING
E5.1 Scope of structured training

In order to avoid duplication of training facilities, the training described in Part F: Small Contractor
Development (in those instances where Part F is included in the contract), shall be provided utilising the
training facility measured and paid for in accordance with the requirements of this PART E: Expanded Public
Works Programme (EPWP).

The Employer’s objectives include the training of local labour and Targeted Enterprises within a structured
programme, in order to equip them with skills that will assist them in gaining future employment, and to
facilitate targeted EPWP participants in gaining competencies and unit standard credits towards future full
learnership qualifications.

Such training shall contain both theoretical and practical components and shall be conducted in accordance
with the various laws and regulations contained in the South African Qualifications Authority (SAQA) statutes.

The following aspects of the structured training to be provided are noted:

@) The Employer has no service agreement or memorandum of understanding with any Education and
Training Quality Assurance (ETQA) body, and therefore does not function as the employer as defined
under any three-party learnership agreement between the learner, the training provider and the
employer.

(b) The structured training programmes implemented on this contract, although comprising several unit
standards, are unlikely to total to sufficient credits for a full learnership qualification. Nevertheless,
the competencies and credits achieved should contribute to a full learnership through the later
acquisition by the learner of the remaining unit standards required for the full learnership.

The Contractor shall be required to provide a training facility on the Site, or in close proximity thereto, and to
provide over the duration of the contract the following structured training for EPWP participants:

€) Generic skills training;
(b) Entrepreneurial skills training;
(c) Construction skills training; and
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(d) In-service training.
Generic skills training and in-service training shall be provided to all EPWP participants.

Entrepreneurial and construction skills training shall be provided to targeted EPWP participants only.

E5.2 Training provider and trainers

The Contractor shall be required to procure the services of a training provider accredited by the Construction
Education and Training Authority (CETA).

The training provider shall have in its employ trainers who are registered as assessors with the Construction
Education and Training Authority (CETA), and who shall deliver the training.

Proof of the accreditation of the service provider and the registration of the trainers by the CETA shall be
submitted to the Employer’s Agent. Such accreditation and registration shall be current and valid, and the
proof submitted shall include the NQF levels and unit standards for which each trainer is accredited.

E5.3  Skills analysis and selection of targeted EPWP participants
Studying for any learnership requires minimum literacy and numeracy competencies as defined by SAQA.
The actual literacy and numeracy levels of the persons employed on the Site shall provide a basis to guide

the Contractor and the training provider on how to conduct the selection process.

The Contractor shall therefore conduct a skills analysis of the local labour and Targeted Enterprises
employed, in order to determine the formal education qualifications of each employee.

The Contractor, in conjunction with the training provider, shall then identify those persons that display the
potential to benefit from such structured entrepreneurial and construction skills training as may be provided
for in the contract, and shall make recommendations in this regard to the Employer’s Agent.

The final candidates selected for such training shall be decided between the Contractor and the Employer’s
Agent (or by the Project Management Team (PMT) in the case of training for Targeted Enterprises in terms
of PART F: Small Contractor Development, where applicable).

E5.4  Structured training programmes

The Contractor, supported by the training provider, shall plan then implement structured training programmes
for generic, entrepreneurial and construction skills training.

Training courses shall commence within four months of the Contractor taking possession of the Site, and shall
be completed before the Due Completion Date.

All training shall take place within normal working hours, or as otherwise agreed with the learners.

The training provider shall design, compile and deliver the structured training programmes, based on the
information obtained from the skills analysis.

E5.4.1 Generic skills training

The structured training programmes designed by the training provider for the generic skills training shall
comprise relevant general courses such as basic hygiene and HIV/AIDS awareness, first aid, road safety,
managing personal finance, and other courses that would be useful to workers in the road construction
industry or as life skills generally.

E5.4.2 Entrepreneurial skills training

The structured training programmes designed by the training provider for the entrepreneurial skills training
shall comprise unit standards that contribute towards one or more of the following full learnership

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO co7



Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB02480/00000/00/NEW/INF/24/T

qualifications, as appropriate taking into consideration the skills analysis information for the selected
candidates (details of the learnership qualifications and the applicable unit standards may be found on the

website www.saqga.org.za):

ENTREPRENEURIAL SKILLS TRAINING

SAQA -
e . e NQF Minimum e
Qualification title qualification | . Purpose of qualification
D evel credits
Learners found competent
National Certificate: against this qualification will be
Superwspn of 49053 Level 4 176 able to execute the supervision
Construction of construction processes, with
Processes specialisation in a specific
context

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO

C98


https://kzntransport-my.sharepoint.com/personal/milton_sithole_kzntransport_gov_za/Documents/Bid%20Spec/mangcobo.gumede/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/34NW68D0/www.saqa.org.za

Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

E5.4.3 Construction skills training

The structured training programmes designed by the training provider for the construction skills training shall
comprise unit standards that contribute towards one or more of the following full learnership qualifications, as
appropriate taking into consideration the skills analysis information for the selected candidates (details of the
learnership qualifications and the applicable unit standards may be found on the website www.saga.org.za):

CONSTRUCTION SKILLS TRAINING

SAQA -
Qualification title qualification NQF Minimum Purpose of qualification
D level credits
Learners found competent
National Certificate: against this qualification will be
Superwsu_)n of 49053 Level 4 176 able to exec_ute the supervision
Construction of construction processes, with
Processes specialisation in a specific
context
This qualification is for persons
. . ) who work or intend to work
National Certificate: within a construction context on
Construction: 24173 Level 3 155 . ”
Roadworks a site, ano! Who_ segk recognltlpn
for essential skills in construction
operations in roadworks.
This qualification is for persons
. - . who work or intend to work
National Certificate: within a construction context on
Construction: 24133 Level 2 120

a site, and who seek recognition
for essential skills in construction
operations in roadworks.

This qualification is to equip
learners working in any type of
workplace with a broad
understanding and knowledge of
Occupational Health, Safety and
74269 Level 2 120 Environmental (HSE) concepts
and practices with sufficient
detail to enable them to function
in a safe and healthy way and to
deal with health and safety
problems and issues.

Roadworks

National Certificate:
Occupational Health,
Safety and
Environment

E5.4.4 Training programme

The Contractor's proposed training programmes shall be subject to the approval of the Employer’s Agent (or
the approval of the Project Management Team (PMT) in the case of training for Targeted Enterprises in terms
of PART F: Small Contractor Development, where applicable), and the Contractor shall, if so instructed by
the Employer's Agent or the PMT, alter or amend the programmes and the course content to meet any
additional needs identified.

The Contractor shall be responsible for everything necessary for the delivery of the training programmes,
including:

(a) the provision of the trainers;
(b) the provision of a suitable secure venue, complete with adequate furniture, lighting, air conditioning,
power and ablution facilities;
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(c) the provision of all necessary stationery, consumables and study materials;

(d) the transportation of the learners to and from the training facility;

(e) the payment of wages to all learners during the classroom training at a rate equal to the minimum
wage rate as set on an annual basis in the Ministerial Determination for the Expanded Public Works
Programme;

® the provision of any relevant Personal Protective Equipment (PPE) required for the training; and

(9) additional supervision of the learners during the practical learning stage of the training carried out by

constructing relevant elements of the Works (wages for the learners during this stage of the training
will be paid through the rates tendered for the relevant scheduled work items for those elements).

At the successful completion of each course, the Contractor’s training provider shall, as proof of attendance
and completion, issue each learner with a certificate indicating the course content.

The training provider shall also ensure that each unit standard contributing towards a full learnership
qualification and successfully completed by the learner is entered onto the national database.

The Contractor shall keep comprehensive records of the training given to each learner and the certificates
issued, and shall provide copies of such records to the Employer’'s Agent when required.

The Contractor shall also complete and submit to the Employer’s Agent each month, in a format acceptable
to the Employer (using the EPWP Data Collection Tool template), a return detailing the training provided, both
for the month and cumulatively for the contract.

E5.5 In-service training

The Contractor shall, from the commencement of the contract, implement an in-service training programme
in which the various skills required for the execution and completion of the Works are imparted to the EPWP
participants engaged thereon.

Throughout the duration of the contract, the EPWP participants shall be trained progressively through the
various stages of each particular type of work in which they are engaged, and their work shall be supervised
and monitored and their methods corrected where necessary.

The in-service training programme shall be submitted with the initial Works programme. The Contractor shall
record the progress in relation to this programme on a monthly basis, and this progress report shall be
incorporated in the monthly site meeting minutes and the payment certificate.

The Contractor shall provide sufficient skilled and competent trainers to train all EPWP participants engaged
on the contract in the various skills required to enable them to carry out the required construction activities.

The in-service training of EPWP participants shall take place before commencement of the relevant
construction activity, and the Contractor shall take into account in his programme the lead time required for
such training. All in-service training shall be deemed to be an element of the relevant construction activity.

All formal in-service training shall be documented in terms of the EPWP Data Collection Tool template, and
shall be accompanied by an attendance register of the EPWP participants on the applicable days.

All EPWP participants shall be remunerated at their agreed wage rate in respect of the time spent undergoing
in-service training. The cost of the Contractor’s in-service training obligations shall be deemed to be covered
by the sums and rates tendered for items B13.01(a), (b) and (c) in the bill of quantities.

On termination of their employment, the Contractor shall provide each EPWP participant engaged on the
contract with a certificate of service on which the following information shall be recorded:

0] name of the Contractor;

(i) name of the project / contract;

(iii) name of the employee;

(iv) nature of the work satisfactorily executed by the EPWP participant and the time spent
thereon;

(v) nature and extent of training provided to the EPWP participant; and

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C100



Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

(vi) dates of service.
E5.6 Training venue facility

The training venue facility to be provided by the Contractor shall be constructed, furnished and fully serviced
for the duration of the contract in accordance with Chapter 1.4 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

In order to minimise the cost of transporting the learners for training, the facility shall be located in secure
premises on the Site, or in close proximity thereto.

This facility shall be used to deliver all training, irrespective of whether it is delivered in terms of Part E or Part
F of the Particular Specifications.

The facility shall accommodate a class of up to 25 learners and shall comprise the following:
E6. MEASUREMENT AND PAYMENT
Item Unit

E6.01 Provision of the training venue facility, including the cost of
transporting the learners to and from this facility .......ccccccviiiiiiii e, lump sum (Sum)

The tendered lump sum for subitem E6.01 shall include full compensation for the provision of the training
venue facility complete and serviced as specified, including for the provision of power, water, sewerage and
cleaning services for the duration of the contract, for lighting, power points and voltage stabilizers, for air
conditioning, blinds, fire extinguishers, floodlights, furniture and whiteboards, for the provision of security at
the facility, for all other costs necessary to maintain the facility for the duration of the contract, and for the
removal of the facility on completion of the contract.

The tendered lump sum shall also include full compensation for transporting the learners on each day of
training from their place of work to this training venue facility, and back again after the training for the day has
been delivered by the accredited trainers.

Payment of the lump sum shall be made in three instalments as follows:

The first instalment, 50% of the lump sum, shall be paid after the Contractor has met all his obligations
regarding the provision of the training venue facility, complete and serviced as specified, and the facility has
been successfully commissioned for use.

The second instalment, 35% of the lump sum, shall be paid when 75% of the training courses proposed in
accordance with the Contractor’s approved structured training programme have been delivered to the learners
by the accredited trainers.

The third and final instalment, 15% of the lump sum, shall be paid when all training has been concluded and
the facility has been dismantled and removed from the site.
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ltem Unit

E6.02 Training of learners employed by the contractor or by
the Targeted Enterprise subcontractors:

€) Generic skills:

0] TraINING COSES ...uuiiiiiiieei it e e e e e e s e s e e e e e s s st e e e e e s s s snrnreeeeeeeeeanes provisional sum (Prov sum)
(ii) Handling costs and profit in respect of subitem E6.02(a)(i) .....ccoovvvrerrnveeeenninnn. percentage (%)
(b) Entrepreneurial skills:

0] TrAINING COSES ..ttt provisional sum (Prov sum)
(i) Handling costs and profit in respect of subitem E6.02(b)(1) .....vvvvveeeveiiivviieeeeennnn. percentage (%)
(© Construction skills:

0] LI 1 T T 0 ] £ PP provisional sum (Prov sum)
(ii) Handling costs and profit in respect of subitem E6.02(C)(1) ....vevvrvvveerrnieeennnenn. percentage (%)
(d) Transportation and accommodation costs of selected

learners only, while receiving off-site training:
0] Transportation and accommodation COSES ...........uuvvivieirivrrieinieinininnn provisional sum (Prov sum)
(i) Handling costs and profit in respect of subitem E6.02(d)(i) ........ccceeeeeieeiiiiciiinnnn percentage (%)

Expenditure under subitems E6.02(a)(i), (b)(i), (c)(i) and (d)(i) shall be in accordance with clause 6.6 of the
General Conditions of Contract 2015.

The provisional sum for each of subitems E6.02(a)(i), (b)(i) and (c)(i) is provided to cover the total costs of the
required training in generic, entrepreneurial and construction skills respectively, including for the procurement
of the services of the accredited trainers and their delivery of the training courses to the learners, the provision
of all training materials including all stationery and study materials, the wages of the learners for the duration
of the courses including the associated COIDA and UIF payments, and the provision of any tools and PPE
that may be required during those courses incorporating practical training modules. The payment of wages
to learners in terms of subitems E6.02(a)(i), (b)(i) and (c)(i) will only be made to those learners who attend
and successfully complete each course of the approved training programme. Payment shall not be made to
learners who, once selected, do not attend or only partially complete structured training courses.

The tendered percentage for each of subitems E6.02(a)(ii), (b)(ii) and (c)(ii) is the percentage of the amount
actually spent under each of subitems E6.02(a)(i), (b)(i) and (c)(i) respectively, and shall include full
compensation for the handling costs of the Contractor and the profit in connection with the provision of the
training in generic, entrepreneurial and construction skills respectively, including for the costs of record
keeping and reporting with respect to the training received by each learner.

The provisional sum for subitem E6.02(d)(i) is provided to cover all costs related to the transportation and
accommodation costs of selected learners only, while receiving off-site training, where such learners have
been specifically selected to receive such off-site training and where such training cannot be delivered using
the training venue facility provided by the Contractor in terms of subitem E6.01.

The tendered percentage for subitem E6.02(d)(ii) is the percentage of the amount actually spent under
subitem E6.02(d)(i), and shall include full compensation for the handling costs of the Contractor and the profit
in connection with the transportation and accommodation costs of selected learners only, while receiving off-
site training.
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Item Unit
E6.03 Payments associated with the NYS programme:

€) Employment of NYS WOTKEIS ....ccvveiiiiiiiiiiiieee e provisional sum (Prov sum)
(b) Provision of tools and apparel for the NYS workers ...........ccccvveeee.n. provisional sum (Prov sum)
(c) Handling costs and profit in respect of subitems E6.03(a) and (b) ............ccccu.... percentage (%)
(d) Training of NYS workers:

() Provision of training for NYS Workers ..........ccoccoviiiiiic e provisional sum (Prov sum)
(i) Handling costs and profit in respect of subitem E6.03(d)(1) ...vvvvvveeereviiivveeeneennnn. percentage (%)
(e) Liaison with the Employer’s project manager and the

training service provider:
0] Liaison conducted by the Construction Manager ...........ccccccceeriiiririiiieiiec e hour (h)
(ii) Liaison conducted by the senior Site fOremMan............cooiiiiiiiiii e hour (h)

The provisional sums provided under subitems E6.03(a) and (b) shall be expended in accordance with clause
6.6 of the General Conditions of Contract 2015.

The provisional sum under subitem E6.03(a) shall be used to cover the cost of employment payments made
by the Contractor to the NYS workers, including the associated COIDA and UIF payments, all as authorised
by the Employer’s Agent.

The provisional sum under subitem E6.03(b) shall be used to cover all costs associated with the provision of
the necessary tools and apparel, including safety apparel, for the NYS workers, and the facilities for the safe
storage thereof, all as authorised by the Employer’s Agent.

The tendered percentage under subitem E6.03(c) is a percentage of the total amount of expenditure approved
by the Employer's Agent under the provisional sum subitems E6.03(a) and (b), and shall include full
compensation for attendance by the Contractor, for the handling costs of the Contractor, and for the profit in
connection with payments made by the Contractor with respect to the NYS programme implementation.

The provisional sum provided under subitem E6.03(d)(i) shall be expended in accordance with clause 6.6 of
the General Conditions of Contract 2015.

The provisional sum under subitem E6.03(d)(i) shall be used to cover all costs associated with the provision
of training for the NYS waorkers, including the cost of procuring the services of the accredited trainers and their
delivery of the training courses to the NYS workers, and the provision of all training materials including all
stationery and study materials.

The tendered percentage under subitem E6.03(d)(ii) is a percentage of the total amount of expenditure
approved by the Employer's Agent under the provisional sum subitem E6.03(d)(i), and shall include full
compensation for attendance by the Contractor, for the handling costs of the Contractor, and for the profit in
connection with payments made by the Contractor with respect to the provision of training for the NYS
workers, including for the costs of record keeping and reporting with respect to the training received by each
NYS worker.

The unit of measurement for subitems E6.03(e)(i) and (ii) shall be the hour. The tendered rates shall include
full compensation for all costs related to the Construction Manager and the senior site foreman respectively
for time spent at formal liaison meetings authorised and convened by the Employer’'s Agent for the specific
purpose of liaising with the Employer’s project manager and / or the training service provider. The payment
shall be made only for the time spent in the formal meeting itself. No payment shall be made for time spent
during any other on-site liaison, telephonic liaison, e-mail or written correspondence liaison between these
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parties, or for liaison conducted with the Employer’s project manager and / or the training service provider by
any other member of the Contractor’s site staff or head office personnel, the cost of all of which shall be
deemed to be included in the Contractor’s time-related obligations under subitem C1.3.1.3
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Expanded Public Works Programme:
PPE BRANDING

For EPWP Projects

\' Department:
Transport
PROVINCE OF KWAZULU-NATAL

T-Shirt/Overall/Safety Vest Branding

Programme Name

(Short sleeve only) EPWP

Implementing

EPWP
Lago Agent Logo
P public works , -
I E— 2] # Lty
REPUBLIC OF SOUTH AFRICA [EXPANDED PUBLIC WORKS PROGRAMME
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Logo Options

Implementing Agent Examples EPWP LOGO
National Projects
L‘?f o E‘\a
\@I ;:’i"ﬁ A;\L‘K:"or SOUTH AFRICA \
3 § ronmental affairs Contains National Coat EXPANDED wBLlc woRKS PR%RAMME

Of Arms and name

Contains Provincial Coat
Of Arms and name

Municipal Projects

Ugu District
Municipality W’lm

The Logo shall not be disproportionately stretched.
A monochrome black logo may be used on approval
only.

The above logo is the current logo. Logos with
green text below the words EXPANDED PUBLIC
WORKS PROGRAMME are old logos and should
not be utilised.

PLEASE VERIFY WHICH LOGO NEEDS TO USED

Printing on PPE

PPE (Overalls) shall be Pantone Green with/without reflective tape and

shall be branded as follows:

* Implementer’s Logo (printed or embroidered) on the left front pocket
location ie over the heart position. (full colour)

« EPWP logo on the right front pocket (printed or embroidered) location

(full colour)

* The letters EPWP on the back of the PPE in BLACK

The program name eg Vuk'uphile is to be printed on the right sleeve of

short sleeved apparel and need not be placed on long sleeved apparel.

Where required, lime green safety vests are to be branded with similar
specification above. In this instance the Overalls may not necessarily
be branded provided that the use of high visibility vests is mandatory.
All artwork and PPE samples shall be approved and signed off by the
consultant prior to printing/embroidering.
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT

Contractor’s ( ‘:%\ %
Logo !

EXPANDED PUBLIC WORKS PROGRAMME
This contract must be read in conjunction with the standard terms and conditions of employment on EPWP aftached herein.

EPWP CONTRACT OF EMPLOYMENT between

Employer Details

Cli r tap here to enter te» Address -
Name Click or tap here to enter text. Click or tap here to enter text.
Telephone Click or tap here to enter text.
Emiail Click or tap here to enter text.
Contact Click or tap here to enter text.
And

Employee Details
Name Click or tap here to enter text. Surname Click or tap here to enter text.
ID: Click or tap here to enter text. Cell Click or tap here to enter text.
Sex (M/F) Male [ Female [ Disability Yes [ No O
Primary Language Click or tap here to enter text. Phvsical

— ysica Click or tap here to enter text.
Other Languages Click or tap here to enter text. Address
Highest Education Click or tap here to enter text Local Click or tap here to enter text
Level Achieved wlick or tap here to enter text. Municipality ap here to enter text.
Other qualifications Click or tap here to enter text., Ward Click or tap here to enter text.
Grant Received (Y/N) | Yes LI No [ Grant type:
Employment Details
MName of project: Click or tap here to enter text.
Job Title: Click or tap here to enter text.
Duties: Click or tap here to enter text.

Click or tap here to i Click or tap here to
Contract Start Date lick ap her Contract Finish Date Click ort e ©
enter text. enter text.

The wage per task/day is: R Click ar tap here to enter text. | Hour/Day/task (Specifier to select correct rate)

Special Conditions

You must be aware that this employment contract is a limited term contract | Payment
and not a permanent job. This employment contract may be terminated for | a) You will be paid a fixed amount stipulated ahove for completing a fixed

any one of the following reasons: amount of wark.
a) The contractor does not get additional contracts from the EPWP. b} The amount of work reguired for the agreed rate of pay will vary from
b) Funding for the programme in your area comes to an end. task to task. You will be informed at the beginning of each task or group
¢) Undemperformance: first offence — final written waming. Second of tasks how much work you are expected to complete per day.
offence — dismissal. ¢) You will only be paid for work completed.

d) Payment during classroom training shallbe R /day

Personal Protective Clothing will be supplied to the employee by the employer depending on the work to be performed, and will remain the property of
the employee provided that the employee has worked for at least 3 months.

Acceptance
Emplayer Name: Employer Signature: Employee Name: Employee Signature:
Witness 1 Name: ‘Witness 1 Signature: Witness 2 Name: Witness 2 Signature:
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APPENDIX E — Conditions of Service 5.1
5.2.

b)

d)

€)

a)
n)

31,

a)

3.3.

4.1,

42
43,

4.4

Introduction

1.1. This document contains the standard terms and
conditions for workers employed in elementary occupations
on an Expanded public Works Programme (EPWP). These
terms and conditions do NOT apply to persons employed in
the supervision and management of an EPWP.

12 In this document —

a) “department” means any department of the State,
implementing agent or contractor;

“‘employer’ means any depariment, implementing agency or
contractor that hires workers to work in elementary
occupations on an EPWP;

“worker” means any person working in an elementary
occupation on an EPWP;

“elementary occupation” means any occupation involving
unskilled or semi-skilled work;

8.
“management” means any person employed by a department g

or implementing agency to administer or execute an EPWP;

7.

“task” means a fixed quantity of work; 82

“task-based work™ means work in which a worker is paid a
fixed rate for performing a task;

“task-rated worker’ means a worker paid onthe basis of the g
number of tasks completed;

“time-rated worker” means a worker paid on the basis of the b)
length of time worked.

83

Terms of Work B4
Workers on an EPWP are employed on a temporary basis. a)
A worker may NOT be employed for longer than 24 months in
any five-year cycle on an EPWP. b)
Employment on an EPWP does not qualify as employment as
a contributor for the purposes of the Unemployment Insurance
Act 30 of 1966.

9.1.
Normal Hours of Work
An employer may not set tasks or hours of work that requirea g5
worker to work—
more than forty hours in any week
on more than five days in any week; and 913
for more than eight hours on any day.
An employer and worker may agree that a worker will work 94
four days per week. The worker may then work up to ten
hours per day. 95
A task-rated worker may not work more than a total of 55
hours in any week to complete the tasks allocated (basedon g g
a 40-hour week) to that worker.

9.7.
Meal Breaks
A worker may not work for more than five hours without taking g g
a meal break of at least thirty minutes duration.
An employer and worker may agree on longer meal breaks.
A worker may not work during a meal break. However, an a)
employer may require a worker to perform duties during a b)
meal break if those duties cannot be left unattended and
cannot be performed by another worker. An employermust gg

take reasonable steps to ensure that a worker is relieved of

his or her duties during the meal break.

A worker is not entitled to payment for the period of a meal
break. However, a worker who is paid on the basis of time 9
worked must be paid if the worker is required to work or to be
available for work during the meal break.

0

Special Conditions for Security Guards

A security guard may work up to 55 hours per week and up to
eleven hours per day.

A security guard who works more than ten hours per day must
have a meal break of at least one hour or two breaks of at
least 30 minutes each.

Daily Rest Period

Every worker is entitled to a daily rest period of at least eight
consecutive hours. The daily rest period is measured from
the time the worker ends work on one day until the time the
worker starts work on the next day.

Weekly Rest Period

Every worker must have two days off every week. A worker
may only work on their day off to perform work which must be
done without delay and cannot be performed by workers
during their ordinary hours of work (“emergency work™).

Work on Sundays and Public Holidays

A worker may only work on a Sunday or public holiday to
perform emergency or security work.

Work on Sundays is paid at the ordinary rate of pay.

A task-rated worker who works on a public holiday must be
paid —

the worker’s daily task rate, if the worker works for less than
four hours;

double the worker’s daily task rate, if the worker works for
more than four hours.

A time-rated worker who works on a public heliday must be
paid —

the worker's daily rate of pay, if the worker works for less than
four hours on the public holiday;

double the worker’'s daily rate of pay, if the worker works for
more than four hours on the public holiday.

Sick Leave

Only workers who work four or more days per week have the
right to claim sick-pay in terms of this clause.

A worker who is unable to work on account of illness or injury
is entitled to claim one day's paid sick leave for every full
month that the worker has worked in terms of a contract.

A worker may accumulate a maximum of twelve days’ sick
leave in a year.

Accumulated sick-leave may not be transferred from one
contract to another contract.

An employer must pay a task-rated worker the worker's daily
task rate for a day's sick leave.

An employer must pay a time-rated worker the worker's daily
rate of pay for a day’s sick leave.

An employer must pay a worker sick pay on the worker's
usual payday.

Before paying sick-pay, an employer may require a worker to
produce a certificate stating that the worker was unable to
work on account of sickness or injury if the worker is —
absent from work for more than two consecutive days; or
absent from work on more than two occasions in any eight-
week period.

A medical certificate must be issued and signed by a medical
practitioner, a qualified nurse or a clinic staff member
authorised to issue medical certificates indicating the duration
and reason for incapacity.

A worker is not entitled to paid sick-leave for a work-related
injury or occupational disease for which the worker can claim
compensation under the Compensation for Occupational
Injuries and Diseases Act.

Empler Empioyee
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10. Maternity Leave
10.1. A worker may take up to four consecutive months' unpaid 14. Payment
matemity leave. 14.1.  An employer must pay all wages at least monthly in cash or
10.2. A worker is not entitled to any payment or employment-related by cheque or into a bank account.
benefits during matemity leave. 14.2.  Atask-rated worker will only be paid for tasks that have been
10.3. A worker must give her employer reasonable notice of when completed.
she will start maternity leave and when she will return to work. 14.3.  An employer must pay a task-rated worker within five weeks
10.4. A worker is not required to take the full period of maternity of the work being completed and the work having been
leave. However, a worker may not work for four weeks before approved by the manager or the contractor having submitted
the expected date of birth of her child or for six weeks after an invoice to the employer.
the birth of her child, unless a medical practitioner, midwife or 14.4. A time-rated worker will be paid at the end of each month.
qualified nurse certifies that she is fit to do so. 14.5. Payment must be made in cash, by cheque or by direct
10.5. A worker may begin matemity leave — deposit into a bank account designated by the worker.
a) four weeks before the expected date of birth; or 14.6. Paymentin cash or by cheque must take place —
b) on an earlier date — a) atthe workplace or at a place agreed to by the worker;
i if a medical practitioner, midwife or certified nurse certifies b) during the worker's working hours or within fifteen minutes of
that it is necessary for the health of the worker or that of her the start or finish of work;
unborn child; or c) in a sealed envelope which becomes the property of the
ii. if agreed to between employer and worker, or worker.
iil.  ona later date, if a medical practitioner, midwife or certified 14.7.  An employer must give a worker the following information in
nurse has certified that the worker is able to continue to work writing —
without endangering her health. a) the period for which payment is made;
10.6. A worker who has a miscarriage during the third trimester of b) the numbers of tasks completed or hours worked;
pregnancy or bears a stillborn child may take matemnity leave c) the worker's eamings;
for up to six weeks after the miscarriage or stillbirth. d) any money deducted from the payment;
10.7. A worker who returns to work after matemity leave, has the e) the actual amount paid to the worker.
right to start a new cycle of twenty-four months employment, 14.8.  If the worker is paid in cash or by cheque, this information
unless the EPWP on which she was employed has ended. must be recorded on the envelope and the worker must
acknowledge receipt of payment by signing for it
11. Family responsibility leave 14.9. It a worker's employment is terminated, the employer must
11.1.  Workers, who work for at least four days per week, are pay all monies owing to that worker within one month of the
entitled to three days paid family responsibility leave each termination of employment.
year in the following circumstances -
a) when the employee’s child is born; 15. Deductions
b) when the employee’s child is sick; 15.1.  An employer may not deduct money from a worker's payment
c) inthe event of a death of — unless the deduction is required in terms of a law.
i the employee’s spouse or life partner; 15.2.  An employer must deduct and pay to the SA Revenue
i.  the employee’s parent, adoptive parent, grandparent, child, Services any income tax that the worker is required to pay.
adopted child, grandchild or sibling. 15.3.  An employer who deducts money from a worker's pay for
payment to another person must pay the money to that
12. Statement of Conditions person within the time period and other requirements
12.1.  An employer must give a worker a statement containing the specified in the agreement law, court order or arbitration
following details at the start of employment — award concemed.
a) the employers name and address and the name of the 15.4.  An employer may not require or allow a worker to —
EPWP; a) repay any payment except an overpayment previously made
b the tasks or job that the worker is to perform; and by the employer by mistake;
c) the period for which the worker is hired or, if this is not certain, b) state that the worker received a greater amount of money
the expected duration of the contract; than the employer actually paid to the worker; or
d) the worker's rate of pay and how this is to be calculated; c) pay the employer or any other person for having been
e) the training that the worker will receive during the EPWP. employed.
12.2.  An employer must ensure that these terms are explained in a
suitable language to any employee who is unable to read the 16. Health and Safety
statement. 16.1. Employers must take all reasonable steps to ensure that the
12.3.  An employer must supply each worker with a copy of these working environment is healthy and safe.
conditions of employment. 16.2. A worker must —
a) work in a way that does not endanger his/her health and
13. Keeping Records safety or that of any other person;
13.1. Every employer must keep a written record of at least the b) obey any health and safety instruction;
following — c) obey all health and safety rules of the EPWP;
a) the worker's name and position; d) use any personal protective equipment or clothing issued by
b) in the case of a task-rated worker, the number of tasks the employer,
completed by the worker; e) report any accident, near-miss incident or dangerous
c) inthe case of a time-rated worker, the time worked by the behaviour by another person to their employer or manager.
worker;
d) payments made to each worker.
13.2. The employer must keep this record for a period of at least 17. Compensation for Injuries and Diseases

three years after the completion of the EPWP.

Emplayer Emmpinyee
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17.1.

17.2.

17.3.

17.4.

18.

18.1.

18.2.
18.3.

18.4.

18.5.

It is the responsibility of the employers (other than a
contractor) to arrange for all persons employed on an EPWP
to be covered in terms of the Compensation for Occupational
Injuries and Diseases Act, 130 of 1993.

A worker must report any work-related injury or occupational
disease to their employer or manager.

The employer must report the accident or disease to the
Compensation Commissioner.

An employer must pay a worker who is unable to work
because of an injury caused by an accident at work 75% of
their eamings for up to three months. The employer will be
refunded this amount by the Compensation Commissioner.
This does NOT apply to injuries caused by accidents outside
the workplace such as road accidents or accidents at home.

Termination

The employer may terminate the employment of a worker for
good cause after following a fair procedure.

A worker will not receive severance pay on termination.

A worker is not required to give notice to terminate
employment. However, a worker who wishes to resign should
advise the employer in advance to allow the employer to find
a replacement.

A worker who is absent for more than three consecutive days
without informing the employer of an intention to retum to
work will have terminated the contract. However, the worker
may be re-engaged if a position becomes available for the
balance of the 24-month period.

A worker who does not attend required fraining events,
without good reason, will have terminated the contract.
However, the worker may be re-engaged if a position
becomes available for the balance of the 24-month period.

. Certificate of Service

On termination of employment, a worker is entitled to a
certificate stating —

the worker's full name;

the name and address of the employer;

the EPWP on which the worker worked;

the work performed by the worker;

any training received by the worker as part of the EPWP;
the period for which the worker worked on the EPWP;
any other information agreed on by the employer and worker.
Either party can terminate this agreement with four weeks
written notice. In the case where an employee is illiterate
notice may be given by that employee verbally.

Evgire

Emplopes
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EPWP DATA COLLECTION TOOL TEMPLATE

(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS)

EPWP REGISTRATION FORM

Field requested Description if needed

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO

Please complete the
sections in white

N

]
]
0000




Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

EPWP BUSINESS FORM

Field Description if needed Please complete the sections in white
requested
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Participant Training Data
Type of
training
Training course End Cost Status of -
categor (it (for the (for the trainin Trainin Training Trainin
Course Course gory standard, . Number of Number . 9 1ing Provider ng
Code (Accredited / Start entire . entire (Not started, In Provider Provider
ID Name Trade . Trainees of Days L Contact
non- Titles. Short training training progress, Name Number Address
accredited) ’ duration) course) Completed)
courses,
Public body
specific)
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Please complete
Field requested Description if needed the sections
in white
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The Attendance Register for on-site Workers EXPANDED PUBLIC WORKS PROGRAMME

Reporting month: Mobile No:
Project Name: Contract no:
Surname:

First Name:

IDENTITY NUMBER:

Day

Date

Time In

Signature

Time Out

Signature

Report On Any Formal
Training Provided In The
Reporting Month

WEEK 1

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 2

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 3

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 4

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 5

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

Total Days worked
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C3.3 PARTICULAR SPECIFICATIONS

PART F: SMALL CONTRACTOR DEVELOPMENT
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PART F: SMALL CONTRACTOR DEVELOPMENT
F1. SCOPE

This part provides the procedures that relate to the Contractor implementing the CIDB B.U.I.L.D
Standard for Indirect Targeting for Enterprise Development through construction Works Contracts, the
Employer’'s policies and initiatives, enabling the Employer to realise its social and development
objectives through the participation of Targeted Enterprises and Labour in the construction of the
Works. The approach adopted enables the delivery of a wide range of social and economic deliverables,
including the employment of local resources, employment opportunities for labour enhanced works,
business opportunities, enterprise support and development programmes, and skills development.

The participation of Targeted Enterprises and Labour, measured in monetary terms, is specified as a
contract participation goal by the Employer, for the Contractor to achieve.

The Contractor shall:

= Subcontract a minimum of 0% of the scope of works to targeted enterprises;

= Perform needs analysis on the targeted enterprise to identify developmental goals;

= Provide internal mentorship support to improve the targeted enterprise/s performance;

= Develop a project specific enterprise development plan to improve the targeted enterprise/s
performance in the identified developmental areas to the CIDB Competence Standard for
Contractors Gazette No. 41237, 10 November 2017

= Monitor and report the progress of the agreed development areas with the targeted enterprise/s

=  Submit a project completion report to the Employer’s representative for each targeted enterprise.

F2. DEFINITIONS

Unless inconsistent with the context, in these specifications the following terms, words or expressions
shall have the meanings hereby assigned to them:

F2.1  “Black People” has the meaning assigned to it in section 1 of the Broad-Based Black Economic
Empowerment Act, 2003 (Act No 53 of 2003), and the Broad-Based Black Economic Empowerment
Amended Act, 2013 (Act No 46 of 2013).

F2.2  “Contract Participation” means a process whereby the Employer sets a target to achieve its
social and development objectives through the participation of Targeted Enterprises and Labour in the
construction of the Works.

F2.3  “Contract Participation Goal (CPG)” means the value of goods, services and works for which
the Contractor contracts Targeted Enterprises and Labour exclusive of any value added tax which the
law requires the Employer to pay to the Contractor, expressed as a percentage of the Contract Price
(adjusted to exclude penalties and value added tax).

F2.4 “EME” means an exempted micro enterprise in terms of a code of good practice on black
economic empowerment issued in terms of section 9(1) of the Broad-Based Black Economic
Empowerment Act, 2003 (Act No 53 of 2003).

F2.5 “Military Veteran” has the meaning assigned to it in section 1 of the Military Veterans Act, 2011
(Act No 18 of 2011).

F2.6 “peoplewith disabilities” has the meaning assigned to it in section 1 of the Employment Equity
Act, 1998 (Act No 55 of 1998).

F2.7  “Project Management Team (PMT)” means a team established at the commencement of the
contract, comprising a representative from each of the Employer, the Employer's Agent and the
Contractor, that will be responsible for various functions related to the implementation of the Contract
Participation process.

F2.8 “QSE” means a qualifying small enterprise in terms of a code of good practice on black
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economic empowerment issued in terms of section 9(1) of the Broad-Based Black Economic
Empowerment Act, 2003 (Act No 53 of 2003).

F2.9 “Target Area” means the geographic area stated in the Contract Data.

F2.10 “Targeted Enterprise” means an entity to which the Contractor subcontracts a percentage of
the contract value as a condition of contract and which is:

® an EME or QSE which is at least 51% owned by black people;

(i)  an EME or QSE which is at least 51% owned by black people who are youth;

(i)  an EME or QSE which is at least 51% owned by black people who are women;
(iv) an EME or QSE which is at least 51% owned by black people with disabilities; or

(v) an EME or QSE which is at least 51% owned by black people who are military
veterans.

F2.11 “Targeted Labour” means individuals, employed by the Contractor and subcontractors in the
performance of the contract, who permanently reside in the target area or who are recognised as being
residents of the target area on the basis of identification and association with and recognition by the
residents of the target area, and excludes any labour employed by suppliers and manufacturers.

F2.12 “Youth” means persons between the ages of 18 and 35.
F3. CONTRACT PARTICIPATION
F3.1  Objective

In order for the Employer to realise its social and development objectives, the Contractor is required to
provide business and labour opportunities through the participation of Targeted Enterprises and Labour
in the construction of the Works. The participation of Targeted Enterprises and Labour, measured in
monetary terms, is specified by the Employer as a contract participation goal, for the Contractor to
achieve.

F3.2 Contract Participation process

The Contractor shall engage Targeted Enterprises and Labour in the performance of the contract to the
extent that the total monetary value of such engagements exclusive of any value added tax, expressed
as a percentage of the Contract Price (adjusted to exclude penalties and value added tax), is not less
than the Contract Participation Goal specified in the contract.

F3.2.1Contract Participation plan

The Contractor shall submit to the Employer's Agent details of his plan to achieve the Contract
Participation Goal with his initial programme in terms of which he will carry out the Works. The Contract
Participation plan shall be submitted with all subsequent adjusted programmes. The tender process for
the procurement of Targeted Enterprise subcontractors shall be indicated on the programme.

The Contract Participation plan shall indicate the expected delivery dates of goods provided by
Targeted Enterprises, and the commencement and completion dates of work and services to be
performed by all the Targeted Enterprises and Labour engaged on the contract for the purpose of
securing credits towards the Contract Participation Goal.

The information contained in the Contract Participation plan facilitates, in the first instance, the
monitoring by the Employer’s Agent of the performance of the Contractor in terms of his Contract
Participation Goal obligations and, in the second instance, the making of any adjustments by the
Contractor to compensate for quantitative underruns, the elimination of items contracted to Targeted
Enterprises or Labour, or any other reason beyond the Contractor’s control which may be acceptable
to the Employer
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F3.2.2Targeted Enterprises

The Contractor shall engage Targeted Enterprises comprising subcontractors and suppliers directly or
indirectly in the performance of the contract. Prior to such Targeted Enterprises being engaged, the
Contractor shall submit to the Employer's Agent documentation in a form approved by the Employer’s
Agent, to confirm that the enterprise satisfies the eligibility criteria for recognition as a targeted
enterprise.

The Contractor shall enter into written contractual agreements with all the Targeted Enterprises, in a
form approved by the Employer's Agent. Copies of such agreements and the written acceptance
thereof shall be submitted to the Employer's Agent.

In the case of Targeted Enterprise subcontractors, only those subcontractors procured through a tender
process as specified in clause G6 Tender Process for Targeted Enterprise Subcontractor Procurement,
shall qualify to have their contribution count towards the Contract Participation Goal.

The Contractor may not subcontract more than 25% of the Contract Price to Targeted Enterprises
whose B-BBEE status level of contributor is lower than the Contractor’s.

F3.2.3Targeted Labour

The Contractor shall engage Targeted Labour directly or indirectly in the performance of the contract.
Itis a requirement of the contract that such Targeted Labour be engaged by means of a written contract,
in a form approved by the Employer’s Agent.

The requirements for the engagement of such Targeted Labour is contained in PART E: Expanded
Public Works Programme.

F3.3 Contract Participation Goal

The Contract Participation Goal comprises two targets, namely subcontracting of the Works to Targeted
Enterprises, and employment of Targeted Labour. The Contract Participation Goal targets are stated
as a percentage unit of measure in the Contract Data, for the Contractor to achieve to the extent that
the total monetary value of such subcontracting and employment engagements exclusive of any value
added tax, expressed as a percentage of the Contract Price (adjusted to exclude penalties and value
added tax), are each not less than the respective Contract Participation Goal target stated in the
contract.

F3.3.1Monthly submission of supporting documentation

The Contractor shall prepare and submit on a monthly basis to the Employer’s Agent in a form approved
by the Employer’s Agent, the following:

0] a brief report which describes the commercially useful functions performed by the
Targeted Enterprises and Labour in the performance of the contract, both during the
interim period and on a cumulative basis;

(i)  a schedule reflecting the estimated total value of the contracts, the cumulative value of
the contracts, and the value of goods provided, and work and services performed over
the period for which payment is claimed with respect to each and every Targeted
Enterprise; and

(i)  a schedule which lists the names, identity numbers, gender, trade/occupation, period of
employment, employment number and the like, as directed by the Employer’s Agent,
together with the respective wage rates payable in respect of Targeted Labour, including
the monetary value of wages paid both on a cumulative basis and over the period for
which payment is claimed.

(iv) Project interim reports in the specified format (ED105P) detailing interim value of the CPG that
was achieved. Such a report shall also contain a monthly progress report, compiled by the
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employer’s representative and the contractor, detailing an assessment of the enterprise
development support provided.

(v) Project completion report, in the specified format (ED101P), to the Employer's Representative
for acceptance within 15 days of achieving practical completion. The report shall include the
value of the CPG that was certified in accordance with the contract, cidb registration numbers
of each and every targeted enterprise and the value of the subcontracted works or the
participation parameter of the joint venture entered into; and

(vi) Enterprise development declaration (ED104P).

Should random inspections conducted by the Employer's Agent on Targeted Enterprise and Labour
activities indicate that such Targeted Enterprises and Labour are not performing in accordance with the
requirements of the contract, the Contractor shall provide, in addition to the monthly reporting
requirements, separate weekly resource returns and any other relevant information with respect to such
Targeted Enterprises and Labour in a form approved by the Employer’'s Agent.

F3.3.2Contract Participation Goal credits
F3.3.2.1 Granting of credits

The Employer’s Agent shall certify the value of the credits counted towards the Contract Participation
Goal whenever a claim for payment is issued to the Employer, and shall notify the Contractor of the
amount. The value of the credits counted shall not include any expenditure on Goods and Labour which
forms part of the monetary value of the contributions made by Targeted Enterprise subcontractors.

Credits towards the Contract Participation Goal shall be granted by converting the value of the following
(including contract price adjustment and rise/fall on special materials, but excluding value added tax) to
a percentage of the Contract Price (adjusted to exclude penalties and value added tax), as relevant:

0] subcontracting CPG:

¢ the total monetary value of the contributions made by Targeted Enterprise
subcontractors in fulfilling contractual obligations; and

e expenditure on Goods required for the contract, which are obtained from Targeted
Enterprise suppliers.

(ii) employment CPG:

¢ the total monetary value of wages paid to Targeted Labour.

F3.3.2.2 Denial of credits

No credits shall be granted should the Contractor make a direct payment to a supplier or manufacturer
on behalf of a Targeted Enterprise when such payment is recovered by making deductions from
payments to the Targeted Enterprise in connection with the contract; or should the Contractor fail to
enter into a written agreement with the relevant Targeted Enterprise.

In addition, credits claimed towards the Contract Participation Goal shall be denied where written
contractual agreements contain any of the following:

0] a right to set off in favour of the employing Contractor not provided for by law;

(i)  authoritarian rights given to the employing Contractor or his agent, with no recourse to
independent adjudication in the event of a dispute arising;

(i)  payment procedures based on a pay-when-paid system;
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(iv) adispute resolution process which does not include inexpensive alternative dispute
resolution procedures, such as mediation or adjudication, but which only makes use of
formal proceedings such as arbitration or litigation; or

(v)  conditions which are more onerous than those which exist in the main contract.

Credits shall be denied should Targeted Enterprises not adhere to statutory labour practices or fail to
perform commercially useful functions.

F3.3.3Contract Participation Goal evaluation

The Contractor shall, upon completion of each individual Targeted Enterprise’s contract, issue a
completion certificate and certify the amount paid to such Targeted Enterprises. The Contractor shall
submit the certificates, counter-certified by the relevant Targeted Enterprises, to the Employer’'s Agent
for record-keeping purposes. The Contractor shall furnish justification to the Employer's Agent
whenever it is not possible to obtain such counter-certification.

The Contractor shall, upon termination of the services of the individuals classed as Targeted Labour
engaged in activities relating to the performance of the contract, certify the amount paid to such
individuals and submit the certificate, counter-certified by the relevant individual, to the Employer’s
Agent for record-keeping purposes. The Contractor shall furnish justification to the Employer’s Agent
whenever it is not possible to obtain such counter-certification.

On completion of the contract, the Employer's Agent shall determine the final credits to be granted
towards the Contract Participation Goal targets, by converting the value of credits (including contract
price adjustment and rise/fall on special materials, but excluding value added tax) to a percentage of
the Contract Price (adjusted to exclude penalties and value added tax)

F3.3.4Sanctions

In the event that the Contractor fails to substantiate that any failure to achieve any of the Contract
Participation Goal targets, is due to quantitative underruns, the elimination of items contracted to
Targeted Enterprises, or any other reason beyond the Contractor’s control which may be acceptable to
the Employer, the Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of
section C1.2.1.2 Special Conditions of Contract. The subcontracting financial penalty shall be
calculated as follows:

P =0,05x[ (D - Do)/100 ] x Ca
where
D is the Contract Participation Goal percentage

Do is the Contract Participation Goal percentage which the Employer’s Agent certifies, based
on the credits passed, as being achieved upon completion of the contract

Ca  contract amount which is the Contract Price (adjusted to exclude penalties and value
added tax)

P is the monetary value of penalty payable

The evaluation of the Contractor’s achievement of the Contract Participation Goal for the subcontracting
of the Works to Targeted Enterprises, shall be undertaken monthly by the Employer's Agent based on
the accumulative achievements in comparison to the programmed utilisation of Targeted Enterprises,
as a means of monitoring the Contractor’s performance in achieving the Contract Participation Goal.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical
Completion, shall result in the financial penalty being applied as prescribed in this clause. The
Employer’'s Agent shall make a final determination of the Contractor’'s achievement of the Contract
Participation Goas based on the value of the Final Payment Certificate.
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F4. DUTIES OF THE EMPLOYER AND ENGINEER

The Employer, Engineer, and the Contractor, or their representatives, are parties to the Project Liaison
Committee and are co-responsible for successful project Stakeholder and Community liaison. The
Employer and the Engineer also play a supporting role in the successful implementation of the
Employer’s Targeted Labour and Targeted Enterprise utilisation and development goals.

To implement the Employer’s Targeted Labour and Targeted Enterprise goals, the Employer and the
Engineer shall provide support to the Contractor by executing the following duties:

0] Make recommendations to the Contractor in the identification and structuring of the work
packages to be subcontracted to Targeted Enterprises, and agree to the scope and
extent of the work packages.

(i)  Verify that the Targeted Enterprise Database(s), have been updated prior to the letting
of every new set of subcontracts.

(i)  Endorse all Databases, and approve tender procedures, tender documents, tender
submission requirements and adjudication processes for the subcontracting of Targeted
Enterprises.

(iv) Review all tender adjudication reports and monitor that the criteria and procedures
applied by the Contractor to subcontract work to Targeted Enterprises are executed in a
fair and transparent manner, and are in accordance with the Employer’s standards.

(v)  Endorse subcontract agreements and ensure that the conditions of subcontracting with
Targeted Enterprises are fair and transparent and within the prescripts of the Contract
requirements.

(vi)  Monitor the management of Targeted Enterprise subcontracts and ensure that conditions
such as the application of penalties and the termination of contracts, are applied in a fair
and transparent manner and within the prescripts of the agreement.

(vii)  Verify that the Labour Database(s) from which Targeted Labour will be employed is
updated prior to every new Labour intake.

(vii) Monitor that the criteria and procedures applied by the Contractor to employ Targeted
Labour are executed in a fair and transparent manner, and is within the Contract
requirements.

(ix)  Monitor that the conditions of employment of Targeted Labour are applied in a fair and
transparent manner and within the prescripts of the current and relevant Labour
legislation.

(x)  Make recommendations to the Contractor in the identification of the training requirements
of Targeted Enterprises and Targeted Labour and approve the proposed training
programmes.

(xi)  Monitor that training programmes and support programmes, which the Contractor
committed to, are implemented and executed as intended.
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F5. SPECIFIC WORK TO BE CARRIED OUT BY TARGETED ENTERPRISE
SUBCONTRACTORS

F5.1 Subcontract scope of work

It is a requirement of the contract that only those Targeted Enterprise subcontractors procured through
a tender process by the Contractor, shall qualify to have their contribution count towards the Contract
Participation Goal.

For this particular contract, the following listed work has been identified in terms of this Particular
Specification, PART F, as suitable for execution by Targeted Enterprise subcontractors in order to assist
the Contractor in achieving the Contract Participation Goal:

0] Patching and Edge Break Repair.

The work to be carried out by Targeted Enterprise subcontractors is not limited to the work listed above,
and the Contractor may need to engage Targeted Enterprises and Labour on other aspects of the
Works in order to achieve the Contract Participation Goal.

F5.2 Subcontract work packages

The work activities shall be grouped into varying sizes of work packages according to the CIDB
contractor grading designation and class of construction works. The typical scope of work may include
the following class of construction works and specialist works:

0] Class of construction works — Civil Engineering (CE); and

For this contract the minimum number of prescribed work packages for execution by Targeted
Enterprise subcontractors is indicated in table F1/1 according to the CIDB contractor grading
designation and the scope of work according to the Chapters of the Standard Specifications for Road
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

Provision is made for each of the work packages to include Chapter 1.3 Contractor’s Establishment on
Site and General Obligations to cover the costs of the Targeted Enterprise subcontractors’ own
establishment and general obligations.
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TABLE F1/1: PRESCRIBED MINIMUM NUMBER OF WORK PACKAGES ACCORDING TO CIDB
CONTRACTOR GRADING DESIGNATION TO BE DETERMINED IN CONJUNCTION WITH THE PMT

TARGETED ENTERPRISE SUBCONTRACTOR
CIDB CONTRACTOR GRADING DESIGNATION
1 2 3 4 5 6
CHAPTER | DESCRIPTION Max: Max: Max: Max: Max: Max:
R0O,5m R1m R3 m R6 m R10m R20 m
MINIMUM TOTAL NUMBER OF TARGETED
ENTERPRISE SUBCONTRACTORS
PRESCRIBED FOR EACH CIDB
CONTRACTOR GRADING DESIGNATION
NOTE:
All work packages must include Chapter 1.3

X(1) denotes “one” prescribed subcontract work package according to the respective CIDB contractor
grading designation and the scope of work according to the Chapter of the Standard Specifications
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),

October 2020.
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For subcontractors with a higher CIDB contractor grading designation, it may be possible for the work
package to comprise more than one chapter which is shown as “X” in the above table. The minimum
total number of targeted enterprise subcontractors prescribed for each CIDB contractor grading
designation is listed in the above table.

F5.3 Subcontract bill of quantities

The items of work identified for execution by Targeted Enterprise subcontractors is shown in the bill of
guantities at the end of Part F: Small Contractor Development. The quantities of work shown for each
item of work, is the anticipated work to be subcontracted, and the Contractor is not required to tender
rates and prices for these items of work.

Payment of the works executed by Targeted Enterprise subcontractors will be made under the
provisional sum allowed for in clause F10 Measurement and Payment and included in Schedule F:
Small Contractor Development in Section C2.2 Bill of Quantities.

F6. TENDER PROCESS FOR TARGETED ENTERPRISE SUBCONTRACTOR
PROCUREMENT

F6.1  Subcontract scope of work

The Contractor shall refer to Table F1/1 for the work packages identified to be subcontracted, the bill of
guantities contained in these Particular Specifications, and to any other construction activities required
to execute the Works in terms of the contract, to determine how he intends to unbundle or package
specific subcontracts for execution by Targeted Enterprise subcontractors, and shall present his
proposal to the Employer and Employer’s Agent for approval.

F6.2 Compilation of subcontract tenders

The Contractor shall be responsible for compiling the tender documents that will enable him to engage
the Targeted Enterprise subcontractors for the various work packages, according to the contractor
grading designation and class of construction works or specialist works. The Contractor shall compile
each subcontract tender document in such a manner that it shall facilitate the achievement of all
objectives and principles pertaining to the development of the Targeted Enterprise subcontractors.

The tender documentation shall comply with the Employer’s standards, including its standard conditions
of tender. The following returnable schedules shall form part of the tender document for submission by
tenderers:

0] certificate of registration of the tenderer in the required CIDB contractor grading
designation, confirming the tenderer’s registration Status as “Active” at the closing date
of tender submission;

(i)  tax compliance status report;
(i)  B-BBEE verification certificate or sworn affidavit;
(iv)  proof of registration on the Central Supplier Database; and

(v)  compliance with the COID Act.

The tender documents shall also contain the proposed subcontract agreement in accordance with
clause F8.1.

The draft tender documents shall be subject to approval by the Employer and Employer's Agent. The
Contractor may then proceed with the preparation of tender documents for the work packages.

F6.3 Tender process

The Contractor shall be responsible for advertising the tenders for the work packages, and inviting
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tenders from Targeted Enterprise subcontractors in consultation with the Employer and Employer’s
Agent and the local PLC.

The Employer shall identify the number of work packages which are to be executed by Targeted
Enterprise subcontractors from specific designated groups.

The Contractor shall conduct a compulsory briefing session for tenderers, attended by the Employer
and Employer’s Agent, to explain the Works required and the tender process to the Targeted Enterprise
subcontractors.

Tenders for the subcontracted works must close at a stipulated time and date. Tenders shall be placed
in a suitable formal Tender Box, located at the Contractor’s site office. The tender opening shall be
conducted by the Project Management Team.

F6.4 Tender evaluation

The Project Management Team shall evaluate the tenders according to the Employer’s standards. The
Contractor shall prepare the tender adjudication report for each subcontract, and submit it to the Project
Management Team for review prior to award of each subcontract.

F6.5 Allocation of subcontract work packages

The Project Management Team shall identify responsive tenders received for the various work
packages from Targeted Enterprises in the following designated groups:

0] an EME or QSE which is at least 51% owned by black people;

(i)  an EME or QSE which is at least 51% owned by black people who are youth;
(i)  an EME or QSE which is at least 51% owned by black people who are women,;
(iv) an EME or QSE which is at least 51% owned by black people with disabilities; or

(v) an EME or QSE which is at least 51% owned by black people who are military
veterans.

The selection of subcontract work packages shall then be made, in consultation with the Employer in
accordance with the provisions of clause 4.4.4 of the General Conditions of Contract 2015, in order to
comply with the Employer’s targeted procurement objectives.

F6.6  Award of subcontract work packages

Following the selection of the Targeted Enterprise subcontractors for the various work packages in
consultation with the Employer in accordance with clause 4.4.4 of the General Conditions of Contract
2015, the Employer’s Agent shall provide written confirmation of the Targeted Enterprise subcontractor
selected for each work package, to the Contractor. The Contractor shall award each work package to
the respective Targeted Enterprise subcontractor.

F7. GENERAL RESPONSIBILITIES OF THE CONTRACTOR TOWARDS TARGETED
ENTERPRISES

F7.1  Obligations

The Contractor shall ensure that he complies with the following obligations:

0] institute a quality assurance system;
(i) provide adequate training, coaching, guidance, mentoring and assistance to Targeted
Enterprises;
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(iii) provide financial support and other assistance to ensure that Targeted Enterprises are
able to meet their obligations and commitments with respect to their subcontracts,
including acquisition of labour, construction equipment and materials;

(iv) ensure that the contract participation goals and objectives are achieved; and

(v) make provision for Targeted Enterprises to be established within the Contractor’'s own
camp facilities, and be responsible for the provision of site offices, common camp
facilities, medical, security, safety, electricity, water, sewage services, waste disposal
and all other camp services.

(vi) be responsible for developing subcontractors in accordance with the cidb Standard for
Indirect Targeting for Enterprise Development.

(vii) be responsible for the appointment of the Enterprise Development Coordinator.

F7.2 Subcontracts

In the subcontracts arranged by the Contractor involving Targeted Enterprises, the following shall apply:

0] the appointment of Targeted Enterprises by the Contractor shall be made in
accordance with the provisions of clause 4.4 of the General Conditions of Contract
2015; and

(i) no provision or requirements set out in the specifications shall be deemed to relieve

the Contractor of any liability or obligation under the contract, and in accordance with
the provisions of clause 4.4.3 of the General Conditions of Contract 2015, the
Contractor shall be liable for the acts, defaults and negligence of any Targeted
Enterprise, his agents or employees as fully as if they were the acts, defaults or
negligence of the Contractor.

F8. MANAGEMENT OF TARGETED ENTERPRISE SUBCONTRACTS

The Contractor shall conclude the subcontract agreements and provide the necessary management
support to the Targeted Enterprises. Failure by a Targeted Enterprise to comply with the terms and
conditions of the subcontract agreement shall result in penalties being applied or the subcontract
terminated.

F8.1 Compilation of subcontract conclusion agreement

€) The Contractor in liaison with the Employer and Employer’s Agent shall be responsible for the
conclusion of each subcontract agreement. The agreement shall be in accordance with the
provisions of clause 4.4 of the General Conditions of Contract 2015 and shall be consistent
with the terms and conditions in this contract. The agreement shall be subject to approval by
the Employer and Employer’s Agent.

(b) The terms and conditions of the subcontract agreement shall also specify the following:

0] an entitlement of the Targeted Enterprise to receive such training as is contemplated
in this contract;

(i) an obligation on the Targeted Enterprise to participate and co-operate in such training
as is provided for in this contract;

(iii) the allowable sources from which workers may be drawn in terms of the contract;

(iv) the terms and conditions relating to the recruitment, employment and remuneration of
workers engaged on the contract;

(v) the training to be provided to the workers; and

(vi) the terms and conditions relating to payment of the Targeted Enterprise. Such terms
and conditions shall also include a clause stipulating that payment to a Targeted
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F8.2

(@)

(b)

F8.3

(@)

(b)

(©)

(d)

Enterprise for work done shall be made within 30 days of submission of the invoice by
the Targeted Enterprise to the Contractor. In the event of failure by the Contractor to
make the payment by the due date, he shall pay to the Targeted Enterprise interest, at
the prime overdraft rate charged by the Targeted Enterprise’s bank, compounded
monthly, on all overdue payments from the date on which the same should have been
paid to the date when payment is effected, without prejudice to the Targeted
Enterprise’s other rights under the contract or by law.

Quality of work and performance of the Targeted Enterprise

The Contractor shall closely monitor and supervise all Targeted Enterprises and shall train,
mentor, guide and assist each Targeted Enterprise in all aspects of management, execution
and completion of his subcontract. This shall typically include assistance with planning of the
works, sourcing and ordering of materials, labour relations, monthly measurements and
invoicing procedures. The extent and level of such training, mentoring, guidance and
assistance to be provided by the Contractor shall be commensurate with the basic level of
subcontract applicable and shall be directed at enabling the Targeted Enterprise to achieve the
successful execution and completion of their subcontract.

The Contractor shall closely monitor and supervise all Targeted Enterprises and shall give
reasonable warning to the Targeted Enterprise when any contravention of the terms and
conditions of the subcontract has occurred or appears likely to occur. The Contractor shall,
whenever feasible, give the Targeted Enterprise reasonable opportunity to make good any such
contravention, or to avoid such contravention, and shall render all reasonable assistance to the
Targeted Enterprise in this regard.

Dispute avoidance and resolution procedures

When taking any disciplinary action or imposing a penalty as provided for in the subcontract,
the Contractor shall explain fully to the Targeted Enterprise that such actions are provided for
in the subcontract. If such action is contemplated this shall be discussed with the Employer’s
Agent before any action is taken.

If the Targeted Enterprise, in the opinion of the Employer’s Agent, fails to comply with any of
the criteria listed below, the Employer’s Agent shall issue a written warning to the Contractor,
stating all the areas of nhon-compliance. A copy of the letter of warning shall be forwarded to
the Employer. The criteria are as follows:

0] acceptable standard of work as set out in the specifications;

(ii) progress in accordance with the time constraints in the Targeted Enterprise’s contract;
(i) punctual and full payment of the workforce and suppliers;

(iv) site safety; and

(v) accommodation of traffic.

The Targeted Enterprise shall have 21 days from the date of receipt of the letter of warning by
the Contractor to address and rectify the issues raised by the Employer's Agent, with the
exception of the above subclauses (b)(iv) and (v) for which the reaction time shall be in
accordance with the relevant specifications for those aspects of the Works but shall not be
longer than 24 hours. Failure by the Targeted Enterprise to comply with the deadline set, will
be sufficient grounds for the Contractor to apply a penalty, or terminate the subcontract
provided that the Employer’s Agent is satisfied that the Contractor has made every effort to
correct the performance of the Targeted Enterprise.

The Targeted Enterprise shall have the right to dispute any ruling given or deemed to have
been given by the Contractor, Employer's Agent or Employer. Provided that, unless the
Targeted Enterprise shall, within 21 days after his receipt of a ruling or after a ruling shall have
been deemed to be have been given, give written notice (hereinafter referred to as a Dispute
Notice) to the Contractor, referring to this clause, disputing the validity or correctness of the
whole or a specified part of the ruling, he shall have no further right to dispute that ruling or the
part thereof not disputed in the said notice.
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F9. TRAINING, COACHING, GUIDANCE AND MENTORING
F9.1  Obligations

This section provides details of the Contractor's obligations of implementing the National Skills
Development Strategy. This strategy sets priorities for the skills development of workers. The Sector
Education and Training Authorities (SETA) and provincial offices of the Department of Labour will play
key roles in transforming the vision of the strategy into reality.

Supervision is included as part of the contractor’s general obligations for the administration and
management of the Targeted Enterprises. However, training, coaching, guidance and mentoring are
not included as part of the Contractor’s general obligations unless specific provision to that effect has
been made in the project specifications.

The Contractor shall, from the commencement of the contract, provide a structured development
programme designed to improve the entrepreneurial and basic business management skills of identified
Targeted Enterprises and hired labour, as well as to improve their specific task skills (construction skills)
commensurate with the applicable levels of subcontract that will enable the Targeted Enterprises to
achieve the successful execution and completion of their subcontracts. The ultimate objective of
training, coaching, guidance and mentoring is to develop the Targeted Enterprises as far as their
potential allows.

F9.2  Definitions
F9.2.1 Training

Training refers to the process of teaching a learner — usually in a classroom or simulated work
environment situation. Training usually takes place with one teacher/trainer and several learners.
Principles and theory are taught. Demonstrations are given. Assignments are then set to ensure that
the learner is able to apply what has been taught. Training is done by a specialist in the subject, who
is also qualified to train.

Example: Use of a dumpy level

Training would involve the theory of how a dumpy level works and how to calculate levels. A
demonstration of how to set up and read a level could be given.

F9.2.2 Coaching

Coaching refers to hands-on training and is mostly on a one-on-one basis of tangible and measurable
skills. Itis typically on-site training, or learning-on-the-job. Coaching is training by the process of “watch-
do-correct-practice”. The coach does the task while the learner watches and asks questions. Then the
learner does the same task while the coach watches. The learner is corrected until the coach feels that
he has the gained competence in the function. The learner is then left to practise the task or skill, which
the coach oversees. Coaching is imparting a skill — usually manual or physical. A coach is usually a
person doing the same type of work on a higher or more competent level, or a person who has a mastery
of the skilltask. While training gives the theory or shows/explains the principles, coaching helps the
learner become competent and master a skill. A coach is often in the direct reporting line, i.e. someone
in authority. Coaching could be part of the management function and would make the job run more
smoothly.

Example: Use of a dumpy level

Coaching would involve taking the learner onto site, setting up a dumpy level, reading levels. Then the
coach would get the learner to do the job, while the coach checked the setting up and reading. Once
the learner understands and can do the tasks, the coach checks periodically to ensure the learner is
still doing the job properly.

The desired outcome of coaching is for the learner to “fit-the-mould”, and to do things the same way
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and to the same standard as the coach.
F9.2.3 Guidance

Guidance is anticipating where one might go wrong, or where one is doing a task in a complicated,
inefficient or ineffective way, and giving advice as to how to achieve a better result. Guidance is mostly
given by a person in the direct reporting line, but can be given by anyone. Guidance is not imparting
skills, but suggesting ways to improve performance.

Example: Use of a dumpy level

A person who knows how to use a dumpy level would be given guidance as to where he would next set
up the level to limit the number of set-ups. Guidance could be an extension of coaching.

F9.2.4 Mentoring

Mentoring is developing a person on a long-term career path. It is mostly about imparting skills that are
often intangible and non-measurable. A mentor is seldom anyone in the direct reporting line — although
he could be a person several levels higher in that reporting line. Mentoring is more about developing a
relationship and taking a personal interest in an individual. A mentor looks out for that individual and
gives him advice that cannot be found in a book or in the normal course of business. The sort of issues
a mentor discusses with the protégé include company politics, how to pick up work before others get
wind of it, how to position one’s company to get a better competitive advantage, how to tender such
that the tender is lowest but the profit is as good as or better than the next person, how to determine
and assess risk. Mentoring helps the protégé think strategically, sharpen entrepreneurial skills and
grow — both personally and in terms of the company. A mentor helps the protégé to develop insight
and shrewdness. It is more about business skills to survive long-term than the technical, tactical or
day-to-day activities of doing business.

The desired outcome of mentoring is for the protégé to develop his own style, i.e., to shape his own
“mould”.

F9.2.5 Supervision

Supervision is instruction regarding the work to be performed, and ensuring it is carried out to
specification and to the satisfaction of the supervisor. It is not instruction on how the work is to be
performed, but rather on what work has to be performed, and usually has specific time frames.

F9.3 Assessment of Targeted Enterprise potential

Itis the responsibility of the Contractor to determine the level of development required by each Targeted
Enterprise. This will require that the Contractor determine the level at which the Targeted Enterprise
can operate competently and determine the skills already acquired by the Targeted Enterprise in terms
of training and on-the-job experience. In some circumstances Adult Basic Education Training (ABET)
will need to be started before any formal training can commence. The assessment of each appointed
Targeted Enterprise is to be produced by the Contractor for discussion with the Employer and
Employer’'s Agent at a meeting following the appointment of the Targeted Enterprise.

F9.4  Development Plan
Within a month of the meeting with the Employer and Employer's Agent on the Targeted Enterprise
assessments, the Contractor is to present a development plan, specific to each Targeted Enterprise.
The development plan is to be reviewed by the Employer and Employer’s Agent for appropriateness
before being implemented.

The development plan is to include the following:

0] specify the development needs of each Targeted Enterprise contracting entity — the
systems the entity lacks;
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(ii) specify the development needs of the individuals comprising the entity — the skills the
individuals within the entity lack;

(iii) the level to which that activity will be developed within the period of the contract;

(iv) whether training, coaching, guidance and/or mentoring is to be given in each activity;
and

(v) the person/s responsible for each activity.

F9.5 Identification and general training of potential Targeted Enterprises

(a) The progression of training, coaching and mentorship may need to start with the identification
and general training of identified Targeted Enterprises and hired labour, and should end with
their acquisition of sufficient management skills that will equip them to compete confidently for
subcontract work beyond the duration of this contract. In addition, generic skills shall be taught
where the need for these has been identified as being necessary amongst Targeted Enterprise
workforces and hired labour.

(b) Before commencing with any structured training, the Contractor shall submit his intended
programme to the Employer and Employer's Agent for approval of its subject content and
proposed trainers, and the Contractor shall, if so, instructed by the Employer and Employer’'s
Agent, alter or amend the programme and/or course content.

The Contractor shall be responsible for the provision of everything necessary for the delivery of the
various training workshops and modules including:

() provision of a suitable fully serviced training venue facility;
(i) procurement of suitable accredited trainers;
(i) provision, in conjunction with the accredited trainers, of all the necessary training

materials, including stationery and study materials; and

(iv) transportation of the learners to and from the training venue facility (it is therefore in
the Contractor’s interest that the training venue facility be provided on the site in order
to reduce these transportation costs).

Payment to the Contractor for carrying out the training function shall be effected through the pay items
provided in this PART F, using the training facility provided under PART E: Expanded Public Works
Programme.

F9.6  Activities

The tasks for each of the activities making up the development plan include material, equipment and
general tasks, for training on technical, contractual, financial, human resources, legislative and general
administrative functions.

The Construction Manager, site clerk and HR Manager will train/coach or mentor the above listed
functions as part of on-site training.

F9.7 Portfolio of Evidence

The Contractor is to develop and/or maintain a portfolio of evidence for each Targeted Enterprise. The
Portfolio of Evidence is a collection of proof of the training, coaching, guidance and mentoring inputs
provided to the Targeted Enterprise and is similar to a log book used by technical students completing
experiential training. It is a living document which records the development progress of the Targeted
Enterprise and will need to be updated continually throughout the duration of the contract. It remains
the property of the Targeted Enterprise who must take it to their next contract.

The Portfolio of Evidence should include the following documentation:

0] the development path designed for each Targeted Enterprise;

(i)  the training courses completed by the Targeted Enterprise;

(i) the hours of guidance, coaching and mentoring received for each activity listed in the
development plan;
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(iv) alist of outcomes achieved at each level for each activity;

(v)  six-monthly progress reports on the development provided (inputs) versus the actual
progress made (output) by the Targeted Enterprise; and

(vi) alist of competencies.

F9.8 Training Requirements

Only qualified trainers employed by training agencies that are accredited by the relevant Sector
Education and Training Authorities (SETA), or other institutions recognised by the Department of
Labour shall deliver any training. “Accredited training” refers to both the trainers as well as to the
training material. Certificates affirming the successful participation in the various courses shall be
presented to each attendant.

The Contractor shall facilitate in the delivery of training by instructing and motivating the hired labour
and relevant Targeted Enterprises regarding attendance and participation. All training shall take place
within normal working hours, or as agreed with the trainees.

F9.9 Development training

The Contractor will arrange training to support the development of the Targeted Enterprise. This
training must be provided by training providers accredited with the relevant SETA pertaining to the
course material being presented. The training will take place at hours agreed with the trainees, possibly
on a part time basis after hours.

The following training courses are recommended to support the development programme detailed in
the contract document:

0] NQF Level 2: Construction Contractor - Business owner and administration officer;
(ii) Tender training NQF Level 3 — Business owner / Technical expert;
(i) Computer literacy training - Business owner and admin officer — Microsoft Windows,

email, Microsoft Word and Microsoft Excel;

(iv) General bookkeeping relevant to construction - Business owner and admin officer;

(v) Tendering NQF Level 4 and 5 — Business owner / Technical expert; and

(vi) Construction supervision (Roadworks) NQF Level 4 — Business owner / Technical
expert.

F9.10 Safety Training

The Targeted Enterprise’s safety representative is to be fully trained in all aspects of safety and his
duties in this regard. The owner of the Targeted Enterprise is to be trained on his responsibilities
regarding safety regulations.

F9.11 Construction skills training

The focus of training provided on the contract should be to support the development of the Targeted
Enterprise subcontractor. Construction skills training will only be approved by the Employer’s Agent
when appropriate.

The Targeted Enterprise, their workforce and hired labour that are selected will be entitled to receive
structured training that will improve on-task skills necessary for the execution and successful completion
of the works. The Contractor, in conjunction with the Employer’s Agent, shall monitor the progress of
the hired labour and each Targeted Enterprise closely and shall identify those who, in their collective
opinion, will benefit from structured construction skills training as may be provided for in the contract,
and where required by the Employer’s Agent shall make recommendations in this regard. The final list
of candidates shall be decided between the Contractor and the Employer's Agent, and those selected
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shall receive formal construction skills training in a programmed and progressive manner throughout
the duration of the contract.

The training programme shall offer complete courses that could comprise some or all of the following
modules:

® Use and maintenance of hand tools;

(ii) Operation of equipment;

(i) Manufacture and installation of minor precast concrete units;
(iv) Erect, dismantle and maintain formwork;

V) Basic concrete sKills;

(vi) Excavation, backfill and compaction;

(vii) Bricklaying; and
(viii) Erosion protection using stone pitching, gabions or renos.

F9.12 Training venue facility
The training venue facility to be provided by the Contractor is described in clause E5.6 of PART E. This
facility shall be used to deliver all training, irrespective of whether it is delivered in terms of PART E or
PART F of the Particular Specifications.
F9.13 Enterprise Development Co-ordinator

The contractor shall appoint an Enterprise Development Co-Ordinator who shall:

a) develop a project specific Enterprise Development plan to improve the targeted
enterprise’s performance in the identified developmental areas and shall allocate
resources to monitor progress in relation to improved performance; and

b) shall, submit to the employer’s representative a monthly enterprise development
report (Performa — ED105P) which documents all mentoring activities that have taken
place during that month and the progress made in improving the targeted enterprise’s
performance in the agreed developmental areas, countersigned by the targeted
enterprise.

Competence Criteria for an Enterprise Development Co-ordinator
The enterprise development co-ordinator shall have the following competencies:
1.1 Minimum experience of 5 years in the construction industry at Managerial level as a Site

Agent, Contracts Manager, Site Manager, Construction Manager, Business Development

Manager or Enterprise Development Manager.

1.2 Minimum experience of 2 years in training and development in Building or Construction;
and

1.3 National Diploma or B Degree in the Built Environment or Business Management

F10. MEASUREMENT AND PAYMENT
Note:
In order to avoid duplication of training facilities, the training facility required for the training described

in this PART F: Small Contractor Development, shall be measured and paid for in terms of the pay
items provided for training in PART E: Expanded Public Works Programme.
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ltem Unit
F10.01 Procurement of Targeted Enterprises:

€) Management and execution of Targeted Enterprise
procurement process:

0) Procurement process for the appointment of CIDB
contractor grading designation 1 Targeted Enterprise
subcontractor (100 copies of the tender document
required for each individual tender) ................ number (No)

(i) Procurement process for the appointment of CIDB
contractor grading designation 2 Targeted Enterprise
subcontractor (80 copies of the tender document required
for each individual tender)..........cccvvvvvevevnnnnnns number (No)

(i) Procurement process for the appointment of CIDB
contractor grading designation 3 Targeted Enterprise
subcontractor (60 copies of the tender document required
for each individual tender)...........cccceevviinennnnn number (No)

(iv) Procurement process for the appointment of CIDB
contractor grading designation 4 Targeted Enterprise
subcontractor (50 copies of the tender document required
for each individual tender)..........cccvvvvvevevnvnnnns number (No)

(v) Procurement process for the appointment of CIDB
contractor grading designation 5 Targeted Enterprise
subcontractor (40 copies of the tender document required
for each individual tender)...........cccceevniiiennnnn number (No)

(vi) Procurement process for the appointment of CIDB
contractor grading designation 6 Targeted Enterprise
subcontractor (40 copies of the tender document required
for each individual tender) ..........ccccvvvvvvevnnnnnnns number (No)

The unit of measurement shall be the number of individual subcontract agreements concluded with
Targeted Enterprise subcontractors according to the CIDB contractor grading designation for all classes
of construction works, in accordance with the procurement process described in this PART F.

Each tendered rate shall be in full compensation for the management and execution of the Targeted
Enterprise procurement process in the relevant CIDB contractor grading designation scheduled,
including for the compilation, printing, binding and issue of the tender documents for each tender, for
the advertising of each tender, for the provision of the venue and the conducting of each compulsory
briefing session for tenderers, for the conducting of each tender opening process, for the adjudication
of the tenders received for each tender, for the preparation of each tender adjudication report and the
review thereof in conjunction with the Employer and Employer’s Agent, for the award of each tender
and for the conclusion of the subcontract agreement with each successful Targeted Enterprise
subcontractor tenderer.
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ltem Unit
F10.02 Construction Works for Targeted Enterprise subcontractors:

€) Payments associated with the construction Works
carried out by Targeted Enterprise subcontractors
...................................... provisional sum (Prov sum)

(b) Handling costs and profit in respect of
subitem F10.02(8) .....cvvevervveeeeiinnenn. percentage (%)

(c) Supply of materials and small construction
equipment to assist Targeted Enterprise
subcontractors............... provisional sum (Prov sum)

(d) Handling costs and profit in respect of
subitem F10.02(C) ...ccevvveveveveeeeeeeeen, percentage (%)

(e) Management of the Targeted Enterprise subcontractors
(i) Needs Analysis and Enterprise Development Plan per
Targeted ENErprise .......cccoocvveeviiieeennieneeenn Number (No)

(i) Monitoring and Interim reporting per Targeted
ENterpriSe ...oocvvveeiiiiieiee e Per Quarter

(iif) Project Completion report per Targeted Enterprise
........................................................................ Number (No)

(No/month)

Expenditure under subitems F10.02(a) and (c) shall be in accordance with clause 6.6 of the General
Conditions of Contract 2015.

The provisional sum for subitem F10.02(a) is provided to cover the total cost of the construction Works
carried out by the Targeted Enterprises subcontractors based on proof of payment made by the
Contractor, as certified by the Employer's Agent, in separate payments for each Targeted Enterprise
subcontractor in accordance with PART F of the Particular Specifications.

The tendered percentage for subitem F10.02(b) is the percentage of the amount actually spent under
subitem F10.02(a), and shall include full compensation for the handling costs of the Contractor and the
profit in connection with the construction Works carried out by the Targeted Enterprise subcontractors.

The provisional sum for subitem F10.02(c) is provided to cover the total cost of the materials and small
construction equipment supplied by the Contractor to assist the Targeted Enterprise subcontractors
based on proof of payment made by the Contractor, as certified by the Employer’s Agent, in separate
payments for each Targeted Enterprise subcontractor in accordance with PART F of the Particular
Specifications.

The tendered percentage for subitem F10.02(d) is the percentage of the amount actually spent under
subitem F10.02(c), and shall include full compensation for the handling costs of the Contractor and the
profit in connection with the supply of materials and small construction equipment by the Contractor to
assist the Targeted Enterprise subcontractors.

The unit of measure for subitem F10.02(e)(i) shall be the Number of Needs analysis and enterprise
development plan per Targeted Enterprise. Only one (1) plan will be developed per Targeted Enterprise.
The rate shall include full compensation for the development of the Needs Analysis Plan to the
satisfaction of the Employer, meeting all the CIDB requirements and shall including any consultations
undertaken by the contractor in the development of the plans.
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The unit of measure for subitem F10.02(e)(ii) shall be Per Quarter of Monitoring and Interim Reporting
per Targeted Enterprise. Payment shall only be made for the period the appointed Targeted Enterprise
subcontractors are on site in the execution of the works. The tendered rate shall include full
compensation for the conclusion of all the subcontract agreements and the management of all Targeted
Enterprise subcontractors, including for the provision of the necessary management support, coaching,
guidance and mentoring to the Targeted Enterprise subcontractors.

The unit of measure for subitem F10.02(e)(iii) shall be the Number of Project Completion Reports
Completed per Targeted Enterprise. Only one (1) report will be developed per Targeted Enterprise. The
rate shall include full compensation for the development of the Completion Report to the satisfaction of
the Employer, meeting all the CIDB requirements and shall including any consultations undertaken by
the contractor in the development of the report.

The Skills Development Co-Ordinator under subitem F10.02(e)(iv) shall be compensated as per the
Number (No) of Targeted Sub Contractors currently employed and actively working on site only for the
month. The rate shall include full compensation for all costs associated with developing a project
specific Enterprise Development plan and submitting to the employer’s representative a monthly
enterprise development report (Performa — ED105P) all as per the provisions of F9.13. This rate shall
also include any travelling, incidentals, communication costs and any other costs deemed as a
requirement for the Skills Development Co-Ordinator to execute their duties. No other claims may be
made anywhere else which shall be associated with the Skills Development Co-Ordinator.

Iltem Unit

F10.03 Training of Targeted Enterprise subcontractors:

(a) Generic skills:
0) Training Costs................ provisional sum (Prov sum)
(ii) Handling costs and profit in respect of

subitem F10.03(a)(1) ...vveeerrvveeeeiiiieeenne percentage (%)
(b) Entrepreneurial skills:
0] Training CoStS................ provisional sum (Prov sum)
(i) Handling costs and profit in respect of

subitem F10.03(b)(1).......ccoevvveviveiernnn, percentage (%)
(c) Construction skills:
0) Training coOStS................ provisional sum (Prov sum)
(i) Handling costs and profit in respect of

subitem F10.03(C)(1) -...ovvvveeereeeeriiiriinen. percentage (%)
(d) Transportation and accommodation costs of selected

learners only, while receiving off-site training:

0] Transportation and accommodation costsprovisional
sum (Prov sum)

(i) Handling costs and profit in respect of
subitem FL10.03(d)(1) ...vvveeervereeiiiineennne percentage (%)

Expenditure under subitems F10.03(a)(i), (b)(i), (c)(i) and (d)(i) shall be in accordance with clause 6.6
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of the General Conditions of Contract 2015.

The provisional sum for each of subitems F10.03(a)(i), (b)(i) and (c)(i) is provided to cover the total
costs of the required training in generic skills, entrepreneurial skills and construction skills respectively,
including for the procurement of the services of the accredited trainers and their delivery of the training
courses to the learners employed by Targeted Enterprise subcontractors, the provision of all training
materials including all stationery and study materials, and the wages of the learners for the duration of
the courses. The payment of wages to learners in terms of subitems F10.03(a)(i), (b)(i) and (c)(i) will
only be made to those learners who attend and successfully complete each course of the approved
training programme. Payment shall not be made to learners who, once selected, do not attend or only
partially complete structured training courses.

The Contractor's own personnel shall be permitted to attend the training courses provided for the
learners employed by the Targeted Enterprise subcontractors only to the extent that the venue and its
facilities can efficiently and comfortably accommodate the additional number of learners. All additional
costs relating to such attendance by the Contractor's own personnel shall be carried by the Contractor
and shall not be considered for payment in terms of item F10.03, including for any additional costs
related to the accredited trainers and their delivery of the training courses, the provision of additional
training materials, and the wages of the learners from the Contractor’'s own personnel for the duration
of the courses.

The tendered percentage for each of subitems F10.03(a)(ii), (b)(ii) and (c)(ii) is the percentage of the
amount actually spent under each of subitems F10.03(a)(i), (b)(i) and (c)(i) respectively, and shall
include full compensation for the handling costs of the Contractor, and the profit in connection with the
provision of the training in generic skills, entrepreneurial skills and construction skills respectively,
including for the costs of record keeping and reporting with respect to the training received by each
learner, and the costs of the compilation of the portfolio of evidence with respect to each Targeted
Enterprise subcontractor.

The provisional sum for subitem F10.03(d)(i) is provided to cover all costs related to the transportation
and accommodation costs of selected learners only, while receiving off-site training, where such
learners have been specifically selected in conjunction with the Employer's Agent to receive such
off-site training and where such training cannot be delivered using the training venue facility provided
by the Contractor.

The tendered percentage for subitem F10.03(d)(ii) is the percentage of the amount actually spent under
subitem F10.03(d)(i), and shall include full compensation for the handling costs of the Contractor, and
the profit in connection with the transportation and accommodation costs of selected learners only,
while receiving off-site training.
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BILL OF QUANTITIES
PART F: SMALL CONTRACTOR DEVELOPMENT

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C143



Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

C3.3 PARTICULAR SPECIFICATIONS

PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)
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PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)
G1. SCOPE
This part provides the specifications with regard to the following:

€) The Contract Skills Development Goals as per the Standard for developing skills through
infrastructure contracts,2020 as gazetted in the Government Gazette No. 43495, 3 July
2020.

The below specifications are intended as a guide and are to be read in conjunction with the above-
mentioned standards for the implementation of the programme.

G2. STANDARD FOR DEVELOPING SKILLS THROUGH INFRASTRUCTURE CONTRACTS

The South African government requires that its considerable expenditure on the delivery, maintenance
and operation of infrastructure (fixed assets that are constructed or result from construction operations)
contribute to an increase in the number of people who have part or full occupational qualifications
registered on the NQF or professional designations awarded by professional bodies or statutory
councils.

The CIDB B.U.l.L.D Standard for developing skills through infrastructure contracts has been prepared
to leverage contributions towards the increase of the pool of qualified skilled people, and where required
professionally registered, through training on professional services, services, design and build or
engineering and construction works contracts associated with such expenditure. This standard
establishes a minimum contract skills development goal which is to be achieved in the performance of
a contract in relation to the provision of different types of workplace opportunities linked to work
associated with a contract which culminate in or lead to:

a) a part or full occupational qualification registered on the National Qualification Framework;

b) a trade qualification leading to a listed trade (GG No. 35625, 31 August 2012);

¢) a national diploma registered on the National Qualification Framework; and

d) registration in a professional category by one of the professional bodies listed in Table 1 below.

Table 1: Categories of registration

PROFESSION CATEGORY OF REGISTRATION | ACT

Construction project management | Construction Project Manager Project and Construction
Management Professions Act
of 2000 (Act No. 48 of 2000)

Engineering Engineer, Engineering Engineering Profession Act
Technologist, Engineering of 2000 (Act No. 46 of 2000)
Technician or Certificated Engineer

The Contractor shall be responsible for achieving the contract skills development goal and are provided
with a number of methods for measuring their achievements. They may, if need be, devolve their
obligations onto subcontractors.

G3. REQUIREMENTS
G3.1 CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

G3.1.1 The contractor shall attain or exceed the contract skills development goal OF 0.25% in the
performance of the contract or the execution of an order.
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G3.1.2 Where required in terms of the contract, a specified proportion of the learners and candidates
shall be selected from persons in the employ of the state who meet the relevant eligibility
criteria for the relevant programme.

G3.1.3 Where required in terms of the contract or order, the employer shall advise the contractor of
the types of training to be undertaken by the learners and candidates based on the needs and
requirements of the candidate’s qualifications.

G3.2 ACHIEVING THE CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

G3.2.1 The contractor shall achieve the measurable contract skills development goal by providing
opportunities to learners requiring structured workplace learning using one or a combination of
any of the following in relation to work directly related to the contract

Method 1: structured workplace learning opportunities for learners towards the attainment of
a part or a full occupational qualification;

Method 2: structured workplace learning opportunities for apprentices or other artisan

learners towards the attainment of a trade qualification leading to a listed trade (GG No. 35625,
31 August 2012) subject to at least 60% of the artisan learners being holders of public TVET
college qualifications;

Method 3: work integrated learning opportunities for University of Technology or
Comprehensive University students completing their national diplomas;

Method 4: structured workplace learning opportunities for candidates towards registration in
a professional category by a statutory council listed in Table 1 above.

G3.2.2 Employed learners may not account for more than 33 percent of the contract skills
development goal.

G3.2.3 Not more than one method may be applied to any individual concurrently in the
calculation of the contract skills development goal.

G3.3 CONTRACT SKILLS DEVELOPMENT GOAL CREDITS

G3.3.1 Contract skills development credits will not be awarded for learners enrolled as
beneficiaries of other funded or subsidised programmes.

G3.3.2 Inthe case of engineering and construction works, design and build and services contracts:

a) The contract skills development goals shall be granted by multiplying the number of people
employed by the contractors and placed for continuous training opportunities in a three-
month period by the notional values contained in Table 3 as published in the Standard for
developing skills through infrastructure contracts,2020 as gazetted in the Government
Gazette No. 43495, 3 July 2020, or as revised in a Gazette notice.

b) The contractor may source beneficiaries of the contract skills development goal
from the cidb Skills Development Agency (SDA).

c) All beneficiaries of the Standard must be registered with the cidb SDA.

G3.4 DENIAL OF CREDITS
Credits towards the contract skills development goal shall be denied should:
a) the opportunities not be provided on site or the opportunities cannot be directly linked to
the contract;

b) Failure to register all beneficiaries of the Standard be with the cidb SDA,

c) Failure to submit a copy of the final contract compliance training report within 15 days of
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practical completion;

d) the following not be provided:

1)

2)
3)
4)
5)
6)

7

the required contract compliance baseline plan, an interim contract compliance

report or a final contract compliance report;

the required mentorship plan for a candidate not be provided;

the required training plan for learners not be provided;

the training reports covering a period not be provided;

the required records, specified documents and signatures not be provided;

the structured mentorship is found not to be in accordance with the requirements of the
applicable professional body, statutory council or qualifying authority;

the structured workplace learning is found not to be in accordance with the curriculum
requirements of the part qualification or occupational qualification or prescription for
professional registration for which the learner is registered;

e) conditions of employment and rates of allowances for learners not be in accordance with
legislative provisions; and

f) the contractor does not maintain the required training records, or an audit reveals that there
is insufficient information to substantiate claims for credits.

g) the contractor claims credits for learners enrolled as beneficiaries on programmes that are
funded or subsidised from another source.

h) the contractor fails to provide sufficient evidence of disciplinary actions taken against a
learner who fails to present their interim reports or credentials for assessment when they
have had sufficient structured work experience or structured mentorship to do so.

G4 COMPLIANCE WITH REQUIREMENTS

G 4.1 GENERAL

G 4.1.1 The contractor shall submit to the employer’s representative:

a) within 30 days of the contract coming into effect or the issuing of an order, a
contract compliance baseline training plan taking into account the skills mix and
type of workers that are to be engaged,;
interim contract compliance training reports at intervals which do not exceed 3 months; and
b) a final contract compliance training report within 15 days of reaching practical completion
of the construction works.

G4.1.2 The information contained in the final contract compliance training report shall include
the contract skills development goal achieved (in Rands or in hours) in the performance
of the contract and a breakdown of the goal achieved in respect of the following:

a) the name and contact details of the SDA,

b) the skills mix and skills types achieved on the contract; and

c) c¢)the names, ID numbers and period of employment of each learner and
d) candidate.

G4.1.3 The contractor shall keep records of the hours worked and registration particulars towards
compliance with this standard. The contractor shall allow the employer's representative to
inspect or audit such training records at any time.

G4.1.4 The employer’s representative shall undertake suitable random audits on records to confirm
compliance with requirements.

G4.1.5 The learners shall be directly employed by the contractor or SDA. The contractor shall enter into
a contract agreement with the cidb SDAs, training provider or skills development facilitator of
their choice participating in the implementation of this standard to:
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a) prepare training plans for registered learners, including details of the scope of experiential
work to be covered and expected outcomes;

b) register learners with the appropriate Sector Education and Training Authority established
interms of the Skills Development Act of 2008 (Act 37 of 2008);

c) manage learner registration with appropriate trade testing authorities as well as preparation
for the trade test;

d) liaise with the supervisor to monitor onsite training progress of learners;

e) liaise with the supervisor to arrange for summative assessments at appropriate
stages of the training; and

f) liaise with the supervisor to prepare reports for the employer or employer’s
representative.

G4.2 STRUCTURED WORKPLACE LEARNING OPPORTUNITIES FOR LEARNERS

G4.2.1 Structured workplace learning opportunities shall be aligned to the curriculum requirements set
for the particular part or full occupational qualification or professional designation for which the
learner is registered.

G4.2.2 A responsible supervisor will be appointed to allocate learning tasks, under the guidance of a
competent person, to learners in line with their training plans.

G4.2.3 Mentoring associated with structured workplace learning for artisan learners shall be
Undertaken by an artisan in the applicable trade with a minimum of 3 years of trade specific
experience. The number of artisan learners mentored by a single mentor shall, unless
otherwise permitted by the National Artisan Moderation Body, not exceed 4 at any one time.

G4.2.4 Supervision associated with structured workplace learning for learners leading to a part
or full occupational qualification other than artisan learners shall be undertaken by a person
qualified in the applicable discipline with a minimum of 3 years of post qualification experience.

G4.2.5 The contractor shall submit to the employer’s representative, in respect of each learner:
a) within one month of commencing work directly related to the contract or order, a workplace
training plan together with name of the learner’s mentor and supervisor;

b) within one month of commencing work directly related to the contract or order:
1) proof of registration as a learner with the relevant SETA where applicable; and
2) a copy of the mentorship agreement entered into with the learner or the company
mentorship agreement entered into with the relevant qualified agency;

c¢) within two weeks of updating a workplace training plan, the revised workplace training plan;
d) a quarterly progress report and a final report at the end of the structured mentorship period
including a log of exposure and interactions with the mentor in sufficient detail to demonstrate
compliance with requirements, signed off by the mentor, the supervisor and the learner.

G4.2.6 Learners shall be required by the mentor to complete training reports required by the relevant
qualifying authority whenever a substantial activity or training period has been completed.

G4.2.7 The mentor and supervisor shall sign off all reports and logbooks to allow the learner to
move to other projects or employment and continue the path towards a qualification.

G4.3 STRUCTURED WORKPLACE LEARNING FOR CANDIDATES

G4.3.1 Mentoring associated with structured workplace learning for candidates shall be In accordance
with the prescripts of the relevant professional body or statutory council.

G4.3.2 The contractor shall:
a) appoint a supervisor who is actively engaged in work directly associated with the
contract to issue tasks, oversee their implementation and provide input to the
candidate on an on-going basis;
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G4.3.3

b) identify a suitable mentor for the candidate. If the contractor does not have an inhouse
mentor, the contractor shall enter into a mentoring agreement with the candidate and an
external company as required by the professional body or statutory council; and

c) issue each candidate with a portfolio of evidence file which is to be kept up to date with all
the documentation issued or prepared including the workplace training plan and all
revisions thereof as well as copies of the logbook entries and training experience reports.

The mentor shall from time to time provide an updated workplace training plan for a candidate
outlining the activities in which the candidate will be involved, including activities required by
the relevant professional body or statutory council. The mentor shall require candidates to
maintain a logbook issued by the relevant professional body or statutory council. The mentor
shall sign off such logbook at quarterly presentations and progress review meetings.

NOTE: The mentor should ensure where the duration of the contract or order exceeds the minimum
time to register in a professional category of registration that candidates are exposed to the full range
of activities and work towards assuming the full level of responsibility recommended by the relevant
professional body or statutory council. This may require rotations and secondments.

G434

The contractor shall submit to the employer’s representative, in respect of each candidate:

a) within one month of commencing work directly related to the contract or order:
1) a workplace training plan together with name of the candidates’ mentor and
supervisor;
2) proof of registration as a candidate with the relevant professional body or statutory
council; and
3) register all beneficiaries of the Standard with the cidb SDA

b) within one month of commencing work directly related to the contract or order a copy of the
mentorship agreement entered into with the candidate or the company mentorship agreement
entered into with a professional body or statutory council;

¢) within two weeks of updating a workplace training plan, the revised workplace training plan;
d) quarterly progress reports and a final report at the end of the structured mentorship period
including a log of exposure and interactions with the mentor in sufficient detail to demonstrate
compliance with requirements, signed off by the mentor, the supervisor and the candidate.

G4.3.5 Candidates shall be required by the mentor to complete training reports required by the relevant

G4.3.6

professional body or statutory council whenever a substantial activity or training period has
been completed.

The mentor and supervisor shall sign off all reports and logbooks to allow the candidate to
move to other projects or employment and continue on the path towards registration where the
work related to the contract ends for whatever reason prior to the candidate gaining sufficient
experience for registration.

G5 RECORDS

G5.1

G5.2

G5.3

The contractor shall submit all the documentation required in terms of clause 4 in a
timely manner and according to a prescribed format where applicable. The contractor shall
submit to the Employer’s Representative the following proformas:

e Form A2 Baseline Training Plan

e Form A3 Project Interim Report

e Form A5 Project Completion Report

The employer's representative shall certify the value of the credits counted towards the contract
skills development goal, if any, whenever a claim for payment is issued to the employer and
shall notify the contractor of this amount.

The contractor shall, upon termination of the opportunities provided in order to satisfy
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the contract skills development goal, certify the quantum and nature of the opportunity
and submit the certificate, counter-certified by the relevant individual, to the employer's

representative for record-keeping purposes.

G54 PRO-FORMA DOCUMENTS

The following Annexures are contained at the end of Part G Specifications and shall be used
by the contractor in relation to all the reporting requirements.

Annexure 1 - Form A1l List of Recognised Skills Development Agencies

Annexure 2 - Form A2 Baseline Training Plan
Annexure 3 - Form A3 Project Interim Report
Annexure 4 - Form A4 Supervisor Agreement

Annexure 5 - Form A5 Project Completion Report

G6 SANCTIONS

G6.1 Inthe event that the contractor fails to substantiate that any failure to achieve the contract skills
development goal was due to reasons beyond the contractor's control which may be acceptable
to the employer, the sanctions provided for in the contract shall apply.

G7 MEASUREMENT AND PAYMENT
Item Unit
G7.01 Payments associated with the Contract Skills

Development Goals:

€) Employment of Leaners employed under Method 1
0] Provision for StPENAS .........cuuiiiiiiii e Number (No.)
(i) Provision for additional COStS .........coocieiiiiiieiiiiie e Number (No.)
(b) Employment of Leaners employed under Method 2
0] Provision for stipends..........cccccveviiiiii Number (No.)
(ii) Provision for additional COStS .........ccoovvviviiiiiiiiie Number (No.)
(c) Employment of Leaners employed under Method 3
0] Provision for StPENAS .........cueiiiiiiiee e Number (No.)
(i) Provisions for Mentorship ... Number (No.)
(iii) Provision for additional COStS ............ceiiiiiiiiiiiiiie e Number (No.)
(d) Employment of Candidates employed under Method 4
0] Provision for StPENAS.........eoiiiiiiiiiie e Number (No.)
(i) Provisions for Mentorship ... Number (No.)
(iii) Provision for additional COStS .........coociiiiiiiieiiiie e Number (No.)
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(e) Liaison with the Employer’s project manager and
the training service provider:

0] Liaison conducted by the Construction Manager...................... hour (h)

The payment items under subitem G7.01(a)(i), (b)(i), (c)(i) and (d)(i) shall be the stipends associated
with each Number of Students/Learners/Candidates employed under each methods for the duration of
the projects and shall be used to cover the cost of stipend payments made by the Contractor to the
participants of the Skills Development Programme, including any associated COIDA and UIF payments,
all as authorised by the Employer’s Agent.

Where an unemployed learner is employed directly by the contractor, the contractor shall pay the
stipend directly to the learner.

Where an unemployed learner is sourced through an SDA, training provider or skills development
facilitator the contractor must pay the stipend to the SDA, training provider or skills development
facilitator who in turn will pay the learner.

The notional cost of providing training opportunities will be increase by CPI on an annual basis. The
new, revised costs will be published on the cidb website on the 1st April in each year.

The provisional sum under subitem G7.01(a)(ii), (b)(ii), (c)(iii) and (d)(iii) shall be used to cover all costs
associated with the provision personal protective equipment, insurance, medical assessments, course
fees and trade tools (where applicable) and storage thereof, assessment, moderation and monitoring
of learners., all as authorised by the Employer’s Agent.

The unit of measurement for subitems G7.01(e)(i) and (ii) shall be the hour. The tendered rates shall
include full compensation for all costs related to the Construction for time spent at formal liaison
meetings authorised and convened by the Employer’s Agent for the specific purpose of liaising with the
Employer’s project manager and / or the training service provider. The payment shall be made only for
the time spent in the formal meeting itself. No payment shall be made for time spent during any other
on-site liaison, telephonic liaison, e-mail or written correspondence liaison between these parties, or for
liaison conducted with the Employer’s project manager and / or the training service provider by any
other member of the Contractor’s site staff or head office personnel, the cost of all of which shall be
deemed to be included in the Contractor’s time-related obligations under subitem C1.3.1.3

The unit of measure for subitems G7.01 (c)(ii) and (d)(ii) shall be the Number (No) of mentors employed
by the contractor to provide any mentorship for students and candidates employed under method 3 and
4, all as authorised by the Employer's Agent, and shall cover all associated costs for mentorship
including travelling, preparation of reports, preparation and review of training plans and any other costs
associated with the Mentor fulfilling the requirements of Clause G4.3.

Table 3: The notional cost of providing training opportunities per quarter

The costs for providing Provision for Provisions
training opportunities for Type of Training stipends | Provisions ri Total costs
this contract shall be as Opportunity (UT:;?E::ged menzg:ship additional | Unemployed | Employed
detailed in Table 3, and only) costs learners learners
as published by CIDB on Method 1
the Standards for Skills c?fgﬁlff)ce;tma‘ R7 000 | RO ‘ R9 000 | R16 000 R9 000
Development. Method 2
Q;Eﬂact;’s”ege R14 000 RO R9 000 R23 000 N/A
Apprenticeship R14 000 RO R12000 | R26000 | R12000
Method 3
Sioagri ;tzs'gﬁg“i‘;rcztgna R24 000 | R20 000 ‘ R4 500 | R48 500 N/A
Method 4
ﬁgﬁfzﬁ’limgigfﬁo R37 000 R20000 | R4 500 R61500 | R20000
Candidates with 480 or
more credits R47 000 R20000 | R4 500 R71500 | R20000
qualification
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PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)
ANNEXURES
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Annexure 1 Form Al List of Recognised Skills Development Agencies

Name of SDA SDA Registration Status Recognition Province Contact Contact Email Address
. Number Date End Person Number

CIDB SDA SDA/ZA/16/00001 Active 01/04/2025 National Pranveer 012 482 7230 pranveerh@cidb.org.za
. Harriparsadh

Thabelo 012 482 7249 thabelor@cidb.org.za

. Ramaru
I
I
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Annexure 2 - Form A2 Baseline Training Plan

CIDB SKILLS STANDARD
BASELINE TRAINING PLAN

Contractor Details

Contractor Name:

CRS Number:

Estimated start date

Estimated Completion date

Size of Organisation Small Medium Large
(1-49 (50-149 (=150
employees) employees) employees)

Contractor Contact Details

Name of Contact Person

Designation of Contact
Person

Contact Details Cell Number:

Landline Number:
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Contractor Contact Details

Email address:
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Contract Data

Project Name

CIDB Contract Number

Name of Client:

Project Description

Final Tender Sum (at tender
award)

Project Location

Project duration

Estimated start date

Estimated Completion date

Description Designation | Project Value CSDG % Min CSDG
Target
Civil Eng. CE 0.25
General Building GB 0.50
Civil & General Building CE & GB 0.375
Electrical Eng.(Building) EB 0.25
Electrical EP 0.25
Eng.(Infrastructure)
Mechanical Eng. ME 0.25
Specialist SW 0.25
Total
CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C156



Province of KwaZulu-Natal

Department of Transport

Contract No. ZNB2480/00000/00/NEW/INF/24/T

Method 1:

Skills Programme

Method 2:
FET College Graduates/
Apprenticeship

Method 3:
P1 and P2 learners or a 240
credit qualification

Method 4:
Candidacy with 360 credit
qualification

Note: Refer to Table 3 in the Standard for Developing Skills through Infrastructure Contracts Government Gazette 43495 of 3 July 2020 for the notional costs

Contractor’s Representative Name:

Signature:

Employer's Representative Name:

Signature:

Designation:

Date:

Designation:

Date:
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Action Status

Project verified on CIDB Register of Projects (RoP) Yes No

Training plans developed Yes No

Appropriate learners available Yes No

Target learners sent to contractor Yes No

SDA processes explained to contractor Yes No

Placement plan developed Yes No

Training Method Percentage (%) contribution to
the CSDG

Method 1

Method 2

Method 3

Method 4

Total

SDA Representative Name: Designation:

Signature: Date:
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Annexure 4 - Form A4 Supervisor Agreement

Memorandum of understanding between Supervisor and Learner

The Contractor is responsible for the effective management of the learning opportunities provided
through the cidb Standard for the Development of Skills through Infrastructure Contracts (cidb Skills
Standard). The attainment of successful learning outcomes and professional development of the
learners is largely dependent on the relationship between the assigned Supervisor and the Learner
. As a patrticipant in the implementation of the cidb Skills Standard you agree to the Supervisor
relationship and commit to endeavour through the challenges of a construction project to give value
to the training programme.

The Responsibilities of a Supervisor to the Learner include:

. stimulating a passion for construction

. sharing technical and practical knowledge

. fostering the development of technical and leadership skills

. facilitating networking within the working community

. instilling an expectation of personal growth and learning by the Learner

. developing knowledge and understanding in the areas of health, safety, environment,
guality and production

. inculcating professionalism and a desire for continual improvement by the Learner

. creating a nurturing relationship that instils a sense of discipline and professional pride

. giving constructive feedback and

. signing the Learners logbook.

Supervisor’'s name

Signature:
Date:
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The Responsibilities of a Learner are:

o adhere to the Host Employer’s onsite rules and policies

¢ have an expectation of personal growth and learning

e to be enthusiastic and motivated

e to be open and accept supervision from the Supervisor and other colleagues

o to develop a thorough understanding of health, safety, environment, quality and production
e to have a positive attitude

e to display a strong sense of discipline and to be conscious of time

e to operate within the team

e to take the time to learn and practice new skills

¢ to make time to fill in your logbook and obtain the Supervisor’s signature for completed

tasks
Intern’s Name: ID No:
Signature: Date:

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO Clel



Contract No. ZNB02480/00000/00/NEW/INF/24/T

Province of KwaZulu-Natal
Department of Transport

IO OO0 T reecuossa

joineubis

1984100 puUE 3N Lo Ja113q AL J0 1584 3L 0} e pue ‘3BPaIMOLY [eUOSIAd AL UILIIM S22 SI0U SIL JO SWIUOD UL
Jeu) weLeM PaUBISIBPUN BU) |

X T Jeea
jauoudaja 240
jataon

of

°

CLTT row->
[ Juoneubisaq

pueuns [ Jseau [ JonL aweusseidoy jo swen

aAlRIUBSaIdaY S,18A0|d W3 (UONRIR|28] F UONIBS

T O[] [T T Jeowdwosera

joneutis

1931109 pUE 3Nl Y104 21139 AW JO 1589 3y) 01 36 pue ‘3BpajMOLD} [euoSIad AL UIYIM B18 390U SIY) JO SIUBIL0D By L &
J019811UOD 341 10 PG UO 390U SIUI NGNS O] PASUOINE AJNp We |«
“Teu WeLiem pauBISiopuN oL |

a v T[T T Jema
jauoudaaL 2a0
Jocon

°

°

T Jrew-o
Juoneubisaq

aweuns [T Jsemu [ Jomu doysoroenuod jo awen

aAIIRIUBSaIdaY 010B1UOD (UONRIR[O3] d UONDSS

pa1a/dwoy 31910100 XIlI PUE o1eg 5
SOA [ S9A| ON | S9A | S3A | VIN | SOA | S3A | SOA | S3A | SOA I —sarmory [5AT AdEnp Bursh S/ana] JoJSUeIL 1Aeppol TEBOTZ0Z | 10-90-T20Z X Tl6|8lofs|r|elo|s|r]elz|T T T s uejox ‘63
ssaiboid Uy
paje|dwo)
@ 8 v Q E
554 2% ] g 3
2% 2 = o 8282 2|5 5 0500q60 .-. o sk < i s b -
o = ap onednaao a%eld  p ) d a%e|d = p pIp )
d Jo uo a
00 bai uo ajq ) odd po dno
6
G6vEY 'ON SH9ZED SIOeU0D aImonaselul yBnoiy L siims buidojaAaq Joj prepuels aalo aup Ul T 9jqe L Ut palsi| [1unod Kioiels e Aq AloBared [euoissajoid e Ur uoessibal Spiemo) saepipue Joj saniunioddo buitiea] aoe|dyiom painonas (v )y POUIBIN
‘sewo|dip feuoneu sy buna|dwod suapms Alsianiun anisuayaidwo) Jo ABojouyos | jo Ausianiun Joj semunuoddo Buiures| parelBaiul yiom (EN)E POYIBN.

‘suoneaiyenb a62)j09 13A 1 21qnd Jo siapjoy Bulag siaurea| uesiue ay Jo 909 ISea| Je 0} 19algns apes) palsi| e 0} Buipea| uonedyienb apes e Jo JuaWUrele ay) SPIEMO) SIaLIa| UBSIIE JYI0 J0 SOl 10} sany Buiurea| o {(2W)Z poyla
ey (Iny & Jo Led e jo le)je 8y} SPIeMO) SIaUIea) Joj Sall Buiurea) [ (TW)T poyla
:spouraw Buiurel]

uonewIou| Arelolauag pue suoniuyaa:d NOILO3S

(elqeanddy 4) 2poD 12l0id diS
(21qeayddy 41) J2qWINN dIS

() re09 wawdojansq SIS 192U
(4) enren sopua L

ap1 L 10enu0D

laquinN 19B1U0D gpID

Bleq 19e11U0D g U0NIIS

[ Jowen sakojdw3

[ J4aquinN Jakojdw3 gpio

uonewlojul ;akojdws v UoRAS

Annexure 5 - Form A5 Project Completion Report

140d3d ONINIVYL TVNIH ‘SY W40

C162

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO



Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

PART C4: SITE INFORMATION

TABLE OF CONTENTS Page
C4.1  LOCALITY PLAN Lttt e e C163
C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS.....cocoiiiiiiiiiiieeeeie C1l64
C4.3 EXISTING SERVICES REPORT ....oitiiiiiiiiieiiieee et C166
C4.4 CONDITIONS ON SITE: MATERIALS INFORMATION .......occciiiiiieiiiiinee, C167
C4.5 TRAFFIC INFORMATION ....ooiiiiiiiiiiiiii e Ciri
C4.6 ANY OTHER RELEVANT TECHNICAL REPORTS ......coiiiiiiiiiiiiii, C172

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C163



Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

C4.1 LOCALITY PLAN
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C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS

C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road
Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.
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C4.2.2 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road
Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.
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C4.3 EXISTING SERVICES REPORT

1. Location of services

The known services on the site include:
Patching and Edge Break Repairs

The following services are scheduled for relocation under this contract:

It is also expected that unknown buried domestic services crossings requiring relocation or protection may be
encountered along the route as the work proceeds. The Contractor shall therefore make every effort to
establish the location of any such unknown services in a particular area prior to excavations commencing in
that area. Such efforts shall include the Contractor conducting a thorough visual surface inspection for
services in the area, and also diligently enquiring of local landowners as to whether there are any known
services which have not been shown on the drawings but which may be affected by the construction activities
in that area, and any such services shall be brought to the attention of the Employer's Agent immediately.
Exploratory hand excavation trenching work shall be carried out where necessary to establish the exact
position of buried services.

The Contractor shall take note of the requirements of clause 1202 of the standard specifications with regard
to services.

2. Liaison with service owners

Immediately after the site has been handed over to the Contractor and prior to the commencement of any
construction work on the site, the Contractor shall arrange a meeting with the relevant authorities to establish
the exact location of the various services affected (if any), to plan the necessary services relocations (if
required) and to obtain contact details for the service owners’ technical and emergency staff.

Where services relocations are required, the Contractor shall arrange regular planning meetings with the
service owners until such time as the services have been relocated and commissioned and the existing
services uplifted and removed.

3. Protection of existing services

Prior to the commencement of any construction work on the site, the Contractor shall establish markers at 50
m centres (or closer where necessary), clearly delineating the routes traversed by the services within the road
reserve as confirmed by the service owners.

Excavation operations shall commence only after the existing services within or in the near vicinity of the
excavations have been suitably protected against damage.

The Contractor shall take particular care when carrying out blasting, pneumatic or mechanical breaking, and
general excavation operations in the vicinity of the services, and subcontractors, foremen and plant operators
shall be fully briefed on precautionary measures to be taken before excavation commences in these areas.

4, Relocation of services

Should any services need to be relocated, the Contractor shall be required to assist the service owner with
programming, organising and carrying out the relocation work, in order to minimise any delays in the
construction.

5. Payment for the services relocation work

A provisional sum has been provided under section 1200 of the bill of quantities to cover the costs of any
protection, relocation, realignment, removal or replacement of services that may arise.
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C4.4 CONDITIONS ON SITE: MATERIALS INFORMATION
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C44.1

C4.4.2

C4.43

C4.4.4

C4.4.41

DISCLAIMER

The information in this document records the results of investigations done and various tests
carried out on materials encountered in the existing road. The results are given in good faith and
there is no warranty that the results are entirely representative of all the materials that may be
encountered, the intention being to give an indication of the materials likely to be encountered.

No responsibility for any consequence arising from variation between the actual material
properties and those indicated in this document will be accepted.

The specification and contract drawings shall always overrule this part of the contract documents.
GENERAL DESCRIPTION OF ROAD

The existing road is gravel surfaced with a nominal width of 7.5 metres. The overall length is
approximately 5.57 km.

D2476 traverses the hilly to Rolling terrain of rural KwaZulu-Natal from Nyanyadu in a south-
easterly direction towards Newcastle.

This contract commences at km 0+000 at the south-eastern abutment of the recently constructed
D1339. Most of the earthworks have already been completed to formation level from km 0+000
to km 5+570

BORROW PIT INVESTIGATION

Five test pits were excavated in the weathered granite borrow area at km 35,0 RHS. G5 material
was found in the test pits at the crest of the ridge and G8 quality material 200m downhill of the
ridge.

Five test pits were excavated in the weathered dolerite borrow area located 4 kilometres south-
east of km 39,0. G6 material was found in 4 of the 5 test pits excavated to approximately 2m

depth. The average thickness of overburden was 350mm.

Further testing will determine the optimum cementing agent and proportions to be mixed with the
natural material to produce C3 quality subbase.

The borrow pit test results are given in Appendix B.
MATERIAL FOR CONSTRUCTION
Selected subgrade and subbase layers

Results of tests on material sampled from the cuttings for use in the construction of pavement
layers are provided in Appendix A4.
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C4.4.4.2

C4.4.4.3

Tests on tillite and sandstone materials excavated in the cuttings from km 0+000 to km 5+570
have proved the material durable, in terms of the Venter test and 10% FACT test, for G9 lower
selected subgrade, G7 upper selected subgrade and G6 natural subbase.

Stabilisation tests have been undertaken on tillite materials sampled from the cutting at km 0+000
and km 5+570. It was found that the use of cement rather than lime as the stabilising agent
resulted in higher Unconfined Compressive Strengths and Indirect Tensile Strengths. Strengths
required for C3 chemically stabilised subbase were achieved by the addition of 3% by mass of
cement.

It is expected that the following materials for pavement layers can be obtained from the cutting
km 33,600 and km 34,020:

o 13 500 m?3 intermediate material for LSSG.

o 12 800 m?® hard to intermediate material for USSG. The material may
require single stage crushing and additional grid rolling.

o 11 850 m? hard tillite proven suitable for subbase for crushing.

Alternative sources of layer work materials are the proposed borrow area on the right-hand side
of the road near km 35,0 and the additional area located 4 kilometres south-east of km 39,0.

Crushed stone base

The G2 required for the construction of the crushed stone base shall be obtained from commercial
sources.

The nearest commercial sources are Lancaster Crushers near Ulundi and Lafarge at Empangeni
(Bay Stone/Ninians).

Results of tests done by site laboratories on material supplied from these sources are supplied in
Appendix A4.

Test results showed that the gradings of the G2 material from Lancaster Crushers and the G1
material from Lafarge were on the coarse side of the specified grading envelopes. Blending with
fines is likely to be required to ensure the material conforms to the standard specifications.

Concrete and surface seal aggregate, gabion stone and stone for erosion protection
works

Crushed stone shall be obtained from commercial source. The nearest commercial sources are
Lancaster Crushers near Ulundi and Lafarge at Empangeni (Bay Stone/Ninians).

Results of tests done by site laboratories on material supplied from these sources are supplied in
Appendix A4.

Test results showed that the grading of the 20,0mm surfacing stone sampled from Lafarge is
oversize with respect to the requirements of Table 4302/8 of the Standard Specifications for Road
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October
2020.
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C4.4.4.4 Natural sand

No specific source of sand was identified. The Contractor will have to make his own
arrangements for the procurement of suitable sand for concrete, drainage and other construction
purposes from commercial sources.

C4.4.45 Water

No specific source of water for construction purposes is identified. The Contractor will have to
make his own arrangements in this regard. Water may be available from local rivers and streams
but the Contractor will have to make suitable arrangements for access as required as well as for
the necessary testing to prove its suitability.
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C4.5 TRAFFIC INFORMATION
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C4.6  ANY OTHER RELEVANT TECHNICAL REPORTS
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ANNEXURE A: GUIDELINES FOR CONSTRUCTION
AND MAINTENANCE PROJECTS DURING COVID-19 LOCKDOWN
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11

INTRODUCTION

Coronavirus Disease 2019 (COVID-19) is a respiratory disease caused by the SARS-CoV-2 virus.
In order to reduce the impact of COVID-19 on businesses, workers, customers and the public, the
Kwazulu-Natal Department of Transport (KZNDOT), within the parameters of the COVID-19
regulatory framework, want to ensure that all those businesses, workers, customers and public it's
interacting with are in compliance to the requirements as stipulated to ensure a safe work-
environment for all.

On 23 April 2020, President Cyril Ramaphosa addressed the nation and announced that the
country would resume economic activity in a phased approach from 1 May 2020. The lockdown
levels depicted by Figure 1 below, will be lifted in phases, level 5 the highest and level 1 being the
lowest as depicted below:

ALERT ALERT ALERT ALERT
LEVEL LEVEL LEVEL LEVEL
& 3 2 1

Drastic measures Extreme Restrictions on Physical Most normal
to contain the precautions to many activities, distancing activity can
spread of the limit community including at and restrictions resume, with

virus and transmission workplaces on leisure and precautions and
save lives. and outbreaks, and socially, social activities to health guidelines
while allowing to address a prevent followed at all
some activity to high risk of a resurgence of times.
resume. transmission. the virus. Population
prepared for

an increase in
alert levels if
necessary.

Figure 1: COVID-19 Alert Levels

BACKGROUND

Occupational Health and Safety are a fundamental segment of the construction industry. Safety
must be embedded in all processes, implementing a top down approach, enabling the adoption of
a safe and healthy working culture by all. Individual businesses or workplaces must have COVID-
19 risk assessments and prevention and mitigation plans in place, and must conduct worker
education on COVID-19 and protection measures:

Identification and protection of vulnerable employees
Safe transport of employees

Screening of employees on entering the workplace
Prevention of viral spread in the workplace

Hand sanitisers and face masks

Cleaning of surfaces and shared equipment

Good ventilation

Shift arrangements and canteen controls

Managing sick employees
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1.2

1.3

In addition to the above, monitoring systems must be in place to ensure compliance with safety
protocols and to identify infections among employees.

PURPOSE

This document sets out the key principles and minimum requirements of the KZNDOT that define
responsible, healthy and safe operations for road construction related operations working under
COVID-19 Lockdown. The present state of the lockdown is geared toward the revival of economic
activities and to allow employees involved in permitted services to resume work under certain
conditions. This COVID-19 guidance has been developed on the basis of traditional infection
prevention and occupational hygiene practices.

OBJECTIVES
The aims of this document are to:

e Keep workers and the wider public healthy and safe by preventing the spread of COVID-19.

e Apply relevant guidance from the Department of Health, Department of Employment and
Labour and other Government Authorities to the construction environment.

e Encourage a safe and respectful work environment and good communication between all
stakeholders.

e Sit alongside existing health and safety controls to ensure workers are safe on site.

Contractors and their employees should use this guidance to help identify risk levels on
construction sites and to identify any appropriate control measures to be implemented. Additional
guidance may be needed as the conditions of the COVID-19 outbreak change and as new
information about the virus, its transmission and impact become available. It focuses on, as well as
considerations for, the need for contractors to implement engineering, administrative and work
practice controls and personal protective equipment (PPE).

RISK ASSESSMENT

The legislation governing workplaces in relation to COVID
—19 is the Occupational Health and Safety Act, Act 85 of
1993, as amended, and with the Hazardous Biological
Agents Regulations and the Construction Regulation 2014.
Section 8(1) of the Occupational Health and Safety Act, Act
85 of 1993, as amended, requires the employer to provide
and maintain a working environment that is, to the extent
possible reasonably practicable, as amended. Specifically,
Section 8(2)(b) requires steps that may be reasonably
practicable to eliminate or mitigate any hazard or potential

Frequenc
] I Class
Risk facters

HOST VIRUS
Properties
Droplets

Risk occupation

Reservoirs . . .
2 hazard prior to the use of personal protective equipment
ENVIRONMENT ’ (PPE).
Controls

2.1 BACK TO BASICS

Risk Assessment should be done to determine the RISK
of EXPOSURE and to communicate this to the
WORKERS.

Different workers have different
risk exposures

Figure 2: Risk Exposures
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2.2 IMPLEMENTATION OF CONTROL MEASURES

Before the implementation of control measures, current risk assessments need to be reviewed and
updated, considering the new hazards posed by exposure to COVID-19 in the workplace. This is
in accordance with Section 8 (2) (d) of the OHS Act.

With COVID-19, it may not be possible to eliminate the hazard, the most effective protection
measures are engineering controls, administrative controls, safe work practices (a type of
administrative control), and Personal Protection Equipment.

Measures for protecting workers from exposure to, and infection with, SARS-CoV-2, the virus that
causes Coronavirus Disease 2019 (COVID-19), depend on the type of work being performed and
exposure risk, including potential for interaction with people with suspected or confirmed COVID-
19 and contamination of the work environment.

Contractors should adapt infection control strategies based on a thorough hazard assessment,
using appropriate combinations of engineering and administrative controls, safe work practices,
and personal protective equipment (PPE) to prevent worker exposures.

Elimination Isolation o 0
(0l
Practicing isolation to prevent the spread of the virus is the

MOST effective control measure when combating COVID-19

Most Effective

Substitution Social Distancing @ @

To effectively substitute the hazards associated with COVID-19, practice
social distancing

Engineering Controls Physical Barriers & Air Handling Systems

Engineering controls such as physical barriers to separate people and / or air handling
systems to move contaminated air away fromthose that may be susceptible to COVID-19

Administrative Proper Hand Washing

& |

Least Effective

contrOIS Training individuals to properly wash their hands in an effective administrative controlin dealing with
COVID-19

Face Mask, Gloves & Eye Protection

L~

o
PPE s the last line of defence. The most commonly used protection for individuals exposedto COVID-19 are V/Eﬁ
respiratory protection (face mask), gloves and eye protection

Figure 3: Infection Control Strategies

In preventing occupational exposure to COVID-19 also require Contractors to train workers on
elements of infection prevention, including PPE. This would assist Contractors to identify:

e Exposure Levels
“High Contact” Activities, and
e Vulnerable Workers and Special Measures

Contractors are expected to undertake and champion the principles of constantly focussing on
eliminating or reducing the risk of COVID-19 transmission to an acceptable level, engaging
meaningfully with their workforce, and making worker health a key priority. A Baseline Risk
Assessment is included under Appendix D: COVID-19 Baseline Risk Assessment.
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3.1

3.2

SITE OPERATING PROCEDURES

KZNDOT Construction sites operating during the Covid-19 pandemic need to ensure that they
protect their workforce and minimise the risk of infection spread. In line with government guidelines
on social distancing, this guideline is intended to implement effective steps at all KZNDOT
construction sites of any size. These are extraordinary situations, and the KZNDOT intends to abide
to the latest COVID-19 advice from national government.

SELF-ISOLATION

Anyone who meets one of the following criteria should not come to site:
e Has a high temperature or a new persistent cough;
e Is avulnerable person (by virtue of their age, underlying health condition, clinical condition or
pregnancy); or
¢ Is living with someone in self-isolation or with a vulnerable person.

IF SOMEONE FALLS ILL

If a worker develops a high temperature or a persistent cough while at work, they should:

e Return home immediately;

e Avoid touching anything; and

e Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues, cough and
sneeze into the crook or into the bent elbow.

fl”‘

0\

Cough Fever |at lzast 36°C) Shortness of breath

Figure 4: Symptoms of COVID-19

3.3

They must self-isolate and not return to work until their period of self-isolation has been completed
and his or her negative status has been confirmed.

TRAVEL TO SITE

Wherever possible workers should travel to site alone using their own transport, and construction
sites need to consider:

e Parking arrangements for additional cars, taxis, buses, etc;

e Other means of transport to avoid public transport e.g. cycling;

e They must ensure disinfecting the alternative transport before and after use; and Public
Transport Regulations in respect of COVID-19 are adhered to;
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3.4

3.5

3.6

3.7

Providing hand cleaning facilities at entrances and exits. This should be soap, water and paper
towels (and not fabric towels) wherever possible or hand sanitiser if water is not available; and
How someone detected vulnerable after screening, taken ill and would get transported home.

SITE ACCESS POINTS

Stop all non-essential visitors

People, be it workers or visitors, without relevant face masks should not be allowed to enter
construction sites; and workers should wear face masks at all times.

Introduce staggered start and finish times to reduce congestion and contact at all times
Monitor site access points to enable social distancing — you may need to change the number
of access points, either increase to reduce congestion or decrease to enable monitoring
Remove or disable entry systems that require skin contact e.g. fingerprint scanners

Require all workers to wash or clean their hands before entering or leaving the site or as
frequent as possible

Allow plenty of space (two metres) between people waiting to enter site

Regularly clean common contact surfaces in Site Office, Access Control and delivery areas
e.g. scanners, turnstiles, screens, telephone handsets, desks, particularly during peak flow
times

Reduce the number of people in attendance at site inductions and consider holding them
outdoors wherever possible

Drivers should remain in their vehicles if the load will allow it and must wash or clean their
hands before unloading goods and materials.

HAND WASHING

Provide additional hand washing facilities to the usual welfare facilities on a large spread out
site or significant numbers of personnel on site

Ensure soap, fresh water and paper towels is always readily available and kept topped up
Provide hand sanitiser where hand washing facilities are unavailable

Regularly clean the hand washing facilities and check soap and sanitiser levels

Provide suitable and enough rubbish bins for hand paper towels with regular removal and
disposal.

Sites will need extra supplies of soap, hand sanitiser and paper towels and these should be
securely stored.

TOILET FACILITIES

Restrict the number of people using toilet facilities at any one time e.g. use a welfare attendant
Wash hands before and after using the facilities

Enhance the cleaning regimes for toilet facilities particularly door handles, locks and the toilet
flush handles or buttons

Portable toilets should be avoided wherever possible, but where in use these should be
cleaned and emptied more frequently

Provide suitable and sufficient rubbish bins for hand towels with regular removal and disposal.

CANTEENS AND EATING ARRANGEMENTS

Whilst there is a requirement for construction sites to provide a means of heating food and making
hot drinks, these are exceptional circumstances and where it is not possible to introduce a means
of keeping equipment clean between use, kettles, microwaves etc. must be removed from use.

The workforce should also be required to stay on site once they have entered it and not use local
shops.
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Dedicated eating areas should be identified on site to reduce food waste and contamination
Break times should always be staggered to reduce congestion and contact

Hand cleaning facilities or hand sanitiser should be available at the entrance of any room
where people eat and should be used by workers when entering and leaving the area

The workforce should be asked to bring pre-prepared meals and refillable drinking bottles from
home

Workers should sit 2 metres apart from each other whilst eating and avoid all contact

Where catering is provided on site, it should provide pre-prepared and wrapped food only
Crockery, eating utensils, cups etc. should not be used

Drinking water should be provided with enhanced cleaning measures of the tap mechanism
introduced

Tables should be cleaned between each use

All rubbish should be put straight in the bin and not left for someone else to clear up

All areas used for eating must be thoroughly cleaned at the end of each break and shift,
including chairs, door handles, vending machines and payment devices.

3.8 CHANGING FACILITIES, SHOWERS AND DRYING ROOMS

Always introduce staggered start and finish times to reduce congestion and contact
Introduce enhanced cleaning of all facilities throughout the day and at the end of each day
Consider increasing the number or size of facilities available on site if possible

Based on the size of each facility, determine how many people can use it at any one time to
maintain a distance of 1 %2 metres

Provide suitable and enough rubbish bins in these areas with regular removal and disposal.

3.9 AVOIDING CLOSE WORKING

There will be situations where it is not possible or safe for workers to distance themselves from
each other by 1.5 metres.

3.10 GENERAL PRINCIPLES

Non-essential physical work that requires close contact between workers should not be carried
out

Work requiring skin to skin contact should not be carried out

Plan all other work to minimise contact between workers

Re-usable PPE should be thoroughly cleaned after use and not shared between workers
Single use PPE should be disposed of so that it cannot be reused

Stairs should be used in preference to lifts or hoists

Where lifts or hoists must be used:

o Always lower their capacity to reduce congestion and contact

o Regularly clean touchpoints, doors, buttons etc.

Increase ventilation in enclosed spaces

Regularly clean the inside of vehicle cabs and between use by different operators.

3.11 SITE MEETINGS

Only absolutely necessary meeting participants should attend

Attendees should be two metres apart from each other

Rooms should be well ventilated / windows opened to allow fresh air circulation
Consider holding meetings in open areas where possible.
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3.12 CLEANING

Enhanced cleaning procedures should be in place across the site, particularly in communal areas
and at touch points including:

Taps and washing facilities

Toilet flush and seats

Door handles and push plates

Handrails on staircases and corridors

Lift and hoist controls

Machinery and equipment controls

Food preparation and eating surfaces

Telephone equipment

Keyboards, photocopiers and other office equipment

Rubbish collection and storage points should be increased and emptied regularly throughout and
at the end of each day.

4 CONSTRUCTION PROTOCOLS

The core principle behind this “Construction Protocols” is to protect the health and safety of all
workers required to perform duties during the COVID-19 crisis, including related health and safety
impacts on operations related to operating under a COVID-19 environment, as well as protecting
the wider KwaZulu-Natal population from transmission and spread of the virus.

e Each Contractor must have a plan detailing the steps they will take to
mitigate risks, including those presented by COVID-19. The details of the
plan must be communicated to workers before they start work.

e Before any activity is recommenced the Contractor must ensure that all
hazards have been reviewed and appropriately controlled before work
activity is commenced after lockdown.

¢ Where possible, conduct a remote induction before arrival on site, this can
be done via video conferencing or by phone.

e If an in-person induction is required, the

must be followed.
¢ All workers shall undergo a screening process to ensure they are fit for duty

Before EIS .
arriving on by confirming their health status.
Site e Contractors must understand how workers will travel to and from site and will

communicate the to all.

¢ Ensure all workers understand when additional PPE may be required due to
COVID-19 and that workers have access to the correct PPE as per the
Department of Employment and Labour guidelines. When required to use
face masks or gloves please follow these processes.

Only relevant personnel to the workplace are to access the site.

All office employees supporting a project will work remotely, where possible.
A daily register of workers entering and leaving site must be completed along
with a health declaration. Use your existing sign in register or the example
Sign-in register.

Signage reminding workers of the COVID-19

Site Entry will be posted at the site entrance and in common areas
where appropriate.
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o All work is to be undertaken in such a way as to reduce any possible contact
between workers and to promote physical distancing wherever possible, as
per the Physical Distancing and Hygiene Protocol.

o All visitors to the site, such as necessary delivery workers, will be restricted
to one person wherever possible. These workers must follow the Site
Transportation Protocol.

o All offices and jobsites must implement cleaning measures as per the
Cleaning Protocol.

¢ All tools, equipment, plant and vehicles must be used in alignment with the

% Cleaning Protocol.
¢ Toolbox talks should be held with physical distancing in place as per the
Site Physical Distancing and Hygiene Protocol.

Operations o Additional sanitary measures are to be implemented on site to prevent the
spread of COVID-19 e.g. hand washing stations, provision of additional hand
sanitizer, provision of disinfectant wiping products, as per the Physical
Distancing and Hygiene Protocol.

e Smokers must follow the Physical Distancing and Hygiene Protocol.

¢ A COVID-19 Response plan must be available and accessible on site.

Workers must use the sign-in register to sign out.
When returning home, workers will need to follow the necessary hygiene

measures.
gl% e Each site must be cleaned and sanitised at the end of the working day or
Oo—0O end of each shift, as per the Cleaning Protocol.
¢ All waste and disposable PPE must be removed from site and securely
Leaving Site disposed of as per the Cleaning Protocol.

o Workers must follow the Site Transportation Protocol.

4.1 PHYSICAL DISTANCING AND HYGIENE PROTOCOL

Physical distancing, also known as “social distancing”, is about keeping a safe distance
from others. For physical distancing, at least one and 2 metre’s separation is required at
work, and two metres in uncontrolled environments, like in public. This aligns with World
Health Organisation advice. We expect one and 7z metre’s separation between people at
work as the minimum and greater separation where it is reasonably practicable to do so.
This is important to help protect us from COVID-19, which spreads via droplets from
coughing and sneezing.

General Keep team sizes as small as possible.
Working Keep a record of who is in each team every day as it is required to assist
Arrangements contact tracing.
e Site teams are encouraged to put forward split/alternating shifts to avoid
extensive intermingling to reduce potential of exposure.
o Work site is always to be segregated into zones (or by other methods) as
much as possible to keep different teams/trades physically separated.
e Where possible, a one-way system in high-traffic areas, such as lifts,
stairwells and scaffolds (Where Applicable).
e Where practical, all office employees supporting a project, work remotely.
When using a vehicle, the Cleaning Protocol needs to be followed.
When using a vehicle, limit this to one/two person per vehicle if possible.

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C184



Province of KwaZulu-Natal Contract No. ZNB02480/00000/00/NEW/INF/24/T
Department of Transport

External e One member of the crew nominated to receive supplies etc.
Interfaces ¢ Keep the engagement with the other person as brief as possible and maintain
a two-metre physical distance.
o Ask for paperwork to be emailed rather than handed over as much as
possible.
e If unavoidable, then either wear gloves when handling the item or wash
hands before and after handling said items.

Site Entry e Limit visitors to site wherever possible.

e Introduce staggered start and finish times where possible to reduce
congestion and contact.

e Monitor site access points to enable physical distancing — you may need to
change the number of access points, increase to reduce congestion or
decrease to enable monitoring.

¢ Where entry systems that require skin contact, the Cleaning Guide must be
followed.

¢ Require all workers to wash or clean their hands before entering and leaving
the site.

e Allow plenty of space 1%2 metres between people waiting to enter site.

¢ Regularly clean common contact surfaces in reception, office, access control
and delivery areas e.g. scanners, turnstiles, screens, telephone handsets,
desks, particularly during peak flow times.

¢ Where possible, conduct a remote induction before arrival on site,

¢ this can be done via video conferencing or by phone. If an in-person induction
is required, reduce the number of people and hold them outdoors wherever
possible.

e Delivery drivers should remain in their vehicles if the load will allow it and
must wash or clean their hands before unloading goods and materials.

¢ Any sign in registers should be recorded by one person where possible — do
not pass material around the group and minimise contact with any screens.

Site Meetings e Only absolutely necessary meeting participants should attend.
¢ Attendees should be two metres apart from each other
e Rooms should be well ventilated / windows opened to allow fresh air
circulation.
e Hold meetings in open areas where possible.
¢ Meetings are to be held through teleconferencing or videoconferencing
where possible.

Avoiding Close Risk assessments and method statements must be updated to include
Working COVID-19 control measures.

o At least 172 metre’s separation is required at work. KZNDOT expect 1%
metre separation between people at work as the minimum and greater
separation where it is reasonably practicable to do so.

o If it is not possible or safe for workers to distance themselves by one metre
for a work activity, the works should not be carried out.

e Re-usable PPE should be thoroughly cleaned after use and not shared

between workers.

Single use PPE should be disposed of so that it cannot be reused.
Stairs should be used in preference to lifts or hoists.

Where lifts or hoists must be used:

Lower their capacity to reduce congestion.

Regularly clean touchpoints, doors, buttons etc.

Increase ventilation in enclosed spaces
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Toilet Facilities

Physical distancing rules apply to the use of shared facilities, including toilets.
Wash hands before and after using the facilities.

Enhance the cleaning regimes for toilet facilities particularly door handles,
locks, toilet flush and sanitary bins.

Provide suitable and sufficient rubbish bins for hand towels with regular
removal and disposal.

Eating e |If you need to leave site for any reason, follow site entry procedures on
Measures return.
¢ Dedicated eating areas should be identified on site to reduce food waste and
contamination.
e Break times should be staggered to reduce congestion and contact at all
times.
¢ Hand cleaning facilities or hand sanitiser should be available at the entrance
of any room where people eat and should be used by workers when entering
and leaving the area.
o The workforce should be asked to bring pre-prepared meals and refillable
drinking bottles from home.
e Workers should sit 2 metres apart from each other whilst eating and avoid all
contact.
o Where catering is provided on site, it should provide pre-prepared and
wrapped food only.
e Shared crockery, eating utensils, cups etc. should not be used.
e Tables should be cleaned between each use.
¢ All rubbish should be put straight in the bin and not left for someone else to
clear up.
o Allareas used for eating must be thoroughly cleaned at the end of each break
and shift, including chairs, door handles.
Limit access and use of water fountains.
Consider numbers on site for site facilities as physical distancing may require
additional space/facilities.
Changing e Introduce staggered start and finish times to reduce congestion and contact
Facilities, at all times.

Showers and
Drying Rooms

Introduce enhanced cleaning of all facilities throughout the day and at the
end of each day.

Consider increasing the number or size of facilities available on site if
possible.

Based on the size of each facility, determine how many people can use it at
any one time to maintain a distance of one metre.

Provide suitable and sufficient rubbish bins in these areas with regular
removal and disposal.

General
Hygiene

Each worker must sanitise their hands with hand sanitiser or soap and
running water before entry onto site, use warm water if available.

Set up a specific place near the entry of the site for handwashing and/ or
sanitising.

Any personal items brought to site by workers must be segregated (kept
separate from other workers items).

Individual PPE for workers must be kept separate from other workers PPE
and cleaned correctly as per the Cleaning Protocol.

All eating and drinking utensils to be cleaned by the user. Have paper towels
accessible to dry.

Smoking

Smokers/vapers must use designated area or do so off-site and butts are to
be placed in the designated receptacle. Hands must be washed before and
after smoking.

Stand so that smoke or vapor produced is not going into another person’s
breathing zone.
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Hand Washing

Provide additional hand washing facilities to the usual welfare facilities on

large, spread out sites or significant numbers of personnel on site.

e Ensure soap and fresh water is readily available and kept topped up at all
times.

e Provide hand sanitiser where hand washing facilities are unavailable.

e Regularly clean the hand washing facilities and check soap and sanitiser
levels.

o Sites will need extra supplies of soap, hand sanitiser and paper towels and

these should be securely stored.

4.2 SITE TRANSPORTATION PROTOCOL

Employers are required to have an understanding of how workers will travel to and from
site.

Workers are to travel to the site one person per vehicle where possible.

Log is to be kept recording who has arrived on site, how they travelled

Workers travel and who they travelled with for contact tracing purposes.

to site
@ Workers must travel home in the same vehicle as they arrived in.

Handwashing protocols to be observed before entering site.

£ %  Allowing for spaces between passengers.
Any travel
managed by the
employer should Hygienic washing of hands before and after the journey.
ensure that
adequate steps
can be achieved s Follow Vehicle Cleaning Procedures as per the Cleaning Protocols.
for this transport

which includes: Restricting equipment and baggage to trailers and or separate parts of

the vehicle.

5]

@ Deliveries to site should be delivered by one person only where
possible.

Handwashing protocols to be observed once arrived at site.
Deliveries to site
y, Sign-in register must be completed for persons delivering goods to
site.

1,5 m physical distancing rules to be applied at all times.
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4.3

CLEANING PROTOCOL

Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they
are protecting their workforce and minimising the risk of spread of infection.

Key Cleaning
Tips

All construction sites (offices and jobsites included) should implement additional
cleaning measures of common areas to help minimise the spread of COVID-19.
Consider your work environment and what is frequently used and touched by
workers, customers and others. The virus can be spread from person to person
or by touching unclean equipment or surfaces. To stop the spread, focus efforts
on cleaning areas where the virus is more likely to spread, such as the kitchen
and toilet.

e Schedule regular cleaning.

e Use a suitable cleaning product.

e Use disposable cloths, if available.

e Always wear disposable gloves when cleaning. When finished, place used
gloves in a rubbish bin.

e Wear disposable gloves while handling soiled items.

e Wash hands immediately after removing gloves or after handling these items.

Physical distancing should also be practiced when cleaning offices and jobsites.
Refer to the Physical Distancing and Hygiene Protocol for more information.

Disinfecting
Cleaning Aids

Cleaning aids, such as cloths or mops, must be germ-free or they’ll spread germs

to other surfaces. To help prevent the spread of germs:

e Use disposable cloths or paper towels when possible.

e Reusable cloths should be disinfected or washed after each use.

e Wash brushes in a dishwasher regularly or clean with detergent and warm
water after each use.

e Use two buckets for mopping - one for detergent and the other for rinsing.

¢ Mops and buckets should be cleaned and dried after each use.

Site Cleaning

Before leaving the jobsite at the end of the working day or end of each shift, wipe
down any tables/surfaces with soapy water or cleaning agents where possible. All
workers must be checked out of site and record kept daily.

Common touch points may include:

¢ All waste and disposable PPE must be securely disposed of.

e All door handles, railings and personal workstation areas are wiped down with
a disinfectant, such as disinfectant wipes. Individuals are responsible for
cleaning their workstation area with disinfectant wipes.

¢ Clean all ‘high-touch’ surfaces such as desks, counters, tabletops, doorknobs,
bathroom fixtures, toilets, light switches, phones, and keyboards every day
with antiseptic wipes or disinfectant, including bleach solutions.
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Cleaning
Bathrooms,
Toilets and
Showers

Clean toilets with a separate set of cleaning equipment (disposable cleaning
cloths, mops, etc).

Clean sinks frequently if they’re used regularly. If your jobsite has a shower:

Clean shower trays frequently, if used regularly.

If a shower has not been used for a while, let it run with hot water before using
it.

Keep tiles and grout in good condition.

Clean shower curtains frequently. Common toilet touch points may include:
Keep the U-bend and toilet bowl clean by flushing after each use.

Limescale should be regularly removed using a descaling product.

Keep the toilet seat, handle and rim clean by using a disinfectant.

Cleaning Tools
and
Equipment

Clean tools and equipment before and after each day’s work with a
disinfectant, concentrating on points of contact such as handles.

Wash your hands after handling tools and equipment to prevent the spread of
germs.

If possible, don’t share tools on-site. If sharing cannot be prevented, take
precautions and follow the hand washing guide before and after each use.

Cleaning
Vehicles

Have dedicated drivers when using vehicles to avoid the spread of germs.
Don’t share vehicles if possible, if you need to use a shared vehicle then wipe
down the common touched areas of the vehicle after each use (steering wheel,
handbrake, gear stick, dashboard, handles, etc) and wash hands before and
after using the vehicle.

Wipe down the inside and common touched areas of the vehicle before and
after each day.

Have one person per vehicle where possible. If you are required to have more
than one person then keep as much distance between people as possible,
open the windows to keep air circulating and passengers to face towards the
window to reduce the spread of germs.

If you need to have multiple people in a vehicle, then where possible, split
teams into groups and stay in those groups when you travel together.

Cleaning PPE

Work clothes to be placed in washing machines and clean reusable PPE.
Read and follow directions on the labels of laundry or clothing and detergent.
In general, wash and dry laundry and clothing with the warmest temperatures
recommended on the label.

When handling soiled laundry wash your hands afterwards. All clothes and
towels should be washed with a laundry product to prevent germs from
spreading.

Don’'t leave laundry in the washing machine — any remaining germs can
multiply rapidly.

Specialist
Clean

If a worker is unwell and removed from site, a specialist clean will be
completed in the area/ areas identified where the worker was working and
has accessed. These areas are to be isolated until a specialist clean has
taken place.

All equipment and vehicles used must be cleaned down and disinfected,
concentrating on points of contact such as handles, steering wheels etc.
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4.4  SCREENING AND MONITORING PROTOCOL

Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they
are protecting their workforce and minimising the risk of spread of infection. Screening is a
method to assess the possibility of employees and visitors who may have symptoms or have
been infected with COVID-19. Rigid screening of employees must take place every day
before they enter the workplace. This will be the most effective way to control the spread of
the virus within the workplace.

Employees should be screened for COVID-19 related symptoms and report such
symptoms to a designated person and / or occupational health practitioner prior
to entry into the workplace or work area in order for a decision to be made as to
the staff member’s continued attendance at work.

During .
Screening

At the start of a workday/shift and prior to ending the workday/shift,
designated persons and / or occupational health practitioner must check
with employees whether they have experienced sudden onset of any of
the following symptoms: cough, shortness of breath or fever/chills(or = 38°C
measured temperature if this is available at the worksite), in the past 24
hours as outlined in Daily Symptom Monitoring Tool.

If an employee reports any of the above-mentioned symptoms, they should
immediately be provided with a FFP1 surgical mask and referred to the
designated staff at the workplace so that arrangements can be made for
COVID-19 testing at the closest testing centre.

If employee report any additional symptoms as outlined in the symptom
monitoring sheet, s/he should be provided with a surgical mask and referred
to the occupational health clinic, family practitioner or primary care clinic for
further clinical evaluation and requirement for COVID-19 testing if indicated.
On receiving their results, the employee and/or health professional supporting
the employee should notify their workplace so that the employee is managed
accordingly. The workplace should proactively take steps to obtain this
information to avoid any delays in reporting.

After isolation .
or quarantine .
period

Undergo medical evaluation to confirm that they are fit to work

Wearing of surgical masks at all times while at work for a period of 21 days
from the initial test

Implement social distancing measures as appropriate (in the case of health
workers avoiding contact with severely immunocompromised patients)
Adherence to hand hygiene, respiratory hygiene, and cough etiquette
Continued self-monitoring for symptoms, and seek medical re-evaluation if
respiratory symptoms recur or worsen

“‘Appendix C: COVID-19 Daily Symptom Monitoring Tool” is a monitoring Tool to track
construction workers on a daily basis for two weeks.
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ACRONYMS

PPE

Personal Protective Equipment

WHO World Health Organization

NICD National Institute of Communicable Diseases

RR Residual Risk

OHSA Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

KEY TERMS & DEFINITIONS

Contractor

Is defined as a person or company that arranges to supply materials or workers for building
or for moving goods.

Extremely
Vulnerable
Persons

Defined as someone who is solid organ transplant recipients; people with specific cancers:
people with cancer who are undergoing active chemotherapy or radical radiotherapy for lung
cancer; people with cancers of the blood or bone marrow such as leukaemia, lymphoma or
myeloma who are at any stage of treatment; people having immunotherapy or other
continuing antibody treatments for cancer; people having other targeted cancer treatments
which can affect the immune system, such as protein kinase inhibitors or PARP inhibitors;
people who have had bone marrow or stem cell transplants in the last 6 months, or who are
still taking immunosuppressive drugs; People with severe respiratory conditions including all
cystic fibrosis, severe asthma and severe COPD; People with rare diseases and inborn errors
of metabolism that significantly increase the risk of infections (such as SCID, homozygous
sickle cell); People on immunosuppression therapies sufficient to significantly increase risk of
infection; Women who are pregnant with significant heart disease, congenital or acquired.)

Physical
Distancing

Physical distancing, also known as “social distancing”, is about keeping a safe distance from
others.

Safe Work
Practices

Safe work practices are types of administrative controls that include procedures for safe and
proper work used to reduce the duration, frequency, or intensity of exposure to a hazard.

Screening

Screening is a way for health workers to find out if you may have COVID-19 or not. The health
worker will ask you questions and scan your forehead to take your temperature.

Workplace

Workplace means any premises or place where a person performs work.
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APPENDIX A: SAFE PRACTICES ON SITE

=
£

Using Face Masks on Site

Wash
Hands First

Masks

The Right
Side

Placement

Attach the
Mask

Stretch
Down

Adjust

Taking off
the Mask

Disposal

Always make sure
you wash your hands

thoroughly before and

after touching a
mask.

There are many kinds
of masks, depending
on the task.

There is a metal clip

at the top of the mask.

Place the metal clip
across the top of your
nose.

Attach the mask by
pulling the elastic
bands over your ears.

Stretch the mask
down, so that it
covers your chin.

Bend the metal clip
around your nose so
that it sits securely.

Pull the elastic
bands away from
your ears.

Always place the
used mask in a
closed rubbish bin
for secure disposal.

Using Face Masks on Site

Any time you
are completing
a manual task

Use your usual
work safety
gloves

Use disposable

If you are gloves for this
cleaning any and throw them in
surfaces the bin when you

finish cleaning

Avoid touching your face while
wearing gloves

Remove your gloves and
then wash your hands
prior to eating, drinking or
smoking/vaping

Practice good hand hygiene
and good cough and sneeze
etiquette while wearing gloves
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APPENDIX B: SUSPECTED OR CONFIRMED CASE OF COVID-19

If the suspected or confirmed case of COVID-19 is

at work

(=)

Isolate
\ Inform
Transport
Q Clean
fi\ Identify
Q Clean
% Review

Isolate the person from
others and provide a
disposable surgical mask,
if available, for the person
to wear.

Call (Insert No). Follow
the advice of health
officials.

Ensure the person has
transport to their home or
to a medical facility

Clean the area where the
person was working and

all places they have been.

This may mean
evacuating those areas.
Use PPE when cleaning.
Identify who at the
workplace had close
contact with the infected
person in the 24 hours
before that infected
person started showing
symptoms. Send those
people home to isolate.
Allow employees to raise
concerns.

Clean the area where
the person was working
and all places they have
been. This may mean
evacuating those areas.
Use PPE when cleaning.
Review risk
management controls
relating to COVID-19
and review whether work
may need to change.
Keep employees up to
date on what is
happening.

If the suspected or confirmed case of COVID-19
is not at work when diagnosed

\

P

Inform

Identify

ﬁg Clean

Al

Review

Call (Insert No). Follow
the advice of health
officials.

Identify who at the
workplace had close
contact with the infected
person in the 24 hours
before that infected
person started showing
symptoms. Send those
people home to isolate.
Allow employees to raise
concerns.

Clean the area where the
person was working and
all places they have been.
This may mean
evacuating those areas.
Use PPE when cleaning.

Review risk management
controls relating to
COVID-19 and review
whether work may need
to change. Keep
employees up to date on
what is happening.
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APPENDIX C: COVID-19 DAILY SYMPTOM MONITORING TOOL

COVID-19 DAILY SYMPTOM MONITORING TOOL
transport
Drepartmeant:

Transport
Province of KwaZulu-Natal

Details of Worker Details of Person completing this form Date completing
I form
P Drate of Place last
Identifier contact contact Surname MName
Surname Mame Role Facility name
Date of birth Age (Y) Sex MIF[] Email address Telephone number
Healthcare e
yam[ If yes, facility name
worker Mext of kin details
Contact . Mext of Kin name and Mext of Kin contact
Email
numbrer{s) SUrmane number
Physical address
House Street Suburb Town
numiber
Diistrict Province Patient traced y[In[]
Details of confirmed COVID-19 case (Complete only if Applicable
Contact type* Close [ ] Casual [] Relationship Mame Surname Date of Birth

Instructions for completion: Instructions for completion: Mark “Y"” if symptom present and “N" if not. If any symptoms are present collect, contact (Insert No) immediately and make

immediate arrangements for the collection of a combined nasopharyngeal and oropharyngeal swab. Refer to COWVID-19 Quick Guide on the NICD website for additional details. Days post

exposure to case.

DAY 1 2 3 a4 5 [ 7 8 a 10 11 12 13 14
Date (DD/MINM)

Measured body temp

Chills OvyCw Oy [w OyCw Oy [Cn Oy[Cw Oy[Cw Oy[COn Oy[On Oy[Cn Oy[n COy[On OvCOw Oy [Cw Oy [Cw
Cough OvyCw Oy [w OyCw Oy [Cn Oy[Cw Oy[Cw Oy[COn Oy[On Oy[Cn Oy[n COy[On OvCOw Oy [Cw Oy [Cw
Sore throat vy Cm Oy Oy Cw Oy [Cm Oy Oy [Cw Oy[COm Oy[Cn Oy[Cdm OrCwN Oy v Oy OrCw
Shortness of breath OvyCw Oy [w OyCw Oy [Cn Oy[Cw Oy[Cw Oy[COn Oy[On Oy[Cn Oy[n COy[On OvCOw Oy [Cw Oy [Cw
Myalgia/body pains OvCOw OyOn COvyw Ovy[Cm v[w Oyw Oy[COn Oy[On Oy[Cn Oy[n COy[On OvCOw Oy [Cw Oy [Cw
Diarrhoea?® OvyCw Oy [w OyCw Oy [Cn Oy[Cw Oy[Cw Oy[COn Oy[On Oy[Cn Oy[n COy[On OvCOw Oy [Cw Oy [Cw

L Close contact: A person having haod face-to-face contoct (=2 metres) or was in g closed environment with o COVID-19 case; this includes, amongst others, ail persons living in the same household as o COVID-19 case and, peaple working
closefy in the same environment as a cose. A heafthcare worker or other person prowviding direct care for a COVID-19 case, while not wearing recommended personal protective equipment or PPE (e.g.. gowns, glowves, NIOSH-certiffed
disposable NS5 respirator, eye protection). A contact in an aircraft sitting within twa seats (in any direction) of the COVID-19 case, travel companions or persons providing care, and crew members senving in the section of the aircraft
where the index case was segted. Casual contact: Anyone not meeting the definition for a close contact but with possible exposure. 2 Chose from: Spouse, Aunt, Child, Class mate, Colleague, Cousin, Father, Friend, Grandfather,
Grandmother, Healthcore warker taking care of. Mather, Nephew, Niece, Other relative, Uncle. * Diarrhoea defined as three or more loose stools in a 24-hour period.
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APPENDIX D: COVID-19 BASELINE RISK ASSESSMENT

Likelihood

Negligible

Moderate

Possible

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

Exposure from others

due to:

1. Living with
someone with a
confirmed case of
COVID-19.

2. Have come into
close contact
(within 2 metres for
15 minutes or
more) with a
confirmed case of
COVID-19.

3. Being advised by a
public health
authority that
contact with a
diagnosed case
has occurred.

To follow government action of self-isolation and only to leave house on the
following circumstances: for medical reason; to shop for necessary food supplies;
for exercise once per day; and for essential works including those deemed ‘key
workers’

Any existing individual risk assessments (disability, young persons or new /
expectant mothers) to be reviewed

Maintain contact with line management and Human Resources (HR) and to follow
company policy / guidance.

Travel is only required for essential travel; reduce the amount of time using public
transport and to implement social distancing where possible (2m clearance from
persons and not to travel in groups of more than 2 unless it is immediate family)
To continue following ongoing government guidance

Stay at home and only attend hospital in an emergency. Do not attend GP surgery
and phone (Insert No) if further advice is required

Company to ensure extremely vulnerable persons are shielding themselves and
following their specific medical advice issued to them no later than 29/3/2020
Always follow good hygiene measures

Avoid all visitors to your home unless they are providing a medical requirement
Do not approach delivery staff, allow packages to be left on the doorstep

Do not take any antibiotics as they do not work against viruses.

Individual Workers

Suspected case whilst

If a worker develops a high temperature or a persistent cough while at work, they

Individual workers
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Likelihood

Very
Unlikely

Unlikely Possible

Negligible
2
® Moderate
(]
n
Extreme
Hazard L | S | Risk | Control Measures L | S| RR | Persons at Risk

working on site should:

1. Return home immediately

2. Avoid touching anything

3.  Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues,
cough and sneeze into the crook of their elbow.

4. They must then follow the guidance on self-isolation and not return to work until
their period of self-isolation has been completed.

General travel 1. Do not travel unless you cannot work from home or deemed a key worker — Individual workers

including foreign travel implement teleconferencing for meetings

2. Where an individual has recently visited these countries, they should self / home
isolate themselves until further notice from the government (lockdown measures
continue to apply)

3. Please continue to follow any further national government advice provided

4. Where an occupational health (OH) service provider has been appointed, please
seek additional advice or concerns through this service

5. All persons to limit their use of public transport. Where travel is essential, please
use private single occupancy where possible

Access / egress to site Where possible, please consider and implement the following practices: Individual workers

1. Stop all non-essential visitors

2. Introduce staggered start and finish times to reduce congestion and contact at all
times

3. Monitor site access points to enable social distancing — you may need to change
the number of access points, either increase to reduce congestion or decrease to
enable monitoring

4. Remove or disable entry systems that require skin contact e.g. fingerprint
scanners

5. Require all workers to wash or clean their hands before entering or leaving the
site
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

and disposal.

6. Allow plenty of space (two metres) between people waiting to enter site
7. Regularly clean common contact surfaces in reception, office, access control and
delivery areas e.g. scanners, turnstiles, screens, telephone handsets, desks,
particularly during peak flow times
8. Reduce the number of people in attendance at site inductions and consider
holding them outdoors wherever possible
9. Drivers should remain in their vehicles if the load will allow it and must wash or
clean their hands before unloading goods and materials.
Inclement weather — 1. All persons to dress appropriately for the weather Individual workers
cold temperature 2. Welfare facilities provided to shelter from the elements
allows disease to 3. Always maintain good hygiene measures
survive 4. Appropriate respiratory protective equipment (RPE) masks to be considered as
last resort however face fit test (FFT) must be completed to ensure mask
effectiveness. It is advised to speak to your H&S competent person on these
matters and supplies should be reserved for medical staff as it has been
documented that supplies have been difficult to procure
Poor hygiene 1. Wash your hands thoroughly and regularly. Use soap and water for at least 20 Individual workers
seconds. Use alcohol-based hand sanitiser if soap and water is not available and
hand washing technique to be adopted as directed
2. Avoid touching your face/eyes/nose/mouth with unwashed hands and cover your
cough or sneeze with a tissue then throw it in the bin.
3. Provide additional hand washing facilities to the usual welfare facilities if a large
spread-out site or significant numbers of personnel on site
4. Regularly clean the hand washing facilities and check soap and sanitiser levels
5. Provide suitable and sufficient rubbish bins for hand towels with regular removal
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

up

6. Sites will need extra supplies of soap, hand sanitiser and paper towels and these
should be securely stored.
7. Restrict the number of people using toilet facilities at any one time e.g. use a
welfare attendant. Wash hands before and after using the facilities. Enhance the
cleaning regimes for toilet facilities particularly door handles, locks and the toilet
flush. Portable toilets should be avoided wherever possible, but where in use
these should be cleaned and emptied more frequently.
Canteen - exposure 1. The workforce should also be required to stay on site once they have entered it Individual Workers
from large numbers of and not use local shops.
persons 2. Dedicated eating areas should be identified on site to reduce food waste and

contamination

3. Break times should be staggered to reduce congestion and always contact

4. Hand cleaning facilities or hand sanitiser should be available at the entrance of
any room where people eat and should be used by workers when entering and
leaving the area

5. The workforce should be asked to bring pre-prepared meals and refillable drinking
bottles from home

6. Workers should sit 2 metres apart from each other whilst eating and avoid all
contact

7. Where catering is provided on site, it should provide pre-prepared and wrapped
food only - Payments should be taken by contactless card wherever possible and
Crockery, eating utensils, cups etc. should not be used

8. Drinking water should be provided with enhanced cleaning measures of the tap
mechanism introduced

9. Tables should be cleaned between each use

10. All rubbish should be put straight in the bin and not left for someone else to clear
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

11. All areas used for eating must be thoroughly cleaned at the end of each break
and shift, including chairs, door handles, vending machines and payment devices.

Use of Changing
facilities, showers and
drying rooms

1. Introduce staggered start and finish times to reduce congestion and contact at all
times

2. Introduce enhanced cleaning of all facilities throughout the day and at the end of
each day

3. Consider increasing the number or size of facilities available on site if possible

4. Based on the size of each facility, determine how many people can use it at any
one time to maintain two metres

5. Provide suitable and sufficient rubbish bins in these areas with regular removal
and disposal.

Individual workers
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