KWAZULU-NATAL PROVINCE

TRANSPORT
REPUBLIC OF SOUTH AFRICA

CONTRACT NO. ZNB02664/00000/00/DUN/INF/25/T: PROVISION OF
ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS (P36-
1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
WITHIN THE DUNDEE ZONE IN NQUTHU-DUNDEE AREA OFFICE
UNDER ENDUMENI LOCAL MUNICIPALITY

CIDB GRADE 7CE OR HIGHER

Name of Tenderer:

This tender closes at 11:00 on Wednesday, 01 October 2025 at the offices of
the Department of Transport located at 12 Hyde Road, Ladysmith, 3370

LATE SUBMISSIONS WILL NOT BE CONSIDERED

Issued by:

The Department of Transport
73 Karellandman Street
Dundee

3000

Mrs SM Vilakazi
034 299 8600

Contact Name:
Telephone:

Prepared by:

The Department of Transport
73 Karellandman Street
Dundee

3000

Mr D.E Francis
034 218 1075

Contact Name:
Telephone:
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Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

PROVINCE OF KWAZULU-NATAL
DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB02664/00000/00/DUN/INF/25/T: PROVISION OF ROUTINE AND SAFETY
MAINTENANCE ON VARIOUS ROADS WITHIN THE DUNDEE ZONE IN NQUTHU-DUNDEE AREA
OFFICE UNDER ENDUMENI LOCAL MUNICIPALITY

Tender section of document: Pages T1 - T57
Contract section of document: Pages C1 -C212
CONTENTS
Section number and heading Page
Colours

The Tender
Part T1: Tendering procedures
T1.1 Tender Notice and Invitation to Tender White
T1.2 Tender Data Pink
Part T2: Returnable documents
T2.1 List of Returnable Documents Yellow
T2.2 Returnable Schedules Yellow
The Contract
Part C1: Agreements and Contract Data
C11 Form of Offer and Acceptance Yellow
C1.2 Contract Data Yellow
C1.3 Performance Guarantee White
C14 Agreement in terms of Section 37(2) of the Occupational

Health and Safety Act No. 85 of 1993 White
C1.5 Retention Money Guarantee White
C1.6 Transfer of Rights White
Part C2: Pricing Data
C2.1 Pricing Assumptions Yellow
Cc2.2 Bill of Quantities Yellow
Part C3: Scope of Work
C3.1 Standard Specifications Blue
C3.2 Project Specifications Blue
C3.3 Particular Specifications Blue
Part C4: Site Information
C4.1 Locality Plan Green
C4.2 Example of Contract Signboard Details Green
C4.3 Standard Details Green
C4.4 Drawings Green
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Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB02664/00000/00/DUN/INF/25/T

DOCUMENT CHECKLIST

This document checklist is provided to assist the Tenderer.

ITEMS
1 Returnable Schedules in Section T2.2
> Correct Tender Offer carried forward to C1.1 Form of Offer and Acceptance
and the Form of Offer duly completed and signed...................cooiiiiiiiininens

3 Bill of Quantities:

i) Completed in legible INK only......... ..o

i) Corrections crossed out and initialled ...
4 Contract specific data provided by the Contractor ...............coooviiiiiieeiiine o

CHECKED
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Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

PART T1: TENDERING PROCEDURES

TABLE OF CONTENTS

T1.1  TENDER NOTICE AND INVITATION TO TENDER ... T5
T1.2  TENDER DATA L e 17

PLEASE NOTE:

Any appeals regarding the award of this bid should be lodged within 5 working days from the date
of the publication of bid results in the which is published every week on Friday and may be

downloaded from the website www.kzntransport.gov.za

The address provided for the lodging of appeals is:

The Chairperson

Bid Appeals Tribunal
Private Bag X9082
Pietermaritzburg
3200

Email address.: batsecretariat@kzntreasury.gov.za

*NOTE: Part T1 in its entirety must form part of the electronic submission.
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Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

T1.1 TENDER NOTICE AND INVITATION TO TENDER

CONTRACT NO. ZNB02664/00000/00/DUN/INF/25/T: PROVISION OF ROUTINE AND SAFETY
MAINTENANCE ON VARIOUS ROADS WITHIN DUNDEE ZONE IN NQUTHU-DUNDEE AREA OFFICE,
ENDUMENI LOCAL MUNICIPALITY.

The Province of KwaZulu-Natal, Department of Transport, invites tenders from contractors, experienced in
roadworks, for The ZNB02664/00000/00/DUN/INF/25/T: Provision of Routine and Safety Maintenance on
Various Roads Within Dundee Zone in Nquthu-Dundee Area Office, Under Endumeni Local Municipality. This
project is in the province of KwaZulu-Natal in the district municipality of uMzinyathi and local municipality of
Endumeni. The duration of the project is 36 months.

Only tenderers that satisfy the eligibility criteria stipulated in clause C.2.1 of the Tender Data are eligible to
have their tenders considered.

Tenders must have a minimum CIDB contractor grading designation of 7CE or higher.

The requirements of the CIDB B.U.l.L.D. Programme with respect to Indirect Targeting for Enterprise
Development is set at a minimum contribution of 31.26% of the project’s contract value towards subcontracting.
The Contractor shall also be required to provide developmental support to Targeted Enterprises.

The requirements of the CIDB B.U.l.L.D. Programme with respect to the Standard for Skills Development is
set at a development support of 0.25% of the project’s contract value.

Tenderers shall be required to demonstrate that they will have in their employment during the contract period
the necessary personnel satisfying the requirements of the Scope of Work for labour-enhanced competencies
for management and supervisory personnel.

Shortlisted bidders may undergo risk assessment where necessary.

Preference points are offered to tenderers who comply with the requirements of PPPFA stipulated in clause
C.3.11.1 of the Tender Data.

Free download of tender documents will be available on the www.kzntransport.gov.za and
www.etenders.gov.za website and must be downloaded.

Queries relating to this tender may be addressed to:

Bidding procedure enquiries: Technical enquiries:
Mrs SM Vilakazi Mr D. Francis
Telephone: 034 299 8600 Telephone: 034 218 1075

E-mail: Smangele.Vilakazi@kzntransport.gov.za | E-mail: Darren.Francis@kzntransport.gov.za

Deadline for the submission of all technical enquiries is the 26 September 2025.

A compulsory Clarification Meeting with representatives of the Employer will take place at the Department of
Transport, Cost Centre Dundee, 73 Karellandman Street, Dundee 3000 on Tuesday, 16 September 2025.

Tenderers shall be required to submit both an electronic and hard copy of the tender document as per the
provisions of Clause C.2.13 of the Tender Data. The closing time for receipt of both the electronic and hard
copies of the tenders is 11:00 on Wednesday, 01 October 2025.

Late tenders and tenders submitted in any other format or form not as detailed in the Tender Data shall not be
accepted. Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in
the Tender Data.
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Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

CLARIFICATION MEETING VENUE PLAN

A compulsory clarification Meeting with representatives of the employer will be held at The Department of
Transport, Cost Centre Dundee, 73 Karellandman Street, Dundee 3000 on Tuesday, 16 September 2025 at
10:00am.
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From Ladysmith
e Continue onto N11
e Take right exit to continue R602 to Dundee
e Turn right onto Karellandman Street

e Destination will be on the right number 73 Karellandman Street

From Durban

e Continue onto N3
Take right exit on Colenso Drive
Take left exit to Ezakheni
Continue onto R103
Then join onto N11

e Take right exit to continue R602 to Dundee
e Turn right onto Karellandman Street

e Destination will be on the right number 73 Karellandman Street
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Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

T1.2 TENDER DATA

The conditions of tender are the standard conditions of tender contained in Annex C of the Construction
Industry Development Board Standard for Uniformity in Engineering and Construction Works Contracts,
published in Government Gazette No. 42622 dated 8 August 2019.

The standard conditions of tender make several references to the tender data for details that apply specifically
to this tender. The tender data shall have precedence in the interpretation of any ambiguity or inconsistency
between the tender data and the standard conditions of tender.

Each item of data given below is cross-referenced to the clause in the standard conditions of tender to which
it mainly applies.

Clause
Number Data
C.1.2 The Tender Documents consist of the following:

(a) This Project Document, which contains the following:

PART T1: TENDERING PROCEDURES
T1.1 Tender Notice and Invitation to Tender
T1.2 Tender Data

PART T2: RETURNABLE DOCUMENTS
T2.1 List of Returnable Documents
T2.2 Returnable Schedules

PART C1: AGREEMENTS AND CONTRACT DATA
C1.1 Form of Offer and Acceptance
C1.2 Contract Data
C1.3 Performance Guarantee
C1.4 Agreement in terms of Section 37(2) of the Occupational Health and Safety Act
No. 85 of 1993
C1.5 Retention Money Guarantee
C1.6 Transfer of Rights

PART C2: PRICING DATA
C2.1 Pricing Assumptions
C2.2 Bill of Quantities

PART C3: SCOPE OF WORK
C3.1 Standard Specifications
C3.2 Project Specifications
C3.3 Particular Specifications

PART C4: SITE INFORMATION
C4.1 Locality Plan
C4.2 Example of Contract Signboard Details

(b) Drawings (issued separately by the Employer’s Agent).

(c) ‘General Conditions of Contract for Construction Works, Third Edition (2015)’
issued by the South African Institution of Civil Engineering (abbreviated title ‘General
Conditions of Contract 2015’ — ‘GCC 2015’). This document is obtainable separately
and Tenderers shall obtain their own copy.
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Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

Clause
Number

Data

(d) ‘Standard Specifications for Road and Bridge Works for South African Road
Authorities (Draft Standard) (October 2020). This document is obtainable separately
and Tenderers shall obtain their own copy.

(e) ‘Occupational Health and Safety Act No. 85 of 1993’, ‘Occupational Health and
Safety Amendment Act No. 181 of 1993°, and the ‘Construction Regulations, 2014’
(Government Notice No. R. 489 published in Government Gazette No. 40883 of 2 June
2017,). These documents are obtainable separately and Tenderers shall obtain their
own copies.

(f) ‘Construction Industry Development Board Act No. 38 of 2000’ as amended and the
‘Regulations in terms of the Construction Industry Development Board Act No. 38
of 2000’ (Government Notice No. R. 692 published in Government Gazette No. 26427
of 9 June 2004, as amended).

In addition, Tenderers are advised, in their own interest, to obtain their own copies of the
relevant Acts, Regulations and Standards referred to in this document as they are essential for
the Tenderer to become acquainted with the basics of construction management, the
implementation of preferential construction procurement policies, and participation of targeted
enterprises and labour.

C14 The Employer’s Agent is:
The Employer’s Agent is:
Name of the firm: Department of Transport
Contact person: Mr D.E Francis
Telephone: (034) 218 1075
Fax: None
E-mail: Dareen.Francis@kzntransport.gov.za
C.21 Only those tenderers who satisfy the following criteria are eligible to submit tenders.

(a) CIDB registration

Only those tenderers who are registered with the CIDB, or are capable of being so prior to the
evaluation of submissions, in a contractor grading designation equal to or higher than a
contractor grading designation determined in accordance with the sum tendered, or a value
determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry
Development Regulations, for a Grade 7 CE class of construction work, are eligible to have their
tenders evaluated.

Only contractors whose CIDB status is “Active” at the time of tender evaluation will be
considered for further evaluation. Contractors whose status is “Suspended” or “Expired” will not
be considered for evaluation and will be disqualified from the bidding process.

Joint ventures are eligible to submit tenders provided that:

(i) every member of the joint venture is registered with the CIDB;

(ii) the lead partner has a contractor grading designation in the 6CE class of construction
work; not lower than one level below the required grading designation in the class of
construction work under consideration and possesses the required recognition status; and

(iii) the combined contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than 7 for a CE
class of construction work or a value determined in accordance with Regulation 25 (1B)
or 25(7A) of the Construction Industry Development Regulations.

(b) Central Supplier Database (CSD)
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Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

Clause
Number

Data

Tenderers, or in the event of a joint venture, each member of the joint venture, must be
registered on the Central Supplier Database at the time of evaluation. Tenders received from
such tenderers who do not comply with this requirement, will be considered non-responsive.

Prospective suppliers should self-register on the CSD website www.csd.qov.za.

c.27 This will be a compulsory physical briefing meeting.
The arrangements and venue for the compulsory Clarification Meeting are:
Venue: Department of Transport, Cost Centre Dundee Office, 73 Karellandman Street, Dundee.
Date: Tuesday, 16 September 2025 at 10:00
Contact Person: Mr D Francis
Tel: (034) 218 1075
Email: Darren.Francis@kzntransport.gov.za
C.2.10 All Tenderers that are registered for Value Added Tax (VAT) with the South African Revenue
Service (SARS) must include VAT in their tender offer.
C.2.11 The tenderer shall not retype the tender document.
Any tender submitted using a document that has been retyped shall be considered
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender.
C.212 The requirements are as described in clause A2.1.4.2°ALTERNATIVE DESIGNS’ of the ‘COTO
Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft
Standard) (October 2020 edition)’.
C.2.13 C.2.13.3 Tender offers shall be submitted as an original only. Under no circumstances

whatsoever may the tender forms be retyped or redrafted. Photocopies of the original tender
documentation may be used, but an original signature must appear on such photocopies.

An electronic copy of the Tender offers shall be submitted in conjunction with the hard copy in a
non-editable PDF format . The electronic submission shall consist of the following sections only:

(a) Part T1 — Tendering Procedures

(b) Part T2 — Returnable Documents

(c) Part C1.1- Form of Offer and Acceptance
(d) Part C2.2 - Bill of Quantities

(

e) All supporting documentation required as part of the returnable documents.

The electronic copy shall be an exact duplication of the hard copy submitted and may not vary
in any form. Any variance between the two copies shall result in the tender being considered
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender.

C.2.13.5 The Employer’s address for delivery of tender offers and identification details to be
shown on each tender offer package are:
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Clause
Number

Data

Location of Tender Box: Department of Transport, Ladysmith Regional Office
Physical Address: 12 Hyde Road
Ladysmith

3370
Identification Details: Contract No. ZNB02664/00000/00/DUN/INF/25/T

Electronic copies of the tender offers must be submitted in conjunction with the hard copies via
a USB Memory Stick. The USB memory stick shall be clearly marked with the Tender’s Name
and Contract No. ZNB02664/00000/00/DUN/INF/25/T.

Unsuccessful Tenderers are at liberty to collect their USB memory sticks upon the Department’s
completion of the bid evaluation processes.

C.2.13.6 A two-envelope system will NOT be followed.

C.2.15

The closing time for submission of Tender offers in both electronic and hard copy is:
11:00 on Wednesday, 01 October 2025

Late tenders and tenders submitted in any other format or form not as detailed in the Tender
Data shall not be accepted.

C.2.16

The tender offer validity period is twenty four (24) weeks, calculated from the date of bid closure.

C.2.18

The tenderer must submit to the Employer the names of all management and supervisory staff
that will be employed to supervise the labour-enhanced portion of the works together with
satisfactory evidence that such staff members satisfy the eligibility requirement (refer to
Returnable Schedule H).

C.2.19

Access shall be provided for inspections and testing by personnel acting on behalf of the
Employer.

C.2.23

The certificates as required in the Returnable Schedules and Forms must be provided with the
tender for each party to a consortium / joint venture.

C34

The time and location for opening of the tender submissions are:
Time: 11:00 Date: Wednesday, 01 October 2025

Location / Venue: KZN Department of Transport, 12 Hyde Road, Ladysmith, 3370
BROWN TENDER BOX

C.3.5

A two-envelope system will NOT be followed.

C3.8

C.3.81

C.3.8.2

Test for responsiveness

Determine, after opening and before detailed evaluation, whether each tender offer properly
received:

a) complies with the requirements of these Conditions of Tender,

b) has been properly and fully completed and signed, and

c) is responsive to the other requirements of the tender documents.

A responsive tender is one that conforms to all the terms, conditions, and specifications of the
tender documents without material deviation or qualification. A material deviation or
qualification is one which, in the Employer’s opinion, would:

a) detrimentally affect the scope, quality, or performance of the works, services or supply
identified in the Scope of Work,

b) significantly change the Employer's or the tenderer's risks and responsibilities under the
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Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

Clause
Number

Data

contract, or

c) affect the competitive position of other tenderers presenting responsive tenders, if it were to
be rectified.

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by
correction or withdrawal of the non-conforming deviation or reservation.

C3.9

C.3.91

C.3.9.2

C.3.93

C.3.94

Arithmetical errors, omissions and discrepancies

Check responsive tenders for discrepancies between amounts in words and amounts in
figures. Where there is a discrepancy between the amounts in figures and the amount in
words, the amount in words shall govern.

Check the highest ranked tender or tenderer with the highest number of tender evaluation
points after the evaluation of tender offers in accordance with C.3.11 for:
a) the gross misplacement of the decimal point in any unit rate;
b) omissions made in completing the pricing schedule or bills of quantities; or
c) arithmetic errors in:
(i) line item totals resulting from the product of a unit rate and a quantity in bills of
quantities or schedules of prices; or
(i) the summation of the prices.

Notify the tenderer of all errors or omissions that are identified in the tender offer and either
confirm the tender offer as tendered or accept the corrected total of prices.

Where the tenderer elects to confirm the tender offer as tendered, correct the errors as
follows:

a) If bills of quantities or pricing schedules apply and there is an error in the line item total
resulting from the product of the unit rate and the quantity, the line item total shall govern and
the rate shall be corrected. Where there is an obviously gross misplacement of the decimal
point in the unit rate, the line item total as quoted shall govern, and the unit rate shall be
corrected.

b) Where there is an error in the total of the prices either as a result of other corrections
required by this checking process or in the tenderer's addition of prices, the total of the prices
shall govern and the tenderer will be asked to revise selected item prices (and their rates if
bills of quantities apply) to achieve the tendered total of the prices.

C.3.10

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a
contract arising from the tender offer.

C.3.11.1

The evaluation of tender offers will be based on administrative compliance, price and preference
in accordance with the Preferential Procurement Regulations, 2022, the KwaZulu-Natal
Department of Transport (KZNDOT) Interim Preferential Procurement Policy — January 2023,
as amended and the CIDB Inform Practice Note #5, Version 3 - September 2020, or as
amended.

The scope of work for this contract is classified in the following table.

Please mark appropriate: YES /NO
Simple/straightforward/routine work - where the tasks or activities are of
a straightforward nature in terms of which inputs are relatively well known and YES

outputs can be readily defined.

Complex work - characterised by requirements for higher levels of skills,
greater resources or not well-defined inputs and outputs. (if this evaluation NO
criteria is selected please include functionality)

Specialist work - requiring considerable innovation, creativity, and expertise
or skill (or both) or work that has a high downstream impact. (if this NO
evaluation criteria is selected please include functionality)
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Clause

Number Data

This table is applicable to Complex / Specialist Road projects,ie
Upgrade/Rehabilitation/Reseal/Bridges/

Functionality Criteria Weighting
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Clause
Number Data
Key Personnel: Contracts Manager (Maximum points = 25):
Detailed Curriculum Vitae and Must be professionally registered with ECSA and / or
Qualifications SACPCMP (Pr Eng / Pr Tech Eng / Pr Techni /
Pr CPM or Pr CM only)
Projects Implementation Experience Years of Road Upgrade/Rehabilitation/Reseal/Bridges
experience - calculated post
Construction Experience qualification:
10 years and above =25
9 years =20
8 years =15
7 years =10
6 years =5
0-5 years =0

Construction Manager (Senior Site Agent)
(Maximum points =20):

LIC NQF 5 "Manage Labour-Intensive Construction
Processes" or equivalent Quality Council for Trades and
Occupations (QCTO) qualifications at NQF level 5 or
7(SAQA Qualification ID 15162, as amended).

Years of Road Upgrade/Rehabilitation/Reseal/Bridges

experience:

13 years and above =20
11-12 years =16
9-10 years =12
7-8 years =8
5-6 years =4
0-4 years =0

Foreman / Supervisor (Maximum points = 15):

LIC NQF level 4 “National Certificate: Supervision of Civil
Engineering Construction Processes”; (SAQA Qualification
ID 23682, as amended)

Years of Road Upgrade/Rehabilitation/Reseal/Bridges
experience:

5 years and above
4 years

3 years

2 years

1 years

0 years

-
NO'I

O WO O~

Score =25 + 20 + 15 = 60 points

Tenderers Road
Rehab/Reseal/Bridges/Road Upgrade List number of completed Rehab/Reseal/Bridges/Road

projects Upgrade projects
Experience:
CONSTRUCTION EXPERIENCE
Previous Projects (Maximum points = 40):
The evaluation will consider the nature
of the reference projects, scope of Final Approval Certificates/ Completion Certificates for 5
services provided, and Employer projects and above = 40

completion certificate.
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Contract No. ZNB02664/00000/00/DUN/INF/25/T

Clause
Number

Data

(Final Approval Certificates/
Completion Certificates to be provided
with contact details of references.

(Final Approval Certificates/
Completion Certificates for projects
completed older than 15 years and
not signed by the Employer will not
be considered as proof of
experience)

Final Approval Certificates/ Completion.Certificates for 4
projects and above = 32

Final Approval Certificates/ Completion Certificates for 3
projects = 24

Final Approval Certificates/ Completion, Certificates for 2
projects = 16

Final Approval Certificates/.Completion Certificates for 1
project =8

Final Approval Certificates/ Completion Certificates for 0
projects = 0

TOTAL

Maximum score = 100 points

Maximum score = sum of all individual scores

NB: Tenderers scoring 65% and above of the functionality score will qualify for further

evaluation.

Note: All personnel to be in employ of the bidding enterprise. Bidding with multiple enterprises
will not be allowed. The Department will disregard all experience of duplicated personnel.
The Department reserve the right to assess the functionality ongoing to ensure compliance.
The Department must be_apprised immediately if there is any change to the personnel
identified in the tender document. Failure to comply with this requirement shall lead to
contract termination. Any replacement must have equal or higher experience.
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Clause
Number

Data

(b) Price and preference

Tenders will be evaluated on price and preference in accordance with the Preferential
Procurement Regulations, 2022 and KZNDOT Interim Preferential Procurement Policy-January
2023.

Specific goals points must be claimed using Returnable Schedule D - SDB 6.1 in accordance
with the tenderer’'s Company and Intellectual Property Commission (CIPC) company
registration documents, Central Supplier Database report, B-BBEE status level of contributor or
Sworn affidavit as per construction sector code and proof of participation on job creation that is
provided as returnable schedule K. The Acceptable Proof for the Allocation of Specific Goals
Points, as detailed in Section Q - Acceptable Proof & Right to Award, must be attached to
Returnable Schedule D - SBD6.1. For proof of disability, an official letter from a Doctor certified
by the Department of Health Occupational Doctor confirming the disability is required to be
attached.

The tenderer's B-BBEE Status Level Verification Certificate must comply with the requirements
of Returnable Schedule E and be submitted as an attachment to the returnable schedule.

The Employer may perform a risk analysis on the preferred tenderer as per the provisions of
Section 3.6 of the CIDB Inform Practice Note #5 Version 3 - September 2020 or as amended.

Total Score for Price and Preference

The points scored for a Tenderer in respect of Price will be added to the points scored in respect
of Preference. Only the tender with the highest number of points may be selected, except in
those instances permissible by legislation, practice notes or relevant policies.
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Province of KwaZulu-Natal

Contract No. ZNB02664/00000/00/DUN/INF/25/T

Department of Transport
Clause
Number Data
C.3.13 (e) The legal requirements for acceptance of the tender offer are:

(a) Tender Defaulters Register - the Tenderer or any of its principals is not listed on the
register of Tender Defaulters in terms of the Prevention and Combating of Corrupt
Activities Act of 2004 as a person prohibited from doing business with the public sector.

(b) Abuse of the SCM System - the Tenderer has not abused the Employer's Supply
Chain Management System and has not been given a written notice to the effect that
he has failed to perform on any previous contract.

(c) Declaration - the Tenderer has indicated and declared whether a spouse, child or
parent of the Tenderer is in the service of the State.

(d) Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his
principals have not influenced the tender offer and acceptance by the following criteria:

(a)
(b)
(c)
(d)

(e)

having offered, promised or given a bribe or other gift or remuneration to any
person in connection with the obtaining of this Contract;

having acted in a fraudulent or corrupt manner in obtaining this Contract;
having approached an officer or employee of the Employer or the Employer’s
Agent with the object of influencing the award of a Contract in the Tenderer’s
favour;

having entered into any agreement or arrangement, whether legally binding or
not, with any other person, firm or company to refrain from Tendering for this
Contract or as to the amount of the Tender to be submitted by either party; or
having disclosed to any other person, firm or company other than the Employer,
the exact or approximate amount of his proposed Tender.

The Employer may, in addition to using any other legal remedies, repudiate the Tender offer
and acceptance and declare the Contract invalid should it have been concluded already.

C.3.17

The number of paper copies of the signed contract to be provided by the Employer is one (1).
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PART T2: RETURNABLE DOCUMENTS
T2.1 LIST OF RETURNABLE DOCUMENTS

The following schedules and forms are contained in this document and are to be properly completed
as required:

¢ Returnable Schedules in T2.2.
e C1.1 Form of Offer and Acceptance, C1.1.1: Offer, on page C3.
e Contract Specific Data Provided by the Contractor in C1.2.3.

e Pricing Data in C2.2: Bill of Quantities.

This tender applies to both the;
(a) Skills Development Standard and the
(b) Indirect Targeting Standard.

Although in the case of these two standards there are no returnable documents, tenderers are sensitised that
the proforma documents as listed below, shall be completed by the successful contractor after award of the
contract within the stipulated period. (The proforma documents are provided in the tender data for information
purposes only).

a) Form A 1 List of Recognised Skills Development Agencies
b) Form A 2 Baseline Training Plan

c) Form A 3 Project Interim Report

d) Form A 4 Supervisor Agreement

e) Form A 5 Project Completion Report.

f) Project Interim Report

g) Project Completion Report and Declaration.

NOTE: The Tenderer is required to complete each schedule and form listed above to the best of his ability as
the evaluation of tenders and the eventual contract will be based on the information provided by the
Tenderer. Failure of a Tenderer to complete the schedules and forms to the satisfaction of the
Employer will lead to rejection on the grounds that the tender is non-responsive.

*NOTE: Part T2 in its entirety must form part of the electronic submission.
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T2.2 RETURNABLE SCHEDULES

1. CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING ......cccooiiiiiieice e T19
2. RECORD OF ADDENDA TO TENDER DOCUMENTS.......ccoiiiiiiiiieieere e T20
3. COMPULSORY ENTERPRISE QUESTIONNAIRE ..o T21
4. STANDARD BIDDING DOCUMENTS ... .o T22
SBD 1: INVITATION TO BID ... .o T22
SBD 4: BIDDER’S DISCLOSURE....... .o e T24
SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME ...... ... T28
SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022 .......oociiiiiiieiie e T30
5. B-BBEE VERIFICATION CERTIFICATE .......ooiiiii et T38
6. CERTIFICATE OF AUTHORITY FOR SIGNATORY .....oiiiiiiiiiiinie ettt T39
7. CONSTRUCTION EXPERIENCE ........oociiiiiiiieie et T41
8. KEY PERSONNEL..... .ottt ettt s s et e e r e e e e saeesneeeane e T43
9. CONSTRUCTION EQUIPMENT ......ooiiiiiiieiie ittt sttt s T45
10. PROPOSED SUBCONTRACTORS ... .ot e T46
11. PARTICIPATION IN JOB CREATION USING LOCAL LABOUR .......coooiiiiecee e T47
12. BIDDERS HEALTH AND SAFETY DECLARATION ... e T49
13. DEVIATIONS AND QUALIFICATIONS ... .o e T51
14. SCHEDULE OF ALTERNATIVE TENDERS ... e T52
15. TECHNICAL PROPOSAL ...ttt e e e e ne e T53
16. NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS .........cccooiiiiiiin. T55
17. ACCEPTABLE PROOF & RIGHT TO AWARD .....oooiiiiii s T56

NOTE: The Tenderer is required to complete each schedule and form listed above to the best of his ability as
the evaluation of tenders and the eventual contract will be based on the information provided by the
Tenderer. Failure of a Tenderer to complete the schedules and forms to the satisfaction of the
Employer will lead to rejection on the grounds that the tender is non-responsive.

*NOTE: Part T2 in its entirety must form part of the electronic submission.
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A. CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING

This is to certify that (TENAErer) ... e

Lo €= o [0 [¢= 13 ) PRI

was represented by the person(s) named below at the compulsory clarification meeting
held for all Tenderers at the Department of Transport, Technical Section, Cost Centre
Dundee Office, 73 Karellandman Street, Dundee. Clarification Meeting Venue Plan in
Section T1.1) on Tuesday, 16 September 2025 starting at 10h00.

I / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves
with the site of the works and / or matters incidental to doing the work specified in the
tender documents in order for me / us to take account of everything necessary when
compiling our rates and prices included in the tender.

Particulars of person attending the meeting:

NaME: . oo, Signature: ..o
Capacity: .ooooeeeee e

Attendance of the above person at the meeting is confirmed by the Employer's
Agent, namely:

Name: . e SIGNATUE

Capacity: ..o Dateand Time: ......ccooviiiiiiiinn.

Departmental Stamp

Any tender submitted that does not bear the signature of the Employer’s Agent on
this page shall be considered non-responsive in terms of Clause C.3.8 of the
Conditions of Tender and shall be rejected.
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS

The undersigned confirm that the following communications received from the Employer or his representative
before the date of submission of this tender offer, amending the tender documents, have been considered in
this tender offer. (Addenda can only be issued following approval from the Employer. The Employer’s
representative is not allowed to issue addenda to bidders without prior approval in terms of the SCM
Delegations).

ADDENDUM NO. DATE TITLE OR DETAILS
Signed Date
Name
Position
Bidder

Failure to complete, sign and date this form or failure to acknowledge receipt and effect
changes of each Addendum issued shall result in the tender being considered
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender.
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C. COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of
each partner must be completed and submitted.

Section 1: Name of enterprise:

Section 2: VAT registration number, if any:

Section 3: CIDB registration number, if any:

Section 4: CSD number:

Section 5: Particulars of sole proprietors and partners in partnerships:

Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

Section 6: Particulars of companies and close corporations

Company registration number:

Close corporation number:

Tax reference number:

Section 7: SBD4 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:

i) authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services that it is
in order;

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who
wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters
established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over
the enterprise appears, has within the last five years been convicted of fraud or corruption;

iv) confirms that | / we are not associated, linked or involved with any other tendering entities submitting tender offers and
have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could
cause or be interpreted as a conflict of interest; and

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both
true and correct.

Signed Date
Name Position
Enterprise

name

Failure to complete, sign and date this form shall result in the tender being considered non-responsive
and rejected in terms of Clause C.3.8 of the Conditions of Tender.
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D. STANDARD BIDDING DOCUMENTS
SECTION A SBD1
INVITATION TO BID

YOU ARE HEREBY INVITED TO TENDER FOR REQUIREMENTS OF THE KWAZULU-NATAL DEPARTMENT OF
TRANSPORT
BID CLOSING DATE: | CLOSIN
NUMBER: | ZNB02664/00000/00/DUN/INF/25/T 01 October 2025 | G TIME: | 11:00
DESCRIP | PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN DUNDEE
TION ZONE IN NQUTHU-DUNDEE AREA OFFICE, UNDER ENDUMENI LOCAL MUNICIPALITY.
TENDER RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)
Ladysmith Regional Office: Technical Block Monday to Friday: 08:00 until 16:00
12 Hyde Road Under no circumstances must suppliers submit their
Ladysmith Tender offers/ responses to the official whose name
3370 appears on the enquiries.
BIDDING PROCEDURE ENQUIRIES MAY BE
DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO:
CONTACT PERSON | Mrs. SM Vilakazi CONTACT PERSON Mr DE Francis
TELEPHONE 034 299 8600 034 218 1075
NUMBER TELEPHONE NUMBER
FACSIMILE N/A N/A
NUMBER FACSIMILE NUMBER
Simangele.Vilakazi@kzntran Darren.Francis@kzntrans
E-MAIL ADDRESS sport.gov.za E-MAIL ADDRESS port.gov.za
SUPPLIER INFORMATION
NAME OF
BIDDER
POSTAL
ADDRESS
STREET
ADDRESS
TELEPHONE
NUMBER CODE NUMBER
CELLPHONE
NUMBER
FACSIMILE
NUMBER CODE NUMBER
E-MAIL
ADDRESS
VAT
REGISTRATIO
N NUMBER
SUPPLIER TAX COMPLIANCE SYSTEM PIN: CENTR
COMPLIANCE AL
STATUS o SUPPLI
R ER MAAA

DATAB

ASE

NO:
B-BBEE TICK APPLICABLE BOX] B-BBEE STATUS [TICK APPLICABLE BOX]
STATUS LEVEL SWORN
LEVEL [ Yes J No AFFIDAVIT [ Yes ] No
VERIFICATION
CERTIFICATE
[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EME & QSE) MUST BE
SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR SPECIFIC GOALS]
ARE YOU THE ARE YOU A
ACCREDITED
REPRESENTA FOREIGN BASED

SUPPLIER FOR

TIVE IN THE GOODS
SOUTH /SERVICES (yes [ONo
AFRICA FOR [IYes [INo WORKS
THE GOODS OFFERED? [IF YES, ANSWER THE
/SERVICES [IF YES ENCLOSE PROOF] ) QUESTIONNAIRE BELOW]
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/WORKS
OFFERED?

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

CINO

NOT REGISTER AS PER 2.3 BELOW.

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? O] YES
EI?OE(S) THE ENTITY HAVE A BRANCH IN THE RSA? O YES
DDOE(S) THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? ] YES
DDO'I\EKS) THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? ] YES
E'I"\ll-(l)E ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? O YES

IF THE ANSWERIS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF
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PART B
TERMS AND CONDITIONS FOR BIDDING

=  BID SUBMISSION:

1.2. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR
CONSIDERATION.

1.3. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED-(NOT TO BE RE-TYPED) OR IN THE MANNER
PRESCRIBED IN THE BID DOCUMENT.

1.4. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL
PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER
SPECIAL CONDITIONS OF CONTRACT.

1.5. IF THE BID WAS INVITED THROUGH A CLOSE QUOTATION PROCESS; WHERE SUPPLIERS WERE SOURCED FROM CSD USING
THE COMMODITY PROCESS; SUPPLIERS WHO WERE NOT INVITED WILL NOT BE CONSIDERED.
1.6. USE OF OMISSION IN THE DOCUMENT IS PROHIBITED, ALL CORRECTIONS MUST BE INITIALLED BY TENDERR AND USE OF
CORRECTION FLUID IS PROHIBITED.
1.7. FAILING TO COMPLY WITH THE ABOVE REQUIREMENTS WILL RESULT IN THE BID BEING NON-RESPONSIVE.
1.8. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT

= TAX COMPLIANCE REQUIREMENTS
BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.
BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE THE
ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS.
APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE
WWW.SARS.GOV.ZA.
BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.
IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A SEPARATE
TCS CERTIFICATE / PIN / CSD NUMBER.
WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER MUST
BE PROVIDED.
NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE PERSONS
IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE STATE.”
=  COMPLIANCE AND RETURNABLES: THE FOLLOWING RETURNABLE DOCUMENTS MUST BE RETURNED WITH THE TENDER
DOCUMENT
SCM APPENDIX 1 INVITATION TO TENDER (SBD1 PART A)
SCM APPENDIX 2 — TERMS AND CONDITIONS FOR BIDDING (SBD1 PART B)
SCM APPENDIX 3 — OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE
SBD 4 - DECLARATION OF INTEREST FORM
SBD 6.1 - PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022;

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID
INVALID.

SIGNATURE OF BIDDER:

CAPACITY UNDER WHICH THIS BID IS SIGNED: e
(Proof of authority must be submitted e.g. company resolution)

DATE:
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SBD 4

BIDDER’S DISCLOSURE

» PURPOSE OF THE FORM
Any person (natural or juristic) may make an offer or offers in terms of this invitation
to bid. In line with the principles of transparency, accountability, impartiality, and
ethics as enshrined in the Constitution of the Republic of South Africa and further
expressed in various pieces of legislation, it is required for the bidder to make this
declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of
Restricted Suppliers, that person will automatically be disqualified from the bid
process.

» Bidder’s declaration

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or
any person having a controlling interest1 in the enterprise,
employed by the state? YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable,
state employee numbers of sole proprietor/ directors / trustees / shareholders /
members/ partners or any person having a controlling interest in the enterprise, in
table below.

Full Name Identity Number Name of State
institution

2.2 Do you, or any person connected with the bidder, have a relationship with any person
who is employed by the procuring institution? YES/NO

2.2.1 If so, furnish particulars:

! the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the
person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise.
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2.3

3.4

3.4

3.5

Does the bidder or any of its directors / trustees / shareholders / members / partners
or any person having a controlling interest in the enterprise have any interest in any
other related enterprise whether or not they are bidding for this contract?

YES/NO

1. If so, furnish particulars:

l, the undersigned,
(MM e in submitting the
accompanying bid, do hereby make the following statements that | certify to be true
and complete in every respect:

| have read and | understand the contents of this disclosure;

| understand that the accompanying bid will be disqualified if this disclosure is found
not to be true and complete in every respect;

The bidder has arrived at the accompanying bid independently from, and without
consultation, communication, agreement or arrangement with any competitor.
However, communication between partners in a joint venture or consortium2 will not
be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications,
prices, including methods, factors or formulas used to calculate prices, market
allocation, the intention or decision to submit or not to submit the bid, bidding with the
intention not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the
bidder, directly or indirectly, to any competitor, prior to the date and time of the official
bid opening or of the awarding of the contract.

There have been no consultations, communications, agreements or arrangements
made by the bidder with any official of the procuring institution in relation to this
procurement process prior to and during the bidding process except to provide
clarification on the bid submitted where so required by the institution; and the bidder
was not involved in the drafting of the specifications or terms of reference for this bid.

| am aware that, in addition and without prejudice to any other remedy provided to
combat any restrictive practices related to bids and contracts, bids that are suspicious
will be reported to the Competition Commission for investigation and possible
imposition of administrative penalties in terms of section 59 of the Competition Act
No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA)
for criminal investigation and or may be restricted from conducting business with the
public sector for a period not exceeding ten (10) years in terms of the Prevention and

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property,
capital, efforts, skill and knowledge in an activity for the execution of a contract.
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Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3
ABOVE IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT
SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of bidder

Every question must be answered individually on this form, whether a relationship is present or not:
Failure to do so and any non-disclosure on this Declaration will invalidate your tender/bid
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This document must be signed and submitted together with your bid.

THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME
INTRODUCTION

The National Industrial Participation (NIP) Programme, which is applicable to all government procurement
contracts that have an imported content, became effective on the 1 September 1996. The NIP policy and
guidelines were fully endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and
parastatal purchases / lease contracts (for goods, works and services) entered into after this date, are subject
to the NIP requirements. NIP is obligatory and therefore must be complied with. The Industrial Participation
Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the responsibility of
administering the programme.

1 PILLARS OF THE PROGRAMME
1.1 The NIP obligation is benchmarked on the imported content of the contract. Any contract having an

imported content equal to or exceeding US$ 10 million or other currency equivalent to US$ 10 million will have
a NIP obligation. This threshold of US$ 10 million can be reached as follows:

1. Any single contract with imported content exceeding US$10 million.
or
(b) Multiple contracts for the same goods, works or services each with imported content exceeding
US$3 million awarded to one seller over a 2-year period which in total exceeds US$10 million.
or
(c) A contract with a renewable option clause, where should the option be exercised the total
value of the imported content will exceed US$10 million.
or
(d) Multiple suppliers of the same goods work or services under the same contract, where the

value of the imported content of each allocation is equal to or exceeds US$ 3 million worth of
goods, works or services to the same government institution, which in total over a two (2) year
period exceeds US$10 million.

1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will amount
to 30 % of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 30 % of the total
NIP obligation on a pro-rata basis.

1.3 To satisfy the NIP obligation, the DTl would negotiate and conclude agreements such as investments, joint
ventures, sub-contracting, licensee production, export promotion, sourcing arrangements and research and
development (R&D) with partners or suppliers.

1.4 A period of seven years has been identified as the time frame within which to discharge the obligation.
C2. REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY

2.1 In order to ensure effective implementation of the programme, successful bidders (contractors) are
required to, immediately after the award of a contract that is in excess of R10 million (ten million Rands),
submit details of such a contract to the DTI for reporting purposes.

22 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million Rands)
is to cater for multiple contracts for the same goods, works or services; renewable contracts and
multiple suppliers for the same goods, works or services under the same contract as provided for in
paragraphs 1.1.(b) to 1.1. (d) above.

C3. BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND
SUCCESSFUL BIDDERS (CONTRACTORS)
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3.1 Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with the bid
on the closing date and time.

3.2 In order to accommodate multiple contracts for the same goods, works or services; renewable contracts
and multiple suppliers for the same goods, works or services under the same contract as indicated in sub-
paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP obligation, successful
bidders (contractors) are required, immediately after being officially notified about any successful bid with a
value in excess of R10 million (ten million Rands), to contact and furnish the DTI with the following
information:

Bid / contract number.

Description of the goods works or services.

Date on which the contract was accepted.

Name, address and contact details of the government institution.

Value of the contract.

Imported content of the contract, if possible.

ocakonN=

3.3 The information required in paragraph 3.2 above must be sent to the Department of Trade and Industry,
Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias Malapane within five (5) working days after award
of the contract. Mr Malapane may be contacted on telephone (012) 394 1401, facsimile (012) 394 2401 or e-
mail at Elias@thedti.gov.za for further details about the programme.

C4. PROCESS TO SATISFY THE NIP OBLIGATION

4.1 Once the successful bidder (contractor) has made contact with and furnished the DTI with the information
required, the following steps will be followed:

the contractor and the DTI will determine the NIP obligation;

the contractor and the DTI will sign the NIP obligation agreement;

the contractor will submit a performance guarantee to the DTI;

the contractor will submit a business concept for consideration and approval by the DTI;
upon approval of the business concept by the DT, the contractor will submit detailed business
plans outlining the business concepts;

f. the contractor will implement the business plans; and

g. the contractor will submit bi-annual progress reports on approved plans to the DTI.

®oo oD

4.2 The NIP obligation agreement is between the DTI and the successful bidder (contractor) and, therefore,
does not involve the purchasing institution.

Bid number ... Closingdate: ........cooviiiiiiiiis

NaME Of DIAAET. ... e e eas

POSTAl AAAIESS ... s
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SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and
serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS
a) The following preference point systems are applicable to invitations to tender:

FORM A. the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable
taxes included); and

FORM B. the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable
taxes included).

b) To be completed by the organ of state

(a) Either the 90/10 or 80/20 preference point system will be applicable in this tender. The lowest/
highest acceptable tender will be used to determine the accurate system once tenders are
received.

C) Points for this tender (even in the case of a tender for income-generating
contracts) shall be awarded for:
1. Price; and

2. Specific Goals.
d) To be completed by the organ of state:

The maximum points for this tender are allocated as follows:

PRICE 80 or 90
SPECIFIC GOALS 20 or 10
Total points for Price and SPECIFIC GOALS

e) Failure on the part of a tenderer to submit proof or documentation required in terms of this
tender to claim points for specific goals with the tender, will be interpreted to mean that
preference points for specific goals are not claimed.

f) The organ of state reserves the right to require of a tenderer, either before a tender is
adjudicated or at any time subsequently, to substantiate any claim in regard to preferences,
in any manner required by the organ of state.
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2. DEFINITIONS

O

“tender” means a written offer in the form determined by an organ of

state in response to an invitation to provide goods or services through

price quotations, competitive tendering process or any other method
envisaged in legislation;

“price” means an amount of money tendered for goods or services,

and includes all applicable taxes less all unconditional discounts;

“rand value” means the total estimated value of a contract in Rand,
calculated at the time of bid invitation, and includes all applicable taxes;
“tender for income-generating contracts” means a written offer in the form
determined by an organ of state in response to an invitation for the origination
of income-generating contracts through any method envisaged in legislation
that will result in a legal agreement between the organ of state and a third
party that produces revenue for the organ of state, and includes, but is not
limited to, leasing and disposal of assets and concession contracts, excluding
direct sales and disposal of assets through public auctions; and

“the Act” means the Preferential Procurement Policy Framework Act, 2000
(Act No. 5 of 2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

a. POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10

Pt—P mi Pt—P mi

Ps =80 (1-"20) or Ps=90(1-220 )
P min Pmin

Where,
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

(b) POINTS AWARDED FOR SPECIFIC GOALS

a. Interms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the purposes
of this tender the tenderer will be allocated points based on the goals stated in table 1 below
as may be supported by proof/ documentation stated in the conditions of this tender:

b. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of
state must, in the tender documents, stipulate in the case of—

1 an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used to
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determine the applicable preference point system; or

2 any other invitation for tender, that either the 80/20 or 90/10 preference point system will
apply and that the lowest acceptable tender will be used to determine the applicable
preference point system,
then the organ of state must indicate the points allocated for specific goals for both the 90/10
and 80/20 preference point system.
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is
applicable, corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point

system.)

The specific goals
allocated points in
terms of this tender

(a) A Tenderer who is at
least 51% owned by

Number of

points

allocated

(90/10
system)

(To be

completed by
the organ of

state)

Number of
points

allocated
(80/20
system)

(To be
completed
by the organ
of state)

Number of

points
claimed

(90/10
system)

(To be

completed

by the
tenderer)

Number of
points
claimed
(80/20
system)

(To be
completed
by the
tenderer)

labour absorption

Max points = 6 | Max points =
points 12 points
(i) Black people 3 point 6 points
(i) Black people who are 1 point 2 points
youth
iii)  Black people who are 1 point 2 points
women
(iv) Black people with 1 point 2 points
disabilities
(b) Promotion of | Max points = Max points =
Tenderer’s located in a 2 points 4 points
Specific Area P P
For CIDB grade 7 and 2 points 4 points
above work: Operating
business address located
within the Province
(c) The creation of new | Max points = Max points =
jobs or the 2 points 4 points
intensification of P P
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DECLARATION WITH REGARD TO COMPANY/FIRM

C. Name of ComMPany/firm. ...
d. Company registration NUMDEr: ... ... e

e. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation

Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

State Owned Company

[TICK APPLICABLE BOX]

U
U
U
U
U
U
U
U

f. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify
that the points claimed, based on the specific goals as advised in the tender, qualifies the
company/ firm for the preference(s) shown and | acknowledge that:

1. The information furnished is true and correct;

2. The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

3. In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof
to the satisfaction of the organ of state that the claims are correct;

4. If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the organ of state may, in addition to any
other remedy it may have —

a. disqualify the person from the tendering process;

b. recover costs, losses or damages it has incurred or suffered as a result
of that person’s conduct;

c. cancel the contract and claim any damages which it has suffered as a
result of having to make less favourable arrangements due to such
cancellation;
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d.

recommend that the tenderer or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any organ
of state for a period not exceeding 10 years, after the audi alteram
partem (hear the other side) rule has been applied; and

forward the matter for criminal prosecution, if deemed necessary.

DATE:
ADDRESS:

SURNAME AND NAME: ...,

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO

T35



Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB02664/00000/00/DUN/INF/25/T

B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES

I, the undersigned,

Full name & Surname

Identity number

Hereby declare under oath as follows:

The contents of this statement are to the best of my knowledge a true reflection of the facts.
| am a member / director / owner of the following enterprise and am duly authorised to act on its behalf:

Enterprise Name

Trading Name (If
Applicable):

Registration Number

Enterprise Physical
Address:

Type of Entity (CC, (Pty)
Ltd, Sole Prop etc.):

Nature of Business:

BEP Contractor
(Built Environment

Professional)

Supplier

Definition of “Black
People”

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as
Amended by Act No 46 of 2013 “Black People” is a generic term which
means Africans, Coloureds and Indians —
a) who are citizens of the Republic of South Africa by birth or descent;
or
b) who became citizens of the Republic of South Africa by
naturalisationi-
(a) before 27 April 1994; or
(b) on or after 27 April 1994 and who would have been entitled
to acquire citizenship by naturalization prior to that date;”

Definition of “Black
Designated Groups”

“Black Designated Groups means:

1 unemployed black people not attending and not required by law to
attend an educational institution and not awaiting admission to an
educational institution;

2 Black people who are youth as defined in the National Youth
Commission Act of 1996;
3 Black people who are persons with disabilities as defined in the

Code of Good Practice on employment of people with disabilities

issued under the Employment Equity Act;

Black people living in rural and under developed areas;

5 Black military veterans who qualifies to be called a military veteran
in terms of the Military Veterans Act 18 of 2011;”

I

Construction Sector Affidavil hereby declare under Oath that:
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(a) The Enterprise is % Black Owned as per Amended Code Series 100 of the
amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
amended by Act No 46 of 2013,

(b) The Enterprise is % Black Female Owned as per Amended Code Series 100 of the
Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
Amended by Act No 46 of 2013,

(c) The Enterprise is % Black Designated Group Owned as per Amended Code Series
100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of
2003 as Amended by Act No 46 of 2013,

(d) Black Designated Group Owned % Breakdown as per the definition stated above:
(e) Black Youth % = %
(f) Black Disabled % = %
(9) Black Unemployed % = %
(h) Black People living in Rural areas % = %
(i) Black Military Veterans % = %
BEP R1.8 million
Contractor R3.0 million
Supplier R3.0 million
IFthe turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable and an EME certificate must be obtained from a rating agency accredited by SANAS or when applicable a B-BBEE Verification
Professional Regulator appointed by the Minister of Trade and Industry.
() Based on the Financial Statements/Management Accounts and other information available on the
latest financial year-endof ___ /  / , (dd/mm/yyyy) the annual Total Revenue was

R3,000,000.00 (3 Million Rands) or less
(k) Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box.

100% Black Owned Level One (135% B-BBEE procurement recognition level)
At least 51% Black Owned Level Two (125% B-BBEE procurement recognition level)
At least 30% Black Owned Level Four (100% B-BBEE procurement recognition level)
Less than 30% Black Owned | Level Five (80% B-BBEE procurement recognition level)

| know and understand the contents of this affidavit and | have no objection to take the prescribed oath and
consider the oath binding on my conscience and on the Owners of the Enterprise, which | represent in this
matter.

The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner.

Deponent Signature:

Date: / /

Stamp Signature of Commissioner of Oaths
FAILURE TO FULLY COMPLETE DATE AND SIGN THIS FORM WILL REUSLT TO NON-AWARD OF
POINTS
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E.

B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE

Notes to tenderer:

1.

The tenderer shall submit proof of B-BBEE Status Level of Contributor by submitting a copy of a valid
B-BBEE Verification Certificate issued in accordance with the Amended Construction Sector Code
published in Notice 931 of 2017 of Government Gazette No. 41287 of 1 December 2017.

The certificate shall:

1. have been issued by a verification agency accredited by the South African National
Accreditation System (SANAS); or
2. in the case of an Exempted Micro Enterprise (EME) with a total annual revenue of R3 million

and less, be in the form of a sworn affidavit, in respect of their ownership and annual turnover,
for the year ending not earlier than 12 (twelve) months prior to the tender closing date; and
3. have a date of issue not earlier than 12 (twelve) months prior to the tender closing date.

A consortium or joint venture (including unincorporated consortia and joint ventures) must submit a
consolidated B-BBEE Status Level Verification Certificate. In addition, the consolidated B-BBEE
Status Level Verification Certificate for unincorporated joint ventures shall only be applicable to this
project (Tender No. to be indicated on the certificate).

An enterprise will qualify as an Exempted Micro Enterprise (EME) if it has a total annual revenue of
R3 million or less, and is deemed to have the following B-BBEE Status in accordance with their black
ownership levels:

(i) if less than 30% Black Owned then “Level Five Contributor”;

(ii) if at least 30% Black Owned but less than 51% Black Owned then “Level Four Contributor”;

(iii) if at least 51% Black Owned but less than 100% Black Owned, then “Level Two
Contributor”; and

(iv) if 100% Black Owned then “Level One Contributor”.

Tenderers are advised that any misrepresentation in the affidavits is a criminal offence.
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F. CERTIFICATE OF AUTHORITY FOR SIGNATORY

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.

U] (In) () (v) (V)

SOLE CLOSE PARTNERSHIP COMPANY JOINT VENTURE /
PROPRIETOR | CORPORATION CONSORTIUM
Incorporated

Unincorporated

Note:

The following document must be attached to this form according to the status of the enterprise, in the form of
a resolution authorising the signatory to sign all documents and any contract resulting therefrom on behalf of
the enterprise, and such resolution shall include a specimen signature of the signatory.

Cooperative: ‘Resolution of the Members’

Close Corporation: ‘Resolution of the Members’

Company: ‘Resolution of the Board’ signed by the chairperson

Joint Venture / Consortium: ‘Resolution/agreement  passed/reached’ signed by the authorised

representatives of the enterprises
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MEMBERS RESOLUTION

Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader Name:

Registration
Number: RESOLUTION OF THE
DIRECTORS OF THE COMPANY etc RESOLVED that

, in his/her capacity as

, is authorised to make applications on behalf of
the Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader for: any documentation
relating to the business (which is not necessarily a change of ownership). The nominated person will also
have access to webpage for the business.

Signature(s) for Close Corporation / Company / Partnership / Trust/ Sole proprietor or sole trader.
(sole member still must sign this resolution)

Signature of members:
Name Signature Date

Specimen signature of the signatory:

Failure to complete, sign and date the relevant certificate(s) set out hereafter or failure to
provide the certificate(s) in the form of a resolution as described above shall result in the
tender being considered non-responsive and rejected in terms of Clause C.3.8 of the
Conditions of Tender.
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G. CONSTRUCTION EXPERIENCE

The following is a statement of work of similar nature recently successfully executed by myself / ourselves:

. , DATE
Eé"Sh?XE? | EMAP'C';%EB S VALUE OF | COMPLETED
PERSON AND CONTACT PERSON | NATURE OF WORK (im‘:’:’:)s';'i of EXP‘I-;’ETED
TELEPHONE AND TELEPHONE VAT) To BE
NUMBER NUMBER COMPLETED

Attach additional pages if more space is required

SIGNATURE: ...ooiiiiiiiieee e DATE: .. e,

(Of person authorised to sign on behalf of the Tenderer)
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H. KEY PERSONNEL

H1. KEY PERSONNEL - MANAGEMENT

The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the
management of the construction of the Works, together with a resume of their experience with particular

reference to the construction of similar Works.

The Tenderer shall attach the curriculum vitae of the listed key management personnel to the page included
below for this purpose.

YEAR

DESIGNATION NAME PROJECT TYPE VALUE OF WORK COMPLETED

CONTRACTS
MANAGER

CONSTRUCTION
MANAGER

FOREMAN/
SUPERVISOR

Attach additional pages if more space is required

SIGNATURE: ...oiiiiiiieeeeeeee e DATE: . e

(Of person authorised to sign on behalf of the Tenderer)
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H2. KEY PERSONNEL - LABOUR ENHANCED ACTIVITIES

Contractors shall employ in labour-enhanced works only those supervisory and management staff that have
completed the required Skills Programme in terms of Appendix C of the “Guidelines for the implementation of
labour-enhanced infrastructure projects under the Expanded Public Works Programme (EPWP) Third Edition
2015”:

Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering Construction
Processes”; (SAQA Qualification ID 23682, as amended, with 12 Credits)

Site Agent / Construction Manager at NQF level 5 "Manage Labour-Intensive Construction Processes" or
equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF level 5 or 7. (SAQA
Qualification ID 15162, as amended, with 8 Credits)

The details shown on the certification submitted as proof of qualification must clearly detail the SAQA
Qualification ID and Credits.

Tenderers’ attention is drawn to the required minimum supervisor to worker ratio for this project stated in
clause E2.3 of Part E of the Particular Specifications.

The Tenderer must insert in the spaces provided below the relevant details of the personnel to be employed
in the construction of the Works possessing the required qualifications in the supervision or management of
LIC projects. A copy of the relevant qualification certificate for each such person shall be attached to the next
page below.

DESIGNATION | NAME NAME OF QUALIFICATION YEAR
TRAINING OBTAINED IN THE QUALIFICATION
INSTITUTION SUPERVISION OR OBTAINED
MANAGEMENT OF

LIC PROJECTS

Attach additional pages if more space is required

SIGNATURE: ... DATE: ...

(Of person authorised to sign on behalf of the Tenderer)

Failure to list the names, designations, relevant qualification certificates and CV’s of the key
personnel for Labour Enhanced Activities will result in tender being evaluated as non-
responsive
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CURRICULUM VITAE OF KEY PERSONNEL - MANAGEMENT

Refer to H1.

Curriculum Vitae of key management personnel to be attached to this page.

and

QUALIFICATIONS OF KEY PERSONNEL — LABOUR ENHANCED ACTIVITIES

Refer to H2.

Relevant qualification certificates to be attached to this page for each person possessing the required
qualifications in the supervision or management of LIC projects.
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. CONSTRUCTION EQUIPMENT

The following are lists of major construction equipment that | / we presently own or will acquire for this contract
if my / our tender is accepted.

1. Details of major construction equipment owned by me / us:

YEAR OF

DESCRIPTION (type, size and capacity) QUANTITY MANUFACTURE

Attach additional pages if more space is required

2. Details of major construction equipment that will be acquired:
HOW ACQUIRED
DESCRIPTION (type, size and capacity) QUANTITY
HIRE / BUY SOURCE
Attach additional pages if more space is required
SIGNATURE: ...ooiiiieeee e DATE: ..o

(Of person authorised to sign on behalf of the Tenderer)
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J. PROPOSED SUBCONTRACTORS

I/'We hereby notify you that it is my/our intention to employ the following subcontractors for work under this contract. If I/we am/are awarded a contract |/we
agree that this notification does not change the requirement for me/us to submit the names of proposed subcontractors in accordance with the requirements of

the contract for such appointments.

Acceptance of this tender shall not be construed as approval of any or all of the listed subcontractors. Should any or all of the subcontractors not be approved
subsequent to the acceptance of the tender, it shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall remain final

and binding, even in the event of a subcontractor not listed below being approved by the Employer.

NAME OF SUBCONTRACTOR

CSD NUMBER

DESIGNATED
GROUP AND
OWNERSHIP %

B-BBEE
LEVEL

NATURE OF WORK

PERCENTAGE TO BE
SUBCONTRACTED

Attach additional pages if more space is required.

NB: The subcontractors listed above will not contribute to the achievements of the objectives specified in Section C3.3 Part F of this tender document.

SIGNATURE: ...,

(Of person authorised to sign on behalf of the Tenderer)

DATE: ...
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K. PARTICIPATION IN JOB CREATION USING LOCAL LABOUR

The Tenderer shall be required to participate in job creation (employment of local labour) by executing various
portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, who
are South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs
(only one such foreigner may be employed on any project). Proof of citizenship or work visa may be audited
during the contract period.

The creation of one job shall mean the employment, for any period of time, of one such unskilled or semi-skilled
labourer from the local community.

The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out in Part E: Expanded
Public Works Programme (EPWP) of the project specifications.

The number of jobs to be created using such local labour is inclusive of the local labour employed to execute
various portions of the Works by both the main Contractor and any subcontractors, including the small
development subcontractors in terms of Part F: Small Contractor Development of the project specifications.

The number of jobs to be created using such local labour shall include for a minimum percentage allocation to
the following individual targeted groups:

i) 60% Women,;

ii) 55% Youth; and

iiil) 2% Disabled.

The minimum required content of such local labour for this project shall be calculated as follows:

Minimum required content of such local labour (%)

= (100 x amount spent on wages for such local labour (excluding VAT))
(Subtotal 1* (excluding contingencies, contract price adjustment and VAT))

*Subtotal 1 is obtained from the Tender Summary under C2.2 Bill of Quantities
The minimum required content of such local labour for this project shall be 6.97%.
For purposes of completing the table on the next page containing the Tenderer's declaration with respect to

participation in job creation using local labour, the value of Subtotal 1* (excluding contingencies, contract price
adjustment and VAT) which is obtained from the Tender Summary under C2.2 Bill of Quantities, shall be used.
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TENDERER’S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION USING LOCAL
LABOUR:

The Tenderer shall complete the table below reflecting the anticipated local labour force to be employed on
this contract, including such local labour employed by subcontractors.

I/We hereby tender to participate in job creation through the employment of local labour by creating the
following number of jobs using unskilled or semi-skilled labourers, recruited from the local community, who are
South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs
(only one such foreigner may be employed on any project), including for a minimum allocation of 60% Women,
55% Youth and 2% Disabled:

Local labour comprising Anticipated Total number Wage rate per Total wage cost
unskilled or semi-skilled number of of days person-day (excluding VAT)
labourers recruited from the jobs to be anticipated (excluding VAT)

local community created (Rand) (Rand)

Contractor’s local labour content

Subcontractors’ local labour
content

Total anticipated wage cost of local labour content (excluding VAT) | R

Subtotal 1* (excluding contingencies, contract price adjustment and VAT) | R

Hence anticipated local labour content expressed as a percentage of
Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) o
(o}

Note: Should this percentage not equal or not exceed the specified minimum percentage, the Tender will be considered
non-responsive in terms of Clause C.3.8 of the Conditions of Tender and such a tender shall be rejected.

Specified minimum local labour content 6.97%

A penalty shall be applied to any shortfall in the local labour content achieved when measured against
the specified minimum local labour content, as set out in Part E: Expanded Public Works Programme
(EPWP) of the project specifications. The penalty shall not apply to shortfalls in the allocations to the
individual target groups (i.e., Women/Youth/Disabled), only to shortfalls in the total local labour
content achieved.

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, confirms

that he/she understands the conditions for such participation and confirms that the tender satisfies the
conditions for participation in job creation through the employment of local labour.

Duly authorized to sign on behalf Of: ...

SIGNATURE: ... DATE: . s

(Of person authorised to sign on behalf of the Tenderer)

Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender.
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L. BIDDERS HEALTH AND SAFETY DECLARATION

In terms of Regulation 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as ‘the
Regulations’ hereafter), a Contractor may only be appointed to perform construction work if the Employer is
satisfied that the Contractor has the necessary competencies and resources to carry out the work safely in
accordance with the Occupational Health and Safety Act No 85 of 1993, as amended and the OHSA 1993
Construction Regulations 2014.

To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in
detail.

Declaration by Tenderer

1. I, the undersigned, hereby declare and confirm that | am fully conversant with the Occupational Health
and Safety Act No. 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act
No. 181 of 1993), and the OHSA 1993 Construction Regulations 2014.

2. | hereby declare that my company has the competence and the necessary resources to safely carry
out the construction work under this contract in compliance with the Construction Regulations and the
Employer's Health and Safety Specification.

3. | propose to achieve compliance with the Regulations by one of the following:

(a) From my own competent resources as detailed in 4(a) hereafter: ........ccccoceevviinnnnee. *Yes | No

(b) From my own resources or still to be appointed, and trained until competency is
achieved, as detailed in 4(b) hereafter: ........cccooviiii i *Yes / No

(c) From outside sources by appointment of competent specialist subcontractors as
detailed in 4(c) hereafter: ... *Yes / No

(* = delete whatever is not applicable)
4. Details of resources | propose:
Note: Competent resources shall include safety personnel such as the construction manager,
construction health and safety officer and construction supervisor as defined in Regulation
8, and competent persons as defined in the OHSA 1993 Construction Regulations 2014, as

applicable to this contract.

(a) Details of the competent and qualified key persons from my company's own resources, who will
form part of the contract team:

NAME OF COMPETENT PERSONS | POSITION TO BE FILLED BY COMPETENT PERSONS
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(b) Details of training of persons from my company's own resources (or to be hired) who still have to
be trained to achieve the necessary competency:

(i) By whom will training be provided? ..o

(i)  When will training be undertaken? .............oooiii i

(iii) List the positions to be filled by persons to be trained or hired: .............cccceeeeeiinnnnnen.

(c) Details of competent resources to be appointed as subcontractors if competent persons cannot
be supplied from own company:

Name of proposed SUDCONIFACION: ..........oocuiiiiiiiiie e

Qualifications or details of competency of the subcontractor: ...........cccccccevviiiieiiiieeeiiiennn,

5. | hereby undertake, if my tender is accepted, to provide, before commencement of the works under the
contract, a suitable, sufficiently documented and coherent site-specific Health and Safety Plan in
accordance with Regulation 7(1)(a) of the Construction Regulations, which plan shall be subject to
approval by the Employer.

6. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Health and
Safety Specification as well as the OHSA 1993 Construction Regulations 2014 will be provided on site
and will at all times be available for inspection by the Contractor's personnel, the Employer's personnel,
the Employer’s Agent, Construction Health and Safety Agent, visitors, and officials and inspectors of the
Department of Labour.

7. | hereby confirm that adequate provision has been made in my tendered rates and prices in the schedule
of quantities to cover the cost of all resources, actions, training and all health and safety measures
envisaged in the OHSA 1993 Construction Regulations 2014, and that | will be liable for any penalties
that may be applied in terms of the said Regulations (Regulation 33) as a result of contravening or failing
to comply with the provisions of the Act and the Regulations.

8. | agree that my failure to complete and execute this declaration to the satisfaction of the Employer will

mean that | am unable to comply with the requirements of the OHSA 1993 Construction Regulations
2014 and accept that my tender will be prejudiced and may be rejected at the discretion of the Employer.

SIGNATURE: ...oiiiiiiiiie e DATE: ..,

(Of person authorised to sign on behalf of the Tenderer)
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M. DEVIATIONS AND QUALIFICATIONS

Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of Contract,
Specifications, Bill of Quantities, or Drawings, or should he wish to qualify the tender in any way, he shall
indicate the proposals clearly hereunder or alternatively on photocopies of the original tender documentation
which shall be attached to this page.

Please note: The extent of deviations from the tender documents issued by the Employer prior to the tender
closing date is limited to those permissible in terms of the Conditions of Tender. Please also refer to Returnable
Schedule N.

SECTION PAGE DEVIATION OR QUALIFICATION, INCLUDING REFERENCE CLAUSE
OR ITEM NUMBER

Attach additional pages if more space is required

SIGNATURE: ... DATE: ...

(Of person authorised to sign on behalf of the Tenderer)
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N. SCHEDULE OF ALTERNATIVE TENDERS

The attention of tenderers is specifically drawn to clause C.2.12 Alternative tender offers of Annex C
Standard Conditions of Tender and to clause C.2.12 of section T1.2 TENDER DATA in this project
document.

An alternative tender offer or design shall be considered only if the main tender offer has also been
submitted in accordance with the requirements of clauses C.2.12.1 and C.2.12.2 of Annex C and such
main tender offer is the winning tender as stated in clause C.2.12.3 of Annex C.

The requirements for alternative offers are as described in clause A2.1.4.2°ALTERNATIVE DESIGNS’ of the
‘COTO Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft
Standard) (October 2020 edition)’.

Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer to
evaluate the alternative. The Tenderer shall set out the proposal clearly hereunder or alternatively on
photocopies of the original tender documentation which shall be attached to this page.

SECTION PAGE ALTERNATIVE OFFER,
INCLUDING REFERENCE CLAUSE OR ITEM NUMBER

SIGNATURE: ...oiiiiiiiie e DATE: .. s

(Of person authorised to sign on behalf of the Tenderer)
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O. TECHNICAL PROPOSAL

The tenderer is required to submit a technical proposal which covers the following criteria.
0O1. Experience of key personnel

The experience of assigned staff member in relation to the scope of work will be evaluated from three different
points of view:

1) General experience (total duration of professional activity), level of education and training and positions held
of each discipline specific team leader.

2) The education, training, skills and experience of the’Assigned Staff in the specific sector, field, subject, etc
which is directly linked to the scope of work.
3) The key staff members’ / experts’ knowledge of issues which the tenderer considers pertinent to the project

e.g. local conditions, affected communities, legislation, techniques etc.
A CV of the Contract Manager, Construction Manager and foreman should be attached to this schedule:

Each CV should be structured under the following headings:
1 Personal particulars
- name
- date and place of birth
- place (s) of tertiary education and dates associated therewith
- professional awards
Qualifications (degrees, diplomas; grades of membership of professional societies and professional
registrations)
Skills
Name of current employer and position in enterprise
Overview of post graduate / diploma experience (year, organization and position)
Outline of recent assignments / experience that has a bearing on the scope of work

N

(20N, I~ @V)

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms
that the contents of this schedule are within my personal knowledge and are to the best of my belief both true
and correct.

Signed Date

Name Position
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02. Tenderer’s Road Rehabilitation/Reseal/Bridges/Upgrade Experience

List number of completed Road Rehabilitation/Reseal/Bridges/Upgrade projects.

The evaluation will consider the nature of the reference projects, scope of services provided, and Employer
completion certificate.

Final Approval Certificates/ Completion Certificates not older than 15 years per project to be provided with
contact details of references.

The undersigned, who warrants that he / she is duly authorised to do'so on behalf of the enterprise, confirms
that the contents of this schedule are within my personal knowledge and are to the best of my belief both true
and correct.

Signed: Date:

Name: Position:
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P. NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS

PLEASE NOTE THAT THIS TENDER IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN TERMS
OF THE PUBLIC FINANCE MANAGEMENT ACT, 1999, THE KWAZULU-NATAL SUPPLY CHAIN
MANAGEMENT POLICY FRAMEWORK AND THE GENERAL CONDITIONS OF CONTRACT.

Unless inconsistent with or expressly indicated otherwise by the context, the singular shall
include the plural and vice versa and with words importing the masculine gender shall
include the feminine and the neuter.

Under no circumstances whatsoever may the tender forms be retyped or redrafted.
Photocopies of the original tender documentation may be used, but an original signature
must appear on such photocopies.

The tenderer is advised to check the number of pages and to satisfy himself that none
are missing or duplicated.

Tender submitted must be complete in all respects.

Tender shall be lodged at the address indicated not later than the closing time specified
for their receipt, and in accordance with the directives in the tender documents.

Each tender shall be addressed in accordance with the directives in the tender documents
and shall be lodged in a separate sealed envelope, with the name and address of the
tenderer, the tender number and closing date indicated on the envelope. The envelope
shall not contain documents relating to any tender other than that shown on the envelope.
If this provision is not complied with, such tender may be rejected as being invalid.

All tenders received in sealed envelopes with the relevant tender numbers on the
envelopes are kept unopened in safe custody until the closing time of the tender. Where,
however, a tender is received open, it shall be sealed. If it is received without a tender
number on the envelope, it shall be opened, the tender number ascertained, the envelope
sealed, and the tender number written on the envelope.

A specific box is provided for the receipt of tenders, and no tender found in any other box
or elsewhere after the closing date and time of tender will be considered.

No tender sent through the post will be considered if it is received after the closing date
and time stipulated in the tender documentation, and proof of posting will not be accepted
as proof of delivery.

No tender submitted by telefax, telegraphic or other electronic means will be considered.

Tender documents must not be included in packages containing samples. Such tenders
may be rejected as being invalid.

Any alteration made by the tenderer must be initialled. If not initialled the tenderer may
be disqualified.

Use of correcting fluid is prohibited

Tenders documents will be opened in public as soon as practicable after the closing time
of tender.

Where practical, prices are made public at the time of opening tender documents.
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Q. ACCEPTABLE PROOF, RIGHTS TO AWARD & PRICE NEGOTIATION

= Acceptable Proof for the allocation of Specific Goals Points

The specific goals allocated
points in terms of this tender

1)A Tenderer which is at least
51% owned by

(a)  black people

b)  black people who are youth

t)  black people who are women

(d) black people with disabilities

Acceptable Proof for Allocation of Points

CIPC company registration documents and BBB-EE Certificate or Sworn
affidavit and a Letter from a Doctor certified by the Department of Health
Occupational Doctor confirming the disability.

2)Promotion of Tenderer’s
located in a Specific Area

For CIDB grade 1-3 work:
Operating  business  address
located within the Local
municipality

For CIDB grade 4 -6 work:
Operating  business  address
located  within the  District
municipality

For CIDB grade 7 and above work:
Operating  business  address
located within the Province

CIPC company registration documents and Municipal Bill or Lease
Agreement or Permission to Occupy land.

3)The creation of new jobs or
the intensification of labour
absorption

Proof of participation on job creation as per the returnable schedule K
must be at least 2 % above the Specified minimum local labour content

= Rights to Award

-—

KwaZulu-Natal Department of Transport reserves the right to call for presentations from shortlisted

suppliers or Reserves the Right to accept bid In Whole or In Part.”

OB WN

the bid and post award, and

~

Not to make any award in this bid or accept any tender submitted,

Request further technical information from any tenderer after the closing date,

Verify information and documentation of the tenderer(s),

Not to accept any of the tender proposals submitted,

To withdraw or amend any of the tender conditions by notice in writing to all tenderer prior to closing of

If an incorrect award has been made to remedy the matter in any lawful manner it may deem fit.
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= Price Negotiation at quotation stage.

KwaZulu-Natal Department of Transport reserves the right to negotiate with the shortlisted tenderer
prior and/or post award.

The terms and conditions for negotiations will be communicated to the shortlisted tenderers prior to
invitation to negotiations.

The negotiation terms and conditions may include presentations and/or site visits. This phase is meant
to ensure the conditions of tender and projects will be implementable.

KwaZulu-Natal Department of Transport supports the spirit of economic empowerment and recognizes
that real empowerment can only be achieved through individuals and businesses conducting
themselves in accordance with the Constitution and in an honest, fair, equitable, transparent and
legally compliant manner. Against this background the KwaZulu-Natal Department of Transport does
not support any form of fronting.
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CONTRACT

PART C1: AGREEMENTS AND CONTRACT DATA
PART C2: PRICING DATA

PART C3: SCOPE OF WORK

PART C4: SITE INFORMATION
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PART C1: AGREEMENTS AND CONTRACT DATA
C1.1: FORM OF OFFER AND ACCEPTANCE
C1.1.1: OFFER

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a
contract in respect of the following works:

CONTRACT NO. ZNB02664/00000/00/DUN/INF/25/T: PROVISION OF ROUTINE AND SAFETY
MAINTENANCE ON VARIOUS ROADS WITHIN DUNDEE ZONE IN NQUTHU-DUNDEE AREA OFFICE,
UNDER ENDUMENI LOCAL MUNICIPALITY.

The Tenderer, identified in the Offer signature block below, has examined the documents listed in
the Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this
Offer has accepted the Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under
the Contract including compliance with all its terms and conditions according to their true intent and meaning
for an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

The offered total of the prices inclusive of Value Added Tax is:

Amount in
WV 0TS ettt e e e e e et e e e e e e e e e e e e e e e e e e e e e e aaaaea e e e e e ———aaaeaeeerea—aaaaaaaaaaa
R (in figures).

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer
and Acceptance and returning one copy of this document to the Tenderer before the end of the
period of validity stated in the Tender Data, whereupon the Tenderer becomes the party named as
the Contractor in the Conditions of Contract identified in the Contract Data.

Signature: (of person authorised to sign the tender)
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Address:

Witness:
SINALUIE: ...t e e e st e e et reeesnsaeeeesnneaeas

NAME: (171 CAPILALS) .ot

Date: ....oooomeeeeee e

[Failure of a Tenderer to sign this form will invalidate the tender]|

*NOTE: Part C1.1 in its entirety must form part of the electronic submission.
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This form is to be completed by the Employer only

C1.1.2: ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the
Tenderer’'s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer’'s
Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions
contained in this Agreement and in the Contract, that is the subject of this Agreement.

The terms of the contract are contained in

Part C1 Agreements and Contract Data (which includes this Agreement)

Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by
reference into Parts C1 to C4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda
thereto listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by
the Tenderer and the Employer during this process of offer and acceptance, are contained in the
Schedule of Deviations attached to and forming part of this Agreement. No amendments to or
deviations from said documents are valid unless contained in this Schedule, which must be duly
signed by the authorised representatives of both parties.

The Tenderer shall within two weeks after receiving a completed copy of this Agreement,
including the Schedule of Deviations (if any), contact the Employer’s Agent (whose details are
given in the Contract Data) to arrange the delivery of any bonds, guarantees, proof of insurance
and any other documentation to be provided in terms of the Conditions of Contract identified in the
Contract Data at, or just after, the date this Agreement comes into effect. Failure to fulfil any of
these obligations in accordance with those terms shall constitute a repudiation of this Agreement.
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Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).
Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in
writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a
binding contract between the parties.

) 1d 1 11 1 SRR
NAMC: (171 CAPIIALS) ..ot ettt ettt e e e et eenaee eeas
O 1 112 T\ 1 /-SSR
Name of EMPIOYer: (07ganiSAtion) .............occueoucuiiviiiiiiiieiiie ettt s
. AAI@SS: ..o ettt ettt et et et e et e st e e
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This form is to be completed by the Employer and the
successful tenderer only, upon acceptance of the successful
tenderer’s offer

C1.1.3: SCHEDULE OF DEVIATIONS

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date
is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in such
letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the
process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract
shall also be recorded here.

Any change or addition to the tender documents arising from the above agreement and recorded here shall
also be incorporated into the final draft of the Contract.

1 SUDJECL: ...ttt e et e ettt e et e e e tteessbeeeesbeeeesbeeennbeeenbeeenbeesnneeeas
DI IS . oot e e ra—————————
2 SUDJECL: ...ttt e et e ettt e et e e e tt e e e rbte e e bt e e e nbeeensbeeesbeeenbeeenneeens
DItaALIS: ..ot ettt e e ettt ———————aeettaaa——
3 SUDJECL: ...ttt e et e et e e et e e e ateeesbee e e bt e e e nbee e sbeeenaeeenbeeenneeens
DIEtaATIS: ..ottt ettt e e ettt ———————aeettaaa——
4 SUDJECL: ...ttt e et e et e e et e e et e e esbee e e bt e e e sbeeensbeeennbeeenbeeenneeens
Details: ...
5 N1 11 o RSP PP
DetailS: ...
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By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to
the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as
any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of
this Agreement shall have any meaning or effect in the contract between the parties arising from this
Agreement.

FOR THE TENDERER:

ST o g E=T (1] £ TP PPPPOOTP PR
I F= T 0= S O PT SO PPPPPP
1071 oY= Tor | 1Y/ PP OU PP PPPPPR

Tenderer: (Name and address Of 0rganiSation) ...............oucueui ittt

Witness:
ST (o] 1= 1 (U= PP OO PPPPPR

V= 2 =TT

FOR THE EMPLOYER:

ST lo g E= T (1] =PSRRI
N = 0 = PO PP PP PPUPPPPPPPP
LO7=T o= Lo | 17PN PRRPPR

Employer: (Name and address Of 0rganiSation) ...............c.ouiueeiiiiuiie i

Witness:
RS T [o 4 F= 100 =P PPURPR
= 0TS

1D 7= (R
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C1.2: CONTRACT DATA

C1.2.1: CONDITIONS OF CONTRACT

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT

This Contract will be based on the ‘General Conditions of Contract for Construction Works,
Third Edition (2015)’, issued by the South African Institution of Civil Engineering
(abbreviated title: ‘GCC 2015°).

It is agreed that the only variations from the GCC 2015 are those set out hereafter under
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT”.

C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT

C1.2.1.2.1 GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special
Conditions of Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to
the extent specified below, and shall take precedence and shall govern.

The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each
case by the number of the applicable clause or subclause in the GCC 2015, and the applicable
heading, or (where a new special condition that has no relation to the existing clauses is
introduced) by a number that follows after the last clause number in the GCC 2015, and an
appropriate heading.

C1.2.1.2.2 AMENDMENTS TO THE GCC 2015

SCC 1.1 Definitions

SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of
commencement of the Works”.

Add the following to the end of Clause 1.1:

“SCC 1.1.1.35 “Construction Manager” means the person approved of in writing by the
Employer’s Agent, as the Contractor’s representative on Site.

SCC 1.1.1.36 “Targeted Enterprise” means an enterprise as defined in PART F: Small Contractor
Development of section C3.3 Particular Specifications in Part C3: Scope of Work.

SCC 1.1.1.37 “Targeted Labour” means labour as defined in PART F: Small Contractor
Development of section C3.3 Particular Specifications in Part C3: Scope of Work.”

SCC 4.1.1 Extent of Contractor’s obligations

Add the following new paragraphs to the end of Clause 4.1.1:
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“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the
Contract Data for local labour content in terms of PART E: Expanded Public Works Programme
of section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable
to the Employer for a sum calculated in accordance with the Contract Data and the aforementioned
Scope of Work as a penalty for such underachievement.

If the Contractor fails to achieve the monetary value of the contract participation goal stated in the
Contract Data for contract participation by Targeted Enterprises in terms of PART F: Small
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of Work, the
Contractor shall be liable to the Employer for a sum calculated in accordance with the Contract
Data and the aforementioned Scope of Work as a penalty for such underachievement.”

SCC 4.4.2 Subcontractor to be approved

Add the following to Clause 4.4.2:

“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.”
SCC4.10.1 Engagement of employees

Add the following to Clause 4.10.1:

“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower
than those established for the trade or industry where the work is carried out, as stated in the
Contract Data.”

SCC 5.3.1 Commencement of the Works

Delete the first sentence of Clause 5.3.1 and substitute the following:

“The Employer’s Agent shall give the Contractor not less than 7 days’ notice of the date of
commencement of the Works on which date the Contractor is instructed to commence carrying out
the Works, save as may be otherwise provided in the Contract, or be legally or physically
impossible. The date of commencement of the Works shall be within the period after the
Commencement Date stated in the Contract Data.”

SCC 5.3.3 Time to instruct commencement of the Works

Delete Clause 5.3.3.

SCCS5.14.4 Certification of Completion

Insert the following in the first sentence after the words ‘“has been duly completed, ”':

“and the Contractor has submitted the information stated in the Contract Data,”.

SCC 5.14.6  Occupation by the Employer

Add the following to Clause 5.14.6:
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“The use of any completed roadway or parts of the Works, whether for unhindered use by the
public or for accommodation of traffic, while other parts are being constructed, shall not constitute
occupation of the Works by the Employer.”

SCC 6.2.1 Delivery of security

In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance
of the Contract, as selected in the Contract Data” and replace them with the words “a fixed
performance guarantee as security for the due performance of the Contract in accordance with the
Contract Data Part A: Data Provided by the Employer”.

Delete the entirety of Clause 6.2.2 and replace it with the following:

“SCC 6.2.2 Contractor failing to provide security

If the Contractor fails to provide the required fixed performance guarantee within the time period
stated in the Contract Data, or if the performance guarantee shall differ substantially from the pro
forma, it shall legally be deemed that the Contractor has selected a security of ten per cent retention
of the value of the Works without limiting the Employer’s right to terminate the Contract in terms
of Clause 9.2.”

SCC 6.2.3 Validity of performance guarantee

Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following:

“The Contractor shall ensure that the performance guarantee remains valid and enforceable until
the Certificate of Completion is issued. The performance guarantee shall specify an expire date. If
the Contractor has not become entitled to receive the Certificate of Completion of the Works 30
days prior to the expire date of the performance guarantee, the Contractor shall extend the validity
of the performance guarantee until he reaches the Works completion”

SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate

Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.8 Contractor’s completion statement

Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.9 Final Payment Certificate

Delete “within 28 days” in the second sentence and substitute “within 30 days”.

SCC10.1.5 Employer’s Agent’s ruling on Contractor’s Claim

Delete “within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56
days”.
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C1.2.2: DATA PROVIDED BY THE EMPLOYER

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

1. GENERAL

1.1.1.13 The Defects Liability Period is 6 months.

SCC 1.1.1.14 | The time for achieving Practical Completion is 36_months from the date of
commencement of the Works, including non-working days and special non-
working days. This duration also includes the procurement of all contracts as
part of the Indirect Targeting for Enterprise Development.

1.1.1.26
Pricing Strategy: The Contract is to be a Re-measurement Contract.

1.1.1.15
Name of Employer: Province of KwaZulu-Natal represented by Head of
Department: Department of Transport

1.2.1.2
Address of Employer:

Physical: Postal:

73 Karellandman Street Private Bag X2002
Dundee Dundee

3000 3000
E-mail:Thabani.Dlamini@kzntransport.gov.za

Telephone No: 034 299 8600 Fax No: 034 212 2183

1.1.1.16
Name of Employer’s Agent: Mr T.T Dlamini

1.2.1.2
Address of Employer’s Agent: 73 Karellandman Street

Dundee
3000
E-mail: Thabani.Dlamini@kzntransport.gov.za
3. EMPLOYER’S AGENT
3.23 The Employer’s Agent is required to obtain the specific approval of the

Employer
before executing any of his functions or duties according to the following
Clauses:

SCC 5.3.1: Give the Contractor notice of the commencement date of the
Works.
6.3.1: Order any work as a Variation Order.
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CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

6.3.1: Order any work which requires the utilisation of the provision for
contingencies in the Contract Sum.

6.3.1: Order any work which requires the Contract Price to exceed the
Contract Sum.

10.1.5: Ruling on a Contractor’s claim.

4.

SCC4.1.1

SCC4.4.2

SCC4.10.1

CONTRACTOR’S GENERAL OBLIGATIONS
The contract participation goal for local labour content is 6.97%.

The penalty for failing to achieve the monetary value of the above target set by
the Employer for local labour content in terms of PART E: Expanded Public
Works Programme of section C3.3 Particular Specifications in Part C3: Scope
of Work, is 5% of the monetary value by which the achieved monetary value
falls short of the target monetary value.

The contract participation goal for Targeted Enterprises is 31.26%.

The successful tenderer must subcontract a minimum of 30% of the value of
the Constructions Works to Targeted Enterprises through Contract
Participation Goals (CPG) for a bidder that is BEE Level 1 EME or QSE that is
more than 51% owned by black person(s) in terms of the requirements of the
cidb B.U.L.LL.D Programme with respect to Indirect Targeting for Enterprise
Development.

The implementation of the Indirect Targeting for Enterprise Development shall
be as per PART F:SMALL CONTRACTOR DEVELOPMENT of section C3.3
Particular Specifications in Part C3: Scope of Work and the Standard for
Indirect Targeting for Enterprise Development through Construction Works
Contracts, published in the Government Gazette No. 36190 of 29 January
2013, issued in terms of sections 5(2) of the Construction Industry
Development Board Act, 2000(Act no. 38 of 2000).

The penalty for failing to achieve the monetary value of the above target set by
the Employer for contract participation by Targeted Enterprises in terms of
PART F: Small Contractor Development of section C3.3 Particular
Specifications in Part C3: Scope of Work, is 5% of the monetary value by
which the achieved monetary value falls short of the target monetary value.

The Contractor may not subcontract more than 25% of the value of the contract
to any other enterprise that does not have an equal or higher B-BBEE status
level of contributor than the Contractor, unless the contract is subcontracted to
an EME that has the capability and ability to execute the subcontract.
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CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

The Contractor and his subcontractors shall be registered with the Bargaining
Council for the Civil Engineering Industry, and comply with the wage rates
and conditions of labour agreed by the Bargaining Council for the Civil
Engineering Industry, except where a specific industry publishes its own wage
rates and conditions of labour.

The wage rates and conditions of labour employed under the Expanded Public
Works Programme, shall comply with the Ministerial Determination 4, issued
in terms of the Basic Conditions of Employment Act of 1997 by the Minister
of Labour in Government Notice No. R347 of 4 May 2012.

The Standard for Skills Development is set at a maximum development
support of 0.25/% of the project’s contract value as per the cidb B.U.LLL.D
Programme.

The successful tenderer must employ Learners from TVET colleges and
universities by providing them with opportunities for workplace learning
through placements, thereby acquiring work experience and young
professionals seeking candidacy and registration through work placements.

The wage rates and the implementation shall be as per the Standard for
Developing Skills through Infrastructure Contracts, published in the
Government Gazette No. 43495 of 3 July 2020, issued in terms of sections 5(2)
of the Construction Industry Development Board Act, 2000(Act no. 38 of
2000).

The penalty for failing to achieve the monetary value of the above target set by
the Employer for Skills Development in terms of PART G: Contract Skills
Development Goals of section C3.3 Particular Specifications in Part C3: Scope
of Work, is 5% of the monetary value by which the achieved monetary value
falls short of the target monetary value

5.

SCC5.3.1 and
53.2

TIME AND RELATED MATTERS

The date of commencement of the Works shall be within 28 days, or 56 days if a
construction work permit is required, after the Commencement Date.

The following documentation shall be submitted within 14 days of the
Commencement Date by the Contractor before commencing to carry out the
Works:
(i) Health and Safety Plan (refer to Clause 4.3);
(i) Form Cl1.4 ‘Agreement in terms of Section 37(2) of the Occupational
Health and Safety Act No. 85 of 1993’ to be signed by the Contractor
and the Employer (refer to Clause 4.3);
(i) Proof of registration and good standing with the compensation fund or
with a licensed compensation insurer as contemplated in the
Compensation for Occupational Injuries and Diseases Act, 1993 (Act
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CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

5.8.1

5.13.1

5.14.1

SCC5.14.4

5.16.3

No. 130 of 1993) (refer to Clause 4.3);
(iv) Initial Programme (refer to Clause 5.6);
(v) Security (refer to Clause 6.2); and
(vi) Insurance (refer to Clause 8.6);

and if the Employer is required to apply for a construction work permit to
perform construction work in terms of regulation 3(1) of the Construction
Regulations 2014, the following documentation shall also be submitted:

(viiy Temporary works designer's appointment duties in terms of Regulation
6(2) as have been agreed upon plus proof of registration with ECSA [CR
3(5)(b)(iii) read with CR 5(1)(e) and CR 6(2)];

(vii) Evidence that the Principal contractor has made adequate provision for
the cost of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read
with CR 5(1)(g)]; and

(ix) Evidence that the Principal contractor has the necessary competencies to
carry out construction work safely, namely, schedule of activities,
relevant appointments and proofs of competency [CR 5(1)(h)].

The non-working days are Sundays.

The special non-working days are:
(i) the statutory public holidays in terms of the Public Holidays Act;
(i) the foreseeable election days declared as a statutory public holiday; and
(i) the annual year-end shutdown period as recommended by the Bargaining
Council for the Civil Engineering Industry.

The penalty for failing to complete the Works is 0,05% of the Contract Sum
per day, up to a maximum limit of twenty-five thousand rand per day
(R25 000,00 per day).

The requirements for achieving Practical Completion are as stated in General
Conditions of Contract 2015.

The Contractor shall submit the following:

(i) evidence that the local labour has been paid, and that the Targeted
Enterprise subcontractors have received all amounts due in terms of their
respective subcontract agreements; and

(i) the survey and materials information which the Employer’s Agent
requires to complete the as-built drawings and records.

The latent defects period is 10 years.

6.

SCC6.2.1

PAYMENT AND RELATED MATTERS

The security to be provided by the Contractor shall be:
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CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

6.5.1.2.3

6.8.2

Fixed Performance Guarantee of 8% of the first One Million Rand plus
3,5% of the balance of the Contract Sum. If the Contractor provides the
performance guarantee after the date specified in the Contract Data, the
acceptance of such performance guarantee shall be to the discretion of
the Employer, considering the progress of the project at the time of
submission of the performance guarantee.

The percentage allowance to cover overhead charges is 10%.

The value of payment certificates issued shall be adjusted in accordance with
the Contract Price Adjustment Schedule with the following data.

The values of the coefficients for calculating the Contract Price Adjustment
Factor are:

Routine Maintenance (Schedules A, D, F and G):

a=0,48 b=10,37 c=0,05 d=0,1

“L”, “P”, “M” and “F” are defined as follows:

"L" is the “Labour Index” and shall be the Consumer Price Index for
“Geographic Indices > CPI per province > KwaZulu-Natal” as published in
Table A of the Statistical Release P0O141 of Statistics South Africa.

“P” is the “Construction Equipment Index” and shall be the Construction
Materials Price Index for “Plant and equipment” as published in Table 4 of the
Statistical Release PO151.1 of Statistics South Africa.

“M” is the “Materials Index” and shall be the Construction Materials Price
Index as published in Table 6 of the Statistical Release PO151.1 of Statistics
South Africa for:

Road works (Schedules A, E and F):
“Civil engineering material — roads, general (excluding bitumen)”

Structures (Schedule B):
“Civil engineering material — structures (excluding bitumen)”

“F” is the “Fuel Index” and shall be the Producer Price Index for “Coke,
petroleum, chemical, rubber and plastic products > Coal and petroleum
products > Diesel” as published in Table 1 of the Statistical Release P0142.1 of
Statistics South Africa.

The base month is the month preceding the month of tender closure.
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER
Any index calculated by means of a linking factor between an old and new
index, shall be rounded to one decimal place.

Price adjustments for variations in the cost of bitumen as a special material are

6.8.3 allowed.

Only the net bitumen content of asphalt and bituminous products shall be subject to
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or
modifiers that may be supplied ex refinery or added later.

The percentage advance on Plant and materials not yet built into the Permanent
Works is 80%.

6.10.1.5
The percentage retention on the amounts due to the Contractor is 10%.

6.10.3 The limit of retention money is 5% of the first One Million Rand plus 1,6% of
the balance of the Contract Sum excluding contingencies, contract price
adjustment, and VAT.

A retention guarantee in lieu of a cash retention is permitted.

8. RISKS AND RELATED MATTERS

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in
the insurance sum is nil.

8.6.1.1.3 The amount to cover professional fees for repairing or reinstatement of damage
to the Works to be included in the insurance sum is nil.

8.6.1.2 Special Risks Insurance issued by SASRIA is required.

8.6.1.3 The limit of indemnity for liability insurance is R10 000 000,00 (ten million
Rand only) for any single liability claim. Liability insurance shall include spread
of fire risk.

10. CLAIMS AND DISPUTES

10.5.2 Disputes shall be referred to ad-hoc adjudication.

10.5.3 The number of Adjudication Board members to be appointed shall be one.

10.8.1 Unresolved disputes shall be determined by court proceedings.
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER
DATA WITH REFERENCE TO C3.3 PARTICULAR
SPECIFICATIONS

PART F SMALL CONTRACTOR DEVELOPMENT
F2.9 The target area for local labour is Endumeni Local Municipality — KZ241.

The target area for Targeted Enterprises is Endumeni Local Municipality —
KZ7241. and Umzinyathi District Municipality- DC24.
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C1.2.3: DATA PROVIDED BY THE CONTRACTOR

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR

1. GENERAL
1.1.1.9 Name of Contractor:
1.2.1.2 Address of Contractor:
Physical: Postal:
6. PAYMENT AND RELATED MATTERS
6.8.3 The tenderer shall complete the table below with respect to each of the special

materials listed. This information shall be used to calculate the variation in
cost of the special materials.

The rates and prices for the special materials for the base month which is the
month preceding the month of tender closure, shall exclude VAT but shall
include all other obligatory taxes and levies.

The tenderer shall append to this page a letter from the supplier confirming
the supply price for the net bitumen content of asphalt and bituminous
products.

i
A change of supplier due to circumstances beyond the control of the
Contractor may be considered, subject to the submission of supporting
documentation to the Employer’s Agent for valuation to calculate the
difference between the rate or price of the special material entered in the
table below and the equivalent rate or price actually paid by the Contractor,
and for approval.

SPECIAL MATERIALS UNIT | RATE OR PRICE FOR THE BASE MONTH
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CLAUSE
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35/50 penetration grade bitumen

50/70 penetration grade bitumen

70/100 penetration grade bitumen
NIL (if not applicable)

ton

ton

ton

Signed on behalf of the Tenderer:
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C1.3: PERFORMANCE GUARANTEE

PRO FORMA
PERFORMANCE GUARANTEE

For use with the General Conditions of Contract for Construction Works, Third Edition (2015).

1. GUARANTOR DETAILS AND DEFINITIONS

“GUATANTOT TMEAIIS. wuuteeutieeuieeiteeiteentteeteeetteete e ettt ebeesaee e bt eebee e bt e sabeebeeeateebeesabeenbeeeabeenbeesneenaeeenneennee
PRyYSICAl AAAT@SS: ..iovviiiiiiiieciie ettt ettt ettt e et e e et e e sbeesebeeabeeesbeenbeessaeensaennaeenseennns
B 2310100 (0} 73 W T2 14 LTSRS
“CONITACLOT” TIEANS: ...veeutieeiieeiteeitee et te ettt e st e et e ettt et e e saee e bt esst e e bt e eab e e bt e eab e e bt e sabe e bt e eabeenbeeeabeesaeeenneeeee
“EMPIOYEI’S AZENE” TMEANS: ..eueieutieiiieetieeiteetie et ettesteeteesateeteesnbeeseeeabeesseesaseeseeenseenseesnseesseeenseenns
WOTKS™ TICAMS. ..eeuvientieiieittete ettt ettt ettt s bt et e at e s bt e bt e st e e bt et e enteseee bt enseeneesbeenbesneesaeenseeneenseenee
BN S L 1415 1 PO SPRRSRPPS

“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such
amendments or additions to the Contract as may be agreed in writing between the parties.

“Contract Sum” means: The accepted amount inclusive of tax of R ........ccccoviiviiiiiiiiiniiies
AMOUNE TN WOTAS: 1.ttt ettt ettt et et e st e et e e s et e et e e saeeenbeesateeabeesnseenseasneeenseesaseenseannne
“Guaranteed Sum” means: The maximum aggregate amount of R ...........cccccooviiiiniiiiniiiniieeees
AMOUNT TN WOTAS: 1.ttt ettt et ettt et e e bt e st e e bt e s et e eabeeeaeeenbeesateeabeesnseenseesnseenseesnseenseennne

“EXpiry Date” Means: .......oo.eiuuiiiiiiiiiii i or any other later date set by
the Contractor and/or Employer provided such instruction is received prior to the Expiry Date as
indicated here.

2. CONTRACT DETAILS

Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the
Certificate of Completion of the Works as defined in the Contract.

3. GUARANTOR’S LIABILITY
3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum.

3.2 The Guarantor’s period of liability shall be from and including the date on which the
Performance Guarantee is signed, up to and including the Expiry Date, or the date of issue by
the Employer’s Agent of the Certificate of Completion of the Works, or the date of payment in
full of the Guaranteed Sum, whichever occurs first.
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3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date
on which the Certificate of Completion of the Works has been issued.

4. CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE
4.1 The Guarantor hereby acknowledges that:

4.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of
convenience and shall not be construed as any intention whatsoever to create an accessory
obligation or any intention whatsoever to create a suretyship.

4.1.2 Tts obligation under this Performance Guarantee is restricted to the payment of money.

4.2 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby
undertakes to pay the Employer the sum certified upon receipt of the documents identified in
4.2.1t04.2.3:

4.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that
payment of a sum certified by the Employer’s Agent in an Interim or Final Payment
Certificate has not been made in terms of the Contract and failing such payment within
seven (7) calendar days, the Employer intends to call upon the Guarantor to make payment
in terms of 4.2.2;

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical
address with a copy to the Contractor stating that a period of seven (7) days has elapsed
since the first written demand in terms of 4.2.1 and the sum certified has still not been paid;

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment
in terms of the Contract of the sum certified in 4.2.

4.3 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor undertakes to
pay to the Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first
written demand from the Employer to the Guarantor at the Guarantor’s physical address
calling up this Performance Guarantee, such demand stating that:

4.3.1 the Contract has been terminated due to the Contractor’s default and that this Performance
Guarantee is called up in terms of 4.3; or

4.3.2 aprovisional or final sequestration or liquidation court order has been granted against the
Contractor and that the Performance Guarantee is called up in terms of 4.3; and

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or
the provisional/final sequestration and/or the provisional liquidation court order.

4.4 Tt is recorded that the aggregate amount of payments required to be made by the Guarantor in
terms of 4.2 and 4.3 shall not exceed the Guarantor’s maximum liability in terms of 3.1.

4.5 Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of
issue of the Final Payment Certificate submit an expense account to the Guarantor showing
how all monies received in terms of this Performance Guarantee have been expended and shall
refund to the Guarantor any resulting surplus. All monies refunded to the Guarantor in terms
of this Performance Guarantee shall bear interest at the prime overdraft rate of the Employer’s
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bank compounded monthly and calculated from the date payment was made by the Guarantor
to the Employer until the date of refund.

4.6 Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days
upon receipt of the first written demand to the Guarantor.

4.7 Payment by the Guarantor in terms of 4.3 will only be made against the return of the original
Performance Guarantee by the Employer.

4.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any
manner which the Employer may consider fit and the Guarantor shall not have the right to
claim his release from this Performance Guarantee on account of any conduct alleged to be
prejudicial to the Guarantor.

4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all
purposes in connection herewith.

4.10This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of
3.2, where after no claims will be considered by the Guarantor. The original of this Guarantee
shall be returned to the Guarantor after it has expired.

4.11This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be
regarded as a liquid document for the purposes of obtaining a court order.

4.12Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor
hereby consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as
amended, to the jurisdiction of the Magistrate’s Court of any district having jurisdiction in
terms of Section 28 of the said Act, notwithstanding that the amount of the claim may exceed
the jurisdiction of the Magistrate’s Court.

GUArantor’s SIZNALOTY (1) .veeeiiiiiieiieeiiie ettt e et e et e e et e e et eeetaeeebeeessseeessseeeesseeesnseeennseennns
CAPACILY ettt ettt b et a e bttt e a e bt bt e a e bttt ea e e bbbt b et she e bttt eat e b enee
GUArantor’s SIZNATOTY (2) .veeeecureeriiieeiitieeiteeesteeesteeesereeestteeasteeseseeansseeasaeessseeeasssessssesessseessseesssseesnns
(O T 13| PSPPSR
WINESS SIZNALOTY (1) eiviieiiiieeiiie ettt e et e et e e et e e st e e aeeessaeeessaeeesssaeesssaeansseessseeessseeensseennns

WINESS SIZNALOTY (2) 1.uvieuiieeiieeiieeieeieeete et te et e et este e bt e sateebeessbeenseeesseenseesaseenseessseenseessseenseesaseenseennns
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C1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL
HEALTH AND SAFETY ACT NO. 85 OF 1993

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of
Department: Department of Transport
(hereinafter called the EMPLOYER) of the one part, herein represented by:

TN NS CAPACIEY @S 1uviieiiieiiieiieitie et et e et et e et e tee e bt e teesateesteeesbeessaeenseeseeasseensseenseessseesseessseenseens

duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an
agreement between the CONTRACTOR and the EMPLOYER in respect of:

CONTRACT NO. ZNB02664/00000/00/DUN/INF/25/T: PROVISION OF ROUTINE AND SAFETY
MAINTENANCE ON VARIOUS ROADS WITHIN DUNDEE ZONE IN NQUTHU-DUNDEE AREA OFFICE,
ENDUMENI LOCAL MUNICIPALITY.

for the construction, completion and maintenance of the works;

AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an
agreement in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act
No 85 0f 1993, as amended by the Occupational Health and Safety Amendment Act No 181 of
1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated
in terms thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and
prohibitions imposed in terms of the ACT and Regulations: Provided that should the
EMPLOYER have prescribed certain arrangements and procedures that same shall be
observed and adhered to by the CONTRACTOR, his officials and employees. The
CONTRACTOR shall bear the onus of acquainting himself/herself/itself with such
arrangements and procedures.

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the
relevant duties, obligations, prohibitions, arrangements and procedures, if any, imposed by
the ACT and Regulations, and the CONTRACTOR expressly absolves the EMPLOYER
and the EMPLOYER’S AGENT from being obliged to comply with any of the aforesaid
duties, obligations, prohibitions, arrangements and procedures in respect of the work
included in the contract.
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4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be
entitled, although not obliged, to take such steps as may be necessary to ensure that the
CONTRACTOR has complied with his undertakings as more fully set out in paragraphs 1
and 2 above, which steps may include, but shall not be limited to, the right to inspect any
appropriate site or premises occupied by the CONTRACTOR, or to take such steps the
EMPLOYER may deem necessary to remedy the default of the CONTRACTOR at the cost
of the CONTRACTOR.
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any
investigation, complaint or criminal charge which may arise as a consequence of the
provisions of the ACT and Regulations, pursuant to work performed in terms of this
agreement, and shall, on written demand, provide full details in writing of such
investigation, complaint or criminal charge.

Thus signed at .........ccooiiiiiiii e for and on behalf of the
EMPLOYER

onthisthe .................. dayof ...ovevieiiiii 20.........
SIGNATURE: ...ttt sttt e et s et e e b et e sbeebe e st eneentensensensessesseeneens
NAME AND SURNAME: ...ttt ettt st ettt esaesbesaeeneeneens

CAPACTTY o et ettt e a e sttt et s bbbt e sa e e nee

WITNESSES: 1. e

Thus signed at .........ooiiiiii for and on behalf of the
CONTRACTOR

onthisthe ................... dayof ......oovviiiiiiiiiil, 20.........
SIGNATURED: ...ttt ettt st esae et e st e s bt et e saee e st enteeneenbeensesneenseennean
NAME AND SURNAME: ... ittt sttt ettt et ese et enseeneesbeennea

CAPACTTY o ettt et et et st a et et be et et et sae et e b ennes

WITNESSES: 1. o
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C1.5: RETENTION MONEY GUARANTEE

PRO FORMA

RETENTION MONEY GUARANTEE

THE HEAD: TRANSPORT
PROVINCE OF KWAZULU-NATAL
PRIVATE BAG X9043
PIETERMARITZBURG

3200

CONTRACT NO. FOR

ISSUED TO: the PROVINCE OF KWAZULU-NATAL, represented by HEAD:
TRANSPORT (hereinafter referred to as “the Employer”)

ON BEHALF OF: ..uriiiiiiiiiiiiiiieiiinteiescsasesascsnssonssesnssones (hereinafter referred to as
“the Contractor”)

In connection with

CONTRACT NO.ZNB ..cctiiiiiiiiiiiiiiiiiiiitiiietiitetcistciscesccncns (hereinafter referred to as
“the Contract”)

WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a
guarantee in lieu of the whole or portion of the retention monies provided for under the Contract;

NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions,
to pay the Employer such amounts as the Employer may, from time to time, demand from us.

18. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at

or such other address as we shall in writing notify to the Employer and shall be accompanied
by a certificate complying with Clause 2, signed by the Employer’s Agent as such in terms of
the Contract.

19. The Employer’s Agent’s certificate referred to in Clause 1 shall certify
(a) that he is the Employer’s Agent in terms of the Contract,
(b) that the Contractor is in breach of his obligations under the Contract, and

(c) that the amount demanded, which amount the certificate shall specify,

(1) does not exceed the amount of retention monies which, but for this guarantee, would
have been retained by the Employer in terms of the Contract at the date of the
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20.

21.

22.

23.

24.

certificate, less the aggregate of the amounts of retention money actually retained by
the Employer and the amounts previously paid by us to the Employer in terms hereof,
and

(i1) does not exceed a genuine estimate of the cost to the Employer of having the breach
referred to in paragraph (b) remedied less the aggregate of any amounts withheld by the
Employer from payments due the Contractor in terms of the Contract by reason of the
breach referred to, and any amount in retention money actually held by the Employer
save to the extent that the same had been deducted from any previous demand in terms
hereof.

We shall within 28 days after our receipt of a demand complying with the provisions of Clauses
1 and 2 make payment to the Employer of the amount demanded at 172 Burger Street,
Pietermaritzburg or at such other address as the Employer shall in writing notify us.

Subject to compliance with the provisions thereof, our liability to make the payments herein
referred to shall be unconditional and shall not be affected nor diminished by any disputes, claims
or counterclaims between the Employer and the Contractor.

Our aggregate liability under this guarantee is limited to R ............... oo,

This guarantee shall expire on the date on which the last of the retention monies, which but for
this guarantee would have been retained by the Employer, becomes payable to the Contractor.

This guarantee is not transferable and must be produced for endorsement if any part payment is
made and must be returned to us against final payment of our aggregate liability or on the date
of the expiry of the guarantee in terms of Clause 6, whichever is the earlier.

Signed in the presence of the witnesses named hereunder:

.................................................. for and on behalf of

STZNATULE: ...ttt ettt e b e bt et s bt e bt et ebt e b e et e satenbe et e ebtenbeenteeaee e
CAPACIEY: .ttt ettt a e a et h bttt h et a e e bttt e at e sb e bt eb e bt e
AAIESS: .t sttt a et

As Witnesses:
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C1.6: TRANSFER OF RIGHTS

TRANSFER OF RIGHTS AND INDEMNITY
(To be completed during construction by successful Tenderer only)

Claim for Plant and materials on site, Payment Certificate No. ......... Date:
Contract No: .............ooiiiiiiiiiiiin, For (contract title)
I, the undersigned (name of SIZNALOTY) .....iviieiiini i e e in my

capacity as

....................................................... of (name of Contractor)

duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the
Contractor’s rights, title and interest in and to the Plant and materials, for which evidence of bona
fide ownership is attached hereto, unto and in favour of (name of Employer)

Insofar as the Contractor retains actual control of the materials and goods, the right of ownership
thereof passes to the Employer by constitutum possessorium.

[ herewith indemnify the Employer against any claim to and in respect of the said Plant and
materials by reason of the Contractor’s sequestration or liquidation or of any defect in the
Contractor’s title to the materials and agree that no payment for materials on site will be made by
the Employer until such time as I have submitted documentary proof of bona fide ownership of the
said Plant and materials.

This transfer shall become effective upon conclusion of the Contractor receiving payment from the
Employer or from any other person on behalf of the Employer for the Plant and materials as Plant
and materials on Site, payment of retention money thereon excluded.

I further confirm that I am fully responsible for all Plant and materials listed under this Transfer of
Rights and that they have been insured adequately against all risks and will remain insured until
they are built into or used in the permanent works and taken over by the Employer.

This certificate of Transfer of Rights applies only to the Plant and materials as listed in the
following table.

DESCRIPTION OF UNIT | QUANTITY | RATE | AMOUNT | SUPPLIER
ITEM
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TOTAL VALUE OF PLANT AND MATERIALS

SIgned Dy .o e Date:

for and on behalf of the Contractor.

Witnessed Dy: ... s

NOTE:This form, together with the documentary proof of ownership or proof of payment by the
Contractor to the supplier, shall accompany the Contractor’s claim for payment for Plant
and materials on site in terms of Clause 6.10.1.5 of the General Conditions of Contract

2015.
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PART C2: PRICING DATA

C2.1

PRICING ASSUMPTIONS

1 GENERAL

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction
with all the other documents comprising the Contract Documents, which include the Conditions of
Tender, Conditions of Contract, the Specifications (including the Project Specifications) and the
Drawings.

The contractor shall determine the contract skills participation goals, expressed in Rand, which shall
not be less than the SUB-TOTAL 1 multiplied by a percentage factor given in Table 2 in the Standard
for the applicable class of construction works. For this contract, the percentage shall be 0.25%. This is
indicated by the percentage factor in the Final Tender Summary section. Minimum Contract Skills
Development Goal (CSDG) sum = Civil Engineering CE (0.25%) x SUB — TOTAL 1 of the tender
amount.

DESCRIPTION OF ITEMS IN THE SCHEDULE

The Bill of Quantities has been drawn up generally in accordance with the relevant
provisions of the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020.

The short descriptions of the items in the Bill of Quantities are for identification purposes
only and the measurement and payment clause of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October
2020. and the Particular Specifications, read together with the relevant clauses of the
amendments and additions contained in the Project Specifications and directives on the
drawings, set out what ancillary or associated work and activities are included in the rates for
the operations specified.

The item numbers appearing in the Bill of Quantities refer to the corresponding item
numbers in the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020. Item numbers prefixed by the
letter PS refer to items of payment described in Part B Amendments to the Standard
Specifications.

For the purposes of this Bill of Quantities, the following words shall have the meanings hereby
assigned to them:

Unit: The unit of measurement for each item of work as defined in the specifications.

Quantity: The number of units of work for each item.

Rate: The payment per unit of measurement at which the Tenderer tenders to do the
work.

Amount: The product of the quantity and the rate tendered for an item.
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Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of
Quantities, the specifications or elsewhere, but the quantity of work of which is
not measured in any units.

3.  QUANTITIES REFLECTED IN THE BILL OF QUANTITIES

The quantities given in the Bill of Quantities are estimates only and are subject to re-measure
during the execution of the work. The quantities finally accepted and certified for payment,
and not the quantities given in the Bill of Quantities, shall be used to determine payments to
the Contractor. The Contractor shall obtain the Employer’s Agent's detailed instructions for
all work before ordering any materials or executing work or making arrangements for it. The
quantities of material or work stated in the Bill of Quantities shall not be regarded as
authorisation for the Contractor to order material or to execute work.

The Works as finally completed in accordance with the Contract shall be measured and paid
for as specified in the Bill of Quantities and in accordance with the Standard Specifications
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard
(DS), October 2020, the Project Specifications and the Drawings. Unless otherwise stated,
items are measured net in accordance with the Drawings, and no allowance has been made
for waste. The validity of the contract will in no way be affected by differences between the
quantities in the Bill of Quantities and the quantities finally certified for payment.

4. PROVISIONAL SUMS

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities,
payment for the work done under such items will be made in accordance with Clause 6.6 of
the General Conditions of Contract 2015. The Employer reserves the right, during the
execution of the works, to adjust the stated amounts upwards or downwards according to the
work actually done under the item, or the item may be omitted altogether, without affecting
the validity of the Contract.

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums
inserted by the Employer in the "Amount" column of the Bill of Quantities and in the
Summary of the Bill of Quantities unless so ordered or authorised in writing by the Employer
before closure of tenders. Any unauthorised changes made by the Tenderer to provisional
items in the Bill of Quantities, or to the provisional percentages and sums in the Summary of
the Bill of Quantities, at the Employer’s discretion, may invalidate the Tenderer’s offer or
may be treated as arithmetical errors and the provisional items and percentages corrected
without change to the Contract Sum.

5.  PRICING OF THE BILL OF QUANTITIES

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full
inclusive prices to be paid by the Employer for the work described under the several items,
and shall include full compensation for all costs and expenses that may be required in and for
the completion and maintenance during the defects liability period of all the work described
and as shown on the drawings as well as all overheads, profits, incidentals and the cost of all
general risks, liabilities and obligations set forth or implied in the documents on which the
Tender is based. The rates and lump sums shall be comprehensive in accordance with
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Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020.

Each item shall be priced and extended to the "Amount" column by the Tenderer, with the
exception of the items for which only rates are required, or items which already have Prime
Cost or Provisional Sums affixed thereto. If the Tenderer omits to price any items in the Bill
of Quantities, then these items will be considered to have a nil rate or price.

All items for which terminology such as "inclusive" or "not applicable" have been added by
the Tenderer will be regarded as having a nil rate which shall be valid irrespective of any
change in quantities during the execution of the Contract.

Should the Tenderer group a number of items together and tender one lump sum for such group
of items, this single lump sum shall apply to that group of items and not to each individual item.

The tendered lump sums and rates shall be valid irrespective of any change in the quantities
during the execution of the contract.

The Tenderer shall fill in rates for all items where the words "rate only" appear in the
"Amount" column. The provisions of subclause C1.1.3.6 of the Standard Specifications for
Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020 shall apply to rate only items. "Rate Only" items have been included where:

(a) an alternative item or material is contemplated;

(b) variations of specified components in the make-up of a pay item may be expected; and

(c) no work under the item is foreseen at tender stage but the possibility that such work may
be required is not excluded.

For “Rate Only” items, no quantities are given in the "Quantity" column, but the quoted rate
shall apply in the event of work under this item being required. The Tenderer shall, however,
note that in terms of the Tender Data the Tenderer may be asked to reconsider any such rates
which the Employer may regard as imbalanced.

Reasonable compensation will be received where no pay item appears in respect of work
required in terms of the Contract which is not covered in any other pay item.

All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall
include all levies and taxes (other than VAT). VAT will be added in the summary of the Bill
of Quantities. Note that fractions of a cent in all rates shall be omitted.

6. CORRECTION OF ENTRIES
Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed
out neatly. The correct figures must be entered above or adjacent to the deleted entry, and the
alteration must be initialled by the Tenderer.

7. INTERIM PAYMENTS

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause
6.10 of the General Conditions of Contract 2015, in respect of "sum" items in the Bill of

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C33



Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

10.

Quantities shall be by means of interim progress instalments assessed by the Employer’s
Agent and based on the measure in which the work actually carried out relates to the extent
of the work to be executed by the Contractor.

Notwithstanding any custom to the contrary, the work as executed will be measured for
payment in accordance with the methods described in the contract documents under the various
items of payment.

Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October
2020 regarding the measurement of quantities for payment. Except where specified otherwise,
the nett measurements or mass of the finished work in place shall be taken for payment, but
any quantity of work in excess of that prescribed shall be excluded.

ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED
METHODS

Those parts of the Works to be constructed using labour enhanced methods are numbered

with the specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill
of Quantities.

UNITS OF MEASUREMENT

The units of measurement described in the Bill of Quantities are metric units. The following
abbreviations are used in the Bill of Quantities:

mm = millimetre m’km = cubic metre kilometre Provsum = provisional sur
m = metre 1 = litre kPa = kilopascal

km = kilometre kl = kilolitre MPa = megapascal
km.pass = kilometre pass kg = kilogram MN = meganewton

m? = square metre t = ton (1 000 kg) tkm = ton kilometre
m’.pass = square metre pass  No = number h = hour

ha = hectare % = percent dia = diameter

m’ = cubic metre PC sum = prime cost sum Sum = lump sum

kW = kilowatt MN.m = meganewton metre

CONSISTENCY OF RATES

In order to ensure that payments certified by the Employer’s Agent are reasonably consistent
with the market value of the work done, and that variations in quantities do not distort the
contract valuation, the rates, prices and amounts tendered in the Bill of Quantities are required
to be in balance.

A tender will be considered out of balance if:

(1)  the combined, extended total tendered for the item:
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C1.3.1 The contractor’s general obligations:
C1.3.1.1  Fixed obligations
C1.3.1.2  Value-related obligations
PSC1.3.1.3 Time-related obligations
exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price
adjustment and VAT).
(i) the rate, price or amount tendered for any other item differs by more than 20 (twenty)
percent from the average of the rates, prices or amounts for the same item as tendered

by those tenderers who submitted the lowest five responsive tender offers (or as
tendered by all the responsive tenderers if there are less than five responsive tenderers).

Any such out of balance tender may be rejected if, after three (3) working days of having been
given written notice by the Employer to adjust those rates or lump sums which are
unreasonable or out of balance, the Tenderer fails to make the necessary satisfactory
adjustments. These adjustments in rectification will be such that increases are balanced by
decreases, leaving the tender offer unchanged.
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C2.2 BILL OF QUANTITIES

TABLE OF CONTENTS Page
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SCHEDULE A: ROADWORKS CHAPTER
C1.2
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
GENERAL REQUIREMENTS AND
C1.2 | PAYMENT
C1.2.2 | Programming and Reporting
L Lump
C1.2.2.1 | Submission of a Scheme 1 Programme Sum 1
Reviewing and updating a Scheme 1
C1.2.25 Programme Month 36
Preparation and submission of all
information and reports specified in the
C1.2.26 Contract Documentation Month 36
P.S.C1.2.4 | Stakeholder Liaison
P.S.C1.2.4.1 | Provision of a Community Liaison Officer Prov. Sum 1 R277 200.00 R277 200.00
(CLO)
(b) Handling costs and profit in respect of
subitem P.S.C1.2.4.1(a) above % R277 200.00
P.S.C1.2.4 | Compensation for Project Liason
Committee
(a) Provisional sum for Project Liason Prov. Sum 1 R150 000.00 R150 000.00
Committee
(b) Handling cost and profit in respect of
sub item P.S.C.1.2.4.2 (a) above Y% R150 000.00
C1.2 | TOTAL CARRIED FORWARD
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SCHEDULE A: ROADWORKS CHAPTER
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE €12
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C1.2 TOTAL BROUGHT FORWARD
C1.2.5 | Safety
C1.2.5.1 | Health and safety plan Lump Sum 1
C1.2.5.2 :)rlr;pnlementation of health and safety month 36
C1.2.8 | Dayworks
C1.2.8.1 | Personnel
(a) Unskilled labour Hour 120
(c) Skilled labour Hour 120
(e)Foreman Hour 120
C1.2.8.2 | Construction Equipment
(a) Motor grader (CAT 140G or similar) Hour 120
(e) Excavator Hour 120
(h) | Other equipment
(i) TLB Hour 120
(ii) Tipper Truck Hour 120
(iii) Dozer Hour 120
(iv) Water truck (6000 litres) Hour 120
C1.2 TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS CHAPTER
C1.3
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
o DESCRIPTION UNIT | QUANTITY | RATE AMOUNT
c1.3 CONTRACTOR'S SITE ESTABLISHMENT
"~ | AND GENERAL OBLIGATIONS
C1.3.1 | The Contractor's general obligations
C1.3.1.1 | Fixed obligations Lump Sum 1
C1.3.1.3 | Time-related obligations month 36
C1.3 TOTAL CARRIED FORWARD TO SUMMARY
C39
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SCHEDULE A: ROADWORKS CHAPTER
C1.5
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
ITEM NO DESCRIPTION unit | TN RatE AMOUNT
C1.5 | ACCOMMODATION OF TRAFFIC
C1.5.2 | Accommodation of vehicular traffic month 36
C1.5.7 | Temporary traffic control facilities
C15.71 Delinegtors including mounting bases and
ballast:
(a) Single sided, reversible left or right (1000mm x No 150
250mm)
(b) Double sided, reversible left or right (1000 mm x No 150
250mm)
C1.5.7.2 | Traffic cones, minimum height 750 mm No 100
man-
C1.5.7.3 | Flagmen shift 1584
C1.5.7.4 | Traffic controllers man-| 1584
shift
P.S.C | (a) Blading by road grader of: > 6m
1.5.13
(i) Machine trimming: Dry Road Blading using
Watercart - chamber 3% km 451.2
C1.5 | TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS CHAPTER
Cc1.7
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C1.7 | LOADING AND HAULING
C1.7.2 | Hauling
C1.7.2.1 | Hauling Material for use in the Works
and offloading it on the site of Works.
(a) | Soil, Gravel, Crushed stone and me -km 240 580.62
pavement layer material :
C1.7 TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS CHAPTER
C4a.1
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C4.1 | BORROW MATERIALS
C4.1.4 | Removing of overburden
C4.1.4.1 | In borrow pits m? 6500.00
Excavating of materials in the borrow pits
C4.1.5 . . .
and quarries, material obtained from
C4.1.5.1 | Soft excavation m? 36 000.00
C4.1.5.3 | Boulder excavation class B m?3 9 000.00
C4.1.15.1 | Shaping and finishing the borrow pit and
quarry areas, and the stockpile sites:
(a) | Borrow pit ha 3.00
C4.1 | TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2.

CHAPTER
C5.1

ITEM

NO DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

C5.1 | ROADBED

C5.1.1 | Roadbed construction and compaction

C5.1.1.2 | Compaction of in-situ material to 93% of MDD

48 000.00

C5.1 | TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

CHAPTER
C5.3

ITEM
NO

DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

C5.3

C5.3.2

C5.3.21

(9

ROAD PAVEMENT LAYERS

Construction of pavement layers

Construction of layers using conventional
construction methods:

Gravel wearing course layer (150mm thickness)
compacted to 95% of MDD

m3

45000.00

C5.3

TOTAL CARRIED FORWARD TO SUMMARY (PAGE C47)
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SCHEDULE A: ROADWORKS CHAPTER
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE C11.9
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
C11.9 FINISHING THE ROAD AND ROAD RESERVE
*“ | AND TREATING OLD ROADS
C11.9.1 | Finishing the road and road reserve:
C11.9.1.2 | Single carriageway road km 40.00
C11.9 | TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS CHAPTER
C20.1
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
TESTING MATERIALS AND JUDGEMENT OF
C20.1 | WORKMANSHIP
C20.1.2 | Special tests requested by the Engineer
C20.1.2.2 | Employer’s contribution to other special tests
(a) | Specify test Prime cost | R90 000 1 R90 000
(b) | Handling costs and profit in respect of item
C20.1.2.2(a) (Must not exceed 10%) % R90 000
C20.1 | TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS

SUMMARY OF SECTIONS

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE DUNDEE ZONE

ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

CHAPTER DESCRIPTION ';ig'é' AMOUNT
C12 | GENERAL REQUIREMENTS AND PAYMENT C37-38
c13 | CONTRACTOR'S SITE ESTABLISHMENT AND GENERAL a0

OBLIGATIONS
C15 | ACCOMMODATION OF TRAFFIC C40
C1.7 | LOADING AND HAULING ca
C41 | BORROW MATERIALS Cc42
C51 | ROADBED ca3
C5.3 | ROAD PAVEMENT LAYERS Cca4
ci1g | FINISHING THE ROAD AND ROAD RESERVE AND cas
TREATING OLD ROADS
201 | TESTING MATERIALS AND JUDGEMENT OF a6

WORKMANSHIP

TOTAL CARRIED FORWARD TO SUMMARY (PAGE C56)
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Province of KwaZulu-Natal
Department of Transport
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SCHEDULE E: EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

CHAPTER E

ITEM NO

DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

E6.01

E6.02

(b.ii)

(c.i)

(c.ii)

EXPANDED PUBLIC WORKS
PROGRAMME (EPWP)

Provision of training venue facility, including
the cost of transport the learners to and from
this facility

Training of learners employed by the
contractor or by the Targeted Enterprise
subcontractors:

Generic Skills:

Training costs

Handling costs and profit in respect of
subitem E6.02(a)(i) above.

Entrepreneurial skills:
Training costs

Handling costs and profit in respect of
subitem E6.02(b)(i) above.

Construction skills:
Training costs

Handling costs and profit in respect of
subitem E6.02(c)(i) above.

Transportation and accommodation costs of
selected learners only, while receiving off-site
training:

Transportation and accommodation costs

Handling costs and profit in respect of
subitem E6.02(d)(i) above.

Lump
Sum

Prov Sum

%

Prov Sum

%

Prov Sum

%

Prov Sum

%

R200 000

R200 000

R200 000

R200 000

R200 000

R200 000

R40 000

R40 000

R200 000

R200 000

R200 000

R40 000

TOTAL CARRIED FORWARD ON (PAGE C49)
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Contract No. ZNB02664/00000/00/DUN/INF/25/T

SCHEDULE E: EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

CHAPTERE

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE DUNDEE ZONE ON
P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

ITEM NO DESCRIPTION UNIT QUANTITY RATE AMOUNT
E | TOTAL BROUGHT FORWARD
£6.03 Payments associated with the NYS
’ programme:
(a) | Employment of NYS workers Prov Sum | R200 000 1 200 000
(b) Provision of tools and apparel for the NYS
workers Prov Sum | R20 000 1 R20 000
©) Handling cost and profit in respect of subitem
E6.03(a) and (b) above % R220 000
(d) | Training of NYS workers:
(d.i) | Provision of training for NYS workers Prov Sum | R350 000 1 R350 000
(d.ii) Handling costs and profit in respect of
' subitem subitem E6.03(d)(i) above % R350 000
©) Liaison with the Employer’s project manager
and the training service provider:
(e.) Liaison conducted by the construction
"/ | manager hr 60
(e.ii) | Liaison conducted by senior site foreman hr 60
(f) | EPWP Branding (refer to spec)
(i) Prime cost sum for EPWP branding PC Sum R50 000 1 R50 000
(i) Handling costs and profit in respect of sub
item F5.03(f)(i) above % R50 000
E | TOTAL CARRIED FORWARD TO SUMMARY (PAGE C50)
CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C49




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB02664/00000/00/DUN/INF/25/T

SCHEDULE E: EXPANDED PUBLIC WORKS PROGRAMME (EPWP)SUMMARY

OF SECTIONS

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

FROM
CHAPTER DESCRIPTION PAGE AMOUNT
E EXPANDED PUBLIC WORKS PROGRAMME (EPWP) C48- C49

TOTAL CARRIED FORWARD TO SUMMARY (PAGE C56)
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Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB02664/00000/00/DUN/INF/25/T

SCHEDULE F: SMALL CONTRACTOR DEVELOPMENT (CPG)
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE

DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

CHAPTERF

ITEM NO

DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

(a.ii)

(a.iii)

SMALL CONTRACTOR DEVELOPMENT

Procurement of Targeted Enterprises:

Management and execution of Targeted
Enterprise procurement process:

Procurement process for the appointment
of CIDB contractor grading designation 1
Targeted Enterprise subcontractor (100
copies of the tender document required for
each individual tender)

Procurement process for the appointment
of CIDB contractor grading designation 2
Targeted Enterprise subcontractor (80
copies of the tender document required for
each individual tender)

Procurement process for the appointment
of CIDB contractor grading designation 3
Targeted Enterprise subcontractor (60
copies of the tender document required for
each individual tender)

Procurement process for the appointment
of CIDB contractor grading designation 3
Targeted Enterprise subcontractor (40
copies of the tender document required for
each individual tender)

No

No

No

No

TOTAL CARRIED FORWARD ON (PAGE C52)
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SCHEDULE F: SMALL CONTRACTOR DEVELOPMENT (CPG)

CHAPTERF
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
ITEM NO | DESCRIPTION UNIT QUANTITY RATE AMOUNT
F | TOTAL BROUGHT FORWARD FROM PAGE C53
Construction Works for Targeted
F10.2 . .
Enterprise subcontractors:
(@) Payments associated with the
construction Works carried out by Prov
Targeted Enterprise subcontractors Sum R12 428 963.27 1 R12 428 963.27
(b) Handling costs and profit in respect of
subitem F10.02(a) % R12 428 963.27
(c) | Supply of materials and small
construction equipment to assist Targeted Prov
Enterprise subcontractors Sum R150 000.00 1 R150 000.00

(d) Handling costs and profit in respect of
subitem F10.02(c) % R150 000.00

Management of the Targeted Enterprise
subcontractors Month 36

F | TOTAL CARRIED FORWARD TO SUMMARY (PAGE C53)
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Department of Transport

SCHEDULE F: SMALL CONTRACTOR DEVELOPMENT

SUMMARY OF SECTIONS

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE DUNDEE
ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

FROM
CHAPTER DESCRIPTION PAGE AMOUNT
F SMALL CONTRACTOR DEVELOPMENT (CPG) C51-52

TOTAL CARRIED FORWARD TO SUMMARY (PAGE C56)
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Contract No. ZNB02664/00000/00/DUN/INF/25/T

manager and the training service
provider

SCHEDULE G: CONTRACT SKILLS DEVELOPMENT GOAL (CSDG) CHAPTER G
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS
WITHIN THE DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296,
D106 AND P33-2
o DESCRIPTION UNIT | QUANTITY | RATE | AMOUNT
G CONTRACT SKILLS DEVELOPMENT
GOAL (CSDG)
G7.01 (a) Employment of Leaners employed
' under Method 1:
(i) Provision for stipends Prov sum | R15 000.00 1 R15 000.00
(ii) Provision for additional Costs Prov sum | R10 000.00 1 R10 000.00
(b) Employment of Leaners employed
under Method 2:
(i) Provision for stipends Prov Sum | R10 000.00 1 R10 000.00
(i) Provision for additional Costs Prov Sum R10 000.00 y R10 000.00
(c) Employment of Leaners employed
under Method 3
(i) Provision for stipends Prov Sum | R10 000.00 1 R10 000.00
(ii) Provisions for mentorship Prov Sum | R15 000.00 1 R15 000.00
(iii) Provisions for additional Costs Prov Sum | R9000.00 1 R9000.00
(d) Employment of Leaners employed
under Method 4
(i) Provision for stipends Prov Sum | R10 000.00 1 R10 000.00
(i) Provisions for mentorship Prov Sum | R5 000.00 1 R5 000.00
(i) Provisions for additional Costs Prov Sum | R9 000.00 1 R9 000.00
(e) Liaison with the Employers project Hours 1

TOTAL CARRIED FORWARD TO SUMMARY (PAGE C55)
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Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB02664/00000/00/DUN/INF/25/T

SUMMARY OF SECTIONS

SCHEDULE G: CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE DUNDEE
ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

GOAL (CSDG)

CHAPTER | DESCRIPTION Eiglél AMOUNT
G CONTRACT SKILLS DEVELOPMENT C54

C56)

TOTAL CARRIED FORWARD TO SUMMARY (PAGE
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Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

PROVINCE OF KWAZULU-NATAL
DEPARTMENT OF TRANSPORT

C2.3 SUMMARY OF BILL OF QUANTITIES

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE DUNDEE
ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

TENDER SUMMARY
FROM
DESCRIPTION PAGE AMOUNT

TOTAL SCHEDULE A: ROADWORKS C47
TOTAL SCHEDULE E: EXPANDED PUBLIC WORKS PROGRAMME C50
TOTAL SCHEDULE F: CONTRACT PARTICIPATION GOALS C53
TOTAL SCHEDULE G: CONTRACT SKILLS DEVELOPMENT GOALS C55
Subtotal 1
CONTINGENCIES (10% of Subtotal 1)
Subtotal 2
CONTRACT PRICE ADJUSTMENT AND RISE & FALL (10% of Subtotal 2)
Subtotal 3
VAT (15% of Subtotal 3)
TOTAL CARRIED FORWARD TO FORM OF OFFER

Signed on behalf of the Tenderer: ... (Signature)

Date: .o

Tenderer’s NAMe: ......o.oiiii i (Company Name)

DISCLAIMER

Kindly note that the responsibility lies with Tenderer to check the tender document and the tender
addenda (if issued) to verify that all the information is correct and all changes have been
incorporated as no claims will be entertained in this regard afterwards. Accordingly, we confirm that
the hard copies of the original tender document and the tender addendaare to be regarded to
contain the correct items and quantities.
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PART C3: SCOPE OF WORK
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C3.1: STANDARD SPECIFICATIONS

The Standard Specifications on which this contract is based are the ‘Standard Specifications for
Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020°.

C3.2: PROJECT SPECIFICATIONS

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the
Standard Specifications.

Part A contains a general description of the Works, the Site and the requirements to be met.

Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the
Particular Specifications.

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy
between the Specifications (including the Project Specifications) and the drawings and / or the Bill of
Quantities, the discrepancy shall be resolved by the Employer’'s Agent before the execution of the work
under the relevant item.

The Standard Specifications, which form part of this contract, have been written to cover all phases of work
normally required for road contracts, and they may therefore cover items not applicable to this particular
contract.

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C5s8
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C3.2: PROJECT SPECIFICATIONS
PART A: GENERAL

1. DESCRIPTION OF THE WORKS

1.1 Employer’s objectives

The Employer's general objectives are to deliver suitable public infrastructure in a cost-effective
way, and in the process create employment and upliftment opportunities for local communities and
contractors.

For this project the main objectives are the following:

Implementation of routine and safety maintenance on various roads within the Dundee Zone —
Nquthu- Dundee Area Office.

The Employer’s objectives in delivering public infrastructure and services for this project include
the provision of temporary work opportunities to the local community through the application of
labour-enhanced construction methods to the maximum extent feasible, in accordance with the
Expanded Public Works Programme Guidelines.

The Contractor shall be required to attend meetings of the local Project Liaison Committee (PLC)
from time to time. The requirements of the Expanded Public Works Programme (EPWP) are
contained in PART E of section C3.3 Particular Specifications. These EPWP requirements also
include provisions for the National Youth Service programme where applicable.

The requirements in terms of the CIDB B.U.L.LL.D Programme with respect to Indirect Targeting
for Enterprise Development are contained in PART F of section C3.3 Particular Specifications.
The requirements in terms of the CIDB B.U.L.LL.D Programme with respect to Skills Development
are contained in PART G of section C3.3 Particular Specifications.

1.2 Location of the Works

The work includes all of the roads within the boundaries of the Nquthu-Dundee Area Office. and that fall under
the jurisdiction of the Department of Transport. This includes Provincial, District and Local roads and is not
limited to as per the following list.

Length

(km) Location Wards

Road No Surface Type

Lon: 30.41804 E
P36/1 Blacktop 455 Lat: 28.15199 S 0

Lon: 30.37160 E
P34/2 Blacktop 3000 Mt 28.01682S 0

Lat: 30.53226 E
D104 Gravel 19.6 Lat: 27.99851 S ”

Lon: 30.37675 E
P214 Gravel 8 Lat: 27.89003 S %

Lon: 30.00364 E
P314/1 Gravel 9 Lat: 28.25203 S o7
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Lon: 30.30069 E
D103 Gravel 8 Lat: 28.30802 S o

Lon: 30.48748 E
P190 Gravel 10 Lat: 28.31627 S o

Lon: 30.26378 E
P296 Gravel 15 Lat: 27.95720 S 0

D106 Lon: 30.41441 E
Gravel 15 Lat: 28.04726 S 06

Lon: 30.18978 E
P33/2 Blacktop 19.7 Lat: 28.20591 S o

1.3 Overview of the Works

The project comprises of routine and safety maintenance work to all roads under the jurisdiction of The
Department of Transport as listed above. The description of the project contained in this section is merely
an outline of the contract works and shall not limit the work to be carried out by the Contractor under this
contract. Quantities of each type of work to be carried out in accordance with the contract documents are
listed in the Bill of Quantities bound in this volume.

14 Extent of the Works
The Works to be carried out include but are not limited to the following activities:

(A) GENERAL REQUIREMENTS AND PAYMENT

(B) CONTRACTOR'S SITE ESTABLISHMENT AND GENERAL
OBLIGATIONS

(C) ACCOMMODATION OF TRAFFIC

(D) DRAINS

(E) CULVERTS

(F) COMMERCIAL MATERIALS

(G) ROADBED

(H) ROAD PAVEMENT LAYERS

() PATCHING AND EDGE BREAK REPAIR

(J) NON-STRUCTURAL GABIONS

(K) GUIDE BLOCKS AND KILOMETRE MARKERS

(L) ROAD SIGNS

(M) FINISHING THE ROAD AND ROAD RESERVE AND TREATING
OLD ROADS

(N) TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP

1.5  Detailed description of the Works

The following description is a broad outline of the works and does not limit the work to be executed by the
Contractor in terms of the contract. The description of some of the major items indicated in this section are
indicative, not absolute, and are provided to define in general terms the overall scope of the project.

The Employer requires the Contractor to establish the necessary machinery, equipment, methodology and
personnel to carry out the routine and safety maintenance of various roads in Dundee Zone— Nquthu-Dundee
Area Office, inclusive of, but not necessarily limited to the main activities mentioned in Section 1.4.

The approximate quantities of each type of work to be carried out in accordance with the contract documents
are listed in the Schedule of Quantities on the following tables.

The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the
contract. The site includes all the land within the proclaimed limits of the road reserve along the extent of the
works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision
accommodation and any other location required for the execution of the Works.
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Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the
owner’s written authority. Any such agreement reached with a private or tribal landowner (occupier) shall
include the proviso that any material or equipment on that site shall remain the exclusive property of the
Employer in terms of the contract.

1.5.1 Access to the Site

Due to the nature of the project and having multiple site locations, access to site will be confirmed
with the Employers Agent during the course of the project.

Throughout the duration of the contract, Roads shall be shared with other contractors engaged by
the KwaZulu-Natal Department of Transport on the identified projects whose construction
activities may affect access from time to time. The Contractor shall therefore be required to liaise
on an ongoing basis with these other contractors with respect to access related matters throughout
the duration of the contract.

1.5.2 Demolition work
The Contractor is not required to carry out any demolition work to existing structures.
1.5.3 Spoiling of surplus material

Surplus material shall be spoiled in designated areas approved by the Employer’s Agent. The spoil
material shall be disposed of in accordance with subclause A4.1.7.2(1) of the COTO Standard
Specifications.

1.5.4 Quantities

The approximate leading quantities for the permanent Works to be constructed is indicated in the Bill of
Quantities.

1.5.5 Material investigations
No Materials information is furnished in this document.

1.5.6 Material sources, spoil and stockpile areas

Where possible, the Contractor shall source material from within 5 km of the site, utilising local labour. The
material which may be sourced from site include rock for gabion and stones for stone pitching.

All layer works shall be obtained either from borrow pits or from commercial sources.

Spoil areas and areas for the temporary stockpiling of construction materials shall be determined and agreed
on site in conjunction with the Employer's Agent, the PLC (where applicable) and the local communities
(where applicable). The Contractor shall be permitted to use only these agreed spoil and stockpile areas,
which shall be landscaped and vegetated on completion of the work.

1.5.7 Accommodation of traffic

All works adjacent to the road shall always be constructed in such a manner as to allow the safe passage of
traffic. The contractor shall keep the Engineer and the regional traffic police fully informed of any temporary
changes required in the normal traffic flow and shall obtain their approval for these changes.
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The contractor shall nominate a member of his staff as site safety officer with specific responsibilities.
The accommodation of such traffic can be on the existing road, on deviations or on both.

The travelling public has the right of way on all public roads. The contractor shall employ suitable, approved
methods to control the movement of his equipment in such a way that the travelling public is not endangered.

The Engineer has the right to stop the works should the contractor fail to erect and maintain traffic signs and
warning signs. Such stoppage of the works shall continue until the Engineer is satisfied that the necessary
items have been erected and that the defective items have been repaired or replaced.

All temporary road signs, devices, sequences, layouts and spacing shall also comply with the requirements
set out in the Road Traffic Act, (Act 29 of 1989) and its Regulations, the requirements of the relevant authority
and the drawings.

The overall responsibility of ensuring that adequate temporary traffic control and safety measure are in place
at all times shall be that of the contractor.

The contractor shall inspect all traffic control facilities at least once daily and immediately make good any
shortcomings. The contractor shall indemnify the Employer and Engineer against all proceedings, claims,
damages and costs which may arise from or be related to the absence of traffic control facilities.

The sub-contractors will have to include traffic accommodation in their tendered rates, unless it has been
agreed with the Main Contractor to provide traffic accommodation.

When the contractor is conducting Gravel Dumping or Processing, the Signposting must be in terms of
Annexure A13 which is attached at the end of this document.

When the contractor is Dumping Gravel Heaps, the Signposting must be in terms of Annexure A14 which is
attached at the end of this document.

1.5.8 Accommodation of other contractors

In addition to the requirements of Clause 5.4.2 of the General Conditions of Contract for Construction Works
2015, the Contractor must take note of the presence of other Contractors on site and make allowance for
them in site. This may involve adapting the Contractor's Program to accommodate the work of other
Contractors and ensuring their access to site.

1.5.9 Existing services

The Contractor shall make himself acquainted with the position of all existing services before any excavation
or other work likely to affect the existing services is commenced.

The Contractor will be held responsible for any damage to known existing services caused by or arising out
of his operations and any damage shall be made good at his own expense. Damage to unknown services
shall be repaired as soon as possible and liability shall be determined on site when such damage should
occur.

Prior to commencing construction activities in a particular area, the Contractor shall also diligently enquire of
local landowners as to whether there are any other known services which have not been shown on the
drawings, but which may be affected by the construction activities in that area, and any such services shall
be brought to the attention of the Engineer immediately. The Contractor shall take note of the requirements
of clause 1202 of the standard specifications with regard to services.

1.5.10 Employer’s Agent’s site offices and laboratory

The Contractor shall be required to provide furnished site office facilities, ablution facilities, and carports for
the Employer's Agent at a site located in close proximity to the Contractor’s office establishment and to the
Works. A possible area for such site establishment shall be indicated at the Site Clarification Meeting.
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1.5.11 Climate

The road is located in a high summer rainfall region with a 30 year mean annual precipitation of
750 mm.

1.5.12 Environment

The Contractor’s attention is called to clause A1.2.3.3 of Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020
and to the requirements of Part C: Environmental Management Specification contained in section
C3.3 Particular Specifications.

1.5.13 Labour

A Project Liaison Committee (PLC) has been established and is a vital means of communication
between all parties involved with the project. The composition of the PLC comprises
representatives of the Employer, the Employer’s Agent and formal structures within the
community.

The Contractor shall make use of these communication channels, and shall appoint from amongst
his site personnel a responsible person to participate in the affairs of the PLC, and this
representative will be also required to attend the monthly PLC meetings.

It is mandatory that the Contractor shall interact with the community via proactive project liaison
and project participation by its leaders and constituted organisations and forums, as well as through
the employment of its people, and these activities shall constitute essential facets of the project.

Local labour is to be used and the employment of such labour is to be done in conjunction with the
PLC. The PLC has formed a Labour Committee who shall assist the Contractor with the
recruitment of local labourers to ensure an equal distribution of people employed between the
various Amakhosi in the area.

1.5.14 Labour-enhanced construction methods

Labour enhanced construction shall mean the economically efficient employment of as great a
portion of local labour as is technically feasible to produce a standard of construction as demanded
by the specifications with completion by the Due Completion Date, where local labour is the
primary resource, supported by plant for activities that cannot be carried out feasibly by labour
only.

Labour enhanced construction activities are to be planned as task-based work as a general rule. A
task means a fixed quantity of work, to be performed to a clearly defined quality. Task based work
means work in which a worker is paid a fixed rate for performing a task, which is clearly defined in
terms of quantity and quality. Typically, a particular task can be completed within a working day.

Appropriate portions of the Works included in the Contract shall be carried out using labour
enhanced construction methods.

Except where the use of equipment is essential in order, in the opinion of the Employer’s Agent, to
meet the specified requirements by the Due Completion Date, or where the use of equipment is
essential as a result of occupational health and safety considerations, the Contractor shall use only
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hand tools and equipment in the construction of those portions of the Works that are required in
terms of these Project Specifications to be constructed using labour enhanced construction
methods.

Such portions of the Works shall be constructed utilizing only the local labour of the Contractor
and/or the local labour of subcontractors, supplemented by the Contractor’s key personnel to the
extent necessary and unavoidable, unless otherwise instructed by the Employer’s Agent and in
accordance with the further provisions of the relevant sections of Part B of the Project
Specifications.

Subject to considerations of occupational health and safety, and subject to the nature of the in situ
materials being such that they can be excavated efficiently by hand, the portions of the Works to be
carried out under supervision using labour enhanced construction methods are listed under the
labour enhanced item numbers as per COTO -Draft Standard(DS) October 2020 specifications in
the bill of quantities, include, but are not limited to, the following:

= Erection of the Contractor’s and Employer’s Agent’s site establishment facilities;

= Provision of domestic services at the site establishment facilities;

= Provision of flagmen and labour for erecting traffic accommodation facilities;

= (Clearing of the Site;

= Excavation for structures and open drains up to 1,5 m deep where the depth of the water table
permits such excavation to be carried out safely, and the subsequent backfilling thereof;

= Bedding, selected fill, backfilling and compaction of all trenches for prefabricated culverts
irrespective of depth, but assisted by mechanical compaction equipment in order to achieve the
specified densities;

= Transportation and spoiling of all trench materials, where the disposal site is located within 20
metres of the source;

= Mixing and placing of concrete for the channel and backing to the prefabricated kerbs;

* Mixing and placing of concrete for concrete lined drains and sidewalks;

= Mixing and placing of concrete for minor drainage structures and road furniture structures;

* Mixing and placing of concrete for concrete edge beams at gravel road access points;

= Installation of prefabricated kerbs;

= Construction of all brickwork required for drainage structures and manholes;

= Erection of falsework and formwork;

* Fixing of reinforcement;

= Spreading of offloaded earthworks materials to the extent scheduled;

= Spreading of offloaded pavement layers materials to the extent scheduled;

= Spreading of stabilising agent;

* Maintenance patching of surfacing;

= Slurry seal surfacing;

= Excavation for and construction of stone pitching, and subsequent backfilling;

= Excavation for and construction of gabion boxes and mattresses, and subsequent backfilling;

= Dismantling / erection of fences;

= Excavation and subsequent backfilling for guardrail;

* Dismantling / erection of guardrail;

= Excavation and subsequent backfilling for road signs;

= Dismantling / erection of road signs;

= Spreading of topsoil;

= Planting of grass cuttings, grass sodding and hand sowing of grass seeds; and

= (Cleaning and tidying up of the Site.
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In respect of those portions of the Works which are not listed above, the construction methods
adopted and the equipment utilized shall be at the discretion of the Contractor, provided always
that the construction methods adopted and the equipment utilized by the Contractor are appropriate
in respect of the nature of the Works to be executed and the standards to be achieved in terms of
the Contract.

1.6  Temporary Works

The Temporary Works required under this Contract shall include the traffic accommodation measures
implemented, the provision of drainage control, falsework and formwork during the construction of the minor
drainage structures, and the provision of any scaffolding or temporary propping used during the erection of
the road signs.

All Temporary Works shall be removed from the Site on completion of the Contract.
1.7  Maintenance of the Works during the construction period

The Contractor shall take note of the various requirements of the General Conditions of Contract
2015 and the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020 with respect to the care and protection of
the Works.

The handing-over of the road reserve for this contract is described in clause A1.2.3 of Standard Specifications
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.
The Contractor shall be responsible for maintaining this portion of the road from the date of hand-over until the
issue of the Certificate of Practical Completion.

1.8 Testing of materials

A prime cost sum has been allowed in chapter 20 of the Bill of Quantities for all acceptance control
testing laboratory work to be carried out by the Employer’s Agent using the laboratory facilities
which may include and/or commercial laboratory facilities.

The Contractor shall carry out at his own cost the required process control testing as specified in terms of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

1.9  Power supply and other services

The Contractor shall make his own arrangements concerning the supply of electrical power and all
other services. No direct payment shall be made for the provision of electrical and other services.
The cost thereof shall be deemed to be included in the rates and amounts tendered for the various
items of work for which these services are required.

1.10 Construction in confined areas

It may be necessary for the Contractor to work within confined areas. Except where provided for in the
specifications, no additional payment shall be made for work done in restricted areas. In certain places the
width of the fill material and pavement layers may decrease to zero and the working space may be confined.
The method of construction in these confined areas largely depends on the Contractor’s constructional plant.
However, the Contractor shall note that, unless otherwise provided for in terms of the scheduled payment
items in the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO),
Draft Standard (DS), October 2020 or these project specifications, measurement and payment shall be in
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accordance with the specified cross sections and dimensions only, irrespective of the method used for
achieving these cross sections and dimensions, and that the tendered rates and amounts shall include full
compensation for all special equipment and construction methods and for all difficulties encountered when
working in confined areas and narrow widths, and at or around obstructions, and that no extra payment shall
be made nor shall any claim for additional payment be considered in such cases.

1.11  Contractor’s campsite (Project Specific)

Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific
Clarification meetings)

The Contractor shall make his own arrangements for the provision of his campsite and housing for
construction personnel but the chosen site shall be subject to the approval of the Employer’s Agent,
the local authorities and, where applicable, the Project Liaison Committee (PLC) associated with
the project.

The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must
comply with the requirements of all local authority, environmental and industrial regulations
concerned. In establishing and maintaining his campsite, due cognisance is to be taken of the
requirements of clause A1.3.3 of the Standard Specifications for Road and Bridge Works for South
African Road Authorities (COTO), Draft Standard (DS), October 2020.

The Contractor is to fully familiarise himself with all local by-laws and Government regulations for
the employment, transport and accommodation of labour on site.

The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to
property in this area and strict security will be required for all plant, establishment, temporary
works and partially completed works. The Contractor shall be responsible for providing security
for all plant, establishment, temporary works and partially completed works. No separate payment
shall be made for the provision of such security since full compensation for these costs shall be
deemed to be included in the amount tendered for item C1.3.1.3 (The contractor’s general
obligations: Time-related obligations).

1.12  Additional requirements for construction activities

The travelling public shall have the right of way on public roads, and the Contractor shall make use
of approved methods to control the movement of his equipment and vehicles so as not to constitute
a hazard on the road.

The Contractor’s tendered rates shall include full compensation for all costs which may arise from
the construction and maintenance of deviations and construction under traffic. No claim for
additional costs which may arise from these methods of traffic accommodation and no additional
payment owing to inconvenience as a result of the Contractor’s method of working shall be
considered.

1.13  Construction programme
The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the

General Conditions of Contract 2015, clause A1.2.7 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.
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In addition to any other restrictions accommodated by the Contractor in compiling the construction
programme, the following constraints shall be taken into account in the preparation thereof:

Q) The whole of the Works (and the portions of the Works if completion in portions is required)
shall be completed within the time period(s) stated (refer to the Contract Data in section
C1.2.2).

(m)  Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b)

(n) Allowance shall be made for non-working days and special non-working days (refer to the
Contract Data in section C1.2.2).

(0) Construction activities must comply with all the specified environmental requirements
including clause A1.2.3.3 of Standard Specifications for Road and Bridge Works for South
African Road Authorities (COTO), Draft Standard (DS), October 2020 and the requirements
of Part C: Environmental Management Specification contained in section C3.3 Particular
Specifications.

(p) Construction activities must comply with all the specified health and safety obligations
including the requirements of Part D: OHSA 1993 Health and Safety Specification contained
in section C3.3 Particular Specifications.

(q) Strict control of access to and from local public roads shall be required when construction
vehicles, plant or equipment leave or enter the site.

(r) Throughout the contract period traffic must be accommodated through the site and all other
contractors engaged on the construction of identified roads must be accommodated.

(s) The Contractor’s programme of work shall take due cognisance of risks by limiting the
duration of the exposure of the various construction elements to natural phenomena.
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PRELIMINARY CONSTRUCTION PROGRAMME
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2. DRAWINGS

The Contractor will not be supplied with any drawings for this contract.

Any information in the possession of the Contractor which the Employer's Agent requires to complete the as-
built drawings shall be supplied to the Employer's Agent before a certificate of completion will be issued.

All works to be completed in accordance with the Department of Transport Standard Details unless otherwise
authorised by the Employer’s Agent in writing. A copy of the most current Standard Details can be obtained
from the Employer’s Agent upon award.

A copy of the most often utilised standard details are attached at the end of the document and are as follows:

DESCRIPTION PLAN NO.
Typical Cross Section Type 5 Provincial Gravel Road SD 0209
Typical Cross Section Type 6 District Gravel Road SD 0210
Typical Cross Section Type 7A Local Gravel Road SD 0211
Concrete Pipe Culvert and Bedding SD 0401/B
Pipe Culvert Headwalls (Masonry) SD 0406
Dish Crossing (Pitched) SD 0408
Subsoil Drainage: Road Edge Subsoils SD 0501/A
Drainage in Cutting: Side Drains SD 0601/B
Kerb and Channel Drains SD 0701/A
Gabion Retaining Walls SD 0901/A
Service Legends and Service Markers SD 1002
Service Markers — Positioning and Structural Details SD 1003/B
Guardrail Erection SD 1101/A
Guardrail End Treatment SD 1102
Fencing — Steel Supported Stockproof Fencing SD 1201/A
Erection of Metal Signs SD 1301/A
Positioning of Signs SD 1302
Replacement steel handrail for existing narrow bridges SD 1104
Speed Calming Measures (Speed Humps) SD 0315/A

3. PROCUREMENT

The contractor shall procure goods and services under provisional sums and prime cost sums
according to the Employer’s standards.

4, CONSTRUCTION

4.1 Applicable SANS 2001 standards for construction work

All construction work must conform with the relevant SABS or SANS specifications referred to in the ‘Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020’, or in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications,
of this document.

4.2 Applicable national and international standards

All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as amended in
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Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this document.
4.3 Particular / generic specifications

As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are
applicable to this Contract:

Part C:  Environmental Management Specification
Part D: OHSA 1993 Health and Safety Specification
Part E: Expanded Public Works Programme

Part F:  Small Contractor Development

The ‘General Conditions of Contract for Construction Works, Third Edition (2015), published by the South
African Institution of Civil Engineering which is applicable to this Contract.

4.4 Certification by recognized bodies

No certification of items included in the Works is required.
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4.5 Plant and materials provided by the Employer
No plant and materials are to be provided by the Employer.

4.6 Services and facilities provided by the Employer

The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract. No other
services or facilities are to be provided by the Employer.

5. MANAGEMENT
5.1 Applicable SANS 1921 standards
The following parts of SANS 1921 and associated specification data are applicable:

5.1.1 SANS 1921-1 Part 1: General engineering and construction works

Specification data associated with SANS 1921-1

Clause Essential data
No.
417 There are no requirements for drawings, information and calculations for which the

Contractor is responsible.

421 The responsibility strategy assigned to the Contractor for the works is ‘A’.

The programme must conform to clause A1.2.7.1 (Scheme 1) ‘Programme of Work’ of the
Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of the ‘General
Conditions of Contract 2015'.

4.3.3 The Contractor must give 24 hours’ notice for inspection of work that is to be covered up.
473 Where applicable, the Contractor is afforded the opportunity of pricing an item to cover
o costs of unavoidable over-break.

The samples of materials, workmanship and finishes that the Contractor is to provide and
deliver to the Employer/Employer's Agent are to be as described in clause A1.2.8
4.12.2 ‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’.
4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none.
The Contractor is to provide latrine and ablution facilities as described in Part C
4.14.5 ‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these
Project Specifications.

The requirements for the provision and erection of signboards are as described in clause
A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for Road
4.14.6 and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in Section
C4: Site Information of these Project Specifications.

The requirements for the termination, diversion or maintenance of existing services are
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October
2020.

Services that are known to exist on the site are described in clause A1.2.7.3 and Chapter
4.17.3 2 of the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTOQ), Draft Standard (DS), October 2020.

4.17.4 The requirements for detection apparatus for locating underground services are: none.
The additional health and safety requirements are described in Part D ‘OHSA 1993 Health
4.18 and Safety Specification’ in Section C3.3 Particular Specifications of these Project
Specifications.

4.3.1

4171
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5.1.1.1 Additional clauses:
(a) Site meetings and procedures

Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO),
Draft Standard (DS), October 2020. The Contractor shall keep on site a set of minutes of all site
meetings, daily records of resources (people and equipment employed), a site memoranda book, a
complete set of contract working drawings and a copy of the procurement document, and shall
make these available at all reasonable times to all persons concerned with the contract.

(b) Water and electricity

The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and
A1.4.7.3 ‘Services’ of the Standard Specifications for Road and Bridge Works for South African
Road Authorities (COTO), Draft Standard (DS), October 2020.

51.2 SANS 1921-6 Part 6: HIV/AIDS awareness

Specification data associated with SANS 1921-6
Clause No. Essential data
A qualified service provider is one that is an accredited or provisionally accredited training
service provider in the HIV/AIDS field. A list of accredited service providers can be
4.2.1(a) obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and Welfare
SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website:
www.hwseta.org.za.
The HIV/AIDS awareness programme is to be repeated at four monthly intervals
throughout the duration of the contract.

4.2.1(a)

5.1.2.1 Additional clauses:

(a) Workshops
The duration of each workshop shall not be less than 2} hours.
5.2 Recording of weather

The Contractor shall erect a rain gauge and record the rainfall as described in clause A1.2.3.4 of
the Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020. This information together with other details of the
prevailing weather conditions shall be recorded in the daily site diary.

5.3 Unauthorised persons

The Contractor shall keep unauthorised persons away from the Works at all times. Under no circumstances
may the Contractor’s personnel be accommodated on the site.

5.4  Management meetings

Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and
health and safety amongst other things. Attendance by the Construction Manager and the Employer’s Agent’s
Representatives on site is mandatory, and attendance by other interested parties will be by invitation.
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5.5 Forms for contract administration

The Employer's Agent’'s Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’,
‘Requests for Inspection’ and any others deemed to be necessary during the contract.

5.6 Electronic payments

Payments of approved payment claims will be made electronically upon submission of the
Contractor’s banking details.

5.7  Daily records

A site diary is to be compiled jointly by the Construction Manager and the Employer’s Agent’s
Representatives on site and is to be agreed and signed by both parties. The original signed copy is
to be retained by the Employer’s Agent’s Representative.

The Contractor is to keep daily records of people and equipment on site in a format to be agreed by
the Employer’s Agent’s Representative, and is to provide copies to the Employer’s Agent’s
Representative when requested.

5.8  Payment certificates

Details of measurements, proof of payment for items contained in provisional sums and prime cost
sums, proof of ownership of Plant and materials on site and documentation pertaining to contract
price adjustment and special materials, are required as substantiation of claims for payment.

5.9  Permits

No security/entrance permits are required by the Contractor’s personnel to enter the site.

5.10 Proof of compliance with the law

There are no requirements for the Contractor to verify compliance with any legislation.

5.11 Submission of reports

The contractor shall submit monthly reports in accordance with the specifications in Part E:
Expanded Public Works Programme and Part F: Small Contractor Development.
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C3.2: PROJECT SPECIFICATIONS

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS

PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS
AND OTHER ADDITIONAL SPECIFICATIONS

In certain clauses in the Standard Specifications for Road and Bridge Works for South African
Road Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to
be specified in the Project Specifications between alternative materials or methods of construction,
and for additional requirements to be specified to suit a particular contract. Details of such
alternatives or additional requirements applicable to this Contract are contained in this part of the
Project Specifications. It also contains the necessary additional specifications required for this
Contract.

The clauses and payment items dealt with in this part of the Project Specifications are numbered
‘PS’ with a number corresponding to the relevant clause or item number in the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

New clauses and payment items not covered by clauses or items in the Standard Specifications for
Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020 have been included here and have also been designated with the prefix ‘PS’. Such
clauses and items have been given a new number following upon the last number used in the
particular chapter referred to in the Standard Specifications for Road and Bridge Works for South
African Road Authorities (COTO), Draft Standard (DS), October 2020.
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS
PART A: SPECIFICATION
PSA1.2.3.4 EXTENSION OF TIME FOR DELAYS BY RAINFALL

Add the following to the end of A1.2.3.4(b) Method 2 (Critical path method with consequential
delays):

The value of “n” working days expected delay caused by normal rainy weather as referred to in
Method (i1) shall be as given in the table below for each respective calendar month of any year:

Month Expected delay of "n" Month Expected delay of "n"
working days due to working days due to
normal rainy weather normal rainy weather

January*** 5 July 1

February 4 August 1

March 4 September 2

April 3 October 3

May 2 November 4

June 1 December** 5

*

*#* Includes the whole month of December / January.

PSA1.2.3.11 ORDERING OF DAYWORKS
Replace Clause A1.2.3.11 with the following:

PSA1.2.3.11 DAYWORKS

a. Scope

Rates for daywork shall be entered in the under item C1.2.8.1 in accordance with the
following specifications.

b. Daywork Rates

According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be
carried out using rates tendered in the daywork schedule. A schedule of personnel,
construction equipment and vehicles which may be required to perform work on a daywork
basis is included in the Bill of Quantities. The quantities used in the Bill of Quantities are
for tender evaluation purposes only and the use or not of these items shall not constitute a
variation in terms of Clause 6.3 of the General Conditions of Contract 2015.

No work will be paid for as daywork without the written instruction or approval of the
Employer’s Agent.
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c. Type of Work

The Employer’s Agent may order daywork in certain cases where it is necessary to vary or
to extend the works due to new or unforeseen circumstances to such an extent that the
tendered rates for specific items of work are no longer applicable, or where no suitable
combination of tendered rates can be used to pay for such work.

As a general rule, applicable rates for additional work items will be agreed between the
Contractor and the Employer’s Agent. Daywork will only be used in exceptional
circumstances.

d. Materials

Materials for use in works carried out under daywork shall be purchased by the Contractor
who shall also arrange for delivery to site, and shall be responsible for any other
requirements associated with specific materials. A Provisional Sum has been allowed in
C1.2.8 of the Bill of Quantities for daywork materials. The Contractor shall enter a
tendered percentage in the Bill of Quantities to cover his handling costs and profit, as per
other provisional and prime cost sums in this Contract.

Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’. No
contract price adjustment will be applicable to materials.

The Contractor shall submit proof of ownership for any materials used in daywork with his
daywork claim to the Employer’s Agent. Further, if specific materials are required for
daywork, quotations will be called for as per Clause 6.5.2 of the General Conditions of
Contract 2015.

e. Construction Equipment

Where daywork is ordered, the tendered rates for construction equipment in C1.2.8 of the
Bill of Quantities shall be used in calculating the payment due for any construction
equipment required to execute the daywork. If no rate is included in the Bill of Quantities
for a particular item of construction equipment, and where no other rate or combination of
rates would provide suitable compensation, then the daywork method of payment described
in Clause 6.5.1.3 of the General Conditions of Contract 2015 will be used.

The tendered rates for each item of construction equipment shall include for all operating
costs associated with the said item of construction equipment. Such costs are deemed to
include fuel, re-fuelling costs, lubrication and routine servicing / maintenance, breakdowns
and spares, all overhead costs, site management costs and administration costs. The
tendered rates shall also include the construction equipment operator and the general
supervision of the construction equipment while it is engaged in the daywork.
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f.

Salaries and Wages of Workmen

The salaries and wages of workmen executing daywork shall be paid for using the tendered
rates in the Bill of Quantities. The tendered rates shall include for all costs associated with
the employment of personnel, including salaries, wages, allowances, workmen’s
compensation, medical aid and pension contributions, government levies and taxes, training
costs and any costs associated with living on the site. The tendered rates shall also include
for the transportation of the workmen to the site of the daywork.

All overhead costs, administration costs, site management costs and the Contractor’s profit
are deemed to be covered by the daywork rates and no additions or mark ups will be made
to the tendered rates.

The tendered rates shall also include any hand tools normally associated with the
workmen’s job description e.g. picks, shovels, hammers, saws and spirit levels. The
tendered rate for labourers shall also include for the casual supervision by a gang leader or
foreman. Only when specifically called for by the Employer’s Agent, will payment be
made for the use of a gang leader or foreman supervising on a continuous basis.

Measurement and Payment

The following principles shall also apply to the measurement and payment of daywork.

The unit of measurement for construction equipment shall be the number of Vibroclock
hours worked and each item of construction equipment shall be fitted with a Vibroclock,
the cost of which shall be included in the rates. Excessive non-productive time when the
engine is idling will not be paid for. Where there is ambiguity between the flywheel
horsepower and mass of the machine, the flywheel horsepower shall govern the
measurement category. Where width and mass are specified, mass shall govern the
measurement category.

The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the
General Conditions of Contract 2015 with regard to the submission of lists and statements
of personnel, materials and construction equipment used for daywork.

The payment items under C1.2.8 in the Standard Specifications for Road and Bridge Works
for South African Road Authorities (COTO), Draft Standard (DS), October 2020 will be
applicable.

PSA1.2.3.15 Routine maintenance

Add the following to Clause 1.2.3.15:

Where the Contractor has been appointed by the Employer as part of the contract to carry
out routine maintenance activities over the newly constructed section of the road during the
defects liability period, the Contractor shall be required to identify all the maintenance
activities required timely and shall submit this to the Employer for approval in writing
before undertaking the work. This routine maintenance responsibility shall include only the
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maintenance of the newly constructed road, and shall include maintenance of road

furniture, fixtures and the like and shall typically comprise of grass cutting, the clearing and

maintenance of drainage systems, repair of guardrails, repair of signs, replacement of road

studs and road marking.

This routine maintenance shall exclude any repairs of defects in the works. Repairs of

defects in the works shall remain the responsibility of the Contractor as per the contractual

obligations.

Add the following new payment item.

PSC1.2 MEASUREMENT AND PAYMENT

Item Description  Unit

PSC1.2.11 Maintenance of the new road during the defect liability period:

PSC1.2.11.1 (i) Grass cutting Prov sum
(i1) Handling costs and profit in respect of item PSC1.2.11.1(i) %

PSC1.2.11.2 (i) Drain cleaning Prov sum
(i1) Handling costs and profit in respect of item PSC1.2.11.2(1) %

PSC1.2.11.3 (i) Cleaning out culverts Prov sum
(i1) Handling costs and profit in respect of item PSC1.2.11.2(1) %

PSC1.2.11.4 (i) Repair of Guardrails Prov sum
(i1) Handling costs and profit in respect of item PSC1.2.11.2(1) %

PSCI1.2.11.5 (i) Replacement of Road Studs Prov sum
(i1) Handling costs and profit in respect of item PSC1.2.11.2(1) %

PSC1.2.11.6 (i) Road Marking Prov sum
(i1) Handling costs and profit in respect of item PSC1.2.11.2(1) %

PSC1.2.11.7 (i) Repair of Road Signs Prov sum
(i1) Handling costs and profit in respect of item PSC1.2.11.2(i) %

Payment will only be made under items PSC1.2.11.1 to PSC1.2.11.7 when the relevant

item of routine maintenance work has been submitted by the Contractor to the Employer for

approval and the Employer has confirmed in writing the scope, quantity and/or frequency
of work that is to be carried out.
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The provisional sum allowed under item PSC1.2.11.1 shall provide for grass cutting. The
contract rate shall include full compensation for tools, transport and labour required for
cutting and removing grass in restricted and steep access areas with hand tools in addition
to mowing and removing grass in more accessible areas.

The provisional sum allowed under item PSC1.2.11.2 shall provide for drain cleaning. The
rate shall be based on the kilometre of side or median drain cleaned. Each drain shall be
measured separately. The contract rate shall include full compensation for the removal of
all silt, mud, gravel, rocks and any other obstructions in the drain as well as for loading and
hauling the removed material to spoil regardless of the haul distance.

The provisional sum allowed under item PSC1.2.11.3 shall provide for cleaning of culverts.
The contract rate shall include full compensation for the removal of all silt, mud, gravel,
rocks and any other obstructions from inside the culvert or from the culvert entrance and
exit as well as for loading and hauling the removed material to spoil regardless of the haul
distance.

The provisional sum allowed under item PSC1.2.11.4 shall provide for the repair of
guardrails. The contract rate shall include maintenance and repairs to any part of the
guardrail including the timber posts, end wings, bullnoses, end treatments, bridge adapters
and reflectors. The tendered rates shall include full compensation for furnishing all
materials and labour for erecting and galvanizing the guardrails, complete with posts,
spacer blocks, bolts, nuts, washers and reinforcing plates, and excavating holes in all
classes of material, concrete, backfilling and removing any surplus material. It shall also
include full compensation for incidentals in respect of supplying and erecting guardrails,
end treatments, and turned down sections. The rate shall also include reflective plates to
guardrails and drilling and blasting of holes

The provisional sum allowed under item PSC1.2.11.5 shall provide for the replacement of
road studs. The rate shall include full compensation for establishing specialist teams and
equipment, and for procuring and furnishing all the necessary material, labour and
equipment, and for fixing and maintenance as specified. The road studs to be installed shall
match that of the specifications in under payment item C11.7.7.

The provisional sum allowed under item PSC1.2.11.6 shall provide for the reapplication of
road marking.

The unit of measurement for applying the roadmarking material for the lettering, symbols,
transverse lines, islands and arrestor bed markings shall be the square metre, and the
quantity to be paid for shall be the actual surface area of the lettering, symbols, transverse
lines, islands and arrestor bed markings, completed in accordance with the specifications
and on instructions of the Engineer.

The rate for applying the road marking material shall include full compensation for
establishing specialist teams and equipment, and for procuring and furnishing all material,
including the retro-reflective beads and all necessary equipment, and for applying,
protecting and maintenance as specified, including the setting out of lettering, symbols,
transverse lines, islands and arrestor bed markings.

The provisional sum allowed under item PSC1.2.11.7 shall provide for the reinstatement or
replacement of regulatory or warning road signs. The rate for item PSC1.2.11.7 shall
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include full compensation for procuring and furnishing all the materials, and for
manufacturing and supplying the completed road signboard, including amongst others the
supporting framework, reinforcement, cross bracing, struts, fixing brackets, angle-irons,
channel profiles, galvanizing (if specified), painting, retro-reflective or semi-matt black
lettering, symbols, numbers, arrows, emblems and borders, for attaching the road signboard
to a road sign support structure and for all materials, equipment, labour, supervision, nuts,
bolts, transport, handling, etc necessary for the manufacture, completion, delivery,
installation of the road sign board complete as specified, the removal and disposal of all
vegetation obstructing the motorists’ view of the new or replaced sign board, and shall
include payment for road sign supports.

All the provisional sum under items PSC1.2.11.1 TO PSC1.2.11.7 shall be in accordance
with the General Conditions of Contract applicable to Provisional Sums.

The Handling Costs and Profits tendered percentage under subitem PSC1.2.11.1 to PSC
1.2.11.7 (ii) is a percentage of the total amount of expenditure approved by the Employer’s
Agent under the provisional sum subitems PSC1.2.11.1(i) to PSC 1.2.11.7 (i) and shall
include full compensation for attendance by the Contractor, for the handling costs of the
Contractor, and for the profit in connection with payments made by the Contractor with
respect to the provision of each maintenance activity as indicated in the schedule.

PSA1.2.3.18 Stakeholder liaison

Add the following to Clause A1.2.3.18:

a. Project Liaison Committee

The process of implementing infrastructure projects will be undertaken by means of
structured engagement between those responsible for the delivery of the project and the
community.

A Project Liaison Committee (PLC) is a vital means of communication between the parties
involved with the project. A PLC may be formed if the project is such that a specific
community can be identified.

The PLC comprises representatives of the employer, the engineer and formal structures
within the community. The contractor shall make use of these communication channels,
and shall appoint from amongst his site personnel a responsible person to participate in the
affairs of the PLC, and this representative shall also attend the monthly PLC meetings when
so requested.

The PLC shall meet at least once every month until such time as it is of the opinion that it
could fulfil its tasks by meeting less frequently.

The PLC deals with local labour on the project, and is tasked with:
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e assisting with community liaison and the resolution of community disputes;

e devising fair and transparent procedures that will assist the contractor in the
engagement of labour;

e advising on and monitoring labour issues; and

e assisting in the resolution of labour disputes.

All labour recruitment, employment and associated risks shall remain the sole responsibility
of the contractor.

A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the
payment of the PLC on a provisional sum basis. Payment under this item shall be made
only for the period for which the duties of the PLC are required, and not necessarily for the
full duration of the contract.

b. Community Liaison Officer (CLO)

The contractor, after consultation with the Project Liaison Committee (PLC), shall appoint
a ccompetent local person as a Community Liaison Officer (CLO). The contractor shall
appoint the CLO as part of his site personnel, and shall direct all his liaison efforts with the
local community through the appointed CLO.

The period of employment and the remuneration of the CLO shall be determined jointly by
the contractor, the engineer and the employer.

The CLO shall:

1. represent the community and assist the contractor, the engineer and the employer with
communication between them and the community;
1. work an 8-hour day with a total of 40 hours worked per week, and shall be present on
site each day except when performing off-site community liaison activities;
ii1.  communicate daily with the contractor on labour related issues such as numbers and
skill;
iv.  assist in the identification and screening of local labourers from the community in
accordance with the contractor’s requirements;
v. inform local labour of their conditions of employment, including their period of
employment;
vi.  attend disciplinary proceedings involving local labour, and ensure that hearings are
fair and reasonable;
vil.  attend all meetings at which the community and/or local labour are present or are
required to be represented,
viil.  attend monthly site meetings to report on community and local labour matters;
ix.  keep a daily written record of interviews and community liaison;
X.  submit monthly returns regarding community liaison; and
xi.  carry out all such other duties as agreed upon between all parties concerned.

A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the
payment of the CLO on a provisional sum basis. Payment under this item shall be made
only for the period for which the duties of the CLO are required, and not necessarily for the
full duration of the contract.

Add the following new Clause A1.2.3.24:
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PSA1.2.3.24 Compliance with the Road Traffic Act

When a service necessitates vehicles or plant travelling or working on a public road, the following
shall apply:

e The vehicles and plant shall be licensed in terms of the National Road Traffic Act
1996 (Act No. 93 of 1996) as amended.

e Every driver and operator of a vehicle or an item of plant shall be in possession of a
valid permit in respect of the class of vehicle or item of plant he / she is driving or
operating.

The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and
guarding as may be necessary or required by the Employer’s Agent or by any act, regulation or
statutory authority in order to minimise the danger and inconvenience caused to vehicle and
pedestrian traffic. The Contractor by accepting this contract shall be deemed to have indemnified
the Employer and the Employer’s Agent against any claims, damages and / or costs that may arise
in this regard.

Add the following new payment item.

PSC1.2 MEASUREMENT AND PAYMENT

Item Unit
PSC1.2.10 Community Participation

(a) Cost for community Participation (PLC and CLO) ........cccceeueennenee. Prime Cost Sum

(b) Handling costs and profit in respect of sub-item PSC1.2.10(a) above percentage (%)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions
of Contract 2015.

The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s
Agent under sub-item PSC1.2.10(a), and shall include full compensation for the handling costs of
the Contractor and the profit in connection with the provision of a Community Liaison Officer.”
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C1.3 CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS
PART C: MEASUREMENT AND PAYMENT

PSC1.3.1.3 Time-related obligations

Add the following at the end of clause C1.3.1, Under Item C1.3.1.3

“The amount payable to the contractor for time-related general obligations arising from extensions
of time granted in accordance with Clause 5.12.1.and Clause 5.12.2 of the GCC 2015, shall be
calculated as follows:

(1) The Contractor shall apply for the extension of time in terms of the number of days delay
incurred calculated in accordance with Clause 5.1 of the GCC 2015.

(1)  The number of days extension of time calculated in accordance with Clause 5.1 of the
GCC 2015, finally granted shall then be added to the due completion date of the contract
by the Engineer, commencing on the first working day after the day of the original due
completion date. Non-working days and special non-working days as defined in the
contract data shall not be counted as working days in calculating the extended completion
date.

(ii1))  The number of calendar days extension of time granted from the original completion date
to the extended completion date as calculated in (ii) above shall then be calculated,
commencing on the first calendar day after the day of the original completion date.

The following formula shall then be used to calculate the number of months extension
of time granted;

No. of months extension of time granted
= [(No. of calendar days extension of time granted / 365)] x 12

(iv)  The number of months extension of time granted calculated as in (ii1) above shall be the
number of additional months measured for payment for time-related general obligations
under item PSC1.3.1.3 and in accordance with Clause 5.12.3 of the GCC 2015 as a result
of the extensions of time granted.

NOTE: The number of months extension of time granted calculated as in (ii1) above shall
also be included in the measurement of any other items scheduled under Sections C1.3, C1.4 and
C1.5 or elsewhere in the schedule of quantities that involve the unit of measurement "month" and
that were provided on site for the full duration of the extended period. Where such items were
provided for a portion of the extended period only, a pro rata payment shall be made, based on the
number of calendar days the item was provided on site after the original completion date divided
by the number of calendar days as calculated in (iii) above for the extension of time granted."
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CHAPTER 1.5 ACCOMMODATION OF TRAFFIC
PART C: MEASUREMENT AND PAYMENT

Add the following new payment item.

PSC1.5 MEASUREMENT AND PAYMENT

Item Unit

PSC1.5.13 Blading by road grader

PSC1.5.13.1.Blading by road grader of >6m

a) Machine Trimming: Normal Blading — 3% - without Watercart kilometre (km)

b) Machine Trimming: Dry Road Blading using Watercart — 3% kilometre (km)
PSC1.5.13.2 Blading by road grader of <6m

a) Machine Trimming: Normal Blading — 3% - without Watercart kilometre (km)

b) Machine Trimming: Dry Road Blading using Watercart — 3% kilometre (km)

The tenderer is to assume that it will take 4 passes with a grader to achieve the desired road profile,
a further 4 passes with the grader to spread the fines and a further 2 passes to achieve the required
finish. The rate for Dry Road Blading shall include the utilisation of a Water sprinkler to
thoroughly water the full width of gravel layer by making sufficient passes as required, ahead of
the grader. The rate shall include for Travelling to and from the Contractor camp. The
measurement will be the km of completed road. The rate shall further include for the removal and
cleaning of any spillage of material into existing structures and catch pits.

CHAPTER 8.8 PATCHING AND EDGE BREAK REPAIR

Add the following new payment item.

PSC8.8.7.4. Temporary cold mix plug
a) Patches less than 1m? square meter (m?)

b) Patches greater than 1m? but not exceeding 2m? square meter (m?)

The tendered rate shall include full compensation for providing all the material, transport, work in
restricted areas, machinery, equipment, labour, supervision, excavating and removing the existing
premix surface and lose material to an overall depth of approximately 100mm, scarifying and
removal of all loose material and dust by means of sweeping/brushing. Prepare the surface with
0.551/m2 of 60% anionic Bitumen emulsion tack coat to be verified with the engineer and
backfilling the area with approved cold mix Asphalt with a maximum aggregate size of 10mm and
in accordance with TRH 8, compacted to a density of 97 % Rice — design voids, to Smm above the
existing road surface level. All Potholes are required to be patched within 24 hours from the time
that the pothole is reported to the contractor.
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CHAPTER 11.3 GUIDE BLOCKS AND KILOMETRE MARKER
Add the following new payment item.
PSC11.3 MEASUREMENT AND PAYMENT

Item Unit
PSC11.3.4 Repainting of Kilometre Post Number (No)
The unit of measurement shall be the number of Kilometre posts painted.

The tendered rate shall include full compensation for all labour and material and painting, as may

be necessary for completing the work in accordance with the details shown on the drawings
(SD1003/B).
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Add the following new chapter.

CHAPTER 15.1 CHEMICAL CONTROL OF UNDESIRABLE VEGETATION
PS PART A: SPECIFICATION

PSA15.1.1 SCOPE

This specification covers the chemical eradication of declared and undesirable vegetation as well
as the chemical control of vegetation growth, through the application of herbicide.

PSA15.1.2 EXECUTION OF WORK

The Contractor’s attention is drawn to the requirement that, prior to carrying out any spraying with
herbicide, he/she, together with 3 assistants, shall be required to attend a 3- to 5-day accredited
training workshop.

The registered Contractor shall be at the site of application at all times during spraying and shall
ensure that no damage is caused to other plants inside or adjacent to the treated areas as a
consequence of the application of herbicides.

Application shall not be carried out in high winds or wet weather.

The Contractor shall assess the number of different types of places where application of chemicals
will be required and to make provision accordingly for the fluctuating chemical demand per section
of road. The herbicide shall be strictly applied at the rate recommended by the manufacturer.

a. Control of vegetation growth

Subject to approval by the Engineer beforehand, spraying shall be executed in the following
designated areas:

1. Shoulder weed spray shall involve the spraying of a 300 mm wide strip of herbicide,
100mm of which will be on the surfaced shoulder and 200 mm on the gravel shoulder;

1.  Vegetation under guard-rails shall be controlled by spraying under the guard-rail to a
minimum width of 500 mm,;

iii.  Openings, cracks and joints between the road pavement and concrete, on joints and
cracks of concrete drainage channels as well as between paving stones and concrete
blocks, to a minimum width of 100 mm;

iv.  Up to a minimum distance of 300mm around the poles at kilometre markers, road
signs and guard-rail posts;

v.  On block paved areas; and
vi.  Between the road and the road reserve fence or neighbouring fence or wall.

b. The eradication of undesirable vegetation
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The eradication of declared and undesirable vegetation shall take place in the road reserve
over the whole length of the section of road involved and may include localised patches of
noxious weeds, invader plants and other undesired vegetation.

The Contractor shall ensure that no damage whatsoever is caused to any plants inside or
adjacent to the areas treated because of the application of the herbicides, either during or

after application. This also includes areas outside the road reserve.

Below is a list of preferred chemicals to be used in the various applications.

Verge Application
Product Active ingredients:
Tumbleweed (L4781) Glyphosate 240g/L
Invade (L10093) Imazapyr 250g/L
Simazine 250g/L + Terbuthylazine
Outpace Flo (L4760) 250g/L
Booster AS (L6182) Ammonium Sulphate 500g/L
Noxious weed Control
Frixon (L8399) Fluroxypyr 200g/L
Picloram (L8299) Picloram 240g/L
Viroaxe (L6663) Triclopyr 480g/L
Ambition (L7678) Metsulfuron - Methyl 600g/L
Booster Oil (L6148) Vegetable Oil 851g/L
Cutstump Treatment
Invade (L10093) Imazapyr 250g/L
Booster Oil (L6148) Vegetable Oil 851g/L
Dye (Stump marker) Pigment dye

Prior to commencement with application of any herbicide, a registration document from the
Department of Agriculture must be provided to the Employers Agent for each chemical to
be used. The Employers Agent will approve the use of the specific chemical prior to
commencement.

PSA15.1.3 ACCEPTANCE CRITERIA

Eradication of undesired vegetation shall be carried out as specified and to the satisfaction of the
Engineer. The herbicide shall be applied at the correct rate to prevent re-growth and the
application confined to the undesired vegetation.

Areas shall be left neat and tidy and all vegetation cuttings removed unless otherwise instructed.
PSA15.1.4 CONSTRUCTION EQUIPMENT

Vegetation shall be eradicated using knapsacks or portable weed-spray machines.

It is important that the equipment be in good working condition. The equipment shall distribute

the herbicide evenly without spilling. The nozzle shall be able to move close to the ground in
order to prevent mist spray blowing away and killing plants which gave to be maintained. The
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equipment shall also be safe for the workers as well as for the travelling public. The Contractor
shall ensure that all persons dealing with herbicides are supplied with hats, gloves, boots, goggles,
face masks and safety vests and that they always wear them whilst working.

PS PART B: MEASUREMENT AND PAYMENT

Add the following payment items:

Item Unit

PSC15.1.1:  Chemical Control of undesirable vegetation

a) Shoulder Weed Spray: 300mm wide meter (m)
b) Under Guardrails: 500mm wide meter (m)
¢) Openings, crack and joints: 100mm wide meter (m)
d) Around poles, Kilometre markers, road signs, guardrail posts. The area around the signs and
kilometre posts are required to be a 2m radius. number (No)
e) Blocked paved and other paved areas square meter (m?)
f) Along the Road Reserve
i.  Isolated Areas square meter (m?)

ii.  Dense areas (areas more than 20% infested)hectare (ha)The unit of measurement for
sub-items PSC15.1.1(a) to (c) shall be the metre of control of weeds to the specified
width.

The unit of measurement for sub-items PSC15.1.1(d) shall be the number of poles, road markers,
road signs and guard-rail posts sprayed around.

The unit of measurement for sub-items PSC15.1.1(e) and (f) shall be the square metre of control of
vegetation and eradication of weeds.

The unit of measurement for sub-item PSC15.1.1(g) shall be the hectare of control of vegetation
and eradication of weeds. The areas will be measured by dense hectare (the percentage of
infestation per hectare). For payment, the rate per hectare will be that multiplied by the percentage
infestation.

The tendered rates shall include full compensation for all labour, equipment and minor material
(herbicide shall be supplied by the Employer) required for control of vegetation and eradication of
weeds in accordance with the manufacturer’s specifications and inclusive of any costs arising from
restricted working conditions due to the nature of the site or traffic flow.

Payment shall be made as follows:
(a) 60% shall be payable when visible results are obtained

(b) The remaining 40% shall be payable when at least 90% of the treated vegetation has been
controlled in the opinion of the Engineer
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C3.3: PARTICULAR SPECIFICATIONS

In addition to the Standard Specifications and the Project Specifications, the following Particular
Specifications shall apply to this contract and are bound in hereafter:

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION .....ccooiiiiieieeeee e C90
PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ..o Cc9o7
PART E: EXPANDED PUBLIC WORKS PROGRAMME..........ccoi e Cc107
PART F:  SMALL CONTRACTOR DEVELOPMENT .......oiiiiiiiieiieieeree e C136
PART G: CONTRACT SKILLS DEVELOPMENT GOAL..... .o C177
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3.3 PARTICULAR SPECIFICATIONS

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
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PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION

Cl1. SCOPE

The Employer recognises environmental management as a key component of road infrastructure
development and as part of its environmental policy has developed this environmental management
specification as a tool for continual improvement in environmental performance.

This environmental management specification prescribes the methods by which proper
environmental controls are to be implemented by the Contractor. The duration over which the
Contractor’s controls shall be in place cover the construction period of the project as well as the
limited time after contract completion defined by the General Conditions of Contract 2015 as the
Defects Notification Period (maintenance period).

C2. ENVIRONMENTAL MANAGEMENT PLAN

In order to ensure that the construction work is carried out in an environmentally sensitive manner,
strict compliance with the Environmental Management Plan (EMP) guidelines is required. The
purpose of the EMP is to:

= Encourage good management practices through planning and commitment to environmental
issues,
= Provide rational and practical environmental guidelines to:

(i) Minimise disturbance of the natural environment,
(i)  Prevent pollution of land, air and water,
(i)  Prevent soil erosion and facilitate re-vegetation.

. Adopt the best practicable means available to prevent or minimise adverse environmental impact,

. Develop waste management practices based on prevention, minimisation, recycling, treatment or
disposal of wastes,

. Train employees and contractors with regard to environmental obligations.

Cs3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

The Contractor is responsible for the implementation of this EMP to ensure sound environmental
management during the construction phase of a project.

The Contractor shall receive and implement any instruction issued by the Employer’s Agent
relating to compliance with the EMP including the removal of personnel or equipment.

Compliance with the provisions contained herein or any condition imposed by the environmental
approvals, shall become the responsibility of the Contractor through an approved Environmental
Officer (EO). The Contractor shall nominate a person from among his site personnel to fulfil this
function and submit to the Employer’s Agent for his approval the curriculum vitae of the proposed
EO. This request for approval shall be given, in writing, at least fourteen days before the
commencement of any construction activity clearly setting out reasons for the nomination, and
with sufficient detail to enable the Employer’s Agent to make a decision.

Once a nominated representative of the Contractor has been approved as the EO, the EO shall be
the responsible person for ensuring that the provisions of this EMP are complied with for the
duration of the contract. The EO shall submit monthly written reports of compliance with the EMP
to the Employer’s Agent.
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In addition to the compliance duties relating to this EMP, the EO shall also provide full
cooperation whenever the Contractor is subjected to regular environmental audits.

C4. TRAINING AND INDUCTION OF EMPLOYEES
The Contractor has a responsibility to ensure that all those people involved in the project are aware of and

familiar with the environmental requirements for the project (this includes subcontractors and local labour).
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers.

C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK

Any complaints received by the project team from the public will be recorded. The complaint
should be brought to the attention of the Construction Manager, who will respond.

The following information must be recorded:

= Time, date and nature of the complaint,

. Type of communication (telephone, letter or email),

. Name, contact address and telephone number of the complainant,
. Response and investigation undertaken, and

. Actions taken and by whom.

All complaints received will be investigated and a response given to the complainant within
14 days.

All environmental incidents occurring on the site will be recorded. The following information will

be provided:
. Time, date, location and nature of the incident, and
. Actions taken and by whom.

C6. SITE CLEANLINESS AND NEATNESS

= Location of a construction camp is to be approved by the Employer’s Agent and is to be
restored to its previous condition after completion of construction.

= The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar
approved.

= All materials, equipment, plant and vehicles must be stored within the construction camp.

. A dedicated area must be made available for construction staff to change and store their

personal belongings.

C7. ACCESS
. Access to existing roads, schools, buildings, shops and residential properties must not be
impeded during construction.
. Access roads utilised by the Contractor must be maintained in good condition.

C8. BORROW PITS

. Mining authorisations (permits) for borrow pits must be obtained from the Department of
Mineral Resources (DMR) in consultation with the Department of Water and Sanitation
(DWS).

. Spoil dumps resulting from borrow pits must not interfere with any natural surface
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C9.

C10.

C11.

C12.

C13.

drainage.

Borrow pits must be rehabilitated after use in accordance with the requirements of DMR
and DWS.

DUST CONTROL / AIR QUALITY

Dust suppression measures must be implemented during construction by ensuring that all
surfaces prone to dust generation are kept damp (e.g. use of water tanker).

Ensure that vehicles and equipment are in good working condition and that emissions are
not excessive.

Special care must be taken in areas where the route passes close to schools and residential
areas.

The speed of construction vehicles must be reduced.

FAUNA

Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals
encountered during construction.

FIRE PREVENTION AND CONTROL

Smoking is prohibited in the vicinity of flammable substances.

The Contractor must ensure that fire-fighting equipment is available on site, particularly
where flammable substances are being stored or used, and that construction staff are aware
of where it is kept and how it is operated.

Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to
adjacent property owners’ lands.

GRAVE SITES

Grave sites in close proximity to the road must not be disturbed during construction.

MATERIALS HANDLING AND SPILLS MANAGEMENT

Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to
be stored in a designated area at the campsite.

The storage containers/facilities (including any diesel or petrol tanks) must be placed on
an impermeable surface and surrounded by a bund wall, in order to ensure that accidental
spillage does not pollute the environment.

Workers must at all times be made aware of the health and safety risks associated with
any hazardous substances used (e.g. smoking near fuel tanks), and must be provided with
appropriate protective clothing/equipment in case of spillages or accidents.

Ensure all staff and contractors undergo relevant training in the maintenance of equipment
to prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals.
Any spill of potentially hazardous materials must be cleaned up immediately (potentially
hazardous materials on site include paint, oil, grease, fuel and turpentine).

The area of contaminated soil or spill must be deposited into the hazardous waste
container(s).

The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills.
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The absorbent must be stored in a designated area and be available for inspection.
All spills are to be recorded in the environmental incident book.

C14. NOISE

C1s.

Noise generating activities must be restricted to between 07:00 and 17:00 Monday to
Friday, unless otherwise approved by the appropriate competent person in consultation
with adjacent landowners/affected persons.

All equipment, vehicles and machinery must be in good working condition and be
equipped with sound mufflers if necessary.

Construction staff must be trained and made aware of not creating unnecessary noise such
as hooting and shouting.

POLLUTION CONTROL

Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous
substances must be avoided.

All construction vehicles are to be maintained in good working order so as to prevent soil
or water pollution from oil, fuel or other leaks, and to reduce noise pollution.

C16. RIVERS AND STREAMS

C17.

C18.

During construction of bridge structures, there must be no obstruction of the water flow
of rivers and streams.

Excavated material must not be stockpiled on or near riverbanks, in order to prevent
sedimentation occurring.

Erosion control measures must be employed both during and after construction.

No impediments to natural surface water flow, other than approved erosion control
measures, must occur.

SAFETY

Safety measures, such as detour signs, must be implemented during construction to ensure
the safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of
construction work.

Special care must be taken in the vicinity of schools to ensure the safety of children
wishing to cross the road under construction.

The relevant signage (e.g. speed control signs) must be erected alongside the road during
the operation phase in order to control traffic.

Accommodation must be made for pedestrian pathways alongside the road during the
construction and operation phases.

SOIL MANAGEMENT

Storm water drainage pipes must be installed alongside the road in all areas susceptible to
soil erosion.

Erosion should be minimised by the construction of meadow drains and the planting of
indigenous vegetation on the side slopes and drains to reduce flow velocity of storm water.
Spoil from cuts may be used in existing erosion gullies.

Stone pitching and gabions should be constructed at pipe culvert outlets.
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Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals
should be removed together with the contaminated soil.

If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill.
The contaminated soil should be disposed of in an appropriate container, depending on its
classification.

Servicing and refuelling of vehicles must only be carried out at the construction camp.

C19. WORKER CONDUCT

Code of Conduct for Construction Personnel:

C20.

C21.

C22.

Do not leave the construction site untidy and strewn with rubbish which will attract animal
pests.

Do not set fires.

Do not cause any unnecessary, disturbing noise at the construction camp/site or at any
designated worker collection/drop off points.

Do not drive a construction-related vehicle under the influence of alcohol.

Do not exceed the national speed limits on public roads or exceed the recommended speed
limits on the site.

Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy
vehicles must be reported and repaired as soon as possible).

Do not litter along the roadsides, including both the public and private roads.

Do not pollute any water bodies (whether flowing or not).

No member of the construction team is allowed to enter the areas outside the construction
site.

TRAFFIC DISTURBANCES AND DIVERSIONS

Any traffic diversions must be undertaken with the approval of all relevant authorities and
in accordance with all relevant legislation.

Wherever possible, traffic diversion must only take place on existing disturbed areas and
remain within the existing road reserve.

Traffic diversion routes must be rehabilitated after use.

VEGETATION

Only vegetation falling directly on the route must be removed where necessary.

Alien vegetation within the road reserve must be eradicated, and management measures must

be implemented for future control of these species.

Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during
construction must be replaced with indigenous vegetation after construction has been

completed.

WASTE MANAGEMENT

All general, non-hazardous waste must be placed in a skip container and disposed of at a

registered waste disposal site.

The Contractor is to ensure that the portable toilet facilities at the campsite are properly

maintained and in working order.
No disposal, or leakage, of sewage must occur on or near the site.

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C95



Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

. All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be
stored in leakproof containers and disposed of at a registered hazardous waste disposal site.
. The contents of waste storage containers must, under no circumstances, be emptied to the

surrounding area. In general, littering, discarding or burying of any materials is not allowed
on site or along the route.

. Adequate waste receptacles must be available at strategic points around the construction
camp and site for all domestic refuse and to minimise the occurrence of littering.

. Concrete rubble must be collected and disposed of as directed by the Employer’s Agent.

. Each working area must be cleared of litter and building waste (e.g. rubble, wood and
concrete packets) on completion of the day’s work.

. Any spill around the container(s) should be treated as per clause C13 and C18.

C23. MEASUREMENT AND PAYMENT

The contractor shall make provision in the various rates and prices for all costs related to the
environmental management specification and measures required in terms of legislation. Provision
is made in item C1.2.1 of the Bill of Quantities for the contractor’s general obligations, risks and
liabilities in accordance with the environmental management specification.
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C3.3PARTICULAR SPECIFICATIONS

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO Cc97



Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
D1. SCOPE

This part covers the health and safety requirements to be met by the Contractor to ensure a
continued safe and healthy working environment for all employees, subcontractors, the Employer,
the Employer’s Agent, inspectors and all other persons entering the site of works.

This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993
(Act No 85 of 1993 and amendment Act No 181 of 1993) and the corresponding Construction
Regulations 2014, and all other safety codes and specifications referred to in the said Act and
Construction Regulations.

In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the
Contractor as mandatary to the Employer (client) is that of an employer in his own right,
responsible for compliance with all provisions of OHSA 1993 and the Construction
Regulations 2014.

This specification and the Contractor’s own Health and Safety Plan as well as the Construction
Regulations 2014, shall be displayed on site or made available for inspection by inspectors, the
Employer, the Employer’s Agent, the Construction Health and Safety Agent, subcontractors,
employees, representatives of trade unions and any other persons entering the site of works.

D2. DEFINITIONS
For the purpose of this contract the following shall apply:

D2.1 “Construction Health and Safety Agent” (CHSA) means any competent person who acts
as a representative for the Employer in managing health and safety on a construction project for the
Employer and who has satisfied the registration criteria of the SACPCMP to perform the required
functions.

D2.2  “Contractor” where used in the contract documents and in this specification, means the
Contractor as defined in the General Conditions of Contract 2015, and it shall have the exact same
meaning as “principal contractor” as defined in the Construction Regulations 2014.
“Contractor” and “principal contractor” are therefore interchangeable and shall be read in the
context of the relevant document.

In this specification the terms “principal contractor” and “contractor” are replaced with
“Contractor” and “subcontractor” respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary,
without derogating from his status as an employer in his own right.

D2.3 “Employer” where used in the contract documents and in this specification, means the
Employer as defined in the General Conditions of Contract 2015 and it shall have the exact same
meaning as “client” as defined in the Construction Regulations 2014. “Employer” and “client”
are therefore interchangeable and shall be read in the context of the relevant document.
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D2.4 “Employer’s Agent” where used in this specification, means the Employer’s Agent as
defined in the General Conditions of Contract 2015.

D3. EMPLOYER’S BASELINE RISK ASSESSMENT
D3.1 Risk information

The information presented in this clause is based on the Employer’s baseline risk assessment
prepared specifically for this contract.

This information describes the type of work required in terms of this contract that will be
accompanied by dangers, hazards and risks which the Contractor shall be required to identify,
analyse, manage, monitor and review in terms of the Health and Safety Plan and risk assessments.

This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers
in preparing their tender submissions, and to the successful Contractor as a basis for the
preparation of the site-specific risk assessments to be performed by the Contractor in terms of
Construction Regulation 9.

Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected
during the course of this contract, which may include dangers, hazards and risks not identified in
the baseline risk assessment, including those that may arise from specific methods of construction
employed by the Contractor, and shall make due allowance in their tendered rates and prices for all
costs related to complying with the provisions of the Act and Construction Regulations.

This information is given in good faith for the guidance of Tenderers, and no additional payment
shall be made as a result of any inaccuracies, discrepancies or omissions contained therein.

D3.2 Baseline risk assessment

The following is a list of risks identified which forms the Baseline Risk Assessment for the project
prepared by the Employer in terms of Construction Regulation 5(1)(a)

D4. APPLICATION FOR CONSTRUCTION WORK PERMIT

Where the contract meets the requirements of Construction Regulation 3, the Employer must at
least 30 days before commencement of the work and in accordance with the requirements of
Construction Regulation 3, apply to the Provincial Director of the Department of Labour in writing
for a construction work permit to perform construction work. The Employer’s application must be
done in a form similar to Annexure 1 of the Construction Regulations, and submitted with the
required documentation, some of which the Contractor shall provide as stated in the Contract Data.

A copy of the construction work permit must be kept on site in the occupational health and safety
file, available for inspection by inspectors, the Employer, the Employer’s Agent, the Construction
Health and Safety Agent, subcontractors, employees, representative trade unions and any other
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persons on the site. The Provincial Director will assign a site-specific number for each construction
site, which must be conspicuously displayed at the main entrance to the site.

Ds. NOTIFICATION OF CONSTRUCTION WORK

Where the contract meets the requirements of Construction Regulation 4, the Contractor shall,
before commencement of the work and in accordance with the requirements of Construction
Regulation 4, notify the Provincial Director of the Department of Labour of the intention to carry
out the construction work, using the pro forma form included as Annexure 2 to this Health and
Safety Specification.

A copy of the notification form must be kept on site, available for inspection by inspectors, the
Employer, the Employer’s Agent, the Construction Health and Safety Agent, subcontractors,
employees, representative trade unions and any other persons on the site. A copy of the
notification form shall also be kept on the health and safety file, and a further copy shall be
forwarded to the Employer for his records.

Dé6. HEALTH AND SAFETY PLAN

Before commencement of any construction work, the Contractor shall prepare a project specific
Health and Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and
this Health and Safety Specification.

The Health and Safety Plan must include a risk assessment performed and recorded in writing by a
competent person as required in terms of Construction Regulation 9. The risk assessment shall
identify and evaluate the risks and hazards that may be expected during the execution of the work
under the contract, and it shall include a documented plan and applicable safe work procedures to
mitigate, reduce or control the risks and hazards identified.

The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer,
the Employer’s Agent, subcontractors, employees, representative trade unions, and health and
safety representatives and committee members, and must be monitored and reviewed periodically
by the Contractor.

D7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS

D7.1 Appointments

The Contractor shall appoint in writing all employees.

The Contractor shall appoint in writing all subcontractors, and such appointments shall be in
compliance with the requirements of Construction Regulation 7.

D7.2 Health and safety induction training

No person shall be allowed or permitted to enter the site of the works unless such person has
undergone health and safety induction training pertaining to the hazards prevalent on the site.

The Contractor shall ensure that all employees under his control, including subcontractors and their
employees, undergo health and safety induction training by a competent person before
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commencement of construction work in compliance with Construction Regulations 7(5) and 9(3)
and (4).

The Contractor shall ensure that all visitors to the construction site undergo health and safety
induction and are provided with the necessary personal protective equipment in compliance with
Construction Regulation 7(6).

D7.3 Medical certificate of fitness

The Contractor shall ensure that every employee, including subcontractors and their employees,
has a valid medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g)
or 7(8) as applicable.

DS8. APPOINTMENT OF SAFETY PERSONNEL
D8.1 Construction manager
Refer to Construction Regulation 8(1), (2), (3) and (4).

The Contractor shall appoint a full-time Construction Manager with the duty of managing all the
construction work on the site, including the duty of ensuring occupational health and safety
compliance.

The Contractor may also have to appoint one or more assistant construction managers to assist
the Construction Manager where justified by the scope and complexity of the works.

D8.2 Construction health and safety officer
Refer to Construction Regulation 8(5) and (6).

Taking into consideration the size of the project and the dangers, hazards or risks that can be
expected, the Contractor shall appoint in writing a full-time or part-time construction health and
safety officer to assist in the control of all health and safety related aspects on the site. The
construction health and safety officer shall be registered as required by the Chief Inspector of the
Department of Labour and shall have the necessary competencies and resources to assist the
Contractor.

D8.3 Construction supervisor
Refer to Construction Regulation 8(7), (8), (9) and (10).

The Contractor shall appoint a construction supervisor responsible for construction activities and
ensuring occupational health and safety compliance on the construction site.

The Contractor may also have to appoint one or more competent employees to assist the
construction supervisor where justified by the scope and complexity of the works.

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C101



Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

D8.4 Health and safety representatives

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in
terms of the Act for the execution of the contract, shall appoint a health and safety representative
whenever he has more than 20 employees in his employment on the site of the works. The health
and safety representative must be selected from employees who are employed in a full-time
capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every 50
employees.

The function of health and safety representative(s) will be to review the effectiveness of health and
safety measures, to identify potential hazards and major incidents, to examine causes of incidents
(in collaboration with his employer, the Contractor), to investigate complaints by employees
relating to health and safety at work, to make representations to the employer (Contractor) or
inspector on general matters affecting the health and safety of employees, to inspect the workplace,
plant, machinery, etc. on a regular basis, to participate in consultations with inspectors and to
attend meetings of the health and safety committee.

D8.5 Health and safety committee

In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or
more health and safety committees where there are two or more health and safety representatives
at a workplace. The persons selected by the Contractor to serve on the committee shall be
designated in writing.

The function of the health and safety committee shall be to hold meetings at regular intervals but at
least once every three months, to review the health and safety measures on the contract, to discuss
incidents related to health and safety with the Contractor and the inspector, to make
recommendations regarding health and safety to the Contractor and to keep record of
recommendations and reports made by the committee.

D8.6 Competent persons

The Contractor shall appoint in writing designated competent employees and/or other competent
persons as required by the Act and Regulations. Such appointments shall be in accordance with

the relevant applicable sections of the Act and Regulations as determined by the requirements of
the contract.

A competent person may be appointed for more than one part of the construction work with the
understanding that the person must be suitably qualified and able to supervise at the same time the
construction work in all the work situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not relieve
the Contractor from any of his responsibilities for compliance with all requirements of the
Construction Regulations.
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D9. RECORDS AND REGISTERS

The Contractor shall keep records and registers related to health and safety on site as required by
the relevant applicable sections of the Act and Regulations as determined by the requirements of
the contract. Such records and registers shall be available for periodic inspection by inspectors, the
Employer, the Employer’s Agent, the Construction Health and Safety Agent, subcontractors,
employees and representatives of trade unions.

D10. CONTRACTOR’S RESPONSIBILITIES

For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the
Act (OHSA 1993), which means that the Contractor has the status of employer in his own right in
respect of the contract. The Contractor is therefore responsible for all the duties and obligations of
an employer as set out in the Act (OHSA 1993) and the Construction Regulations 2014.

Before commencement of work under the contract, the Contractor shall enter into an agreement
with the Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the
Occupational Health and Safety Act No. 85 of 1993°, to confirm his status as mandatary
(employer) for the contract under consideration.

The Contractor is advised in his own interest to make a careful study of the Act and the
Construction Regulations, as ignorance of the Act and the Regulations will not be accepted in
any proceedings related to non-conformance to the Act and the Regulations.

D11. MEASUREMENT AND PAYMENT

It is a condition of this contract that contractors who submit tenders for this contract shall make
provision in their various tendered rates and prices for all costs related to the health and safety
measures required in terms of the Act and Regulations during the construction process.

(e) Health and safety plan

The Contractor shall assess the risks associated with the Works when preparing the health and
safety plan. In addition, the Contractor shall implement the health and safety plan, including the
provision of a dedicated, full time health and safety officer, carrying out all the required site health
and safety training and briefings, staff medical evaluations, monitoring and administrating the
health and safety plan and for supplying all transport, personal protection safety items, other health
and safety equipment, safety notices and any other health and safety related items that are required
on site. Provision is made for the costs of preparing and implementing the health and safety plan in
item C1.2.5 of the Bill of Quantities.

® Safety appointments

No separate additional payment will be made to cover the costs related to persons appointed as
required in terms of the Act and Regulations to fulfil the various health and safety functions. Such
persons include the Construction Manager, any assistant construction managers, the construction
health and safety officer, the construction supervisor, any assistant construction supervisors, health
and safety representatives, health and safety committee members and competent persons, all as
referred to in subclauses E8.1 to E8.6 above. The Contractor shall therefore make provision in the
various tendered rates and prices for all costs related to such persons, and for which no separate
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additional payment will be made except to the extent provided in item C1.2.5 of the Bill of
Quantities.

(g) Records and registers

The keeping of records and registers related to health and safety on site as described in clause E9
above shall be regarded as a normal duty of the Contractor for which payment shall be deemed to
be included in the Contractor’s various tendered rates and prices, and for which no separate
additional payment will be made except to the extent provided in item C1.2.5 of the Bill of
Quantities.

(h) Medical certificates

No separate additional payment will be made to cover the costs related to obtaining the medical
certificates of fitness required for every employee, including subcontractors and their employees,
issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable. The Contractor
shall therefore make provision in the various tendered rates and prices for all costs related to such
medical certificates, and for which no separate additional payment will be made except to the
extent provided in item C1.2.5 of the Bill of Quantities.
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ANNEXURE 2
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993
(Regulation 4 of the Construction Regulations, 2014)
NOTIFICATION OF CONSTRUCTION WORK

1. (a) Name and postal address of principal contractor:

(b) Name and telephone number of client’s contact person or agent:

(b) Name and telephone number of designer’s(s’) contact person(s):

5. Name and telephone number of principal contractor’s construction manager on site appointed in terms

of regulation 8(1):

6. Name(s) of principal contractor’s assistant construction manager(s) on site appointed in terms of
regulation 8(2):
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ANNEXURE 2 - Continued

7. Exact physical address of the construction site or site office:

9. Expected commencement date: .............ocoiiiiiiiiiiiiiiiii

10. Expected completion date: ............cooevuiiiiiiiiiiiiiiiii e,
11. Estimated maximum number of persons on the construction site:

..................................... Female: ..........oooooeiiiiiiii.

Principal Contractor Date
Client’s Agent (where applicable) Date
Client Date

e THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF
LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE.
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C3.3 PARTICULAR SPECIFICATIONS

PART E: EXPANDED PUBLIC WORKS PROGRAMME
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PART E: EXPANDED PUBLIC WORKS PROGRAMME
El. SCOPE

This part provides the specifications with regard to the following:

(a) The Expanded Public Works Programme (EPWP)
(b) National Youth Service (NYS)

The Contractor shall be required to participate in job creation (employment of local labour) by
executing various portions of the Works using local labour (unskilled or semi-skilled), recruited
from the local community, who are South African Citizens or foreigners in possession of a work
visa issued by the Department of Home Affairs (only one such foreigner may be employed on any
project). Such local labour shall be the targeted participants in the EPWP.

E2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

E2.1 Labour enhanced construction, supervision and management for the Expanded Public
Works Programme (EPWP)

The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to
create jobs. In the case of the infrastructure sector, existing government expenditure is realigned
using labour enhanced technologies to create job opportunities. This involves the use of both
labour and construction equipment, where labour is preferred and construction equipment is used
appropriately.

All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be
implemented using labour enhanced construction methods to the extent economically feasible, in

accordance with the “Guidelines for the Implementation of Labour-Enhanced Infrastructure
Projects under the Expanded Public Works Programme (EPWP) Third Edition 2015”.

The aforementioned guidelines can be downloaded from the EPWP website of the Department of
Public Works (http:/www.epwp.gov.za/).

Items scheduled for labour-intensive construction are marked with the letters “LI” in the bill of
quantities in the manner described in C2.1 Pricing Assumptions.

Contractors shall note that they shall employ in labour-enhanced works only the following
supervisory and management staff that have completed the required Skills Programme in terms of
Appendix C of the aforementioned guidelines:

(a) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil
Engineering Construction Processes”;

(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction
Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications
at NQF level 5 or 7.
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In addition to their normal supervisory and management functions, the aforementioned supervisory
and management staff shall also be responsible for setting the workers’ daily tasks in accordance
with labour-enhanced construction principles, and for ensuring that the EPWP job creation
reporting data is accurately recorded on a daily basis and compiled and submitted to the Employer
each month in accordance with clause E4 of this PART E.

E2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP)

The work to be undertaken on this contract by unskilled or semi-skilled workers under the
Expanded Public Works Programme (EPWP) shall be implemented in accordance with:

(e) the Code of Good Practice for Employment and Conditions of Work for Expanded Public
Works Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of
1997 by the Minister of Labour in Government Notice No. 129 of 18 February 2011
(Government Gazette No. 34032 of 18 February 2011); and

63) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government
Notice No. R347 of 4 May 2012.

The aforementioned Government Notice No. R347 contains the standard terms and conditions for
workers employed in elementary occupations on an Expanded Public Works Programme (EPWP).
These terms and conditions do not apply to persons employed in the supervision and management
of an Expanded Public Works Programme (EPWP).

The above documents can be downloaded from the EPWP website of the Department of Public
Works (http://www.epwp.gov.za/).

E2.3 Persons to be employed under the Expanded Public Works Programme (EPWP)

All local labour required for the execution of labour-enhanced works shall be engaged strictly in
accordance with prevailing legislation.

The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the
Community Liaison Officer (CLO), inform the local community of the labour-enhanced works
proposed and the employment opportunities thereby presented.

The Contractor shall determine the minimum education level / skills required to undertake the
works specified. In consultation with the PLC and the War Room convener for each relevant ward,
selection of the local labour shall be made from households on the Operation Sukuma Sakhe (OSS)
database profiled through the War Room for each ward. The list obtained from the OSS database
must be accompanied by a letter from the War Room convener confirming that all the information
provided was sourced from the War Room and that all listed incumbents reside within the relevant
ward. The Contractor must maintain records of household profiles as part of the portfolio of
evidence for selection. Selection shall be based on the minimum education level / skills required
and the most-needy households, as determined by the household profiling. Preference shall be
given for at least one person from each household in the community to be employed before further
persons are considered for selection.

The Contractor shall endeavour to ensure that the number of temporary jobs using local labour
(unskilled or semi-skilled), recruited from the local community, who are South African Citizens or
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foreigners in possession of a work visa issued by the Department of Home Affairs (only one such
foreigner may be employed on any project), shall include for a minimum allocation of:

(a) 60% women;

(b) 55% youth who are between the ages of 18 and 35; and

(c) 2% persons with disabilities.

All labour recruitment, employment and associated risks shall remain the sole responsibility of the
contractor.

The contractor shall comply with the minimum supervisor to worker ratio stated below, required to
ensure the effective supervision of the labour-enhanced works for all LI activities undertaken on
this project:

Minimum supervisor to worker ratio = 1:10

E2.4 Contract of employment with persons employed under the Expanded Public Works
Programme (EPWP)

The Contractor shall enter into a formal contract of employment with each person employed under
the Expanded Public Works Programme (EPWP), using the pro forma contract of employment
attached at the end of this PART E of section 3.3 Particular Specifications.

The Contractor shall note that all such formal contracts of employment entered into with persons
employed under the Expanded Public Works Programme (EPWP) shall expire on 31 March each
year, and the Contractor shall therefore be required to enter into new contracts with such persons as
of 1 April each year.

E2.5 Employment of targeted labour under the Expanded Public Works Programme
(EPWP)

The Contractor shall be contractually obliged to:

(h) brief EPWP workers on the conditions of employment;

(1) enter into a formal contract of employment with each EPWP worker, which contract will
form part of the Employment Agreement;

) keep personnel files for all EPWP workers and make copies available to the Employer if and
when requested; and

(k) ensure that payments to EPWP workers are made in accordance with Government Notice
No. R347.

The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall
be the gazetted rate:

(1) per task (for task-rated workers); or

(i1))  per day (for time-rated workers).
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During those periods when an EPWP worker is engaged in formal classroom training (other than
in-service training), the rate of pay shall be equal to the minimum wage rate as set on an annual
basis in the Ministerial Determination for the Expanded Public Works Programme.

Tasks set by the Contractor shall be such that:

(a) the average EPWP worker completes 5 tasks per week in 40 hours or less; and

(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less.

The Contractor shall revise the time taken to complete a task whenever it is established that the
time taken per week to complete the tasks set does not fall within the limits indicated in (a) and (b)
above.

E2.6 Training of persons employed under the Expanded Public Works Programme
(EPWP)

The training of persons employed under the Expanded Public Works Programme (EPWP) is
described in clause E4 below.

E2.7 Contractor’s obligations towards persons employed under the Expanded Public
Works Programme (EPWP)

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the
EPWP work to be undertaken on this contract, it shall be the responsibility of the Contractor to
carry out the following functions with respect to the EPWP workers:

(c) ensure that all participants are covered by the Compensation for Occupational Injuries and
Diseases Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the
Compensation Commissioner such amounts as are due in terms of the Act;

(d) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution
amounts as are due in terms of the Unemployment Insurance Act, 2001, as amended, and the
Unemployment Insurance Contributions Act, 2002, as amended, and provide proof of such
UIF payments upon request;

(e) ensure that all participants are paid their wages on time through the pre-agreed payment
method as stipulated in the participant contract of employment;

® implement health and safety procedures with respect to the participants, ensuring that the
health and safety regulations are adhered to;

(2) ensure that all participants receive induction on site safety prior to commencing with work
on site;

(h) provide all participants with the necessary protective clothing and equipment as required by
law for the specific tasks in which the participants are involved, in addition to the branded
overalls stipulated for EPWP workers;

(1) provide safe on-site storage facilities for apparel and tools issued to the participants;

() assist in the assessment of participants with regard to their competencies;

(k)  provide overall supervision and day-to-day management of participants; and

) implement strict quality control to ensure that the work carried out by the participants is of

the required standard, and, where necessary, to train and mentor the participants to assist
them in achieving the standards required.
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E2.8 Apparel and tools for persons employed under the Expanded Public Works
Programme (EPWP)

The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in
accordance with the requirements arising from PART D: OHSA 1993 Health and Safety
Specification and the Contractor’s site-specific health and safety plan and accompanying risk
assessments.

Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers
shall include branded EPWP markings in accordance with the attached branding requirements.

PPE shall comprise the following:

(a) Compulsory PPE issued to all EPWP workers for use during general work activities:
(1) Protective overalls (two sets), Pentone Yellow in colour, with EPWP branding;
(i1) Lime green reflective safety vest with EPWP branding;

(iii)  Protective footwear; and
(iv)  Protective gloves.

(b) PPE issued to EPWP workers for specific activities where required in terms of the
Contractor’s site-specific health and safety plan and accompanying risk assessments, such
as:

(1) Protective headwear, green in colour, with EPWP branding;
(i1) Protective eyewear such as spectacles and goggles;

(1))  Protective face shields;

(iv)  Protective earplugs and earmuffs;

(v) Respiratory masks;

(vi)  Disposable safety apparel;

(vil)  Kidney belts;

(viii)  Safety harnesses; and

(ix)  Any other protective equipment identified.

The Contractor shall replace any item of issued PPE that becomes unserviceable.

The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except
under the following circumstances:

(1) where the employee requests the issue of additional PPE in excess of what is
prescribed;
(i1) where the employee has patently abused or neglected the issued PPE leading to early
failure; or
(i)  where the employee has lost the issued PPE.

The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall
ensure that they use the prescribed equipment.
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EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the
Contractor. If it is not possible for an EPWP worker, through health or any other reason, to use or
wear the prescribed PPE issued, such employee shall not be allowed to continue working under the
hazardous conditions for which the equipment was prescribed. Under such circumstances an
alternative solution shall be found, and this may include relocating or discharging the employee.

The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the
type required to carry out the assigned tasks safely and efficiently.

The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand
tools issued.

The Contractor shall maintain the issued tools in a serviceable and safe working condition.

The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to
them, using the storage facilities provided on site by the Contractor.

No separate payment shall be made for providing the EPWP workers with PPE, or for providing
relevant items of PPE in the specified colours with branded EPWP markings. Furthermore, no
separate payment shall be made for providing the EPWP workers with hand tools or for providing
them with safe storage facilities on site for PPE and tools. The Contractor shall therefore make
provision for all costs related to providing the PPE, tools and safe storage facilities in the tendered
rates and prices for the various items of work scheduled throughout the bill of quantities.

E2.9 EPWP contract signboard

The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating
that this project is part of the Expanded Public Works Programme (EPWP). Provision for the costs
related to the provision, erection and subsequent removal of the contract signboard is made in pay
item provided in chapter 1.3 of the bill of quantities for this purpose.

E2.10 Payment matters relating to the EPWP work

E2.10.1 General

No separate pay items shall be provided in terms of PART E of the bill of quantities for the construction work
activities carried out by EPWP participants. Payment for such work activities shall be made only indirectly, in
terms of the pay items scheduled for the work activities in which such persons are engaged.

Furthermore, no direct payment will be made to cover the Contractor’s costs associated with
implementing the on-site work programme for the EPWP participants, for planning, organising,
directing, controlling and administrating their day to day activities, including the setting of daily
tasks, record keeping and any on-site liaison, training and mentoring required, and for the
associated job creation reporting, and such costs shall therefore be built into the rates tendered for
the various items of work scheduled throughout the bill of quantities.
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E2.10.2 Payment for labour-enhanced components of the work

Payment will be made for items which are designated for labour-enhanced construction in the bill
of quantities only in those instances where such items are constructed using labour-enhanced
methods.

Any unauthorised use of construction equipment to carry out work which was scheduled to be
carried out using labour-enhanced methods will not be condoned and any Works so constructed
will not be certified for payment. Any non-payment for such Works shall not relieve the
Contractor in any way from his obligations either in contract or in delict.

During the course of construction, as a result of unforeseen site conditions or operating conditions
encountered, it may happen that an item designated for labour-enhanced construction can no longer
be carried out in a safe and economically feasible manner, either in full or in part, using
labour-enhanced methods. In such instances the Employer’s Agent shall, where necessary, order a
variation in terms of clause 6.3 of the of the General Conditions of Contract 2015 with respect to
that portion of the item quantity that cannot be carried out using labour-enhanced methods.

E2.11 Penalty applicable to any shortfall in the local labour content achieved

The amount spent on wages for local labour (excluding VAT) for this project, as certified by the
Employer’s Agent, shall equal or exceed the specified minimum percentage of the contract amount
which is the Contract Price (adjusted to exclude penalties and value added tax).

The Contractor is obliged to commit to or exceed the specified minimum percentage of local
labour content stated in section C1.2.2 Data Provided by the Employer.

In the event that the Contractor fails to substantiate that any failure to achieve the minimum
required local labour content for this project is due to quantitative underruns, the elimination of
items contracted to local labour, or any other reason beyond the Contractor’s control which may be
acceptable to the Employer, the Contractor shall be liable for a financial penalty as prescribed in
clause SCC 4.1.1 of section C1.2.1.2 Special Conditions of Contract. The financial penalty shall
be calculated as follows:

P =0,05x [ (E-E)/100 ] x Ca
where:

E is the specified minimum percentage for local labour content

Eo, is the local labour content percentage which the Employer’s Agent certifies as being
achieved upon completion of the contract

Ca s the contract amount which is the Contract Price (adjusted to exclude penalties and
value added tax)

P is the monetary value of penalty payable

The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e.,
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour
content achieved.

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C114



Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

The evaluation of the Contractor’s achievement of the local labour content percentage shall be
undertaken monthly by the Employer’s Agent, based on the accumulative achievements in
comparison to the programmed utilisation of local labour, as a means of monitoring the
Contractor’s performance in achieving the Contract Participation Goal.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical
Completion, shall result in the financial penalty being applied as prescribed in this clause. The
Employer’s Agent shall make a final determination of the Contractor’s achievement of the
Contract Participation Goal based on the value of the Final Payment Certificate.

E3. NATIONAL YOUTH SERVICE (NYS)
E3.1 The National Youth Service (NYS) programme

The National Youth Service (NYS) programme aims to train young people and provide them with
practical onsite work experience. The NYS shall only be applicable to projects with a duration of
12 months and above.

The Contractor shall not be required to directly employ and provide theoretical training to NY'S
workers in terms of this contract. An NYS Service Provider has been employed by the Employer to
facilitate all the necessary employment and training of NY'S participants. The Contractor shall be
expected to liaise with the NYS Service provider and shall be expected to provide any practical
training requirements on the project as may be required by the NYS Service Provider/Employer to
fulfil the NYS programme requirements or other accredited training programme requirements. This
may include work suitable for both unskilled or semi-skilled workers.

No additional payments shall be made for medical assessments pertaining to the NYS workers. The
medical assessments for the NYS workers shall be covered under Payment item C1.2.5. Therefore,
the tendered rates shall include the medicals for the number of NYS workers as indicated in E3.2.

E3.2 Persons to be employed under the NYS programme

For purposes of this contract, the Contractor shall be required to provide practical training
opportunities to 10 youths at a given time aged between 18 and 35 for a period of 12 months each
under the NYS programme.

E3.3 Payment matters relating to the NYS work

No direct or additional payment will be made to cover the Contractor’s costs associated with
implementing the on-site work programme for the NYS workers, for planning, organising,
directing, controlling and administrating their day to day activities, including the setting of daily
tasks, record keeping and any on-site liaison, training and mentoring required, and for the
associated job creation reporting, and such costs shall therefore be built into the rates tendered for
the various items of work scheduled throughout the bill of quantities for the number of NYS
workers as indicated in E3.2.
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E3.4 Contractor’s obligations towards persons employed under the NYS programme

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the NYS
programme work to be undertaken on this contract, it shall be the responsibility of the Contractor
to carry out the following functions with respect to the NYS programme workers:

(a) implement health and safety procedures with respect to the participants, ensuring that the
health and safety regulations are adhered to;
(b) ensure that all participants receive induction on site safety prior to commencing with work

on site;

(©) provide safe on-site storage facilities for apparel and tools issued to the participants;

(d) assist in the assessment of participants with regard to their competencies in their respective
trades;

(e) provide overall supervision and day-to-day management of participants; and

® implement strict quality control to ensure that the work carried out by the participants is of

the required standard, and, where necessary, to train and mentor the participants to assist
them in achieving the standards required.

E3.5 EPWP-NYS contract signboard

Where work takes place under the National Youth Service (NYS) programme, the NYS logo shall
also be displayed on the EPWP contract signboard referred to in clause F2.9 above, indicating that
this project is part of both the Expanded Public Works Programme (EPWP) and the NYS
programme. Provision for the costs related to the provision, erection and subsequent removal of
the contract signboard in the pay item provided in chapter 1.3 of the bill of quantities for this

purpose.

E4. JOB CREATION REPORTING FOR EPWP

In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the
Contractor must provide the information specified in clause E4.1 below for reporting purposes.

In addition, the Contractor's payment certificates shall be accompanied by the information
specified in clause E4.2 below.

E4.1 Type of project data required per project

Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this PART E of the
Particular Specifications).

The data that is required to be kept, maintained and reported on a monthly basis for each project includes:
E4.1.1 Participant (local labour) data

A participant list of the local labour employed must be maintained for every EPWP project. The data required
in this participant list is indicated below. This data shall be recorded, checked and signed off by the

Contractor, and shall be submitted to the Employer at each monthly site meeting. The participant list shall
contain the following data and shall be kept and maintained on site for audit purposes:

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C116



Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/25/T
Department of Transport

(a) Participant identity — name, surname, initials, date of birth and identity number (or other unique
identifier) plus certified copy of ID book.

(b) Participant profiles — nationality, gender, age, education level and disability status.

(c) Work data for participants — daily wage to be received, number of calendar days training attended

and number of calendar days worked.

(d) Records of training — as required in terms of the EPWP Data Collection Tool template.

In addition, the signed contracts of employment between the Contractor and each EPWP participant shall be
kept and maintained on site for audit purposes.

E4.1.2 Project work data

The project work data generally seeks to confirm the number of people at work daily on the project. This data
shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at each
monthly site meeting. The data shall be maintained on site by the Contractor, in order that it can be provided
by the Employer to the National Department of Public Works upon request when the latter is undertaking
sample auditing. These records shall be kept by the Contractor for a period of three years after contract
completion should they be required for audit purposes.

The data shall include:

(a) Daily attendance register — register for each day showing all the workers that were registered as being
at work on that day. Attendance registers shall be completed on site on a daily basis and signed off
by the Contractor on a weekly basis. Refer to pro forma attendance register attached at the end of
this PART E of section 3.3.

(b) Summary of monthly attendance.
E4.1.3 Project payment data

The project payment data generally seeks to confirm what was paid, for how much work and to whom. This
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at
each monthly site meeting.

It is required that the Contractor adopt one of the following methods as standard procedure for recording and
maintaining this information:

(a) Payment register — this is a list of the workers showing the wages paid to each worker, and signed
off by each worker as proof of receipt and acceptance of payment. Information on this register must
include the name of the worker, either an identity number or other unique identifier, the number of
calendar days that the pay period covers, the wage rate and the total wages paid; or

(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of
payment — these bank records must specifically show the name of the worker, either an identity
number or other unique identifier, the period which the pay covers and the total wages paid.

The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above,
must be available and applicable for the entire period for which the Employer claims an incentive reward for
person-days of work created in terms of the project.

E4.1.4 Employment output data

The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing
production output compared to the programme of works, together with the data necessary to enable the
Employer to calculate the following employment output data in accordance with the EPWP Data Collection
Tool template:

(a) Number of work opportunities created (where one work opportunity = paid work created for one
individual on an EPWP project, for any period of time).
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(b)

(f)
E4.2

Number of person-days of work created (where one person-day = one day of work carried out by one
individual). The total number of person-days of work created on a particular EPWP project shall be
obtained by summing the total number of person-days worked by each individual employed during
the course of that EPWP project.

Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on
the EPWP project divided by 230 working days). In terms of EPWP policy, one year of work created
for one individual is assumed to comprise a total of 230 days of paid work carried out by that individual.

Average duration of work opportunities created (= total number of person-days of work created on
the EPWP project divided by the number of work opportunities created on that EPWP project).

Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on
an EPWP project divided by the total number of person-days of work created on that EPWP project).

Training information.

Project data to be submitted with the Contractor’s payment certificates

The Contractor's payment certificates shall be accompanied by labour returns providing the labour
information for the corresponding period in a format specified by the Employer.

Should the Contractor choose to delay submitting payment certificates, the labour returns shall
nevertheless still be submitted as per the frequency and timeframes stipulated by the Employer.
The Contractor's payment certificates shall not be paid by the Employer until all pending labour
information has been submitted.

The following information shall be maintained on site and submitted with each payment certificate
in the format specified by the Employer:

(@)

o O T
~— — ~— —

D

~ o~~~

Copies of the signed contracts between the Contractor and any new EPWP participants (the
Contractor shall note that all such formal contracts of employment entered into with persons
employed under the Expanded Public Works Programme (EPWP) shall expire on 31 March
each year, and the Contractor shall therefore be required to enter into new contracts with such
persons as of 1 April each year, and shall be required to submit copies of all such new
contracts with the first payment certificate thereafter);

Certified ID copies of all local labour employed as EPWP participants;

Attendance registers for the EPWP participants;

Proof of payment of EPWP participants; and

Information as required in terms of the EPWP Data Collection Tool template.
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Logo Options

Implementing Agent Examples

EPWP LOGO

National Projects

Municipal Projects

4 e )
.‘"’«i - T N7 Y
:@j Oepariment %
,,,,,,
W  REPUGLIC OF SOUTH AFRICA |

EXPANDED PUBLIC WORKS PROGRAMME

Contains National Coat
Of Arms and name

The Logo shall not be disproportionately stretched.
A monochrome black logo may be used on approval
only.

The above logo is the current logo. Logos with

%@ . ceducation green text below the words EXPANDED PUBLIC
e Contains Provincial Coat WORKS PROGRAMME are old logos and should
Of Arms and name not be utilised.

Departamant

Education
PROVINGE OF KWAZULU-NATAL

Ugu District @ -
Municipality E‘m

PLEASE VERIFY WHICH LOGO NEEDS TO USED

Printing on PPE

PPE (Overalls) shall be Pantone Green with/without reflective tape and

shall be branded as follows:

Implementer’s Logo (printed or embroidered) on the left front pocket
location ie over the heart position. (full colour)

EPWP logo on the right front pocket (printed or embroidered) location
(full colour)

The letters EPWP on the back of the PPE in BLACK
The program name eg Vuk'uphile is to be printed on the right sleeve of

short sleeved apparel and need not be placed on long sleeved apparel.

Where required, lime green safety vests are to be branded with similar
specification above. In this instance the Overalls may not necessarily
be branded provided that the use of high visibility vests is mandatory.

All artwork and PPE samples shall be approved and signed off by the
consultant prior to printing/embroidering.
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Project Signboard

2500 2500
1700 | 1700
p @ v Department of Transport g @ Department of Transport
i “=.—  Province of KwaZulu-Natal == Province of KwaZulu-Natal
8 Consultant's  onguitant's Name 8 Consultants  consuitants Name
Logo Logo
38 Contractor's oo tractor's Name g8 Contractors " Contractor's Name
& Logo o Logo
~ 7R & 4 8] &
e Gfiamba : n e A .(Shamba m L | i
\TL REPUBLC OF SOUTH ATRICA &Q.n.lsﬁ EXPANDED PUBLIC WORKS PROGRAMME \ﬁ, REPOBLIG OF SOUTH ATICA Q ——=onke mucw!s]mn.m
A PROJECT INCORPORATING EPWP PRINCIPLES A PROJECT INCORPORATING EPWP PRINCIPLES

For further information contact:
Petronella Sithebe
Petronella.Sithebe@Kzntransport.gov.za
033-355-8023

ey . ' * A -
—~ WOl y Department: 1 ﬂ.
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT

Contractor's
Logo

| i

EXPANDED PUBLIC WORKS PROGRAMME

This contract must be read in conjunction with the standard terms and conditions of employment on EPWP attached herein.

EPWP CONTRACT OF EMPLOYMENT between

Employer Details

Click or tap here to enter tex Address .
Name Click or tap here to enter text. Click or tap here to enter text.
Telephone Click or tap here to enter text.
Email Click or tap here to enter text.
Contact Click or tap here to enter text.
And

Employee Details
Name Click or tap here to enter text. Surname Click or tap here to enter text.
ID: Click or tap here to enter text. Cell Click or tap here to enter text.
Sex (M/F) Male [ Female [ Disability Yes [ No [
Primary Language Click or tap here to enter text. Phvsical

— ysica Click or tap here to enter text.
Other Languages Click or tap here to enter text Address
Highest Education Click or tap here to enter text Local Click or tap here to enter text
Level Achieved T AR RS RO SR R Municipality P e e e
Other qualifications Click or tap here to enter text. Ward Click or tap here to enter text.
Grant Received (Y/N) | Yes [J No [ Grant type:

Employment Details

MName of project:

Click or tap here to enter text.

Job Title:

Click or tap here to enter text.

Duties:

Click or tap here to enter text.

Click or tap here to
enter text.

Contract Start Date

Click or tap here to
enter text.

Contract Finish Date

The wage per task/day is:

R Click or tap here to enter text. | Hour/Day/task (Specifier to select correct rate)

Special Conditions

¥ou must be aware that this employment confract is a limited term contract
and not a permanent job. This employment contract may be terminated for
any one of the following reasons:
a) The contractor does not get additional contracts from the EPWP.
b) Funding for the programme in your area comes to an end.
¢) Underperformance: first offence - final written waming. Second
offence — dismissal.

Payment

a) You will be paid a fixed amount stipulated above for completing a fixed
amount of work.

h) The amount of work required for the agreed rate of pay will vary from
task to task. You will be informed at the beginning of each task or group
of tasks how much work you are expected to complete per day.

c) You will enly be paid for work completed.

d) Payment during classroom training shallbe R /day

the employee provided that the employee has worked for at least 3 months.

Personal Protective Clothing will be supplied to the employee by the employer depending on the work to be performed, and will remain the property of

Acceptance

Employer Name: Employer Signature:

Employees Name: Employee Signature:

Witness 1 Name: Witness 1 Signature:

Witness 2 Name: Wiiness 2 Signature:
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APPENDIX E — Conditions of Service 5.1.
5.2.

b)

d)

€)

g)
h)

31

a)

3.3.

4.1,

42
4.3,

4.4

Introduction

1.1 This document contains the standard terms and
conditions for workers employed in elementary occupations
on an Expanded public Works Programme (EPWP). These
terms and conditions do NOT apply to persons employed in
the supervision and management of an EPWP.

1.2 In this document —

a) “department” means any department of the State,
implementing agent or contractor;

“employer’ means any depariment, implementing agency or
contractor that hires workers to work in elementary
occupations on an EPWP;

“worker” means any person working in an elementary
occupation on an EPWP;

“elementary occupation” means any occupation involving
unskilled or semi-skilled work;

8.
‘management” means any person employed by a department g 4

or implementing agency to administer or execute an EPWP;

7.

“task” means a fixed quantity of work; 87

“task-based work” means work in which a worker is paid a
fixed rate for performing a task;

‘task-rated worker” means a worker paid on the basis of the g
number of tasks completed;

‘time-rated worker” means a worker paid on the basis of the
length of time worked.

8.3.

Terms of Work 84
Workers on an EPWP are employed on a temporary basis. a)
A worker may NOT be employed for longer than 24 months in
any five-year cycle on an EPWP. b)
Employment on an EPWP does not qualify as employment as
a contributor for the purposes of the Unemployment Insurance
Act 30 of 1966.

9.1.
Nermal Hours of Work
An employer may not set tasks or hours of work that requirea g o
worker to work—
more than forty hours in any week
on more than five days in any week; and 9.3,
for more than eight hours on any day.
An employer and worker may agree that a worker will work 94
four days per week. The worker may then work up to ten
hours per day. 95
A task-rated worker may not work more than a total of 55
hours in any week to complete the tasks allocated (basedon g g
a 40-hour week) to that worker.

9.7
Meal Breaks
A worker may not work for more than five hours without taking g g
a meal break of at least thirty minutes duration.
An employer and worker may agree on longer meal breaks.
A worker may not work during a meal break. However, an a)
employer may require a worker to perform duties during a b)
meal break if those duties cannot be left unattended and
cannot be performed by another worker. An employer must g g

take reasonable steps to ensure that a worker is relieved of

his or her duties during the meal break.

A worker is not entitled fo payment for the period of a meal
break. However, a worker who is paid on the basis of time g
worked must be paid if the worker is required to work or to be
available for work during the meal break.

10.

Special Conditions for Security Guards

A security guard may work up to 55 hours per week and up to
eleven hours per day.

A security guard who works more than ten hours per day must
have a meal break of at least one hour or two breaks of at
least 30 minutes each.

Daily Rest Period

Every worker is entitled to a daily rest period of at least eight
consecutive hours. The daily rest period is measured from
the time the worker ends work on one day until the time the
worker starts work on the next day.

Weekly Rest Period

Every worker must have two days off every week. A worker
may only work on their day off to perform work which must be
done without delay and cannot be performed by workers
during their ordinary hours of work (“emergency work™).

Work on Sundays and Public Holidays

A worker may only work on a Sunday or public holiday to
perform emergency or security work.

Work on Sundays is paid at the ordinary rate of pay.

A task-rated worker who works on a public holiday must be
paid —

the worker's daily task rate, if the worker works for less than
four hours;

double the worker's daily task rate, if the worker works for
more than four hours.

A time-rated worker who works on a public holiday must be
paid —

the worker's daily rate of pay, if the worker works for less than
four hours on the public holiday;

double the worker's daily rate of pay, if the worker works for
mare than four hours on the public holiday.

Sick Leave
Only workers who work four or more days per week have the
right to claim sick-pay in terms of this clause.
A worker who is unable to work on account of illness or injury
is entitled to claim one day's paid sick leave for every full
month that the worker has worked in terms of a contract.
A worker may accumulate a maximum of twelve days’ sick
leave in a year.
Accumulated sick-leave may not be transferred from one
contract to another contract.
An employer must pay a task-rated worker the worker's daily
task rate for a day’s sick leave.
An employer must pay a time-rated worker the worker's daily
rate of pay for a day’s sick leave.
An employer must pay a worker sick pay on the worker's
usual payday.
Before paying sick-pay. an employer may require a worker to
produce a certificate stating that the worker was unable to
work on account of sickness or injury if the worker is —
absent from work for more than two consecutive days; or
absent from work on more than two occasions in any eight-
week period.
A medical certificate must be issued and signed by a medical
practitioner, a qualified nurse or a clinic staff member
authorised to issue medical certificates indicating the duration
and reason for incapacity.
A worker is not entitled to paid sick-leave for a work-related
injury or occupational disease for which the worker can claim
compensation under the Compensation for Occupational
Injuries and Diseases Act.

’ —

Employee
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1

10.1.

10.2.

10.3.

10.4.

10.6.

10.7.

1

1.1,

0. Maternity Leave

A worker may take up to four consecutive months' unpaid
matemity leave.

A worker is not entitled to any payment or employment-related
benefits during matemity leave.

A worker must give her employer reasonable notice of when
she will start maternity leave and when she will return to work.
A worker is not required to take the full period of maternity
leave. However, a worker may not work for four weeks before
the expected date of birth of her child or for six weeks after
the birth of her child, unless a medical practitioner, midwife or
qualified nurse certifies that she is fit to do s0.

. A worker may begin matemity leave —

four weeks before the expected date of birth; or

on an earlier date —

if @ medical practitioner, midwife or certified nurse certifies
that it is necessary for the health of the worker or that of her
unborn child; or

if agreed o between employer and worker; or

on a later date, if a medical practitioner, midwife or certified
nurse has certified that the worker is able to continue to work
without endangering her health.

A worker who has a miscarriage during the third timester of
pregnancy or bears a stillborn child may take maternity leave
for up to six weeks after the miscarriage or stillbirth.

A worker who returns to work after matemity leave, has the
right to start a new cycle of twenty-four months employment,
unless the EPWP on which she was employed has ended.

1. Family responsibility leave

Workers, who work for at least four days per week, are
entitied to three days paid family responsibility leave each
year in the following circumstances -

when the employee’s child is bormn;

a)
b) when the employee’s child is sick;
)

in the event of a death of —

the employee’s spouse or life partner,

the employee’s parent, adoptive parent, grandparent, child,
adopted child, grandchild or sibling.

2. Statement of Conditions

12.1.  An employer must give a worker a statement containing the
following details at the start of employment —
a) the employers name and address and the name of the
EPWP;
b) the tasks or job that the worker is to perform; and
¢) the period for which the worker is hired or, if this is not certain,
the expected duration of the contract;
d) the worker's rate of pay and how this is to be calculated;
e) the training that the worker will receive during the EPWP.
12.2.  An employer must ensure that these terms are explained in a
suitable language to any employee who is unable to read the
statement.
12.3.  An employer must supply each worker with a copy of these

conditions of employment.

3. Keeping Records

13.1. Every employer must keep a written record of at least the
following —
a) the worker's name and position;
b) inthe case of a task-rated worker, the number of tasks
completed by the worker;
¢) inthe case of a time-rated worker, the time worked by the

worker,
payments made to each worker.
13.2. The employer must keep this record for a period of at least
three years after the completion of the EPWP.

14.

14.1.

14.2.

14.3.

15.

15.1.

15.2.

15.3.

16.1.

17.

Payment

An employer must pay all wages at least monthly in cash or
by cheque or into a bank account.

A task-rated worker will only be paid for tasks that have been
completed.

An employer must pay a task-rated worker within five weeks
of the work being completed and the work having been
approved by the manager or the contractor having submitted
an invoice to the employer.

A time-rated worker will be paid at the end of each month.
Payment must be made in cash, by cheque or by direct
deposit into a bank account designated by the worker.
Payment in cash or by cheque must take place —

at the workplace or at a place agreed to by the worker;
during the worker's working hours or within fifteen minutes of
the start or finish of work;

in a sealed envelope which becomes the property of the
worker.

An employer must give a worker the following information in
writing —

the period for which payment is made;

the numbers of tasks completed or hours worked;

the worker's eamings,

any money deducted from the payment;

the actual amount paid to the worker.

If the worker is paid in cash or by cheque, this information
must be recorded on the envelope and the worker must
acknowledge receipt of payment by signing for it

If a worker's employment is terminated, the employer must
pay all monies owing to that worker within one month of the
termination of employment.

Deductions

An employer may not deduct money from a worker's payment
unless the deduction is required in terms of a law.

An employer must deduct and pay to the SA Revenue
Services any income tax that the worker is required to pay.
An employer who deducts money from a worker’'s pay for
payment to another person must pay the money to that
person within the time period and other requirements
specified in the agreement law, court order or arbitration
award concemed.

An employer may not require or allow a worker fo —

repay any payment except an overpayment previously made
by the employer by mistake;

state that the worker received a greater amount of money
than the employer actually paid to the worker; or

pay the employer or any other person for having been
employed.

. Health and Safety

Employers must take all reasonable steps to ensure that the
working environment is healthy and safe.

A worker must —

work in a way that does not endanger his/her health and
safety or that of any other person;

obey any health and safety instruction;

obey all health and safety rules of the EPWP;

use any personal protective equipment or clothing issued by
the employer,

report any accident, near-miss incident or dangerous
behaviour by another person to their employer or manager.

Compensation for Injuries and Diseases

Empicyer Empinyee

CIDB
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17.1.

17.2.

17.3.

17.4.

18.

18.1.

18.2.
18.3.

18.4.

18.5.

18.

19.1.

It is the responsibility of the employers (other than a
contractor) to arrange for all persons employed on an EPWP
to be covered in terms of the Compensation for Occupational
Injuries and Diseases Act, 130 of 1993.

A worker must report any work-related injury or occupational
disease to their employer or manager.

The employer must report the accident or disease to the
Compensation Commissioner.

An employer must pay a worker who is unable to work
because of an injury caused by an accident at work 75% of
their eamings for up to three months. The employer will be
refunded this amount by the Compensation Commissioner.
This does NOT apply to injuries caused by accidents outside
the workplace such as road accidents or accidents at home.

Termination

The employer may terminate the employment of a worker for
good cause after following a fair procedure.

A worker will not receive severance pay on termination.

A worker is not required to give notice to terminate
employment. However, a worker who wishes to resign should
advise the employer in advance to allow the employer to find
a replacement.

A worker who is absent for more than three consecutive days
without informing the employer of an intention to retumn to
work will have terminated the contract. However, the worker
may be re-engaged if a position becomes available for the
balance of the 24-month period.

A worker who does not attend required training events,
without good reason, will have terminated the contract.
However, the worker may be re-engaged if a position
becomes available for the balance of the 24-month period.

Certificate of Service

On termination of employment, a worker is entitled to a
certificate stating —

the worker’s full name;

the name and address of the employer;

the EPWP on which the worker worked;

the work performed by the worker;

any training received by the worker as part of the EPWP;
the period for which the worker worked on the EPWP;
any other information agreed on by the employer and worker.
Either party can terminate this agreement with four weeks
written notice. In the case where an employee is illiterate
notice may be given by that employee verbally.

EmgeryEr

Employee
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EPWP DATA COLLECTION TOOL TEMPLATE
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS)

EPWP REGISTRATION FORM

Please complete the sections

Field requested Description if needed in white

EPWP BUSINESS FORM

Field requested | Description if needed Please complete the sections in white
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Participant Training Data
Type of
training
.. course End Cost Status of ..
Training (L0istt (for the (for the trainin; Trainin, Training Trainin
Course category standard, . Number of | Number of . & e Provider e
Course ID Code . . Start entire . entire (Not started, In Provider Provider
Name (Accredited / Trade Titles, . Trainees Days . Contact
. training training progress, Name Address
non-accredited) Short . Number
duration) course) Completed)
courses,
Public body
specific)
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Please complete the
Field requested Description if needed sections
in white
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The Attendance Register for on-site Workers

Reporting month:

Project Name:

Surname:

First Name:

EXPANDED PUBLIC WORKS PROGRAMME

Mobile No:

Contract no:

IDENTITYNUMBER:

Day Date Time In

Signature

Time Out

Signature Report On Any Formal
Training Provided In The
Reporting Month

WEEK 1

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 2

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 3

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 4

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 5

MONDAY

TUESDAY
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WEDNESDAY

THURSDAY

FRIDAY

Total Days worked
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C3.3 PARTICULAR SPECIFICATIONS

PART F: SMALL CONTRACTOR DEVELOPMENT
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PART F: SMALL CONTRACTOR DEVELOPMENT
F1. SCOPE

This part provides the procedures that relate to the Contractor implementing the CIDB
B.U.L.L.D Standard for Indirect Targeting for Enterprise Development through construction
Works Contracts, the Employer’s policies and initiatives, enabling the Employer to realise its
social and development objectives through the participation of Targeted Enterprises and
Labour in the construction of the Works. The approach adopted enables the delivery of a
wide range of social and economic deliverables, including the employment of local resources,
employment opportunities for labour enhanced works, business opportunities, enterprise
support and development programmes, and skills development.

The participation of Targeted Enterprises and Labour, measured in monetary terms, is
specified as a contract participation goal by the Employer, for the Contractor to achieve.

The Contractor shall:

= Subcontract a minimum of 30% of the scope of works to targeted enterprises;

= Perform needs analysis on the targeted enterprise to identify developmental goals;

= Provide internal mentorship support to improve the targeted enterprise/s performance;

= Develop a project specific enterprise development plan to improve the targeted enterprise/s
performance in the identified developmental areas to the CIDB Competence Standard for
Contractors Gazette No. 41237, 10 November 2017

= Monitor and report the progress of the agreed development areas with the targeted
enterprise/s

= Submit a project completion report to the Employer’s representative for each targeted
enterprise.

F2. DEFINITIONS

Unless inconsistent with the context, in these specifications the following terms, words or
expressions shall have the meanings hereby assigned to them:

F2.1 “Black People” has the meaning assigned to it in section 1 of the Broad-Based
Black Economic Empowerment Act, 2003 (Act No 53 of 2003), and the Broad-Based Black
Economic Empowerment Amended Act, 2013 (Act No 46 of 2013).

F2.2  “Contract Participation” means a process whereby the Employer sets a target to
achieve its social and development objectives through the participation of Targeted
Enterprises and Labour in the construction of the Works.

F2.3 “Contract Participation Goal (CPG)” means the value of goods, services and works
for which the Contractor contracts Targeted Enterprises and Labour exclusive of any value
added tax which the law requires the Employer to pay to the Contractor, expressed as a
percentage of the Contract Price (adjusted to exclude penalties and value added tax).

F2.4 “EME” means an exempted micro enterprise in terms of a code of good practice on
black economic empowerment issued in terms of section 9(1) of the Broad-Based Black
Economic Empowerment Act, 2003 (Act No 53 of 2003).
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F2.5 “Military Veteran” has the meaning assigned to it in section 1 of the Military
Veterans Act, 2011 (Act No 18 of 2011).

F2.6  “people with disabilities” has the meaning assigned to it in section 1 of the
Employment Equity Act, 1998 (Act No 55 of 1998).

F2.7 “Project Management Team (PMT)” means a team established at the
commencement of the contract, comprising a representative from each of the Employer, the
Employer’s Agent and the Contractor, that will be responsible for various functions related to
the implementation of the Contract Participation process.

F2.8 “QSE” means a qualifying small enterprise in terms of a code of good practice on
black economic empowerment issued in terms of section 9(1) of the Broad-Based Black
Economic Empowerment Act, 2003 (Act No 53 of 2003).

F2.9 “Target Area” means the geographic area stated in the Contract Data.

F2.10 “Targeted Enterprise” means an entity to which the Contractor subcontracts a
percentage of the contract value as a condition of contract and which is:

(1) an EME or QSE which is at least 51% owned by black people;
(i1)) an EME or QSE which is at least 51% owned by black people who are youth;
(i) an EME or QSE which is at least 51% owned by black people who are women;

(iv) an EME or QSE which is at least 51% owned by black people with disabilities;
or

(v) an EME or QSE which is at least 51% owned by black people who are military
veterans.

F2.11 “Targeted Labour” means individuals, employed by the Contractor and
subcontractors in the performance of the contract, who permanently reside in the target area
or who are recognised as being residents of the target area on the basis of identification and
association with and recognition by the residents of the target area, and excludes any labour
employed by suppliers and manufacturers.

F2.12 “Youth” means persons between the ages of 18 and 35.

F3. CONTRACT PARTICIPATION

F3.1 Objective

In order for the Employer to realise its social and development objectives, the Contractor is
required to provide business and labour opportunities through the participation of Targeted
Enterprises and Labour in the construction of the Works. The participation of Targeted

Enterprises and Labour, measured in monetary terms, is specified by the Employer as a
contract participation goal, for the Contractor to achieve.
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F3.2 Contract Participation process

The Contractor shall engage Targeted Enterprises and Labour in the performance of the
contract to the extent that the total monetary value of such engagements exclusive of any
value added tax, expressed as a percentage of the Contract Price (adjusted to exclude
penalties and value added tax), is not less than the Contract Participation Goal specified in
the contract.

F3.2.1 Contract Participation plan

The Contractor shall submit to the Employer’s Agent details of his plan to achieve the
Contract Participation Goal with his initial programme in terms of which he will carry out the
Works. The Contract Participation plan shall be submitted with all subsequent adjusted
programmes. The tender process for the procurement of Targeted Enterprise subcontractors
shall be indicated on the programme.

The Contract Participation plan shall indicate the expected delivery dates of goods provided
by Targeted Enterprises, and the commencement and completion dates of work and services
to be performed by all the Targeted Enterprises and Labour engaged on the contract for the
purpose of securing credits towards the Contract Participation Goal.

The information contained in the Contract Participation plan facilitates, in the first instance,
the monitoring by the Employer’s Agent of the performance of the Contractor in terms of his
Contract Participation Goal obligations and, in the second instance, the making of any
adjustments by the Contractor to compensate for quantitative underruns, the elimination of
items contracted to Targeted Enterprises or Labour, or any other reason beyond the
Contractor’s control which may be acceptable to the Employer

F3.2.2 Targeted Enterprises

The Contractor shall engage Targeted Enterprises comprising subcontractors and suppliers
directly or indirectly in the performance of the contract. Prior to such Targeted Enterprises
being engaged, the Contractor shall submit to the Employer’s Agent documentation in a form
approved by the Employer’s Agent, to confirm that the enterprise satisfies the eligibility
criteria for recognition as a targeted enterprise.

The Contractor shall enter into written contractual agreements with all the Targeted
Enterprises, in a form approved by the Employer’s Agent. Copies of such agreements and
the written acceptance thereof shall be submitted to the Employer’s Agent.

In the case of Targeted Enterprise subcontractors, only those subcontractors procured through
a tender process as specified in clause G6 Tender Process for Targeted Enterprise
Subcontractor Procurement, shall qualify to have their contribution count towards the
Contract Participation Goal.

The Contractor may not subcontract more than 25% of the Contract Price to Targeted
Enterprises whose B-BBEE status level of contributor is lower than the Contractor’s.
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F3.2.3 Targeted Labour

The Contractor shall engage Targeted Labour directly or indirectly in the performance of the
contract. It is a requirement of the contract that such Targeted Labour be engaged by means
of a written contract, in a form approved by the Employer’s Agent.

The requirements for the engagement of such Targeted Labour is contained in PART E:
Expanded Public Works Programme.

F3.3 Contract Participation Goal

The Contract Participation Goal comprises two targets, namely subcontracting of the Works
to Targeted Enterprises, and employment of Targeted Labour. The Contract Participation
Goal targets are stated as a percentage unit of measure in the Contract Data, for the
Contractor to achieve to the extent that the total monetary value of such subcontracting and
employment engagements exclusive of any value added tax, expressed as a percentage of the
Contract Price (adjusted to exclude penalties and value added tax), are each not less than the
respective Contract Participation Goal target stated in the contract.

F3.3.1 Monthly submission of supporting documentation

The Contractor shall prepare and submit on a monthly basis to the Employer’s Agent in a
form approved by the Employer’s Agent, the following:

(1)  a brief report which describes the commercially useful functions performed by
the Targeted Enterprises and Labour in the performance of the contract, both
during the interim period and on a cumulative basis;

(1) a schedule reflecting the estimated total value of the contracts, the cumulative
value of the contracts, and the value of goods provided, and work and services
performed over the period for which payment is claimed with respect to each and
every Targeted Enterprise; and

(iii)) a schedule which lists the names, identity numbers, gender, trade/occupation,
period of employment, employment number and the like, as directed by the
Employer’s Agent, together with the respective wage rates payable in respect of
Targeted Labour, including the monetary value of wages paid both on a
cumulative basis and over the period for which payment is claimed.

(iv) Project interim reports in the specified format (ED105P) detailing interim value of the CPG that
was achieved. Such a report shall also contain a monthly progress report, compiled by the
employer’s representative and the contractor, detailing an assessment of the enterprise
development support provided.

(v) Project completion report, in the specified format (ED101P), to the Employer’s Representative
for acceptance within 15 days of achieving practical completion. The report shall include the
value of the CPG that was certified in accordance with the contract, cidb registration numbers
of each and every targeted enterprise and the value of the subcontracted works or the
participation parameter of the joint venture entered into; and

(vi) Enterprise development declaration (ED104P).
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Should random inspections conducted by the Employer’s Agent on Targeted Enterprise and
Labour activities indicate that such Targeted Enterprises and Labour are not performing in
accordance with the requirements of the contract, the Contractor shall provide, in addition to
the monthly reporting requirements, separate weekly resource returns and any other relevant
information with respect to such Targeted Enterprises and Labour in a form approved by the
Employer’s Agent.

F3.3.2 Contract Participation Goal credits
F3.3.2.1 Granting of credits

The Employer’s Agent shall certify the value of the credits counted towards the Contract
Participation Goal whenever a claim for payment is issued to the Employer, and shall notify
the Contractor of the amount. The value of the credits counted shall not include any
expenditure on Goods and Labour which forms part of the monetary value of the
contributions made by Targeted Enterprise subcontractors.

Credits towards the Contract Participation Goal shall be granted by converting the value of
the following (including contract price adjustment and rise/fall on special materials, but
excluding value added tax) to a percentage of the Contract Price (adjusted to exclude
penalties and value added tax), as relevant:

(i)  subcontracting CPG:

o the total monetary value of the contributions made by Targeted Enterprise
subcontractors in fulfilling contractual obligations; and

e expenditure on Goods required for the contract, which are obtained from
Targeted Enterprise suppliers.

(1) employment CPG:

¢ the total monetary value of wages paid to Targeted Labour.

F3.3.2.2 Denial of credits

No credits shall be granted should the Contractor make a direct payment to a supplier or
manufacturer on behalf of a Targeted Enterprise when such payment is recovered by making
deductions from payments to the Targeted Enterprise in connection with the contract; or
should the Contractor fail to enter into a written agreement with the relevant Targeted
Enterprise.

In addition, credits claimed towards the Contract Participation Goal shall be denied where
written contractual agreements contain any of the following:

(1)  aright to set off in favour of the employing Contractor not provided for by law;

(i1) authoritarian rights given to the employing Contractor or his agent, with no
recourse to independent adjudication in the event of a dispute arising;
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(i11)) payment procedures based on a pay-when-paid system;

(iv) adispute resolution process which does not include inexpensive alternative
dispute resolution procedures, such as mediation or adjudication, but which
only makes use of formal proceedings such as arbitration or litigation; or

(v) conditions which are more onerous than those which exist in the main contract.

Credits shall be denied should Targeted Enterprises not adhere to statutory labour practices or
fail to perform commercially useful functions.

F3.3.3 Contract Participation Goal evaluation

The Contractor shall, upon completion of each individual Targeted Enterprise’s contract,
issue a completion certificate and certify the amount paid to such Targeted Enterprises. The
Contractor shall submit the certificates, counter-certified by the relevant Targeted
Enterprises, to the Employer’s Agent for record-keeping purposes. The Contractor shall
furnish justification to the Employer’s Agent whenever it is not possible to obtain such
counter-certification.

The Contractor shall, upon termination of the services of the individuals classed as Targeted
Labour engaged in activities relating to the performance of the contract, certify the amount
paid to such individuals and submit the certificate, counter-certified by the relevant
individual, to the Employer’s Agent for record-keeping purposes. The Contractor shall
furnish justification to the Employer’s Agent whenever it is not possible to obtain such
counter-certification.

On completion of the contract, the Employer’s Agent shall determine the final credits to be
granted towards the Contract Participation Goal targets, by converting the value of credits
(including contract price adjustment and rise/fall on special materials, but excluding value
added tax) to a percentage of the Contract Price (adjusted to exclude penalties and value
added tax)

F3.3.4 Sanctions

In the event that the Contractor fails to substantiate that any failure to achieve any of the
Contract Participation Goal targets, is due to quantitative underruns, the elimination of items
contracted to Targeted Enterprises, or any other reason beyond the Contractor’s control
which may be acceptable to the Employer, the Contractor shall be liable for a financial
penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 Special Conditions of Contract.
The subcontracting financial penalty shall be calculated as follows:

P =0,05x[(D-Do)/100]x Ca

where

D  is the Contract Participation Goal percentage

D, is the Contract Participation Goal percentage which the Employer’s Agent

certifies, based on the credits passed, as being achieved upon completion of the
contract
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Ca contract amount which is the Contract Price (adjusted to exclude penalties and
value added tax)
P is the monetary value of penalty payable

The evaluation of the Contractor’s achievement of the Contract Participation Goal for the
subcontracting of the Works to Targeted Enterprises, shall be undertaken monthly by the
Employer’s Agent based on the accumulative achievements in comparison to the
programmed utilisation of Targeted Enterprises, as a means of monitoring the Contractor’s
performance in achieving the Contract Participation Goal.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of
Practical Completion, shall result in the financial penalty being applied as prescribed in this
clause. The Employer’s Agent shall make a final determination of the Contractor’s
achievement of the Contract Participation Goas based on the value of the Final Payment
Certificate.

F4. DUTIES OF THE EMPLOYER AND ENGINEER

The Employer, Engineer, and the Contractor, or their representatives, are parties to the
Project Liaison Committee and are co-responsible for successful project Stakeholder and
Community liaison. The Employer and the Engineer also play a supporting role in the
successful implementation of the Employer’s Targeted Labour and Targeted Enterprise
utilisation and development goals.

To implement the Employer’s Targeted Labour and Targeted Enterprise goals, the Employer
and the Engineer shall provide support to the Contractor by executing the following duties:

(1) Make recommendations to the Contractor in the identification and structuring of
the work packages to be subcontracted to Targeted Enterprises, and agree to the
scope and extent of the work packages.

(i) Verify that the Targeted Enterprise Database(s), have been updated prior to the
letting of every new set of subcontracts.

(i11) Endorse all Databases, and approve tender procedures, tender documents, tender
submission requirements and adjudication processes for the subcontracting of
Targeted Enterprises.

(iv) Review all tender adjudication reports and monitor that the criteria and
procedures applied by the Contractor to subcontract work to Targeted Enterprises
are executed in a fair and transparent manner, and are in accordance with the
Employer’s standards.

(v)  Endorse subcontract agreements and ensure that the conditions of subcontracting
with Targeted Enterprises are fair and transparent and within the prescripts of the
Contract requirements.

(vi) Monitor the management of Targeted Enterprise subcontracts and ensure that
conditions such as the application of penalties and the termination of contracts,
are applied in a fair and transparent manner and within the prescripts of the
agreement.
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(vil) Verify that the Labour Database(s) from which Targeted Labour will be
employed is updated prior to every new Labour intake.

(viii) Monitor that the criteria and procedures applied by the Contractor to employ
Targeted Labour are executed in a fair and transparent manner, and is within the
Contract requirements.

(ix) Monitor that the conditions of employment of Targeted Labour are applied in a
fair and transparent manner and within the prescripts of the current and relevant
Labour legislation.

(x) Make recommendations to the Contractor in the identification of the training
requirements of Targeted Enterprises and Targeted Labour and approve the
proposed training programmes.

(xi) Monitor that training programmes and support programmes, which the Contractor
committed to, are implemented and executed as intended.

FS. SPECIFIC WORK TO BE CARRIED OUT BY TARGETED
ENTERPRISE SUBCONTRACTORS

F5.1 Subcontract scope of work

It is a requirement of the contract that only those Targeted Enterprise subcontractors procured
through a tender process by the Contractor, shall qualify to have their contribution count
towards the Contract Participation Goal.

For this particular contract, the following listed work has been identified in terms of this
Particular Specification, PART F, as suitable for execution by Targeted Enterprise
subcontractors in order to assist the Contractor in achieving the Contract Participation Goal:

(v) Clearing and grubbing.

(vi)  Construction and clearing of drains.

(vi1)  Installation of prefabricated culverts including inlet and outlet structures.
(viii) Concrete channelling and concrete linings for open drains.

(ix)  Pitching, stonework and protection against erosion.

(x) Construction of gabions.

(xi)  Erection of guardrails.

(xi1)  Erection of road signs.

(xiii)) Landscaping.

(xiv) Finishing the road and road reserve.

(xv)  Other work identified by the Employer to be executed in the community area.
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The work to be carried out by Targeted Enterprise subcontractors is not limited to the work
listed above, and the Contractor may need to engage Targeted Enterprises and Labour on
other aspects of the Works in order to achieve the Contract Participation Goal.

F5.2 Subcontract work packages

The work activities shall be grouped into varying sizes of work packages according to the
CIDB contractor grading designation and class of construction works. The typical scope of
work may include the following class of construction works and specialist works:

(i)  Class of construction works — Civil Engineering (CE); and
(i) Specialist Works:

e  Asphalt works (SB);

¢ Demolition and blasting (SE);

e Piling (SJ);

e Road marking and signage (SK); and

e  Structural steelwork fabrication and erection (SL).

For this contract the minimum number of prescribed work packages for execution by
Targeted Enterprise subcontractors is indicated in table F1/1 according to the CIDB
contractor grading designation and the scope of work according to the Chapters of the
Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020.

Provision is made for each of the work packages to include Chapter 1.3 Contractor’s
Establishment on Site and General Obligations to cover the costs of the Targeted Enterprise
subcontractors’ own establishment and general obligations.
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TABLE F1/1: PRESCRIBED MINIMUM NUMBER OF WORK PACKAGES ACCORDING TO CIDB
CONTRACTOR GRADING DESIGNATION TO BE DETERMINED IN CONJUNCTION WITH THE PMT

TARGETED ENTERPRISE SUBCONTRACTOR
CIDB CONTRACTOR GRADING DESIGNATION
1 2 3 4 5 6
CHAPTER | DESCRIPTION Max: Max: Max: Max: Max: “Igaz)(():
R0,5 m R1m R3 m R6 m R10 m m
GENERAL REQUIREMENTS AND
C1.2 | bAYMENT X(1)
CONTRACTOR'S SITE
C1.3 | ESTABLISHMENT AND GENERAL X(1)
OBLIGATIONS
C3.2 | DRAINS X(1)
C3.2 | CULVERTS X(1)
C8.2 | PRIME COAT X(1)
PATCHING AND EDGE BREAK
C8.8 | REPAIR X(1)
C11.2 | NON-STRUCTURAL GABIONS X(1)
GUIDE BLOCKS AND KILOMETRE
C11.3 | MARKERS X(1)
C11.6 | ROAD SIGNS X(1)
MINIMUM TOTAL NUMBER OF
TARGETEDENTERPRISE
SUBCONTRACTORS 3 3 2 1
PRESCRIBED FOR EACH CIDB
CONTRACTOR GRADING DESIGNATION
NOTE:

All work packages must include Chapter 1.3

X(1) denotes “one” prescribed subcontract work package according to the respective CIDB contractor
grading designation and the scope of work according to the Chapter of the Standard Specifications
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020.

For subcontractors with a higher CIDB contractor grading designation, it may be possible for
the work package to comprise more than one chapter which is shown as “X” in the above
table. The minimum total number of targeted enterprise subcontractors prescribed for each
CIDB contractor grading designation is listed in the above table.

F5.3 Subcontract bill of quantities

The items of work identified for execution by Targeted Enterprise subcontractors is shown in
the bill of quantities at the end of Part F: Small Contractor Development. The quantities of
work shown for each item of work, is the anticipated work to be subcontracted, and the
Contractor is not required to tender rates and prices for these items of work.
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Payment of the works executed by Targeted Enterprise subcontractors will be made under the
provisional sum allowed for in clause F10 Measurement and Payment and included in
Schedule F: Small Contractor Development in Section C2.2 Bill of Quantities.

F6. TENDER PROCESS FOR TARGETED ENTERPRISE SUBCONTRACTOR
PROCUREMENT

F6.1 Subcontract scope of work

The Contractor shall refer to Table F1/1 for the work packages identified to be subcontracted,
the bill of quantities contained in these Particular Specifications, and to any other
construction activities required to execute the Works in terms of the contract, to determine
how he intends to unbundle or package specific subcontracts for execution by Targeted
Enterprise subcontractors, and shall present his proposal to the Employer and Employer’s
Agent for approval.

F6.2 Compilation of subcontract tenders

The Contractor shall be responsible for compiling the tender documents that will enable him
to engage the Targeted Enterprise subcontractors for the various work packages, according to
the contractor grading designation and class of construction works or specialist works. The
Contractor shall compile each subcontract tender document in such a manner that it shall
facilitate the achievement of all objectives and principles pertaining to the development of the
Targeted Enterprise subcontractors.

The tender documentation shall comply with the Employer’s standards, including its standard
conditions of tender. The following returnable schedules shall form part of the tender
document for submission by tenderers:

(1) certificate of registration of the tenderer in the required CIDB contractor grading
designation, confirming the tenderer’s registration Status as “Active” at the
closing date of tender submission;

(1) tax compliance status report;
(111) B-BBEE verification certificate or sworn affidavit;
(iv) proof of registration on the Central Supplier Database; and

(v)  compliance with the COID Act.

The tender documents shall also contain the proposed subcontract agreement in accordance
with clause F8.1.

The draft tender documents shall be subject to approval by the Employer and Employer’s
Agent. The Contractor may then proceed with the preparation of tender documents for the
work packages.
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F6.3 Tender process

The Contractor shall be responsible for advertising the tenders for the work packages, and
inviting tenders from Targeted Enterprise subcontractors in consultation with the Employer
and Employer’s Agent and the local PLC.

The Employer shall identify the number of work packages which are to be executed by
Targeted Enterprise subcontractors from specific designated groups.

The Contractor shall conduct a compulsory briefing session for tenderers, attended by the
Employer and Employer’s Agent, to explain the Works required and the tender process to the
Targeted Enterprise subcontractors.

Tenders for the subcontracted works must close at a stipulated time and date. Tenders shall
be placed in a suitable formal Tender Box, located at the Contractor’s site office. The tender
opening shall be conducted by the Project Management Team.

F6.4 Tender evaluation

The Project Management Team shall evaluate the tenders according to the Employer’s
standards. The Contractor shall prepare the tender adjudication report for each subcontract,
and submit it to the Project Management Team for review prior to award of each subcontract.

F6.5 Allocation of subcontract work packages

The Project Management Team shall identify responsive tenders received for the various
work packages from Targeted Enterprises in the following designated groups:

(i) an EME or QSE which is at least 51% owned by black people;
(1)) an EME or QSE which is at least 51% owned by black people who are youth;
(i11)) an EME or QSE which is at least 51% owned by black people who are women;

(iv) an EME or QSE which is at least 51% owned by black people with disabilities;
or

(v) an EME or QSE which is at least 51% owned by black people who are military
veterans.

The selection of subcontract work packages shall then be made, in consultation with the
Employer in accordance with the provisions of clause 4.4.4 of the General Conditions of
Contract 2015, in order to comply with the Employer’s targeted procurement objectives.

F6.6 Award of subcontract work packages

Following the selection of the Targeted Enterprise subcontractors for the various work
packages in consultation with the Employer in accordance with clause 4.4.4 of the General
Conditions of Contract 2015, the Employer’s Agent shall provide written confirmation of the
Targeted Enterprise subcontractor selected for each work package, to the Contractor. The
Contractor shall award each work package to the respective Targeted Enterprise
subcontractor.
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F7. GENERAL RESPONSIBILITIES OF THE CONTRACTOR TOWARDS
TARGETED ENTERPRISES

F7.1 Obligations
The Contractor shall ensure that he complies with the following obligations:

(1) institute a quality assurance system;

(il))  provide adequate training, coaching, guidance, mentoring and assistance to
Targeted Enterprises;

(ii1))  provide financial support and other assistance to ensure that Targeted
Enterprises are able to meet their obligations and commitments with respect to
their subcontracts, including acquisition of labour, construction equipment and
materials;

(iv)  ensure that the contract participation goals and objectives are achieved; and

(V) make provision for Targeted Enterprises to be established within the
Contractor’s own camp facilities, and be responsible for the provision of site
offices, common camp facilities, medical, security, safety, electricity, water,
sewage services, waste disposal and all other camp services.

(vi)  be responsible for developing subcontractors in accordance with the cidb
Standard for Indirect Targeting for Enterprise Development.

(vil)  be responsible for the appointment of the Enterprise Development Coordinator.

F7.2 Subcontracts

In the subcontracts arranged by the Contractor involving Targeted Enterprises, the following
shall apply:

(1) the appointment of Targeted Enterprises by the Contractor shall be made in
accordance with the provisions of clause 4.4 of the General Conditions of
Contract 2015; and

(i)  no provision or requirements set out in the specifications shall be deemed to
relieve the Contractor of any liability or obligation under the contract, and in
accordance with the provisions of clause 4.4.3 of the General Conditions of
Contract 2015, the Contractor shall be liable for the acts, defaults and
negligence of any Targeted Enterprise, his agents or employees as fully as if
they were the acts, defaults or negligence of the Contractor.
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F8.

MANAGEMENT OF TARGETED ENTERPRISE SUBCONTRACTS

The Contractor shall conclude the subcontract agreements and provide the necessary
management support to the Targeted Enterprises. Failure by a Targeted Enterprise to comply
with the terms and conditions of the subcontract agreement shall result in penalties being
applied or the subcontract terminated.

F8.1 Compilation of subcontract conclusion agreement
(a) The Contractor in liaison with the Employer and Employer’s Agent shall be
responsible for the conclusion of each subcontract agreement. The agreement shall be
in accordance with the provisions of clause 4.4 of the General Conditions of Contract
2015 and shall be consistent with the terms and conditions in this contract. The
agreement shall be subject to approval by the Employer and Employer’s Agent.
(b) The terms and conditions of the subcontract agreement shall also specify the
following:
(1) an entitlement of the Targeted Enterprise to receive such training as is
contemplated in this contract;
(i1) an obligation on the Targeted Enterprise to participate and co-operate in such
training as is provided for in this contract;
(ii1))  the allowable sources from which workers may be drawn in terms of the
contract;
(iv)  the terms and conditions relating to the recruitment, employment and
remuneration of workers engaged on the contract;
(v) the training to be provided to the workers; and
(vi)  the terms and conditions relating to payment of the Targeted Enterprise. Such
terms and conditions shall also include a clause stipulating that payment to a
Targeted Enterprise for work done shall be made within 30 days of submission
of the invoice by the Targeted Enterprise to the Contractor. In the event of
failure by the Contractor to make the payment by the due date, he shall pay to
the Targeted Enterprise interest, at the prime overdraft rate charged by the
Targeted Enterprise’s bank, compounded monthly, on all overdue payments
from the date on which the same should have been paid to the date when
payment is effected, without prejudice to the Targeted Enterprise’s other rights
under the contract or by law.
F8.2 Quality of work and performance of the Targeted Enterprise
(a) The Contractor shall closely monitor and supervise all Targeted Enterprises and shall

train, mentor, guide and assist each Targeted Enterprise in all aspects of management,
execution and completion of his subcontract. This shall typically include assistance
with planning of the works, sourcing and ordering of materials, labour relations,
monthly measurements and invoicing procedures. The extent and level of such
training, mentoring, guidance and assistance to be provided by the Contractor shall be
commensurate with the basic level of subcontract applicable and shall be directed at
enabling the Targeted Enterprise to achieve the successful execution and completion
of their subcontract.
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(b)

F8.3

(a)

(b)

(©)

(d)

The Contractor shall closely monitor and supervise all Targeted Enterprises and shall
give reasonable warning to the Targeted Enterprise when any contravention of the
terms and conditions of the subcontract has occurred or appears likely to occur. The
Contractor shall, whenever feasible, give the Targeted Enterprise reasonable
opportunity to make good any such contravention, or to avoid such contravention, and
shall render all reasonable assistance to the Targeted Enterprise in this regard.

Dispute avoidance and resolution procedures

When taking any disciplinary action or imposing a penalty as provided for in the
subcontract, the Contractor shall explain fully to the Targeted Enterprise that such
actions are provided for in the subcontract. If such action is contemplated this shall
be discussed with the Employer’s Agent before any action is taken.

If the Targeted Enterprise, in the opinion of the Employer’s Agent, fails to comply
with any of the criteria listed below, the Employer’s Agent shall issue a written
warning to the Contractor, stating all the areas of non-compliance. A copy of the
letter of warning shall be forwarded to the Employer. The criteria are as follows:

(1) acceptable standard of work as set out in the specifications;
(i1) progress in accordance with the time constraints in the Targeted Enterprise’s
contract;

(ii1))  punctual and full payment of the workforce and suppliers;
(iv)  site safety; and
(v) accommodation of traffic.

The Targeted Enterprise shall have 21 days from the date of receipt of the letter of
warning by the Contractor to address and rectify the issues raised by the Employer’s
Agent, with the exception of the above subclauses (b)(iv) and (v) for which the
reaction time shall be in accordance with the relevant specifications for those aspects
of the Works but shall not be longer than 24 hours. Failure by the Targeted Enterprise
to comply with the deadline set, will be sufficient grounds for the Contractor to apply
a penalty, or terminate the subcontract provided that the Employer’s Agent is satisfied
that the Contractor has made every effort to correct the performance of the Targeted
Enterprise.

The Targeted Enterprise shall have the right to dispute any ruling given or deemed to
have been given by the Contractor, Employer’s Agent or Employer. Provided that,
unless the Targeted Enterprise shall, within 21 days after his receipt of a ruling or
after a ruling shall have been deemed to be have been given, give written notice
(hereinafter referred to as a Dispute Notice) to the Contractor, referring to this clause,
disputing the validity or correctness of the whole or a specified part of the ruling, he
shall have no further right to dispute that ruling or the part thereof not disputed in the
said notice.
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Fo. TRAINING, COACHING, GUIDANCE AND MENTORING
F9.1 Obligations

This section provides details of the Contractor's obligations of implementing the National
Skills Development Strategy. This strategy sets priorities for the skills development of
workers. The Sector Education and Training Authorities (SETA) and provincial offices of
the Department of Labour will play key roles in transforming the vision of the strategy into
reality.

Supervision is included as part of the contractor’s general obligations for the administration
and management of the Targeted Enterprises. However, training, coaching, guidance and
mentoring are not included as part of the Contractor’s general obligations unless specific
provision to that effect has been made in the project specifications.

The Contractor shall, from the commencement of the contract, provide a structured
development programme designed to improve the entrepreneurial and basic business
management skills of identified Targeted Enterprises and hired labour, as well as to improve
their specific task skills (construction skills) commensurate with the applicable levels of
subcontract that will enable the Targeted Enterprises to achieve the successful execution and
completion of their subcontracts. The ultimate objective of training, coaching, guidance and
mentoring is to develop the Targeted Enterprises as far as their potential allows.

F9.2 Definitions
F9.2.1 Training

Training refers to the process of teaching a learner — usually in a classroom or simulated
work environment situation. Training usually takes place with one teacher/trainer and several
learners. Principles and theory are taught. Demonstrations are given. Assignments are then
set to ensure that the learner is able to apply what has been taught. Training is done by a
specialist in the subject, who is also qualified to train.

Example: Use of a dumpy level

Training would involve the theory of how a dumpy level works and how to calculate levels.
A demonstration of how to set up and read a level could be given.

F9.2.2 Coaching

Coaching refers to hands-on training and is mostly on a one-on-one basis of tangible and
measurable skills. It is typically on-site training, or learning-on-the-job. Coaching is training
by the process of “watch-do-correct-practice”. The coach does the task while the learner
watches and asks questions. Then the learner does the same task while the coach watches.
The learner is corrected until the coach feels that he has the gained competence in the
function. The learner is then left to practise the task or skill, which the coach oversees.
Coaching is imparting a skill — usually manual or physical. A coach is usually a person doing
the same type of work on a higher or more competent level, or a person who has a mastery of
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the skill/task. While training gives the theory or shows/explains the principles, coaching
helps the learner become competent and master a skill. A coach is often in the direct
reporting line, i.e. someone in authority. Coaching could be part of the management function
and would make the job run more smoothly.

Example: Use of a dumpy level

Coaching would involve taking the learner onto site, setting up a dumpy level, reading levels.
Then the coach would get the learner to do the job, while the coach checked the setting up
and reading. Once the learner understands and can do the tasks, the coach checks
periodically to ensure the learner is still doing the job properly.

The desired outcome of coaching is for the learner to “fit-the-mould”, and to do things the
same way and to the same standard as the coach.

F9.2.3 Guidance

Guidance is anticipating where one might go wrong, or where one is doing a task in a
complicated, inefficient or ineffective way, and giving advice as to how to achieve a better
result. Guidance is mostly given by a person in the direct reporting line, but can be given by
anyone. Guidance is not imparting skills, but suggesting ways to improve performance.

Example: Use of a dumpy level

A person who knows how to use a dumpy level would be given guidance as to where he
would next set up the level to limit the number of set-ups. Guidance could be an extension of
coaching.

F9.2.4 Mentoring

Mentoring is developing a person on a long-term career path. It is mostly about imparting
skills that are often intangible and non-measurable. A mentor is seldom anyone in the direct
reporting line — although he could be a person several levels higher in that reporting line.
Mentoring is more about developing a relationship and taking a personal interest in an
individual. A mentor looks out for that individual and gives him advice that cannot be found
in a book or in the normal course of business. The sort of issues a mentor discusses with the
protégé include company politics, how to pick up work before others get wind of it, how to
position one’s company to get a better competitive advantage, how to tender such that the
tender is lowest but the profit is as good as or better than the next person, how to determine
and assess risk. Mentoring helps the protégé think strategically, sharpen entrepreneurial
skills and grow — both personally and in terms of the company. A mentor helps the protégé
to develop insight and shrewdness. It is more about business skills to survive long-term than
the technical, tactical or day-to-day activities of doing business.

The desired outcome of mentoring is for the protégé to develop his own style, i.e., to shape
his own “mould”.
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F9.2.5 Supervision

Supervision is instruction regarding the work to be performed, and ensuring it is carried out
to specification and to the satisfaction of the supervisor. It is not instruction on how the work
is to be performed, but rather on what work has to be performed, and usually has specific
time frames.

F9.3 Assessment of Targeted Enterprise potential

It is the responsibility of the Contractor to determine the level of development required by
each Targeted Enterprise. This will require that the Contractor determine the level at which
the Targeted Enterprise can operate competently and determine the skills already acquired by
the Targeted Enterprise in terms of training and on-the-job experience. In some
circumstances Adult Basic Education Training (ABET) will need to be started before any
formal training can commence. The assessment of each appointed Targeted Enterprise is to
be produced by the Contractor for discussion with the Employer and Employer’s Agent at a
meeting following the appointment of the Targeted Enterprise.

F9.4 Development Plan
Within a month of the meeting with the Employer and Employer’s Agent on the Targeted
Enterprise assessments, the Contractor is to present a development plan, specific to each

Targeted Enterprise. The development plan is to be reviewed by the Employer and
Employer’s Agent for appropriateness before being implemented.

The development plan is to include the following:

(i) specify the development needs of each Targeted Enterprise contracting entity
— the systems the entity lacks;
(i) specify the development needs of the individuals comprising the entity — the

skills the individuals within the entity lack;

(i) the level to which that activity will be developed within the period of the
contract;

(iv) whether training, coaching, guidance and/or mentoring is to be given in each
activity; and

(v) the person/s responsible for each activity.

F9.5 Identification and general training of potential Targeted Enterprises

(a) The progression of training, coaching and mentorship may need to start with the
identification and general training of identified Targeted Enterprises and hired labour,
and should end with their acquisition of sufficient management skills that will equip
them to compete confidently for subcontract work beyond the duration of this
contract. In addition, generic skills shall be taught where the need for these has been
identified as being necessary amongst Targeted Enterprise workforces and hired
labour.
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(b) Before commencing with any structured training, the Contractor shall submit his
intended programme to the Employer and Employer’s Agent for approval of its
subject content and proposed trainers, and the Contractor shall, if so, instructed by the
Employer and Employer’s Agent, alter or amend the programme and/or course
content.

The Contractor shall be responsible for the provision of everything necessary for the delivery
of the various training workshops and modules including:

(1) provision of a suitable fully serviced training venue facility;

(i1) procurement of suitable accredited trainers;

(iii)  provision, in conjunction with the accredited trainers, of all the necessary
training materials, including stationery and study materials; and

(iv)  transportation of the learners to and from the training venue facility (it is
therefore in the Contractor’s interest that the training venue facility be
provided on the site in order to reduce these transportation costs).

Payment to the Contractor for carrying out the training function shall be effected through the
pay items provided in this PART F, using the training facility provided under PART E:
Expanded Public Works Programme.

F9.6 Activities

The tasks for each of the activities making up the development plan include material,
equipment and general tasks, for training on technical, contractual, financial, human
resources, legislative and general administrative functions.

The Construction Manager, site clerk and HR Manager will train/coach or mentor the above
listed functions as part of on-site training.

F9.7 Portfolio of Evidence

The Contractor is to develop and/or maintain a portfolio of evidence for each Targeted
Enterprise. The Portfolio of Evidence is a collection of proof of the training, coaching,
guidance and mentoring inputs provided to the Targeted Enterprise and is similar to a log
book used by technical students completing experiential training. It is a living document
which records the development progress of the Targeted Enterprise and will need to be
updated continually throughout the duration of the contract. It remains the property of the
Targeted Enterprise who must take it to their next contract.

The Portfolio of Evidence should include the following documentation:

(i) the development path designed for each Targeted Enterprise;

(i1) the training courses completed by the Targeted Enterprise;

(ii1) the hours of guidance, coaching and mentoring received for each activity listed
in the development plan;

(iv) alist of outcomes achieved at each level for each activity;

(v) six-monthly progress reports on the development provided (inputs) versus the
actual progress made (output) by the Targeted Enterprise; and

(vi) a list of competencies.
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F9.8 Training Requirements

Only qualified trainers employed by training agencies that are accredited by the relevant
Sector Education and Training Authorities (SETA), or other institutions recognised by the
Department of Labour shall deliver any training. “Accredited training” refers to both the
trainers as well as to the training material. Certificates affirming the successful participation
in the various courses shall be presented to each attendant.

The Contractor shall facilitate in the delivery of training by instructing and motivating the
hired labour and relevant Targeted Enterprises regarding attendance and participation. All
training shall take place within normal working hours, or as agreed with the trainees.

F9.9 Development training

The Contractor will arrange training to support the development of the Targeted Enterprise.
This training must be provided by training providers accredited with the relevant SETA
pertaining to the course material being presented. The training will take place at hours
agreed with the trainees, possibly on a part time basis after hours.

The following training courses are recommended to support the development programme
detailed in the contract document:

(i) NQF Level 2: Construction Contractor - Business owner and administration
officer;

(ii) Tender training NQF Level 3 — Business owner / Technical expert;

(iif) Computer literacy training - Business owner and admin officer — Microsoft

Windows, email, Microsoft Word and Microsoft Excel;

(iv) General bookkeeping relevant to construction - Business owner and admin
officer;

(v) Tendering NQF Level 4 and 5 — Business owner / Technical expert; and

(vi) Construction supervision (Roadworks) NQF Level 4 — Business owner /
Technical expert.

F9.10 Safety Training

The Targeted Enterprise’s safety representative is to be fully trained in all aspects of safety
and his duties in this regard. The owner of the Targeted Enterprise is to be trained on his
responsibilities regarding safety regulations.

F9.11 Construction skills training
The focus of training provided on the contract should be to support the development of the

Targeted Enterprise subcontractor. Construction skills training will only be approved by the
Employer’s Agent when appropriate.
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The Targeted Enterprise, their workforce and hired labour that are selected will be entitled to
receive structured training that will improve on-task skills necessary for the execution and
successful completion of the works. The Contractor, in conjunction with the Employer’s
Agent, shall monitor the progress of the hired labour and each Targeted Enterprise closely
and shall identify those who, in their collective opinion, will benefit from structured
construction skills training as may be provided for in the contract, and where required by the
Employer’s Agent shall make recommendations in this regard. The final list of candidates
shall be decided between the Contractor and the Employer’s Agent, and those selected shall
receive formal construction skills training in a programmed and progressive manner
throughout the duration of the contract.

The training programme shall offer complete courses that could comprise some or all of the
following modules:

(1) Use and maintenance of hand tools;

(i1) Operation of equipment;

(ii1))  Manufacture and installation of minor precast concrete units;
(iv)  Erect, dismantle and maintain formwork;

(v) Basic concrete skills;

(vi)  Excavation, backfill and compaction;

(vii)  Bricklaying; and

(viii)) Erosion protection using stone pitching, gabions or renos.

F9.12 Training venue facility

The training venue facility to be provided by the Contractor shall be constructed, furnished
and fully serviced for the duration of the contract in accordance with Chapter 1.4 of the
Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020.

In order to minimise the cost of transporting the learners for training, the facility shall be
located in secure premises on the Site, or in close proximity thereto.

This facility shall be used to deliver all training requirements associated with the project. The
Training Facility, all the finishings, fixtures and furniture for the facility shall become the
sole property of the Employer and shall be relocated by the Contractor to a location as
directed by the Employer at the end of the Contract.

The facility shall accommodate a class of up to 25 learners and shall comprise the following:

(a) Lecture room (interior area) = 48 m?
(b)  Ablutions (male) =  6m’

(c) Ablutions (female) = 6 m?

(d)  Chairs for learners (individual chairs, with backs) = 25 off
(e) Desk area for 25 learners (500 mm width) = 12,5 m?
(f)  Chairs for trainers and management (individual chairs, with backs) = 5 off
(g) Table area for trainers and management = 3m?

(h)  220/250 volt power points = 6 off

(i)  Double 80 watt fluorescent light fittings complete with ballast and tubes = 6
off

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C157



()  Single incandescent light fittings complete with 100 watt globes = 4 off

(k) Wash hand basins complete with taps and drains = 4off
()  Fire extinguishers, 9,0 kg, all-purpose dry powder type,

complete, mounted on wall with brackets = 2off
(m) Air conditioning units with 2,2 kW minimum capacity,

mounted and with own power connection = 4off
(n) Voltage stabilizers = 2 off
(o) Floodlights complete with poles and 500 watt minimum

globes and controlled by photocells = 2 off
(p) White boards (3 m x 1,5 m) = 1 off
(@) Venetian blinds =  12m?

The minimum specifications for the structure of the training facilities shall be of minimum
park homes with minimum floors of 18mm thick exterior grade timber floor boards on steel
cross bearers. The Walls shall be of minimum 50mm thick polystyrene/high density foam
core with insulation properties ( U-value = 0.6 W/M? °C) and minimum 0.5mm white pre-
painted galvanized Chromadek sheets on both sides. The roof shall be constructed from
50mm Polystyrene (EPS) core composite panel with Standard Chromadek on the ceiling side
and an IBR Chromadek Roof of min 0.5mm thickness pre painted on the outside.

At the end of the Contract, the facilities shall be handed over to the Employer fully serviced,
functional, clean and in a neat manner.

F9.13 Enterprise Development Co-ordinator
The contractor shall appoint an Enterprise Development Co-Ordinator who shall:

a) develop a project specific Enterprise Development plan to improve the
targeted enterprise’s performance in the identified developmental areas and
shall allocate resources to monitor progress in relation to improved
performance; and

b) shall, submit to the employer’s representative a monthly enterprise
development report (Performa — ED105P) which documents all mentoring
activities that have taken place during that month and the progress made in
improving the targeted enterprise’s performance in the agreed developmental
areas, countersigned by the targeted enterprise.

Competence Criteria for an Enterprise Development Co-ordinator

The enterprise development co-ordinator shall have the following competencies:

1.1 Minimum experience of 5 years in the construction industry at Managerial level as
a Site Agent, Contracts Manager, Site Manager, Construction Manager, Business

Development Manager or Enterprise Development Manager.

1.2 Minimum experience of 2 years in training and development in Building or
Construction; and

1.3 National Diploma or B Degree in the Built Environment or Business Management
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F10.
Item

F10.01

(a)

(@)

(ii)

(iii)

(iv)

v)

(vi)

MEASUREMENT AND PAYMENT
Unit
Procurement of Targeted Enterprises:

Management and execution of Targeted Enterprise
procurement process:

Procurement process for the appointment of CIDB
contractor grading designation 1 Targeted Enterprise
subcontractor (100 copies of the tender document
required for each individual tender)........ number (No)

Procurement process for the appointment of CIDB
contractor grading designation 2 Targeted Enterprise
subcontractor (80 copies of the tender document
required for each individual tender) ........ number (No)

Procurement process for the appointment of CIDB
contractor grading designation 3 Targeted Enterprise
subcontractor (60 copies of the tender document
required for each individual tender) ........ number (No)

Procurement process for the appointment of CIDB
contractor grading designation 4 Targeted Enterprise
subcontractor (50 copies of the tender document
required for each individual tender)........ number (No)

Procurement process for the appointment of CIDB
contractor grading designation 5 Targeted Enterprise
subcontractor (40 copies of the tender document
required for each individual tender) ........ number (No)

Procurement process for the appointment of CIDB
contractor grading designation 6 Targeted Enterprise
subcontractor (40 copies of the tender document
required for each individual tender)........ number (No)

The unit of measurement shall be the number of individual subcontract agreements concluded
with Targeted Enterprise subcontractors according to the CIDB contractor grading
designation for all classes of construction works, in accordance with the procurement process
described in this PART F.

Each tendered rate shall be in full compensation for the management and execution of the
Targeted Enterprise procurement process in the relevant CIDB contractor grading designation
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scheduled, including for the compilation, printing, binding and issue of the tender documents
for each tender, for the advertising of each tender, for the provision of the venue and the
conducting of each compulsory briefing session for tenderers, for the conducting of each
tender opening process, for the adjudication of the tenders received for each tender, for the
preparation of each tender adjudication report and the review thereof in conjunction with the
Employer and Employer’s Agent, for the award of each tender and for the conclusion of the
subcontract agreement with each successful Targeted Enterprise subcontractor tenderer.

Item Unit
F10.02 Construction Works for Targeted Enterprise subcontractors:

(a) Payments associated with the construction
Works carried out by Targeted Enterprise
subcontractors......... provisional sum (Prov sum)

(b) Handling costs and profit in respect of
subitem F10.02(2).....c.ccccveeuvennee. percentage (%)

(c) Supply of materials and small construction
equipment to assist Targeted Enterprise
subcontractors......... provisional sum (Prov sum)

(d) Handling costs and profit in respect of
subitem F10.02(C)......cccevveennnnne percentage (%)

(e) Management of the Targeted Enterprise
subcontractors
(1) Needs Analysis and Enterprise Development Plan
per Targeted Enterprise .........cccceeeueeneee. Number (No)

(11) Monitoring and Interim reporting per Targeted
ENterprise .....coccevveverienienenieneeiceieee Per Quarter

(ii1) Project Completion report per Targeted
Enterprise......cceeveieeveieeeiieeeieeeieeeenn Number (No)
(iv) Skills Development Co-Ordinator

(No/month)

Expenditure under subitems F10.02(a) and (c) shall be in accordance with clause 6.6 of the
General Conditions of Contract 2015.

The provisional sum for subitem F10.02(a) is provided to cover the total cost of the
construction Works carried out by the Targeted Enterprises subcontractors. This is based on
the current works as certified by the Employer’s Agent. For subsequent payments by the
Employer to the Contractor, the Contractor shall be required to submit proof of payment to the
Targeted Enterprise subcontractors in separate payments for each Targeted Enterprise
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subcontractor, for the previous invoice of the work done and certified by the Employers Agent
in accordance with PART F of the Particular Specifications.

The tendered percentage for subitem F10.02(b) is the percentage of the amount actually spent
under subitem F10.02(a), and shall include full compensation for the handling costs of the
Contractor and the profit in connection with the construction Works carried out by the Targeted
Enterprise subcontractors.

The provisional sum for subitem F10.02(c) is provided to cover the total cost of the materials
and small construction equipment supplied by the Contractor to assist the Targeted Enterprise
subcontractors based on proof of payment made by the Contractor, as certified by the
Employer’s Agent, in separate payments for each Targeted Enterprise subcontractor in
accordance with PART F of the Particular Specifications.

The tendered percentage for subitem F10.02(d) is the percentage of the amount actually spent
under subitem F10.02(c), and shall include full compensation for the handling costs of the
Contractor and the profit in connection with the supply of materials and small construction
equipment by the Contractor to assist the Targeted Enterprise subcontractors.

The unit of measure for subitem F10.02(e)(i) shall be the Number of Needs analysis and
enterprise development plan per Targeted Enterprise. Only one (1) plan will be developed per
Targeted Enterprise. The rate shall include full compensation for the development of the Needs
Analysis Plan to the satisfaction of the Employer, meeting all the CIDB requirements and shall
including any consultations undertaken by the contractor in the development of the plans.

The unit of measure for subitem F10.02(e)(ii) shall be Per Quarter of Monitoring and Interim
Reporting per Targeted Enterprise. Payment shall only be made for the period the appointed
Targeted Enterprise subcontractors are on site in the execution of the works. The tendered
rate shall include full compensation for the conclusion of all the subcontract agreements and
the management of all Targeted Enterprise subcontractors, including for the provision of the
necessary management support, coaching, guidance and mentoring to the Targeted Enterprise
subcontractors.

The unit of measure for subitem F10.02(e)(iii) shall be the Number of Project Completion
Reports Completed per Targeted Enterprise. Only one (1) report will be developed per
Targeted Enterprise. The rate shall include full compensation for the development of the
Completion Report to the satisfaction of the Employer, meeting all the CIDB requirements
and shall including any consultations undertaken by the contractor in the development of the
report.

The Skills Development Co-Ordinator under subitem F10.02(e)(iv) shall be compensated as
per the Number (No) of Targeted Sub Contractors currently employed and actively working
on site only for the month. The rate shall include full compensation for all costs associated
with developing a project specific Enterprise Development plan and submitting to the
employer’s representative a monthly enterprise development report (Performa — ED105P) all
as per the provisions of F9.13. This rate shall also include any travelling, incidentals,
communication costs and any other costs deemed as a requirement for the Skills
Development Co-Ordinator to execute their duties. No other claims may be made anywhere
else which shall be associated with the Skills Development Co-Ordinator.
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Item Unit

F10.03 Training of Targeted Enterprise subcontractors:

(a) Generic skills:
(1) Training costs.......... provisional sum (Prov sum)
(i1) Handling costs and profit in respect of
subitem F10.03(a)(1).....cceerveeveennen. percentage (%)
(b) Entrepreneurial skills:
(1) Training costs ......... provisional sum (Prov sum)
(i1) Handling costs and profit in respect of
subitem F10.03(b)(1).....ccccevevveenneen. percentage (%)
(c) Construction skills:
(1) Training costs ......... provisional sum (Prov sum)
(i1) Handling costs and profit in respect of
subitem F10.03(c)(1)..cccovveerrvveernnnnn. percentage (%)
(d) Transportation and accommodation costs of
selected learners only, while receiving off-site
training:
(1) Transportation and accommodation costs...........

provisional sum (Prov sum)

(i1) Handling costs and profit in respect of
subitem F10.03(d)(1).....ccceevevveeeneen. percentage (%)

Expenditure under subitems F10.03(a)(1), (b)(i), (c)(i) and (d)(i) shall be in accordance with
clause 6.6 of the General Conditions of Contract 2015.

The provisional sum for each of subitems F10.03(a)(1), (b)(i) and (c)(i) is provided to cover
the total costs of the required training in generic skills, entrepreneurial skills and construction
skills respectively, including for the procurement of the services of the accredited trainers and
their delivery of the training courses to the learners employed by Targeted Enterprise
subcontractors, the provision of all training materials including all stationery and study
materials, and the wages of the learners for the duration of the courses. The payment of
wages to learners in terms of subitems F10.03(a)(i), (b)(i) and (c)(i) will only be made to
those learners who attend and successfully complete each course of the approved training
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programme. Payment shall not be made to learners who, once selected, do not attend or only
partially complete structured training courses.

The Contractor’s own personnel shall be permitted to attend the training courses provided for
the learners employed by the Targeted Enterprise subcontractors only to the extent that the
venue and its facilities can efficiently and comfortably accommodate the additional number
of learners. All additional costs relating to such attendance by the Contractor’s own
personnel shall be carried by the Contractor and shall not be considered for payment in terms
of item F10.03, including for any additional costs related to the accredited trainers and their
delivery of the training courses, the provision of additional training materials, and the wages
of the learners from the Contractor’s own personnel for the duration of the courses.

The tendered percentage for each of subitems F10.03(a)(ii), (b)(ii) and (c)(ii) is the
percentage of the amount actually spent under each of subitems F10.03(a)(i), (b)(i) and (c)(i)
respectively, and shall include full compensation for the handling costs of the Contractor, and
the profit in connection with the provision of the training in generic skills, entrepreneurial
skills and construction skills respectively, including for the costs of record keeping and
reporting with respect to the training received by each learner, and the costs of the
compilation of the portfolio of evidence with respect to each Targeted Enterprise
subcontractor.

The provisional sum for subitem F10.03(d)(i) is provided to cover all costs related to the
transportation and accommodation costs of selected learners only, while receiving off-site
training, where such learners have been specifically selected in conjunction with the
Employer’s Agent to receive such off-site training and where such training cannot be
delivered using the training venue facility provided by the Contractor.

The tendered percentage for subitem F10.03(d)(ii) is the percentage of the amount actually
spent under subitem F10.03(d)(i), and shall include full compensation for the handling costs
of the Contractor, and the profit in connection with the transportation and accommodation
costs of selected learners only, while receiving off-site training.

Item Unit

F10.04 Provision of the training venue facility, including
the cost of transporting the learners to and from
this facility .............coocoviniii lump sum (Sum)

The tendered lump sum for subitem F10.04 shall include full compensation for the provision
of the training venue facility complete and serviced as specified, including for the provision
of power, water, sewerage and cleaning services for the duration of the contract, for lighting,
power points and voltage stabilizers, for air conditioning, blinds, fire extinguishers,
floodlights, furniture and whiteboards, for the provision of security at the facility, for all other
costs necessary to maintain the facility for the duration of the contract, and for the removal of
the facility on completion of the contract to a site as directed by the Employer. The training
facility shall be bought and not rented. The facility shall become the sole property of the
Employer and shall be transported to a final location by the Contractor as directed by the
Employer at the end of the Contract.
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The tendered lump sum shall also include full compensation for transporting the learners on
each day of training from their place of work to this training venue facility, and back again
after the training for the day has been delivered by the accredited trainers.

Payment of the lump sum shall be made in three instalments as follows:

The first instalment, 50% of the lump sum, shall be paid after the Contractor has met all his
obligations regarding the provision of the training venue facility, complete and serviced as
specified, and the facility has been successfully commissioned for use.

The second instalment, 35% of the lump sum, shall be paid when 75% of the training courses
proposed in accordance with the Contractor’s approved structured training programme have
been delivered to the learners by the accredited trainers.

The third and final instalment, 15% of the lump sum, shall be paid when all training has been
concluded and the facility has been removed from the site, transported to the final location as
directed by the Employer and fully re-erected where the facility may had been dismantled for
transportation purposes.
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BILL OF QUANTITIES
PART F: SMALL CONTRACTOR DEVELOPMENT
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SCHEDULE A: ROADWORKS

CHAPTER

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE C1.2CPG

DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

ITEM NO DESCRIPTION UNIT | QUANTITY | RATE | AMOUNT
C1.2 GENERAL REQUIREMENTS AND PAYMENT
Routine road maintenance of existing public roads within
C1.23 the Site of the Works or other public roads outside the
Site of Works which are used as detours
C1.2.31 Grass cutting ha 12.00
C1.2.3.2 Drain cleaning km 35.00
C1.2CPG TOTAL CARRIED TO SUMMARY
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SCHEDULE A: ROADWORKS

CHAPTER
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE C1.3 CPG
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
c1.3 CONTRACTOR'’S SITE ESTABLISHMENT AND
) GENERAL OBLIGATIONS
C1.3.2 Contract sign boards m? 47

TOTAL CARRIED TO SUMMARY
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SCHEDULE A: ROADWORKS
CHAPTER
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE C3.1 CPG
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2
ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
C3.1 DRAINS
C3.1.1 Excavation for open drains

Excavating all material situated within the following
C3.1.1.1 depth ranges below the surface level using
conventional methods:

(a) Om to 1.5m m?3 21 000.00

C3.1 CPG TOTAL CARRIED TO SUMMARY
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SCHEDULE A: ROADWORKS

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

CHAPTER
C3.2CPG

ITEM NO

DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

C3.2

C3.2.1

C3.2.11

C3.2.1.4

C3.2.2

C3.2.21

C3.2.3

C3.2.3.3

C3.2.7

C3.2.7.5

C3.2.7.6

C3.2.10

C3.2.10.3

C3.2.16

C3.2.16.2

CULVERTS

Excavation for culvert structures:
Excavating in all material situated
within the following depth ranges
below the surface level:

Om to 1.5m

Exceeding 1.5m and up to 3.0m
Extra over sub-item C3.2.1.1 for
excavation in hard or boulder
material, irrespective of depth
Backfilling:

Using the excavated material
Concrete pipe culverts:

On Class C bedding Class 100D

(i) 450 mm Diameter

ii) 600 mm Diameter

iii) 900 mm Diameter

Cast in situ concrete and formwork:
In inlet and outlet structures including
kerbs, chutes and downpipes,
skewed ends, catchpits, manholes,
thrust and anchor blocks, excluding
formwork but including Class U2

surfacing finish (20MPa)

Formwork of concrete under items
C3.2.7.3 to 5 (F1 finish)

Reinforcement:
Welded steel fabric (Ref 193)
Brickwork (Engineering bricks):

230 mm thick

m?3

333

m3

m2

kg

m2

824.72

274.84

250.00

779.91

156.16
488
107.36

110.94

200.58

1185.07

410.08

C3.2CPG

TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS

CHAPTER
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE C8.1 CPG
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

ITEM NO DESCRIPTION UNIT | QUANTITY RATE AMOUNT
8.1 PRIME COAT

8112 MC — 30 cut-back bitumen (0.8l/m?
""" | spray rate) £ 7849.60

C8.1 CPG TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

ITEM NO

DESCRIPTION

UNIT

QUANTITY

RATE

C8.8
C8.8.1

C8.8.1.1

(a)

(b)

C8.8.2

C8.8.2.1

(a)

(b)

(c)

(d)

C8.8.2.2

(a)

(b)

(c)

(d)

PATCHING AND EDGE BREAK
REPAIR

Saw cutting pavement layers for
patching

Asphalt or bituminous surfacing to an
average depth

Not exceeding 50mm

Exceeding 50mm but not exceeding
100mm

Excavation in existing pavements
for patching(non-milling)

Asphalt layers

Not exceeding 10m?, including for
edge repairs wider than 250mm

Exceeding 10m?, but not exceeding
50m?, including for edge repairs
wider than 250mm

Exceeding 50m? up to 100m?,
including for edge repairs wider than
250mm

Exceeding 100m?

Cemented layers

Not exceeding 10m?, including for
edge repairs wider than 250mm
Exceeding 10m?2, but not exceeding
50m?, including for edge repairs
wider than 250mm

Exceeding 50m? up to 100m?,
including for edge repairs wider than

250mm

Exceeding 100m?

m3

m3

m3

m3

m3

m3

m3

3112.00

778.00

0.4

39

175.90

141.70

1.00

69.40

252.30

265.60

C8.8 CPG

TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN THE
DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND P33-2

CHAPTER
C8.8 CPG

ITEM NO

DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

TOTAL BROUGHT FORWARD

C8.8.3

C8.8.4

C8.8.4.1

(@)

(b)

(c)

(d)

C8.8.4.3

(@)

(b)

(c)

(d)

Compacting the floor of excavations for
patching (98% MOD AASHTO)

Backfilling of excavations for patching
with:

Chemically stabilized pavement materials
(G2 Stabilize with 1% Cement compacted to
98% MOD AASHTO) for a patch with a
surface area:

Not exceeding 10m?, including for edge
repairs wider than 250mm

Exceeding 10m?2, but not exceeding 50m?,
including for edge repairs wider than 250mm

Exceeding 50m? up to 100m?, including for
edge repairs wider than 250mm

Exceeding 100m?

Asphalt for a patch with a surface
area(Continuously graded medium asphalt
with a 50/70 Pen Grade binder with a
maximum aggregate size of 14mm and
compacted toa density of 97% RICE):

Not exceeding 10m?, including for edge
repairs wider than 250mm

Exceeding 10m?, but not exceeding 50m?,
including for edge repairs wider than 250mm

Exceeding 50m? up to 100m?, including for
edge repairs wider than 250mm

Exceeding 100m?

m3

m3

m3

8920.00

70.00

253.00

266.00

1.00

97.50

439.80

354.30

C8.8 CPG

TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS CHAPTER
WITHIN THE DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, C11.2 CPG
D106 AND P33-2
ITEM NO DESCRIPTION UNIT QUANTITY | RATE AMOUNT
C11.2 | NON-STRUCTURAL GABIONS
C11.2.1 | Foundation trench excavation:
Excavating all material situated within
C11.2.1.1 | the following depth ranges below the
surface level
(a) Omto 1.5m m3 495.00
C11.2.2 Surface preparation for bedding the m? 396.00
gabion boxes and mattresses
C11.2.3 | Gabion boxes and mattresses
C11.2.3.1 ?ril)vanized gabion boxes (2m x 2m x m? 108.00
C11233 Galvanized gabion mattresses (2m x1m m3 360.00
x 0.3m)
C11.2.4 | Geotextile (fibre filter fabric Grade C) m? 300.00
C11.2
CPG TOTAL CARRIED TO SUMMARY
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SCHEDULE A: ROADWORKS

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS CHAPTER
WITHIN THE DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, C11.3 CPG
D106 AND P33-2

ITEM NO DESCRIPTION UNIT QUANTITY | RATE AMOUNT

GUIDE BLOCKS AND KILOMETRE

c11.3 MARKERS

Kilometre markers mounted on concrete
C11.3.3 | reinforced pipes (diameter to be
specified)

No. 60.00

C11.3

CPG TOTAL CARRIED TO SUMMARY
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SCHEDULE A: ROADWORKS
PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN CHAPTER
THE DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 C11.6 CPG
AND P33-2
ITEM NO DESCRIPTION UNIT QUANTITY | RATE AMOUNT
C11.6 | ROAD SIGNS
C11.6.1 Road signboards with painted or
coloured semi-matt background.
Symbols, lettering and borders in semi-
matt black or in Class | retro-reflective
material, where the sign board is
constructed from:
C11.6.1.1 | Aluminium sheet (2mm thick)
(a) | Area 0to 0.5 m? m? 40.5
(b) | Area exceeding 0.5 m? but not 2 m? m? 130
C11.6.1.7 | Regulatory signs, permanent
1200 mm diameter (signboard material,
(c) background and symbol retro-reflective No 80.00
class indicated)
C11.6.1.8 | Regulatory signs, temporary
1200 mm diameter (signboard material,
(c) background and symbol retro-reflective No 40.00
class indicated)
C11.6.1.9 | Warning signs, permanent
1200 mm size (signboard material,
(c) | background and symbol retro-reflective No 95.00
class |l indicated)
C11.6.1.10 | Warning signs, temporary
1200 mm size (signboard material,
(c) | background and symbol retro-reflective No 40.00
class indicated)
C11.6
CPG TOTAL CARRIED TO C171
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P33-2

SCHEDULE A: ROADWORKS

PROVISION OF ROUTINE AND SAFETY MAINTENANCE ON VARIOUS ROADS WITHIN
THE DUNDEE ZONE ON P36-1, P34-2, D104, P214, P314-1, D103, P190, P296, D106 AND

CHAPTER
11.6 CPG

ITEM NO

DESCRIPTION

UNIT

QUANTITY

RATE

AMOUNT

11.6

TOTAL BROUGHT FORWARD

C11.6.3

C11.6.3.2

C11.6.5

C11.6.5.1

C11.6.5.4

C11.6.8

C11.6.8.1

Road sign supports (overhead road sign
structure excluded):

Timber (CCA treated timber post 75/100mm
diameter)

Excavation and backfilling for road sign
supports( not applicable to kilometre posts)

Excavating soft materials and backfilling

Extra over item C11.6.5.1 for hard material
excavation

Danger plates at culverts/structures

Size 150 x 600 mm (W401 on CCA Treated
timber post 75/100mm diameter)

No

1536

245.74

49.15

150

C11.6
CPG

TOTAL CARRIED FORWARD TO SUMMARY
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C3.3 PARTICULAR SPECIFICATIONS

PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)
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PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)
PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

Gl. SCOPE
This part provides the specifications with regard to the following:

(a) The Contract Skills Development Goals as per the Standard for developing skills
through infrastructure contracts,2020 as gazetted in the Government Gazette No.
43495, 3 July 2020.

The below specifications are intended as a guide and are to be read in conjunction with the
above-mentioned standards for the implementation of the programme.

G2. STANDARD FOR DEVELOPING SKILLS THROUGH INFRASTRUCTURE CONTRACTS

The South African government requires that its considerable expenditure on the delivery,
maintenance and operation of infrastructure (fixed assets that are constructed or result from
construction operations) contribute to an increase in the number of people who have part or
full occupational qualifications registered on the NQF or professional designations awarded
by professional bodies or statutory councils.

The CIDB B.U.L.L.D Standard for developing skills through infrastructure contracts has been
prepared to leverage contributions towards the increase of the pool of qualified skilled
people, and where required professionally registered, through training on professional
services, services, design and build or engineering and construction works contracts
associated with such expenditure. This standard establishes a minimum contract skills
development goal which is to be achieved in the performance of a contract in relation to the
provision of different types of workplace opportunities linked to work associated with a
contract which culminate in or lead to:

a) a part or full occupational qualification registered on the National Qualification
Framework;

b) a trade qualification leading to a listed trade (GG No. 35625, 31 August 2012);

¢) a national diploma registered on the National Qualification Framework; and

d) registration in a professional category by one of the professional bodies listed in Table 1
below.

Table 1: Categories of registration

PROFESSION CATEGORY OF ACT
REGISTRATION
Construction project management | Construction Project Manager Project and Construction

Management Professions
Act of 2000 (Act No. 48 of
2000)

Engineering Engineer, Engineering Engineering Profession Act
. . . of 2000 (Act No. 46 of 2000)

Technologist, Engineering

Technician or Certificated

Engineer
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The Contractor shall be responsible for achieving the contract skills development goal and
are provided with a number of methods for measuring their achievements. They may, if need
be, devolve their obligations onto subcontractors.

G3. REQUIREMENTS
G3.1 CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

G3.1.1 The contractor shall attain or exceed the contract skills development goal OF 0.25%
in the
performance of the contract or the execution of an order.

G3.1.2 Where required in terms of the contract, a specified proportion of the learners
and candidates

shall be selected from persons in the employ of the state who meet the
relevant eligibility

criteria for the relevant programme.

G3.1.3 Where required in terms of the contract or order, the employer shall advise
the contractor of

the types of training to be undertaken by the learners and candidates based
on the needs and

requirements of the candidate’s qualifications.

G3.2 ACHIEVING THE CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

G3.2.1 The contractor shall achieve the measurable contract skills development goal
by providing opportunities to learners requiring structured workplace learning
using one or a combination of any of the following in relation to work directly
related to the contract

Method 1: structured workplace learning opportunities for learners towards the attainment of
a part or a full occupational qualification;

Method 2: structured workplace learning opportunities for apprentices or other artisan
learners towards the attainment of a trade qualification leading to a listed trade (GG No.
35625,

31 August 2012) subject to at least 60% of the artisan learners being holders of public TVET
college qualifications;

Method 3: work integrated learning opportunities for University of Technology or
Comprehensive University students completing their national diplomas;

Method 4: structured workplace learning opportunities for candidates towards registration in
a professional category by a statutory council listed in Table 1 above.
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G3.2.2 Employed learners may not account for more than 33 percent of the contract
skills
development goal.

G3.2.3 Not more than one method may be applied to any individual concurrently in the
calculation of the contract skills development goal.

G3.3 CONTRACT SKILLS DEVELOPMENT GOAL CREDITS

G3.3.1 Contract skills development credits will not be awarded for learners enrolled
as
beneficiaries of other funded or subsidised programmes.

G3.3.2 In the case of engineering and construction works, design and build and
services contracts:

a) The contract skills development goals shall be granted by multiplying the number
of people
employed by the contractors and placed for continuous training opportunities in a
three-month period by the notional values contained in Table 3 as published in the
Standard for developing skills through infrastructure contracts,2020 as gazetted in
the Government Gazette No. 43495, 3 July 2020, or as revised in a Gazette notice.

b) The contractor may source beneficiaries of the contract skills development goal
from the cidb Skills Development Agency (SDA).

c) All beneficiaries of the Standard must be registered with the cidb SDA.

G3.4 DENIAL OF CREDITS
Credits towards the contract skills development goal shall be denied should:

a) the opportunities not be provided on site or the opportunities cannot be directly
linked to the contract;
b) Failure to register all beneficiaries of the Standard be with the cidb SDA;

c) Failure to submit a copy of the final contract compliance training report within 15
days of practical completion;

d) the following not be provided:

1) the required contract compliance baseline plan, an interim contract compliance
report or a final contract compliance report;

2) the required mentorship plan for a candidate not be provided;

3) the required training plan for learners not be provided;

4) the training reports covering a period not be provided;

5) the required records, specified documents and signatures not be provided;

6) the structured mentorship is found not to be in accordance with the
requirements of the applicable professional body, statutory council or
qualifying authority;
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7) the structured workplace learning is found not to be in accordance with the
curriculum
requirements of the part qualification or occupational qualification or
prescription for professional registration for which the learner is registered;

e) conditions of employment and rates of allowances for learners not be in accordance
with legislative provisions; and

f) the contractor does not maintain the required training records, or an audit reveals
that there is insufficient information to substantiate claims for credits.

g) the contractor claims credits for learners enrolled as beneficiaries on programmes
that are funded or subsidised from another source.

h) the contractor fails to provide sufficient evidence of disciplinary actions taken
against a learner who fails to present their interim reports or credentials for
assessment when they have had sufficient structured work experience or structured
mentorship to do so.

G4 COMPLIANCE WITH REQUIREMENTS
G 4.1 GENERAL
G 4.1.1 The contractor shall submit to the employer’s representative:

a) within 30 days of the contract coming into effect or the issuing of an order, a
contract compliance baseline training plan taking into account the skills mix and
type of workers that are to be engaged;
interim contract compliance training reports at intervals which do not exceed 3
months; and

b) a final contract compliance training report within 15 days of reaching practical
completion of the construction works.

G4.1.2 The information contained in the final contract compliance training report shall
include

the contract skills development goal achieved (in Rands or in hours) in the
performance

of the contract and a breakdown of the goal achieved in respect of the following:

a) the name and contact details of the SDA,
b) the skills mix and skills types achieved on the contract; and

¢) c) the names, ID numbers and period of employment of each learner and
d) candidate.

G4.1.3 The contractor shall keep records of the hours worked and registration particulars
towards
compliance with this standard. The contractor shall allow the employer’s
representative to inspect or audit such training records at any time.

G4.1.4 The employer’s representative shall undertake suitable random audits on records to
confirm
compliance with requirements.
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G4.1.5 The learners shall be directly employed by the contractor or SDA. The contractor
shall enter into

a contract agreement with the cidb SDAs, training provider or skills development
facilitator of their choice participating in the implementation of this standard to:

a) prepare training plans for registered learners, including details of the scope of
experiential
work to be covered and expected outcomes;

b) register learners with the appropriate Sector Education and Training Authority
established
interms of the Skills Development Act of 2008 (Act 37 of 2008);

c) manage learner registration with appropriate trade testing authorities as well as
preparation
for the trade test;

d) liaise with the supervisor to monitor onsite training progress of learners;

e) liaise with the supervisor to arrange for summative assessments at appropriate
stages of the training; and

f) liaise with the supervisor to prepare reports for the employer or employer’s
representative.

G4.2 STRUCTURED WORKPLACE LEARNING OPPORTUNITIES FOR
LEARNERS

G4.2.1 Structured workplace learning opportunities shall be aligned to the curriculum
requirements set

for the particular part or full occupational qualification or professional designation for
which the

learner is registered.

G4.2.2 A responsible supervisor will be appointed to allocate learning tasks, under the
guidance of a
competent person, to learners in line with their training plans.

G4.2.3 Mentoring associated with structured workplace learning for artisan learners shall be
Undertaken by an artisan in the applicable trade with a minimum of 3 years of trade
specific
experience. The number of artisan learners mentored by a single mentor shall, unless
otherwise permitted by the National Artisan Moderation Body, not exceed 4 at any
one time.

G4.2.4 Supervision associated with structured workplace learning for learners
leading to a part
or full occupational qualification other than artisan learners shall be
undertaken by a person qualified in the applicable discipline with a minimum
of 3 years of post qualification experience.

G4.2.5 The contractor shall submit to the employer’s representative, in respect
of each learner:
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a) within one month of commencing work directly related to the contract or
order, a workplace training plan together with name of the learner’'s mentor
and supervisor;

b) within one month of commencing work directly related to the contract or
order:
1) proof of registration as a learner with the relevant SETA where
applicable; and
2) a copy of the mentorship agreement entered into with the learner or
the company mentorship agreement entered into with the relevant
qualified agency;

c) within two weeks of updating a workplace training plan, the revised
workplace training plan;

d) a quarterly progress report and a final report at the end of the structured

mentorship period including a log of exposure and interactions with the

mentor in sufficient detail to demonstrate compliance with requirements,

signed off by the mentor, the supervisor and the learner.

G4.2.6 Learners shall be required by the mentor to complete training reports
required by the relevant qualifying authority whenever a substantial activity or
training period has been completed.

G4.2.7 The mentor and supervisor shall sign off all reports and logbooks to allow the
learner to
move to other projects or employment and continue the path towards a
qualification.

G4.3 STRUCTURED WORKPLACE LEARNING FOR CANDIDATES

G4.3.1 Mentoring associated with structured workplace learning for
candidates shall be In accordance with the prescripts of the relevant
professional body or statutory council.

G4.3.2 The contractor shall:

a) appoint a supervisor who is actively engaged in work directly
associated with the contract to issue tasks, oversee their
implementation and provide input to the candidate on an on-going
basis;

b) identify a suitable mentor for the candidate. If the contractor does not have an
inhouse mentor, the contractor shall enter into a mentoring agreement with the
candidate and an external company as required by the professional body or statutory
council; and

c) issue each candidate with a portfolio of evidence file which is to be kept up to date
with all
the documentation issued or prepared including the workplace training plan and
all revisions thereof as well as copies of the logbook entries and training
experience reports.
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G4.3.3 The mentor shall from time to time provide an updated workplace training
plan for a candidate outlining the activities in which the candidate will be involved,
including activities required by the relevant professional body or statutory council.
The mentor shall require candidates to maintain a logbook issued by the relevant
professional body or statutory council. The mentor shall sign off such logbook at
quarterly presentations and progress review meetings.

NOTE: The mentor should ensure where the duration of the contract or order exceeds the
minimum time to register in a professional category of registration that candidates are
exposed to the full range of activities and work towards assuming the full level of
responsibility recommended by the relevant professional body or statutory council. This may
require rotations and secondments.

G4.34 The contractor shall submit to the employer’s representative, in respect of
each candidate:
a) within one month of commencing work directly related to the contract or order:

1) a workplace training plan together with name of the candidates’ mentor and
supervisor;
2) proof of registration as a candidate with the relevant professional body or
statutory council; and
3) register all beneficiaries of the Standard with the cidb SDA

b) within one month of commencing work directly related to the contract or order a
copy of the mentorship agreement entered into with the candidate or the company
mentorship agreement entered into with a professional body or statutory council;

c¢) within two weeks of updating a workplace training plan, the revised workplace
training plan;

d) quarterly progress reports and a final report at the end of the structured mentorship

period including a log of exposure and interactions with the mentor in sufficient

detail to demonstrate compliance with requirements, signed off by the mentor, the

supervisor and the candidate.

G4.3.5 Candidates shall be required by the mentor to complete training reports required by
the relevant
professional body or statutory council whenever a substantial activity or training
period has been completed.

G4.3.6 The mentor and supervisor shall sign off all reports and logbooks to allow the
candidate to move to other projects or employment and continue on the path towards
registration where the work related to the contract ends for whatever reason prior to
the candidate gaining sufficient experience for registration.

G5 RECORDS

G5.1 The contractor shall submit all the documentation required in terms of clause 4 in a
timely manner and according to a prescribed format where applicable. The contractor
shall submit to the Employer’s Representative the following proformas:

e Form A2 Baseline Training Plan
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e Form A3 Project Interim Report
e Form A5 Project Completion Report

G5.2 The employer's representative shall certify the value of the credits counted towards
the contract
skills development goal, if any, whenever a claim for payment is issued to the
employer and shall notify the contractor of this amount.

GS5.3 The contractor shall, upon termination of the opportunities provided in order to satisfy

the contract skills development goal, certify the quantum and nature of the
opportunity

and submit the certificate, counter-certified by the relevant individual, to the
employer's

representative for record-keeping purposes.

G5.4 PRO-FORMA DOCUMENTS

The following Annexures are contained at the end of Part G Specifications and shall
be used by the contractor in relation to all the reporting requirements.

Annexure 1 - Form Al List of Recognised Skills Development Agencies
Annexure 2 - Form A2 Baseline Training Plan

Annexure 3 - Form A3 Project Interim Report

Annexure 4 - Form A4 Supervisor Agreement

Annexure 5 - Form AS Project Completion Report

G6 SANCTIONS

G6.1 In the event that the contractor fails to substantiate that any failure to achieve the
contract skills

development goal was due to reasons beyond the contractor's control which may be
acceptable

to the employer, the sanctions provided for in the contract shall apply.

G7 MEASUREMENT AND PAYMENT

Item Unit

G7.01 Payments associated with the Contract Skills
Development Goals:

(a) Employment of Leaners employed under Method 1
(1) Provision for Stipends..........cceeevveeeeiieeriieeiee e Number (No.)
(11) Provision for additional Costs.........cccceecvveerieeenieeeiieeeiee e, Number (No.)
(b) Employment of Leaners employed under Method 2
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(1) Provision for StPends.........ccceeveeiierieiiiieniieeieeeie e Number (No.)

(i1) Provision for additional Costs.............cccveeeciieeeieeeciieeeiee e, Number (No.)
(c) Employment of Leaners employed under Method 3

(1) Provision for StPends.........c.ceeveeiierieiiiieniieeieesie e Number (No.)

(i1) Provisions for mentorship .........cccceevvevviienieeiiienieciieeeeeee, Number (No.)

(iii))  Provision for additional CostS.........ceeeurevuieriieiiieniieiiesie e, Number (No.)
(d) Employment of Candidates employed under Method 4

(1) Provision for stipends..........ccceeeveeeeiieeniie e Number (No.)

(i1) Provisions for mentorship .........ccceeeveeeeiieeciee e, Number (No.)

(ii1))  Provision for additional CostS..........cceevveevieieriieeiiieeciee e Number (No.)

The payment items under subitem G7.01(a)(i), (b)(i), (¢)(i) and (d)(i) shall be the stipends
associated with each Number of Students/Learners/Candidates employed under each methods
for the duration of the projects and shall be used to cover the cost of stipend payments made
by the Contractor to the participants of the Skills Development Programme, including any
associated COIDA and UIF payments, all as authorised by the Employer’s Agent.

Where an unemployed learner is employed directly by the contractor, the contractor shall pay
the stipend directly to the learner.

Where an unemployed learner is sourced through an SDA, training provider or skills
development facilitator the contractor must pay the stipend to the SDA, training provider or
skills development facilitator who in turn will pay the learner.

The notional cost of providing training opportunities will be increase by CPI on an annual
basis. The new, revised costs will be published on the cidb website on the 1st April in each
year.

The provisional sum under subitem G7.01(a)(ii), (b)(ii), (c)(iii) and (d)(iii) shall be used to
cover all costs associated with the provision personal protective equipment, insurance,
medical assessments, course fees and trade tools (where applicable) and storage thereof,
assessment, moderation and monitoring of learners., all as authorised by the Employer’s
Agent.

The unit of measure for subitems G7.01 (¢)(ii) and (d)(ii) shall be the Number (No) of
mentors employed by the contractor to provide any mentorship for students and candidates
employed under method 3 and 4, all as authorised by the Employer’s Agent, and shall cover
all associated costs for mentorship including travelling, preparation of reports, preparation
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and review of training plans and any other costs associated with the Mentor fulfilling the
requirements of Clause G4.3.

The costs for providing
training opportunities
for this contract shall
be as detailed in Table
3, and as published by
CIDB on the Standards
for Skills
Development.

Table 3: The notional cost of providing training opportunities per quarter

Provision for

- stipends Provisions Provisions Total costs
Type of Training (Unemployed for for
Opportunity . additional | Unemployed | Employed
learners mentorship *
costs learners learners
only)
Method 1
Occupational
qualification R7 000 | RO ‘ R9 000 | R16 000 R9 000
Method 2
TVET College R14 000 RO R9 000 R23 000 N/A
graduates
Apprenticeship R14 000 RO R12 000 R26 000 R12 000
Method 3
P1 and P2 learners, or a
240 credits qualification R24 000 | R20 000 ‘ R4 500 | R48 500 N/A
Method 4
Candidates with a 360
credits qualification R37 000 R20 000 R4 500 R61 500 R20 000
Candidates with 480 or
more credits R47 000 R20 000 R4 500 R71 500 R20 000
qualification
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PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)
ANNEXURES
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Annexure 1 Form A1l List of Recognised Skills Development Agencies

Name of SDA SDA Registration Status Recognition Province Contact Contact Email Address
. Number Date End Person Number

CIDB SDA SDA/ZA/16/00001 Active 01/04/2025 National Pranveer 012 4827230 pranveerh@cidb.org.za
. Harriparsadh

Thabelo 012 482 7249 thabelor@cidb.org.za

. Ramaru
||
I
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Annexure 2 - Form A2 Baseline Training Plan

CIDB SKILLS STANDARD
BASELINE TRAINING PLAN

Contractor Details

Contractor Name:

CRS Number:

Estimated start date

Estimated Completion

date

Size of Organisation Small Medium Large
(1-49 (50-149 (2150
employees) employees) employees)

Contractor Contact Details

Name of Contact
Person

Designation of Contact
Person

Contact Details Cell Number:

Landline Number:
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Contractor Contact Details

Email address:
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Contract Data

Project Name

CIDB Contract Number

Name of Client:

Project Description

Final Tender Sum (at
tender award)

Project Location

Project duration

Estimated start date

Estimated Completion
date

Description Designation Project CSDG % | Min CSDG
Value Target
Civil Eng. CE 0.25
General Building GB 0.50
Civil & General CE & GB 0.375
Building
Electrical EB 0.25
Eng.(Building)
Electrical EP 0.25
Eng.(Infrastructure)
Mechanical Eng. ME 0.25
Specialist SwW 0.25
Total
CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C192



Method 1:
Skills Programme

Method 2:

FET College
Graduates/
Apprenticeship

Method 3:
P1 and P2 learners or a
240 credit qualification

Method 4:
Candidacy with 360
credit

qualification

Note: Refer to Table 3 in the Standard for Developing Skills through Infrastructure Contracts Government Gazette 43495 of 3 July
2020 for the notional costs
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Contractor’s Representative Designation:

Name:

Signature: Date:
Employer’s Representative Designation:
Name:

Signature: Date:
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Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/2/T
Department of Transport

Action Status

Project verified on CIDB Register of Projects (RoP) Yes No
Training plans developed Yes No
Appropriate learners available Yes No
Target learners sent to contractor Yes No
SDA processes explained to contractor Yes No
Placement plan developed Yes No
Training Method Percentage (%)

contribution to the CSDG

Method 1

Method 2

Method 3

Method 4

Total

SDA Representative Designation:
Name:
Signature: Date:
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Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/2/T
Department of Transport

Memorandum of understanding between Supervisor and Learner

The Contractor is responsible for the effective management of the learning opportunities provided through
the cidb Standard for the Development of Skills through Infrastructure Contracts (cidb Skills Standard).
The attainment of successful learning outcomes and professional development of the learners is largely
dependent on the relationship between the assigned Supervisor and the Learner . As a participant in the
implementation of the cidb Skills Standard you agree to the Supervisor relationship and commit to
endeavour through the challenges of a construction project to give value to the training programme.

The Responsibilities of a Supervisor to the Learner include:

*  stimulating a passion for construction

»  sharing technical and practical knowledge

»  fostering the development of technical and leadership skills

+ facilitating networking within the working community

+ instilling an expectation of personal growth and learning by the Learner

*  developing knowledge and understanding in the areas of health, safety, environment, quality and
production

* inculcating professionalism and a desire for continual improvement by the Learner
»  creating a nurturing relationship that instils a sense of discipline and professional pride
+  giving constructive feedback and

*  signing the Learners logbook.

Supervisor’s name

Signature: Date:

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C197



Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/2/T
Department of Transport

The Responsibilities of a Learner are:

o adhere to the Host Employer’s onsite rules and policies

e have an expectation of personal growth and learning

e to be enthusiastic and motivated

e to be open and accept supervision from the Supervisor and other colleagues

e to develop a thorough understanding of health, safety, environment, quality and production

e to have a positive attitude

e to display a strong sense of discipline and to be conscious of time

e to operate within the team

e to take the time to learn and practice new skills

e to make time to fill in your logbook and obtain the Supervisor’s signature for completed tasks

Intern’s Name: ID No:

Signature: Date:
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PART C4: SITE INFORMATION
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C4.1 LOCALITY PLAN
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C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS

C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT
REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for
Provincial Road Maintenance Grant (PRMG) contracts only. In all other cases it shall be
omitted.

2500
1700
9 ;o Department of Transport
4 e e Province of KwaZulu-Natal
S Consultants  ¢ongyitant's Name
Logo
2 8 CoylmEctops Contractor's Name
N Logo
3
=y ‘ o ",f?.'-..'j, h\
> . Q@mba P ' z~1n
\ﬁ/ :iws\lgzaa SOUTH AFRICA \M EXPANDED PUBLIC WORKS PROGRAMME
A PROJECT INCORPORATING EPWP PRINCIPLES
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C4.2.2 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS

REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for

Provincial Road Maintenance Grant (PRMG) contracts only. In all other cases it shall be

omitted.

2500
1700
9 @ Department of Transport
N s Province of KwaZulu-Natal
S Consultant's  &nsultant's Name
Logo
2 8 ConLtractors Contractor's Name
o 0go
5
& ot Gramps S| AP EIED
\!;l/ REPUBLIE OF SOUTH AFRICA —=0nke mmcmm
A PROJECT INCORPORATING EPWP PRINCIPLES
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C4.3 EXISTING SERVICES REPORT

1. Location of services

The known services on the site include:
The following services are scheduled for relocation under this contract:

It is also expected that unknown buried domestic services crossings requiring relocation or
protection may be encountered along the route as the work proceeds. The Contractor shall
therefore make every effort to establish the location of any such unknown services in a particular
area prior to excavations commencing in that area. Such efforts shall include the Contractor
conducting a thorough visual surface inspection for services in the area, and also diligently
enquiring of local landowners as to whether there are any known services which have not been
shown on the drawings but which may be affected by the construction activities in that area, and
any such services shall be brought to the attention of the Employer’s Agent immediately.
Exploratory hand excavation trenching work shall be carried out where necessary to establish the
exact position of buried services.

The Contractor shall take note of the requirements of clause A2.1 of the COTO 2020 DS standard
specifications with regard to services.

2. Liaison with service owners

Immediately after the site has been handed over to the Contractor and prior to the commencement
of any construction work on the site, the Contractor shall arrange a meeting with the relevant
authorities to establish the exact location of the various services affected (if any), to plan the
necessary services relocations (if required) and to obtain contact details for the service owners’
technical and emergency staff.

Where services relocations are required, the Contractor shall arrange regular planning meetings
with the service owners until such time as the services have been relocated and commissioned and

the existing services uplifted and removed.

3. Protection of existing services

Prior to the commencement of any construction work on the site, the Contractor shall establish
markers at 50 m centres (or closer where necessary), clearly delineating the routes traversed by the
services within the road reserve as confirmed by the service owners.

Excavation operations shall commence only after the existing services within or in the near vicinity
of the excavations have been suitably protected against damage.

The Contractor shall take particular care when carrying out blasting, pneumatic or mechanical
breaking, and general excavation operations in the vicinity of the services, and subcontractors,
foremen and plant operators shall be fully briefed on precautionary measures to be taken before
excavation commences in these areas

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C204
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4. Relocation of services

Should any services need to be relocated, the Contractor shall be required to assist the service
owner with programming, organising and carrying out the relocation work, in order to minimise
any delays in the construction.

5. Pavment for the services relocation work

A provisional sum has been provided under section C2.1 of the bill of quantities to cover the costs
of any protection, relocation, realignment, removal or replacement of services that may arise.

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C205



Province of KwaZulu-Natal Contract No. ZNB02664/00000/00/DUN/INF/2/T
Department of Transport

C4.4 CONDITIONS ON SITE: MATERIALS INFORMATION

CONTENTS

PAGE
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C4.4.1

C4.4.2

C4.43

DISCLAIMER

The information in this document records the results of investigations done and various
tests carried out on materials encountered in the existing road. The results are given in
good faith and there is no warranty that the results are entirely representative of all the
materials that may be encountered, the intention being to give an indication of the
materials likely to be encountered.

No responsibility for any consequence arising from variation between the actual
material properties and those indicated in this document will be accepted.

The specification and contract drawings shall always overrule this part of the contract
documents.

GENERAL DESCRIPTION OF ROAD

The various roads are located within the Dundee Zone in Nquthu-Dundee area office within the
Endumeni Local Municipality.

BORROW PIT INVESTIGATION

Five test pits were excavated in the weathered granite borrow area at km 35,0 RHS. G5
material was found in the test pits at the crest of the ridge and G8 quality material 100m
downhill of the ridge.

Five test pits were excavated in the weathered dolerite borrow area located 4 kilometres
south-east of km 39,0. G6 material was found in 4 of the 5 test pits excavated to

approximately 2m depth. The average thickness of overburden was 350mm.

Further testing will determine the optimum cementing agent and proportions to be
mixed with the natural material to produce C3 quality subbase.

The borrow pit test results are given in Appendix B.

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C207
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C4.4.4 MATERIAL FOR CONSTRUCTION

C4.4.4.1Selected subgrade and subbase layers

Results of tests on material sampled from the cuttings for use in the construction of
pavement layers are provided in Appendix A4.

Tests on tillite and sandstone materials excavated in the cuttings from km 32,760 to
km 33,020 and from km 34,250 to km 34,550 have proved the material durable, in
terms of the Venter test and 10% FACT test, for G9. lower selected subgrade, G7 upper
selected subgrade and G6 natural subbase.

Stabilisation tests have been undertaken on tillite materials sampled from the cutting at
km 32,880 and km 32,900. It was found that the use of cement rather than lime as the
stabilising agent resulted in higher Unconfined Compressive Strengths and Indirect
Tensile Strengths. Strengths required for C3 chemically stabilised subbase were
achieved by the addition of 3% by mass.of cement.

Stabilisation tests on material stockpiled at km 33,620 demonstrated that C3 strengths
were achievable by the addition of 1% by mass of lime and 1% by mass of cement.

Material sampled from the cutting at km 34,360 achieved a CBR of 30% at 95% of
modified AASHTO density but the CBR swell was in excess of 1% and the material
was thus classified as G7. Stabilisation tests on the material demonstrated that the
addition of a blend of lime and cement resulted in higher UCS and ITS strengths when
compared to.the strengths achieved by the addition of only cement or only lime.

It is expected that the following materials for pavement layers can be obtained from the
cutting km 33,600.and km 34,020:

o 13 500 m? intermediate material for LSSG.

o 12 800 m? hard to intermediate material for USSG. The material may
require single stage crushing and additional grid rolling.

o 11 850 m? hard tillite proven suitable for subbase for crushing.

Alternative sources of layer work materials are the proposed borrow area on the right-
hand side of the road near km 35,0 and the additional area located 4 kilometres south-
east of km 39,0.

C4.4.4.2Crushed stone base

The G2 required for the construction of the crushed stone base shall be obtained from
commercial sources.

The nearest commercial sources are Lancaster Crushers near Ulundi and Lafarge at
Empangeni (Bay Stone/Ninians).
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Results of tests done by site laboratories on material supplied from these sources are
supplied in Appendix A4.

Test results showed that the gradings of the G2 material from Lancaster Crushers and
the G1 material from Lafarge were on the coarse side of the specified grading
envelopes. Blending with fines is likely to be required to ensure the material conforms
to the standard specifications.

C4.4.4.3Concrete and surface seal aggregate, gabion stone and stone for erosion
protection works

Crushed stone shall be obtained from commercial source. The nearest commercial sources are
Afrimat near Ladysmith.

Results of tests done by site laboratories on material supplied from these sources are
supplied in Appendix A4.

Test results showed that the grading of the 20,0mm surfacing stone sampled from
Lafarge is oversize with respect to the requirements of Table 4302/8 of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO),
Draft Standard (DS), October 2020.
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C4.4.4.4Natural sand

No specific source of sand was identified. The Contractor will have to make his own
arrangements for the procurement of suitable sand for concrete, drainage and other
construction purposes from commercial sources.

C4.4.4.5 Water

No specific source of water for construction purposes is identified. The Contractor will
have to make his own arrangements in this regard. Water may be available from local
rivers and streams but the Contractor will have to make suitable arrangements for
access as required as well as for the necessary testing to prove its suitability.
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C4.5 TRAFFIC INFORMATION
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C4.6 ANY OTHER RELEVANT TECHNICAL REPORTS
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