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TRANSPORT
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Name of Tenderer:

This tender closes at 11:00 on Friday, 12 December 2025 at the offices of the
Department of Transport located at 12 Hyde Road, Ladysmith, 3370.

LATE SUBMISSIONS WILL NOT BE CONSIDERED

Issued by:

The Department of Transport
Estcourt District office

01 OIld Main Road
Estcourt
3310

Contact Name: Ms N Magubane

Prepared by:

Department of Transport
Ladysmith Area Office

12 Hyde Road
LADYSMITH
3370

Contact Name: Mr. TN Malinga

Telephone: 036 352 3153 Telephone: 036 638 4453
- ® -
2 8
‘a;-igula & Lty
R X se— EXPANDED PUBLIC WORKS PROGRAMME

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO

T




Province of KwaZulu-Natal

Department of Transport

Contract No. ZNB02715/00000/00/EST/INF/25/T: : :

PROVINCE OF KWAZULU-NATAL
DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB02715/00000/00/EST/INF/25/T: BETTERMENT AND RE-GRAVELLING ON L454
(FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA OFFICE UNDER ALFRED DUMA LOCAL

MUNICIPALITY.
Tender section of document: Pages T1 - T57
Contract section of document: Pages C1 - C162

CONTENTS

Section number and heading

The Tender
Part T1: Tendering procedures

T11
T1.2

Tender Notice and Invitation to Tender
Tender Data

Part T2: Returnable documents

T21
T2.2

List of Returnable Documents
Returnable Schedules

The Contract
Part C1: Agreements and Contract Data

C1.1
C1.2
C1.3
C14

C1.5
C1.6

Form of Offer and Acceptance

Contract Data

Performance Guarantee

Agreement in terms of Section 37(2) of the Occupational
Health and Safety Act No. 85 of 1993

Retention Money Guarantee

Transfer of Rights

Part C2: Pricing Data

C2.1
C2.2

Pricing Assumptions
Bill of Quantities

Part C3: Scope of Work

C3.1
C3.2
C3.3

Standard Specifications
Project Specifications
Particular Specifications

Part C4: Site Information

C4.1
C4.2
C4.3
C4.4
C4.5
C4.6

Locality Plan

Example of Contract Signboard Details

Existing Services Report

Conditions on Site: Materials Information

Traffic Information

Any other relevant technical reports (delete if not required)

Page
Colours

White
Pink

Yellow
Yellow

Yellow
Yellow
White

White
White
White

Yellow
Yellow

Blue
Blue
Blue

Green
Green
Green
Green
Green
Green

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO

T2



Province of KwaZulu-Natal

Department of Transport

Contract No. ZNB02715/00000/00/EST/INF/25/T: : :

DOCUMENT CHECKLIST

This document checklist is provided to assist the Tenderer.

1
2
3
i)
i)
4

ITEMS

Returnable Schedules in Section T2.2

Correct Tender Offer carried forward to C1.1 Form of Offer and Acceptance
and the Form of Offer duly completed and signed.................cocooiviiiiininis

Bill of Quantities:
Completed in legible INK Only......... ..o

Corrections crossed out and initialled ..o,

Contract specific data provided by the Contractor ...............ccoviiiiiiienne

CHECKED
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Province of KwaZulu-Natal Contract No. ZNB02715/00000/00/EST/INF/25/T: : :
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PART T1: TENDERING PROCEDURES

TABLE OF CONTENTS

T1.1  TENDER NOTICE AND INVITATION TO TENDER ... T5
T1.2  TENDER DATA L e 18

PLEASE NOTE:

Any appeals regarding the award of this bid should be lodged within 5 working days from the date
of the publication of bid results in the which is published every week on Friday and may be

downloaded from the website, www.kzntransport.gov.za,

The address provided for the lodging of appeals is:

The Chairperson

Bid Appeals Tribunal
Private Bag X9082
Pietermaritzburg
3200

Email.: BATSecretariat@kzntreasury.gov.za

*NOTE: Part T1 in its entirety must form part of the electronic submission.
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T1.1 TENDER NOTICE AND INVITATION TO TENDER

CONTRACT NO. ZNB02715/00000/00/EST/INF/25/T: BETTERMENT AND RE-GRAVELLING ON L454
(FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA OFFICE UNDER ALFRED DUMA LOCAL
MUNICIPALITY.

The Province of KwaZulu-Natal, Department of Transport, invites tenders from contractors, experienced in
roadworks, for the betterment and re-gravelling on L454 (from km 0+000 to km 3+900) in Ladysmith area
office in the Ladysmith Region. This project is located in the Alfred Duma Local Municipality under the uThukela
District Municipality. The duration of the project is 3 months

Only tenderers that satisfy the eligibility criteria stipulated in clause C.2.1 of the Tender Data are eligible to
have their tenders considered.

Tenders must have a minimum CIDB contractor grading designation of 4CE or higher.

Tenderers shall be required to demonstrate that they will have in their employment during the contract period
the necessary personnel satisfying the requirements of the Scope of Work for labour-enhanced competencies
for management and supervisory personnel.

Preference points are offered to tenderers who comply with the requirements of PPPFA stipulated in clause

C.3.11.1 of the Tender Data.

Free download of tender documents will be available on the www.kzntransport.gov.za and
www.etenders.gov.za website and must be downloaded.

Queries relating to this tender may be addressed to:

Bidding procedure enquiries: Technical enquiries:

Ms N Magubane Mr. TN Malinga

Telephone: 036 352 3153 Telephone: 036 638 4453

E-mail: E-mail:
Nokulunga.magubane@Kzntransport.gov.za Thembelani.malinga@Kzntransport.gov.za

Deadline for the submission of all technical enquiries is the 05 December at 16:00pm.

A compulsory Clarification Meeting with representatives of the Employer will take place on site on L454. The
meeting point for all prospective tenderers will be at Ladysmith Regional Office Outside Board Room, 12 Hyde
Road, Ladysmith, 3370 at 10h00 on Tuesday, 18 November 2025.

Tenderers shall be required to submit both an electronic and hard copy of the tender document as per the
provisions of Clause C.2.13 of the Tender Data .

The closing time for receipt of both the electronic and hard copies of the tenders is 11:00 am on Friday, 12
December 2025.

Late tenders and tenders submitted in any other format or form not as detailed in the Tender Data shall not be
accepted.

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender
Data.
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CLARIFICATION MEETING VENUE PLAN
LOCALITY DETAILS

Venue: Ladysmith Regional Office Outside Board Room, 12 Hyde Road, Ladysmith, 3370.

Time and date: 10:00 on Tuesday, 18 November 2025.

GPS co-coordinates: (-28.53839 °S, 29.78537°E)
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From Newcastle/ Dundee
o Follow N11 to Ladysmith
e Take right turn onto Shepstone Rd

e Turn left onto Hyde Road and your destination will be on your left.

From Durban
o Follow N3 to R74. Take exit 194 from N3
e Continue on R74 to your destination in uMnambithi
e Continue on R74 to merge onto R103
e Turn right onto Main Road P544 Towards eZakheni
e Turn left onto Main Road P325 Towards Steadville/Ladysmith CBD
e Turn left onto Main Road P32 Towards Ladysmith CBD
e Continue on P32 to merge onto Shepstone Rd

e Turn left onto Hyde Road and your destination will be on your left.
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Province of KwaZulu-Natal

Department of Transport

Contract No. ZNB02715/00000/00/EST/INF/25/T: : :

From Johannesburg

Follow N3 to R103 in KwaZulu-Natal. Take exit 246 from N3
Take exit 246 for R103 toward Ladysmith

Continue straight onto Harrismith Rd

Turn left onto Farquhar Rd

Use the left lane to turn right onto Cochrane Rd

Turn left onto Oswald St

Continue straight onto Rapson St

Continue onto Hyde Rd and your destination will be on your left
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T1.2 TENDER DATA

The conditions of tender are the standard conditions of tender contained in Annex C of the Construction
Industry Development Board Standard for Uniformity in Engineering and Construction Works Contracts,
published in Government Gazette No. 42622 dated 8 August 2019.

The standard conditions of tender make several references to the tender data for details that apply specifically
to this tender. The tender data shall have precedence in the interpretation of any ambiguity or inconsistency
between the tender data and the standard conditions of tender.

Each item of data given below is cross-referenced to the clause in the standard conditions of tender to which
it mainly applies.

Clause
Number Data
C1.2 The Tender Documents consist of the following:

(a) This Project Document, which contains the following:

PART T1: TENDERING PROCEDURES
T1.1 Tender Notice and Invitation to Tender
T1.2 Tender Data

PART T2: RETURNABLE DOCUMENTS
T2.1 List of Returnable Documents
T2.2 Returnable Schedules

PART C1: AGREEMENTS AND CONTRACT DATA
C1.1 Form of Offer and Acceptance
C1.2 Contract Data
C1.3 Performance Guarantee
C1.4 Agreement in terms of Section 37(2) of the Occupational Health and Safety Act
No. 85 of 1993
C1.5 Retention Money Guarantee
C1.6 Transfer of Rights

PART C2: PRICING DATA
C2.1 Pricing Assumptions
C2.2 Bill of Quantities

PART C3: SCOPE OF WORK
C3.1 Standard Specifications
C3.2 Project Specifications
C3.3 Particular Specifications

PART C4: SITE INFORMATION
C4.1 Locality Plan
C4.2 Example of Contract Signboard Details

(b) Drawings (issued separately by the Employer’s Agent).

(c) ‘General Conditions of Contract for Construction Works, Third Edition (2015)’
issued by the South African Institution of Civil Engineering (abbreviated title ‘General
Conditions of Contract 2015’ — ‘GCC 2015’). This document is obtainable separately
and Tenderers shall obtain their own copy.

(d) ‘Standard Specifications for Road and Bridge Works for South African Road
Authorities (Draft Standard) (October 2020). This document is obtainable separately
and Tenderers shall obtain their own copy.
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Clause
Number

Data

(e) ‘Occupational Health and Safety Act No. 85 of 1993’, ‘Occupational Health and
Safety Amendment Act No. 181 of 1993°, and the ‘Construction Regulations, 2014’
(Government Notice No. R. 489 published in Government Gazette No. 40883 of 2 June
2017,). These documents are obtainable separately and Tenderers shall obtain their
own copies.

(f) ‘Construction Industry Development Board Act No. 38 of 2000’ as amended and the
‘Regulations in terms of the Construction Industry Development Board Act No. 38
of 2000’ (Government Notice No. R. 692 published in Government Gazette No. 26427
of 9 June 2004, as amended).

In addition, Tenderers are advised, in their own interest, to obtain their own copies of the
relevant Acts, Regulations and Standards referred to in this document as they are essential for
the Tenderer to become acquainted with the basics of construction management, the
implementation of preferential construction procurement policies, and participation of targeted
enterprises and labour.

C14 The Employer’s Agent is:
Name of the firm: Department of Transport: Ladysmith Area Office
Contact person: Mr. TN Malinga
Telephone: 036 638 4453
Fax : 036 637 6955
E-mail : Thembelani.malinga@kzntransport.gov.za
C.2.1 Only those tenderers who satisfy the following criteria are eligible to submit tenders.

(a) CIDB registration

Only those tenderers who are registered with the CIDB, or are capable of being so prior to the
evaluation of submissions, in a contractor grading designation equal to or higher than a
contractor grading designation determined in accordance with the sum tendered, or a value
determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry
Development Regulations, for a Grade 4 CE class of construction work, are eligible to have their
tenders evaluated.

Only contractors whose CIDB status is “Active” at the time of tender evaluation will be
considered for further evaluation. Contractors whose status is “Suspended” or “Expired” will not
be considered for evaluation and will be disqualified from the bidding process.

Joint ventures are eligible to submit tenders provided that:

(i) every member of the joint venture is registered with the CIDB;

(ii) the lead partner has a contractor grading designation in the 3CE class of construction
work; not lower than one level below the required grading designation in the class of
construction work under consideration and possesses the required recognition status; and

(iii) the combined contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than 4 for a CE
class of construction work or a value determined in accordance with Regulation 25 (1B)
or 25(7A) of the Construction Industry Development Regulations.

(b) Central Supplier Database (CSD)
Tenderers, or in the event of a joint venture, each member of the joint venture, must be
registered on the Central Supplier Database at the time of evaluation. Tenders received from

such tenderers who do not comply with this requirement, will be considered non-responsive.

Prospective suppliers should self-register on the CSD website www.csd.qov.za.
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Clause
Number Data
c.27 The arrangements and venue for the compulsory Clarification meeting are:
Venue: Department of Transport, Ladysmith Regional Office.
12 Hyde Road
Ladysmith
3370
Date: Tuesday, 18 November 2025 at 10:00am
Contact Person:  Mr. Tl Sithomo
Tel: 036 342 3900
Email: Thembinkosi.sithomo@Kzntransport.gov.za
C.2.10 All Tenderers that are registered for Value Added Tax (VAT) with the South African Revenue
Service (SARS) must include VAT in their tender offer.
C.2.11 The tenderer shall not retype the tender document.
Any tender submitted using a document that has been retyped shall be considered
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender.
Cc.2.12 The requirements are as described in clause A2.1.4.2°ALTERNATIVE DESIGNS’ of the ‘COTO
Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft
Standard) (October 2020 edition)’.
C.2.13 C.2.13.3 Tender offers shall be submitted as an original only. Under no circumstances

whatsoever may the tender forms be retyped or redrafted. Photocopies of the original tender
documentation may be used, but an original signature must appear on such photocopies.

An electronic copy of the Tender offers shall be submitted in conjunction with the hard copy in a
non-editable PDF format . The electronic submission shall consist of the following sections only:

i. Part T1 — Tendering Procedures

ii. Part T2 — Returnable Documents
iii. Part C1.1- Form of Offer and Acceptance
iv. Part C2.2 - Bill of Quantities

V. All supporting documentation required as part of the returnable documents.

The electronic copy shall be an exact duplication of the hard copy submitted and may not vary
in any form. Any variance between the two copies shall result in the tender being considered
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender.

C.2.13.5 The Employer’s address for delivery of tender offers and identification details to be
shown on each tender offer package are:

Location of Tender Box: Department of Transport, Ladysmith Regional Office
Physical Address: 12 Hyde Road ,Ladysmith 3370

Identification Details: ZNB02715/00000/00/EST/INF/25/T

Electronic copies of the tender offers must be submitted in conjunction with the hard copies via
a USB Memory Stick. The USB memory stick shall be clearly marked with the Tender’s Name
and ZNB02715/00000/00/EST/INF/25/T

Unsuccessful Tenderers are at liberty to collect their USB memory sticks upon the Department’s
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Clause
Number

Data

completion of the bid evaluation processes.

C.2.13.6 A two-envelope system will NOT be followed.

C.2.15

The closing time for submission of Tender offers in both electronic and hard copy is:
11:00 on Friday, 12 December 2025

Late tenders and tenders submitted in any other format or form not as detailed in the Tender
Data shall not be accepted.

C.2.16

The tender offer validity period is twenty-four (24) weeks, calculated from the date of bid closure.

C.2.18

The tenderer must submit to the Employer the names of all management and supervisory staff
that will be employed to supervise the labour-enhanced portion of the works together with
satisfactory evidence that such staff members satisfy the eligibility requirement (refer to
Returnable Schedule H).

C.2.19

Access shall be provided for inspections and testing by personnel acting on behalf of the
Employer.

C.2.23

The certificates as required in the Returnable Schedules and Forms must be provided with the
tender for each party to a consortium / joint venture.

C34

The time and location for opening of the tender submissions are:
Time: 11:00 Date: Friday, 12 December 2025

Location / Venue: Acquisition Section, ‘B’ Block Boardroom,172 Burger Street,
Pietermaritzburg, 3201

C3.5

A two-envelope system will NOT be followed.

C3.8

C.3.81

C.3.8.2

Test for responsiveness

Determine, after opening and before detailed evaluation, whether each tender offer properly
received:

a) complies with the requirements of these Conditions of Tender,

b) has been properly and fully completed and signed, and

c) is responsive to the other requirements of the tender documents.

A responsive tender is one that conforms to all the terms, conditions, and specifications of the
tender documents without material deviation or qualification. A material deviation or
qualification is one which, in the Employer’s opinion, would:

a) detrimentally affect the scope, quality, or performance of the works, services or supply
identified in the Scope of Work,

b) significantly change the Employer's or the tenderer's risks and responsibilities under the
contract, or

c) affect the competitive position of other tenderers presenting responsive tenders, if it were to
be rectified.
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Clause
Number

Data

Reject a non-responsive tender offer and not allow it to be subsequently made responsive by
correction or withdrawal of the non-conforming deviation or reservation.

C3.9

C.3.9.1

C.3.9.2

C.3.93

C.3.94

Arithmetical errors, omissions and discrepancies

Check responsive tenders for discrepancies between amounts in words and amounts in
figures. Where there is a discrepancy between the amounts in figures and the amount in
words, the amount in words shall govern.

Check the highest ranked tender or tenderer with the highest number of tender evaluation
points after the evaluation of tender offers in accordance with C.3.11 for:
a) the gross misplacement of the decimal point in any unit rate;
b) omissions made in completing the pricing schedule or bills of quantities; or
c¢) arithmetic errors in:
(i) line-item totals resulting from the product of a unit rate and a quantity in bills of
quantities or schedules of prices; or
(i) the summation of the prices.

Notify the tenderer of all errors or omissions that are identified in the tender offer and either
confirm the tender offer as tendered or accept the corrected total of prices.

Where the tenderer elects to confirm the tender offer as tendered, correct the errors as
follows:

a) If bills of quantities or pricing schedules apply and there is an error in the line-item total
resulting from the product of the unit rate and the quantity, the line-item total shall govern and
the rate shall be corrected. Where there is an obviously gross misplacement of the decimal
point in the unit rate, the line-item total as quoted shall govern, and the unit rate shall be
corrected.

b) Where there is an error in the total of the prices either as a result of other corrections
required by this checking process or in the tenderer's addition of prices, the total of the prices
shall govern, and the tenderer will be asked to revise selected item prices (and their rates if
bills of quantities apply) to achieve the tendered total of the prices.

C.3.10

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a
contract arising from the tender offer.

C.3.11.1

The evaluation of tender offers will be based on administrative compliance, price and preference
in accordance with the Preferential Procurement Regulations, 2022, the KwaZulu-Natal
Department of Transport (KZNDOT) Interim Preferential Procurement Policy — January 2023,
as amended and the CIDB Inform Practice Note #5, Version 3 - September 2020, or as
amended.

(a) Functionality (Returnable Schedule O — Technical Proposal

The scope of work for this contract is classified in the following table.

Please mark appropriate: YES /NO
Simple/straightforward/routine work - where the tasks or activities are of
a straightforward nature in terms of which inputs are relatively well known and YES

outputs can be readily defined.

Complex work - characterised by requirements for higher levels of skills,
greater resources or not well-defined inputs and outputs. (if this evaluation NO
criteria are selected, please include functionality)

Specialist work - requiring considerable innovation, creativity, and expertise
or skill (or both) or work that has a high downstream impact. (if this NO
evaluation criteria are selected, please include functionality)
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>

This table is applicable

Upgrade/Rehabilitation/Reseal/Bridges/

Complex /|  Specialist Road @é

N

Functionality Criteria

Weighting

Key Personnel:

Detailed Curriculum Vitae and
Qualifications

Projects Implementation Experience

Construction Experience

(92N

Contracts Manager

Must be professionally rg

gistwi
g

Constrﬁls.{ic:?llanager (Senior Site Agent)
i ints = 20):

cgsses” or equivalent Quality Council for Trades and
Occupations (QCTO) qualifications at NQF level 5 or
7(SAQA Qualification ID 15162, as amended).

Years of Road Upgrade/Rehabilitation/Reseal/Bridges

experience:

13 years and above =20
11-12 years =16
9-10 years =12
7-8 years =8
5-6 years =4
0-4 years =0

Foreman / Supervisor (Maximum points = 15):

ID 23682, as amended)

Years of Road Upgrade/Rehabilitation/Reseal/Bridges
experience:

5 years and above
4 years

3 years

2 years

1 years

0 years

N

OSOWo O~
o9

Score =25 + 20 + 15 = 60 points

LIC NQF level 4 “National Certificate: Supervision of Civil
Engineering Construction Processes”; (SAQA Qualification
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Tenderers Road
Rehab/Reseal/Bridges/Road Upgrade
projects Experience:

Previous Projects

The evaluation will consider the nature
of the reference projects, scope of
services provided, and Employer
completion certificate.

(Final Approval Certificates/
Completion Certificates to be provided
with contact details of references.

(Final Approval Certificates/
Completion Certificates for projects
completed older than 15 years and
not signed by the Employer will not
be considered as proof of
experience)

List number of completed Rehab/Reseal/Bridges/Road
Upgrade projects

CONSTRUCTION EXPERIENCE
(Maximum points = 40):

Final Approval Certificates/ Completion Certificates for 5
projects and above = 40

Final Approval Certificates/ Completion Certificates for'4
projects and above = 32

Final Approval Certificates/ Completion Certificates for
projects = 24

Final Approval Certificates/ Completion
projects = 16

Final Approval Certificates/ Co
project =8

TOTAL

the tio

lity score will qualify for further
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(b) Price and preference

Tenders will be evaluated on price and preference in accordance with the Preferential
Procurement Regulations, 2022 and KZNDOT Interim Preferential Procurement Policy-January
2023.

Specific goals points must be claimed using Returnable Schedule D - SDB 6.1 in accordance
with the tenderer's Company and Intellectual Property Commission (CIPC) company
registration documents, Central Supplier Database report, B-BBEE status level of contributor or
Sworn affidavit as per construction sector code and proof of participation on job creation that is
provided as returnable schedule K. The Acceptable Proof for the Allocation of Specific Goals
Points, as detailed in Section Q - Acceptable Proof & Right to Award, must be attached to
Returnable Schedule D - SBD6.1. For proof of disability, an official letter from a Doctor certified
by the Department of Health Occupational Doctor confirming the disability is required to be
attached.

The tenderer's B-BBEE Status Level Verification Certificate must comply with the requirements
of Returnable Schedule E and be submitted as an attachment to the returnable schedule.

The Employer may perform a risk analysis on the preferred tenderer as per the provisions of
Section 3.6 of the CIDB Inform Practice Note #5 Version 3 - September 2020 or as amended.

Total Score for Price and Preference

The points scored for a Tenderer in respect of Price will be added to the points scored in
respect of Preference. Only the tender with the highest number of points may be selected,
except in those instances permissible by legislation, practice notes or relevant policies.

C.3.13

(e) The legal requirements for acceptance of the tender offer are:

(i) Tender Defaulters Register - the Tenderer or any of its principals is not listed on the
register of Tender Defaulters in terms of the Prevention and Combating of Corrupt
Activities Act of 2004 as a person prohibited from doing business with the public sector.

(i) Abuse of the SCM System - the Tenderer has not abused the Employer’s Supply Chain
Management System and has not been given a written notice to the effect that he has
failed to perform on any previous contract.

(iii) Declaration - the Tenderer has indicated and declared whether a spouse, child or
parent of the Tenderer is in the service of the State.

(iv) Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his
principals have not influenced the tender offer and acceptance by the following criteria:

. having offered, promised or given a bribe or other gift or remuneration to any
person in connection with the obtaining of this Contract;

. having acted in a fraudulent or corrupt manner in obtaining this Contract;

. having approached an officer or employee of the Employer or the Employer’s
Agent with the object of influencing the award of a Contract in the Tenderer’s
favour;

. having entered into any agreement or arrangement, whether legally binding or
not, with any other person, firm or company to refrain from Tendering for this
Contract or as to the amount of the Tender to be submitted by either party; or

. having disclosed to any other person, firm or company other than the Employer,
the exact or approximate amount of his proposed Tender.

The Employer may, in addition to using any other legal remedies, repudiate the Tender offer
and acceptance and declare the Contract invalid should it have been concluded already.

C.3.17

The number of paper copies of the signed contract to be provided by the Employer is one (1).
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PART T2: RETURNABLE DOCUMENTS

T2.1

NOTE:

LIST OF RETURNABLE DOCUMENTS

The following schedules and forms are contained in this document and are to be properly completed
as required:

(a) Returnable Schedules in T2.2.
(b) C1.1 Form of Offer and Acceptance, C1.1.1: Offer, on page C3.
(c) Contract Specific Data Provided by the Contractor in C1.2.3.

(d) Pricing Data in C2.2: Bill of Quantities.

The Tenderer is required to complete each schedule and form listed above to the best of his ability as
the evaluation of tenders and the eventual contract will be based on the information provided by the
Tenderer. Failure of a Tenderer to complete the schedules and forms to the satisfaction of the
Employer will lead to rejection on the grounds that the tender is non-responsive.

*NOTE: Part T2 in its entirety must form part of the electronic submission.
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T2.2 RETURNABLE SCHEDULES

A CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING ......cccocoiiiiiiiiiic e T18
B RECORD OF ADDENDA TO TENDER DOCUMENTS ..ot T19
C COMPULSORY ENTERPRISE QUESTIONNAIRE ... T20
D STANDARD BIDDING DOCUMENTS ... T21
SBD 1: INVITATION TO BID ... .o T21
SBD 4: BIDDER’S DISCLOSURE....... .o e T24
SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME ...... ... T27
SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022 .......oociiiiiiieiie e T30
E B-BBEE VERIFICATION CERTIFICATE ...t s T36
F CERTIFICATE OF AUTHORITY FOR SIGNATORY ..ottt T39
G CONSTRUCTION EXPERIENCE .......ooiiiiiiieiie et T41
H KEY PERSONNEL ..ottt sttt ettt st s T42
I CONSTRUCTION EQUIPMENT ..ottt e T45
J PROPOSED SUBCONTRACTORS ...t T46
K PARTICIPATION IN JOB CREATION USING LOCAL LABOUR ......ccciiiieieeeeee e T47
L BIDDERS HEALTH AND SAFETY DECLARATION ... .ottt T49
M DEVIATIONS AND QUALIFICATIONS ... T51
N SCHEDULE OF ALTERNATIVE TENDERS ... T52
0] TECHNICAL PROPOSAL ...ttt s e e T53
P NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS..............ccoiiie T55
Q ACCEPTABLE PROOF & RIGHT TO AWARD .......oooiiiiiii e T56

NOTE: The Tenderer is required to complete each schedule and form listed above to the best of his ability as
the evaluation of tenders and the eventual contract will be based on the information provided by the
Tenderer. Failure of a Tenderer to complete the schedules and forms to the satisfaction of the
Employer will lead to rejection on the grounds that the tender is non-responsive.

*NOTE: Part T2 in its entirety must form part of the electronic submission.
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A. CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING

This is to certify that (TENAEIEr) ..........c. oot e s

Lo €= o [0 [¢= 13 ) PP

was represented by the person(s) named below at the compulsory clarification meeting
held for all Tenderers at the Department of Transport, Ladysmith Regional Office, 12 Hyde
Road, Ladysmith, 3370 (refer to the Clarification Meeting Venue Plan in Section T1.1)
on Tuesday, 18 November 2025, starting at 10h00.

| / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves
with the site of the works and / or matters incidental to doing the work specified in the
tender documents in order for me / us to take account of everything necessary when
compiling our rates and prices included in the tender.

Particulars of person attending the meeting:

NaME: ..o e, Signature: .......coooeii e,
Capacity: .....coooveieieeeee e,

Attendance of the above person at the meeting is confirmed by the Employer's
Agent, namely:

NaME: (oo, SIGNATUNE:

Capacity: .cooeeeeei Dateand Time: ......cccoeviiiiii i,

Departmental Stamp

Any tender submitted that does not bear the signature of the Employer’s Agent on
this page shall be considered non-responsive in terms of Clause C.3.8 of the
Conditions of Tender and shall be rejected.
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS

The undersigned confirm that the following communications received from the Employer or his representative
before the date of submission of this tender offer, amending the tender documents, have been considered in
this tender offer. (Addenda can only be issued following approval from the Employer. The Employer’s
representative is not allowed to issue addenda to bidders without prior approval in terms of the SCM
Delegations).

ADDENDUM NO. DATE TITLE OR DETAILS
Signed Date
Name
Position
Bidder

Failure to complete, sign and date this form or failure to acknowledge receipt and effect
changes of each Addendum issued shall result in the tender being considered
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender.
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C. COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of
each partner must be completed and submitted.

Section 1: Name of enterprise:

Section 2: VAT registration number, if any:

Section 3: CIDB registration number, if any:

Section 4: CSD number:

Section 5: Particulars of sole proprietors and partners in partnerships:

Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

Section 6: Particulars of companies and close corporations

Company registration number:

Close corporation number:

Tax reference number:

Section 7: SBD4 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:

i) authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services that it is
in order;

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who
wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters
established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over
the enterprise appears, has within the last five years been convicted of fraud or corruption;

iv) confirms that | / we are not associated, linked or involved with any other tendering entities submitting tender offers and
have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could
cause or be interpreted as a conflict of interest; and

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both
true and correct.

Signed Date
Name Position
Enterprise

name

Failure to complete, sign and date this form shall result in the tender being considered non-responsive
and rejected in terms of Clause C.3.8 of the Conditions of Tender.
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D. STANDARD BIDDING DOCUMENTS

SECTION A
INVITATION TO BID

SBD1

YOU ARE HEREBY INVITED TO TENDER FOR REQUIREMENTS OF THE KWAZULU-NATAL DEPARTMENT OF

TRANSPORT
BID CLOSING DATE: 12
NUMBER: ZNB02715/00000/00/EST/INF/25/T December 2025 CLOSING TIME: 11:00

DESCRIPTI

BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH
ON AREA OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

TENDER RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)

Ladysmith Region Technical Block Monday to Friday: 08:00 until 16:00
12 Hyde Road Under no circumstances must suppliers submit their
Ladysmith Tender offers/ responses to the official whose name
3370 appears on the enquiries.
BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED
TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO:
CONTACT CONTACT
PERSON Ms N. Magubane PERSON Mr. TN Malinga
TELEPHONE TELEPHONE
NUMBER 036 352 3153 NUMBER 036 638 4453
FACSIMILE FACSIMILE
NUMBER 036 352 5484 NUMBER 036 637 6955
E-MAIL nokulunga.magubane@Kzntranspo | E-MAIL Thembelani.malinga@Kzntransp
ADDRESS rt.gov.za ADDRESS ort.gov.za
SUPPLIER INFORMATION
NAME OF
BIDDER
POSTAL
ADDRESS
STREET
ADDRESS
TELEPHONE
NUMBER CODE NUMBER
CELLPHONE
NUMBER
FACSIMILE
NUMBER CODE NUMBER
E-MAIL
ADDRESS
VAT
REGISTRATIO
N NUMBER
SUPPLIER TAX COMPLIANCE SYSTEM CENTRA
COMPLIANCE PIN: L
STATUS O | SUPPLI
R | ER MAAA

DATABA

SE NO:
B-BBEE TICK APPLICABLE BOX] B-BBEE [TICK APPLICABLE BOX]
STATUS STATUS
LEVEL [ Yes J No LEVEL [ Yes [J No
VERIFICATION SWORN
CERTIFICATE AFFIDAVIT
[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EME & QSE) MUST BE
SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR SPECIFIC GOALS]
ARE YOU THE ARE YOU A
ACCREDITED FOREIGN
REPRESENTA BASED
TIVE IN SOUTH SUPPLIER
AFRICA FOR FOR THE Oyes [CINo
THE GOODS Oyes [CINo GOODS
/SERVICES /SERVICES [IF YES, ANSWER THE
/WORKS [IF YES ENCLOSE PROOF] /WORKS QUESTIONNAIRE BELOW]
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OFFERED? OFFERED?

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? ] YES
DDO'I\EKS) THE ENTITY HAVE A BRANCH IN THE RSA? ] YES
DDO'I\EKS) THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? ] YES U
ggES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? O YES
E'EI—EE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? O YES

IF THE ANSWERS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF
NOT REGISTER AS PER 2.3 BELOW.

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO T22




Province of KwaZulu-Natal Contract No. ZNB02715/00000/00/EST/INF/25/T: : :
Department of Transport

PART B
TERMS AND CONDITIONS FOR BIDDING

1. BID SUBMISSION:

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR
CONSIDERATION.

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED- (NOT TO BE RE-TYPED) OR IN THE MANNER
PRESCRIBED IN THE BID DOCUMENT.

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL
PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER
SPECIAL CONDITIONS OF CONTRACT.

1.4. IF THE BID WAS INVITED THROUGH A CLOSE QUOTATION PROCESS; WHERE SUPPLIERS WERE SOURCED FROM CSD USING
THE COMMODITY PROCESS; SUPPLIERS WHO WERE NOT INVITED WILL NOT BE CONSIDERED.

1.5. USE OF OMISSION IN THE DOCUMENT IS PROHIBITED; ALL CORRECTIONS MUST BE INITIALLED BY TENDERR AND USE OF
CORRECTION FLUID IS PROHIBITED.

1.6. FAILING TO COMPLY WITH THE ABOVE REQUIREMENTS WILL RESULT IN THE BID BEING NON-RESPONSIVE.

1.7. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT

2. TAX COMPLIANCE REQUIREMENTS

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE
THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS.

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE
WWW.SARS.GOV.ZA.

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A
SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER
MUST BE PROVIDED.

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE
PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE
STATE.”

3. COMPLIANCE AND RETURNABLES: THE FOLLOWING RETURNABLE DOCUMENTS MUST BE RETURNED WITH THE TENDER

DOCUMENT

3.1 SCM APPENDIX 1 INVITATION TO TENDER (SBD1 PART A)

3.2 SCM APPENDIX 2 — TERMS AND CONDITIONS FOR BIDDING (SBD1 PART B)

3.3 SCM APPENDIX 3 — OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE

3.4 SBD 4 - DECLARATION OF INTEREST FORM

3.5 SBD 6.1 - PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022;

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID
INVALID.

SIGNATURE OF BIDDER:

CAPACITY UNDER WHICH THIS BID IS SIGNED:
(Proof of authority must be submitted e.g. company resolution)

DATE:
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SBD 4

BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM
Any person (natural or juristic) may make an offer or offers in terms of this invitation
to bid. In line with the principles of transparency, accountability, impartiality, and
ethics as enshrined in the Constitution of the Republic of South Africa and further
expressed in various pieces of legislation, it is required for the bidder to make this
declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of
Restricted Suppliers, that person will automatically be disqualified from the bid
process.

2. Bidder’s declaration

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or
any person having a controlling interest1 in the enterprise,
employed by the state? YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable,
state employee numbers of sole proprietor/ directors / trustees / shareholders /
members/ partners or any person having a controlling interest in the enterprise, in
table below.

Full Name Identity Number Name of State
institution

2.2 Do you, or any person connected with the bidder, have a relationship with any person
who is employed by the procuring institution? YES/NO

2.2.1 If so, furnish particulars:

! the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the
person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise.
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2.3

2.3.1

3.4

3.4

3.5

3.6

Does the bidder or any of its directors / trustees / shareholders / members / partners
or any person having a controlling interest in the enterprise have any interest in any
other related enterprise whether or not they are bidding for this contract?

YES/NO

If so, furnish particulars:

l, the undersigned,
(MM e in submitting the
accompanying bid, do hereby make the following statements that | certify to be true
and complete in every respect:

| have read, and | understand the contents of this disclosure.

| understand that the accompanying bid will be disqualified if this disclosure is found
not to be true and complete in every respect.

The bidder has arrived at the accompanying bid independently from, and without
consultation, communication, agreement, or arrangement with any competitor.
However, communication between partners in a joint venture or consortium2 will not
be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications,
prices, including methods, factors or formulas used to calculate prices, market
allocation, the intention or decision to submit or not to submit the bid, bidding with the
intention not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the
bidder, directly or indirectly, to any competitor, prior to the date and time of the official
bid opening or of the awarding of the contract.

There have been no consultations, communications, agreements or arrangements
made by the bidder with any official of the procuring institution in relation to this
procurement process prior to and during the bidding process except to provide
clarification on the bid submitted where so required by the institution; and the bidder
was not involved in the drafting of the specifications or terms of reference for this bid.

| am aware that, in addition and without prejudice to any other remedy provided to
combat any restrictive practices related to bids and contracts, bids that are suspicious
will be reported to the Competition Commission for investigation and possible
imposition of administrative penalties in terms of section 59 of the Competition Act
No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA)
for criminal investigation and or may be restricted from conducting business with the
public sector for a period not exceeding ten (10) years in terms of the Prevention and

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property,
capital, efforts, skill and knowledge in an activity for the execution of a contract.
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Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3
ABOVE IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT
SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of bidder

Every question must be answered individually on this form, whether a relationship is present or not:
Failure to do so and any non-disclosure on this Declaration will invalidate your tender/bid
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This document must be signed and submitted together with your bid.

THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME
INTRODUCTION

The National Industrial Participation (NIP) Programme, which is applicable to all government procurement
contracts that have an imported content, became effective on the 1 September 1996. The NIP policy and
guidelines were fully endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and
parastatal purchases / lease contracts (for goods, works and services) entered into after this date, are subject
to the NIP requirements. NIP is obligatory and therefore must be complied with. The Industrial Participation
Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the responsibility of
administering the programme.

1 PILLARS OF THE PROGRAMME
1.1 The NIP obligation is benchmarked on the imported content of the contract. Any contract having an
imported content equal to or exceeding US$ 10 million or other currency equivalent to US$ 10 million

will have a NIP obligation. This threshold of US$ 10 million can be reached as follows:

(@)  Any single contract with imported content exceeding US$10 million.

or
(b) Multiple contracts for the same goods, works or services each with imported content exceeding
US$3 million awarded to one seller over a 2-year period which in total exceeds US$10 million.
or
(c) A contract with a renewable option clause, where should the option be exercised the total
value of the imported content will exceed US$10 million.
or
(d) Multiple suppliers of the same goods work or services under the same contract, where the

value of the imported content of each allocation is equal to or exceeds US$ 3 million worth of
goods, works or services to the same government institution, which in total over a two (2) year
period exceeds US$10 million.

1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will
amount to 30 % of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 30
% of the total NIP obligation on a pro-rata basis.

1.3 To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such as investments,
joint ventures, sub-contracting, licensee production, export promotion, sourcing arrangements and
research and development (R&D) with partners or suppliers.

14 A period of seven years has been identified as the time frame within which to discharge the obligation.
2 REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY
21 In order to ensure effective implementation of the programme, successful bidders (contractors) are

required to, immediately after the award of a contract that is in excess of R10 million (ten million
Rands), submit details of such a contract to the DTI for reporting purposes.

2.2 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million Rands)
is to cater for multiple contracts for the same goods, works or services; renewable contracts and
multiple suppliers for the same goods, works or services under the same contract as provided for in
paragraphs 1.1.(b) to 1.1. (d) above.

3 BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND
SUCCESSFUL BIDDERS (CONTRACTORS)
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3.1 Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with the
bid on the closing date and time.

3.2 In order to accommodate multiple contracts for the same goods, works or services; renewable
contracts and multiple suppliers for the same goods, works or services under the same contract as
indicated in sub-paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP
obligation, successful bidders (contractors) are required, immediately after being officially notified
about any successful bid with a value in excess of R10 million (ten million Rands), to contact and
furnish the DTI with the following information:

. Bid / contract number.

. Description of the goods works or services.

. Date on which the contract was accepted.

. Name, address and contact details of the government institution.
o Value of the contract.

. Imported content of the contract, if possible.

3.3 The information required in paragraph 3.2 above must be sent to the Department of Trade and
Industry, Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias Malapane within five (5) working
days after award of the contract. Mr Malapane may be contacted on telephone (012) 394 1401,
facsimile (012) 394 2401 or e-mail at Elias@thedti.gov.za for further details about the programme.

4 PROCESS TO SATISFY THE NIP OBLIGATION

4.1 Once the successful bidder (contractor) has made contact with and furnished the DTI with the
information required, the following steps will be followed:

a. the contractor and the DTI will determine the NIP obligation;
b. the contractor and the DTI will sign the NIP obligation agreement;
C. the contractor will submit a performance guarantee to the DTI;
d. the contractor will submit a business concept for consideration and approval by the DTI;
e. upon approval of the business concept by the DT, the contractor will submit detailed business
plans outlining the business concepts;
f. the contractor will implement the business plans; and
g. the contractor will submit bi-annual progress reports on approved plans to the DTI.
4.2 The NIP obligation agreement is between the DTl and the successful bidder (contractor) and,

therefore, does not involve the purchasing institution.

Bid number ... Closingdate: ........ccooiiiiiiiiiis

NAME Of DI ... e e s

POSTAl AAAIESS ...t s
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SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and
serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included);

1.2 To be completed by the organ of state
a) The applicable preference point system for this tender is the 80/20 preference
point system.

b) The 80/20 preference point system will be applicable in this tender. The lowest/
highest acceptable tender will be used to determine the accurate system once
tenders are received.

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall
be awarded for:
(a) Price; and

(b) Specific Goals.
1.4 To be completed by the organ of state:

The maximum points for this tender are allocated as follows:

PRICE 80

SPECIFIC GOALS 20
Total points for Price and SPECIFIC GOALS

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this
tender to claim points for specific goals with the tender, will be interpreted to mean that
preference points for specific goals are not claimed.

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is
adjudicated or at any time subsequently, to substantiate any claim in regard to preferences,
in any manner required by the organ of state.
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2. DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in
response to an invitation to provide goods or services through price quotations,
competitive tendering process or any other method envisaged in legislation.

(b) “price” means an amount of money tendered for goods or services and includes all
applicable taxes less all unconditional discounts.

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time
of bid invitation, and includes all applicable taxes.

(d) “tender for income-generating contracts” means a written offer in the form determined by
an organ of state in response to an invitation for the origination of income-generating
contracts through any method envisaged in legislation that will result in a legal agreement
between the organ of state and a third party that produces revenue for the organ of state,
and includes, but is not limited to, leasing and disposal of assets and concession contracts,
excluding direct sales and disposal of assets through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of
2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1. POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20
Ps=80(1-"—2")
P min
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender
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4. POINTS AWARDED FOR SPECIFIC GOALS

4.1. Interms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the purposes
of this tender the tenderer will be allocated points based on the goals stated in table 1 below
as may be supported by proof/ documentation stated in the conditions of this tender:

4.2. Incases where organs of state intend to use Regulation 3(2) of the Regulations, which states

that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of
state must, in the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20 or
90/10 preference point system will apply and that the highest acceptable tender will
be used to determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system
will apply and that the lowest acceptable tender will be used to determine the
applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10
and 80/20 preference point system.
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is
applicable, corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point
system.)

Number of points Number of points

allocated claimed (80/20 system)

> (To be completed by
(80/20 system) the tenderer)

The specific goals allocated points in
terms of this tender

(To be completed by
the organ of state)

1. A Tenderer who is at least 51% owned by

Max points = 12 points

a) Black people 6 points

b) Black people who are youth 2 points

c) Black people who are women 2 points
d) Black people with disabilities 2 points

2. Promotion of Tenderer's located in a | Max points =

Specific Area 4 points
For CIDB grade 1-3 work: Operating business
address located within the Local municipality ;
4 points
For CIDB grade 4 -6 work: Operating business 4 points
address located within the District municipality
For CIDB grade 7 and above work: Operating 4 points

business address located within the Province

3. The creation of new jobs or the | Max points =
intensification of labour absorption

4 points
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DECLARATION WITH REGARD TO COMPANY/FIRM

4.3. Name of ComMPany/firm. ...
4.4. Company registration NUMDEr: ... ... e
4.5. TYPE OF COMPANY/ FIRM

N Partnership/Joint Venture / Consortium
O One-person business/sole propriety

O Close corporation

O Public Company

O Personal Liability Company

O (Pty) Limited

O Non-Profit Company

0 State Owned Company

[TICK APPLICABLE BOX]

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify
that the points claimed, based on the specific goals as advised in the tender, qualifies the
company/ firm for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

i) In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof
to the satisfaction of the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the organ of state may, in addition to any
other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result
of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a
result of having to make less favourable arrangements due to such
cancellation;
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(d)

(e)

recommend that the tenderer or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any organ
of state for a period not exceeding 10 years, after the audi alteram
partem (hear the other side) rule has been applied; and

forward the matter for criminal prosecution, if deemed necessary.

DATE:
ADDRESS:

SURNAME AND NAME: ...,
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B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES (ISSUED IN TERMS OF THE
AMENDED CONSTRUCTION SECTOR CODE) (Gazette Vol. 630 No. 41287)

Issued in terms of paragraph 3.6.2.4.1 (B)

I, the undersigned,

Full name & Surname

Identity number

Hereby declare under oath as follows:

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.
2. lam a member/ director / owner of the following enterprise and am duly authorised to act on its behalf:

Enterprise Name

Trading Name (If
Applicable):

Registration Number

Enterprise Physical
Address:

Type of Entity (CC, (Pty)
Ltd, Sole Prop etc.):

Nature of Business:

BEP Contractor
(Built Environment

Professional)

Supplier

Definition of “Black
People”

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as
Amended by Act No 46 of 2013 “Black People” is a generic term which
means Africans, Coloureds and Indians —
(a) who are citizens of the Republic of South Africa by birth or descent;
or
(b) who became citizens of the Republic of South Africa by
naturalisationi-
I. before 27 April 1994; or
Il. on or after 27 April 1994 and who would have been entitled to
acquire citizenship by naturalization prior to that date;”

Definition of “Black
Designated Groups”

“Black Designated Groups means:

(a) unemployed black people not attending and not required by law to
attend an educational institution and not awaiting admission to an
educational institution;

(b) Black people who are youth as defined in the National Youth
Commission Act of 1996;

(c) Black people who are persons with disabilities as defined in the
Code of Good Practice on employment of people with disabilities
issued under the Employment Equity Act;

(d) Black people living in rural and underdeveloped areas;

(e) Black military veterans who qualify to be called a military veteran in
terms of the Military Veterans Act 18 of 2011;”

Construction Sector Affidavit
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3. | hereby declare under Oath that:

e The Enterprise is % Black Owned as per Amended Code Series 100 of the
amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
amended by Act No 46 of 2013,

e The Enterprise is % Black Female Owned as per Amended Code Series 100 of the
Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
Amended by Act No 46 of 2013,

e The Enterprise is % Black Designated Group Owned as per Amended Code Series
100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of
2003 as Amended by Act No 46 of 2013,

¢ Black Designated Group Owned % Breakdown as per the definition stated above:

e Black Youth % = %
e Black Disabled % = %
e Black Unemployed % = %
e Black People living in Rural areas % = %
e Black Military Veterans % = %
BEP R1.8 million
Contractor R3.0 million
Supplier R3.0 million

Ifthe turnover exceeds the applicable amount in the table above, then this affidavit is no longer applicable and an EME certificate must be obtained from a rating agency accredited by SANAS or when applicable a B-BBEE Verification

Professional Regulator appointed by the Minister of Trade and Industry.

e Based on the Financial Statements/Management Accounts and other information available on the

latest financial year-endof ___ / / , (dd/mm/yyyy) the annual Total Revenue was

R3,000,000.00 (3 million Rands) or less
e Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box.

100% Black Owned Level One (135% B-BBEE procurement recognition level)
At least 51% Black Owned Level Two (125% B-BBEE procurement recognition level)
At least 30% Black Owned Level Four (100% B-BBEE procurement recognition level)
Less than 30% Black Owned | Level Five (80% B-BBEE procurement recognition level)

4. | know and understand the contents of this affidavit and | have no objection to take the prescribed
oath and consider the oath binding on my conscience and on the Owners of the Enterprise, which |
represent in this matter.

5. The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner.

Deponent Signature:

Date: / /

Stamp Signature of Commissioner of Oaths

FAILURE TO FULLY COMPLETE DATE AND SIGN THIS FORM WILL REUSLT TO NON-AWARD
OF POINTS
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E.

B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE

Notes to tenderer:

1.

The tenderer shall submit proof of B-BBEE Status Level of Contributor by submitting a copy of a valid
B-BBEE Verification Certificate issued in accordance with the Amended Construction Sector Code
published in Notice 931 of 2017 of Government Gazette No. 41287 of 1 December 2017.

The certificate shall:

0] have been issued by a verification agency accredited by the South African National
Accreditation System (SANAS); or
(i) in the case of an Exempted Micro Enterprise (EME) with a total annual revenue of R3 million

and less, be in the form of a sworn affidavit, in respect of their ownership and annual turnover,
for the year ending not earlier than 12 (twelve) months prior to the tender closing date; and
(iii) have a date of issue not earlier than 12 (twelve) months prior to the tender closing date.

A consortium or joint venture (including unincorporated consortia and joint ventures) must submit a
consolidated B-BBEE Status Level Verification Certificate. In addition, the consolidated B-BBEE
Status Level Verification Certificate for unincorporated joint ventures shall only be applicable to this
project (Tender No. to be indicated on the certificate).

An enterprise will qualify as an Exempted Micro Enterprise (EME) if it has a total annual revenue of
R3 million or less, and is deemed to have the following B-BBEE Status in accordance with their black
ownership levels:

(i) if less than 30% Black Owned then “Level Five Contributor”;

(ii) if at least 30% Black Owned but less than 51% Black Owned then “Level Four Contributor”;

(iii) if at least 51% Black Owned but less than 100% Black Owned, then “Level Two
Contributor”; and

(iv) if 100% Black Owned then “Level One Contributor”.

Tenderers are advised that any misrepresentation in the affidavits is a criminal offence.
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F. CERTIFICATE OF AUTHORITY FOR SIGNATORY

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.

U] (In) () (v) (V)

SOLE CLOSE PARTNERSHIP COMPANY JOINT VENTURE /
PROPRIETOR | CORPORATION CONSORTIUM
Incorporated

Unincorporated

Note:

The following document must be attached to this form according to the status of the enterprise, in the form of
a resolution authorising the signatory to sign all documents and any contract resulting therefrom on behalf of
the enterprise, and such resolution shall include a specimen signature of the signatory.

Cooperative: ‘Resolution of the Members’

Close Corporation: ‘Resolution of the Members’

Company: ‘Resolution of the Board’ signed by the chairperson

Joint Venture / Consortium: ‘Resolution/agreement  passed/reached’ signed by the authorised

representatives of the enterprises
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MEMBERS RESOLUTION

Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader Name:

Registration
Number: RESOLUTION OF THE
DIRECTORS OF THE COMPANY etc RESOLVED that

, in his/her capacity as

, is authorised to make applications on behalf of
the Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader for: any documentation
relating to the business (which is not necessarily a change of ownership). The nominated person will also
have access to webpage for the business.

Signature(s) for Close Corporation / Company / Partnership / Trust/ Sole proprietor or sole trader.
(sole member still must sign this resolution)

Signature of members:
Name Signature Date

Specimen signature of the signatory:

Failure to complete, sign and date the relevant certificate(s) set out hereafter or failure to
provide the certificate(s) in the form of a resolution as described above shall result in the
tender being considered non-responsive and rejected in terms of Clause C.3.8 of the
Conditions of Tender.
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G. CONSTRUCTION EXPERIENCE

The following is a statement of work of similar nature recently successfully executed by myself / ourselves:

. , DATE
Ec""gh?){E? ' EMXE%EB S VALUE OF | COMPLETED
PERSON AND CONTACT PERSON | NATURE OF WORK (im‘:’:’&m of EXPgETED
TELEPHONE AND TELEPHONE VAT) 10 BE
NUMBER NUMBER COMPLETED

Attach additional pages if more space is required

SIGNATURE: ... DATE: ..

(Of person authorised to sign on behalf of the Tenderer)
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H. KEY PERSONNEL

H1. KEY PERSONNEL - MANAGEMENT

The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the
management of the construction of the Works, together with a resume of their experience with particular

reference to the construction of similar Works.

The Tenderer shall attach the curriculum vitae of the listed key management personnel to the page included
below for this purpose.

YEAR

DESIGNATION NAME PROJECT TYPE VALUE OF WORK COMPLETED

CONTRACTS
MANAGER

CONSTRUCTION
MANAGER

FOREMAN/
SUPERVISOR

Attach additional pages if more space is required

SIGNATURE: ..ot DATE: . e

(Of person authorised to sign on behalf of the Tenderer)
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H2. KEY PERSONNEL - LABOUR ENHANCED ACTIVITIES

Contractors shall employ in labour-enhanced works only those supervisory and management staff that have
completed the required Skills Programme in terms of Appendix C of the “Guidelines for the implementation of
labour-enhanced infrastructure projects under the Expanded Public Works Programme (EPWP) Third Edition
2015”:

. Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering
Construction Processes”; (SAQA Qualification ID 23682, as amended, with 12 Credits)

o Site Agent / Construction Manager at NQF level 5 "Manage Labour-Intensive Construction Processes"
or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF level 5 or 7.
(SAQA Qualification ID 15162, as amended, with 8 Credits)

The details shown on the certification submitted as proof of qualification must clearly detail the SAQA
Qualification ID and Credits.

Tenderers’ attention is drawn to the required minimum supervisor to worker ratio for this project stated in
clause E2.3 of Part E of the Particular Specifications.

The Tenderer must insert in the spaces provided below the relevant details of the personnel to be employed
in the construction of the Works possessing the required qualifications in the supervision or management of
LIC projects. A copy of the relevant qualification certificate for each such person shall be attached to the next
page below.

DESIGNATION | NAME NAME OF QUALIFICATION YEAR
TRAINING OBTAINED IN THE QUALIFICATION
INSTITUTION SUPERVISION OR OBTAINED
MANAGEMENT OF

LIC PROJECTS

Attach additional pages if more space is required

SIGNATURE: ...ooiiiiiiiiieee e DATE: . e

(Of person authorised to sign on behalf of the Tenderer)

Failure to list the names, designations, relevant qualification certificates and CVs of the key
personnel for Labour Enhanced Activities will result in tender being evaluated as non-
responsive
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CURRICULUM VITAE OF KEY PERSONNEL - MANAGEMENT

Refer to H1.

Curriculum Vitae of key management personnel to be attached to this page.

and

QUALIFICATIONS OF KEY PERSONNEL — LABOUR ENHANCED ACTIVITIES

Refer to H2.

Relevant qualification certificates to be attached to this page for each person possessing the required
qualifications in the supervision or management of LIC projects.

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO T43



Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB02715/00000/00/EST/INF/25/T: : :

. CONSTRUCTION EQUIPMENT

The following are lists of major construction equipment that | / we presently own or will acquire for this contract

if my / our tender is accepted.

(a) Details of major construction equipment owned by me / us:

DESCRIPTION (type, size and capacity)

QUANTITY

YEAR OF
MANUFACTURE

Attach additional pages if more space is required

(b) Details of major construction equipment that will be acquired:

DESCRIPTION (type, size and capacity)

QUANTITY

HOW ACQUIRED

HIRE / BUY

SOURCE

Attach additional pages if more space is required

SIGNATURE: ..o

(Of person authorised to sign on behalf of the Tenderer)

DATE: ...t
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J. PROPOSED SUBCONTRACTORS

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work under this contract. If I/we am/are awarded a contract l/we
agree that this notification does not change the requirement for me/us to submit the names of proposed subcontractors in accordance with the requirements of

the contract for such appointments.

Acceptance of this tender shall not be construed as approval of any or all of the listed subcontractors. Should any or all of the subcontractors not be approved
subsequent to the acceptance of the tender, it shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall remain final

and binding, even in the event of a subcontractor not listed below being approved by the Employer.

NAME OF SUBCONTRACTOR

CSD NUMBER

DESIGNATED
GROUP AND
OWNERSHIP %

B-BBEE
LEVEL

NATURE OF WORK

PERCENTAGE TO BE
SUBCONTRACTED

Attach additional pages if more space is required.

NB: The subcontractors listed above will not contribute to the achievements of the objectives specified in Section C3.3 Part F of this tender document.

SIGNATURE: ...,

(Of person authorised to sign on behalf of the Tenderer)

DATE: ...
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K. PARTICIPATION IN JOB CREATION USING LOCAL LABOUR

The Tenderer shall be required to participate in job creation (employment of local labour) by executing various
portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, who
are South African Citizens or foreigners in possession of a work visa issued by the Department of Home
Affairs (only one such foreigner may be employed on any project). Proof of citizenship or work visa may be
audited during the contract period.

The creation of one job shall mean the employment, for any period of time, of one such unskilled or
semi-skilled labourer from the local community.

The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out in Part E: Expanded
Public Works Programme (EPWP) of the project specifications.

The number of jobs to be created using such local labour is inclusive of the local labour employed to execute
various portions of the Works by both the main Contractor and any subcontractors, including the small
development subcontractors in terms of Part F: Small Contractor Development of the project specifications.

The number of jobs to be created using such local labour shall include for a minimum percentage allocation
to the following individual targeted groups:

° 60% Women;
° 55% Youth; and
° 2% Disabled.

The minimum required content of such local labour for this project shall be calculated as follows:
Minimum required content of such local labour (%)

= (100 x amount spent on wages for such local labour (excluding VAT))
(Subtotal 1* (excluding contingencies, contract price adjustment and VAT))

*Subtotal 1 is obtained from the Tender Summary under C2.2 Bill of Quantities
The minimum required content of such local labour for this project shall be 2.62%

For purposes of completing the table on the next page containing the Tenderer’s declaration with respect to
participation in job creation using local labour, the value of Subtotal 1* (excluding contingencies, contract price
adjustment and VAT) which is obtained from the Tender Summary under C2.2 Bill of Quantities, shall be
used.
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TENDERER’S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION USING LOCAL
LABOUR:

The Tenderer shall complete the table below reflecting the anticipated local labour force to be employed on
this contract, including such local labour employed by subcontractors.

I/'We hereby tender to participate in job creation through the employment of local labour by creating the
following number of jobs using unskilled or semi-skilled labourers, recruited from the local community, who
are South African Citizens or foreigners in possession of a work visa issued by the Department of Home
Affairs (only one such foreigner may be employed on any project), including for a minimum allocation of 60%
Women, 55% Youth and 2% Disabled:

Local labour comprising Anticipated Total number Wage rate per Total wage cost
unskilled or semi-skilled number of of days person-day (excluding VAT)
labourers recruited from the jobs to be anticipated (excluding VAT)

local community created (Rand) (Rand)

Contractor’s local labour content

Subcontractors’ local labour
content

Total anticipated wage cost of local labour content (excluding VAT) | R

Subtotal 1* (excluding contingencies, contract price adjustment and VAT) | R

Hence anticipated local labour content expressed as a percentage of
Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) o
(o}

Note: Should this percentage not equal or not exceed the specified minimum percentage, the Tender will be considered
non-responsive in terms of Clause C.3.8 of the Conditions of Tender and such a tender shall be rejected.

Specified minimum local labour content 2.62%

A penalty shall be applied to any shortfall in the local labour content achieved when measured against
the specified minimum local labour content, as set out in Part E: Expanded Public Works Programme
(EPWP) of the project specifications. The penalty shall not apply to shortfalls in the allocations to the
individual target groups (i.e., Women/Youth/Disabled), only to shortfalls in the total local labour
content achieved.

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, confirms
that he/she understands the conditions for such participation and confirms that the tender satisfies the
conditions for participation in job creation through the employment of local labour.

Duly authorized to sign on behalf Of: ... ..o e

SIGNATURE: ..o DATE: ..

(Of person authorised to sign on behalf of the Tenderer)

Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender.
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L.

BIDDERS HEALTH AND SAFETY DECLARATION

In terms of Regulation 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as ‘the
Regulations’ hereafter), a Contractor may only be appointed to perform construction work if the Employer is
satisfied that the Contractor has the necessary competencies and resources to carry out the work safely in
accordance with the Occupational Health and Safety Act No 85 of 1993, as amended and the OHSA 1993
Construction Regulations 2014.

To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in

detail.

Declaration by Tenderer

1.

I, the undersigned, hereby declare and confirm that | am fully conversant with the Occupational Health
and Safety Act No. 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act
No. 181 of 1993), and the OHSA 1993 Construction Regulations 2014.

| hereby declare that my company has the competence and the necessary resources to safely carry
out the construction work under this contract in compliance with the Construction Regulations and the
Employer's Health and Safety Specification.

| propose to achieve compliance with the Regulations by one of the following:

(a) From my own competent resources as detailed in 4(a) hereafter: ..........ccccceviinnnnee. *Yes /| No

(b) From my own resources or still to be appointed, and trained until competency is
achieved, as detailed in 4(b) hereafter: .........ccociiiiiiii *Yes / No

(c) From outside sources by appointment of competent specialist subcontractors as
detailed in 4(C) NEreafter: .......eiiiiiie e *Yes / No

(* = delete whatever is not applicable)

Details of resources | propose:

Note: Competent resources shall include safety personnel such as the construction manager,
construction health and safety officer and construction supervisor as defined in Regulation
8, and competent persons as defined in the OHSA 1993 Construction Regulations 2014, as

applicable to this contract.

(a) Details of the competent and qualified key persons from my company's own resources, who will
form part of the contract team:

NAME OF COMPETENT PERSONS | POSITION TO BE FILLED BY COMPETENT PERSONS
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(b) Details of training of persons from my company's own resources (or to be hired) who still have
to be trained to achieve the necessary competency:

(i) By whom will training be provided? ...

(i)  When will training be undertaken? ..o

(iii) List the positions to be filled by persons to be trained or hired: ............ccccoeeeiiiiinnnnen.

(c) Details of competent resources to be appointed as subcontractors if competent persons cannot
be supplied from own company:

Name of proposed SUDCONTIACION: ........ooii i

Qualifications or details of competency of the subcontractor: ...........cccccoviiiiiiiie i

5. | hereby undertake, if my tender is accepted, to provide, before commencement of the works under the
contract, a suitable, sufficiently documented and coherent site-specific Health and Safety Plan in
accordance with Regulation 7(1)(a) of the Construction Regulations, which plan shall be subject to
approval by the Employer.

6. | confirm that copies of my company's approved Health and Safety Plan, the Employer's Health and
Safety Specification as well as the OHSA 1993 Construction Regulations 2014 will be provided on site
and will at all times be available for inspection by the Contractor's personnel, the Employer's personnel,
the Employer’s Agent, Construction Health and Safety Agent, visitors, and officials and inspectors of
the Department of Labour.

7. | hereby confirm that adequate provision has been made in my tendered rates and prices in the
schedule of quantities to cover the cost of all resources, actions, training and all health and safety
measures envisaged in the OHSA 1993 Construction Regulations 2014, and that | will be liable for any
penalties that may be applied in terms of the said Regulations (Regulation 33) as a result of
contravening or failing to comply with the provisions of the Act and the Regulations.

8. | agree that my failure to complete and execute this declaration to the satisfaction of the Employer will
mean that | am unable to comply with the requirements of the OHSA 1993 Construction Regulations

2014 and accept that my tender will be prejudiced and may be rejected at the discretion of the
Employer.

SIGNATURE: ..o DATE: ..

(Of person authorised to sign on behalf of the Tenderer)
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M. DEVIATIONS AND QUALIFICATIONS

Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of
Contract, Specifications, Bill of Quantities, or Drawings, or should he wish to qualify the tender in any way, he
shall indicate the proposals clearly hereunder or alternatively on photocopies of the original tender
documentation which shall be attached to this page.

Please note: The extent of deviations from the tender documents issued by the Employer prior to the tender
closing date is limited to those permissible in terms of the Conditions of Tender. Please also refer to
Returnable Schedule N.

SECTION

PAGE

DEVIATION OR QUALIFICATION, INCLUDING REFERENCE CLAUSE
OR ITEM NUMBER

Attach additional pages if more space is required

SIGNATURE: ... DATE: ...

(Of person authorised to sign on behalf of the Tenderer)
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N. SCHEDULE OF ALTERNATIVE TENDERS

The attention of tenderers is specifically drawn to clause C.2.12 Alternative tender offers of Annex C
Standard Conditions of Tender and to clause C.2.12 of section T1.2 TENDER DATA in this project
document.

An alternative tender offer or design shall be considered only if the main tender offer has also been
submitted in accordance with the requirements of clauses C.2.12.1 and C.2.12.2 of Annex C and such
main tender offer is the winning tender as stated in clause C.2.12.3 of Annex C.

The requirements for alternative offers are as described in clause A2.1.4.2°ALTERNATIVE DESIGNS’ of
the ‘COTO Standard Specifications for Road and Bridge Works for South African Road Authorities
(Draft Standard) (October 2020 edition)’.

Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer to
evaluate the alternative. The Tenderer shall set out the proposal clearly hereunder or alternatively on
photocopies of the original tender documentation which shall be attached to this page.

SECTION PAGE ALTERNATIVE OFFER,
INCLUDING REFERENCE CLAUSE OR ITEM NUMBER

SIGNATURE: ... DATE: ...

(Of person authorised to sign on behalf of the Tenderer)
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O. TECHNICAL PROPOSAL

The tenderer is required to submit a technical proposal which covers the following criteria.
O1. Experience of key personnel

The experience of assigned staff member in relation to the scope of work will be evaluated from three different
points of view:

1) General experience (total duration of professional activity), level of education and training and positions held
of each discipline specific team leader.

2) The education, training, skills and experience of the Assigned Staff in the specific sector, field, subject, etc
which is directly linked to the scope of work.
3) The key staff members’ / experts’ knowledge of issues which the tenderer considers pertinenifo the project

e.g. local conditions, affected communities, legislation, techniques etc.
A CV of the Contract Manager, Construction Manager and foreman should be attached to thig

Each CV should be structured under the following headings:
1 Personal particulars
- name
- date and place of birth
- place (s) of tertiary education.and daq
- professional awards
2 Qualifications (degrees, diplgmas,.grades 0 membership of profesg
registrations)

3 Skills

4 Name of current employer and posjtion| in enterprise

5 Overview of postgraduate / diplonxa experience (year, or
6 efi

Outline of recenyassi

tes associated therewith

rofessional

The undersigned, wRo wasrants that he / she is\dul
that the contents of thisv€chedule are wit
and correct.

Signed (\ Date
Name A Position
)

\/

uthgrised to do so on behalf of the enterprise, confirms
rsonal kpowledge and are to the best of my belief both true
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02. Tenderer’s Road Rehabilitation/Reseal/Bridges/Upgrade Experience

List number of completed Road Rehabilitation/Reseal/Bridges/Upgrade projects.

The evaluation will consider the nature of the reference projects, scope of services provided, and Employer
completion certificate.

Final Approval Certificates/ Completion Certificates not older than 15 years per projec ovided with
contact details of references.

The undersigned, who warrants that he
that the contents of this schedule arg
and correct.

_— %v
N

is du orised to do g6 o half ofjthé enterprise, confirms
personal knowledge and are tg the best of my belief both true

¢
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P.

NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS

PLEASE NOTE THAT THIS TENDER IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN
TERMS OF THE PUBLIC FINANCE MANAGEMENT ACT, 1999, THE KWAZULU-NATAL SUPPLY CHAIN
MANAGEMENT POLICY FRAMEWORK AND THE GENERAL CONDITIONS OF CONTRACT.

1.

10.
11.

12.
13.
14.
15.

Unless inconsistent with or expressly indicated otherwise by the context, the singular shall include
the plural and vice versa and with words importing the masculine gender shall include the feminine
and the neuter.

Under no circumstances whatsoever may the tender forms be retyped or redrafted. Photocopies of
the original tender documentation may be used, but an original signature must appear on such
photocopies.

The tenderer is advised to check the number of pages and to satisfy himself that none are missing or
duplicated.

Tender submitted must be complete in all respects.

Tender shall be lodged at the address indicated not later than the closing time specified for their
receipt, and in accordance with the directives in the tender documents.

Each tender shall be addressed in accordance with the directives in the tender documents and shall
be lodged in a separate sealed envelope, with the name and address of the tenderer, the tender
number and closing date indicated on the envelope. The envelope shall not contain documents
relating to any tender other than that shown on the envelope. If this provision is not complied with,
such tender may be rejected as being invalid.

All tenders received in sealed envelopes with the relevant tender numbers on the envelopes are kept
unopened in safe custody until the closing time of the tender. Where, however, a tender is received
open, it shall be sealed. If it is received without a tender number on the envelope, it shall be opened,
the tender number ascertained, the envelope sealed, and the tender number written on the envelope.

A specific box is provided for the receipt of tenders, and no tender found in any other box or elsewhere
after the closing date and time of tender will be considered.

No tender sent through the post will be considered if it is received after the closing date and time
stipulated in the tender documentation, and proof of posting will not be accepted as proof of delivery.

No tender submitted by telefax, telegraphic or other electronic means will be considered.

Tender documents must not be included in packages containing samples. Such tenders may be
rejected as being invalid.

Any alteration made by the tenderer must be initialled. If not initialled the tenderer may be disqualified.
Use of correcting fluid is prohibited

Tenders’ documents will be opened in public as soon as practicable after the closing time of tender.
Where practical, prices are made public at the time of opening tender documents.
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Q. ACCEPTABLE PROOF,

RIGHTS TO AWARD & PRICE NEGOTIATION

a) Acceptable Proof for the allocation of Specific Goals Points

The specific goals allocated
points in terms of this tender

1. A Tenderer which is at
least 51% owned by

Acceptable Proof for Allocation of Points

a) Black people

D) Black people who are youth

Black people who are women

CIPC company registration documents and BBB-EE Certificate or Sworn

d) Black people with disabilities

affidavit and a Letter from a Doctor certified by the Department of Health
Occupational Doctor confirming the disability.

2. Promotion of Tenderer’s
located in a Specific Area

For CIDB grade 1-3 work:
Operating  business  address
located within the Local
municipality

For CIDB grade 4 -6 work:
Operating  business  address
located within  the District
municipality

For CIDB grade 7 and above work:
Operating  business  address
located within the Province

CIPC company registration documents and Municipal Bill or Lease
Agreement or Permission to Occupy land.

3. The creation of new jobs or
the intensification of labour
absorption

Proof of participation on job creation as per the returnable schedule K
must be at least 2 % above the Specified minimum local labour content

b) Rights to Award

e KwaZulu-Natal Department of Transport reserves the right to call for presentations from
shortlisted suppliers or Reserves the Right to accept bid In Whole or In Part.”

Not to make any award in this bid or accept any tender submitted,

Request further technical information from any tenderer after the closing date,

Verify information and documentation of the tenderer(s),

Not to accept any of the tender proposals submitted,

To withdraw or amend any of the tender conditions by notice in writing to all tenderer prior to

closing of the bid and post award, and
e If an incorrect award has been made to remedy the matter in any lawful manner it may deem

fit.
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c) Price Negotiation at quotation stage.

KwaZulu-Natal Department of Transport reserves the right to negotiate with the shortlisted tenderer
prior and/or post award.

The terms and conditions for negotiations will be communicated to the shortlisted tenderers prior to
invitation to negotiations.

The negotiation terms and conditions may include presentations and/or site visits. This phase is
meant to ensure the conditions of tender and projects will be implementable.

KwaZulu-Natal Department of Transport supports the spirit of economic empowerment and
recognizes that real empowerment can only be achieved through individuals and businesses
conducting themselves in accordance with the Constitution and in an honest, fair, equitable,
transparent and legally compliant manner. Against this background the KwaZulu-Natal Department
of Transport does not support any form of fronting.
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CONTRACT

PART C1: AGREEMENTS AND CONTRACT DATA
PART C2: PRICING DATA

PART C3: SCOPE OF WORK

PART C4: SITE INFORMATION
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PART C1: AGREEMENTS AND CONTRACT DATA

C1.1: FORM OF OFFER AND ACCEPTANCE

C1.1.1: OFFER
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

CONTRACT NO. ZNB02715/00000/00/EST/INF/25/T: BETTERMENT AND RE-GRAVELLING ON L454
(FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA OFFICE UNDER ALFRED DUMA LOCAL
MUNICIPALITY.

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the
Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under
the Contract including compliance with all its terms and conditions according to their true intent and meaning
for an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data.

The offered total of the prices inclusive of Value Added Tax is:

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

Signature: (of person authorised t0 Sign the teNAEY) ...
Name: (OF SIgNatory iN CAPILAIS) ..........coooi ittt e e e ebbe e e e e sbeaeeeeanns
L0 1o T 1o 1 4 i (o) Y (o 1 F= 0 7 R USSR
Name of Tenderer: (0rganiSAtioN) ............oouuuiii ittt e e ns
PN Lo [T PP P PP PP PPTPTSPPPPPP
Telephone number: .................................. E-mail: ...,
Witness:
SIGNAtUIE: ..o

NamMe: (iN CAPIAIS) ....oeeeeeeeeeeee e

[Failure of a Tenderer to sign this form will invalidate the tender]
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This form is to be completed by the Employer only

*NOTE: Part C1.1 in its entirety must form part of the electronic submission.
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C1.1.2: ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the
Tenderer’s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer’s
Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions
contained in this Agreement and in the Contract, that is the subject of this Agreement.

The terms of the contract are contained in

Part C1 Agreements and Contract Data (which includes this Agreement)
Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information

and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference
into Parts C1 to C4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached
to and forming part of this Agreement. No amendments to or deviations from said documents are valid unless
contained in this Schedule, which must be duly signed by the authorised representatives of both parties.

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the
Schedule of Deviations (if any), contact the Employer's Agent (whose details are given in the Contract Data)
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this
Agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall
constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).
Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in
writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a
binding contract between the parties.

ST T4 = {11 (= PP PPRTPRN
N@M@: (11 CAPILAIS) ...ttt e e e et a e e e e e nnneee 2eas
L0 7o 7=V 1 /- RPN PRTRTRN
Name of EmpIoyer: (0rganiSation) ...............ooo it e e s

AAAIESS: ... e et e e e e e e e e e
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This form is to be completed by the Employer and
the successful tenderer only, upon acceptance

of the successful tenderer’s offer
C1.1.3: SCHEDULE OF DEVIATIONS

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date
is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in such
letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the
process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract
shall also be recorded here.

Any change or addition to the tender documents arising from the above agreement and recorded here shall
also be incorporated into the final draft of the Contract.

1 SUD Ot .. e e e e e e e e e e e e b ——— e e e e e e e aaaabraraaaaaeaaaannes
7= 7= 1] £
2 RS TE] o) [T o2 TR
[0 = 1 3
3 811 ] o =Y o PP PPPURTRN
7= 7= 1] £
4 811 ] o =Y o PP PPPURTRN
[0 = 1 3
5 KT E] o) 1= o2 PRSI
[0 =Y o= 1 3

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to
the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as
any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
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during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of
this Agreement shall have any meaning or effect in the contract between the parties arising from this
Agreement.

FOR THE TENDERER:

ST Lo [ T LT ] (=T PRSP PRPI
L\ F= 111 L= PP PT SO PPPPPR
L0 T - o 1 4 15 PPPPRPPR

Tenderer: (Name and address Of OrganiSAtion) ..............occueii it

Witness:
SIgNAtUIE. oo et e e e e e e e e e e e e e e —————eaeeeaaaaa————eaaeeeaaaarraraeaaaaeaanns

[\ =1 1= TR

FOR THE EMPLOYER:

ST Lo [ T 1 LT ] =T USSP
=Ty 1= SO P PP PP PP OPUPPPUUPPRP
L0 1o T- T3 1 414 PSPPI

Employer: (Name and address of 0rganiSation) .................ucueeiiiiiiii i

Witness:
ST Lo [ F= 1 LT ] = USSP

1 = 12 4 (=3
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C1.2: CONTRACT DATA

C1.2.1: CONDITIONS OF CONTRACT
C1.211 GENERAL CONDITIONS OF CONTRACT

This Contract will be based on the ‘General Conditions of Contract for Construction Works, Third Edition
(2015), issued by the South African Institution of Civil Engineering (abbreviated title: ‘GCC 2015’).

It is agreed that the only variations from the GCC 2015 are those set out hereafter under
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT".

C1.21.2 SPECIAL CONDITIONS OF CONTRACT
C1.21.21 GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions of
Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified below,
and shall take precedence and shall govern.

The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a
new special condition that has no relation to the existing clauses is introduced) by a number that follows after
the last clause number in the GCC 2015, and an appropriate heading.

C1.2.1.2.2 AMENDMENTS TO THE GCC 2015
SCC 11 Definitions

SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of commencement of the
Works”.

Add the following to the end of Clause 1.1:

“SCC 1.1.1.35 *“Construction Manager’” means the person approved of in writing by the Employer's Agent,
as the Contractor’s representative on Site.

SCC 1.1.1.36 “Targeted Enterprise” means an enterprise as defined in PART F: Small Contractor
Development of section C3.3 Particular Specifications in Part C3: Scope of Work.

SCC 1.1.1.37 “Targeted Labour” means labour as defined in PART F: Small Contractor Development of
section C3.3 Particular Specifications in Part C3: Scope of Work.”

SCC 4.1.1 Extent of Contractor’s obligations
Add the following new paragraphs to the end of Clause 4.1.1:

“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for local labour content in terms of PART E: Expanded Public Works Programme of section
C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a
sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty for
such underachievement.

If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for contract participation by Targeted Enterprises in terms of PART F: Small Contractor Development
of section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the
Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of Work
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as a penalty for such underachievement.”

SCC 4.4.2 Subcontractor to be approved

Add the following to Clause 4.4.2:

“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.”
SCC 4.10.1 Engagement of employees

Add the following to Clause 4.10.1:

“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those
established for the trade or industry where the work is carried out, as stated in the Contract Data.”

SCC 5.3.1 Commencement of the Works

Delete the first sentence of Clause 5.3.1 and substitute the following:

“The Employer’s Agent shall give the Contractor not less than 7 days’ notice of the date of commencement
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of
the Works shall be within the period after the Commencement Date stated in the Contract Data.”

SCC 5.3.3 Time to instruct commencement of the Works

Delete Clause 5.3.3.

SCC 5.14.4 Certification of Completion

Insert the following in the first sentence after the words “has been duly completed,”:

“and the Contractor has submitted the information stated in the Contract Data,”.

SCC 5.14.6 Occupation by the Employer

Add the following to Clause 5.14.6:

“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the Works
by the Employer.”

SCC 6.2.1 Delivery of security

In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of the
Contract, as selected in the Contract Data” and replace them with the words “a fixed performance guarantee
as security for the due performance of the Contract in accordance with the Contract Data Part A: Data
Provided by the Employer”.

Delete the entirety of Clause 6.2.2 and replace it with the following:

“SCC 6.2.2 Contractor failing to provide security

If the Contractor fails to provide the required fixed performance guarantee within the time period stated in the
Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall legally be

deemed that the Contractor has selected a security of ten per cent retention of the value of the Works without
limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.”
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SCC 6.2.3 Validity of performance guarantee

Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following:

“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the
Certificate of Completion is issued. The performance guarantee shall specify an expire date. If the Contractor
has not become entitled to receive the Certificate of Completion of the Works 30 days prior to the expire date
of the performance guarantee, the Contractor shall extend the validity of the performance guarantee until he
reaches the Works completion”

SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate

Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.8 Contractor’s completion statement

Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.9 Final Payment Certificate

Delete “within 28 days” in the second sentence and substitute “within 30 days”.

SCC 10.1.5 Employer’s Agent’s ruling on Contractor’s Claim

Delete “within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56 days”.
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C1.2.2: DATA PROVIDED BY THE EMPLOYER

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

1. GENERAL

1.1.1.13 The Defects Liability Period is 0 months.

SCC 1.1.1.14 The time for achieving Practical Completion is 3_months from the date of
commencement of the Works, including non-working days and special non-working
days. This duration also includes the procurement of all contracts as part of the Indirect
Targeting for Enterprise Development.

1.1.1.26
Pricing Strategy: The Contract is to be a Re-measurement Contract.

1.1.1.15
Name of Employer:  Province of KwaZulu-Natal represented by Head of
Department: Department of Transport

1.21.2
Address of Employer:

Physical: Postal:

01 Old Main Road 01 Old Main Road
Estcourt Estcourt

3310 3310

E-mail: Nokulunga.Magubane@kzntransport.gov.za
Telephone No: 036 638 4475 Fax No: 036 637 6955

1.1.1.16
Name of Employer’s Agent: Province of Kwa-Zulu-Natal by Head of Department of

1.21.2 Transport
Address of Employer’s Agent:

Physical: Postal:
12 Hyde Road Private Bag X9911
Ladysmith Ladysmith
3370 3370
E-mail: thembelani.malinga@kzntransport.gov.za
Telephone No: 036 638 4453 Fax No: 036 637 6955
3. EMPLOYER’S AGENT
3.23 The Employer's Agent is required to obtain the specific approval of the Employer

before executing any of his functions or duties according to the following Clauses:

SCC 5.3.1: Give the Contractor notice of the commencement date of the Works.

6.3.1: Order any work as a Variation Order.

6.3.1: Order any work which requires the utilisation of the provision for contingencies
in the Contract Sum.

6.3.1: Order any work which requires the Contract Price to exceed the Contract Sum.

10.1.5: Ruling on a Contractor’s claim.
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CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

4.

SCC4.1.1

SCC4.4.2

SCC 4.101

CONTRACTOR’S GENERAL OBLIGATIONS
The contract participation goal for local labour content is 2.62%.

The penalty for failing to achieve the monetary value of the above target set by the
Employer for local labour content in terms of PART E: Expanded Public Works
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5%
of the monetary value by which the achieved monetary value falls short of the target
monetary value.

The contract participation goal for Targeted Enterprises is 0%.

The successful tenderer must subcontract a minimum of 0% of the value of the
Constructions Works to Targeted Enterprises through Contract Participation Goals
(CPG) for a bidder that is BEE Level 1 EME or QSE that is more than 51% owned by
black person(s) in terms of the requirements of the CIDB B.U.l.L.D Programme with
respect to Indirect Targeting for Enterprise Development

The implementation of the Indirect Targeting for Enterprise Development shall be as per
PART F:SMALL CONTRACTOR DEVELOPMENT of section C3.3 Particular
Specifications in Part C3: Scope of Work and the Standard for Indirect Targeting for
Enterprise Development through Construction Works Contracts, Published in the
Government Gazette No. 36190 of 29 January 2013, issued in terms of sections 5(2) of
the Construction Industry Development Board Act, 2000(Act no. 38 of 2000).

The penalty for failing to achieve the monetary value of the above target set by the
Employer for contract participation by Targeted Enterprises in terms of PART F: Small
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of
Work, is 5% of the monetary value by which the achieved monetary value falls short of
the target monetary value.

The Contractor may not subcontract more than 25% of the value of the contract to any
other enterprise that does not have an equal or higher B-BBEE status level of contributor
than the Contractor, unless the contract is subcontracted to an EME that has the
capability and ability to execute the subcontract.

The Contractor and his subcontractors shall be registered with the Bargaining Council
for the Civil Engineering Industry and comply with the wage rates and conditions of
labour agreed by the Bargaining Council for the Civil Engineering Industry, except where
a specific industry publishes its own wage rates and conditions of labour.

(i) The wage rates and conditions of labour employed under the Expanded
Public Works Programme, shall comply with the Ministerial Determination 4, issued in
terms of the Basic Conditions of Employment Act of 1997 by the Minister of Labour in
Government Notice No. R347 of 4 May 2012.

(ii)

The Standard for Skills Development is set at a maximum development support of 0/%
of the project’s contract value as per the CIDB B.U.l.L.D Programme.

(iii) The successful tenderer must employ Learners from TVET colleges and
universities by providing them with opportunities for workplace learning through
placements, thereby acquiring work experience and young professionals seeking
candidacy and registration through work placements.

(iv)

(v) The wage rates and the implementation shall be as per the Standard for
Developing Skills through Infrastructure Contracts, Published in the Government
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CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

Gazette No. 43495 of 3 July 2020, issued in terms of sections 5(2) of the Construction
Industry Development Board Act, 2000(Act no. 38 of 2000).

(vi)

(vii) The penalty for failing to achieve the monetary value of the above target set
by the Employer for Skills Developement in terms of PART G: Contract Skills
Development Goals of section C3.3 Particular Specifications in Part C3: Scope of Work,
is 5% of the monetary value by which the achieved monetary value falls short of the
target monetary value

(viii)

5.

SCC 5.3.1 and
53.2

5.8.1

5.13.1

5.141

TIME AND RELATED MATTERS

The date of commencement of the Works shall be within 28 days, or 56 days if a
construction work permit is required, after the Commencement Date.

The following documentation shall be submitted within 14 days of the Commencement
Date by the Contractor before commencing to carry out the Works:

(i) Health and Safety Plan (refer to Clause 4.3);

(i) Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health
and Safety Act No. 85 of 1993’ to be signed by the Contractor and the Employer
(refer to Clause 4.3);

(iii) Proof of registration and good standing with the compensation fund or with a
licensed compensation insurer as contemplated in the Compensation for
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to
Clause 4.3);

(iv) Initial Programme (refer to Clause 5.6);

(v) Security (refer to Clause 6.2); and

(vi) Insurance (refer to Clause 8.6);

and if the Employer is required to apply for a construction work permit to perform
construction work in terms of regulation 3(1) of the Construction Regulations 2014, the
following documentation shall also be submitted:
(vii) Temporary works designer's appointment duties in terms of Regulation 6(2) as
have been agreed upon plus proof of registration with ECSA [CR 3(5)(b)(iii)
read with CR 5(1)(e) and CR 6(2)];
(viii) Evidence that the Principal contractor has made adequate provision for the cost
of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read with CR 5(1)(g)];
and
(ix) Evidence that the Principal contractor has the necessary competencies to carry
out construction work safely, namely, schedule of activities, relevant
appointments and proofs of competency [CR 5(1)(h)].

The non-working days are Sundays.

The special non-working days are:
(i) the statutory public holidays in terms of the Public Holidays Act;
(i) the foreseeable election days declared as a statutory public holiday; and
(iii) the annual year-end shutdown period as recommended by the Bargaining
Council for the Civil Engineering Industry.

The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up
to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day).

The requirements for achieving Practical Completion are as stated in General
Conditions of Contract 2015.

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO C13



Province of KwaZulu-Natal Contract No. ZNB02715/00000/00/EST/INF/25/T
Department of Transport

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER
The Contractor shall submit the following:

SCC5.144 (i) evidence that the local labour has been paid, and that the Targeted Enterprise
subcontractors have received all amounts due in terms of their respective
subcontract agreements; and

(i) the survey and materials information which the Employer’'s Agent requires to
complete the as-built drawings and records.

5.16.3 The latent defects period is 10 years.

6. PAYMENT AND RELATED MATTERS

SCC6.2.1 The security to be provided by the Contractor shall be:

Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of
the balance of the Contract Sum. If the Contractor provides the performance
guarantee after the date specified in the Contract Data, the acceptance of such
performance guarantee shall be to the discretion of the Employer, considering
the progress of the project at the time of submission of the performance
guarantee.

6.5.1.2.3 The percentage allowance to cover overhead charges is 10%.

6.8.2 The value of payment certificates issued shall be adjusted in accordance with the

Contract Price Adjustment Schedule with the following data.
The values of the coefficients for calculating the Contract Price Adjustment Factor are:
Road works - new construction and upgrades (Schedules A)

a=0,2 b=0,4 c=0,25 d=0,15

“L”, “P”, “M” and “F” are defined as follows:

"L" is the “Labour Index” and shall be the Consumer Price Index for “Geographic Indices
> CPI per province > KwaZulu-Natal” as published in Table A of the Statistical Release
P0141 of Statistics South Africa.

“P” is the “Construction Equipment Index” and shall be the Construction Materials Price
Index for “Plant and equipment” as published in Table 4 of the Statistical Release
P0151.1 of Statistics South Africa.

“M” is the “Materials Index” and shall be the Construction Materials Price Index as
published in Table 6 of the Statistical Release P0151.1 of Statistics South Africa for:

Road works (Schedules A):

“Civil engineering material — roads, general (excluding bitumen)”

“F” is the “Fuel Index” and shall be the Producer Price Index for “Coke, petroleum,
chemical, rubber and plastic products > Coal and petroleum products > Diesel” as
published in Table 1 of the Statistical Release P0142.1 of Statistics South Africa.

The base month is the month preceding the month of tender closure.

Any index calculated by means of a linking factor between an old and new index, shall
be rounded to one decimal place.
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

6.8.3 Price adjustments for variations in the cost of bitumen as a special material are
allowed.
Only the net bitumen content of asphalt and bituminous products shall be subject to
variations in cost, and no account shall be taken of transport, emulsifiers, diluents, or
modifiers that may be supplied ex refinery or added later.

6.10.1.5 The percentage advance on Plant and materials not yet built into the Permanent Works
is 80%.

6.10.3 The percentage retention on the amounts due to the Contractor is 10%.
The limit of retention money is 5% of the first One Million Rand plus 1,6% of the balance
of the Contract Sum excluding contingencies, contract price adjustment, and VAT.
A retention guarantees in lieu of a cash retention is permitted.

8. RISKS AND RELATED MATTERS

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the
insurance sum is nil.

8.6.1.1.3 The amount to cover professional fees for repairing or reinstatement of damage to the
Works to be included in the insurance sum is nil.

8.6.1.2 Special Risks Insurance issued by SASRIA is required.

8.6.1.3 The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for
any single liability claim. Liability insurance shall include spread of fire risk.

10. CLAIMS AND DISPUTES

10.5.2 Disputes shall be referred to ad-hoc adjudication.

10.5.3 The number of Adjudication Board members to be appointed shall be one.

10.8.1 Unresolved disputes shall be determined by court proceedings.
DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS

PART F SMALL CONTRACTOR DEVELOPMENT

F2.9 The target area for local labour is Alfred Duma Local Municipality.

The target area for Targeted Enterprises is uThukela Local Municipality.
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C1.2.3: DATA PROVIDED BY THE CONTRACTOR

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR
1. GENERAL
1.11.9 Name of Contractor: ... ... ..o
1.21.2 Address of Contractor:
Physical: Postal:
6. PAYMENT AND RELATED MATTERS
6.8.3 The tenderer shall complete the table below with respect to each of the special

materials listed. This information shall be used to calculate the variation in cost of the
special materials.

The rates and prices for the special materials for the base month which is the month
preceding the month of tender closure, shall exclude VAT but shall include all other
obligatory taxes and levies.

The tenderer shall append to this page a letter from the supplier confirming the supply
price for the net bitumen content of asphalt and bituminous products.

i
A change of supplier due to circumstances beyond the control of the Contractor may
be considered, subject to the submission of supporting documentation to the
Employer’s Agent for valuation to calculate the difference between the rate or price
of the special material entered in the table below and the equivalent rate or price
actually paid by the Contractor, and for approval.

SPECIAL MATERIALS UNIT | RATE OR PRICE FOR THE BASE
MONTH

35/50 penetration grade bitumen ON |

50/70 penetration grade bitumen ON |

70/100 penetration grade bitumen | 10N | ..o

Signed on behalf of the Tenderer: ....... ..o
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C1.3: PERFORMANCE GUARANTEE

PRO FORMA
PERFORMANCE GUARANTEE

For use with the General Conditions of Contract for Construction Works, Third Edition (2015).

1. GUARANTOR DETAILS AND DEFINITIONS
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“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such amendments
or additions to the Contract as may be agreed in writing between the parties.

“Contract Sum” means: The accepted amount inclusive of tax Of R .........ccccoiiiiiiiii e,
AMOUNT N WOTAS: ettt e et e et e e e b et e e e b et e e e s et e e e s b et e e es b e e e e e nre e e e e nnnreeeeennns
“Guaranteed Sum” means: The maximum aggregate amount Of R ...
AMOUNT TN WOTTS: ittt e e e oottt e e e e e o bbb ettt e e e e e s e bbb et et e e e e e s s sbeen e et e e e aesnnnnnneeeeeeaannnns

“Expiry Date” means: ........ouiiiiiiii or any other later date set by the Contractor
and/or Employer provided such instruction is received prior to the Expiry Date as indicated here.

2. CONTRACT DETAILS

Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of
Completion of the Works as defined in the Contract.

3. GUARANTOR’S LIABILITY

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum.

3.2 The Guarantor’'s period of liability shall be from and including the date on which the Performance
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum,

whichever occurs first.

3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which the
Certificate of Completion of the Works has been issued.
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4. CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE
4.1 The Guarantor hereby acknowledges that:

4.1.1  Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience
and shall not be construed as any intention whatsoever to create an accessory obligation or any
intention whatsoever to create a suretyship.

4.1.2 lIts obligation under this Performance Guarantee is restricted to the payment of money.

4.2 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3:

421 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a
sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer
intends to call upon the Guarantor to make payment in terms of 4.2.2;

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address
with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written
demand in terms of 4.2.1 and the sum certified has still not been paid;

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms
of the Contract of the sum certified in 4.2.

4.3 Subject to the Guarantor's maximum liability referred to in 3.1, the Guarantor undertakes to pay to the
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from
the Employer to the Guarantor at the Guarantor's physical address calling up this Performance
Guarantee, such demand stating that:

4.3.1 the Contract has been terminated due to the Contractor's default and that this Performance
Guarantee is called up in terms of 4.3; or

4.3.2 aprovisional or final sequestration or liquidation court order has been granted against the Contractor
and that the Performance Guarantee is called up in terms of 4.3; and

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the
provisional/final sequestration and/or the provisional liquidation court order.

4.4 ltis recorded that the aggregate amount of payments required to be made by the Guarantor in terms
of 4.2 and 4.3 shall not exceed the Guarantor's maximum liability in terms of 3.1.

4.5 Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies
received in terms of this Performance Guarantee have been expended and shall refund to the Guarantor
any resulting surplus. All monies refunded to the Guarantor in terms of this Performance Guarantee
shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly and calculated
from the date payment was made by the Guarantor to the Employer until the date of refund.

4.6 Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon
receipt of the first written demand to the Guarantor.

4.7 Payment by the Guarantor in terms of 4.3 will only be made against the return of the original Performance
Guarantee by the Employer.

4.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which
the Employer may consider fit and the Guarantor shall not have the right to claim his release from this
Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor.
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all purposes
in connection herewith.

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2, where
after no claims will be considered by the Guarantor. The original of this Guarantee shall be returned to
the Guarantor after it has expired.

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be regarded
as a liquid document for the purposes of obtaining a court order.

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the

jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court.
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C1.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL
HEALTH AND SAFETY ACT NO. 85 OF 1993

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department:
Department of Transport
(hereinafter called the EMPLOYER) of the one part, herein represented by:

AN D L e e e e e e e e e e n e e e ne e e e ee e e ne e e sneesne e e aneeesreeeeneeeas
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duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement
between the CONTRACTOR and the EMPLOYER in respect of:

CONTRACT NO. ZNB02715/00000/00/EST/INF/25/T: BETTERMENT AND RE-GRAVELLING ON L454
(FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA OFFICE UNDER ALFRED DUMA LOCAL
MUNICIPALITY.

for the construction, completion and maintenance of the works;
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms

of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms
thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed
certain arrangements and procedures that same shall be observed and adhered to by the
CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of acquainting
himself/herself/itself with such arrangements and procedures.

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations,
and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’S AGENT from
being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and
procedures in respect of the work included in the contract.

4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled,
although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by
the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to remedy the
default of the CONTRACTOR at the cost of the CONTRACTOR.
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation,
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand,
provide full details in writing of such investigation, complaint or criminal charge.

Thus, signed at ..o for and on behalf of the EMPLOYER
onthisthe .................. day of ..o 20.........
RS T[] N I ST
NAME AND SURNADME: ..o ittt et e et e e ettt eete e e eteeeamteeeaneeeaseeeeseeeamseeanseeeanseeanseeanneeens
(07 X O I 2 OSSR
WITNESSES: 1. .o

2 e
Thus, signed at ... for and on behalf of the CONTRACTOR
onthisthe ................... dayof ..o, 20.........
[T TN I =TSR
NAME AND SURNADME: ... ittt ettt sttt e ettt e st e e e teeasseeeamteeeaseeeaseeeaseeesnseeanseeeanseeenneeeaneeens
L0 N O I 2
WITNESSES: 1. oo

2 s
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C1.5: RETENTION MONEY GUARANTEE
PRO FORMA

RETENTION MONEY GUARANTEE

THE HEAD: TRANSPORT
PROVINCE OF KWAZULU-NATAL
PRIVATE BAG X9043
PIETERMARITZBURG

3200

CONTRACT NO. FOR

ISSUED TO: the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter
referred to as “the Employer”)

ONBEHALF OF: ... e e e e r e e e (hereinafter referred to as “the Contractor”)
In connection with
CONTRACT NO. ZNB .....coeiiiiiiicrreeeeee e rr e e e e e eeas (hereinafter referred to as “the Contract”)

WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in lieu
of the whole or portion of the retention monies provided for under the Contract;

NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the
Employer such amounts as the Employer may, from time to time, demand from us.

1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at

or such other address as we shall in writing notify to the Employer and shall be accompanied by a
certificate complying with Clause 2, signed by the Employer’'s Agent as such in terms of the Contract.

2. The Employer’s Agent’s certificate referred to in Clause 1 shall certify

(a) that he is the Employer’s Agent in terms of the Contract,
(b) that the Contractor is in breach of his obligations under the Contract, and
(c) that the amount demanded, which amount the certificate shall specify,

(i) does not exceed the amount of retention monies which, but for this guarantee, would have been
retained by the Employer in terms of the Contract at the date of the certificate, less the aggregate
of the amounts of retention money actually retained by the Employer and the amounts previously
paid by us to the Employer in terms hereof, and

(i) does not exceed a genuine estimate of the cost to the Employer of having the breach referred to
in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from
payments due the Contractor in terms of the Contract by reason of the breach referred to, and
any amount in retention money actually held by the Employer save to the extent that the same
had been deducted from any previous demand in terms hereof.

3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2
make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at
such other address as the Employer shall in writing notify us.

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims
between the Employer and the Contractor.
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5. Our aggregate liability under this guarantee is limited to R ....... ...

6. This guarantee shall expire on the date on which the last of the retention monies, which but for this
guarantee would have been retained by the Employer, becomes payable to the Contractor.

7. This guarantee is not transferable and must be produced for endorsement if any part payment is made
and must be returned to us against final payment of our aggregate liability or on the date of the expiry of
the guarantee in terms of Clause 6, whichever is the earlier.

Signed in the presence of the witnesses named hereunder:

Al forandonbehalf of ...
onthis ......cooeiiiiiiii aY Of L

Y [o b= 1 (U= PO PURSROPI
(07T o1 Tor 1 1Y/ SO PURRRROPI
o [0 [ 1= PRSPPSO

As Witnesses:
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C1.6: TRANSFER OF RIGHTS

TRANSFER OF RIGHTS AND INDEMNITY
(To be completed during construction by successful Tenderer only)

Claim for Plant and materials on site, Payment Certificate No. ......... Date: ...
Contract No: ..., For (contracttitle) ..o
I, the undersigned (name of Signatory) ...........coooiiiiiiiiii e in my capacity as

duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights,
titte and interest in and to the Plant and materials, for which evidence of bona fide ownership is attached
hereto, unto and in favour of (name of EMpIOyer) ..o

Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof
passes to the Employer by constitutum possessorium.

| herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by
reason of the Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials
and agree that no payment for materials on site will be made by the Employer until such time as | have
submitted documentary proof of bona fide ownership of the said Plant and materials.

This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer
or from any other person on behalf of the Employer for the Plant and materials as Plant and materials on Site,
payment of retention money thereon excluded.

| further confirm that | am fully responsible for all Plant and materials listed under this Transfer of Rights and
that they have been insured adequately against all risks and will remain insured until they are built into or
used in the permanent works and taken over by the Employer.

This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following
table.

DESCRIPTION OF ITEM | UNIT | QUANTITY | RATE | AMOUNT SUPPLIER

TOTAL VALUE OF PLANT AND MATERIALS

Signed by ... Date: ..oooiiiiii
for and on behalf of the Contractor.

Withessed bY: ...
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor

to the supplier, shall accompany the Contractor’s claim for payment for Plant and materials on site in
terms of Clause 6.10.1.5 of the General Conditions of Contract 2015.
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PART C2: PRICING DATA

Cc21

1.

PRICING ASSUMPTIONS
GENERAL

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction
with all the other documents comprising the Contract Documents, which include the Conditions of
Tender, Conditions of Contract, the Specifications (including the Project Specifications) and the
Drawings.

The contractor shall determine the contract skills participation goals, expressed in Rand, which shall
not be less than the SUB-TOTAL 1 multiplied by a percentage factor given in Table 2 in the Standard
for the applicable class of construction works. For this contract, the percentage shall be 0.25%. This is
indicated by the percentage factor in the Final Tender Summary section. Minimum Contract Skills
Development Goal (CSDG) sum = Civil Engineering CE (0.25%) x SUB — TOTAL 1 of the tender
amount.

DESCRIPTION OF ITEMS IN THE SCHEDULE

The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

The short descriptions of the items in the Bill of Quantities are for identification purposes only and the
measurement and payment clause of the Standard Specifications for Road and Bridge Works for South
African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular Specifications,
read together with the relevant clauses of the amendments and additions contained in the Project
Specifications and directives on the drawings, set out what ancillary or associated work and activities
are included in the rates for the operations specified.

The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020. Item numbers prefixed by the letter PS refer to items of payment
described in Part B Amendments to the Standard Specifications.

For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned
to them:

Unit: The unit of measurement for each item of work as defined in the specifications.

Quantity: The number of units of work for each item.

Rate: The payment per unit of measurement at which the Tenderer tenders to do the work.

Amount: The product of the quantity and the rate tendered for an item.

Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of Quantities,
the specifications or elsewhere, but the quantity of work of which is not measured in any
units.

QUANTITIES REFLECTED IN THE BILL OF QUANTITIES

The quantities given in the Bill of Quantities are estimates only and are subject to re-measure during
the execution of the work. The quantities finally accepted and certified for payment, and not the
quantities given in the Bill of Quantities, shall be used to determine payments to the Contractor. The
Contractor shall obtain the Employer's Agent's detailed instructions for all work before ordering any
materials or executing work or planning for it. The quantities of material or work stated in the Bill of
Quantities shall not be regarded as authorisation for the Contractor to order material or to execute work.
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The Works as finally completed in accordance with the Contract shall be measured and paid for as
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the
Project Specifications and the Drawings. Unless otherwise stated, items are measured net in
accordance with the Drawings, and no allowance has been made for waste. The validity of the contract
will in no way be affected by differences between the quantities in the Bill of Quantities and the
quantities finally certified for payment.

4, PROVISIONAL SUMS

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment
for the work done under such items will be made in accordance with Clause 6.6 of the General
Conditions of Contract 2015. The Employer reserves the right, during the execution of the works, to
adjust the stated amounts upwards or downwards according to the work actually done under the item,
or the item may be omitted altogether, without affecting the validity of the Contract.

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted
by the Employer in the "Amount” column of the Bill of Quantities and in the Summary of the Bill of
Quantities unless so ordered or authorised in writing by the Employer before closure of tenders. Any
unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or to the
provisional percentages and sums in the Summary of the Bill of Quantities, at the Employer’s discretion,
may invalidate the Tenderer’s offer or may be treated as arithmetical errors and the provisional items
and percentages corrected without change to the Contract Sum.

5. PRICING OF THE BILL OF QUANTITIES

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described under the several items, and shall include full
compensation for all costs and expenses that may be required in and for the completion and
maintenance during the defects liability period of all the work described and as shown on the drawings
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations
set forth or implied in the documents on which the Tender is based. The rates and lump sums shall be
comprehensive in accordance with Standard Specifications for Road and Bridge Works for South
African Road Authorities (COTO), Draft Standard (DS), October 2020.

Each item shall be priced and extended to the "Amount" column by the Tenderer, with the exception of
the items for which only rates are required, or items which already have Prime Cost or Provisional
Sums affixed thereto. If the Tenderer omits to price any items in the Bill of Quantities, then these items
will be considered to have a nil rate or price.

All items for which terminology such as "inclusive" or "not applicable" have been added by the Tenderer
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during
the execution of the Contract.

Should the Tenderer group a number of items together and tender one lump sum for such group of items,
this single lump sum shall apply to that group of items and not to each individual item.

The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the
execution of the contract.

The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount" column.
The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to rate only
items. "Rate Only" items have been included where:

(a) an alternative item or material is contemplated;

(b) variations of specified components in the make-up of a pay item may be expected; and

(c) no work under the item is foreseen at tender stage but the possibility that such work may be
required is not excluded.
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10.

For “Rate Only” items, no quantities are given in the "Quantity" column, but the quoted rate shall apply
in the event of work under this item being required. The Tenderer shall, however, note that in terms of
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may
regard as imbalanced.

Reasonable compensation will be received where no pay item appears in respect of work required in
terms of the Contract which is not covered in any other pay item.

All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all
levies and taxes (other than VAT). VAT will be added in the summary of the Bill of Quantities. Note
that fractions of a cent in all rates shall be omitted.

CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly.
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be
initialled by the Tenderer.

INTERIM PAYMENTS

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of the
General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by
means of interim progress instalments assessed by the Employer’s Agent and based on the measure
in which the work actually carried out relates to the extent of the work to be executed by the Contractor.

Notwithstanding any custom to the contrary, the work as executed will be measured for payment in
accordance with the methods described in the contract documents under the various items of payment.

Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding the
measurement of quantities for payment. Except where specified otherwise, the nett measurements or
mass of the finished work in place shall be taken for payment, but any quantity of work in excess of that
prescribed shall be excluded.

ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS

Those parts of the Works to be constructed using labour enhanced methods are numbered with the
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.

UNITS OF MEASUREMENT

The units of measurement described in the Bill of Quantities are metric units. The following
abbreviations are used in the Bill of Quantities:

mm = millimetre mi.km = cubic metre kilometre = Prov sum= provisional sum
m = metre I = litre kPa = kilopascal

km = kilometre ki = Kilolitre MPa = megapascal
km.pass = kilometre pass kg = kilogram MN = meganewton
m?2 = square metre t = ton (1 000 kg) t.km = ton kilometre
m2.pass = square metre pass No = number h = hour

ha = hectare % = percent dia = diameter

m3 = cubic metre PC sum = prime cost sum Sum = lump sum

kW = kilowatt MN.m = meganewton metre

CONSISTENCY OF RATES
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In order to ensure that payments certified by the Employer’'s Agent are reasonably consistent with the
market value of the work done, and that variations in quantities do not distort the contract valuation, the
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance.
A tender will be considered out of balance fif:
(i) the combined, extended total tendered for the item:
C1.31 The contractor’s general obligations:
C1.3.1.1 Fixed obligations
C1.31.2 Value-related obligations

PSC1.3.1.3 Time-related obligations

exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price
adjustment and VAT).

(i)  the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent
from the average of the rates, prices or amounts for the same item as tendered by those
tenderers who submitted the lowest five responsive tender offers (or as tendered by all the
responsive tenderers if there are less than five responsive tenderers).

Any such out of balance tender may be rejected if, after three (3) working days of having been given
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of
balance, the Tenderer fails to make the necessary satisfactory adjustments. These adjustments in
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged.
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C2.2 BILL OF QUANTITIES

TABLE OF CONTENTS Page
BILL OF QUANTITIES ... C29
TENDER SUMMARY ... C43
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BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH
AREA OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.
SECTION A

ITEM DESCRIPTION L | unit | QUANTIT

NO Y RATE AMOUNT

C1.2 GENERAL REQUIREMENTS AND
PAYMENT

C1.2.5 | Safety

Lump
C1.2.5.1 | Health and safety plan Sum 1
C1.2.5.2 | Implementation of health and safety plan Month 3

C1.2 TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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Contract No. ZNB02715/00000/00/EST/INF/25/T

BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH
AREA OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A
ITEM NO | DESCRIPTION LI | UNIT | QUANTITY RATE AMOUNT
C1.3 CONTRACTOR'S SITE
ESTABLISHMENT AND GENERAL
OBLIGATIONS
C1.3.1 The Contractor's general obligations
C1.3.1.1 | Fixed obligations Lump 1
Sum
C1.3.1.3 | Time-related obligations month 3
C1.3.2 Contract sign boards m? 11.75
C1.3 TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA
OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A
ITEM NO DESCRIPTION u | unr | QUANTIT | pate AMOUNT
C15 ACCOMMODATION OF TRAFFIC
C1.5.7 Temporary traffic control facilities
C15.71 Delineators including mounting bases
R and ballast:
Double sided, reversible left or right
®) | (1000 mm x 250mm) No 20
C1.5.7.2 | Traffic cones, minimum height 750 mm No 20
man-
C1.5.7.3 | Flagmen Ll shift 132
, man-
C1.5.7.4 | Traffic controllers L shift 132
C1.5.7.5 | Provision of illuminated traffic signs:
llluminated road sign - R & TR series
©) | (1200 mm diameter) No 6
llluminated road sign - TW series (1200
(d) mm sides) No 6
C1.5.7.6 | Maintenance of illimuniated traffic signs:
llluminated road sign - R & TR series
() (diamter indicated) month 3
Illuminated road sign - TW series
(d) (length of sides indicated) month 3
C15 TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA
OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A
ITEM NO DESCRIPTION u | unr | QUANTIT | pate AMOUNT
C1.7 LOADING AND HAULING
C1.7.2 Hauling
Hauling material for use in the Works me -
C1.7.2.1 | and off-loading it on the site of the K 13 309
. m
Works:
C1.7 TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA
OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A
ITEM NO DESCRIPTION u | unr | QUANTIT | pate AMOUNT
C3.1 DRAINS
C3.1.1 Excavation for open drains:
Excavating all material situated within
the following depth ranges below the
C3.1.1.1 ! )
surface level using conventional
methods :
(a) Omto 1.5m m3 1 596
C3.1.17 | Backfilling existing eroded side drains m3 165

C3.1 TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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Contract No. ZNB02715/00000/00/EST/INF/25/T

BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA
OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A
o DESCRIPTION u | unir | QUANTIT | Rate AMOUNT
C3.2 | CULVERTS
C3.2.1 | Excavation for culvert structures:
C3.2.1 Excavating in all material situated within
'1 " | the following depth ranges below the
' surface level:
(a) Omto 1.5m L m3 27.15
C3.2.1 Extra over sub-item C3.2.1.1 for
'4 " | excavation in hard or boulder material, m3 2.71
' irrespective of depth
C3.2.2 | Backfilling:
C3'12‘2 Using the excavated material Ll m3 7.25
C3.2.3 | Concrete pipe culverts:
C3.2.3 | On Class C bedding (75D, 450mm Dia m 9.76
3 Ogee Class 100D with rubber collers) LI '
On Class C bedding (75D, 600mm Dia m 2196
Ogee Class 100D with rubber collers) LI '
C3.2.7 | Cast in situ concrete and formwork:
In inlet and outlet structures including
kerbs, chutes and downpipes, skewed
C3.2.7 | ends, catchpits, manholes, thrust and m3 59.59
5 anchor blocks, excluding formwork but '
including Class U2 surfacing finish (20/19
MPa) LI
C362'1 Brickwork (Engineering bricks):
C3.21 . R
6.2 230 mm thick L m 37.99
C3.2 TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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Contract No. ZNB02715/00000/00/EST/INF/25/T

BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA
OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A
ITEM NO DESCRIPTION u | unr | QUANTIT 1 Rate AMOUNT
C4a1 BORROW MATERIALS
C4.1.4 Removing of the overburden
) m3 131.25
C4.1.4.1 | In borrow pits
Excavating of materials in the borrow
pits and quarries, material obtained
C4.1.5 from
C4.1.5.3 | Boulder excavation class B m3 2925.00
Shaping and finishing the borrow pit
and quarry areas, and the stockpile
C4.1.15.1 | sites:
ha 0.06
(a) Borrow pits
C4.1.16 | Personnel
C4.1.16.3 | Stockpile controller month 3
C4.1 TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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Contract No. ZNB02715/00000/00/EST/INF/25/T

BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA
OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A
ITEM NO DESCRIPTION L | UNIT QUA;(NT'T RATE AMOUNT
C51 | ROADBED
C5.1.1 Roadbed construction and compaction
Compaction of in-situ material to 93% 3
C5.1.1.2 | of MDD (150mm thickness) m 3451.50
C51 | TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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Contract No. ZNB02715/00000/00/EST/INF/25/T

BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA
OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A
ITEM NO DESCRIPTION u | unir | QUANTIT 1 RaTe AMOUNT
C5.3 ROAD PAVEMENT LAYERS
C5.3.2 Construction of pavement layers
Construction of layers using
C5.3.2.1 . . ]
conventional construction methods:
Gravel wearing course layer (150mm 3
@) thickness) compacted to 95% of MDD m 2925
C5.3 TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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Contract No. ZNB02715/00000/00/EST/INF/25/T

BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA
OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A
ITEM NO DESCRIPTION L | UNIT QUA;(NT'T RATE AMOUNT
C11.3 GUIDE BLOCKS AND KILOMETRE
) MARKERS
Kilometre markers mounted on
C11.3.3 concrete reinforced 600 mm dia. pipes LI No 5
C11.3 TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA
OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A

ITEM NO

DESCRIPTION

LI

UNIT

QUANTIT
Y

RATE

AMOUNT

C11.6

C11.6.1

C11.6.1.2

(a)

C11.6.3

C11.6.3.2

C11.6.5

C11.6.5.1

C11.6.5.3

ROAD SIGNS

Road signboards with painted or
coloured semi-matt background.
Symbols, lettering and borders in semi-
matt black or in Class | retro-reflective
material, where the sign board is
constructed from:

Aluminium composite sheet

Area 0 to 0,5 m? (2,0 or 3,0 mm
thickness)

(i) GD4 (L454)

Road sign supports (overhead road
sign structures excluded):

Timber (100 - 125mm Diameter, and
creosoted Pots)

Excavation and backfilling for road sign
supports (not applicable to kilometre
posts)

Excavating soft material and backfilling

Extra over item C11.6.5.1 and
C11.6.5.2 for cement-treated soil
backfill

LI

LI

No.

4.00

16.00

0.19

0.02

C11.6

TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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Contract No. ZNB02715/00000/00/EST/INF/25/T

BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA
OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A
ITEM NO DESCRIPTION Ll | UNIT QUA;(NT'T RATE AMOUNT
FINISHING THE ROAD AND ROAD
C11.9 | RESERVE AND TREATING OLD
ROADS
C11.91 Finishing the road and road reserve:
C11.9.1.2 | Single carriageway road km 3.900
C11.9 | TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA
OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

SECTION A
ITEM NO DESCRIPTION u | unr | QUANTIT 1 Rate AMOUNT
C20.1 TESTING MATERIALS AND
) JUDGEMENT OF WORKMANSHIP
C20.1.2 | Special tests requested by the Engineer
C2012.2 Employer’s contribution to other special
tests
(a) Specify test Fg:)”;te 1 30 000.00 | R 30000.00
Handling costs and profit in respect of
(a.i) item C20.1.2.2(a) (Must not Exceeds % 30 000
10%)
C20.1 TOTAL CARRIED FORWARD TO SUMMARY OF SECTIONS C42
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Contract No. ZNB02715/00000/00/EST/INF/25/T

PROVINCE OF KWAZULU-NATAL

DEPARTMENT OF TRANSPORT

BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH

AREA OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

CONTRACT NO. ZNB02715/00000/00/EST/INF/25/T

SCHEDULE A: ROADWORKS

SUMMARY OF SECTIONS
CHAPTER | DESCRIPTION ';ig"é' AMOUNT
C12 | GENERAL REQUIREMENTS AND PAYMENT C29
c13 | CONTRACTOR'S SITE ESTABLISHMENT AND a0
GENERAL OBLIGATIONS
C15 | ACCOMMODATION OF TRAFFIC C31
C1.7 | LOADING AND HAULING C32
C3.1 | DRAINS C33
C3.2 | CULVERTS C34
C41 | BORROW MATERIALS C35
C51 | ROADBED C36
C53 | ROAD PAVEMENT LAYERS car
C113 | GUIDE BLOCKS AND KILOMETRE MARKERS Cc38
C116 | ROAD SIGNS C39
c119 | FINISHING THE ROAD AND ROAD RESERVE AND o
TREATING OLD ROADS
201 | TESTING MATERIALS AND JUDGEMENT OF o

WORKMANSHIP

TOTAL CARRIED FORWARD TOTENDER SUMMARY
C43
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Contract No. ZNB02715/00000/00/EST/INF/25/T

PROVINCE OF KWAZULU-NATAL
DEPARTMENT OF TRANSPORT

BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH
AREA OFFICE UNDER ALFRED DUMA LOCAL MUNICIPALITY.

CONTRACT NO. ZNB02715/00000/00/EST/INF/25/T

TENDER SUMMARY
DESCRIPTION AMOUNT
Totals of Bill of Quantities brought forward:
Schedule A: Roadworks (b/f from page C42) R
SUBTOTAL1 | R
Add: Contingencies (5.0% of SUBTOTAL 1) | R
SUBTOTAL 2 = (SUBTOTAL 1 + CONTINGENCIES) | R
Add: VAT (15% of SUBTOTAL 2) | R
TOTAL CARRIED FORWARD TO FORM OF OFFER C1.1.1 R
Signed on behalf of the Tenderer: ....... ... (Signature)
Date: o
Tenderer's Name: ... (Company Name)
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C3.1: STANDARD SPECIFICATIONS

The Standard Specifications on which this contract is based are the ‘Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020°.

iiC3.2: PROJECT SPECIFICATIONS

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the
Standard Specifications.

Part A contains a general description of the Works, the Site and the requirements to be met.

Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the
Particular Specifications.

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between
the Specifications (including the Project Specifications) and the drawings and / or the Bill of Quantities, the
discrepancy shall be resolved by the Employer’s Agent before the execution of the work under the relevant
item.

The Standard Specifications, which form part of this contract, have been written to cover all phases of work
normally required for road contracts, and they may therefore cover items not applicable to this particular
contract.
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C3.2: PROJECT SPECIFICATIONS

PART A: GENERAL
(ix) 1. DESCRIPTION OF THE WORKS
11 Employer’s objectives

This Project forms part of the Province of KwaZulu-Natal Department of Transport’s. The Employer's general
objectives are to deliver suitable public infrastructure in a cost-effective way, and in the process create
employment and upliftment opportunities for local communities and contractors.

For this project the main objective is BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO
KM 3+900) in the area office Ladysmith, under Alfred Duma local municipality.

The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of
infrastructure access. It is therefore mandatory that the Contractor shall interact with the community via
proactive project liaison with and project participation by its leaders and constituted organisations and forums,
as well as through the employment of its people, and these activities shall constitute essential facets of the
project.

The Employer’s objectives in delivering public infrastructure and services for this project include the provision
of temporary work opportunities to the local community through the application of labour-enhanced
construction methods to the maximum extent feasible, in accordance with the Expanded Public Works
Programme Guidelines.

The Contractor shall be required to attend meetings of the local Project Liaison Committee (PLC) from time
to time. The requirements of the Expanded Public Works Programme (EPWP) are contained in PART E of
section C3.3 Particular Specifications. These EPWP requirements also include provisions for the National
Youth Service programme where applicable.

The requirements in terms of the CIDB B.U.l.L.D Programme with respect to Indirect Targeting for Enterprise
Development are contained in PART F of section C3.3 Particular Specifications. The requirements in terms
of the CIDB B.U.I.L.D Programme with respect to Skills Development are contained in PART G of section
C3.3 Particular Specifications.

The Contractor shall be required to undertake maintenance activities of the newly constructed road for this
contract during the defect liability period, as per the provisions of PSA 1.2.3.15 in the Project Specifications.

It is expected that the Contractor shall undertake a community project to uplift the community and plough
back into the community. The type of community project shall be proposed to the Project Liaison Committee
and reported back to the Employer. No additional funding shall be provided to the Contractor for undertaking
any such community projects.

1.2 Location of the Works

Site of works is located approximately 32.9 km northeast of Ladysmith, in Ward 24 & 17 of the Alfred Duma
Local Municipality (KZN238) under the uThukela District Municipality (DC23). This road serves as an access
route to the local communities of the Baldaskraal & eMahukwini villages.

A locality map has been shown in Section C4.1 of the Site information page on page C161

1.3 Overview of the Works

The project entails betterment of the roadbed and regravelling the wearing course pavement layers across

full road width. The road will be rehabilitated back to a 2 lane, 5m wide carriageway with all the required road
furniture routine maintenance.
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14 Extent of the Works
The Works to be carried out include the following main activities:

(a) Establishment on site and clearing and grubbing.
(b) Provision of traffic accommodation facilities.

(c) Construction of all pavement layers
(d) Road prism drainage.
(e)
(

D

Finishing and cleaning up of the road and road reserve.

f) Continuous quality control over materials and workmanship, and compliance with the Particular
Specifications regarding environmental management and occupational health and safety, during all the
above construction activities.

(g) Removal of all site establishment facilities and constructional plant on completion of the Works.

(h) Making good of any defects during the Defects Liability Period

1.5 Detailed description of the Works

The following description is a broad outline of the works and does not limit the work to be executed by the
Contractor in terms of the contract. The description of some of the major items indicated in this section are
indicative, not absolute, and are provided to define in general terms the overall scope of the project.

The Employer requires the Contractor to establish the necessary machinery, equipment, methodology and
personnel to carry out the BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM
3+900), inclusive of, but not necessarily limited to the main activities mentioned in Section 1.4.

The approximate quantities of each type of work to be carried out in accordance with the contract documents
are listed in the Schedule of Quantities on the following tables.

The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the
contract. The site includes all the land within the proclaimed limits of the road reserve along the extent of the
works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision
accommodation and any other location required for the execution of the Works.

Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the
owner’s written authority. Any such agreement reached with a private or tribal landowner (occupier) shall
include the proviso that any material or equipment on that site shall remain the exclusive property of the
Employer in terms of the contract.

1.5.1 Access to the Site
Directions To Site Departing From Ladysmith Regional Office (12 Hyde Road, Ladysmith, 3370

Using The Shepstone Rd Exit, Turn right onto Shepstone Rd
Travel 1.3 km

«
Turn left onto N11

Travel 4.0 km

«

Turn left onto P189
Travel 15.0 km

4

Turn right to stay on P189
Travel 3.0 km

T

Continue straight on P189
Travel 2.7 km

a
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Turn right onto D799
Travel 6.1 km

ﬁ

Turn right to reach beginning of site of works L454
Start: 28°18'30.7"S 29°42'53.7"E

End: 28°19'43.2"S 29°44'32.0"E
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1.5.2 Demolition work
The Contractor is not required to carry out any demolition work.
1.5.3 Spoiling of surplus material

Surplus material shall be spoiled in designated areas approved by the Employer's Agent. The spoil material
shall be disposed of in accordance with subclause A4.1.7.2(l) of the COTO Standard Specifications.
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1.5.4 Quantities

The approximate leading quantities for the permanent Works to be constructed are as follows:

Description Source Approximate quantity
Base layer — G2 Borrow Site 2925.00 m®

1.5.5 Material investigations
Materials information is furnished in section C4.4 at the end of this document.
1.5.6 Material sources, spoil and stockpile areas

The material for the stabilised subbase layer shall be obtained from Commercial sources, all as described in
the materials report in section C4.4.

The concrete road signs shall be obtained from commercial sources.

Spoil areas and areas for the temporary stockpiling of construction materials shall be determined and agreed
on site in conjunction with the Employer's Agent, the PLC (where applicable) and the local communities
(where applicable). The Contractor shall be permitted to use only these agreed spoil and stockpile areas, which
shall be landscaped and vegetated on completion of the work.

1.5.7 Accommodation of traffic

The P187 is a lightly trafficked road. This project is located on an Agricultural transportation Route and the
requirements for the Contractor to comply with are e.g. maintain road width of X metres, or a height clearance
of 4,75 m, or traffic deviations to be accessible for Abnormal Loads, or make provision for Abnormal Loads to
travel over the Site in a safe manner.

The Contractor shall be required to accommodate traffic on the existing roadway on the existing detours.

The Engineer has the right to stop the works should the contractor fail to erect and maintain traffic signs and
warning signs. Such stoppage of the works shall continue until the Engineer is satisfied that the necessary
items have been erected and that the defective items have been repaired or replaced.

All temporary road signs, devices, sequences, layouts and spacing shall also comply with the requirements
set out in the Road Traffic Act, (Act 29 of 1989) and its Regulations, the requirements of the relevant authority
and the drawings.

The overall responsibility of ensuring that adequate temporary traffic control and safety

measure is in place at all times shall be that of the contractor.

The contractor shall inspect all traffic control facilities at least once daily and immediately make good any
shortcomings. The contractor shall indemnify the Employer and Engineer against all proceedings, claims,
damages and costs which may arise from or be related to the absence of traffic control facilities.

The sub-contractors will have to include traffic accommodation in their tendered rates, unless it has been
agreed with the Main Contractor to provide traffic accommodation.

When the contractor is conducting Gravel Dumping or Processing, the Signposting must be in terms of
Annexure A13 which is attached at the end of this document

When the contractor is Dumping Gravel Heaps, the Signposting must be in terms of Annexure A14 which is
attached at the end of this documentAccommodation of other contractors
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1.5.8 Accommodation of other contractors

In addition to the requirements of Clause 5.4.2 of the General Conditions of Contract for Construction Works
2015, the Contractor must take note of the presence of other Contractors on site and make allowance for
them in site. This may involve adapting the Contractor's Program to accommodate the work of other
Contractors and ensuring their access to site.

1.5.9 Existing services
The following major services are expected to be encountered during the construction of the Works:

It is also expected that unknown domestic services crossings requiring relocation or protection may be
encountered along the route as the work proceeds. The Contractor shall make every effort to establish the
location of these services in any area prior to excavations commencing in that area. Such efforts shall include
diligent enquiry and discussions with adjacent landowners, visual surface inspection and exploratory
trenching investigation as necessary.

1.5.10 Employer’s Agent’s site offices and laboratory

The Contractor shall be required to provide furnished site office facilities, laboratory facilities, ablution facilities,
and carports for the Employer's Agent at a site located in close proximity to the Contractor's office
establishment and to the Works. A possible area for such site establishment shall be indicated at the Site
Clarification Meeting.

1.5.11 Climate
The road is located in a high summer rainfall region with a 30 year mean annual precipitation of 750 mm.
1.5.12 Environment

The Contractor’s attention is called to clause A1.2.3.3 of Standard Specifications for Road and Bridge Works
for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the requirements of
Part C: Environmental Management Specification contained in section C3.3 Particular Specifications.

1.5.13 Labour

A Project Liaison Committee (PLC) has been established and is a vital means of communication between all
parties involved with the project. The composition of the PLC comprises representatives of the Employer, the
Employer’s Agent and formal structures within the community.

The Contractor shall make use of these communication channels and shall appoint from amongst his site
personnel a responsible person to participate in the affairs of the PLC, and this representative will be also
required to attend the monthly PLC meetings.

It is mandatory that the Contractor shall interact with the community via proactive project liaison and project
participation by its leaders and constituted organisations and forums, as well as through the employment of
its people, and these activities shall constitute essential facets of the project.

Local labour is to be used, and the employment of such labour is to be done in conjunction with the PLC. The
PLC has formed a Labour Committee who shall assist the Contractor with the recruitment of local labourers
to ensure an equal distribution of people employed between the various Amakhosi in the area.

1.5.14 Labour-enhanced construction methods

Labour enhanced construction shall mean the economically efficient employment of as great a portion of local
labour as is technically feasible to produce a standard of construction as demanded by the specifications with
completion by the Due Completion Date, where local labour is the primary resource, supported by plant for
activities that cannot be carried out feasibly by labour only.

Labour enhanced construction activities are to be planned as task-based work as a general rule. A task
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means a fixed quantity of work, to be performed to a clearly defined quality. Task based work means work in
which a worker is paid a fixed rate for performing a task, which is clearly defined in terms of quantity and
quality. Typically, a particular task can be completed within a working day.

Appropriate portions of the Works included in the Contract shall be carried out using labour enhanced
construction methods.

Except where the use of equipment is essential in order, in the opinion of the Employer’'s Agent, to meet the
specified requirements by the Due Completion Date, or where the use of equipment is essential as a result
of occupational health and safety considerations, the Contractor shall use only hand tools and equipment in
the construction of those portions of the Works that are required in terms of these Project Specifications to be
constructed using labour enhanced construction methods.

Such portions of the Works shall be constructed utilizing only the local labour of the Contractor and/or the
local labour of subcontractors, supplemented by the Contractor’s key personnel to the extent necessary and
unavoidable, unless otherwise instructed by the Employer's Agent and in accordance with the further
provisions of the relevant sections of Part B of the Project Specifications.

Subject to considerations of occupational health and safety, and subject to the nature of the in situ materials
being such that they can be excavated efficiently by hand, the portions of the Works to be carried out under
supervision using labour enhanced construction methods are listed under the labour enhanced item numbers
as per COTO -Draft Standard(DS) October 2020 specifications in the bill of quantities, include, but are not
limited to, the following:

Erection of the Contractor's and Employer's Agent’s site establishment facilities;

Provision of domestic services at the site establishment facilities;

Provision of flagmen and labour for erecting traffic accommodation facilities;

Clearing of the Site;

Excavation for structures and open drains up to 1,5 m deep where the depth of the water table permits

such excavation to be carried out safely, and the subsequent backfilling thereof;

e Bedding, selected fill, backfilling and compaction of all trenches for prefabricated culverts irrespective
of depth, but assisted by mechanical compaction equipment in order to achieve the specified
densities;

e Transportation and spoiling of all trench materials, where the disposal site is located within 20 metres

of the source;

Mixing and placing of concrete for minor drainage structures and road furniture structures;

Construction of all brickwork required for drainage structures and manholes;

Erection of falsework and formwork;

Fixing of reinforcement;

Excavation and subsequent backfilling for road signs;

Dismantling / erection of road signs;

Cleaning and tidying up of the Site.

In respect of those portions of the Works which are not listed above, the construction methods adopted and
the equipment utilized shall be at the discretion of the Contractor, provided always that the construction
methods adopted and the equipment utilized by the Contractor are appropriate in respect of the nature of the
Works to be executed and the standards to be achieved in terms of the Contract.

1.6 Temporary Works

The Temporary Works required under this Contract shall include the traffic accommodation measures
implemented, the provision of drainage control, falsework and formwork during the construction of the minor
drainage structures, and the provision of any scaffolding or temporary propping used during the erection of
the road signs.

All Temporary Works shall be removed from the Site on completion of the Contract.

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO C52



Province of KwaZulu-Natal Contract No. ZNB02715/00000/00/EST/INF/25/T
Department of Transport

1.7 Maintenance of the Works during the construction period

The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020 with respect to the care and protection of the Works.

The handing-over of the road reserve for this contract is described in clause A1.2.3 of Standard Specifications
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.
The Contractor shall be responsible for maintaining this portion of the road from the date of hand-over until the
issue of the Certificate of Practical Completion.
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1.8 Testing of materials

A prime cost sum has been allowed in chapter 20 of the Bill of Quantities for all acceptance control testing
laboratory work to be carried out by the Employer's Agent using the laboratory facilities which may include
and/or commercial laboratory facilities.

The Contractor shall carry out at his own cost the required process control testing as specified in terms of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

1.9 Power supply and other services

The Contractor shall make his own arrangements concerning the supply of electrical power and all other
services. No direct payment shall be made for the provision of electrical and other services. The cost thereof
shall be deemed to be included in the rates and amounts tendered for the various items of work for which
these services are required.

1.10 Construction in confined areas

It may be necessary for the Contractor to work within confined areas. Except where provided for in the
specifications, no additional payment shall be made for work done in restricted areas. In certain places the
width of the fill material and pavement layers may decrease to zero and the working space may be confined.
The method of construction in these confined areas largely depends on the Contractor’s constructional plant.
However, the Contractor shall note that, unless otherwise provided for in terms of the scheduled payment
items in the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO),
Draft Standard (DS), October 2020 or these project specifications, measurement and payment shall be in
accordance with the specified cross sections and dimensions only, irrespective of the method used for
achieving these cross sections and dimensions, and that the tendered rates and amounts shall include full
compensation for all special equipment and construction methods and for all difficulties encountered when
working in confined areas and narrow widths, and at or around obstructions, and that no extra payment shall
be made nor shall any claim for additional payment be considered in such cases.

111  Contractor’s campsite (Project Specific)

Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific Clarification
meetings)

The Contractor shall make his own arrangements for the provision of his campsite and housing for
construction personnel, but the chosen site shall be subject to the approval of the Employer’s Agent, the local
authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project.

The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with
the requirements of all local authority, environmental and industrial regulations concerned. In establishing and
maintaining his campsite, due cognisance is to be taken of the requirements of clause A1.3.3 of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020.

The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the
employment, transport and accommodation of labour on site.

The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in
this area and strict security will be required for all plant, establishment, temporary works and partially
completed works. The Contractor shall be responsible for providing security for all plant, establishment,
temporary works and partially completed works. No separate payment shall be made for the provision of
such security since full compensation for these costs shall be deemed to be included in the amount tendered
for item C1.3.1.3 (The contractor’s general obligations: Time-related obligations).
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112 Additional requirements for construction activities

The travelling public shall have the right of way on public roads, and the Contractor shall make use of
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard
on the road.

The Contractor’s tendered rates shall include full compensation for all costs which may arise from the
construction and maintenance of deviations and construction under traffic. No claim for additional costs which
may arise from these methods of traffic accommodation and no additional payment owing to inconvenience
as a result of the Contractor’'s method of working shall be considered.

1.13  Construction programme

The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General
Conditions of Contract 2015, clause A1.2.7 of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020.

In addition to any other restrictions accommodated by the Contractor in compiling the construction
programme, the following constraints shall be considered in the preparation thereof:

(a) The whole of the Works (and the portions of the Works if completion in portions is required) shall be
completed within the time period(s) stated (refer to the Contract Data in section C1.2.2).

(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b)

(c) Allowance shall be made for non-working days and special non-working days (refer to the Contract
Data in section C1.2.2).

(d) Construction activities must comply with all the specified environmental requirements including clause
A1.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020 and the requirements of Part C: Environmental
Management Specification contained in section C3.3 Particular Specifications.

(e) Construction activities must comply with all the specified health and safety obligations including the
requirements of Part D: OHSA 1993 Health and Safety Specification contained in section C3.3
Particular Specifications.

(f) Strict control of access to and from local public roads shall be required when construction vehicles,
plant or equipment leave or enter the site.

(9) Throughout the contract period traffic must be accommodated through the site and all other
contractors engaged on the construction of identified roads must be accommodated.

(h) The Contractor’s programme of work shall take due cognisance of risks by limiting the duration of the
exposure of the various construction elements to natural phenomena.
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Contract No. ZNB02715/00000/00/EST/INF/25/T: : :

PRELIMINARY CONSTRUCTION PROGRAMME

BETTERMENT AND RE-GRAVELLING ON L454 (FROM KM 0+000 TO KM 3+900) IN LADYSMITH AREA OFFICE UNDER ALFRED DUMA

LOCAL MUNICIPALITY.

CONTRACT NO. ZNB02715/00000/00/EST/INF/25/T

Month 1

Month 2 | Month 3

ITEM

DESCRIPTION

WEEK 1 | WEEK 2 [ WEEK 3 | WEEK4

WEEK 1 | WEEK 2 [ WEEK 3 | WEEK4 | WEEK 1 | WEEK 2 | WEEK 3 | WEEK4

C3.1

C3.2

C4.1

C5.3

C11.3

C11.6

C11.9

C20.1

GENERAL REQUIREMENTS AND PAYMENT

CONTRACTOR'S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS
ACCOMMODATION OF TRAFFIC

LOADING AND HAULING

DRAINS

CULVERTS

BORROW MATERIALS

ROADBED

ROAD PAVEMENT LAYERS

GUIDE BLOCKS AND KILOMETRE MARKERS

ROAD SIGNS

FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS

TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO

C56




Province of KwaZulu-Natal Contract No. ZNB02715/00000/00/EST/INF/25/T
Department of Transport

2, DRAWINGS

The drawings that form part of the Tender documents are issued on a CD and shall be used for Tender
purposes only.

The Contractor will be supplied with three complete sets of AO paper print drawings, and one set of drawings
on a CD. These AOQ paper prints and CD are issued free of charge and the Contractor shall make any
additional copies he may require at his own cost.

Any information in the possession of the Contractor which the Employer’s Agent requires to complete the as-
built drawings shall be supplied to the Employer’'s Agent before a certificate of completion will be issued.

Only figured dimensions shall be used, and drawings shall not be scaled unless so instructed by the
Employer’s Agent. The Employer’s Agent will supply all figures / dimensions omitted from the drawings.

The levels given on the drawings are subject to confirmation on site, and the Contractor shall submit all levels
to the Employer's Agent for confirmation before he commences any structural construction work. The
Contractor shall also check all clearances given on the drawings and shall inform the Employer's Agent of
any discrepancies.

3. PROCUREMENT

The contractor shall procure goods and services under provisional sums and prime cost sums according to
the Employer’s standards.

4, CONSTRUCTION
4.1 Applicable SANS 2001 standards for construction work

All construction work must conform with the relevant SABS or SANS specifications referred to in the ‘Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020, or in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications,
of this document.

4.2 Applicable national and international standards

All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as amended in
Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this document.

4.3 Particular / generic specifications

As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are
applicable to this Contract:

Part C: Environmental Management Specification
Part D: OHSA 1993 Health and Safety Specification
Part E: Expanded Public Works Programme

Part F: Small Contractor Development

The ‘General Conditions of Contract for Construction Works, Third Edition (2015)’, published by the South
African Institution of Civil Engineering which is applicable to this Contract.
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4.4 Certification by recognized bodies

No certification of items included in the Works is required.
4.5 Plant and materials provided by the Employer
No plant and materials are to be provided by the Employer.
4.6 Services and facilities provided by the Employer

The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract. No other
services or facilities are to be provided by the Employer.

5. MANAGEMENT
5.1 Applicable SANS 1921 standards
The following parts of SANS 1921 and associated specification data are applicable:

5.1.1 SANS 1921-1 Part 1: General engineering and construction works

Specification data associated with SANS 1921-1

Clause Essential data
No.
417 There are no requirements for drawings, information and calculations for which the

Contractor is responsible.

421 The responsibility strategy assigned to the Contractor for the works is ‘A’.

The programme must conform to clause A1.2.7.1 (Scheme 1) ‘Programme of Work’ of the
Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of the ‘General
Conditions of Contract 2015'.

4.3.3 The Contractor must give 24 hours’ notice for inspection of work that is to be covered up.
473 Where applicable, the Contractor is afforded the opportunity of pricing an item to cover
o costs of unavoidable over-break.

The samples of materials, workmanship and finishes that the Contractor is to provide and
deliver to the Employer/Employer's Agent are to be as described in clause A1.2.8
4.12.2 ‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’.
4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are none.

The Contractor is to provide latrine and ablution facilities as described in Part C
4.14.5 ‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these
Project Specifications.

The requirements for the provision and erection of signboards are as described in clause
A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for Road
4.14.6 and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in Section
C4: Site Information of these Project Specifications.

The requirements for the termination, diversion or maintenance of existing services are
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October
2020.

Services that are known to exist on the site are described in clause A1.2.7.3 and Chapter
4.17.3 2 of the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020.

4.17.4 The requirements for detection apparatus for locating underground services are none.
The additional health and safety requirements are described in Part D ‘OHSA 1993 Health
4.18 and Safety Specification’ in Section C3.3 Particular Specifications of these Project
Specifications.

4.3.1

4171
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5.1.1.1 Additional clauses:
(a) Site meetings and procedures

Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020. The Contractor shall keep on site a set of minutes of all site meetings, daily records of
resources (people and equipment employed), a site memoranda book, a complete set of contracts working
drawings and a copy of the procurement document and shall make these available at all reasonable times to
all persons concerned with the contract.

(b) Water and electricity

The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and A1.4.7.3
‘Services’ of the Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020.

5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness

Specification data associated with SANS 1921-6
Clause No. Essential data
A qualified service provider is one that is an accredited or provisionally accredited training
service provider in the HIV/AIDS field. A list of accredited service providers can be
4.2.1(a) obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and Welfare
SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website:
www.hwseta.org.za.
The HIV/AIDS awareness programme is to be repeated at four monthly intervals
throughout the duration of the contract.

4.2.1(a)

5.1.2.1 Additional clauses:

(a) Workshops
The duration of each workshop shall not be less than 2%z hours.
5.2 Recording of weather
The Contractor shall erect a rain gauge and record the rainfall as described in clause A1.2.3.4 of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020. This information together with other details of the prevailing weather conditions shall be
recorded in the daily site diary.

5.3 Unauthorised persons

The Contractor shall keep unauthorised persons away from the Works at all times. Under no circumstances
may the Contractor’s personnel be accommodated on the site.

5.4 Management meetings

Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and
health and safety amongst other things. Attendance by the Construction Manager and the Employer’s Agent’s
Representatives on site is mandatory, and attendance by other interested parties will be by invitation.

5.5 Forms for contract administration

The Employer's Agent’'s Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’,
‘Requests for Inspection’ and any others deemed to be necessary during the contract.

5.6 Electronic payments

Payments of approved payment claims will be made electronically upon submission of the Contractor’'s
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banking details.

5.7 Daily records

A site diary is to be compiled jointly by the Construction Manager and the Employer’s Agent’s Representatives
on site and is to be agreed and signed by both parties. The original signed copy is to be retained by the
Employer’s Agent’s Representative.

The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the
Employer’s Agent’s Representative and is to provide copies to the Employer’s Agent’s Representative when
requested.

5.8 Payment certificates

Details of measurements, proof of payment for items contained in provisional sums and prime cost sums,
proof of ownership of Plant and materials on site and documentation pertaining to contract price adjustment
and special materials, are required as substantiation of claims for payment.

5.9 Permits

No security/entrance permits are required by the Contractor’s personnel to enter the site.

5.10 Proof of compliance with the law

There are no requirements for the Contractor to verify compliance with any legislation.

5.11  Submission of reports

The contractor shall submit monthly reports in accordance with the specifications in Part E: Expanded
Public Works Programme and Part F: Small Contractor Development.
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C3.2: PROJECT SPECIFICATIONS

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS

PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER
ADDITIONAL SPECIFICATIONS

In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in the
Project Specifications between alternative materials or methods of construction, and for additional
requirements to be specified to suit a particular contract. Details of such alternatives or additional
requirements applicable to this Contract are contained in this part of the Project Specifications. It also contains
the necessary additional specifications required for this Contract.

The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘PS’ with a
number corresponding to the relevant clause or item number in the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

New clauses and payment items not covered by clauses or items in the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have been
included here and have also been designated with the prefix ‘PS’. Such clauses and items have been given
a new number following upon the last number used in the particular chapter referred to in the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020.
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS
PART A: SPECIFICATION
PSA1.2.3.4 EXTENSION OF TIME FOR DELAYS BY RAINFALL

Add the following to the end of A1.2.3.4(b) Method 2 (Critical path method with consequential delays):

The value of “n” working days expected delay caused by normal rainy weather as referred to in Method (ii)

shall be as given in the table below for each respective calendar month of any year:

Month Expected delay of "n" Month Expected delay of "n"
working days due to normal working days due to normal
rainy weather rainy weather
January*** 5 July 1
February 4 August 1
March 4 September 2
April 3 October 3
May 2 November 4
June 1 December*** 5

*** Includes the whole month of December / January.

PSA1.2.3.11 ORDERING OF DAYWORKS
Replace Clause A1.2.3.11 with the following:
PSA1.2.3.11 DAYWORKS

a. Scope

Rates for daywork shall be entered in the under item C1.2.8.1 in accordance with the following

specifications.

b. Daywork Rates

According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried out
using rates tendered in the daywork schedule. A schedule of personnel, construction equipment and
vehicles which may be required to perform work on a daywork basis is included in the Bill of
Quantities. The quantities used in the Bill of Quantities are for tender evaluation purposes only and
the use or not of these items shall not constitute a variation in terms of Clause 6.3 of the General

Conditions of Contract 2015.

No work will be paid for as daywork without the written instruction or approval of the Employer’s

Agent.

c. Type of Work

The Employer’s Agent may order daywork in certain cases where it is necessary to vary or to extend
the works due to new or unforeseen circumstances to such an extent that the tendered rates for
specific items of work are no longer applicable, or where no suitable combination of tendered rates

can be used to pay for such work.

As a general rule, applicable rates for additional work items will be agreed between the Contractor

and the Employer’s Agent. Daywork will only be used in exceptional circumstances.
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d. Materials

Materials for use in works carried out under daywork shall be purchased by the Contractor who shall
also arrange for delivery to site and shall be responsible for any other requirements associated with
specific materials. A Provisional Sum has been allowed in C1.2.8 of the Bill of Quantities for daywork
materials. The Contractor shall enter a tendered percentage in the Bill of Quantities to cover his
handling costs and profit, as per other provisional and prime cost sums in this Contract.

Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’. No contract
price adjustment will be applicable to materials.

The Contractor shall submit proof of ownership for any materials used in daywork with his daywork
claim to the Employer’s Agent. Further, if specific materials are required for daywork, quotations will
be called for as per Clause 6.5.2 of the General Conditions of Contract 2015.

e. Construction Equipment

Where daywork is ordered, the tendered rates for construction equipment in C1.2.8 of the Bill of
Quantities shall be used in calculating the payment due for any construction equipment required to
execute the daywork. If no rate is included in the Bill of Quantities for a particular item of construction
equipment, and where no other rate or combination of rates would provide suitable compensation,
then the daywork method of payment described in Clause 6.5.1.3 of the General Conditions of
Contract 2015 will be used.

The tendered rates for each item of construction equipment shall include for all operating costs
associated with the said item of construction equipment. Such costs are deemed to include fuel, re-
fuelling costs, lubrication and routine servicing / maintenance, breakdowns and spares, all overhead
costs, site management costs and administration costs. The tendered rates shall also include the
construction equipment operator and the general supervision of the construction equipment while it
is engaged in the daywork.

f. Salaries and Wages of Workmen

The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in
the Bill of Quantities. The tendered rates shall include for all costs associated with the employment
of personnel, including salaries, wages, allowances, workmen’s compensation, medical aid and
pension contributions, government levies and taxes, training costs and any costs associated with
living on the site. The tendered rates shall also include for the transportation of the workmen to the
site of the daywork.

All overhead costs, administration costs, site management costs and the Contractor’s profit are
deemed to be covered by the daywork rates, and no additions or mark ups will be made to the
tendered rates.

The tendered rates shall also include any hand tools normally associated with the workmen'’s job
description e.g. picks, shovels, hammers, saws and spirit levels. The tendered rate for labourers
shall also include for the casual supervision by a gang leader or foreman. Only when specifically
called for by the Employer’s Agent, will payment be made for the use of a gang leader or foreman
supervising on a continuous basis.

g. Measurement and Payment
The following principles shall also apply to the measurement and payment of daywork.

The unit of measurement for construction equipment shall be the number of Vibroclock hours worked
and each item of construction equipment shall be fitted with a Vibroclock, the cost of which shall be
included in the rates. Excessive non-productive time when the engine is idling will not be paid for.
Where there is ambiguity between the flywheel horsepower and mass of the machine, the flywheel
horsepower shall govern the measurement category. Where width and mass are specified, mass
shall govern the measurement category.
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The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General
Conditions of Contract 2015 with regard to the submission of lists and statements of personnel,
materials and construction equipment used for daywork.

The payment items under C1.2.8 in the Standard Specifications for Road and Bridge Works for South
African Road Authorities (COTO), Draft Standard (DS), October 2020 will be applicable.
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PSA1.2.3.15 Routine maintenance

Add the following to Clause 1.2.3.15:

Where the Contractor has been appointed by the Employer as part of the contract to carry out routine
maintenance activities over the newly constructed section of the road during the defect’s liability
period, the Contractor shall be required to identify all the maintenance activities required timely and
shall submit this to the Employer for approval in writing before undertaking the work. This routine
maintenance responsibility shall include only the maintenance of the newly constructed road, and
shall include maintenance of road furniture, fixtures and the like and shall typically comprise of grass
cutting, the clearing and maintenance of drainage systems, repair of guardrails, repair of signs,
replacement of road studs and road marking.

This routine maintenance shall exclude any repairs of defects in the works. Repairs of defects in the
works shall remain the responsibility of the Contractor as per the contractual obligations.

Add the following new payment item.
PSC1.2 MEASUREMENT AND PAYMENT
ltem  Description Unit
PSC1.2.11 Maintenance of the new road during the defect liability period:
PSC1.2.11.1 (i) Grass cutting Prov sum
(if) Handling costs and profit in respect of item PSC1.2.11.1(i) %
PSC1.2.11.2 (i) Drain cleaning Prov sum
(if) Handling costs and profit in respect of item PSC1.2.11.2(i) %
PSC1.2.11.3 (i) Cleaning out culverts Prov sum
(ii) Handling costs and profit in respect of item PSC1.2.11.2()) %
PSC1.2.11.4 (i) Repair of Guardrails Prov sum
(ii) Handling costs and profit in respect of item PSC1.2.11.2()) %
PSC1.2.11.5 (i) Replacement of Road Studs Prov sum
(il) Handling costs and profit in respect of item PSC1.2.11.2()) %
PSC1.2.11.6 (i) Road Marking Prov sum
(ii) Handling costs and profit in respect of item PSC1.2.11.2()) %
PSC1.2.11.7 (i) Repair of Road Signs Prov sum
(il) Handling costs and profit in respect of item PSC1.2.11.2()) %
Payment will only be made under items PSC1.2.11.1 to PSC1.2.11.7 when the relevant item of routine
maintenance work has been submitted by the Contractor to the Employer for approval and the
ELerloyer has confirmed in writing the scope, quantity and/or frequency of work that is to be carried
The provisional sum allowed under item PSC1.2.11.1 shall provide for grass cutting. The contract

rate shall include full compensation for tools, transport and labour required for cutting and removing
grass in restricted and steep access areas with hand tools in addition to mowing and removing grass
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in more accessible areas.

The provisional sum allowed under item PSC1.2.11.2 shall provide for drain cleaning. The rate shall
be based on the kilometre of side or median drain cleaned. Each drain shall be measured separately.
The contract rate shall include full compensation for the removal of all silt, mud, gravel, rocks and any
other obstructions in the drain as well as for loading and hauling the removed material to spoil
regardless of the haul distance.

The provisional sum allowed under item PSC1.2.11.3 shall provide for cleaning of culverts. The
contract rate shall include full compensation for the removal of all silt, mud, gravel, rocks and any
other obstructions from inside the culvert or from the culvert entrance and exit as well as for loading
and hauling the removed material to spoil regardless of the haul distance.

The provisional sum allowed under item PSC1.2.11.4 shall provide for the repair of guardrails. The
contract rate shall include maintenance and repairs to any part of the guardrail including the timber
posts, end wings, bullnoses, end treatments, bridge adapters and reflectors. The tendered rates shall
include full compensation for furnishing all materials and labour for erecting and galvanizing the
guardrails, complete with posts, spacer blocks, bolts, nuts, washers and reinforcing plates, and
excavating holes in all classes of material, concrete, backfilling and removing any surplus material. It
shall also include full compensation for incidentals in respect of supplying and erecting guardrails,
end treatments, and turned down sections. The rate shall also include reflective plates to guardrails
and drilling and blasting of holes

The provisional sum allowed under item PSC1.2.11.5 shall provide for the replacement of road studs.
The rate shall include full compensation for establishing specialist teams and equipment, and for
procuring and furnishing all the necessary material, labour and equipment, and for fixing and
maintenance as specified. The road studs to be installed shall match that of the specifications in
under payment item C11.7.7.

The provisional sum allowed under item PSC1.2.11.6 shall provide for the reapplication of road
marking.

The unit of measurement for applying the road marking material for the lettering, symbols, transverse
lines, islands and arrestor bed markings shall be the square metre, and the quantity to be paid for
shall be the actual surface area of the lettering, symbols, transverse lines, islands and arrestor bed
markings, completed in accordance with the specifications and on instructions of the Engineer.

The rate for applying the road marking material shall include full compensation for establishing
specialist teams and equipment, and for procuring and furnishing all material, including the retro-
reflective beads and all necessary equipment, and for applying, protecting and maintenance as
specified, including the setting out of lettering, symbols, transverse lines, islands and arrestor bed
markings.

The provisional sum allowed under item PSC1.2.11.7 shall provide for the reinstatement or
replacement of regulatory or warning road signs. The rate for item PSC1.2.11.7 shall include full
compensation for procuring and furnishing all the materials, and for manufacturing and supplying the
completed road signboard, including amongst others the supporting framework, reinforcement, cross
bracing, struts, fixing brackets, angle-irons, channel profiles, galvanizing (if specified), painting, retro-
reflective or semi-matt black lettering, symbols, numbers, arrows, emblems and borders, for attaching
the road signboard to a road sign support structure and for all materials, equipment, labour,
supervision, nuts, bolts, transport, handling, etc necessary for the manufacture, completion, delivery,
installation of the road sign board complete as specified, the removal and disposal of all vegetation
obstructing the motorists’ view of the new or replaced sign board, and shall include payment for road
sign supports.

All the provisional sum under items PSC1.2.11.1 TO PSC1.2.11.7 shall be in accordance with the
General Conditions of Contract applicable to Provisional Sums.

The Handling Costs and Profits tendered percentage under subitem PSC1.2.11.1 to PSC 1.2.11.7 (ii)
is a percentage of the total amount of expenditure approved by the Employer's Agent under the
provisional sum subitems PSC1.2.11.1(i) to PSC 1.2.11.7 (i) and shall include full compensation for
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attendance by the Contractor, for the handling costs of the Contractor, and for the profit in connection
with payments made by the Contractor with respect to the provision of each maintenance activity as
indicated in the schedule.

PSA1.2.3.18 Stakeholder liaison

Add the following to Clause A1.2.3.18:

a.

Project Liaison Committee

The process of implementing infrastructure projects will be undertaken by means of structured
engagement between those responsible for the delivery of the project and the community.

A Project Liaison Committee (PLC) is a vital means of communication between the parties involved
with the project. A PLC may be formed if the project is such that a specific community can be
identified.

The PLC comprises representatives of the employer, the engineer and formal structures within the
community. The contractor shall make use of these communication channels and shall appoint from
amongst his site personnel a responsible person to participate in the affairs of the PLC, and this
representative shall also attend the monthly PLC meetings when so requested.

The PLC shall meet at least once every month until such time as it is of the opinion that it could fulfil
its tasks by meeting less frequently.

The PLC deals with local labour on the project, and is tasked with:

e assisting with community liaison and the resolution of community disputes;

e devising fair and transparent procedures that will assist the contractor in the engagement of
labour;

e advising on and monitoring labour issues; and

e assisting in the resolution of labour disputes.

All labour recruitment, employment and associated risks shall remain the sole responsibility of the
contractor.

A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of the
PLC on a provisional sum basis. Payment under this item shall be made only for the period for which
the duties of the PLC are required, and not necessarily for the full duration of the contract.

iii

b. Community Liaison Officer (CLO)

The contractor, after consultation with the Project Liaison Committee (PLC), shall appoint a
competent local person as a Community Liaison Officer (CLO). The contractor shall appoint the CLO
as part of his site personnel and shall direct all his liaison efforts with the local community through the
appointed CLO.

The period of employment and the remuneration of the CLO shall be determined jointly by the
contractor, the engineer and the employer.

The CLO shall:

i. represent the community and assist the contractor, the engineer and the employer with
communication between them and the community;

ii. work an 8-hour day with a total of 40 hours worked per week, and shall be present on site
each day except when performing off-site community liaison activities;

iii. communicate daily with the contractor on labour related issues such as numbers and skill;

iv. assist in the identification and screening of local labourers from the community in accordance
with the contractor’s requirements;

V. inform local labour of their conditions of employment, including their period of employment;
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Vi.
Vii.
viii.
iX.

X.
Xi.

attend disciplinary proceedings involving local labour, and ensure that hearings are fair and
reasonable;

attend all meetings at which the community and/or local labour are present or are required to
be represented;

attend monthly site meetings to report on community and local labour matters;

keep a daily written record of interviews and community liaison;

submit monthly returns regarding community liaison; and

carry out all such other duties as agreed upon between all parties concerned.

A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of the
CLO on a provisional sum basis. Payment under this item shall be made only for the period for which
the duties of the CLO are required, and not necessarily for the full duration of the contract.

Add the following new Clause A1.2.3.24:

PSA1.2.3.24 Compliance with the Road Traffic Act

When a service necessitates vehicles or plant travelling or working on a public road, the following shall apply:

The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act
No. 93 of 1996) as amended.

Every driver and operator of a vehicle or an item of plant shall be in possession of a valid
permit in respect of the class of vehicle or item of plant he / she is driving or operating.

The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and guarding as
may be necessary or required by the Employer’s Agent or by any act, regulation or statutory authority in order
to minimise the danger and inconvenience caused to vehicle and pedestrian traffic. The Contractor by
accepting this contract shall be deemed to have indemnified the Employer and the Employer’s Agent against
any claims, damages and / or costs that may arise in this regard.

Add the following new payment item.

PSC1.2
Item
PSC1.2.10
(a)

(b)

MEASUREMENT AND PAYMENT

Unit
Community Participation
Cost for community Participation (PLC and CLO).......ccccoiiiiiiiiiiiieiiiee Prime Cost Sum
Handling costs and profit in respect of sub-item PSC1.2.10(a) above ........... percentage (%)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of Contract

2015.

The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s Agent
under sub-item PSC1.2.10(a) and shall include full compensation for the handling costs of the Contractor and
the profit in connection with the provision of a Community Liaison Officer.”
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C1.3 CONTRACTOR'’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS

PART C: MEASUREMENT AND PAYMENT

PSC1.3.1.3 Time-related obligations

Add the following at the end of clause C1.3.1, Under Item C1.3.1.3

“The amount payable to the contractor for time-related general obligations arising from extensions of time
granted in accordance with Clause 5.12.1.and Clause 5.12.2 of the GCC 2015, shall be calculated as follows:

(i)

The Contractor shall apply for the extension of time in terms of the number of days delay incurred
calculated in accordance with Clause 5.1 of the GCC 2015.

(x)

The number of days extension of time calculated in accordance with Clause 5.1 of the GCC 2015,
finally granted shall then be added to the due completion date of the contract by the Engineer,
commencing on the first working day after the day of the original due completion date. Non-
working days and special non-working days as defined in the contract data shall not be counted
as working days in calculating the extended completion date.

The number of calendar days extension of time granted from the original completion date to the
extended completion date as calculated in (ii) above shall then be calculated, commencing on
the first calendar day after the day of the original completion date.

(xi)

(xii) The following formula shall then be used to calculate the number of months extension of time
granted;

(xiii)

(xiv) No. of months extension of time granted
(xv)=[(No. of calendar days extension of time granted / 365)] x 12
(xvi)

The number of months extension of time granted calculated as in (iii) above shall be the number
of additional months measured for payment for time-related general obligations under item
PSC1.3.1.3 and in accordance with Clause 5.12.3 of the GCC 2015 as a result of the extensions
of time granted.

(xvii)

NOTE: The number of months extension of time granted calculated as in (iii) above shall also be included in
the measurement of any other items scheduled under Sections C1.3, C1.4 and C1.5 or elsewhere in the
schedule of quantities that involve the unit of measurement "month" and that were provided on site for the full
duration of the extended period. Where such items were provided for a portion of the extended period only, a
pro rata payment shall be made, based on the number of calendar days the item was provided on site after
the original completion date divided by the number of calendar days as calculated in (iii) above for the
extension of time granted."
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CHAPTER 1.5 ACCOMMODATION OF TRAFFIC

PART C: MEASUREMENT AND PAYMENT

Add the following new payment item.

PSC1.5 MEASUREMENT AND PAYMENT

Item Unit

PSC1.5.13 Blading by road grader

PSC1.5.13.1. Blading by road grader of >6m

a) Machine Trimming: Normal Blading — 3% - without Watercart kilometre (km)

b) Machine Trimming: Dry Road Blading using Watercart — 3% kilometre (km)
PSC1.5.13.2 Blading by road grader of <6m

a) Machine Trimming: Normal Blading — 3% - without Watercart kilometre (km)

b) Machine Trimming: Dry Road Blading using Watercart — 3% kilometre (km)

The tenderer is to assume that it will take 4 passes with a grader to achieve the desired road profile, a further
4 passes with the grader to spread the fines and a further 2 passes to achieve the required finish. The rate
for Dry Road Blading shall include the utilisation of a Water sprinkler to thoroughly water the full width of
gravel layer by making sufficient passes as required, ahead of the grader. The rate shall include for Travelling
to and from the Contractor camp. The measurement will be the km of completed road. The rate shall further
include for the removal and cleaning of any spillage of material into existing structures and catch pits.

CHAPTER 8.8 PATCHING AND EDGE BREAK REPAIR
Add the following new payment item.

PSC8.8.7.4. Temporary cold mix plug
a) Patches less than 1m? square meter (m?2)

b) Patches greater than 1m? but not exceeding 2m? square meter (m?2)

The tendered rate shall include full compensation for providing all the material, transport, work in restricted
areas, machinery, equipment, labour, supervision, excavating and removing the existing premix surface and
lose material to an overall depth of approximately 100mm, scarifying and removal of all loose material and
dust by means of sweeping/brushing. Prepare the surface with 0.55//m2 of 60% anionic Bitumen emulsion
tack coat to be verified with the engineer and backfilling the area with approved cold mix Asphalt with a
maximum aggregate size of 10mm and in accordance with TRH 8, compacted to a density of 97 % Rice —
design voids, to 5mm above the existing road surface level. All Potholes are required to be patched within 24
hours from the time that the pothole is reported to the contractor.
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CHAPTER 11.3 GUIDE BLOCKS AND KILOMETRE MARKER

Add the following new payment item.

PSC11.3 MEASUREMENT AND PAYMENT
Item Unit
PSC11.3.4 Repainting of Kilometer Post Number (No)

The unit of measurement shall be the number of Kilometre posts painted.

The tendered rate shall include full compensation for all labour and material and painting, as may be
necessary for completing the work in accordance with the details shown on the drawings (SD1003/B).
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Add the following new chapter.

CHAPTER 15.1 CHEMICAL CONTROL OF UNDESIRABLE VEGETATION
PS PART A: SPECIFICATION

PSA15.1.1 SCOPE

This specification covers the chemical eradication of declared and undesirable vegetation as well as the
chemical control of vegetation growth, through the application of herbicide.

PSA15.1.2 EXECUTION OF WORK

The Contractor’s attention is drawn to the requirement that, prior to carrying out any spraying with herbicide,
he/she, together with 3 assistants, shall be required to attend a 3- to 5-day accredited training workshop.

The registered Contractor shall be at the site of application at all times during spraying and shall ensure that
no damage is caused to other plants inside or adjacent to the treated areas as a consequence of the
application of herbicides.

Application shall not be carried out in high winds or wet weather.

The Contractor shall assess the number of different types of places where application of chemicals will be
required and to make provision accordingly for the fluctuating chemical demand per section of road. The
herbicide shall be strictly applied at the rate recommended by the manufacturer.

a. Control of vegetation growth

Subject to approval by the Engineer beforehand, spraying shall be executed in the following
designated areas:

i. Shoulder weed spray shall involve the spraying of a 300 mm wide strip of herbicide, 100mm
of which will be on the surfaced shoulder and 200 mm on the gravel shoulder;

ii. Vegetation under guard-rails shall be controlled by spraying under the guard-rail to a
minimum width of 500 mm;

iii. Openings, cracks and joints between the road pavement and concrete, on joints and cracks
of concrete drainage channels as well as between paving stones and concrete blocks, to a
minimum width of 100 mm;

iv. Up to a minimum distance of 300mm around the poles at kilometre markers, road signs and
guard-rail posts;

V. On block paved areas; and

Vi. Between the road and the road reserve fence or neighbouring fence or wall.

b. The eradication of undesirable vegetation
The eradication of declared and undesirable vegetation shall take place in the road reserve over the
whole length of the section of road involved and may include localised patches of noxious weeds,
invader plants and other undesired vegetation.
The Contractor shall ensure that no damage whatsoever is caused to any plants inside or adjacent
to the areas treated because of the application of the herbicides, either during or after application.
This also includes areas outside the road reserve.

Below is a list of preferred chemicals to be used in the various applications.

Verge Application
Product Active ingredients:
Tumbleweed (L4781) Glyphosate 240g/L
Invade (L10093) Imazapyr 250g/L
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Simazine 250g/L + Terbuthylazine
Outpace Flo (L4760) 250g/L
Booster AS (L6182) Ammonium Sulphate 500g/L
Noxious weed Control
Frixon (L8399) Fluroxypyr 200g/L
Picloram (L8299) Picloram 240g/L
Viroaxe (L6663) Triclopyr 480g/L
Ambition (L7678) Metsulfuron - Methyl 600g/L
Booster Oil (L6148) Vegetable Oil 851g/L
Cutstump Treatment
Invade (L10093) Imazapyr 250g/L
Booster Qil (L6148) Vegetable Oil 851g/L
Dye (Stump marker) Pigment dye

Prior to commencement with application of any herbicide, a registration document from the
Department of Agriculture must be provided to the Employers Agent for each chemical to be used.
The Employers Agent will approve the use of the specific chemical prior to commencement.

PSA15.1.3 ACCEPTANCE CRITERIA

Eradication of undesired vegetation shall be carried out as specified and to the satisfaction of the Engineer.
The herbicide shall be applied at the correct rate to prevent re-growth and the application confined to the
undesired vegetation.

Areas shall be left neat and tidy and all vegetation cuttings removed unless otherwise instructed.

PSA15.1.4 CONSTRUCTION EQUIPMENT

Vegetation shall be eradicated using knapsacks or portable weed-spray machines.

It is important that the equipment be in good working condition. The equipment shall distribute the herbicide
evenly without spilling. The nozzle shall be able to move close to the ground in order to prevent mist spray
blowing away and killing plants which gave to be maintained. The equipment shall also be safe for the workers
as well as for the travelling public. The Contractor shall ensure that all persons dealing with herbicides are
supplied with hats, gloves, boots, goggles, face masks and safety vests and that they always wear them whilst
working.

PS PART B: MEASUREMENT AND PAYMENT

Add the following payment items:

Item Unit
PSC15.1.1: Chemical Control of undesirable vegetation

a) Shoulder Weed Spray: 300mm wide meter (m)

b) Under Guardrails: 500mm wide meter (m)

c) Openings, crack and joints: 100mm wide meter (m)

d) Around poles, Kilometre markers, road signs, guardrail posts. The area around the signs and

kilometre posts are required to be a 2m radius. number (No)

e) Blocked paved and other paved areas square meter (m?2)

f) Along the Road Reserve
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i. Isolated Areas square meter (m2)

ii. Dense areas (areas more than 20% infested)hectare (ha)The unit of measurement for sub-
items PSC15.1.1(a) to (c) shall be the metre of control of weeds to the specified width.

The unit of measurement for sub-items PSC15.1.1(d) shall be the number of poles, road markers, road signs
and guard-rail posts sprayed around.

The unit of measurement for sub-items PSC15.1.1(e) and (f) shall be the square metre of control of vegetation
and eradication of weeds.

The unit of measurement for sub-item PSC15.1.1(g) shall be the hectare of control of vegetation and
eradication of weeds. The areas will be measured by dense hectare (the percentage of infestation per
hectare). For payment, the rate per hectare will be that multiplied by the percentage infestation.

The tendered rates shall include full compensation for all labour, equipment and minor material (herbicide
shall be supplied by the Employer) required for control of vegetation and eradication of weeds in accordance
with the manufacturer’s specifications and inclusive of any costs arising from restricted working conditions
due to the nature of the site or traffic flow.

Payment shall be made as follows:
(a) 60% shall be payable when visible results are obtained

(b) The remaining 40% shall be payable when at least 90% of the treated vegetation has been controlled
in the opinion of the Engineer
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C3.3: PARTICULAR SPECIFICATIONS

In addition to the Standard Specifications and the Project Specifications, the following Particular

Specifications shall apply to this contract and are bound in hereafter:

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION ... Cr7
PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ......ccooiiiiiiiieieeeee e C83
PART E: EXPANDED PUBLIC WORKS PROGRAMME..........ccoiiiiiiiiiiiir e Co1
PART F:  SMALL CONTRACTOR DEVELOPMENT ... Cc117
PART G: CONTRACT SKILLS DEVELOPMENT GOAL.......ooiiiiiiee e C142
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3.3 PARTICULAR SPECIFICATIONS

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
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PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
C1. SCOPE

The Employer recognises environmental management as a key component of road infrastructure
development and as part of its environmental policy has developed this environmental management
specification as a tool for continual improvement in environmental performance.

This environmental management specification prescribes the methods by which proper environmental
controls are to be implemented by the Contractor. The duration over which the Contractor’s controls shall be
in place cover the construction period of the project as well as the limited time after contract completion
defined by the General Conditions of Contract 2015 as the Defects Notification Period (maintenance period).

C2. ENVIRONMENTAL MANAGEMENT PLAN
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict

compliance with the Environmental Management Plan (EMP) guidelines is required. The purpose of the EMP
is to:

. Encourage good management practices through planning and commitment to environmental
issues,
" Provide rational and practical environmental guidelines to:

(i) Minimise disturbance of the natural environment,
(i)  Prevent pollution of land, air and water,
(iii)  Prevent soil erosion and facilitate re-vegetation.

= Adopt the best practicable means available to prevent or minimise adverse environmental impact,

= Develop waste management practices based on prevention, minimisation, recycling, treatment or
disposal of wastes,

= Train employees and contractors with regard to environmental obligations.

C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

The Contractor is responsible for the implementation of this EMP to ensure sound environmental management
during the construction phase of a project.

The Contractor shall receive and implement any instruction issued by the Employer's Agent relating to
compliance with the EMP including the removal of personnel or equipment.

Compliance with the provisions contained herein or any condition imposed by the environmental approvals,
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the
Employer’s Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall be
given, in writing, at least fourteen days before the commencement of any construction activity clearly setting
out reasons for the nomination, and with sufficient detail to enable the Employer’s Agent to make a decision.

Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer’s Agent.

In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation whenever
the Contractor is subjected to regular environmental audits.
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C4. TRAINING AND INDUCTION OF EMPLOYEES

The Contractor has a responsibility to ensure that all those people involved in the project are aware of and
familiar with the environmental requirements for the project (this includes subcontractors and local labour).
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers.

CS. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK

Any complaints received by the project team from the public will be recorded. The complaint should be
brought to the attention of the Construction Manager, who will respond.

The following information must be recorded:
= Time, date and nature of the complaint,
Type of communication (telephone, letter or email),
Name, contact address and telephone number of the complainant,
Response and investigation undertaken, and
Actions taken and by whom.

All complaints received will be investigated and a response given to the complainant within 14 days.

All environmental incidents occurring on the site will be recorded. The following information will be provided:
. Time, date, location and nature of the incident, and
. Actions taken and by whom.

C6. SITE CLEANLINESS AND NEATNESS

= Location of a construction camp is to be approved by the Employer’s Agent and is to be restored
to its previous condition after completion of construction.

= The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar approved.

= All materials, equipment, plant and vehicles must be stored within the construction camp.

= A dedicated area must be made available for construction staff to change and store their personal
belongings.

C7. ACCESS

= Access to existing roads, schools, buildings, shops and residential properties must not be impeded
during construction.
. Access roads utilised by the Contractor must be maintained in good condition.

Cs. BORROW PITS

. Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS).

" Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage.

" Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and DWS.

Co. DUST CONTROL / AIR QUALITY

. Dust suppression measures must be implemented during construction by ensuring that all
surfaces prone to dust generation are kept damp (e.g. use of water tanker).

" Ensure that vehicles and equipment are in good working condition and that emissions are not
excessive.

] Special care must be taken in areas where the route passes close to schools and residential areas.

] The speed of construction vehicles must be reduced.

C10. FAUNA
" Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals

encountered during construction.
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Cc11.

c12.

C13.

C14.

C16.

FIRE PREVENTION AND CONTROL

Smoking is prohibited in the vicinity of flammable substances.

The Contractor must ensure that fire-fighting equipment is available on site, particularly where
flammable substances are being stored or used, and that construction staff are aware of where it
is kept and how it is operated.

Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent
property owners’ lands.

GRAVE SITES

Grave sites in close proximity to the road must not be disturbed during construction.

MATERIALS HANDLING AND SPILLS MANAGEMENT

Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be stored
in a designated area at the campsite.

The storage containers/facilities (including any diesel or petrol tanks) must be placed on an
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage
does not pollute the environment.

Workers must at all times be made aware of the health and safety risks associated with any
hazardous substances used (e.g. smoking near fuel tanks) and must be provided with appropriate
protective clothing/equipment in case of spillages or accidents.

Ensure all staff and contractors undergo relevant training in the maintenance of equipment to
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals.

Any spill of potentially hazardous materials must be cleaned up immediately (potentially hazardous
materials on site include paint, oil, grease, fuel and turpentine).

The area of contaminated soil or spill must be deposited into the hazardous waste container(s).
The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills. The
absorbent must be stored in a designated area and be available for inspection.

All spills are to be recorded in the environmental incident book.

NOISE

Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday,
unless otherwise approved by the appropriate competent person in consultation with adjacent
landowners/affected persons.

All equipment, vehicles and machinery must be in good working condition and be equipped with
sound mufflers if necessary.

Construction staff must be trained and made aware of not creating unnecessary noise such as
hooting and shouting.

POLLUTION CONTROL

Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances
must be avoided.

All construction vehicles are to be maintained in good working order so as to prevent soil or water
pollution from oil, fuel or other leaks, and to reduce noise pollution.

RIVERS AND STREAMS

During construction of bridge structures, there must be no obstruction of the water flow of rivers
and streams.

Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation
occurring.

Erosion control measures must be employed both during and after construction.

No impediments to natural surface water flow, other than approved erosion control measures,
must occur.
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C17. SAFETY

= Safety measures, such as detour signs, must be implemented during construction to ensure the
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction
work.

" Special care must be taken in the vicinity of schools to ensure the safety of children wishing to
cross the road under construction.

= The relevant signage (e.g. speed control signs) must be erected alongside the road during the
operation phase in order to control traffic.

. Accommodation must be made for pedestrian pathways alongside the road during the construction

and operation phases.

C18. SOIL MANAGEMENT

= Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil
erosion.

= Erosion should be minimised by the construction of meadow drains and the planting of indigenous
vegetation on the side slopes and drains to reduce flow velocity of storm water.

= Spoil from cuts may be used in existing erosion gullies.

= Stone pitching and gabions should be constructed at pipe culvert outlets.

" Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be
removed together with the contaminated soil.

" If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill. The

contaminated soil should be disposed of in an appropriate container, depending on its
classification.
= Servicing and refuelling of vehicles must only be carried out at the construction camp.
C19. WORKER CONDUCT

Code of Conduct for Construction Personnel:

" Do not leave the construction site untidy and strewn with rubbish which will attract animal pests.

" Do not set fires.

" Do not cause any unnecessary, disturbing noise at the construction camp/site or at any designated
worker collection/drop off points.

" Do not drive a construction-related vehicle under the influence of alcohol.

= Do not exceed the national speed limits on public roads or exceed the recommended speed limits
on the site.

. Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles
must be reported and repaired as soon as possible).

. Do not litter along the roadsides, including both the public and private roads.

. Do not pollute any water bodies (whether flowing or not).

" No member of the construction team is allowed to enter the areas outside the construction site.

C20. TRAFFIC DISTURBANCES AND DIVERSIONS

= Any traffic diversions must be undertaken with the approval of all relevant authorities and in
accordance with all relevant legislation.

. Wherever possible, traffic diversion must only take place on existing disturbed areas and remain
within the existing road reserve.

" Traffic diversion routes must be rehabilitated after use.

C21. VEGETATION

= Only vegetation falling directly on the route must be removed where necessary.

" Alien vegetation within the road reserve must be eradicated, and management measures must be
implemented for future control of these species.

" Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during

construction must be replaced with indigenous vegetation after construction has been completed.
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C22. WASTE MANAGEMENT

= All general, non-hazardous waste must be placed in a skip container and disposed of at a registered
waste disposal site.

= The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained
and in working order.

= No disposal, or leakage, of sewage must occur on or near the site.

= All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored
in leakproof containers and disposed of at a registered hazardous waste disposal site.

. The contents of waste storage containers must, under no circumstances, be emptied to the

surrounding area. In general, littering, discarding or burying of any materials is not allowed on site or
along the route.

= Adequate waste receptacles must be available at strategic points around the construction camp and
site for all domestic refuse and to minimise the occurrence of littering.

= Concrete rubble must be collected and disposed of as directed by the Employer’s Agent.

= Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete
packets) on completion of the day’s work.

" Any spill around the container(s) should be treated as per clause C13 and C18.

C23. MEASUREMENT AND PAYMENT

The contractor shall make provision in the various rates and prices for all costs related to the environmental
management specification and measures required in terms of legislation. Provision is made in item C1.2.1 of
the Bill of Quantities for the contractor’'s general obligations, risks and liabilities in accordance with the
environmental management specification.
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C3.3 PARTICULAR SPECIFICATIONS

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
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PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
D1. SCOPE

This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe
and healthy working environment for all employees, subcontractors, the Employer, the Employer's Agent,
inspectors and all other persons entering the site of works.

This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all
other safety codes and specifications referred to in the said Act and Construction Regulations.

In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with all
provisions of OHSA 1993 and the Construction Regulations 2014.

This specification and the Contractor's own Health and Safety Plan as well as the Construction Regulations
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the Employer’s
Agent, the Construction Health and Safety Agent, subcontractors, employees, representatives of trade unions
and any other persons entering the site of works.

D2. DEFINITIONS
For the purpose of this contract the following shall apply:

D2.1 “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a
representative for the Employer in managing health and safety on a construction project for the Employer and
who has satisfied the registration criteria of the SACPCMP to perform the required functions.

D2.2 “Contractor” were used in the contract documents and in this specification, means the Contractor as
defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as “principal
contractor’ as defined in the Construction Regulations 2014. “Contractor” and “principal contractor” are
therefore interchangeable and shall be read in the context of the relevant document.

In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and
“subcontractor” respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without
derogating from his status as an employer in his own right.

D2.3 “Employer” where used in the contract documents and in this specification, means the Employer as
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” as
defined in the Construction Regulations 2014. “Employer” and “client” are therefore interchangeable and
shall be read in the context of the relevant document.

D2.4 “Employer’s Agent” where used in this specification, means the Employer’'s Agent as defined in the
General Conditions of Contract 2015.

D3. EMPLOYER’S BASELINE RISK ASSESSMENT
D3.1 Risk information

The information presented in this clause is based on the Employer’s baseline risk assessment prepared
specifically for this contract.

This information describes the type of work required in terms of this contract that will be accompanied by
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and
review in terms of the Health and Safety Plan and risk assessments.

This information is neither prescriptive nor exhaustive and is provided as a guideline to Tenderers in preparing
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their tender submissions, and to the successful Contractor as a basis for the preparation of the site-specific
risk assessments to be performed by the Contractor in terms of Construction Regulation 9.

Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk
assessment, including those that may arise from specific methods of construction employed by the Contractor,
and shall make due allowance in their tendered rates and prices for all costs related to complying with the
provisions of the Act and Construction Regulations.

This information is given in good faith for the guidance of Tenderers, and no additional payment shall be made
as a result of any inaccuracies, discrepancies or omissions contained therein.

D3.2 Baseline risk assessment

The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared
by the Employer in terms of Construction Regulation 5(1)(a).

D4. APPLICATION FOR CONSTRUCTION WORK PERMIT

Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30 days
before commencement of the work and in accordance with the requirements of Construction Regulation 3,
apply to the Provincial Director of the Department of Labour in writing for a construction work permit to perform
construction work. The Employer’s application must be done in a form similar to Annexure 1 of the
Construction Regulations, and submitted with the required documentation, some of which the Contractor shall
provide as stated in the Contract Data.

A copy of the construction work permit must be kept on site in the occupational health and safety file, available
for inspection by inspectors, the Employer, the Employer’s Agent, the Construction Health and Safety Agent,
subcontractors, employees, representative trade unions and any other persons on the site. The Provincial
Director will assign a site-specific number for each construction site, which must be conspicuously displayed
at the main entrance to the site.

DS5. NOTIFICATION OF CONSTRUCTION WORK

Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify the
Provincial Director of the Department of Labour of the intention to carry out the construction work, using the
pro forma form included as Annexure 2 to this Health and Safety Specification.

A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative
trade unions and any other persons on the site. A copy of the notification form shall also be kept on the health
and safety file, and a further copy shall be forwarded to the Employer for his records.

D6. HEALTH AND SAFETY PLAN

Before commencement of any construction work, the Contractor shall prepare a project specific Health and
Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety
Specification.

The Health and Safety Plan must include a risk assessment performed and recorded in writing by a competent
person as required in terms of Construction Regulation 9. The risk assessment shall identify and evaluate
the risks and hazards that may be expected during the execution of the work under the contract, and it shall
include a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and
hazards identified.

The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the
Employer’'s Agent, subcontractors, employees, representative trade unions, and health and safety
representatives and committee members, and must be monitored and reviewed periodically by the Contractor.
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D7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS
D7.1 Appointments
The Contractor shall appoint in writing all employees.

The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance with
the requirements of Construction Regulation 7.

D7.2 Health and safety induction training

No person shall be allowed or permitted to enter the site of the works unless such person has undergone
health and safety induction training pertaining to the hazards prevalent on the site.

The Contractor shall ensure that all employees under his control, including subcontractors and their
employees, undergo health and safety induction training by a competent person before commencement of
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4).

The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and
are provided with the necessary personal protective equipment in compliance with Construction Regulation
7(6).

D7.3 Medical certificate of fitness

The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable.

DS8. APPOINTMENT OF SAFETY PERSONNEL
D8.1 Construction manager
Refer to Construction Regulation 8(1), (2), (3) and (4).

The Contractor shall appoint a full-time Construction Manager with the duty of managing all the construction
work on the site, including the duty of ensuring occupational health and safety compliance.

The Contractor may also have to appoint one or more assistant construction managers to assist the
Construction Manager where justified by the scope and complexity of the works.

D8.2 Construction health and safety officer

Refer to Construction Regulation 8(5) and (6).

Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist in
the control of all health and safety related aspects on the site. The construction health and safety officer shall
be registered as required by the Chief Inspector of the Department of Labour and shall have the necessary
competencies and resources to assist the Contractor.

D8.3 Construction supervisor

Refer to Construction Regulation 8(7), (8), (9) and (10).

The Contractor shall appoint a construction supervisor responsible for construction activities and ensuring
occupational health and safety compliance on the construction site.

The Contractor may also have to appoint one or more competent employees to assist the construction
supervisor where justified by the scope and complexity of the works.
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D8.4 Health and safety representatives

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act
for the execution of the contract, shall appoint a health and safety representative whenever he has more
than 20 employees in his employment on the site of the works. The health and safety representative must be
selected from employees who are employed in a full-time capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every 50 employees.

The function of health and safety representative(s) will be to review the effectiveness of health and safety
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at
work, to make representations to the employer (Contractor) or inspector on general matters affecting the
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to
participate in consultations with inspectors and to attend meetings of the health and safety committee.

D8.5 Health and safety committee

In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more
health and safety committees where there are two or more health and safety representatives at a workplace.
The persons selected by the Contractor to serve on the committee shall be designated in writing.

The function of the health and safety committee shall be to hold meetings at regular intervals but at least once
every three months, to review the health and safety measures on the contract, to discuss incidents related to
health and safety with the Contractor and the inspector, to make recommendations regarding health and
safety to the Contractor and to keep record of recommendations and reports made by the committee.

D8.6 Competent persons

The Contractor shall appoint in writing designated competent employees and/or other competent persons as
required by the Act and Regulations. Such appointments shall be in accordance with the relevant applicable
sections of the Act and Regulations as determined by the requirements of the contract.

A competent person may be appointed for more than one part of the construction work with the understanding
that the person must be suitably qualified and able to supervise at the same time the construction work in all
the work situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not relieve the
Contractor from any of his responsibilities for compliance with all requirements of the Construction
Regulations.

D9. RECORDS AND REGISTERS

The Contractor shall keep records and registers related to health and safety on site as required by the relevant
applicable sections of the Act and Regulations as determined by the requirements of the contract. Such
records and registers shall be available for periodic inspection by inspectors, the Employer, the Employer’s
Agent, the Construction Health and Safety Agent, subcontractors, employees and representatives of trade
unions.

D10. CONTRACTOR’S RESPONSIBILITIES

For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA
1993), which means that the Contractor has the status of employer in his own right in respect of the contract.
The Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act
(OHSA 1993) and the Construction Regulations 2014.

Before commencement of work under the contract, the Contractor shall enter into an agreement with the
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and Safety
Act No. 85 of 1993, to confirm his status as mandatary (employer) for the contract under consideration.
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The Contractor is advised in his own interest to make a careful study of the Act and the Construction
Regulations, as ignorance of the Act and the Regulations will not be accepted in any proceedings
related to non-conformance to the Act and the Regulations.

D11. MEASUREMENT AND PAYMENT

It is a condition of this contract that contractors who submit tenders for this contract shall make provision in
their various tendered rates and prices for all costs related to the health and safety measures required in
terms of the Act and Regulations during the construction process.

(a) Health and safety plan

The Contractor shall assess the risks associated with the Works when preparing the health and safety plan.
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated,
full time health and safety officer, carrying out all the required site health and safety training and briefings,
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all
transport, personal protection safety items, other health and safety equipment, safety notices and any other
health and safety related items that are required on site. Provision is made for the costs of preparing and
implementing the health and safety plan in item C1.2.5 of the Bill of Quantities.

(b) Safety appointments

No separate additional payment will be made to cover the costs related to persons appointed as required in
terms of the Act and Regulations to fulfil the various health and safety functions. Such persons include the
Construction Manager, any assistant construction managers, the construction health and safety officer, the
construction supervisor, any assistant construction supervisors, health and safety representatives, health and
safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6 above. The
Contractor shall therefore make provision in the various tendered rates and prices for all costs related to such
persons, and for which no separate additional payment will be made except to the extent provided in item
C1.2.5 of the Bill of Quantities.

(c) Records and registers

The keeping of records and registers related to health and safety on site as described in clause E9 above
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in the
Contractor’s various tendered rates and prices, and for which no separate additional payment will be made
except to the extent provided in item C1.2.5 of the Bill of Quantities.

(d) Medical certificates

No separate additional payment will be made to cover the costs related to obtaining the medical certificates
of fithess required for every employee, including subcontractors and their employees, issued in compliance
with Construction Regulation 7(1)(g) or 7(8) as applicable. The Contractor shall therefore make provision in
the various tendered rates and prices for all costs related to such medical certificates, and for which no
separate additional payment will be made except to the extent provided in item C1.2.5 of the Bill of Quantities.
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ANNEXURE 2

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993
(Regulation 4 of the Construction Regulations, 2014)

NOTIFICATION OF CONSTRUCTION WORK

1. (@) Name and postal address of principal contractor:

5. Name and telephone number of principal contractor’s construction manager on site appointed in terms of
regulation 8(1):

6. Name(s) of principal contractor's assistant construction manager(s) on site appointed in terms of
regulation 8(2):
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ANNEXURE 2 - Continued

7. Exact physical address of the construction site or site office:

9. Expected commencement date: ..........coooiiiiiiiiii i
10. Expected completion date: ..........cooiiiiiii
11. Estimated maximum number of persons on the construction site:

Total: .o Male: ..., Female:

12. Planned number of contractors on the construction site accountable to principal contractor:

13. Name(s) of contractors already selected:

Principal Contractor Date
Client’s Agent (where applicable) Date
Client Date

e THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF
LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE.
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C3.3 PARTICULAR SPECIFICATIONS

PART E: EXPANDED PUBLIC WORKS PROGRAMME
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PART E: EXPANDED PUBLIC WORKS PROGRAMME
E1. SCOPE
This part provides the specifications with regard to the following:

(a) The Expanded Public Works Programme (EPWP)
(b) National Youth Service (NYS)

The Contractor shall be required to participate in job creation (employment of local labour) by executing
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community,
who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home
Affairs (only one such foreigner may be employed on any project). Such local labour shall be the targeted
participants in the EPWP.

E2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

E2.1 Labour enhanced construction, supervision and management for the Expanded Public Works
Programme (EPWP)

The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs. In
the case of the infrastructure sector, existing government expenditure is realigned using labour enhanced
technologies to create job opportunities. This involves the use of both labour and construction equipment,
where labour is preferred, and construction equipment is used appropriately.

All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented using
labour enhanced construction methods to the extent economically feasible, in accordance with the “Guidelines
for the Implementation of Labour-Enhanced Infrastructure Projects under the Expanded Public Works
Program (EPWP) Third Edition 2015”.

The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public
Works (http://www.epwp.gov.za/).

Items scheduled for labour-intensive construction are marked with the letters “LI” in the bill of quantities in the
manner described in C2.1 Pricing Assumptions.

Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and
management staff that have completed the required Skills Programme in terms of Appendix C of the
aforementioned guidelines:

(a) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering
Construction Processes”;

(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction
Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF
level 5 or 7.

In addition to their normal supervisory and management functions, the aforementioned supervisory and
management staff shall also be responsible for setting the workers’ daily tasks in accordance with
labour-enhanced construction principles, and for ensuring that the EPWP job creation reporting data is
accurately recorded on a daily basis and compiled and submitted to the Employer each month in accordance
with clause E4 of this PART E.

E2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP)

The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public
Works Programme (EPWP) shall be implemented in accordance with:
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(a) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works
Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the
Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette
No. 34032 of 18 February 2011); and

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of
4 May 2012.

The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers
employed in elementary occupations on an Expanded Public Works Programme (EPWP). These terms and
conditions do not apply to persons employed in the supervision and management of an Expanded Public
Works Programme (EPWP).

The above documents can be downloaded from the EPWP website of the Department of Public Works
(http://www.epwp.gov.za/).

E2.3 Persons to be employed under the Expanded Public Works Programme (EPWP)

All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance
with the prevailing legislation.

The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the Community
Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and the
employment opportunities thereby presented.

The Contractor shall determine the minimum education level / skills required to undertake the works specified.
In consultation with the PLC and the War Room convener for each relevant ward, selection of the local labour
shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled through the War
Room for each ward. The list obtained from the OSS database must be accompanied by a letter from the
War Room convener confirming that all the information provided was sourced from the War Room and that
all listed incumbents reside within the relevant ward. The Contractor must maintain records of household
profiles as part of the portfolio of evidence for selection. Selection shall be based on the minimum education
level / skills required and the most-needy households, as determined by the household profiling. Preference
shall be given for at least one person from each household in the community to be employed before further
persons are considered for selection.

The Contractor shall endeavor to ensure that the number of temporary jobs using local labour (unskilled or
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in possession
of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any
project), shall include for a minimum allocation of:

(a) 60% women;

(b) 55% youth who are between the ages of 18 and 35; and

(c) 2% persons with disabilities.
All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor.

The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure the
effective supervision of the labour-enhanced works for all LI activities undertaken on this project:

Minimum supervisor to worker ratio = 1:10
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E2.4 Contract of employment with persons employed under the Expanded Public Works
Programme (EPWP)

The Contractor shall enter into a formal contract of employment with each person employed under the
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the
end of this PART E of section 3.3 Particular Specifications.

The Contractor shall note that all such formal contracts of employment entered into with persons employed
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year.

E2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP)

The Contractor shall be contractually obliged to:

(a) brief EPWP workers on the conditions of employment;

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of
the Employment Agreement;

(c) keep personnel files for all EPWP workers and make copies available to the Employer if and when
requested; and

(d) ensure that payments to EPWP workers are made in accordance with Government Notice No. R347.

The rate of pay for people employed under the Expanded Public Works Programme (EPWP) shall be the
gazetted rate:

(xviii) (i) per task (for task-rated workers); or
(xix) (i) per day (for time-rated workers).

During those periods when an EPWP worker is engaged in formal classroom training (other than in-service
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the Ministerial
Determination for the Expanded Public Works Programme.

Tasks set by the Contractor shall be such that:

(a) the average EPWP worker completes 5 tasks per week in 40 hours or less; and

(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less.

The Contractor shall revise the time taken to complete a task whenever it is established that the time taken
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above.

E2.6 Training of persons employed under the Expanded Public Works Programme (EPWP)

The training of persons employed under the Expanded Public Works Programme (EPWP) is described in
clause E4 below.

E2.7 Contractor’s obligations towards persons employed under the Expanded Public Works
Programme (EPWP)

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work to
be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following
functions with respect to the EPWP workers:

(a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases
Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation
Commissioner such amounts as are due in terms of the Act;

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment
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Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon

request;

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as
stipulated in the participant contract of employment;

(d) implement health and safety procedures with respect to the participants, ensuring that the health and
safety regulations are adhered to;

(e) ensure that all participants receive induction on site safety prior to commencing with work on site;

(f) provide all participants with the necessary protective clothing and equipment as required by law for
the specific tasks in which the participants are involved, in addition to the branded overalls stipulated
for EPWP workers;

(9) provide safe on-site storage facilities for apparel and tools issued to the participants;

(h) assist in the assessment of participants with regard to their competencies;

(

) provide overall supervision and day-to-day management of participants; and

() implement strict quality control to ensure that the work carried out by the participants is of the required
standard, and, where necessary, to train and mentor the participants to assist them in achieving the
standards required.

E2.8 Apparel and tools for persons employed under the Expanded Public Works Programme
(EPWP)

The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with
the requirements arising from PART D: OHSA 1993 Health and Safety Specification and the Contractor’s site-
specific health and safety plan and accompanying risk assessments.

Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall include
branded EPWP markings in accordance with the attached branding requirements.

PPE shall comprise the following:

(a) Compulsory PPE issued to all EPWP workers for use during general work activities:
(i) Protective overalls (two sets), Pen tone Yellow in colour, with EPWP branding;
(ii) Lime green reflective safety vest with EPWP branding;
(iii) Protective footwear; and
(iv) Protective gloves.
(b) PPE issued to EPWP workers for specific activities where required in terms of the Contractor’s site-
specific health and safety plan and accompanying risk assessments, such as:
(i) Protective headwear, green in colour, with EPWP branding;
(ii) Protective eyewear such as spectacles and goggles;
(iii) Protective face shields;
(iv) Protective earplugs and earmuffs;
(v) Respiratory masks;
(vi) Disposable safety apparel;

(vii) Kidney belts;
(viii) Safety harnesses; and
(ix) Any other protective equipment identified.

The Contractor shall replace any item of issued PPE that becomes unserviceable.

The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under
the following circumstances:

(i) where the employee requests the issue of additional PPE in excess of what is prescribed;

(ii) where the employee has patently abused or neglected the issued PPE leading to early failure;
or

(iii) where the employee has lost the issued PPE.

The Contractor shall instruct and train the EPWP workers in the use of all PPE issued and shall ensure that
they use the prescribed equipment.
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EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor.
If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed
PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for
which the equipment was prescribed. Under such circumstances an alternative solution shall be found, and
this may include relocating or discharging the employee.

The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type required
to conduct the assigned tasks safely and efficiently.

The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools issued.
The Contractor shall maintain the issued tools in a serviceable and safe working condition.

The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them,
using the storage facilities provided on site by the Contractor.

No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant items
of PPE in the specified colours with branded EPWP markings. Furthermore, no separate payment shall be
made for providing the EPWP workers with hand tools or for providing them with safe storage facilities on site
for PPE and tools. The Contractor shall therefore make provision for all costs related to providing the PPE,
tools and safe storage facilities in the tendered rates and prices for the various items of work scheduled
throughout the bill of quantities.

E2.9 EPWP contract signboard

The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this
project is part of the Expanded Public Works Programme (EPWP). Provision for the costs related to the
provision, erection and subsequent removal of the contract signboard is made in pay item provided in chapter
1.3 of the bill of quantities for this purpose.

E2.10 Payment matters relating to the EPWP work
E2.10.1 General

No separate pay items shall be provided in terms of PART E of the bill of quantities for the construction work
activities carried out by EPWP participants. Payment for such work activities shall be made only indirectly, in
terms of the pay items scheduled for the work activities in which such persons are engaged.

Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing
the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of
quantities.

E2.10.2 Payment for labour-enhanced components of the work

Payment will be made for items which are designated for labour-enhanced construction in the bill of quantities
only in those instances where such items are constructed using labour-enhanced methods.

Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out
using labour-enhanced methods will not be condoned and any Works so constructed will not be certified for
payment. Any non-payment for such Works shall not relieve the Contractor in any way from his obligations
either in contract or in delict.

During the course of construction, as a result of unforeseen site conditions or operating conditions
encountered, it may happen that an item designated for labour-enhanced construction can no longer be
carried out in a safe and economically feasible manner, either in full or in part, using labour-enhanced
methods. In such instances the Employer’s Agent shall, where necessary, order a variation in terms of clause
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6.3 of the of the General Conditions of Contract 2015 with respect to that portion of the item quantity that
cannot be carried out using labour-enhanced methods.

E2.11 Penalty applicable to any shortfall in the local labour content achieved

The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’s
Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the Contract
Price (adjusted to exclude penalties and value added tax).

The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content
stated in section C1.2.2 Data Provided by the Employer.

In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local
labour content for this project is due to quantitative underruns, the elimination of items contracted to local
labour, or any other reason beyond the Contractor’'s control which may be acceptable to the Employer, the
Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 Special
Conditions of Contract. The financial penalty shall be calculated as follows:

P =0,05x[ (E-Eo0)/100] x Ca
where:
E is the specified minimum percentage for local labour content

Eo is the local labour content percentage which the Employer's Agent certifies as being achieved
upon completion of the contract

Ca s thecontract amount which is the Contract Price (adjusted to exclude penalties and value added
tax)

P is the monetary value of penalty payable

The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e.,
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content achieved.

The evaluation of the Contractor’s achievement of the local labour content percentage shall be undertaken
monthly by the Employer’s Agent, based on the accumulative achievements in comparison to the programmed
utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving the Contract
Participation Goal.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical Completion,
shall result in the financial penalty being applied as prescribed in this clause. The Employer's Agent shall
make a final determination of the Contractor’'s achievement of the Contract Participation Goal based on the
value of the Final Payment Certificate.
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E3. NATIONAL YOUTH SERVICE (NYS)

E3.1 The National Youth Service (NYS) programme

s associated with implementing
anising, dlrectmg, controlllng and

ion, erection and subsequent removal of the contract S|gnboard in the pay item provided
in chapter 1.3 of the bill of quantities for this purpose.
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E4. JOB CREATION REPORTING FOR EPWP

In order to assist the Employer in complying with the goal of creating EPWP job opportunities, thé
must provide the information specified in clause E4.1 below for reporting purposes.

In addition, the Contractor's payment certificates shall be accompanied by the information specifiedq
E4.2 below.

E4.1 Type of project data required per project

on a monthly basis, using the EPWP Data Collection Tool template (this wil be £nade availakleNQ
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at thesend O his@?T B\ O

Every EPWP project shall collect and keep specific project data for the purpose o EP“P

Particular Specifications).
The data that is required to be kept, maintained and reported on a monthl

E4.1.1 Participant (local labour) data

Contractor, and shall be submitted to the Employer at each mg
contain the following data and shall be kept and maintained &

ability status.

Yalendar days training attended,

egisters shall be completed on site on a daily basis and signed off
sekly basis. Refer to pro forma attendance register attached at the end of

generally seeks to confirm what was paid, for how much work and to whom. This
data shall be re checked and signed off by the Contractor, and shall be submitted to the Employer at
each monthly site .

It is required that the Cdntractor adopt one of the following methods as standard procedure for recording and
maintaining this information:
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(a) Payment register — this is a list of the workers showing the wages paid to each worker and signed off

calendar days that the pay period covers, the wage rate and the total wages paid; or
(b) Bank records showing the transfers to each worker account, signed off by the Contractora

payment — these bank records must specifically show the name of the worke
number or other unique identifier, the period which the pay covers and the tota

person-days of work created in terms of the project.

E4.1.4 Employment output data

The Contractor shall submit to the Employer at each monthly site m
production output compared to the programme of works, together with th
Employer to calculate the following employment output data in accordance
Tool template:

ing a pregres detailing
s d ecessa gnable the
iKh t 4 i

(a) Number of work opportunities created (where one work\ opportunity

(b) Number of person-days of work created (where one{ersos

(c) Number of Full Time Equivalents (FTE) crea
the EPWP project divided by 230 working day

(b) all locat labour employed as EPWP participants;

(c) s.for the EPWP participants;

(d) ment of EPWP participants; and

(e) ed'in terms of the EPWP Data Collection Tool template
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Expanded Public Works Programme:
PPE BRANDING

For EPWP Projects

transport V4 b & .
. . Bl N
h L[ B iy

PROVINCE OF KWAZULU-NATAL

T-Shirt/Overall/Safety Vest Branding

Programme Name

(Short sleeve only) EPWP

Implementing

EPWP
Lago Agent Logo
@ g\;!'c wo‘rks Elm
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Logo Options

Implementing Agent Examples

EPWP LOGO

National Projects

(@ nboe g ot

A 4

Provincial Department Projects

Of Arms and name

Municipal Projects

Ugu District @
Municipality ‘.'.{5'5,',"',','4

) Butie works &) S
w REPUBLIC OF SOUTH AFRICA V RE’UD;I.IC OF SOUTH AFRICA
Sl B
Y : . .
S nmental affairs Contains National Coat
G) o Afairs Of Arms and name
......... oA

\
| ¢ transport
Department
Transport
Province of KwaZulu-Natal

Contains Provincial Coat

& ity

EXPANDED PUBLIC WORKS PROGRAMME

The Logo shall not be disproportionately stretched.
A monochrome black logo may be used on approval
only.

The above logo is the current logo. Logos with
green text below the words EXPANDED PUBLIC
WORKS PROGRAMME are old logos and should
not be utilised.

PLEASE VERIFY WHICH LOGO NEEDS TO USED

Printing on PPE

PPE (Overalls) shall be Pantone Green with/without reflective tape and

shall be branded as follows:

* Implementer’s Logo (printed or embroidered) on the left front pocket
location ie over the heart position. (full colour)

+ EPWP logo on the right front pocket (printed or embroidered) location

(full colour)

* The letters EPWP on the back of the PPE in BLACK

The program name eg Vuk'uphile is to be printed on the right sleeve of

short sleeved apparel and need not be placed on long sleeved apparel.

Where required, lime green safety vests are to be branded with similar
specification above. In this instance the Overalls may not necessarily
be branded provided that the use of high visibility vests is mandatory.

All artwork and PPE samples shall be approved and signed off by the
consultant prior to printing/embroidering.
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Project Signboard
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K Logo Contractor's Name a9 Logo Contractor's Name
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DXPANDED PUBLIC WORKS PROGRAMME

For further information contact:

Petronella Sithebe

Petronella.Sithebe@Kzntransport.gov.za

gl ke b b 131
i3 JrTry—
I et wona
\ REPUBLIC OF SOUTH AFRICA

033-355-8023

fw\ b
7] A " Department:
“‘g“ Transport
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EXPANDED PUBLIC WORKS PROGRAMME
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT

| i

EXPANDED PUBLIC WORKS PROGRAMME
This contract must be read in conjunction with the standard terms and conditions of employment on EPWP attached herein.

EPWP CONTRACT OF EMPLOYMENT between

Contractor’'s
Logo

Employer Details

Click or tap here to enter tex Address .
Name Click or tap here to enter text. Click or tap here to enter text.
Telephone Click or tap here to enter text.
Email Click or tap here to enter text.
Contact Click or tap here to enter text.
And

Employee Details
Name Click or tap here to enter text. Surname Click or tap here to enter text.
ID: Click or tap here to enter text. Cell Click or tap here to enter text.
Sex (M/F) Male (0 Female [ Disability Yes [ No [
Primary Language Click or tap here to enter text. Physical

— ysica Click or tap here to enter text.
Other Languages Click or tap here to enter text. Address
Highest Education Click or tap here to enter text Local Click or tap here to enter text
Level Achieved wlick or tap here to enter text. Municipality ap here to enter text.
Other qualifications Click or tap here to enter text. Ward Click or tap here to enter text.
Grant Received (Y/N) | Yes L1 No [ Grant type:

Employment Details

Name of project:

Click or tap here to enter text.

Job Title:

Click or tap here to enter text.

Duties:

Click or tap here to enter text.

Click or tap here to
enter text.

Confract Start Date

Click or tap here to
enter text.

Contract Finish Date

The wage per task/day is:

R Click or tap here to enter text. / Hour/Day/task (Specifier to select correct rate)

Special Conditions

You must be aware that this employment confract is a limited term contract
and not a permanent job. This employment contract may be terminated for
any one of the following reasons:
a) The contractor does not get additional contracts from the EPWP.
b) Funding for the programme in your area comes to an end.
t) Underperformance: first offence — final written waming. Second
offence — dismissal.

Payment

a) You will be paid a fixed amount stipulated above for completing a fixed
amount of work.

b) The amount of work required for the agreed rate of pay will vary from
task to task. You will be informed at the beginning of each task or group
of tasks how much work you are expected to complete per day.

c) You will only be paid for work completed.

d) Payment during classroom training shall be R /day

the employee provided that the employee has worked for at least 3 months.

Personal Protective Clothing will be supplied to the employee by the employer depending on the work to be performed, and will remain the property of

Acceptance

Employer Name: Employer Signature:

Employee Name: Employee Signature:

Witness 1 Name: Witness 1 Signature:

Witness 2 Name: Witness 2 Signature:
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APPENDIX E — Conditions of Service 5.1.

b)

d)

€)

g)
h)

31

a)

3.3.

4.1,

42
4.3,

4.4

) 5.2
Introduction

1.1 This document contains the standard terms and
conditions for workers employed in elementary occupations

on an Expanded public Works Programme (EPWP). These 6.

terms and conditions do NOT apply to persons employed in
the supervision and management of an EPWP.

1.2 In this document —

a) “department” means any department of the State,
implementing agent or contractor;

“employer’ means any depariment, implementing agency or 7.

contractor that hires workers to work in elementary
occupations on an EPWP;

“worker” means any person working in an elementary
occupation on an EPWP;

“elementary occupation” means any occupation involving
unskilled or semi-skilled work;

8.
‘management” means any person employed by a department g 4

or implementing agency to administer or execute an EPWP;

“task” means a fixed quantity of work; 87
“task-based work™ means work in which a worker is paid a 83
fixed rate for performing a task;

‘task-rated worker” means a worker paid on the basis of the g
number of tasks completed;

“time-rated worker” means a worker paid on the basis of the b)
length of time worked.

Terms of Work B4

Workers on an EPWP are employed on a temporary basis. a)

A worker may NOT be employed for longer than 24 months in

any five-year cycle on an EPWP. b)

Employment on an EPWP does not qualify as employment as

a contributor for the purposes of the Unemployment Insurance

Act 30 of 1966. 9.
9.1.

Nermal Hours of Work
An employer may not set tasks or hours of work that requirea g o
worker to work—
more than forty hours in any week
on more than five days in any week; and 9.3,
for more than eight hours on any day.
An employer and worker may agree that a worker will work 94
four days per week. The worker may then work up to ten
hours per day. 95
A task-rated worker may not work more than a total of 55
hours in any week to complete the tasks allocated (basedon g g
a 40-hour week) to that worker.

9.7
Meal Breaks
A worker may not work for more than five hours without taking g g
a meal break of at least thirty minutes duration.
An employer and worker may agree on longer meal breaks.
A worker may not work during a meal break. However, an a)
employer may require a worker to perform duties during a b)
meal break if those duties cannot be left unattended and
cannot be performed by another worker. An employer must g g
take reasonable steps to ensure that a worker is relieved of
his or her duties during the meal break.
A worker is not entitled fo payment for the period of a meal

break. However, a worker who is paid on the basis oftime g qq.

worked must be paid if the worker is required to work or to be
available for work during the meal break.

Special Conditions for Security Guards

A security guard may work up to 55 hours per week and up to
eleven hours per day.

A security guard who works more than ten hours per day must
have a meal break of at least one hour or two breaks of at
least 30 minutes each.

Daily Rest Period

Every worker is entitled to a daily rest period of at least eight
consecutive hours. The daily rest period is measured from
the time the worker ends work on one day until the time the
worker starts work on the next day.

Weekly Rest Period

Every worker must have two days off every week. A worker
may only work on their day off to perform work which must be
done without delay and cannot be performed by workers
during their ordinary hours of work (“emergency work™).

Work on Sundays and Public Holidays

A worker may only work on a Sunday or public holiday to
perform emergency or security work.

Work on Sundays is paid at the ordinary rate of pay.

A task-rated worker who works on a public holiday must be
paid —

the worker's daily task rate, if the worker works for less than
four hours;

double the worker's daily task rate, if the worker works for
more than four hours.

A time-rated worker who works on a public holiday must be
paid —

the worker's daily rate of pay, if the worker works for less than
four hours on the public holiday;

double the worker's daily rate of pay, if the worker works for
mare than four hours on the public holiday.

Sick Leave
Only workers who work four or more days per week have the
right to claim sick-pay in terms of this clause.
A worker who is unable to work on account of illness or injury
is entitled to claim one day's paid sick leave for every full
month that the worker has worked in terms of a contract.
A worker may accumulate a maximum of twelve days’ sick
leave in a year.
Accumulated sick-leave may not be transferred from one
contract to another contract.
An employer must pay a task-rated worker the worker's daily
task rate for a day’s sick leave.
An employer must pay a time-rated worker the worker's daily
rate of pay for a day’s sick leave.
An employer must pay a worker sick pay on the worker's
usual payday.
Before paying sick-pay. an employer may require a worker to
produce a certificate stating that the worker was unable to
work on account of sickness or injury if the worker is —
absent from work for more than two consecutive days; or
absent from work on more than two occasions in any eight-
week period.
A medical certificate must be issued and signed by a medical
practitioner, a qualified nurse or a clinic staff member
authorised to issue medical certificates indicating the duration
and reason for incapacity.
A worker is not entitled to paid sick-leave for a work-related
injury or occupational disease for which the worker can claim
compensation under the Compensation for Occupational
Injuries and Diseases Act.

’ —

Employee
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10. Maternity Leave
10.1. A worker may take up to four consecutive months' unpaid 14. Payment
matemity leave. 14.1.  An employer must pay all wages at least monthly in cash or
10.2. A worker is not entitled to any payment or employment-related by cheque or into a bank account.
benefits during matemity leave. 14.2.  Atask-rated worker will only be paid for tasks that have been
10.3. A worker must give her employer reasonable notice of when completed.
she will start maternity leave and when she will return to work. 14.3.  An employer must pay a task-rated worker within five weeks
10.4. A worker is not required to take the full period of maternity of the work being completed and the work having been
leave. However, a worker may not work for four weeks before approved by the manager or the contractor having submitted
the expected date of birth of her child or for six weeks after an invoice to the employer.
the birth of her child, unless a medical practitioner, midwife or 14.4. A time-rated worker will be paid at the end of each month.
qualified nurse certifies that she is fit to do so. 14.5. Payment must be made in cash, by cheque or by direct
10.5. A worker may begin matemity leave — deposit into a bank account designated by the worker.
a) four weeks before the expected date of birth; or 14.6. Paymentin cash or by cheque must take place —
b) on an earlier date — a) atthe workplace or at a place agreed to by the worker;
i if a medical practitioner, midwife or certified nurse certifies b) during the worker's working hours or within fifteen minutes of
that it is necessary for the health of the worker or that of her the start or finish of work;
unborn child; or c) ina sealed envelope which becomes the property of the
ii. if agreed o between employer and worker; or worker.
iil. ona later date, if a medical practitioner, midwife or certified 14.7.  An employer must give a worker the following information in
nurse has certified that the worker is able to continue to work writing —
without endangering her health. a) the period for which payment is made;
10.6. A worker who has a miscarriage during the third trimester of b) the numbers of tasks completed or hours worked;
pregnancy or bears a stillborn child may take maternity leave c) the worker's eamings;
for up to six weeks after the miscarriage or stillbirth. d) any money deducted from the payment;
10.7. A worker who returns to work after matemity leave, has the e) the actual amount paid to the worker.
right to start a new cycle of twenty-four months employment, 14.8.  If the worker is paid in cash or by cheque, this information
unless the EPWP on which she was employed has ended. must be recorded on the envelope and the worker must
acknowledge receipt of payment by signing for it
11. Family responsibility leave 14.9.  If a worker's employment is terminated, the employer must
11.1.  Workers, who work for at least four days per week, are pay all monies owing to that worker within one month of the
entitled to three days paid family responsibility leave each termination of employment.
year in the following circumstances -
a) when the employee’s child is bom; 15. Deductions
b) when the employee’s child is sick; 15.1.  An employer may not deduct money from a worker's payment
¢) inthe event of a death of — unless the deduction is required in terms of a law.
i the employee’s spouse or life partner, 15.2.  An employer must deduct and pay to the SA Revenue
i.  the employee's parent, adoptive parent, grandparent, child, Services any income tax that the worker is required to pay.
adopted child, grandchild or sibling. 15.3.  An employer who deducts money from a worker's pay for
payment to another person must pay the money to that
12. Statement of Conditions person within the time period and other requirements
12.1.  An employer must give a worker a statement containing the specified in the agreement law, court order or arbitration
following details at the start of employment — award concemed.
a) the employers name and address and the name of the 15.4.  An employer may not require or allow a worker fo —
EPWP; a) repay any payment except an overpayment previously made
b) the tasks or job that the worker is to perform; and by the employer by mistake;
¢) the period for which the worker is hired or, if this is not certain, b) state that the worker received a greater amount of money
the expected duration of the contract; than the employer actually paid to the worker; or
d) the worker's rate of pay and how this is to be calculated; c) pay the employer or any other person for having been
e) the training that the worker will receive during the EPWP. employed.
12.2.  An employer must ensure that these terms are explained in a
suitable language to any employee who is unable to read the 16. Health and Safety
statement. 16.1. Employers must take all reasonable steps to ensure that the
12.3.  An employer must supply each worker with a copy of these working environment is healthy and safe.
conditions of employment. 16.2. A worker must —
a) work in a way that does not endanger his/her health and
13. Keeping Records safety or that of any other person;
13.1. Every employer must keep a written record of at least the b) obey any health and safety instruction;
following — c) obey all health and safety rules of the EPWP;
a) the worker's name and position; d) use any personal protective equipment or clothing issued by
b) inthe case of a task-rated worker, the number of tasks the employer,
completed by the worker; e) report any accident, near-miss incident or dangerous
¢) inthe case of a time-rated worker, the time worked by the behaviour by another person to their employer or manager.
worker;
d) payments made to each worker.
13.2. The employer must keep this record for a period of at least 17. Compensation for Injuries and Diseases

three years after the completion of the EPWP.

Empicyer Empinyee

CiDB
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17.1.

17.2.

17.3.

17.4.

18.

18.1.

18.2.
18.3.

18.4.

18.5.

18.

19.1.

It is the responsibility of the employers (other than a
contractor) to arrange for all persons employed on an EPWP
to be covered in terms of the Compensation for Occupational
Injuries and Diseases Act, 130 of 1993.

A worker must report any work-related injury or occupational
disease to their employer or manager.

The employer must report the accident or disease to the
Compensation Commissioner.

An employer must pay a worker who is unable to work
because of an injury caused by an accident at work 75% of
their eamings for up to three months. The employer will be
refunded this amount by the Compensation Commissioner.
This does NOT apply to injuries caused by accidents outside
the workplace such as road accidents or accidents at home.

Termination

The employer may terminate the employment of a worker for
good cause after following a fair procedure.

A worker will not receive severance pay on termination.

A worker is not required to give notice to terminate
employment. However, a worker who wishes to resign should
advise the employer in advance to allow the employer to find
a replacement.

A worker who is absent for more than three consecutive days
without informing the employer of an intention to retumn to
work will have terminated the contract. However, the worker
may be re-engaged if a position becomes available for the
balance of the 24-month period.

A worker who does not attend required training events,
without good reason, will have terminated the contract.
However, the worker may be re-engaged if a position
becomes available for the balance of the 24-month period.

Certificate of Service

On termination of employment, a worker is entitled to a
certificate stating —

the worker’s full name;

the name and address of the employer;

the EPWP on which the worker worked;

the work performed by the worker;

any training received by the worker as part of the EPWP;
the period for which the worker worked on the EPWP;
any other information agreed on by the employer and worker.
Either party can terminate this agreement with four weeks
written notice. In the case where an employee is illiterate
notice may be given by that employee verbally.

EmgeryEr

Employee
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EPWP DATA COLLECTION TOOL TEMPLATE
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS)

EPWP REGISTRATION FORM

Please complete the

Field requested Description if needed sections in white
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EPWP BUSINESS FORM

Field Description if needed Please complete the sections in white
requested
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Participant Training Data
Type of
training
Training course End Cost Status of "
category (i (for the (for the training Training Lty Training
Course Course . standard, . Number of Number . . . Provider .
Code (Accredited / Start entire . entire (Not started, in Provider Provider
ID Name Trade . Trainees of Days . Contact
non- . training training progress, Name Address
. Titles, Short . Number
accredited) duration) course) Completed)
courses,
public body
specific)
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Please complete
Field requested Description if needed the sections
in white
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The Attendance Register for on-site Workers EXPANDED PUBLIC WORKS PROGRAMME
Reporting month: Mobile No:

Project Name: Contract no:

Surname:

First Name:

IDENTITY NUMBER:

Day Date Time In | Signature | Time Out

Signature

Report On Any Formal
Training Provided in The

Reporting Month

WEEK 1

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 2

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 3

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 4

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 5

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

Total Days worked
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C3.3 PARTICULAR SPECIFICATIONS

PART F:

SMALL CONTRACTOR DEVELOPMENT < : %
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PART F: SMALL CONTRACTOR DEVELOPMENT

F1. SCOPE

tandard for Indirect
licjigs and initiatives,

This part provides the procedures that relate to the Contractor implementing the CIDB B.U,
Targeting for Enterprise Development through construction Works Contracts, the Emplo
enabling the Employer to realise its social and development objectives through the partici
and Labour in the construction of the Works. The approach adopted enables the delivery
economic deliverables, including the employment of local resources, employment opportuni
works, business opportunities, enterprise support and development programmes, a

The participation of Targeted Enterprises and Labour, measured in monetary : if} a contract
participation goal by the Employer, for the Contractor to achieve.

The Contractor shall:

= Subcontract a minimum of 30% of the scope of works to targeted enterp

= Perform needs analysis on the targeted enterprise to identify develgpmentaly

= Provide internal mentorship support to improve the targeted enterp

= Develop a project specific enterprise development plan to impro
identified developmental areas to the CIDB Competence Standard fo
2017

= Monitor and report the progress of the agreed developme

= Submit a project completion report to the Employer’s repr

gels performance in the
0.41237, 10 November

d eftterprise/s
ted enterprise.
F2. DEFINITIONS

Unless inconsistent with the context, in these specifications i s, words or expressions shall have the
meanings hereby assigned to them:

F2.1  “Black People” has the meaning assigned
Act, 2003 (Act No 53 of 2003), and the Broay
2013).

road-Based Black Economic Empowerment
powerment Amended Act, 2013 (Act No 46 of

F2.2 “Contract Participation” mean
development objectives through the p

ereby the Employer sets a target to achieve its social and
eted Enterprises and Labour in the construction of the Works.

F2.3 “Contract Participation G
contracts Targeted Enterprises and L%
pay to the Contractor, expres
tax).

3 ue of goods, services and works for which the Contractor
dsive of any value added tax which the law requires the Employer to
\of the Contract Price (adjusted to exclude penalties and value added

F2.4 “EME” means an exe
empowerment issued in terms of se
of 2003).

orise in terms of a code of good practice on black economic
€ Broad-Based Black Economic Empowerment Act, 2003 (Act No 53

F2.5  “Military
2011).

” has the meaniny/assigned to it in section 1 of the Military Veterans Act, 2011 (Act No 18 of

F26
No 55 of

s the meaning assigned to it in section 1 of the Employment Equity Act, 1998 (Act

t Team (PMT)” means a team established at the commencement of the contract,
rom each of the Employer, the Employer's Agent and the Contractor, that will be
s related to the implementation of the Contract Participation process.

a qualifying small enterprise in terms of a code of good practice on black economic empowerment
9(1) of the Broad-Based Black Economic Empowerment Act, 2003 (Act No 53 of 2003).
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F2.9 “Target Area’ means the geographic area stated in the Contract Data.

F2.10 “Targeted Enterprise” means an entity to which the Contractor subcontracts a percenta c value
as a condition of contract, and which is:

(i) an EME or QSE which is at least 51% owned by black people.

(i)  an EME or QSE which is at least 51% owned by black people who are youth.

(i)  an EME or QSE which is at least 51% owned by black people who are
(iv) an EME or QSE which is at least 51% owned by black people with d
(v) an EME or QSE which is at least 51% owned by black people who are mi

performance of
e target area on
" and excludes any

F2.11 “Targeted Labour” means individuals, employed by the Contractor»
the contract, who permanently reside in the target area or who are recognised &
the basis of identification and association with and recognition by the residents
labour employed by suppliers and manufacturers.

F2.12 “Youth” means persons between the ages of 18 and 35.

F3. CONTRACT PARTICIPATION
F3.1  Objective

ctor is required to provide business
our in the construction of the Works.

In order for the Employer to realise its social and develo
and labour opportunities through the participation of Tarqet
The participation of Targeted Enterprises and Labo
contract participation goal, for the Contractor to a

F3.2 Contract Participation process
The Contractor shall engage Targeted Entg : performance of the contract to the extent that the
total monetary value of such engagement
Price (adjusted to exclude penalties and valug , is not less than the Contract Participation Goal specified in
the contract.

F3.2.1Contract Participation plan

The Contractor shall submit to the Employe

with all subsequent adj
subcontractors shall be i

The Contract Participatio icate the expected delivery dates of goods provided by Targeted Enterprises,
and the commencep

of the Contractor in terms of his Contract Participation Goal obligations and, in
y adjustments by the Contractor to compensate for quantitative underruns, the
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F3.2.2Targeted Enterprises

The Contractor shall engage Targeted Enterprises compnsmg subcontractors and suppliers directly oy |nd|rectly in the

Employer’s Agent documentatlon in a form approved by the Employer’s Agent, to confirm thé
the eligibility criteria for recognition as a targeted enterprise.

The Contractor shall enter into written contractual agreements with all the Targeted Entg
the Employer's Agent. Copies of such agreements and the written acceptance thet
Employer’s Agent.

specified in clause G6 Tender Process for Targeted Enterprise Subcontractor
contribution count towards the Contract Participation Goal.

The Contractor may not subcontract more than 25% of the Contract Price tq
level of contributor is lower than the Contractor’s.

F3.2.3Targeted Labour

contract. It is a requirement
in a form approved by the

The Contractor shall engage Targeted Labour directly or indirectly
of the contract that such Targeted Labour be engaged by
Employer’s Agent.

The requirements for the engagement of such Targeted Labou S ' PART E: Expanded Public Works
Programme.

F3.3 Contract Participation Goal

The Contractor shall prepare and

Employer’s Agent, the following:
(i) gommercially useful functions performed by the Targeted Enterprises

\e contract, both during the interim period and on a cumulative basis;
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(iv) Project interim reports in the specified format (ED105P) detailing interim value of the CPG that was achieved.
Such a report shall also contain a monthly progress report, compiled by the employer’s representative and the
contractor, detailing an assessment of the enterprise development support provided.

(v) Project completion report, in the specified format (ED101P), to the Employer’s Represen

other relevant |nformat|on with respect to such Targeted Enterprises and Labour [
Agent.

F3.3.2Contract Participation Goal credits
F3.3.2.1 Granting of credits

The Employer’s Agent shall certify the value of the credits counted toyards th ficipation Goal whenever a
claim for payment is issued to the Employer and shall notify the C The value of the credits

(i) subcontracting CPG:

¢ the total monetary value of the gontrijpttions
contractual obligations; and

suppliers.
(i)  employment CPG:

¢ the total monetary value™

F3.3.2.2 Denial of credits

Enterprise.

In addition, creditg
agreements contgi
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(i)  payment procedures based on a pay-when-paid system;

(iv) a dispute resolution process which does not include inexpensive alternative dispd
procedures, such as mediation or adjudication, but which only makes use of formal procé
arbitration or litigation; or

#solution
gs sychas

(v)  conditions which are more onerous than those which exist in the main contract.

Credits shall be denied should Targeted Enterprises do not adhere to statutory labour pra
commercially useful functions.

F3.3.3Contract Participation Goal evaluation

materials, but excluding value added tax) to a percentage of t
added tax)

F3.3.4Sanctions

financial penalty shall be calculated as follows:
P =0,05x[ (D - Do)/100 ] x Ca

where

D is the Contract Participation Goal pexgentage
Do is the Contract Partigipation Goal perce

Ca

P
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F4. DUTIES OF THE EMPLOYER AND ENGINEER

utilisation and development goals.

To implement the Employer’'s Targeted Labour and Targeted Enterprise goals, the E
provide support to the Contractor by executing the following duties:

(i Make recommendations to the Contractor in the identification and stpcturing of the
subcontracted to Targeted Enterprises and agree to the scope and extth

(i)  Verify that the Targeted Enterprise Database(s), have been updated pxior to t' af every new set

(iif)

(iv)

(v)

exprise subcomtracts and ensure that conditions such as the
of contracts, are aplied in a fair and transparent manner and

(vi)  Monitor the management of Targeted
application of penalties and the terminatis
within the prescripts of the agreeme

(vii)  Verify that the Labour Database(s)fro ich
new Labour intake.

argeted Labodr will be employed is updated prior to every

(viii) Monitor that the criteria an plied by the Contractor to employ Targeted Labour are
executed in a fair and trang is Within the Contract requirements.

(ix)  Monitor that the conditions ent of Targeted Labour are applied in a fair and transparent
surrent and relevant Labour legislation.

tQthe T Qr insthe identification of the training requirements of Targeted

Enterprises and Targetsd L

mes Znd Support programmes, which the Contractor committed to, are
intend
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F5. SPECIFIC WORK TO BE CARRIED OUT BY TARGETED ENTERPRISE SUBCONT

F5.1 Subcontract scope of work

Itis a requirement of the contract that only those Targeted Enterprise subcontractors procured throug
by the Contractor, shall qualify to have their contribution count towards the Contract Particjpation Goal.

F, as suitable for execution by Targeted Enterprise subcontractors in order to assi
Contract Participation Goal:

(i) Clearing and grubbing.
(ii) Construction and clearing of drains.

(iii) Installation of prefabricated culverts including inlet and outlet st %

iv) Concrete channelling and concrete linings for open d
V) Pitching, stonework and protection against erosion.
Vi) Construction of gabions.

vii) Erection of guardrails.

viii) Erection of road signs.

ix) Landscaping.

X) Finishing the road and road resepfe.
to ;e ex

Xi) Other work identified by the Employ gcuted in tHe community area.

is not limited to the work listed above, and the
other aspects of the Works in order to achieve the

The work to be carried out by Targeted/Ent subcontrqctors
Contractor may need to engage Targeted E
Contract Participation Goal.

F5.2 Subcontract work package

(i) Class of g

(i)  Specialist Wdrks:

gand signage (SK); and
elwork fabrication and erection (SL).

For this contract the
is indicated in table F According to the CIDB contractor grading designation and the scope of work according to the
Chapters of the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

Provision is made for each of the work packages to include Chapter 1.3 Contractor’s Establishment on Site and General
Obligations to cover the costs of the Targeted Enterprise subcontractors’ own establishment and general obligations.
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TABLE F1/1: PRESCRIBED MINIMUM NUMBER OF WORK PACKAGES ACCORDING TO CIDB
CONTRACTOR GRADING DESIGNATION TO BE DETERMINED IN CONJUNCTION WITH THE PMT

TARGETED ENTERPRISE SUBC@NT TO,
CIDB CONTRACTOR GRADINGADESIGNATJON

s

1 2 3 4 \K‘\/é %
CHAPTER | DESCRIPTION Max: Max: Max: </}ax'\ Max: Max:
R0,5m R1m R3 m R6 m R10m A 0
MINIMUM TOTAL NUMBER OF TARGETED \/
ENTERPRISE SUBCONTRACTORS
PRESCRIBED FOR EACH CIDB
CONTRACTOR GRADING DESIGNATION

NOTE:
All work packages must include Chapter 1.3

For subcontractors with a higher CIDB contractor grading : itmay be possible for the work package to
comprise more than one chapter which is shown as “X” in 1k i

da ntitl S

C2.2 Bill of Quantities.

F6. TENDER PROCESS FOR

terms of the contract, {0 determine how he\intends to unbundle or package specific subcontracts for execution by
Targeted Enterprise subcontractors, and shall prgSent his proposal to the Employer and Employer’s Agent for approval.
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F6.2 Compilation of subcontract tenders

The Contractor shall be responsible for compiling the tender documents that will enable him tg’engage the Targeted

(i) certificate of registration of the tenderer in the required CIDB co act i igha confirming
the tenderer’s registration Status as “Active” at the closing date of tegder's

(ii) tax compliance status report;
(i)  B-BBEE verification certificate or sworn affidavit;
(iv)  proof of registration on the Central Supplier Database;

(v)  compliance with the COID Act.

The Contractor shall be responsible for advertising S , kages, and inviting tenders from Targeted
] Agent and the local PLC.

Tenders for the subcontracted wo a_stipilated time and date. Tenders shall be placed in a suitable
formal Tender Box, located at the Gon i figé. The tender opening shall be conducted by the Project
Management Team.

F6.4 Tender evaluatio

ich is at least 51% owned by black people.

which is at least 51% owned by black people who are youth.
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(i) an EME or QSE which is at least 51% owned by black people who are women;

(iv) an EME or QSE which is at least 51% owned by black people with disabilities; or

(v) an EME or QSE which is at least 51% owned by black people who are military veterans.
The selection of subcontract work packages shall then be made, in consultation with the Emplg
the provisions of clause 4.4.4 of the General Conditions of Contract 2015, in order to comp
targeted procurement objectives.

F6.6 Award of subcontract work packages

The Contractor shall award each work package to the respective Targeted Enterprise s&%
F7. GENERAL RESPONSIBILITIES OF THE CONTRACTOR TO TARGEYED
F7.1 Obligations

The Contractor shall ensure that he complies with the following obligd

(i) institute a quality assurance system;

(vi)

(vii)

F7.2 Subcontracts
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F8. MANAGEMENT OF TARGETED ENTERPRISE SUBCONTRACTS

The Contractor shall conclude the subcontract agreements and provide the necessary managemenj/support
su

Targeted Enterprises. Failure by a Targeted Enterprise to comply with the terms and conditions of
agreement shall result in penalties being applied or the subcontract terminated.

F8.1 Compilation of subcontract conclusion agreement
(a) The Contractor in liaison with the Employer and Employer’'s Agent shall be respongible

General Conditions of Contract 2015 and shall be consistent with the terms and
agreement shall be subject to approval by the Employer and Employer’s Agent.

(b) The terms and conditions of the subcontract agreement shall also specify the Tolawing:

(i) an entitlement of the Targeted Enterprise to receive such training as

(i) an obligation on the Targeted Enterprise to participate and co-operateNnp s
for in this contract;

(iii) the allowable sources from which workers may be drawn i

(iv) the terms and conditions relating to the recruitment, emplo
on the contract;

(v) the training to be provided to the workers; and

the terms and conditions relating to payment of the

F8.2

(@)

F8.3
(a)
(b)
acceptable standard of work as set out in the specifications;
punctual and full payment of the workforce and suppliers;

site safety; and
V) accommodation of traffic.

ii progress in accordance with the time constraints in the Targeted Enterprise’s contract;
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(c) The Targeted Enterprise shall have 21 days from the date of receipt of the letter of warnifgQ

the Contractor

deadline set, will be sufficient grounds for the Contractor to apply a penalty, or term
provided that the Employer's Agent is satisfied that the Contractor has made every e

(d) The Targeted Enterprise shall have the right to dispute any ruling given or deemedNQ have. bee

(hereinafter referred to as a Dispute Notice) to the Contractor, referringgo thi use, disputingghe validity or
correctness of the whole or a specified part of the ruling, he shall have nofuther ri dispute that ruling or
the part thereof not disputed in the said notice.
F9. TRAINING, COACHING, GUIDANCE AND MENTORING
F9.1 Obligations

This section provides details of the Contractor's obligations of imp
This strategy sets priorities for the skills development of workers. Tf

successful execution and completion of their
iRg, guidance and mentoring is to develop the Targeted

subcontracts. The ultimate objective of
Enterprises as far as their potential allowg

F9.2 Definitions
F9.2.1 Training

vally in a classroom or simulated work environment situation.
and several learners. Principles and theory are taught.
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F9.2.2 Coaching

Coaching refers to hands-on training and is mostly on a one-on-one basis of tangible and measurable ski
on-site training, or learning-on-the-job. Coaching is training by the process of “watch-do-correct-prac .
does the task while the learner watches and asks questions. Then the learner does the same task whi
watches. The learner is corrected until the coach feels that he has the gained competence in the

physical. A coach is usually a person doing the same type of work on a higher or more compe
who has a mastery of the skill/task. While training gives the theory or shows/explains the pripCipte

The desired outcome of coaching is for the learner to “fit-the-mould”, and
standard as the coach.

F9.2.3 Guidance

Guidance is anticipating where one might go wrong, or where one is dsi i omplicated, inefficient or
ineffective way, and giving advice as to how to achieve a betts esult 5 ostly given by a person in the
direct reporting line but can be given by anyone. Guidance i ils bup suggesting ways to improve
performance.

Example: Use of a dumpy level

work before others get wind of it,
such that the tender is lowest, b
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F9.2.5 Supervision

Supervision is instruction regarding the work to be performed, and ensuring it is carried out to specificatjé
satisfaction of the supervisor. It is not instruction on how the work is to be performed, but rather on wy
be performed, and usually has specific time frames.

F9.3 Assessment of Targeted Enterprise potential

It is the responsibility of the Contractor to determine the level of development required by eack
This will require that the Contractor determine the level at which the Targeted Enterprise ca

F9.4 Development Plan
Within a month of the meeting with the Employer and Employer’s Agent on the Targ i gssments, the
Contractor is to present a development plan specific to each Targeted Epte [
The development plan is to include the following:

(i) specify the development needs of each Targeted E
lacks;

the entity lack;
(iii) the level to which that activity will be developed
i whether training, coaching, guidance and/g

F9.5
(a) eed to start with the identification and general
here the need for these has been identified as being
hired labour.

ractor shall submit his intended programme to the
jéct content and proposed trainers, and the Contractor
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F9.6 Activities

The Construction Manager, site clerk and HR Manager will train/coach or mentor the above listed functions
on-site training.

F9.7 Portfolio of Evidence

the duration of the contract. It remains the property of the Targeted Enterprise who
The Portfolio of Evidence should include the following documentation:

(i) the development path designed for each Targeted Enterprise

(i) the training courses completed by the Targeted Enterprise;
(iii) the hours of guidance, coaching and mentoring received far eas theNdevelopment plan;
(iv) a list of outcomes achieved at each level for each activ
(v) six-monthly progress reports on the development provided g actual progress made
(output) by the Targeted Enterprise; and

(vi) a list of competencies.

F9.8 Training Requirements

The Contractor shall facilitate in the delivery/of traini ydinstriicting and motivating the hired labour and relevant
Targeted Enterprises regarding attendance and participation. All training shall take place within normal working hours,
or as agreed with the trainees.

F9.9 Development training

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO C131



Province of KwaZulu-Natal Contract No. ZNB02715/00000/00/EST/INF/25/
Department of Transport

(iv) General bookkeeping relevant to construction - Business owner and admin officer;
(v) Tendering NQF Level 4 and 5 — Business owner / Technical expert; and
(vi) Construction supervision (Roadworks) NQF Level 4 — Business owner / Technic

F9.10 Safety Training

The Targeted Enterprise’s safety representative is to be fully trained in all aspects of safe anc@dutif in thi

F9.11 Construction skills training

(i Use and maintenance of hand togfs;

(i Operation of equipment; g

(iii) Manufacture and installation of miQr preeast goncrete twiits;
(iv) Erect, dismantle and maintain ;

(v) Basic concrete skills;

(vi) Excavation, backfill and cors
Bricklaying; and

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO C132



Province of KwaZulu-Natal Contract No. ZNB02715/00000/00/EST/INF/25/T

Department of Transport

VAN

The facility shall accommodate a class of up to 25 learners and shall comprise the following:

(@) Lecture room (interior area) 48 m?2
(b)  Ablutions (male)

(c)  Ablutions (female)

(d)  Chairs for learners (individual chairs, with backs)

(e) Desk area for 25 learners (500 mm width)

(f) Chairs for trainers and management (individual chairs, with backs)

(g) Table area for trainers and management

(h)  220/250-volt power points

(i) Double 80-watt fluorescent light fittings complete with ballast and tubes

) Single incandescent light fittings complete with 100-watt globes

(k)  Wash hand basins complete with taps and drains

0] Fire extinguishers, 9,0 kg, all-purpose dry powder type, complete, mounted
wall with brackets

(m)  Air conditioning units with 2,2 kW minimum capacity, mounted and with
power connection

(n)  Voltage stabilizers

o/ 1w 1 nmwonononnonn

photocells
(p)  White boards (3 m x 1,5 m)
()  Venetian blinds

rise Devglopment plan to improve the targeted enterprise’s
QEevernpmen

: gars in the construction industry at Managerial level as a Site Agent, Contracts
Manager, Construction Manager, Business Development Manager or Enterprise
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F10. MEASUREMENT AND PAYMENT

Item U
F10.01 Procurement of Targeted Enterprises:

(a) Management and execution of Targeted Enterprise procurement process:

0] Procurement process for the appointment of CIDB contractor grading
designation 1 Targeted Enterprise subcontractor (100 copies of the
tender document required for each individual tender) ............ccoooieiiiniine L

(ii) Procurement process for the appointment of CIDB contractor grading
designation 2 Targeted Enterprise subcontractor (80 copies of the

(iii) Procurement process for the appointment of CIDB contractor grading
designation 3 Targeted Enterprise subcontractor (60 copies of the
tender document required for each individual tender) ..........cccccoeecciinvnnnn

(iv) Procurement process for the appointment of CIDB contractor gradinc
designation 4 Targeted Enterprise subcontractor (50 copies of the

Rereof in conjoqction Wlth the Employer and Employer s Agent, for the award of each
ubcontract agreemyent with each successful Targeted Enterprise subcontractor

adjudication report and the revie
tender and for the conclusion 6
tenderer.
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Item Unit

F10.02 Construction Works for Targeted Enterprise subcontractors:

(a) Payments associated with the construction Works carried out by
Targeted Enterprise subcontractors.............oeeveveiiiiiiiiiiiiiiviiiiiiiiieenns

(b) Handling costs and profit in respect of subitem F10.02(Q).........cccceeeevvunrnneen.

(c) Supply of materials and small construction equipment to assist
Targeted Enterprise subcontractors.............cccoeeeeieeiiiiiciiieee e

(d) Handling costs and profit in respect of subitem F10.02(C).......ccoveeerriic D eeeee

(e) Management of the Targeted Enterprise subcontractors
(i) Needs Analysis and Enterprise Development Plan per Targe

(i) Monitoring and Interim reporting per Targeted Enterprise_...........\\....> G
(iii) Project Completion report per Targeted Enterprise ..£....ccceceveccc Neeeeeeeannsfon NYimber (No)
(No/month)

nterprise subcontractors based on proof of payment made
Agent, in separate payments for each Targeted Enterprise
ar Specifications.

The tendered percentag percentage of the amount actually spent under subitem F10.02(c)
and shall include full cg ation for the handhligg costs of the Contractor and the profit in connection with the supply

requirements ang sha Qg any consultations undertaken by the contractor in the development of the plans.
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The unit of measure for subitem F10.02(e)(ii) shall be Per Quarter of Monitoring and Interim Reporting pe eted
Enterprise. Payment shall only be made for the period the appointed Targeted Enterprise subcontractors ite in
the execution of the works. The tendered rate shall include full compensation for the conclusion of all t on

agreements and the management of all Targeted Enterprise subcontractors, including for the provision o
management support, coaching, guidance and mentoring to the Targeted Enterprise subcontractors.

The unit of measure for subitem F10.02(e)(iii) shall be the Number of Project Completion Re
Targeted Enterprise. Only one (1) report will be developed per Targeted Enterprise. The ra
compensation for the development of the Completion Report to the satisfaction of the Emplo
requirements and shall including any consultations undertaken by the contractor in the deve,

The Skills Development Co-Ordinator under subitem F10.02(e)(iv) shall be compensated
Targeted Subcontractors currently employed and actively working on site only for the month.
compensation for all costs associated with developing a project specific Enterprise D¢
the employer’s representative a monthly enterprise development report (Performa - ; ; Ovisions
of F9.13. This rate shall also include any travelling, incidentals, communication costs a émed as a
requirement for the Skills Development Co-Ordinator to execute their duties. No other cls 2 anywhere
else which shall be associated with the Skills Development Co-Ordinator.

Item

F10.03 Training of Targeted Enterprise subcontractors:

(a) Generic skills:

(i) Training COSES ...t re e QN sum (Prov sum)
(i) Handling costs and profit in respect of subitem/ <~ \....x_ /... percentage (%)
(b) Entrepreneurial skills:

(i) Training COStS ......ueeiieiiiiiiiieeeeey ... provisional sum (Prov sum)
(ii) Handling costs and profit in respect of sub 1) e percentage (%)
(c) Construction skills:

(i) Training COStS .....covviiiiiiiiiiiei provisional sum (Prov sum)
(ii) Handling costs and profit / . ) PR percentage (%)

(d) Transportation and a

(i) Transportation gee—==commodan, NS.....cocooiiiiiiiiiiiiis provisional sum (Prov sum)
(ii) Handling cost item F10.03(d)(i) oeevovveeeeiiieeeeiiieeeene percentage (%)

Expenditure under
General Conditions

(i), (c)(i) and (d)(i) shall be in accordance with clause 6.6 of the

items F10.03(a)(i), (b)(i) and (c)(i) is provided to cover the total costs of the required
Q| skills and construction skills respectively, including for the procurement of the
their delivery of the training courses to the learners employed by Targeted
rovision of all training materials including all stationery and study materials, and the
wages of the learners for tion of the courses. The payment of wages to learners in terms of subitems
F10.03(a)(i), (b)(i) and (c)(i) willsAly be made to those learners who attend and successfully complete each course of
the approved training programme. Payment shall not be made to learners who, once selected, do not attend or only
partially complete structured training courses.

training in gener
services of the acc
Enterprise subcontracto

The Contractor’'s own personnel shall be permitted to attend the training courses provided for the learners employed by
the Targeted Enterprise subcontractors only to the extent that the venue and its facilities can efficiently and comfortably
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the Contractor’s
item F10.03,

accommodate the additional number of learners. All additional costs relating to such attendahce

of additional training materials, and the wages of the learners from the Contractor’'s own per e duratign of
the courses.

The tendered percentage for each of subitems F10.03(a)(ii), (b)(ii) and (c)(ii) is the p 8 ctually
spent under each of subitems F10. 03(a)(i) (b)(') and (c)(i) respectively, and sh i

to each Targeted Enterprise subcontractor.

The provisional sum for subitem F10.03(d)(i) is provided to cove t ¢/ transportation and
accommodation costs of selected learners only, while receiving off-si - '
specifically selected in conjunction with the Employer’s Agent to receive sW i and where such training
cannot be delivered using the training venue facility provided by the

Item

F10.04 Provision of the training venue facilit
transporting the learners to and fre

The tendered lump sum for subitem F10.04 g
complete and serviced as specified, including
duration of the contract, for lighting, powe i

the facility for the duration of the co ract,
directed by the Employer. The trainingSacilitpshall be boughtand not rented. The facility shall become the sole property
of the Employer and shall be transportedtq_a finaldocation by the Contractor as directed by the Employer at the end of
the Contract.

The tendered lump sum shall alssinc full comp
their place of work to this training veque fagillity, and

accredited trainers.

ergation for transporting the learners on each day of training from
Fack again after the training for the day has been delivered by the

Payment of the lum all be made in 2 instalments as follows:
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The first instalment, 50% of the lump sum, shall be paid after the Contractor has met all his obligatjéns rggarding the
provision of the training venue facility, complete and serviced as specified, and the facility hag/beep’ sugcessfully
commissioned for use.

the facility may had been dismantled for transportation purposes.
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BILL OF QUANTITIES
PART F: SMALL CONTRACTOR DEVELOPMENT
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C3.3 PARTICULAR SPECIFICATIONS

PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CS%
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PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)
BILL OF QUANTITIES
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VAN
PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

G1. SCOPE
This part provides the specifications with regard to the following:
(a) The Contract Skills Development Goals as per the Standard for dev

The below specifications are intended as a guide and are to be read in conjun
for the implementation of the programme.

G2. STANDARD FOR DEVELOPING SKILLS THROUGH INFRAS

achieved in the performance of a contract in relation
to work associated with a contract which culminate

) a part or full occupational qualification reg
) a trade qualification leading to a listed tras
) iapatQualificagion Framework; and
) ke professional bodies listed in Table 1 below.

a national diploma registered on the

a
b
c
d) registration in a professional categogy by on

Table 1: Categories of registratio

PROFESSION /T HCATEGORY ORREGISTRATION | ACT

Construction project managemeft | Con tiomRroject,Manager Project and Construction
x Management Professions Act

of 2000 (Act No. 48 of 2000)

Engineering Engineer, iReering Engineering Profession Act
Techrolodist, Engmeering of 2000 (Act No. 46 of 2000)
Techni an r Certificated Engineer

G3.1.2 Whereequired in terms of the contract, a specified proportion of the learners and candidates
shall be sslegted from persons in the employ of the state who meet the relevant eligibility
criteria for the relevant programme.

G3.1.3 Where required in terms of the contract or order, the employer shall advise the contractor of
the types of training to be undertaken by the learners and candidates based on the needs and
requirements of the candidate’s qualifications.
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G3.2 ACHIEVING THE CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

G3.2.1 The contractor shall achieve the measurable contract skills development goal by prowding
learners requiring structured workplace learning using one or a combination of any of the fo
work directly related to the contract

Method 1: structured workplace learning opportunities for learners towards the attainmen
a part or a full occupational qualification;

college qualifications;

Method 3: work integrated learning opportunities for University of Technolog
Comprehensive University students completing their national diplomas;

(xxiv)
period by the notional v
infrastructure contracts,
in a Gazette notice.

b)

provided on site, or the opportunities cannot be directly linked to the contract;
eficiaries of the Standard be with the cidb SDA;

(xxviii) 2) the required mentorship plan for a candidate not be provided;

(xxix) 3) the required training plan for learners not be provided;

(xxx) 4) the training reports covering a period not be provided;

(xxxi) 5) the required records, specified documents and signatures not be provided;

(xxxii) 6) the structured mentorship is found not to be in accordance with the requirements of the

applicable professional body, statutory council or qualifying authority;
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(xxxiii) 7) the structured workplace learning is found not to be in accordance with the curriculum
(xxxiv) requirements of the part qualification or occupational qualification /Or prescription for
professional registration for which the learner is registered;

(xxxv)

subsidised from another source.
h) the contractor fails to provide sufficient evidence of disciplinary actiong
present their interim reports or credentials for assessment when the
experience or structured mentorship to do so.

G4 COMPLIANCE WITH REQUIREMENTS

G 4.1 GENERAL

G 4.1.1 The contractor shall submit to the employer’s representatiye:

a) within 30 days of the contract coming |nto effect or. the Yssuihg of anQrde
(xxxvi) 5 :
(xxxvii)
(xxxviii)

works.
(xxxix)
G4.1.2

candidate.
(x1)

[o RN oo N )]
= — =

compliance with this stands
training records at any time.

their choice

pervisor to arrange for summative assessments at appropriate
ining; and
se supervisor to prepare reports for the employer or employer’s
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G4.2 STRUCTURED WORKPLACE LEARNING OPPORTUNITIES FOR LEARNERS

G4.2.1 Structured workplace learning opportunities shall be aligned to the curriculum requireme
for the particular part or full occupational qualification or professional designation for whichQ
learner is registered.

G4.2.2 A responsible supervisor will be appointed to allocate learning tasks, under the guiig
competent person, to learners in line with their training plans.

Undertaken by an artisan in the applicable trade with a minimum of 3 yearg of tr&de gpecific
experience. The number of artisan learners mentored by a single mentor sha
the National Artisan Moderation Body, not exceed 4 at any one time.

G4.2.3 Mentoring associated with structured workplace learning for artisan learner sha

G4.2.4 Supervision associated with structured workplace learning for learners
G4.2.5 The contractor shall submit to the employer’s representative,|in re

b) within one month of commencing work directly related to
1) proof of registration as a learner with the relevant
2) a copy of the mentorship agreement
agreement entered into with the relevan

G4.2.6 Learners shall be required by the
whenever a substantial activity or

G4.3.2

G4.3.3
activities in whis

with a portfolio of evidence file which is to be kept up to date with all
|ssued or prepared including the workplace training plan and all revisions thereof as well

e candidate will be involved, including activities required by the relevant professional body

or statutory council. The mentor shall require candidates to maintain a logbook issued by the relevant
professional body or statutory council. The mentor shall sign off such logbook at quarterly presentations and

progress review meetings.

NOTE: The mentor should ensure where the duration of the contract or order exceeds the minimum time to register in
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work towards
uncil. This may

a professional category of registration that candidates are exposed to the full range of activitieg a
assuming the full level of responsibility recommended by the relevant professional body or statytory
require rotations and secondments.

G4.3.4 The contractor shall submit to the employer’s representative, in respect of each candidate?
a) within one month of commencing work directly related to the contract or order;

1) a workplace training plan together with name of the candidates’ mentor ang supervisor;

2) proof of registration as a candidate with the relevant professional bod

3) register all beneficiaries of the Standard with the cidb SDA

b) within one month of commencing work directly related to the contract orr & CORY O
agreement entered into with the candidate or the company mentorship asweement ere? into with a
professional body or statutory council; 6

G4.3.5 Candidates shall be required by the mentor to complete tr

G4.3.6 The mentor and supervisor shall sign off all reports andlag didate to move to other projects
' wofk related to the contract ends for
registration.

G5.1

G5.2

G5.3
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G5.4 PRO-FORMA DOCUMENTS
The following Annexures are contained at the end of Part G Specifications and shall be used J
in relation to all the reporting requirements.
Annexure 1 - Form A1 List of Recognised Skills Development Agencies
Annexure 2 - Form A2 Baseline Training Plan
Annexure 3 - Form A3 Project Interim Report
Annexure 4 - Form A4 Supervisor Agreement
Annexure 5 - Form A5 Project Completion Report
G6 SANCTIONS
G6.1 In the event that the contractor fails to substantiate that any failure to achig
development goal was due to reasons beyond the contractor's control wi
to the employer, the sanctions provided for in the contract shall apply.
G7 MEASUREMENT AND PAYMENT
Item nit
G7.01 Payments associated with the Contract Skills Develop t
Goals:
(a) Employment of Leaners employed under Method 1
(i) Provision forstipends_______ .
(i) Provision for additional Costs
(b)
(i) Number (No.)
Number (No.)
(c)

(ii)
(iif)

(e) Employment of Candidate

Provisign fo

(i)

Provisions.fornnentorship

(ii)

employed unger Method 4

Number (No.)
Number (No.)

Number (No.)

Number (No.)
Number (No.)

Number (No.)
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The payment items under subitem G7.01(a)(i), (b)(i), (c)(i) and (d)(i) shall be the stipends associated wit Number
of Students/Learners/Candidates employed under each methods for the duration of the projects and
cover the cost of stipend payments made by the Contractor to the participants of the Skills Develo

including any associated COIDA and UIF payments, all as authorised by the Employer’s Agent.

Where an unemployed learner is employed directly by the contractor, the contractor shall pay t
learner.

Where an unemployed learner is sourced through an SDA, training provider or skill
learner.

The notional cost of providing training opportunities will be increase by CPl on an a
will be published on the cidb website on the 1st of April in each year.

The provisional sum under subitem G7.01(a)(ii), (b)(ii), (c)(iii) and (d)(iii) shall be usy ~5Ssociated with
the provision personal protective equipment, insurance, medical assess de tools (where
applicable) and storage thereof, assessment, moderation and monit as authorised by the
Employer’s Agent.

The unit of measure for subitems G7.01 (c)(ii) and (d)(ii) shall be the
to provide any mentorship for students and candidates employ
Employer's Agent, and shall cover all associated costs for mento

oyed by the contractor
all as authorised by the
, preparation of reports,

preparation and review of training plans and any other costs associate ulfilling the requirements of
Clause G4.3.
Table 3: The notional cost of pro i uny quarter
The costs for providing training
iti i P Total costs tract shall
opportunities for this Type of Training PN contract sha
be as detailed in Table 3, Opportunity additiorlal Unemployed | Employed | and as
published by CIDB on the costs learners | leamers | gtandards for
Skills Development. Method 1 A~ \
! \ o ) RD\/RQ 000 | R16000 | R9000
COMPILER TO ENSURE Vethod 2 4 LATEST THE
LATEST RATES ARE TVET Colleas 2.0 USED
g ( \I\RM\OD\ RO R9 000 R23 000 N/A
graduates
Apprenticeship A0 R12 000 R26 000 R12 000
Method 3
P1 and P2 learners, or
540 pecdlite qua‘iﬁcaﬂon)‘\ /{\r/ R20 000 | R4 500 | R48 500 N/A
M
s with a 360
ication Rs\\/o/ R20 000 R4 500 R61 500 R20 000
[ 480 or
| ﬁ R47 000 R20 000 R4 500 R71 500 R20 000
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PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)
ANNEXURES
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Annexure 1 Form A1 List of Recognised Skills Development Agencies

Name of SDA SDA Registration Status Recogpnition Province Contact Contact Email Address
. Number Date End Person Number

CIDB SDA SDA/ZA/16/00001 Active 01/04/2025 National Pranveer 012 482 7230 pranveerh@cidb.org.za
. Harriparsadh

Thabelo 012 482 7249 thabelor@cidb.org.za

. Ramaru
I
I
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Annexure 2 - Form A2 Baseline Training Plan

CIDB SKILLS STANDARD

BASELINE TRAINING PLAN

Contractor Details

Contractor Name:

CRS Number:

Estimated start date

Estimated Completion date

Size of Organisation

Small Medium
(1-49 (50-149
employees) employees)

Large
(=150
employees)

Contractor Contact Details

Name of Contact Person

Designation of Contact
Person

Contact Details

Cell Number:

Landline Number:
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Contractor Contact Details

Email address:
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Contract No. ZNB02715/00000/00/EST/INF/25/T

Contract Data

Project Name

CIDB Contract Number

Name of Client:

Project Description

Final Tender Sum (at tender
award)

Project Location

Project duration

Estimated start date

Estimated Completion date

Description Designation | Project Value CSDG % Min CSDG
Target

Civil Eng. CE 0.25

General Building GB 0.50

Civil & General Building CE & GB 0.375

Electrical Eng.(Building) EB 0.25

Electrical EP 0.25

Eng.(Infrastructure)

Mechanical Eng. ME 0.25

Specialist SW 0.25

Total
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Method 1:

Skills Programme

Method 2:
FET College Graduates/
Apprenticeship

Method 3:
P1and P2 learners or a 240-
credit qualification

Method 4:
Candidacy with 360 credits
qualification

Note: Refer to Table 3 in the Standard for Developing Skills through Infrastructure Contracts Government Gazette 43495 of 3 July 2020 for the notional costs
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Contract No. ZNB02715/00000/00/EST/INF/25/T

Action Status

Project verified on CIDB Register of Projects (RoP) Yes No
Training plans developed Yes No
Appropriate learners available Yes No
Target learners sent to contractor Yes No
SDA processes explained to contractor Yes No
Placement plan developed Yes No

Training Method

Percentage (%) contribution to
the CSDG

Method 1

Method 2

Method 3

Method 4

Total

SDA Representative Name:

Designation:

Signature:

Date:
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Annexure 4 - Form A4 Supervisor Agreement

Memorandum of understanding between Supervisor and Learner

The Contractor is responsible for the effective management of the learning opportunities provided
through the cidb Standard for the Development of Skills through Infrastructure Contracts (cidb Skills
Standard). The attainment of successful learning outcomes and professional development of the
learners is largely dependent on the relationship between the assigned Supervisor and the Learner
. As a participant in the implementation of the cidb Skills Standard you agree to the Supervisor
relationship and commit to endeavour through the challenges of a construction project to give value
to the training programme.

The Responsibilities of a Supervisor to the Learner include:

. stimulating a passion for construction

. sharing technical and practical knowledge

. fostering the development of technical and leadership skills

. facilitating networking within the working community

. instilling an expectation of personal growth and learning by the Learner

. developing knowledge and understanding in the areas of health, safety, environment,
quality and production

. inculcating professionalism and a desire for continual improvement by the Learner

. creating a nurturing relationship that instils a sense of discipline and professional pride

. giving constructive feedback and

. signing the Learners logbook.

Supervisor’'s name

Signature: Date:
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The Responsibilities of a Learner are:

¢ adhere to the Host Employer’s onsite rules and policies

e have an expectation of personal growth and learning

e to be enthusiastic and motivated

¢ to be open and accept supervision from the Supervisor and other colleagues

¢ to develop a thorough understanding of health, safety, environment, quality and production
e to have a positive attitude

o to display a strong sense of discipline and to be conscious of time

e to operate within the team

o to take the time to learn and practice new skills

¢ to make time to fill in your logbook and obtain the Supervisor’s signature for completed tasks

Intern’s Name: ID No:

Signature: Date:
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Annexure 5 - Form A5 Proiect Completion Report
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C41 LOCALITY PLAN

Imagery ied courtesy of

Start of limits of the contract End of limits of the contract
28°18'30.7"S 28°19'43.2"S
29°42'53.7"E 29°44'32.0"E

Directions To Site Departing From Ladysmith Regional Office (12 Hyde Road, Ladysmith, 33700

T
Head southeast on Hyde Rd toward Fairclough Rd

86 m

a

Turn left onto Fairclough Rd
400 m

T

Continue onto Fairclough St
89 m

-

Turn right onto Shepstone Rd
1.3 km

«
Turn left onto N11

4.0 km

«

Turn left onto P189
15.0 km

~
Turn right to stay on P189

3.0 km

T
Continue straight on P189
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Contract No. ZNB02715/00000/00/EST/INF/25/T

2.7 km

«a
Turn right onto D799
6.1 km

[—)

Turn right to reach beginning of site of works L454
Start: 28°18'30.7"S 29°42'53.7"E

End: 28°19'43.2"S 29°44'32.0"E
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C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS

C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road
Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.

2500
1700
9 @ ... Department of Transport
5 wenans Province of KwaZulu-Natal
S Consultants  ¢,hqyitant's Name
Logo
3 § Conlfractors Contractor's Name
N 0go
5
v P —
) Lo Gramba B4 JEJED
@ RiPuDlK: D& SOUTH AFRICA \M wm Muc m m
A PROJECT INCORPORATING EPWP PRINCIPLES
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C4.2.2 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road
Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.

2500
1700
9 @ Department of Transport
N e Province of KwaZulu-Natal
S Consultant's oo nsultant's Name
Logo
2 8 Connaciors Contractor's Name
o~ Logo
5
W et @rampa NG| EEE 2RI
\!}, ::mjmio; SOUTH ASRICA :'m mmucmm
A PROJECT INCORPORATING EPWP PRINCIPLES
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C4.3 EXISTING SERVICES REPORT

1. Location of services

The known services on the site include:
¢ Municipal streetlights and power lines

The following services are scheduled for relocation under this contract:
e NI/A

It is also expected that unknown buried domestic services crossings requiring relocation or protection may be
encountered along the route as the work proceeds. The Contractor shall therefore make every effort to
establish the location of any such unknown services in a particular area prior to excavations commencing in
that area. Such efforts shall include the Contractor conducting a thorough visual surface inspection for
services in the area, and also diligently enquiring of local landowners as to whether there are any known
services which have not been shown on the drawings but which may be affected by the construction activities
in that area, and any such services shall be brought to the attention of the Employer's Agent immediately.
Exploratory hand excavation trenching work shall be carried out where necessary to establish the exact
position of buried services.

The Contractor shall take note of the requirements of clause A2.1 of the COTO 2020 DS standard
specifications with regard to services.

2. Liaison with service owners

Immediately after the site has been handed over to the Contractor and prior to the commencement of any
construction work on the site, the Contractor shall arrange a meeting with the relevant authorities to establish
the exact location of the various services affected (if any), to plan the necessary services relocations (if
required) and to obtain contact details for the service owners’ technical and emergency staff.

Where services relocations are required, the Contractor shall arrange regular planning meetings with the
service owners until such time as the services have been relocated and commissioned and the existing
services uplifted and removed.

3. Protection of existing services

Prior to the commencement of any construction work on the site, the Contractor shall establish markers at 50
m centres (or closer where necessary), clearly delineating the routes traversed by the services within the road
reserve as confirmed by the service owners.

Excavation operations shall commence only after the existing services within or in the near vicinity of the
excavations have been suitably protected against damage.

The Contractor shall take particular care when carrying out blasting, pneumatic or mechanical breaking, and
general excavation operations in the vicinity of the services, and subcontractors, foremen and plant operators
shall be fully briefed on precautionary measures to be taken before excavation commences in these areas.

4, Relocation of services

Should any services need to be relocated, the Contractor shall be required to assist the service owner with
programming, organising and carrying out the relocation work, in order to minimise any delays in the
construction.

5. Payment for the services relocation work

A provisional sum has been provided under section C2.1 of the bill of quantities to cover the costs of any
protection, relocation, realignment, removal or replacement of services that may arise.
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C4.4 CONDITIONS ON SITE : MATERIALS INFORMATION
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C4.4.1

C4.4.2

4.3

C4.44

C4.4.41

C4.44.2

C4.443

DISCLAIMER

The information in this document records the results of investigations done and various tests
carried out on materials encountered in the existing road. The results are given in good faith and
there is no warranty that the results are entirely representative of all the materials that may be
encountered, the intention being to give an indication of the materials likely to be encountered.

No responsibility for any consequence arising from variation between the actual material
properties and those indicated in this document will be accepted.

The specification and contract drawings shall always overrule this part of the contract documents.
GENERAL DESCRIPTION OF ROAD

The existing road is a Type 7A 5m wide 3.9km long local road with shale material wearing course
that traverses the a flat terrain of rural KwaZulu-Natal from Baldaskraal village in a easterly
direction towards eMahokwini village in uThukela District municipality under Alfred Duma Local
municipality.

L454 provides a more direct link from Baldaskraal to eMahokwini while also giving the community
access to mobile government services, schools and also used buy local traders as a trading route
between these two villages and neighbouring villages.

BORROW PIT INVESTIGATION

No Borrow Pit investigations were conducted on site as G2 materials will be sourced from a
commercial supplier and results of tests done by site laboratories on material supplied from
commercial sources are supplied in Appendix B.

MATERIAL FOR CONSTRUCTION

Selected subgrade and subbase layers

No specific source of subgrade and subbase layers was identified for this project

Crushed stone base

The G2 required for the construction of the crushed stone base shall be obtained from commercial
sources.

The nearest commercial sources are Afrimat - Ladysmith Quarry near Ladysmith and Blurock
Quarries (Pty) Ltd.

Results of tests done by site laboratories on material supplied from these sources are supplied in
Appendix A4.

Concrete and surface seal aggregate, gabion stone and stone for erosion
protection works

No specific source of Concrete and surface seal aggregate, gabion stone and stone for erosion
protection works was identified for this project.
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C4.4.44 Natural sand

No specific source of sand was identified. The Contractor will have to make his own
arrangements for the procurement of suitable sand for concrete, drainage and other construction
purposes from commercial sources.

C4.445 Water

No specific source of water for construction purposes is identified. The Contractor will have to
make his own arrangements in this regard. Water may be available from local rivers and streams,
but the Contractor will have to make suitable arrangements for access as required as well as for
the necessary testing to prove its suitability.
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C4.5 TRAFFIC INFORMATION
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C4.6 ANY OTHER RELEVANT TECHNICAL REPORTS
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