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CONTRACT NO: ZNB02833/00000/00/EST/INF/25/T: REHABILITATION 
AND SLIP FAILURE REPAIRS AT MAIN ROAD P281 IN THE ALFRED 

DUMA LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION 
 

CIDB GRADE 6CE or HIGHER 
 

 
 
Name of Tenderer: 
…………………………….……………………………………………………………. 
 

 
This tender closes at 11:00 on Thursday, 11 December 2025 at the offices of 

the Department of Transport located at 12 Hyde Road, Ladysmith 3370 
 

LATE SUBMISSIONS WILL NOT BE CONSIDERED 
 

 
 
 

 

 

Issued by: 
 
The Department of Transport 
Estcourt District Office 
 
01 Old Main Road  
Estcourt  
3310 
 
Contact Name: Ms N Magubane 
Telephone: 036 352 3153 

Prepared by: 
 
The Department of Transport 
12 Hyde Road 
Ladysmith 
3370 
 
 
 
Contact Name:       Ms N Phenyane 
Telephone:             036 638 4400  
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PROVINCE OF KWAZULU-NATAL 
DEPARTMENT OF TRANSPORT 

 
ZNB02833/00000/00/EST/INF/25/T: REHABILITATION AND SLIP FAILURE REPAIRS AT MAIN ROAD 
P281 IN THE ALFRED DUMA LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION 
 
Tender section of document :  Pages T1 – T55 
Contract section of document : Pages C1 – C160 

 

CONTENTS 

   

Section number and heading Page 

Colours 

  

The Tender  

Part T1: Tendering procedures  

T1.1 Tender Notice and Invitation to Tender White 

T1.2 Tender Data Pink 

Part T2: Returnable documents  

T2.1 List of Returnable Documents Yellow 

T2.2 Returnable Schedules Yellow 

   

The Contract  

Part C1: Agreements and Contract Data  

C1.1 Form of Offer and Acceptance Yellow 

C1.2 Contract Data Yellow 

C1.3 Performance Guarantee White 

C1.4 Agreement in terms of Section 37(2) of the Occupational  

 Health and Safety Act No. 85 of 1993 White 

C1.5 Retention Money Guarantee White 

C1.6 Transfer of Rights White 

Part C2: Pricing Data 

C2.1 Pricing Assumptions Yellow 

C2.2 Bill of Quantities Yellow 

Part C3: Scope of Work 

C3.1 Standard Specifications Blue 

C3.2 Project Specifications Blue 

C3.3 Particular Specifications Blue 

Part C4: Site Information 

C4.1 Locality Plan Green 

C4.2 Example of Contract Signboard Details Green 

C4.3 Existing Services Report  Green 

C4.4 Conditions on Site: Materials Information Green 

C4.5 Traffic Information  Green 
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DOCUMENT CHECKLIST 

 
This document checklist is provided to assist the Tenderer.  
       

ITEMS               CHECKED 
       

1  Returnable Schedules in Section T2.2   
     

2  
Correct Tender Offer carried forward to C1.1 Form of Offer and Acceptance  
and the Form of Offer duly completed and signed……………………….…..……. 

  

   
3  Bill of Quantities:      

 i) Completed in legible INK only………….....………………….………….....….........   
     

 ii) Corrections crossed out and initialled ………………………….….…….....….........   

     
4  Contract specific data provided by the Contractor …………….…...….....…...…..   
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PART T1:  TENDERING PROCEDURES 

 

 

 

TABLE OF CONTENTS 

 

T1.1 TENDER NOTICE AND INVITATION TO TENDER .................................  T5 

T1.2 TENDER DATA ........................................................................................  T7 

 

 

 

 

 

 

 

 

 

 

 

 

*NOTE: Part T1 in its entirety must form part of the electronic submission. 

 
PLEASE NOTE: 
 
Any appeals regarding the award of this bid should be lodged within 5 working days from the date 
of the publication of bid results in the which is published every week on Friday and may be 
downloaded from the website, www.kzntransport.gov.za ,  
 
 
 
The address provided for the lodging of appeals is: 
 
The Chairperson 
Bid Appeals Tribunal 
Private Bag X9082 
Pietermaritzburg 
3200 
 
Email address: batsecretariat@kzntreasury.gov.za 
 

http://www.kzntransport.gov.za/
mailto:batsecretariat@kzntreasury.gov.za
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T1.1 TENDER NOTICE AND INVITATION TO TENDER 

 
ZNB02833/00000/00/EST/INF/25/T: REHABILITATION AND SLIP FAILURE REPAIRS AT MAIN ROAD 
P281 IN THE ALFRED DUMA LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION 
 

The Province of KwaZulu-Natal, Department of Transport, invites tenders from contractors, experienced in 
roadworks, for rehabilitation and slip failure repairs at main road P281 in the Alfred Duma local municipality 
under the Ladysmith region. This project is in the province of KwaZulu-Natal in the uThukela District and Alfred 
Duma Local Municipality.  The duration of the project is 6 months 
 
Only tenderers that satisfy the eligibility criteria stipulated in clause C.2.1 of the Tender Data are eligible to 
have their tenders considered. 
 
Tenders must have a minimum CIDB contractor grading designation of 6CE or higher. 
 
Tenderers shall be required to demonstrate that they will have in their employment during the contract period 
the necessary personnel satisfying the requirements of the Scope of Work for labour-enhanced competencies 
for management and supervisory personnel. 
 
Preference points are offered to tenderers who comply with the requirements of PPPFA stipulated in clause 
C.3.11.1 of the Tender Data. 
 
 
Free download of tender documents will be available on the www.kzntransport.gov.za and 
www.etenders.gov.za website and must be downloaded.  

 
 
Queries relating to this tender may be addressed to: 
 

Bidding procedure enquiries: Technical enquiries: 

Ms N Magubane 
Telephone: 036 352 3153 
E-mail:  
Nokulunga.Magubane@kzntransport.gov.za  

Ms. N Phenyane 
Telephone: 036 638 4400 
 
E-mail: Nokwanda.Phenyane@Kzntransport.gov.za  

 

Deadline for the submission of all technical enquiries is the 05 December 2025 at 16h00. 

 

A compulsory clarification meeting will be held on Wednesday, 26 November 2025, starting at 10h00 (am), at 
the at the Department of Transport, Ladysmith Regional Office, 12 Hyde Road, Ladysmith, 3370.  
 
Tenderers shall be required to submit both an electronic and hard copy of the tender document as per the 
provisions of Clause C.2.13 of the Tender Data.  
 
The closing time for receipt of both the electronic and hard copies of the tenders is 11:00 on Thursday, 11 
December 2025.  
 
Late tenders and tenders submitted in any other format or form not as detailed in the Tender Data shall not be 
accepted. 
 
Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender 
Data. 
 
  

http://www.kzntransport.gov.za/
http://www.etenders.gov.za/
mailto:Nokulunga.Magubane@kzntransport.gov.za
mailto:Nokwanda.Phenyane@Kzntransport.gov.za
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CLARIFICATION MEETING VENUE PLAN  

Venue: Ladysmith Regional Office Outside Board Room, 12 Hyde Road, Ladysmith, 3370. 

Time and date: 10:00 on Wednesday, 26 November 2025 

GPS co-coordinates: (-28.53839 ᵒS, 29.78537ᵒE) 
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 T1.2 TENDER DATA 

 
The conditions of tender are the standard conditions of tender contained in Annex C of the Construction 
Industry Development Board Standard for Uniformity in Engineering and Construction Works Contracts, 
published in Government Gazette No. 42622 dated 8 August 2019. 
 
The standard conditions of tender make several references to the tender data for details that apply specifically 
to this tender. The tender data shall have precedence in the interpretation of any ambiguity or inconsistency 
between the tender data and the standard conditions of tender. 
 
Each item of data given below is cross-referenced to the clause in the standard conditions of tender to which 
it mainly applies. 
 

Clause 
Number 

Data 

C.1.2 The Tender Documents consist of the following: 
 
(a) This Project Document, which contains the following: 
 
PART T1: TENDERING PROCEDURES 

T1.1 Tender Notice and Invitation to Tender 
T1.2 Tender Data 

 
PART T2:  RETURNABLE DOCUMENTS 

T2.1 List of Returnable Documents 
T2.2 Returnable Schedules  

 
PART C1: AGREEMENTS AND CONTRACT DATA 

C1.1 Form of Offer and Acceptance 
C1.2 Contract Data  
C1.3 Performance Guarantee 
C1.4 Agreement in terms of Section 37(2) of the Occupational Health and Safety Act 

No. 85 of 1993 
C1.5 Retention Money Guarantee 
C1.6 Transfer of Rights 
 

PART C2: PRICING DATA 
C2.1 Pricing Assumptions 
C2.2 Bill of Quantities 

  
PART C3: SCOPE OF WORK 

C3.1 Standard Specifications 
C3.2 Project Specifications 
C3.3 Particular Specifications 

 
PART C4: SITE INFORMATION 

C4.1 Locality Plan 
C4.2 Example of Contract Signboard Details 

(b) Drawings (issued separately by the Employer’s Agent). 
 
(c) ‘General Conditions of Contract for Construction Works, Third Edition (2015)’ 

issued by the South African Institution of Civil Engineering (abbreviated title ‘General 
Conditions of Contract 2015’ – ‘GCC 2015’).  This document is obtainable separately 
and Tenderers shall obtain their own copy. 

 
(d) ‘Standard Specifications for Road and Bridge Works for South African Road 

Authorities (Draft Standard) (October 2020).  This document is obtainable separately 
and Tenderers shall obtain their own copy. 
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Clause 
Number 

Data 

(e) ‘Occupational Health and Safety Act No. 85 of 1993’, ‘Occupational Health and 
Safety Amendment Act No. 181 of 1993’, and the ‘Construction Regulations, 2014’ 
(Government Notice No. R. 489 published in Government Gazette No. 40883 of 2 June 
2017,)’.  These documents are obtainable separately and Tenderers shall obtain their 
own copies. 

 
(f) ‘Construction Industry Development Board Act No. 38 of 2000’ as amended and the 

‘Regulations in terms of the Construction Industry Development Board Act No. 38 
of 2000’ (Government Notice No. R. 692 published in Government Gazette No. 26427 
of 9 June 2004, as amended). 

 
In addition, Tenderers are advised, in their own interest, to obtain their own copies of the 
relevant Acts, Regulations and Standards referred to in this document as they are essential for 
the Tenderer to become acquainted with the basics of construction management, the 
implementation of preferential construction procurement policies, and participation of targeted 
enterprises and labour. 

C.1.4 The Employer’s Agent is: 
 
Name of the firm: Department of Transport 
Contact person:  Ms N Phenyane 
Telephone:  036 638 4400 
 Fax:   N/A 

E-mail:   Nokwanda.Phenyane@kzntransport.gov.za 

C.2.1 Only those tenderers who satisfy the following criteria are eligible to submit tenders. 
 
(a) CIDB registration 
 
Only those tenderers who are registered with the CIDB, or are capable of being so prior to the 
evaluation of submissions, in a contractor grading designation equal to or higher than a 
contractor grading designation determined in accordance with the sum tendered, or a value 
determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry 
Development Regulations, for a Grade 6 CE or Higher class of construction work, are eligible 
to have their tenders evaluated.  
 
Only contractors whose CIDB status is “Active” at the time of tender evaluation will be 
considered for further evaluation. Contractors whose status is “Suspended” or “Expired” will not 
be considered for evaluation and will be disqualified from the bidding process. 
 
Joint ventures are eligible to submit tenders provided that: 
(i) every member of the joint venture is registered with the CIDB. 
(ii)  the lead partner has a contractor grading designation in the 5CE or higher class of 
construction work; not lower than one level below the required grading designation in the class 
of construction work under consideration and possesses the required recognition status; and  
 
(iii) the combined contractor grading designation calculated in accordance with the 

Construction Industry Development Regulations is equal to or higher than 6 for a CE 
class of construction work or a value determined in accordance with Regulation 25 (1B) 
or 25(7A) of the Construction Industry Development Regulations. 

 
 (b) Central Supplier Database (CSD) 
 
Tenderers, or in the event of a joint venture, each member of the joint venture, must be 
registered on the Central Supplier Database at the time of evaluation. Tenders received from 
such tenderers who do not comply with this requirement, will be considered non-responsive. 
 
Prospective suppliers should self-register on the CSD website www.csd.gov.za. 
 

mailto:Nokwanda.Phenyane@kzntransport.gov.za
http://www.csd.gov.za/
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Clause 
Number 

Data 

 
C.2.7 

 
The arrangements and venue for the compulsory Clarification Meeting are: 
 
Venue: Ladysmith Regional Office   
Date: Wednesday, 26 November 2025, at 10H00 
Contact person: Ms N Magubane 
Telephone: 036 352 3153 
Fax: N/A 

E-mail: Nokulunga.Magubane@kzntransport.gov.za 

 
C.2.10 

 
All Tenderers that are registered for Value Added Tax (VAT) with the South African Revenue 
Service (SARS) must include VAT in their tender offer. 

 
C.2.11 

 
The tenderer shall not retype the tender document.   

Any tender submitted using a document that has been retyped shall be considered 
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender. 

 
C.2.12 

 
The requirements are as described in clause A2.1.4.2‘ALTERNATIVE DESIGNS’ of the ‘COTO 
Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft 
Standard) (October 2020 edition)’. 

 
C.2.13 

 
C.2.13.3 Tender offers shall be submitted as an original only.  Under no circumstances 
whatsoever may the tender forms be retyped or redrafted.  Photocopies of the original tender 
documentation may be used, but an original signature must appear on such photocopies. 
 

An electronic copy of the Tender offers shall be submitted in conjunction with the hard copy in a 
non-editable PDF format. The electronic submission shall consist of the following sections only: 

i. Part T1 – Tendering Procedures 

ii. Part T2 – Returnable Documents 

iii. Part C1.1- Form of Offer and Acceptance 

iv. Part C2.2 - Bill of Quantities 

v. All supporting documentation required as part of the returnable documents. 

 

The electronic copy shall be an exact duplication of the hard copy submitted and may not vary 
in any form. Any variance between the two copies shall result in the tender being considered 
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender. 

 
C.2.13.5 The Employer’s address for delivery of tender offers and identification details to be 
shown on each tender offer package are: 

Location of Tender Box: Outside the Foyer, KZN Department of Transport 

Physical Address:  12 Hyde Road, Ladysmith 

Identification Details:  Contract No. ZNB02833/00000/00/EST/INF/25/T 

Electronic copies of the tender offers must be submitted in conjunction with the hard copies via 
a USB Memory Stick. The USB memory stick shall be clearly marked with the Tender’s Name 
and Contract No. ZNB02833/00000/00/EST/INF/25/T.  

 

 

mailto:Nokulunga.Magubane@kzntransport.gov.za
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Clause 
Number 

Data 

Unsuccessful Tenderers are at liberty to collect their USB memory sticks upon the Department’s 
completion of the bid evaluation processes. 

 
C.2.13.6 A two-envelope system will NOT be followed.  

C.2.15 
 
 
 
 

The closing time for submission of Tender offers in both electronic and hard copy is: 
11:00 on Thursday, 11 December 2025 

Late tenders and tenders submitted in any other format or form not as detailed in the Tender 
Data shall not be accepted. 

C.2.16 The tender offer validity period is twenty-four (24) weeks, calculated from the date of bid closure. 

C.2.18 The tenderer must submit to the Employer the names of all management and supervisory staff 
that will be employed to supervise the labour-enhanced portion of the works together with 
satisfactory evidence that such staff members satisfy the eligibility requirement (refer to 
Returnable Schedule H). 

C.2.19 Access shall be provided for inspections and testing by personnel acting on behalf of the 
Employer. 

 
C.2.23 

 
The certificates as required in the Returnable Schedules and Forms must be provided with the 
tender for each party to a consortium / joint venture. 

 
C.3.4 

 
The time and location for opening of the tender submissions are: 
Time: 11:00  Date: Thursday, 11 December 2025 

Location / Venue: Acquisition Section, ‘B’ Block Boardroom, 12 Hyde Road, Ladysmith 3370 

 
C.3.5 

 
A two-envelope system will NOT be followed. 

C3.8 
 
C.3.8.1 
 
 
 
 

 
C.3.8.2 

Test for responsiveness 
 
Determine, after opening and before detailed evaluation, whether each tender offer properly 
received: 
a) complies with the requirements of these Conditions of Tender, 
b) has been properly and fully completed and signed, and 
c) is responsive to the other requirements of the tender documents. 
 
A responsive tender is one that conforms to all the terms, conditions, and specifications of the 
tender documents without material deviation or qualification. A material deviation or 
qualification is one which, in the Employer's opinion, would: 
 
a) detrimentally affect the scope, quality, or performance of the works, services or supply 
identified in the Scope of Work, 
 
b) significantly change the Employer's or the tenderer's risks and responsibilities under the 
contract, or 
 
c) affect the competitive position of other tenderers presenting responsive tenders, if it were to 
be rectified. 
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Clause 
Number 

Data 

Reject a non-responsive tender offer and not allow it to be subsequently made responsive by 
correction or withdrawal of the non-conforming deviation or reservation. 

C3.9 
 
C.3.9.1 
 
 
 
C.3.9.2 
 
 
 
 
 
 
 
 
C.3.9.3 
 
 
C.3.9.4 

Arithmetical errors, omissions and discrepancies 
 
Check responsive tenders for discrepancies between amounts in words and amounts in 
figures. Where there is a discrepancy between the amounts in figures and the amount in 
words, the amount in words shall govern. 
 
Check the highest ranked tender or tenderer with the highest number of tender evaluation 
points after the evaluation of tender offers in accordance with C.3.11 for: 
a) the gross misplacement of the decimal point in any unit rate; 
b) omissions made in completing the pricing schedule or bills of quantities; or 
c) arithmetic errors in: 
 (i) line item totals resulting from the product of a unit rate and a quantity in bills of 
     quantities or schedules of prices; or 
 (ii) the summation of the prices. 
 
Notify the tenderer of all errors or omissions that are identified in the tender offer and either 
confirm the tender offer as tendered or accept the corrected total of prices. 
 
Where the tenderer elects to confirm the tender offer as tendered, correct the errors as 
follows: 
a) If bills of quantities or pricing schedules apply and there is an error in the line item total 
resulting from the product of the unit rate and the quantity, the line item total shall govern and 
the rate shall be corrected. Where there is an obviously gross misplacement of the decimal 
point in the unit rate, the line item total as quoted shall govern, and the unit rate shall be 
corrected. 
 
b) Where there is an error in the total of the prices either as a result of other corrections 
required by this checking process or in the tenderer's addition of prices, the total of the prices 
shall govern and the tenderer will be asked to revise selected item prices (and their rates if 
bills of quantities apply) to achieve the tendered total of the prices. 

C.3.10 Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a 
contract arising from the tender offer. 

C.3.11.1 The evaluation of tender offers will be based on administrative compliance, price and preference 
in accordance with the Preferential Procurement Regulations, 2022, the KwaZulu-Natal 
Department of Transport (KZNDOT) Interim Preferential Procurement Policy – January 2023, 
as amended and the CIDB Inform Practice Note #5, Version 3 - September 2020, or as 
amended.  
 
(a) Functionality (Returnable Schedule O – Technical Proposal 
 
The scope of work for this contract is classified in the following table. 
 

Please mark appropriate:  YES / NO 

Simple/straightforward/routine work - where the tasks or activities are of 
a straightforward nature in terms of which inputs are relatively well known and 
outputs can be readily defined.  

NO 

Complex work - characterised by requirements for higher levels of skills, 
greater resources or not well-defined inputs and outputs. (if this evaluation 
criteria is selected please include functionality) 

YES 

Specialist work - requiring considerable innovation, creativity, and expertise 
or skill (or both) or work that has a high downstream impact. (if this 
evaluation criteria is selected please include functionality) 

YES 
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Clause 
Number 

Data 

The functionality criteria and weighting for each of the sub-criteria on which the Technical 
Proposal submitted with Returnable Schedule O will be evaluated, is indicated in the following 
table. 
 

 
 This table is applicable to Complex Road projects, ie Rehabilitation 

 

Functionality Criteria Weighting 

Key Personnel: 
 
Detailed Curriculum Vitae and  
Qualifications  
 
 
Projects Implementation Experience  
 
Construction Experience 
 
 
 
 
 
 
 
 
 

 

Contracts Manager         (Maximum points = 25): 
 
Must be professionally registered with ECSA and / or 
 SACPCMP (Pr Eng / Pr Tech Eng / Pr Techni /  
Pr CPM or Pr CM only) 
 
Years of Road Rehabilitation 
experience - calculated post 
 qualification: 
10 years and above   = 25 
9 years                        = 20 
8 years                        = 15 
7 years                        = 10 
6 years                        = 5 
0-5 years                     = 0 
 

 

Construction Manager (Senior Site Agent) 
(Maximum points = 20): 
 
LIC NQF 5 "Manage Labour-Intensive Construction 
Processes" or equivalent Quality Council for Trades and 
Occupations (QCTO) qualifications at NQF level 5 or 
7(SAQA Qualification ID 15162, as amended). 
 
Years of Road Rehabilitation experience: 
13 years and above  = 20 
11-12 years = 16 
9-10 years = 12 
7-8 years = 8 
5-6 years = 4 
0-4 years = 0 
 

Foreman / Supervisor (Maximum points = 15): 
 
LIC NQF level 4 “National Certificate: Supervision of Civil 
Engineering Construction Processes”; (SAQA Qualification 
ID 23682, as amended) 
 
Years of Road Rehabilitation experience: 
5 years and above     = 15 
4 years                        = 12 
3 years                        = 9 
2 years                        = 6 
1 years                        = 3 
0 years                        = 0 
 
 
Score = 25 + 20 + 15 = 60 points  
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Clause 
Number 

Data 

 

Tenderers Road Rehabilitation 
 Experience:  
 
Previous Projects  
The evaluation will consider the nature 
of the reference projects, scope of 
services provided, and Employer 
completion certificate.  
 
(Final Approval Certificates/ 
Completion Certificates to be provided 
with contact details of references.  
 
(Final Approval Certificates/ 
Completion Certificates for projects 
completed older than 15 years and 
not signed by the Employer will not 
be considered as proof of 
experience) 
 
 
  

List number of completed Rehab projects 
 
CONSTRUCTION EXPERIENCE  
(Maximum points = 40): 
 
Final Approval Certificates/ Completion Certificates for 5 
projects and above = 40 
 
Final Approval Certificates/ Completion Certificates for 4 
projects and above = 32 
 
Final Approval Certificates/ Completion Certificates for 3 
projects = 24 
 
Final Approval Certificates/ Completion Certificates for 2 
projects = 16 
 
Final Approval Certificates/ Completion Certificates for 1 
project = 8 
 
Final Approval Certificates/ Completion Certificates for 0 
projects = 0 
 
 
 

 

TOTAL Maximum score = 100 points  
 
Maximum score = sum of all individual scores 
 
 

 
NB: Tenderers scoring 65% and above of the functionality score will qualify for further 
evaluation.   
 
 

Note: All personnel to be in employ of the bidding enterprise. Bidding with multiple enterprises 
will not be allowed. The Department will disregard all experience of duplicated personnel. 
The Department reserve the right to assess the functionality ongoing to ensure compliance. 
The Department must be apprised immediately if there is any change to the personnel 
identified in the tender document. Failure to comply with this requirement shall lead to 
contract termination. Any replacement must have equal or higher experience. 
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Clause 
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(a) Price and preference 
 
Tenders will be evaluated on price and preference in accordance with the Preferential 
Procurement Regulations, 2022 and KZNDOT Interim Preferential Procurement Policy-January 
2023.  
 
Specific goals points must be claimed using Returnable Schedule D - SDB 6.1 in accordance 
with the tenderer’s Company and Intellectual Property Commission (CIPC) company 
registration documents, Central Supplier Database report, B-BBEE status level of contributor or 
Sworn affidavit as per construction sector code and proof of participation on job creation that is 
provided as returnable schedule K. The Acceptable Proof for the Allocation of Specific Goals 
Points, as detailed in Section Q - Acceptable Proof & Right to Award, must be attached to 
Returnable Schedule D - SBD6.1. For proof of disability, an official letter from a Doctor certified 
by the Department of Health Occupational Doctor confirming the disability is required to be 
attached. 
  
The tenderer’s B-BBEE Status Level Verification Certificate must comply with the requirements 
of Returnable Schedule E and be submitted as an attachment to the returnable schedule. 
 
The Employer may perform a risk analysis on the preferred tenderer as per the provisions of 
Section 3.6 of the CIDB Inform Practice Note #5 Version 3 - September 2020 or as amended. 
 
 
Total Score for Price and Preference 
The points scored for a Tenderer in respect of Price will be added to the points scored in respect 
of Preference.  Only the tender with the highest number of points may be selected, except in 
those instances permissible by legislation, practice notes or relevant policies. 
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C.3.13 (e)  The legal requirements for acceptance of the tender offer are: 
 

(i) Tender Defaulters Register - the Tenderer or any of its principals is not listed on the 
register of Tender Defaulters in terms of the Prevention and Combating of Corrupt 
Activities Act of 2004 as a person prohibited from doing business with the public sector. 

 
(ii) Abuse of the SCM System - the Tenderer has not abused the Employer’s Supply 

Chain Management System and has not been given a written notice to the effect that 
he has failed to perform on any previous contract. 

 
(iii) Declaration - the Tenderer has indicated and declared whether a spouse, child or 

parent of the Tenderer is in the service of the State. 
 
(iv) Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his 

principals have not influenced the tender offer and acceptance by the following criteria: 
 

• having offered, promised or given a bribe or other gift or remuneration to any 
person in connection with the obtaining of this Contract; 

• having acted in a fraudulent or corrupt manner in obtaining this Contract; 

• having approached an officer or employee of the Employer or the Employer’s 
Agent with the object of influencing the award of a Contract in the Tenderer’s 
favour; 

• having entered into any agreement or arrangement, whether legally binding or 
not, with any other person, firm or company to refrain from Tendering for this 
Contract or as to the amount of the Tender to be submitted by either party; or 

• having disclosed to any other person, firm or company other than the Employer, 
the exact or approximate amount of his proposed Tender. 

 
The Employer may, in addition to using any other legal remedies, repudiate the Tender offer 
and acceptance and declare the Contract invalid should it have been concluded already. 

 
C.3.17 The number of paper copies of the signed contract to be provided by the Employer is one (1). 
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PART T2: RETURNABLE DOCUMENTS 

T2.1 LIST OF RETURNABLE DOCUMENTS 

 
The following schedules and forms are contained in this document and are to be properly completed 
as required: 

 
(a) Returnable Schedules in T2.2. 

 
(b) C1.1 Form of Offer and Acceptance, C1.1.1: Offer, on page C3. 

 
(c) Contract Specific Data Provided by the Contractor in C1.2.3. 

 
(d) Pricing Data in C2.2: Bill of Quantities. 

 
 
This tender applies to both the.  
(a) Skills Development Standard and the  
(b) Indirect Targeting Standard.  
 
Although in the case of these two standards there are no returnable documents, tenderers are sensitised that 
the proforma documents as listed below, shall be completed by the successful contractor after award of the 
contract within the stipulated period. (The proforma documents are provided in the tender data for information 
purposes only). 
 

• Form A 1 List of Recognised Skills Development Agencies 
• Form A 2 Baseline Training Plan 
• Form A 3 Project Interim Report 
• Form A 4 Supervisor Agreement 
• Form A 5 Project Completion Report. 
• Project Interim Report 
• Project Completion Report and Declaration. 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  The Tenderer is required to complete each schedule and form listed above to the best of his ability as 

the evaluation of tenders and the eventual contract will be based on the information provided by the 
Tenderer.  Failure of a Tenderer to complete the schedules and forms to the satisfaction of the 
Employer will lead to rejection on the grounds that the tender is non-responsive. 

*NOTE: Part T2 in its entirety must form part of the electronic submission. 
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T2.2 RETURNABLE SCHEDULES 

 
A CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING ...........................................  T18 

B RECORD OF ADDENDA TO TENDER DOCUMENTS ................................................................  T19 

C COMPULSORY ENTERPRISE QUESTIONNAIRE ......................................................................  T20 

D STANDARD BIDDING DOCUMENTS ..........................................................................................  T21 

SBD 1: INVITATION TO BID .........................................................................................................  T21 

SBD 4: BIDDER’S DISCLOSURE .................................................................................................  T23 

SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME ……  ..........................  T26 

SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022  .....................................................................................  T28 

E B-BBEE VERIFICATION CERTIFICATE ......................................................................................  T34 

F CERTIFICATE OF AUTHORITY FOR SIGNATORY ....................................................................  T37 

G CONSTRUCTION EXPERIENCE  ................................................................................................  T39 

H KEY PERSONNEL ........................................................................................................................  T40 

I CONSTRUCTION EQUIPMENT ...................................................................................................  T43 

J PROPOSED SUBCONTRACTORS ..............................................................................................  T44 

K PARTICIPATION IN JOB CREATION USING LOCAL LABOUR .................................................  T45 

L BIDDERS HEALTH AND SAFETY DECLARATION .....................................................................  T47 

M DEVIATIONS AND QUALIFICATIONS .........................................................................................  T49 

N SCHEDULE OF ALTERNATIVE TENDERS .................................................................................  T50 

O TECHNICAL PROPOSAL  ............................................................................................................  T51 

P NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS .............................  T53 

Q ACCEPTABLE PROOF & RIGHT TO AWARD ............................................................................  T54 

 

 

 

 

 

 

 

 

 
NOTE:  The Tenderer is required to complete each schedule and form listed above to the best of his ability as 

the evaluation of tenders and the eventual contract will be based on the information provided by the 
Tenderer.  Failure of a Tenderer to complete the schedules and forms to the satisfaction of the 
Employer will lead to rejection on the grounds that the tender is non-responsive. 

 
*NOTE: Part T2 in its entirety must form part of the electronic submission. 
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A. CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING  
 
 

This is to certify that (Tenderer)  ................................................................................................................  

 

of (address)  ...............................................................................................................................................  

 

            .........................................................................................................................................................  

  
was represented by the person(s) named below at the compulsory clarification meeting 
held for all Tenderers at the The Department of Transport, Ladysmith Regional Office, 
12 Hyde Road, Ladysmith, 3370 (refer to the Clarification Meeting Venue Plan in 
Section T1.1) on Wednesday, 26 November 2025, starting at 10h00. 
 
I / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves 
with the site of the works and / or matters incidental to doing the work specified in the 
tender documents in order for me / us to take account of everything necessary when 
compiling our rates and prices included in the tender. 
 
Particulars of person attending the meeting: 
 
 
Name: .................................………….......... Signature: .............…....................................  
 
 
Capacity: ...................................................... 
 
 
Attendance of the above person at the meeting is confirmed by the Employer's 
Agent, namely: 
 
Name: .................……....…………….........….... Signature: ...................................... 
 
 
Capacity: .....................……………………….... Date and Time: ........……………........... 
 
 
 

 
 
 
 
 
 
 

Departmental Stamp  

 
 
 
 
Any tender submitted that does not bear the signature of the Employer’s Agent on 
this page shall be considered non-responsive in terms of Clause C.3.8 of the 
Conditions of Tender and shall be rejected. 
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS 
 
The undersigned confirm that the following communications received from the Employer or his representative 
before the date of submission of this tender offer, amending the tender documents, have been considered in 
this tender offer. (Addenda can only be issued following approval from the Employer. The Employer’s 
representative is not allowed to issue addenda to bidders without prior approval in terms of the SCM 
Delegations). 

 

ADDENDUM NO. DATE TITLE OR DETAILS 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

 

Signed 
 
 

 Date  

Name   
Position 
 

 

 
Bidder 
 

 

 
 
 
 
 

Failure to complete, sign and date this form or failure to acknowledge receipt and effect 
changes of each Addendum issued shall result in the tender being considered 
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender. 
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C. COMPULSORY ENTERPRISE QUESTIONNAIRE 
 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of 
each partner must be completed and submitted. 

Section 1:    Name of enterprise:  

Section 2:    VAT registration number, if any:  

Section 3: CIDB registration number, if any:  

Section 4:    CSD number: 

Section 5:    Particulars of sole proprietors and partners in partnerships: 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 6:    Particulars of companies and close corporations 

Company registration number:  

Close corporation number:  

Tax reference number: 

Section 7:  SBD4 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement. 

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement.  

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:   
i)   authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services that it is 

in order;  
ii)  confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who 

wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters 
established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;  

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over 
the enterprise appears, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers and 
have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could 
cause or be interpreted as a conflict of interest; and 

iv)  confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both 
true and correct. 

Signed  Date  

Name  Position  

Enterprise 
name 

 

 
Failure to complete, sign and date this form shall result in the tender being considered non-responsive 
and rejected in terms of Clause C.3.8 of the Conditions of Tender. 
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D. STANDARD BIDDING DOCUMENTS  
 SECTION A      SBD1 

 INVITATION TO BID 

YOU ARE HEREBY INVITED TO TENDER FOR REQUIREMENTS OF THE KWAZULU-NATAL DEPARTMENT OF TRANSPORT 

BID NUMBER: ZNB02833/00000/00/EST/INF/25/T 
CLOSING DATE:11 December 
2025 CLOSING TIME: 11:00 

DESCRIPTION 

REHABILITATION AND SLIP FAILURE REPAIRS AT MAIN ROAD P281 IN THE ALFRED DUMA LOCAL 
MUNICIPALITY UNDER THE LADYSMITH REGION  

TENDER RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

Ladysmith Regional Office Technical Block Monday to Friday: 08:00 until 16:00 

12 Hyde Road Under no circumstances must suppliers submit their Tender 
offers/ responses to the official whose name appears on the 
enquiries. 

Ladysmith 

3370 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Nokulunga Magubane CONTACT PERSON N Phenyane 

TELEPHONE 
NUMBER 036 352 3153 

TELEPHONE 
NUMBER 036 638 4400 

FACSIMILE NUMBER N/A 
FACSIMILE 
NUMBER N/A 

E-MAIL ADDRESS nokulunga.magubane@kzntransport.gov.za E-MAIL ADDRESS Nokwanda.Phenyane@kzntransport.gov.za 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE 
NUMBER CODE  NUMBER  

CELLPHONE 
NUMBER  

FACSIMILE 
NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT 
REGISTRATION 
NUMBER  

SUPPLIER 
COMPLIANCE 
STATUS 

TAX COMPLIANCE SYSTEM 
PIN: 

 

OR 

CENTRAL 
SUPPLIER 
DATABASE 
NO:  

MAAA 

B-BBEE STATUS 
LEVEL 
VERIFICATION 
CERTIFICATE 

TICK APPLICABLE BOX] 
 

 Yes                      No 

B-BBEE STATUS 
LEVEL SWORN 
AFFIDAVIT   
 

[TICK APPLICABLE BOX] 
 

 Yes                   No 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EME & QSE) MUST BE SUBMITTED IN ORDER 
TO QUALIFY FOR PREFERENCE POINTS FOR SPECIFIC GOALS] 

ARE YOU THE 
ACCREDITED 
REPRESENTATIVE 
IN SOUTH AFRICA 
FOR THE GOODS 
/SERVICES 
/WORKS 
OFFERED? 

          Yes                     No  
 
        [IF YES ENCLOSE PROOF] 

ARE YOU A 
FOREIGN BASED 
SUPPLIER FOR 
THE GOODS 
/SERVICES 
/WORKS 
OFFERED? 

       Yes                   No 
 

[IF YES, ANSWER THE 
QUESTIONNAIRE BELOW] 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                      YES                NO 
DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                      YES                NO 
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                   YES                NO 
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                    YES                NO 
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                      YES                NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE 
STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW. 

mailto:nomfundo.kanyile@Kzntransport.gov.za
mailto:Nokwanda.Phenyane@kzntransport.gov.za
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PART B 
TERMS AND CONDITIONS FOR BIDDING 

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR 
CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE MANNER 
PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL 
PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER 
SPECIAL CONDITIONS OF CONTRACT. 

1.4. IF THE BID WAS INVITED THROUGH A CLOSE QUOTATION PROCESS; WHERE SUPPLIERS WERE SOURCED FROM CSD USING 
THE COMMODITY PROCESS; SUPPLIERS WHO WERE NOT INVITED WILL NOT BE CONSIDERED.   

1.5. USE OF OMISSION IN THE DOCUMENT IS PROHIBITED, ALL CORRECTIONS MUST BE INITIALLED BY TENDERR AND USE OF 
CORRECTION FLUID IS PROHIBITED.  

1.6. FAILING TO COMPLY WITH THE ABOVE REQUIREMENTS WILL RESULT IN THE BID BEING NON-RESPONSIVE.  
1.7. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT  

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  
2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE   

THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 
2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE 

WWW.SARS.GOV.ZA. 
2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  
2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A 

SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 
2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER 

MUST BE PROVIDED.  
2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE 

PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE 
STATE.” 

3. COMPLIANCE AND RETURNABLES: THE FOLLOWING RETURNABLE DOCUMENTS MUST BE RETURNED WITH THE TENDER 
DOCUMENT 

3.1 SCM APPENDIX 1 INVITATION TO TENDER (SBD1 PART A) 

3.2 SCM APPENDIX 2 – TERMS AND CONDITIONS FOR BIDDING (SBD1 PART B) 

3.3 SCM APPENDIX 3 – OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE 

3.4 SBD 4 - DECLARATION OF INTEREST FORM 

3.5 SBD 6.1 - PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022;  

 

 
NB:  FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID 

INVALID. 
 
SIGNATURE OF BIDDER:                   …………………………………………… 
   
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:                 …………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
 
DATE:        …………………………………………... 
 

 
 
 
 
 
 
 
 
 
 

http://www.sars.gov.za/
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SBD 4   

BIDDER’S DISCLOSURE 
 
1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation 
to bid. In line with the principles of transparency, accountability, impartiality, and 
ethics as enshrined in the Constitution of the Republic of South Africa and further 
expressed in various pieces of legislation, it is required for the bidder to make this 
declaration in respect of the details required hereunder. 
 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of 
Restricted Suppliers, that person will automatically be disqualified from the bid 
process.  

 
 

2. Bidder’s declaration 
2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or 

any person having a controlling interest1 in the enterprise,  
 employed by the state?      YES/NO  
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, 

state employee numbers of sole proprietor/ directors / trustees / shareholders / 
members/ partners or any person having a controlling interest in the enterprise, in 
table below. 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.2 Do you, or any person connected with the bidder, have a relationship with any person 

who is employed by the procuring institution? YES/NO    
                                            

2.2.1     If so, furnish particulars: 
…………………………………………………………………………………… 
…………………………………………………………………………………… 
 

 
1 the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the 

person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise. 

 

 

Full Name Identity Number Name of State 
institution 
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2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners 

or any person having a controlling interest in the enterprise have any interest in any 
other related enterprise whether or not they are bidding for this contract?  
  YES/NO 

 
2.3.1 If so, furnish particulars: 

……………………………………………………………………………. 
……………………………………………………………………………. 

 
3 DECLARATION 

 
I, the undersigned, 
(name)……………………………………………………………………. in submitting the 
accompanying bid, do hereby make the following statements that I certify to be true 
and complete in every respect: 
 

3.1  I have read and I understand the contents of this disclosure; 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found 

not to be true and complete in every respect; 
3.3  The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor. 
However, communication between partners in a joint venture or consortium2 will not 
be construed as collusive bidding. 

3.4  In addition, there have been no consultations, communications, agreements or 
arrangements with any competitor regarding the quality, quantity, specifications, 
prices, including methods, factors or formulas used to calculate prices, market 
allocation, the intention or decision to submit or not to submit the bid, bidding with the 
intention not to win the bid and conditions or delivery particulars of the products or 
services to which this bid invitation relates. 

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the 
bidder, directly or indirectly, to any competitor, prior to the date and time of the official 
bid opening or of the awarding of the contract. 

 
3.5  There have been no consultations, communications, agreements or arrangements 

made by the bidder with any official of the procuring institution in relation to this 
procurement process prior to and during the bidding process except to provide 
clarification on the bid submitted where so required by the institution; and the bidder 
was not involved in the drafting of the specifications or terms of reference for this bid. 

 
3.6 I am aware that, in addition and without prejudice to any other remedy provided to 

combat any restrictive practices related to bids and contracts, bids that are suspicious 
will be reported to the Competition Commission for investigation and possible 
imposition of administrative penalties in terms of section 59 of the Competition Act 
No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) 
for criminal investigation and or may be restricted from conducting business with the 
public sector for a period not exceeding ten (10) years in terms of the Prevention and 

 
2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, 

capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 
 

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 
ABOVE IS CORRECT.  
I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN 
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON 
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT 
SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.   

 
 

………………………………  ..……………………………………………   
 Signature                           Date 
 

……………………………… ……………………………………………… 
 Position  Name of bidder 

 
 

 

Every question must be answered individually on this form, whether a relationship is present or not:  
Failure to do so and any non-disclosure on this Declaration will invalidate your tender/bid 
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This document must be signed and submitted together with your bid. 

 

 
THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME 
 
INTRODUCTION 
 
The National Industrial Participation (NIP) Programme, which is applicable to all government procurement 
contracts that have an imported content, became effective on the 1 September 1996. The NIP policy and 
guidelines were fully endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and 
parastatal purchases / lease contracts (for goods, works and services) entered into after this date, are subject 
to the NIP requirements. NIP is obligatory and therefore must be complied with. The Industrial Participation 
Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the responsibility of 
administering the programme. 
 
1 PILLARS OF THE PROGRAMME 
 
1.1 The NIP obligation is benchmarked on the imported content of the contract. Any contract having an 

imported content equal to or exceeding US$ 10 million or other currency equivalent to US$ 10 million 
will have a NIP obligation. This threshold of US$ 10 million can be reached as follows: 
 

(a) Any single contract with imported content exceeding US$10 million. 
or 

(b)  Multiple contracts for the same goods, works or services each with imported content exceeding 
US$3 million awarded to one seller over a 2-year period which in total exceeds US$10 million. 

or 
(c)  A contract with a renewable option clause, where should the option be exercised the total 

value of the imported content will exceed US$10 million. 
or 

(d) Multiple suppliers of the same goods work or services under the same contract, where the 
value of the imported content of each allocation is equal to or exceeds US$ 3 million worth of 
goods, works or services to the same government institution, which in total over a two (2) year 
period exceeds US$10 million. 

 
1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will 

amount to 30 % of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 30 
% of the total NIP obligation on a pro-rata basis. 
 

1.3 To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such as investments, 
joint ventures, sub-contracting, licensee production, export promotion, sourcing arrangements and 
research and development (R&D) with partners or suppliers. 

 
1.4 A period of seven years has been identified as the time frame within which to discharge the obligation. 
 
2 REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY 

 
2.1 In order to ensure effective implementation of the programme, successful bidders (contractors) are 

required to, immediately after the award of a contract that is in excess of R10 million (ten million 
Rands), submit details of such a contract to the DTI for reporting purposes. 
 

2.2 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million Rands) 
is to cater for multiple contracts for the same goods, works or services; renewable contracts and 
multiple suppliers for the same goods, works or services under the same contract as provided for in 
paragraphs 1.1.(b) to 1.1. (d) above. 

  

SBD 5 
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3 BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND 

SUCCESSFUL BIDDERS (CONTRACTORS) 
 

3.1 Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with the 
bid on the closing date and time. 
 

3.2 In order to accommodate multiple contracts for the same goods, works or services; renewable 
contracts and multiple suppliers for the same goods, works or services under the same contract as 
indicated in sub-paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP 
obligation, successful bidders (contractors) are required, immediately after being officially notified 
about any successful bid with a value in excess of R10 million (ten million Rands), to contact and 
furnish the DTI with the following information: 

• Bid / contract number. 

• Description of the goods works or services. 

• Date on which the contract was accepted. 

• Name, address and contact details of the government institution. 

• Value of the contract. 

• Imported content of the contract, if possible. 
 

3.3 The information required in paragraph 3.2 above must be sent to the Department of Trade and 
Industry, Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias Malapane within five (5) working 
days after award of the contract. Mr Malapane may be contacted on telephone (012) 394 1401, 
facsimile (012) 394 2401 or e-mail at Elias@thedti.gov.za for further details about the programme. 
 

4 PROCESS TO SATISFY THE NIP OBLIGATION 
 

4.1 Once the successful bidder (contractor) has made contact with and furnished the DTI with the 
information required, the following steps will be followed: 
 
a. the contractor and the DTI will determine the NIP obligation. 
b. the contractor and the DTI will sign the NIP obligation agreement. 
c. the contractor will submit a performance guarantee to the DTI. 
d. the contractor will submit a business concept for consideration and approval by the DTI. 
e. upon approval of the business concept by the DTI, the contractor will submit detailed business 

plans outlining the business concepts. 
f. the contractor will implement the business plans; and 
g. the contractor will submit bi-annual progress reports on approved plans to the DTI. 

 
4.2 The NIP obligation agreement is between the DTI and the successful bidder (contractor) and, 

therefore, does not involve the purchasing institution. 
 
 

 
 
Bid number ……………………………….. Closing date: ……………………………… 
 
 
Name of bidder…………………………………………………………………………… 
 
Postal address …………………………………………………………………………… 
 

…………………………………………………………………………… 
 

Signature………………………………..  Name (in print)…………………………….. 
 
Date………………………………………….. 
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SBD 6.1 

 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2022 

 
This preference form must form part of all the tenders invited.  It contains general information and 
serves as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 

applicable taxes included); and  

 
1.2 To be completed by the organ of state 

  

a) The applicable preference point system for this tender is the 80/20 preference 

point system. 

 
b) The 80/20 preference point system will be applicable in this tender. The lowest/ 

highest acceptable tender will be used to determine the accurate system once 

tenders are received. 

 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall 

be awarded for:  

(a) Price; and 

(b) Specific Goals. 

 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this 

tender to claim points for specific goals with the tender, will be interpreted to mean that 

preference points for specific goals are not claimed. 
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1.6 The organ of state reserves the right to require of a tenderer, either before a tender is 

adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, 

in any manner required by the organ of state. 

 

2. DEFINITIONS 

(a) “tender” means a written offer in the form determined by an organ of state in 

response to an invitation to provide goods or services through price quotations, 

competitive tendering process or any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all 

applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time 

of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by 

an organ of state in response to an invitation for the origination of income-generating 

contracts through any method envisaged in legislation that will result in a legal agreement 

between the organ of state and a third party that produces revenue for the organ of state, 

and includes, but is not limited to, leasing and disposal of assets and concession contracts, 

excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 

2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 

 
3.1.1   THE 80/20 PREFERENCE POINT SYSTEMS  

 A maximum of 80 points is allocated for price on the following basis: 
 
        80/20 
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
)  

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 
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4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 

preference points must be awarded for specific goals stated in the tender. For the purposes 

of this tender the tenderer will be allocated points based on the goals stated in table 1 below 

as may be supported by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states 

that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of 

state must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 

90/10 preference point system will apply and that the highest acceptable tender will 

be used to determine the applicable preference point system; or 

  
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system 

will apply and that the lowest acceptable tender will be used to determine the 

applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 90/10 
and 80/20 preference point system.  
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is 
applicable, corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system.)   

The specific goals allocated 
points in terms of this tender 

Number of points 

allocated 

(80/20 system) 

(To be completed by the 
organ of state) 

Number of points claimed 
(80/20 system) 

(To be completed by the 
tenderer) 

1. A Tenderer who is at least 51% 
owned by  

 

Max points = 12 points 

 

 

a) Black people 6 points  

b) Black people who are youth 2 points  

c) Black people who are women 2 points  

d) Black people with disabilities 2 points  

   

2. Promotion of Tenderer’s located in 
a Specific Area 

Max points =  

4 points 

 

For CIDB grade 1-3 work: Operating 
business address located within the 
Local municipality 

 

4 points 

 

For CIDB grade 4 -6 work: Operating 
business address located within the 
District municipality 

4 points   

For CIDB grade 7 and above work: 
Operating business address located 
within the Province 

4 points   

   

3. The creation of new jobs or the 
intensification of labour 
absorption 

Max points =  

4 points 

 

  
 
 
 
DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 
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 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 
4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify 

that the points claimed, based on the specific goals as advised in the tender, qualifies the 

company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 

indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof 

to the satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the 

conditions of contract have not been fulfilled, the organ of state may, in addition to any 

other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result 

of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 

result of having to make less favourable arrangements due to such 

cancellation 
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(d) recommend that the tenderer or contractor, its shareholders and 

directors, or only the shareholders and directors who acted on a 

fraudulent basis, be restricted from obtaining business from any organ 

of state for a period not exceeding 10 years, after the audi alteram 

partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 
SURNAME AND NAME:  ………………………………………………………. 
 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES (ISSUED IN TERMS OF THE 
AMENDED CONSTRUCTION SECTOR CODE) (Gazette Vol. 630 No. 41287) 

Issued in terms of paragraph 3.6.2.4.1 (B) 
 

 

I, the undersigned, 
 

Full name & Surname  

Identity number  

 
Hereby declare under oath as follows: 
 

1. The contents of this statement are to the best of my knowledge a true reflection of the facts. 
2. I am a member / director / owner of the following enterprise and am duly authorised to act on its behalf: 

 

Enterprise Name  

Trading Name (If 
Applicable): 

 

Registration Number  

Enterprise Physical 
Address: 

 

Type of Entity (CC, (Pty) 
Ltd, Sole Prop etc.): 

 

Nature of Business: BEP 
 (Built Environment 

Professional) 

Contractor Supplier 

Definition of “Black 
People” 

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as 
Amended by Act No 46 of 2013 “Black People” is a generic term which 
means Africans, Coloureds and Indians – 

(a)  who are citizens of the Republic of South Africa by birth or descent; 
or 

(b)  who became citizens of the Republic of South Africa by 
naturalisationi- 
I. before 27 April 1994; or 
II. on or after 27 April 1994 and who would have been entitled to 

acquire citizenship by naturalization prior to that date;” 

Definition of “Black 
Designated Groups” 

“Black Designated Groups means: 
(a)  unemployed black people not attending and not required by law to 

attend an educational institution and not awaiting admission to an 

educational institution; 

(b)  Black people who are youth as defined in the National Youth 

Commission Act of 1996; 

(c)  Black people who are persons with disabilities as defined in the 

Code of Good Practice on employment of people with disabilities 

issued under the Employment Equity Act; 

(d) Black people living in rural and under developed areas; 

(e)  Black military veterans who qualifies to be called a military veteran 

in terms of the Military Veterans Act 18 of 2011;” 
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Construction Sector Affidavit 
 

3. I hereby declare under Oath that: 

• The Enterprise is ______________% Black Owned as per Amended Code Series 100 of the 
amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as 
amended by Act No 46 of 2013, 

• The Enterprise is ______________% Black Female Owned as per Amended Code Series 100 of the 
Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as 
Amended by Act No 46 of 2013, 

• The Enterprise is ______________% Black Designated Group Owned as per Amended Code Series 
100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 
2003 as Amended by Act No 46 of 2013, 

• Black Designated Group Owned % Breakdown as per the definition stated above: 

• Black Youth % = ______________% 

• Black Disabled % =______________% 

• Black Unemployed % =______________% 

• Black People living in Rural areas % = ______________% 

• Black Military Veterans % =______________% 

BEP  R1.8 million   

Contractor R3.0 million  

Supplier R3.0 million  

If the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable and an EME certificate must be obtained from a rating agency accredited by SANAS or when applicable a B-BBEE Verification 

Professional Regulator appointed by the Minister of Trade and Industry. 

• Based on the Financial Statements/Management Accounts and other information available on the 

latest financial year-end of ___/___/_______, (dd/mm/yyyy) the annual Total Revenue was 

R3,000,000.00 (3 Million Rands) or less 

• Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box. 

100% Black Owned Level One (135% B-BBEE procurement recognition level)  
At least 51% Black Owned Level Two (125% B-BBEE procurement recognition level)  
At least 30% Black Owned Level Four (100% B-BBEE procurement recognition level)  
Less than 30% Black Owned Level Five (80% B-BBEE procurement recognition level)  

 

4.  I know and understand the contents of this affidavit and I have no objection to take the prescribed 

oath and consider the oath binding on my conscience and on the Owners of the Enterprise, which I 

represent in this matter. 

5. The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner. 

 
Deponent Signature: ___________________ 
 
Date: _____/______/___________________ 

 
 

______________________ 
Signature of Commissioner of Oaths   

    
FAILURE TO FULLY COMPLETE DATE AND SIGN THIS FORM WILL REUSLT TO NON-AWARD 
OF POINTS 

 

 

 

 

Stamp 
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E. B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE  
 
Notes to tenderer: 
 
1. The tenderer shall submit proof of B-BBEE Status Level of Contributor by submitting a copy of a valid 

B-BBEE Verification Certificate issued in accordance with the Amended Construction Sector Code 
published in Notice 931 of 2017 of Government Gazette No. 41287 of 1 December 2017. 

 
2. The certificate shall: 

 
(i) have been issued by a verification agency accredited by the South African National 

Accreditation System (SANAS); or 
(ii) in the case of an Exempted Micro Enterprise (EME) with a total annual revenue of R3 million 

and less, be in the form of a sworn affidavit, in respect of their ownership and annual turnover, 
for the year ending not earlier than 12 (twelve) months prior to the tender closing date; and 

(iii) have a date of issue not earlier than 12 (twelve) months prior to the tender closing date. 
 

3. A consortium or joint venture (including unincorporated consortia and joint ventures) must submit a 
consolidated B-BBEE Status Level Verification Certificate. In addition, the consolidated B-BBEE 
Status Level Verification Certificate for unincorporated joint ventures shall only be applicable to this 
project (Tender No. to be indicated on the certificate).  

 
4. An enterprise will qualify as an Exempted Micro Enterprise (EME) if it has a total annual revenue of 

R3 million or less, and is deemed to have the following B-BBEE Status in accordance with their black 
ownership levels: 
 
(i) if less than 30% Black Owned then “Level Five Contributor”; 
(ii) if at least 30% Black Owned but less than 51% Black Owned then “Level Four Contributor”; 
(iii) if at least 51% Black Owned but less than 100% Black Owned, then “Level Two 

Contributor”; and 
(iv) if 100% Black Owned then “Level One Contributor”. 

 
 
5. Tenderers are advised that any misrepresentation in the affidavits is a criminal offence. 
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F. CERTIFICATE OF AUTHORITY FOR SIGNATORY 
 

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.   

 

(I) 

 

SOLE  

PROPRIETOR 

 

(II) 

 

CLOSE 

CORPORATION 

(III) 

 

PARTNERSHIP 

(IV) 

 

COMPANY 

(V) 

 

JOINT VENTURE / 

CONSORTIUM 

    
Incorporated 

 

Unincorporated 
 

 

Note:  

The following document must be attached to this form according to the status of the enterprise, in the form of 

a resolution authorising the signatory to sign all documents and any contract resulting therefrom on behalf of 

the enterprise, and such resolution shall include a specimen signature of the signatory. 

 

Cooperative:   ‘Resolution of the Members’ 

Close Corporation:  ‘Resolution of the Members’ 

Company:   ‘Resolution of the Board’ signed by the chairperson 

Joint Venture / Consortium:  ‘Resolution/agreement passed/reached’ signed by the authorised 

representatives of the enterprises 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Province of KwaZulu-Natal                                                                Contract No. ZNB02833/00000/00/EST/INF/25/T 
Department of Transport  

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO T38 
 

KZN DOT | Classified as Confidential 

MEMBERS RESOLUTION 
 

CONTRACT NO. ZNB……………………………………………………………………………… 

 

……………………………..…………………………………………………………………..……… 

 

……………………………..…………………………………………………………………..……… 

 
 
Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader Name: 
_______________________________________________________________________ Registration 
Number:_______________________________________________________ RESOLUTION OF THE 
DIRECTORS OF THE COMPANY etc RESOLVED that 
___________________________________________, in his/her capacity as 
______________________________________________, is authorised to make applications on behalf of 
the Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader for: any documentation 
relating to the business (which is not necessarily a change of ownership). The nominated person will also 
have access to webpage for the business.  
 
Signature(s) for Close Corporation / Company / Partnership / Trust/ Sole proprietor or sole trader. 
(sole member still must sign this resolution) 
 
Signature of members: 
  Name     Signature    Date 
 
1. ______________________________  ____________________________                                    . 

2. ______________________________  ___________________________                                      .                                  

3. ______________________________  ____________________________                                    . 

4. ______________________________             ____________________________                                     . 

5. ______________________________  ____________________________                                    . 

6. ______________________________  ____________________________                                    . 

 

 

 

 

 

Specimen signature of the signatory:                                               . 

 

 

Failure to complete, sign and date the relevant certificate(s) set out hereafter or failure to 

provide the certificate(s) in the form of a resolution as described above shall result in the 

tender being considered non-responsive and rejected in terms of Clause C.3.8 of the 

Conditions of Tender. 
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G. CONSTRUCTION EXPERIENCE 

 
The following is a statement of work of similar nature recently successfully executed by myself / ourselves: 
 

EMPLOYER: 
CONTACT 

PERSON AND 
TELEPHONE 

NUMBER 

EMPLOYER’S 
AGENT: 

CONTACT PERSON 
AND TELEPHONE 

NUMBER 

NATURE OF WORK 

VALUE OF 
WORK 

(inclusive of 
VAT) 

DATE 
COMPLETED 

OR 
EXPECTED 

TO BE 
COMPLETED  

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

Attach additional pages if more space is required 

 

 

 

SIGNATURE: ...............................................……... DATE: ................................. 
 
(Of person authorised to sign on behalf of the Tenderer) 
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H. KEY PERSONNEL 
 
H1. KEY PERSONNEL - MANAGEMENT 
 
The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the 
management of the construction of the Works, together with a resume of their experience with particular 
reference to the construction of similar Works. 
 
The Tenderer shall attach the curriculum vitae of the listed key management personnel to the page included 
below for this purpose. 
 

 
DESIGNATION 

 
NAME PROJECT TYPE VALUE OF WORK 

YEAR 
COMPLETED 

 
CONTRACTS 
MANAGER 
 
 
 
 
 
 
 
CONSTRUCTION 
MANAGER 
 
 
 
 
 
 
 
FOREMAN/ 
SUPERVISOR 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

Attach additional pages if more space is required 
 
 
SIGNATURE: ......................................……... DATE: …........................... 
 
(Of person authorised to sign on behalf of the Tenderer) 



Province of KwaZulu-Natal                                                                Contract No. ZNB02833/00000/00/EST/INF/25/T 
Department of Transport  

CIDB OPEN TENDER: Tender Ver 16-04-2025: COTO T41 
 

KZN DOT | Classified as Confidential 

H2. KEY PERSONNEL – LABOUR ENHANCED ACTIVITIES  
 
Contractors shall employ in labour-enhanced works only those supervisory and management staff that have 
completed the required Skills Programme in terms of Appendix C of the “Guidelines for the implementation of 
labour-enhanced infrastructure projects under the Expanded Public Works Programme (EPWP) Third Edition 
2015”: 
 

• Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering 
Construction Processes”; (SAQA Qualification ID 23682, as amended, with 12 Credits) 

 

• Site Agent / Construction Manager at NQF level 5 "Manage Labour-Intensive Construction Processes" 
or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF level 5 or 7. 
(SAQA Qualification ID 15162, as amended, with 8 Credits) 

 
The details shown on the certification submitted as proof of qualification must clearly detail the SAQA 
Qualification ID and Credits.  
  
Tenderers’ attention is drawn to the required minimum supervisor to worker ratio for this project stated in 
clause E2.3 of Part E of the Particular Specifications. 
 
The Tenderer must insert in the spaces provided below the relevant details of the personnel to be employed 
in the construction of the Works possessing the required qualifications in the supervision or management of 
LIC projects.  A copy of the relevant qualification certificate for each such person shall be attached to the next 
page below. 
 

DESIGNATION NAME NAME OF 
TRAINING 
INSTITUTION 

QUALIFICATION 
OBTAINED IN THE 
SUPERVISION OR 
MANAGEMENT OF 
LIC PROJECTS 

YEAR 
QUALIFICATION 
OBTAINED 

     

     

     

     

     

     

     

Attach additional pages if more space is required 
 
 

 
SIGNATURE: ......................................……... DATE: …........................... 
 
 
(Of person authorised to sign on behalf of the Tenderer) 
 

Failure to list the names, designations, relevant qualification certificates and CV’s of the key 

personnel for Labour Enhanced Activities will result in tender being evaluated as non-

responsive 
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CURRICULUM VITAE OF KEY PERSONNEL - MANAGEMENT 

 

Refer to H1. 
 
Curriculum Vitae of key management personnel to be attached to this page. 
 

 

 

and 

 

 

 

QUALIFICATIONS OF KEY PERSONNEL – LABOUR ENHANCED ACTIVITIES 

 

Refer to H2. 

 

Relevant qualification certificates to be attached to this page for each person possessing the required 

qualifications in the supervision or management of LIC projects. 
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I. CONSTRUCTION EQUIPMENT 
 
The following are lists of major construction equipment that I / we presently own or will acquire for this contract 
if my / our tender is accepted. 

(a) Details of major construction equipment owned by me / us: 

DESCRIPTION (type, size and capacity) QUANTITY 
YEAR OF 

MANUFACTURE 

   

   

   

   

   

   

   

   

Attach additional pages if more space is required 

 
(b) Details of major construction equipment that will be acquired: 

DESCRIPTION (type, size and capacity) QUANTITY 
HOW ACQUIRED 

HIRE / BUY SOURCE 

    

    

    

    

    

    

    

Attach additional pages if more space is required 

 
 
 
SIGNATURE: ..............................................…………..... DATE: ............................. 
 
(Of person authorised to sign on behalf of the Tenderer) 
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J. PROPOSED SUBCONTRACTORS 
 

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work under this contract.  If I/we am/are awarded a contract I/we 
agree that this notification does not change the requirement for me/us to submit the names of proposed subcontractors in accordance with the requirements of 
the contract for such appointments. 
 

Acceptance of this tender shall not be construed as approval of any or all of the listed subcontractors.  Should any or all of the subcontractors not be approved 

subsequent to the acceptance of the tender, it shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall remain final 

and binding, even in the event of a subcontractor not listed below being approved by the Employer. 

 

NAME OF SUBCONTRACTOR CSD NUMBER 

DESIGNATED 

GROUP AND 

OWNERSHIP % 

B-BBEE 

LEVEL 
NATURE OF WORK 

PERCENTAGE TO BE 

SUBCONTRACTED 

      

      

      

      

      

      

      

      

Attach additional pages if more space is required. 

 

NB: The subcontractors listed above will not contribute to the achievements of the objectives specified in Section C3.3 Part F of this tender document. 

 

 

SIGNATURE: ......................................……... DATE: …........................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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K. PARTICIPATION IN JOB CREATION USING LOCAL LABOUR 
 
The Tenderer shall be required to participate in job creation (employment of local labour) by executing various 
portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, who 
are South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs 
(only one such foreigner may be employed on any project).  Proof of citizenship or work visa may be audited 
during the contract period. 
 
The creation of one job shall mean the employment, for any period of time, of one such unskilled or semi-skilled 
labourer from the local community. 
 
The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out in Part E: Expanded 
Public Works Programme (EPWP) of the project specifications. 
 
The number of jobs to be created using such local labour is inclusive of the local labour employed to execute 
various portions of the Works by both the main Contractor and any subcontractors, including the small 
development subcontractors in terms of Part F: Small Contractor Development of the project specifications. 
 
The number of jobs to be created using such local labour shall include for a minimum percentage allocation to 
the following individual targeted groups: 
 

• 60% Women. 

• 55% Youth; and  

• 2% Disabled. 
 
The minimum required content of such local labour for this project shall be calculated as follows: 
 
 Minimum required content of such local labour (%) 
 
= (100 x amount spent on wages for such local labour (excluding VAT)) 
 (Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) 
 
*Subtotal 1 is obtained from the Tender Summary under C2.2 Bill of Quantities 
 
The minimum required content of such local labour for this project shall be 2.06%. 
 
For purposes of completing the table on the next page containing the Tenderer’s declaration with respect to 
participation in job creation using local labour, the value of Subtotal 1* (excluding contingencies, contract price 
adjustment and VAT) which is obtained from the Tender Summary under C2.2 Bill of Quantities, shall be used. 
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TENDERER’S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION USING LOCAL 
LABOUR: 
 
The Tenderer shall complete the table below reflecting the anticipated local labour force to be employed on 
this contract, including such local labour employed by subcontractors. 
 
I/We hereby tender to participate in job creation through the employment of local labour by creating the 
following number of jobs using unskilled or semi-skilled labourers, recruited from the local community, who are 
South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs 
(only one such foreigner may be employed on any project), including for a minimum allocation of 60% Women, 
55% Youth and 2% Disabled: 
 

Local labour comprising 
unskilled or semi-skilled 
labourers recruited from the 
local community 

Anticipated 
number of 
jobs to be 
created 

Total number 
of days 
anticipated 

Wage rate per 
person-day 

(excluding VAT) 

(Rand) 

Total wage cost 
(excluding VAT) 

 
(Rand) 

Contractor’s local labour content 
    

Subcontractors’ local labour 
content     

Total anticipated wage cost of local labour content (excluding VAT) R 

Subtotal 1* (excluding contingencies, contract price adjustment and VAT) R 

 
Hence anticipated local labour content expressed as a percentage of  

Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) 
 

Note: Should this percentage not equal or not exceed the specified minimum percentage, the Tender will be considered 

non-responsive in terms of Clause C.3.8 of the Conditions of Tender and such a tender shall be rejected. 
 

% 

Specified minimum local labour content 
 

2.06% 

 
A penalty shall be applied to any shortfall in the local labour content achieved when measured against 
the specified minimum local labour content, as set out in Part E: Expanded Public Works Programme 
(EPWP) of the project specifications.  The penalty shall not apply to shortfalls in the allocations to the 
individual target groups (i.e., Women/Youth/Disabled), only to shortfalls in the total local labour 
content achieved. 
 
The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, confirms 
that he/she understands the conditions for such participation and confirms that the tender satisfies the 
conditions for participation in job creation through the employment of local labour. 
 
 
Name:  ........................................................................................................................................................  
 
 
Duly authorized to sign on behalf of:  .........................................................................................................  
 
 
SIGNATURE:  .....................................................................  DATE:  .......................................  
 
(Of person authorised to sign on behalf of the Tenderer) 
 

 
Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender. 
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L. BIDDERS HEALTH AND SAFETY DECLARATION 
 
In terms of Regulation 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as ‘the 
Regulations’ hereafter), a Contractor may only be appointed to perform construction work if the Employer is 
satisfied that the Contractor has the necessary competencies and resources to carry out the work safely in 
accordance with the Occupational Health and Safety Act No 85 of 1993, as amended and the OHSA 1993 
Construction Regulations 2014. 
 
To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in 
detail. 
 
Declaration by Tenderer 
 
1. I, the undersigned, hereby declare and confirm that I am fully conversant with the Occupational Health 

and Safety Act No. 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act 
No. 181 of 1993), and the OHSA 1993 Construction Regulations 2014. 

 
2. I hereby declare that my company has the competence and the necessary resources to safely carry 

out the construction work under this contract in compliance with the Construction Regulations and the 
Employer's Health and Safety Specification. 

 
3. I propose to achieve compliance with the Regulations by one of the following: 

 (a) From my own competent resources as detailed in 4(a) hereafter:   .............................  *Yes / No 

 (b) From my own resources or still to be appointed, and trained until competency is 
achieved, as detailed in 4(b) hereafter:   ......................................................................  *Yes / No 

 (c) From outside sources by appointment of competent specialist subcontractors as 
detailed in 4(c) hereafter:   ............................................................................................  *Yes / No 

 
 (* = delete whatever is not applicable) 
 
4. Details of resources I propose: 
 

Note: Competent resources shall include safety personnel such as the construction manager, 
construction health and safety officer and construction supervisor as defined in Regulation 
8, and competent persons as defined in the OHSA 1993 Construction Regulations 2014, as 
applicable to this contract. 

 
(a) Details of the competent and qualified key persons from my company's own resources, who will 

form part of the contract team: 
 

NAME OF COMPETENT PERSONS POSITION TO BE FILLED BY COMPETENT PERSONS 
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 (b) Details of training of persons from my company's own resources (or to be hired) who still have to 
be trained to achieve the necessary competency: 

 
 (i) By whom will training be provided?  ...............................................................................  

 

 (ii) When will training be undertaken?  ................................................................................  

 

 (iii) List the positions to be filled by persons to be trained or hired:  ....................................  

 
 (c) Details of competent resources to be appointed as subcontractors if competent persons cannot 

be supplied from own company: 

  

 Name of proposed subcontractor: .........................................................................................  

 

 Qualifications or details of competency of the subcontractor:  ..............................................  

 

  ...............................................................................................................................................  

 

  ...............................................................................................................................................  
 
5. I hereby undertake, if my tender is accepted, to provide, before commencement of the works under the 

contract, a suitable, sufficiently documented and coherent site-specific Health and Safety Plan in 
accordance with Regulation 7(1)(a) of the Construction Regulations, which plan shall be subject to 
approval by the Employer. 

 
6. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Health and 

Safety Specification as well as the OHSA 1993 Construction Regulations 2014 will be provided on site 
and will at all times be available for inspection by the Contractor's personnel, the Employer's personnel, 
the Employer’s Agent, Construction Health and Safety Agent, visitors, and officials and inspectors of the 
Department of Labour. 

 
7. I hereby confirm that adequate provision has been made in my tendered rates and prices in the schedule 

of quantities to cover the cost of all resources, actions, training and all health and safety measures 
envisaged in the OHSA 1993 Construction Regulations 2014, and that I will be liable for any penalties 
that may be applied in terms of the said Regulations (Regulation 33) as a result of contravening or failing 
to comply with the provisions of the Act and the Regulations. 

 
8. I agree that my failure to complete and execute this declaration to the satisfaction of the Employer will 

mean that I am unable to comply with the requirements of the OHSA 1993 Construction Regulations 
2014 and accept that my tender will be prejudiced and may be rejected at the discretion of the Employer. 

 
 
 
SIGNATURE: ..................................................................   DATE: .....……..................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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M. DEVIATIONS AND QUALIFICATIONS 
 
Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of Contract, 
Specifications, Bill of Quantities, or Drawings, or should he wish to qualify the tender in any way, he shall 
indicate the proposals clearly hereunder or alternatively on photocopies of the original tender documentation 
which shall be attached to this page. 
 
Please note:  The extent of deviations from the tender documents issued by the Employer prior to the tender 
closing date is limited to those permissible in terms of the Conditions of Tender.  Please also refer to Returnable 
Schedule N. 
 

 
SECTION 

 
PAGE 

 
DEVIATION OR QUALIFICATION, INCLUDING REFERENCE CLAUSE 
OR ITEM NUMBER 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

Attach additional pages if more space is required 
 
 
 
SIGNATURE: ......................................……... DATE: …........................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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N. SCHEDULE OF ALTERNATIVE TENDERS 
 
The attention of tenderers is specifically drawn to clause C.2.12 Alternative tender offers of Annex C 
Standard Conditions of Tender and to clause C.2.12 of section T1.2 TENDER DATA in this project 
document. 
 
An alternative tender offer or design shall be considered only if the main tender offer has also been 
submitted in accordance with the requirements of clauses C.2.12.1 and C.2.12.2 of Annex C and such 
main tender offer is the winning tender as stated in clause C.2.12.3 of Annex C. 
 
The requirements for alternative offers are as described in clause A2.1.4.2‘ALTERNATIVE DESIGNS’ of the 
‘COTO Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft 
Standard) (October 2020 edition)’. 

 
Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer to 
evaluate the alternative.  The Tenderer shall set out the proposal clearly hereunder or alternatively on 
photocopies of the original tender documentation which shall be attached to this page. 
 

 

SECTION 

 

PAGE 

 

ALTERNATIVE OFFER, 

INCLUDING REFERENCE CLAUSE OR ITEM NUMBER 

   

   

   

   

   

   

   

   

   

   

   

   

   

 
 
 
SIGNATURE: ..................................................................   DATE: ...……..................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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O. TECHNICAL PROPOSAL 

 
The tenderer is required to submit a technical proposal which covers the following criteria. 
 
O1. Experience of key personnel 
 

The experience of assigned staff member in relation to the scope of work will be evaluated from three different 
points of view: 
 
1)        General experience (total duration of professional activity), level of education and training and positions held 

of each discipline specific team leader. 
2)         The education, training, skills and experience of the Assigned Staff in the specific sector, field, subject, etc 

which is directly linked to the scope of work.   
3)         The key staff members’ / experts’ knowledge of issues which the tenderer considers pertinent to the project 

e.g. local conditions, affected communities, legislation, techniques etc. 
 
A CV of the Contract Manager, Construction Manager and foreman should be attached to this schedule: 
 
Each CV should be structured under the following headings: 
1       Personal particulars 

          - name 
          - date and place of birth 
          - place (s) of tertiary education and dates associated therewith 
          - professional awards 

2       Qualifications (degrees, diplomas, grades of membership of professional societies and professional   
registrations) 

3       Skills 
4       Name of current employer and position in enterprise 
5       Overview of postgraduate / diploma experience (year, organization and position) 
6       Outline of recent assignments / experience that has a bearing on the scope of work 
 
 

 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both true 
and correct. 

Signed  Date  

Name  Position  
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O2. Tenderer’s Road Experience 
 
 
List number of completed Road Rehabilitation projects.  
 
The evaluation will consider the nature of the reference projects, scope of services provided, and Employer 
completion certificate.  
 
Final Approval Certificates/ Completion Certificates not older than 15 years per project to be provided with 
contact details of references. 
 
 
 
 
 
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms 
that the contents of this schedule are within my personal knowledge and are to the best of my belief both true 
and correct. 

Signed: 

 

Date: 

 

Name: 

 

Position: 
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P. NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS  
 
PLEASE NOTE THAT THIS TENDER IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN TERMS 
OF THE PUBLIC FINANCE MANAGEMENT ACT, 1999, THE KWAZULU-NATAL SUPPLY CHAIN 
MANAGEMENT POLICY FRAMEWORK AND THE GENERAL CONDITIONS OF CONTRACT.  
 

1. Unless inconsistent with or expressly indicated otherwise by the context, the singular shall include the 
plural and vice versa and with words importing the masculine gender shall include the feminine and 
the neuter.  

2. Under no circumstances whatsoever may the tender forms be retyped or redrafted. Photocopies of 
the original tender documentation may be used, but an original signature must appear on such 
photocopies.  

3. The tenderer is advised to check the number of pages and to satisfy himself that none are missing or 
duplicated.  

4. Tender submitted must be complete in all respects.  

5. Tender shall be lodged at the address indicated not later than the closing time specified for their 
receipt, and in accordance with the directives in the tender documents.  

6. Each tender shall be addressed in accordance with the directives in the tender documents and shall 
be lodged in a separate sealed envelope, with the name and address of the tenderer, the tender 
number and closing date indicated on the envelope. The envelope shall not contain documents relating 
to any tender other than that shown on the envelope. If this provision is not complied with, such tender 
may be rejected as being invalid.  

7. All tenders received in sealed envelopes with the relevant tender numbers on the envelopes are kept 
unopened in safe custody until the closing time of the tender. Where, however, a tender is received 
open, it shall be sealed. If it is received without a tender number on the envelope, it shall be opened, 
the tender number ascertained, the envelope sealed, and the tender number written on the envelope.  

8. A specific box is provided for the receipt of tenders, and no tender found in any other box or elsewhere 
after the closing date and time of tender will be considered.  

9. No tender sent through the post will be considered if it is received after the closing date and time 
stipulated in the tender documentation, and proof of posting will not be accepted as proof of delivery.  

10. No tender submitted by telefax, telegraphic or other electronic means will be considered.  

11. Tender documents must not be included in packages containing samples. Such tenders may be 
rejected as being invalid.  

12. Any alteration made by the tenderer must be initialled. If not initialled the tenderer may be disqualified.  

13. Use of correcting fluid is prohibited  

14. Tenders documents will be opened in public as soon as practicable after the closing time of tender.  

15. Where practical, prices are made public at the time of opening tender documents.  
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Q. ACCEPTABLE PROOF, RIGHTS TO AWARD & PRICE NEGOTIATION 

 

a) Acceptable Proof for the allocation of Specific Goals Points  
 

The specific goals allocated 
points in terms of this tender 

Acceptable Proof for Allocation of Points 

1. A Tenderer which is at 
least 51% owned by  

  

 

 

 

CIPC company registration documents and BBB-EE Certificate or Sworn 
affidavit and a Letter from a Doctor certified by the Department of Health 

Occupational Doctor confirming the disability. 

   

a) black people 

b) black people who are youth 

c) black people who are women 

d) black people with disabilities 

  

2. Promotion of Tenderer’s 
located in a Specific Area 

 

 

 

 

 

CIPC company registration documents and Municipal Bill or Lease 
Agreement or Permission to Occupy land. 

For CIDB grade 1-3 work: 
Operating business address 
located within the Local 
municipality 

For CIDB grade 4 -6 work: 
Operating business address 
located within the District 
municipality 

For CIDB grade 7 and above work: 
Operating business address 
located within the Province 

  

3. The creation of new jobs or 
the intensification of labour 
absorption 

Proof of participation on job creation as per the returnable schedule K 
must be at least 2 % above the Specified minimum local labour content 

 
 

b) Rights to Award 
 
 

• KwaZulu-Natal Department of Transport reserves the right to call for presentations from 
shortlisted suppliers or Reserves the Right to accept bid In Whole or In Part.”  

• Not to make any award in this bid or accept any tender submitted, 

• Request further technical information from any tenderer after the closing date, 

• Verify information and documentation of the tenderer(s), 

• Not to accept any of the tender proposals submitted, 

• To withdraw or amend any of the tender conditions by notice in writing to all tenderer prior to 
closing of the bid and post award, and 

• If an incorrect award has been made to remedy the matter in any lawful manner it may deem fit. 
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c) Price Negotiation at quotation stage. 
 
KwaZulu-Natal Department of Transport reserves the right to negotiate with the shortlisted tenderer 
prior and/or post award.  
 
The terms and conditions for negotiations will be communicated to the shortlisted tenderers prior to 
invitation to negotiations.  
 
The negotiation terms and conditions may include presentations and/or site visits. This phase is meant 
to ensure the conditions of tender, and projects will be implementable.  

 
KwaZulu-Natal Department of Transport supports the spirit of economic empowerment and recognizes 
that real empowerment can only be achieved through individuals and businesses conducting 
themselves in accordance with the Constitution and in an honest, fair, equitable, transparent and 
legally compliant manner. Against this background the KwaZulu-Natal Department of Transport does 
not support any form of fronting. 
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PART C1:   AGREEMENTS AND CONTRACT DATA 
 

C1.1: FORM OF OFFER AND ACCEPTANCE 
 

C1.1.1: OFFER 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter a contract in respect 
of the following works: 

ZNB02833/00000/00/EST/INF/25/T: REHABILITATION AND SLIP FAILURE REPAIRS AT MAIN ROAD 
P281 IN THE ALFRED DUMA LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under 
the Contract including compliance with all its terms and conditions according to their true intent and meaning 
for an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. 
 
The offered total of the prices inclusive of Value Added Tax is: 
 

Amount in Words....................................................................................................................................... 

…………………………………………………………………………………………………………………….… 

………………………………………………………………………………………………………………………. 

R…………………………………………………….…………….…. (in figures). 
 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the 
Conditions of Contract identified in the Contract Data. 
 

Signature: (of person authorised to sign the tender) .............................................................................. 

Name: (of signatory in capitals) ............................................................................................................... 

Capacity: (of signatory) .......................................................................................................................... 

Name of Tenderer: (organisation) .......................................................................................................... 

Address: …….................................................................................................................................. 

........................................................................................................................................................ 

Telephone number: ……………………………… E-mail: ............................................................... 

Witness: 

Signature: ..................................................................................................... 

Name: (in capitals) ........................................................................................ 

Date: ............................................. 
 

[Failure of a Tenderer to sign this form will invalidate the tender] 
 

 

*NOTE: Part C1.1 in its entirety must form part of the electronic submission.  
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C1.1.2: ACCEPTANCE 
 

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the 

Tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 

accordance with the Conditions of Contract identified in the Contract Data.  Acceptance of the Tenderer’s 

Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions 

contained in this Agreement and in the Contract, that is the subject of this Agreement. 

 
The terms of the contract are contained in 
 

Part C1 Agreements and Contract Data (which includes this Agreement) 
Part C2 Pricing Data 
Part C3 Scope of Work 
Part C4 Site Information 

 
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference 
into Parts C1 to C4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Agreement.  No amendments to or deviations from said documents are valid unless 
contained in this Schedule, which must be duly signed by the authorised representatives of both parties. 

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employer’s Agent (whose details are given in the Contract Data) 
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this 
Agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this Agreement. 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  

Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in 

writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a 

binding contract between the parties. 

 

Signature:   ............................................................................................................................. .... 

Name: (in capitals)  ................................................................................................................................ .... 

Capacity:  ................................................................................................................................ .... 

Name of Employer: (organisation) ...................................................................................................... .... 

 Address: ....................................... ....................... ...................................................................... 

 ..................................................................................................................................................... 
 
Witness:   Signature: ...............................................  Name: (in capitals) ...................................................... 
 
Date: ............................................ 
  

This form is to be completed by the Employer only 
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C1.1.3: SCHEDULE OF DEVIATIONS 
 

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date 

is limited to those permitted in terms of the Tender Data and the Conditions of Tender. 

 

A Tenderer’s covering letter shall not be included in the final contract document.  Should any matter in such 

letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the 

process of offer and acceptance, the outcome of such agreement shall be recorded here. 

 

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 

change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract 

shall also be recorded here. 

 

Any change or addition to the tender documents arising from the above agreement and recorded here shall 

also be incorporated into the final draft of the Contract. 

 
 

1 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

2 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

3 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

4 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

5 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

  
By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer 

agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to 

the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as 

This form is to be completed by the Employer and the 

successful tenderer only, upon acceptance of the successful 

tenderer’s offer 
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any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer 

during this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 

between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of 

this Agreement shall have any meaning or effect in the contract between the parties arising from this 

Agreement. 

 

FOR THE TENDERER: 

 

Signature:  ............................................................................................................................................  

Name: .......................... ..........................................................................................................................  

Capacity:  ....  .......................................................................................................................................  

Tenderer: (Name and address of organisation) ..................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ............................................................................................................................................  

Name:   ............................................................................................................................................  

Date:    ............................................................................................................................................  

 

 

 

 

FOR THE EMPLOYER: 

 

Signature:  ............................................................................................................................................  

Name: .......................... ..........................................................................................................................  

Capacity:  ....  .......................................................................................................................................  

Employer: (Name and address of organisation) .................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ............................................................................................................................................  

Name:   ............................................................................................................................................  

Date:    ............................................................................................................................................  
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C1.2:  CONTRACT DATA 

 
C1.2.1: CONDITIONS OF CONTRACT 
 

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT 

 
This Contract will be based on the ‘General Conditions of Contract for Construction Works, Third Edition 
(2015)’, issued by the South African Institution of Civil Engineering (abbreviated title: ‘GCC 2015’). 
 
It is agreed that the only variations from the GCC 2015 are those set out hereafter under 
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT”. 

 
C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT 

 
C1.2.1.2.1 GENERAL 
 
These Special Conditions of Contract (SCC) form an integral part of the Contract.  The Special Conditions of 
Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified below, 
and shall take precedence and shall govern. 
 
The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by 
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a 
new special condition that has no relation to the existing clauses is introduced) by a number that follows after 
the last clause number in the GCC 2015, and an appropriate heading. 
 
C1.2.1.2.2 AMENDMENTS TO THE GCC 2015 
 
SCC 1.1 Definitions 
 
SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of commencement of the 
Works”.  
 
Add the following to the end of Clause 1.1: 
 
“SCC 1.1.1.35 “Construction Manager” means the person approved of in writing by the Employer’s Agent, 

as the Contractor’s representative on Site.  
 
SCC 1.1.1.36 “Targeted Enterprise” means an enterprise as defined in PART F: Small Contractor 

Development of section C3.3 Particular Specifications in Part C3: Scope of Work. 
 
SCC 1.1.1.37 “Targeted Labour” means labour as defined in PART F: Small Contractor Development of 

section C3.3 Particular Specifications in Part C3: Scope of Work.” 
 
SCC 4.1.1 Extent of Contractor’s obligations 
 
Add the following new paragraphs to the end of Clause 4.1.1: 
 
“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for local labour content in terms of  PART E: Expanded Public Works Programme of section 
C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a 
sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty for 
such underachievement. 
 
If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for contract participation by Targeted Enterprises in terms of  PART F: Small Contractor Development 
of section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the 
Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of Work 
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as a penalty for such underachievement.” 
 
SCC 4.4.2 Subcontractor to be approved 
 
Add the following to Clause 4.4.2: 
 
“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.” 
 
SCC 4.10.1 Engagement of employees 
 
Add the following to Clause 4.10.1: 
 
“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those 
established for the trade or industry where the work is carried out, as stated in the Contract Data.” 
 
SCC 5.3.1 Commencement of the Works 
 
Delete the first sentence of Clause 5.3.1 and substitute the following: 
 
“The Employer’s Agent shall give the Contractor not less than 7 days’ notice of the date of commencement 
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may 
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of 
the Works shall be within the period after the Commencement Date stated in the Contract Data.” 
 
SCC 5.3.3 Time to instruct commencement of the Works 
 
Delete Clause 5.3.3. 
 
SCC 5.14.4 Certification of Completion 
 
Insert the following in the first sentence after the words “has been duly completed,”: 
 
“and the Contractor has submitted the information stated in the Contract Data,”. 
 
SCC 5.14.6 Occupation by the Employer  
 
Add the following to Clause 5.14.6: 
 
“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for 
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the Works 
by the Employer.” 
 
SCC 6.2.1 Delivery of security 
 
In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of the 
Contract, as selected in the Contract Data” and replace them with the words “a fixed performance guarantee 
as security for the due performance of the Contract in accordance with the Contract Data Part A: Data 
Provided by the Employer”. 
 
Delete the entirety of Clause 6.2.2 and replace it with the following: 
 
“SCC 6.2.2 Contractor failing to provide security 
 
If the Contractor fails to provide the required fixed performance guarantee within the time period stated in the 
Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall legally be 
deemed that the Contractor has selected a security of ten per cent retention of the value of the Works without 
limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.” 
 
SCC 6.2.3 Validity of performance guarantee 
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Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following: 
 
“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the 
Certificate of Completion is issued. The performance guarantee shall specify an expire date.  If the Contractor 
has not become entitled to receive the Certificate of Completion of the Works 30 days prior to the expire date 
of the performance guarantee, the Contractor shall extend the validity of the performance guarantee until he 
reaches the Works completion” 
 
SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate 
 
Delete “within 28 days” in the third sentence and substitute “within 30 days”. 
 
SCC 6.10.8 Contractor’s completion statement 
 
Delete “within 28 days” in the third sentence and substitute “within 30 days”. 
 
SCC 6.10.9 Final Payment Certificate 
 
Delete “within 28 days” in the second sentence and substitute “within 30 days”. 
 
SCC 10.1.5 Employer’s Agent’s ruling on Contractor’s Claim 
 
Delete “within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56 days”. 
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C1.2.2:  DATA PROVIDED BY THE EMPLOYER 
 
The following contract specific data are applicable to this contract. 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
1. 
 
1.1.1.13 
 
SCC 1.1.1.14 
 
 
 
1.1.1.26 
 
1.1.1.15 
 
 
1.2.1.2 
 
 
 
 
 
 
 
 
 
 
 
1.1.1.16 
 
1.2.1.2 

 
GENERAL 
 
The Defects Liability Period is 6 months. 
 
The time for achieving Practical Completion is 6 months from the date of 
commencement of the Works, including non-working days and special non-working 
days. This duration also includes the procurement of all contracts as part of the Indirect 
Targeting for Enterprise Development. 
 
Pricing Strategy:  The Contract is to be a Re-measurement Contract. 
 
Name of Employer: Province of KwaZulu-Natal represented by Head of 
Department: Department of Transport 
 
Address of Employer: 
 
Physical:    Postal: 
 
12 Hyde Road                                       P/BAG X 6604 
Ladysmith                           Ladysmith 
3370                             3370 
 
E-mail:  Nokwanda.Phenyane@kzntransport.gov.za 
 
Telephone No: 036 638 4400  Fax No: N/A 
 
Name of Employer’s Agent: N/A 
 
Address of Employer’s Agent: 
12 Hyde Road, Ladysmith, 3370 
 

 
3. 
 
3.2.3 

 
EMPLOYER’S AGENT 
 
The Employer’s Agent is required to obtain the specific approval of the Employer                                                                                                                                                                                                                                                                                                                                                     
before executing any of his functions or duties according to the following Clauses: 
 
SCC 5.3.1: Give the Contractor notice of the commencement date of the Works. 
6.3.1: Order any work as a Variation Order. 
6.3.1: Order any work which requires the utilisation of the provision for contingencies 

in the Contract Sum. 
6.3.1:  Order any work which requires the Contract Price to exceed the Contract Sum. 
10.1.5: Ruling on a Contractor’s claim. 
 
 
 
 
 
 
 
 
 
 
 

mailto:name.surname@kzntransport.gov.za
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
4. 
 
SCC 4.1.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SCC 4.4.2 
 
 
 
 
 
SCC 4.10.1 

 
CONTRACTOR’S GENERAL OBLIGATIONS 
 
The contract participation goal for local labour content is 2.06%. 
 
 
The penalty for failing to achieve the monetary value of the above target set by the 
Employer for local labour content in terms of PART E: Expanded Public Works 
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5% 
of the monetary value by which the achieved monetary value falls short of the target 
monetary value. 
 
The contract participation goal for Targeted Enterprises is 0%. 
 
The successful tenderer must subcontract a minimum of 0% of the value of the 
Constructions Works to Targeted Enterprises through Contract Participation Goals 
(CPG) for a bidder that is BEE Level 1 EME or QSE that is more than 51% owned by 
black person(s) in terms of the requirements of the cidb B.U.I.L.D Programme with 
respect to Indirect Targeting for Enterprise Development.  
 
The penalty for failing to achieve the monetary value of the above target set by the 
Employer for contract participation by Targeted Enterprises in terms of  PART F: Small 
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of 
Work, is 5% of the monetary value by which the achieved monetary value falls short of 
the target monetary value. 
 
The Contractor may not subcontract more than 25% of the value of the contract to any 
other enterprise that does not have an equal or higher B-BBEE status level of contributor 
than the Contractor, unless the contract is subcontracted to an EME that has the 
capability and ability to execute the subcontract. 
 
The Contractor and his subcontractors shall be registered with the Bargaining Council 
for the Civil Engineering Industry, and comply with the wage rates and conditions of 
labour agreed by the Bargaining Council for the Civil Engineering Industry, except where 
a specific industry publishes its own wage rates and conditions of labour.  
 
The wage rates and conditions of labour employed under the Expanded Public Works 
Programme, shall comply with the Ministerial Determination 4, issued in terms of the 
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government 
Notice No. R347 of 4 May 2012. 
 
The Standard for Skills Development is set at a maximum development support of 
0.25/% of the project’s contract value as per the cidb B.U.I.L.D Programme. 
 
The successful tenderer must employ Learners from TVET colleges and universities by 
providing them with opportunities for workplace learning through placements, thereby 
acquiring work experience and young professionals seeking candidacy and registration 
through work placements.  
 
The wage rates and the implementation shall be as per the Standard for Developing 
Skills through Infrastructure Contracts, Published in the Government Gazette No. 43495 
of 3 July 2020, issued in terms of sections 5(2) of the Construction Industry 
Development Board Act, 2000(Act no. 38 of 2000). 
 
The penalty for failing to achieve the monetary value of the above target set by the 
Employer for Skills Development in terms of  PART G: Contract Skills Development 
Goals of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5% of the 
monetary value by which the achieved monetary value falls short of the target monetary 
value 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
5. 
 
SCC 5.3.1 and 
5.3.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.8.1 
 
 
 
 
 
 
 
5.13.1 
 
 
5.14.1 
 
 
 
 
SCC 5.14.4 
 
 
 
 
 
5.16.3 

 
TIME AND RELATED MATTERS 
 
The date of commencement of the Works shall be within 28 days, or 56 days if a 
construction work permit is required, after the Commencement Date. 
 
The following documentation shall be submitted within 14 days of the Commencement 
Date by the Contractor before commencing to carry out the Works: 

(i) Health and Safety Plan (refer to Clause 4.3); 
(ii) Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and 

Safety Act No. 85 of 1993’ to be signed by the Contractor and the Employer 
(refer to Clause 4.3); 

(iii) Proof of registration and good standing with the compensation fund or with a 
licensed compensation insurer as contemplated in the Compensation for 
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to 
Clause 4.3); 

(iv) Initial Programme (refer to Clause 5.6); 
(v) Security (refer to Clause 6.2); and 
(vi) Insurance (refer to Clause 8.6); 

 
 
and if the Employer is required to apply for a construction work permit to perform 
construction work in terms of regulation 3(1) of the Construction Regulations 2014, the 
following documentation shall also be submitted: 

(vii) Temporary works designer's appointment duties in terms of Regulation 6(2) as 
have been agreed upon plus proof of registration with ECSA [CR 3(5)(b)(iii) 
read with CR 5(1)(e) and CR 6(2)]; 

(viii) Evidence that the Principal contractor has made adequate provision for the cost 
of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read with CR 5(1)(g)]; 
and 

(ix) Evidence that the Principal contractor has the necessary competencies to carry 
out construction work safely, namely, schedule of activities, relevant 
appointments and proofs of competency [CR 5(1)(h)]. 

 
The non-working days are Sundays. 
 
The special non-working days are: 

(i) the statutory public holidays in terms of the Public Holidays Act; 
(ii) the foreseeable election days declared as a statutory public holiday; and 
(iii) the annual year-end shutdown period as recommended by the Bargaining 

Council for the Civil Engineering Industry.  
 
The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up 
to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day). 
 
The requirements for achieving Practical Completion are as stated in General 
Conditions of Contract 2015. 
 
The Contractor shall submit the following: 
 

(i) evidence that the local labour has been paid, and that the Targeted Enterprise 
subcontractors have received all amounts due in terms of their respective 
subcontract agreements; and  

(ii) the survey and materials information which the Employer’s Agent requires to 
complete the as-built drawings and records. 

 
 
The latent defects period is 10 years. 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
6. 
 
SCC 6.2.1 
 
 
 
 
 
 
 
 
6.5.1.2.3 
 
6.8.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
PAYMENT AND RELATED MATTERS 
 
The security to be provided by the Contractor shall be: 
 
 Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of 

the balance of the Contract Sum. If the Contractor provides the performance 
guarantee after the date specified in the Contract Data, the acceptance of such 
performance guarantee shall be to the discretion of the Employer, considering 
the progress of the project at the time of submission of the performance 
guarantee. 

 
The percentage allowance to cover overhead charges is 10%. 
 
The value of payment certificates issued shall be adjusted in accordance with the 
Contract Price Adjustment Schedule with the following data. 
 
The values of the coefficients for calculating the Contract Price Adjustment Factor are: 
Compiler to select coefficients and Civil Engineering Material Index according to the 
work category (Scope of Work) detailed in the Employer’s ‘Open Tender Document 
Checklist’. 
 
 Road works – upgrade (Schedules A, D, F and G): 
 
 a = 0,48   b = 0,37  c = 0,05  d = 0,10 
 
 Structures (Schedule B): 
 
 a = 0,15 b = 0,5  c = 0,2  d = 0,15 
 
“L”, “P”, “M” and “F” are defined as follows: 
 
"L" is the “Labour Index” and shall be the Consumer Price Index for “Geographic Indices 
> CPI per province > KwaZulu-Natal” as published in Table A of the Statistical Release 
P0141 of Statistics South Africa. 
 
“P” is the “Construction Equipment Index” and shall be the Construction Materials Price 
Index for “Plant and equipment” as published in Table 4 of the Statistical Release 
P0151.1 of Statistics South Africa. 
 
“M” is the “Materials Index” and shall be the Construction Materials Price Index as 
published in Table 6 of the Statistical Release P0151.1 of Statistics South Africa for: 
 
 Road works (Schedules A, E and F): 
 “Civil engineering material – roads, general (excluding bitumen)” 
 
 Structures (Schedule B): 
 “Civil engineering material – structures (excluding bitumen)” 
 
“F” is the “Fuel Index” and shall be the Producer Price Index for “Coke, petroleum, 
chemical, rubber and plastic products > Coal and petroleum products > Diesel” as 
published in Table 1 of the Statistical Release P0142.1 of Statistics South Africa. 
 
The base month is the month preceding the month of tender closure. 
 
Any index calculated by means of a linking factor between an old and new index, shall 
be rounded to one decimal place. 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

6.8.3 
 
 
 
 
 
 
6.10.1.5 
 
 
6.10.3 
 
 
 
 
 
 
 

Price adjustments for variations in the cost of bitumen as special material are allowed. 
 
Only the net bitumen content of asphalt and bituminous products shall be subject to 
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or 
modifiers that may be supplied ex refinery or added later.  
 

The percentage advance on Plant and materials not yet built into the Permanent Works 
is 80%. 
 
The percentage retention on the amounts due to the Contractor is 10%. 
 
The limit of retention money is 5% of the first One Million Rand plus 1,6% of the balance 
of the Contract Sum excluding contingencies, contract price adjustment, and VAT.  
 
A retention guarantees in lieu of a cash retention is permitted. 
 

 
8. 
 
8.6.1.1.2 
 
 
8.6.1.1.3 
 
 
8.6.1.2 
 
8.6.1.3 

 
RISKS AND RELATED MATTERS 
 
The value of Plant and materials supplied by the Employer to be included in the 
insurance sum is nil. 
 
The amount to cover professional fees for repairing or reinstatement of damage to the 
Works to be included in the insurance sum is nil. 
 
Special Risks Insurance issued by SASRIA is required. 
 
The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for 
any single liability claim.  Liability insurance shall include spread of fire risk. 
 

 
10. 
 
10.5.2 
 
10.5.3 
 
10.8.1 

 
CLAIMS AND DISPUTES 
 
Disputes shall be referred to ad-hoc adjudication. 
 
The number of Adjudication Board members to be appointed shall be one. 
 
Unresolved disputes shall be determined by court proceedings. 
 

  
DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS 
 

 
 PART F 
 
F2.9 
 
 

 
SMALL CONTRACTOR DEVELOPMENT 
 
The target area for local labour is Alfred Duma Local Municipality.  
 
The target area for Targeted Enterprises is uThukela District Municipality. 
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C1.2.3:  DATA PROVIDED BY THE CONTRACTOR 
 
The following contract specific data are applicable to this contract. 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR 

1. GENERAL 
  
 
1.1.1.9 

 
Name of Contractor: …………………………………………………………………….…  

  
1.2.1.2 Address of Contractor: 

 
 Physical:    Postal: 

 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
..................... ...................... 

  

6. PAYMENT AND RELATED MATTERS 
  
6.8.3 The tenderer shall complete the table below with respect to each of the special 

materials listed.  This information shall be used to calculate the variation in cost of the 
special materials. 
 
The rates and prices for the special materials for the base month which is the month 
preceding the month of tender closure, shall exclude VAT but shall include all other 
obligatory taxes and levies.   
 
The tenderer shall append to this page a letter from the supplier confirming the supply 
price for the net bitumen content of asphalt and bituminous products. 

 

A change of supplier due to circumstances beyond the control of the Contractor may 
be considered, subject to the submission of supporting documentation to the 
Employer’s Agent for valuation to calculate the difference between the rate or price 
of the special material entered in the table below and the equivalent rate or price 
actually paid by the Contractor, and for approval. 
  
 

 
SPECIAL MATERIALS 

 

 
UNIT 

 
RATE OR PRICE FOR THE BASE 
MONTH 

   

…………………………………………..……. 

 

………………………………………..………. 

 

……………………………………………..…. 

  
 
Signed on behalf of the Tenderer: ……………………………………………….………. 
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C1.3:  PERFORMANCE GUARANTEE 
 

PRO FORMA 
 

PERFORMANCE GUARANTEE 
 
For use with the General Conditions of Contract for Construction Works, Third Edition (2015). 

1.  GUARANTOR DETAILS AND DEFINITIONS 

“Guarantor” means:  ...........................................................................................................................................  

Physical address:  ..............................................................................................................................................  

“Employer” means:  ............................................................................................................................................  

“Contractor” means:  ..........................................................................................................................................  

“Employer’s Agent” means:  ...............................................................................................................................  

“Works” means:  .................................................................................................................................................  

“Site” means:  .....................................................................................................................................................  

“Contract” means:  The Agreement made in terms of the Form of Offer and Acceptance and such amendments 
or additions to the Contract as may be agreed in writing between the parties. 

“Contract Sum” means:  The accepted amount inclusive of tax of R ................................................................  

Amount in words:  ..............................................................................................................................................  

“Guaranteed Sum” means:  The maximum aggregate amount of R  ................................................................  

Amount in words:  ..............................................................................................................................................  

“Expiry Date” means: ……………………………………………….. or any other later date set by the Contractor 
and/or Employer provided such instruction is received prior to the Expiry Date as indicated here. 

2.  CONTRACT DETAILS 

Employer’s Agent issues:  Interim Payment Certificates, Final Payment Certificate and the Certificate of 
Completion of the Works as defined in the Contract. 

3.  GUARANTOR’S LIABILITY 

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 

3.2 The Guarantor’s period of liability shall be from and including the date on which the Performance 
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent 
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum, 
whichever occurs first. 

3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which the 
Certificate of Completion of the Works has been issued. 
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4.  CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE 

4.1 The Guarantor hereby acknowledges that: 

4.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience 
and shall not be construed as any intention whatsoever to create an accessory obligation or any 
intention whatsoever to create a suretyship. 

4.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

4.2 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay 
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3: 

4.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a 
sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made 
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer 
intends to call upon the Guarantor to make payment in terms of 4.2.2; 

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address 
with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written 
demand in terms of 4.2.1 and the sum certified has still not been paid; 

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms 
of the Contract of the sum certified in 4.2. 

4.3 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor undertakes to pay to the 
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from 
the Employer to the Guarantor at the Guarantor’s physical address calling up this Performance 
Guarantee, such demand stating that: 

4.3.1 the Contract has been terminated due to the Contractor’s default and that this Performance 
Guarantee is called up in terms of 4.3; or 

4.3.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor 
and that the Performance Guarantee is called up in terms of 4.3; and 

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 
provisional/final sequestration and/or the provisional liquidation court order. 

4.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms 
of 4.2 and 4.3 shall not exceed the Guarantor’s maximum liability in terms of 3.1. 

4.5 Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of 
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies 
received in terms of this Performance Guarantee have been expended and shall refund to the Guarantor 
any resulting surplus.  All monies refunded to the Guarantor in terms of this Performance Guarantee 
shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly and calculated 
from the date payment was made by the Guarantor to the Employer until the date of refund. 

4.6 Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon 
receipt of the first written demand to the Guarantor. 

4.7 Payment by the Guarantor in terms of 4.3 will only be made against the return of the original Performance 
Guarantee by the Employer. 

4.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which 
the Employer may consider fit and the Guarantor shall not have the right to claim his release from this 
Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all purposes 
in connection herewith. 

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2, where 
after no claims will be considered by the Guarantor.  The original of this Guarantee shall be returned to 
the Guarantor after it has expired. 

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be regarded 
as a liquid document for the purposes of obtaining a court order. 

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the 
jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said 
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 

Signed at  ...........................................................................................................................................................  

Date  ...................................................................................................................................................................  

Guarantor’s signatory (1)  ..................................................................................................................................  

Capacity  ............................................................................................................................................................  

Guarantor’s signatory (2)  ..................................................................................................................................  

Capacity  ............................................................................................................................................................  

Witness signatory (1)  ........................................................................................................................................  

Witness signatory (2)  ........................................................................................................................................  
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C1.4:  AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL 
HEALTH AND SAFETY ACT NO. 85 OF 1993  

 
 

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department: 
Department of Transport 
(hereinafter called the EMPLOYER) of the one part, herein represented by:  

 .............................  .....................................................................................................................................  

in his capacity as:   .....................................................................................................................................  

AND:   ...................  .....................................................................................................................................  

(hereinafter called the CONTRACTOR) of the other part, herein represented by: ....................................  

 .............................  .....................................................................................................................................  

in his capacity as:   .....................................................................................................................................  

duly authorised to sign on behalf of the Contractor. 

 

 

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement 

between the CONTRACTOR and the EMPLOYER in respect of: 
 
REHABILITATION AND SLIP FAILURE REPAIRS AT MAIN ROAD P281 IN THE ALFRED DUMA LOCAL 
MUNICIPALITY UNDER THE LADYSMITH REGION 
 
for the construction, completion and maintenance of the works. 
 
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms 
of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by 
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT); 
 
 
NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the 
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms 
thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed 
certain arrangements and procedures that same shall be observed and adhered to by the 
CONTRACTOR, his officials and employees.  The CONTRACTOR shall bear the onus of acquainting 
himself/herself/itself with such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, 
and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’S AGENT from 
being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and 
procedures in respect of the work included in the contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has 
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may 
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by 
the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to remedy the 
default of the CONTRACTOR at the cost of the CONTRACTOR. 
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and 
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, 
provide full details in writing of such investigation, complaint or criminal charge. 

 
 
 
Thus signed at ...……….……….……………………....….….. for and on behalf of the EMPLOYER  
 
on this the ……………… day of ……......……….……… 20……… 
 
SIGNATURE: ..................................................................................................................................................  
 
NAME AND SURNAME:  ................................................................................................................................  
 
CAPACITY:  ....................................................................................................................................................  
 
WITNESSES:    1.   .......................................................... 
 
   2.   ........................................................... 
 
 
 
Thus signed at ……………………………………….…………. for and on behalf of the CONTRACTOR 
 
on this the ……………….day of …………….……… 20……… 
 
SIGNATURE: ..................................................................................................................................................  
 
NAME AND SURNAME:  ................................................................................................................................  
 
CAPACITY:  ....................................................................................................................................................  
 
WITNESSES:    1.   .......................................................... 
 
   2.   ........................................................... 
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C1.5:  RETENTION MONEY GUARANTEE 
 

PRO FORMA 
 

RETENTION MONEY GUARANTEE 
 
THE HEAD: TRANSPORT 
PROVINCE OF KWAZULU-NATAL 
PRIVATE BAG X9043 
PIETERMARITZBURG 
3200 
 
CONTRACT NO. ______________ FOR ____________________________________________________ 
 
ISSUED TO:  the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter 
referred to as “the Employer”) 
 
ON BEHALF OF:  …………………………………………….…….. (hereinafter referred to as “the Contractor”) 
 
In connection with 
 
CONTRACT NO. ZNB ……………………………………………….... (hereinafter referred to as “the Contract”) 
 
WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in lieu 
of the whole or portion of the retention monies provided for under the Contract; 
 
NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the 
Employer such amounts as the Employer may, from time to time, demand from us. 
 
1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at  
 
       
………………………………………………………………………………………………………………………… 

or such other address as we shall in writing notify to the Employer and shall be accompanied by a 
certificate complying with Clause 2, signed by the Employer’s Agent as such in terms of the Contract. 
 

2. The Employer’s Agent’s certificate referred to in Clause 1 shall certify 
 
(a) that he is the Employer’s Agent in terms of the Contract, 
(b) that the Contractor is in breach of his obligations under the Contract, and 
(c) that the amount demanded, which amount the certificate shall specify, 
 

(i) does not exceed the amount of retention monies which, but for this guarantee, would have been 
retained by the Employer in terms of the Contract at the date of the certificate, less the aggregate 
of the amounts of retention money actually retained by the Employer and the amounts previously 
paid by us to the Employer in terms hereof, and 

 
(ii) does not exceed a genuine estimate of the cost to the Employer of having the breach referred to 

in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from 
payments due the Contractor in terms of the Contract by reason of the breach referred to, and 
any amount in retention money actually held by the Employer save to the extent that the same 
had been deducted from any previous demand in terms hereof. 

 
3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2 

make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at 
such other address as the Employer shall in writing notify us. 
 

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to 
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims 
between the Employer and the Contractor. 
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5. Our aggregate liability under this guarantee is limited to R …………… .......................... ………………. 
 
6. This guarantee shall expire on the date on which the last of the retention monies, which but for this 

guarantee would have been retained by the Employer, becomes payable to the Contractor.  
 
7. This guarantee is not transferable and must be produced for endorsement if any part payment is made 

and must be returned to us against final payment of our aggregate liability or on the date of the expiry of 
the guarantee in terms of Clause 6, whichever is the earlier. 

 
Signed in the presence of the witnesses named hereunder: 
 
At ……………………..…………………… for and on behalf of …………………………………………… 
 
on this  ……………………………… day of …………………………………………………….…………… 
 
Signature: ...................................................................................................................................................... 
 
Capacity:  ...................................................................................................................................................... 
 
Address: ........................................................................................................................................................ 
 
As Witnesses: 
 

1. ………………………………………….. Name in Block Letters … .................................................... 
 

2. ............................................................ Name in Block Letters ........................................................ 
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C1.6:  TRANSFER OF RIGHTS 
 
TRANSFER OF RIGHTS AND INDEMNITY 
(To be completed during construction by successful Tenderer only) 

 
Claim for Plant and materials on site, Payment Certificate No. ……… Date: ………………..…………….. 
 
Contract No: …………………………………. For (contract title) …………….……………………………… 
 
……………………………………………………………………………………….………………..……………… 
 
I, the undersigned (name of signatory) ………………….……………………………...… in my capacity as 
 
………………………………………………. of (name of Contractor) ………………………………………… 
 
duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights, 
title and interest in and to the Plant and materials, for which evidence of bona fide ownership is attached 
hereto, unto and in favour of (name of Employer) ……………………………………………….. 
 
Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof 
passes to the Employer by constitutum possessorium. 
 
I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by 
reason of the Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials 
and agree that no payment for materials on site will be made by the Employer until such time as I have 
submitted documentary proof of bona fide ownership of the said Plant and materials. 
 
This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer 
or from any other person on behalf of the Employer for the Plant and materials as Plant and materials on Site, 
payment of retention money thereon excluded. 
 
I further confirm that I am fully responsible for all Plant and materials listed under this Transfer of Rights and 
that they have been insured adequately against all risks and will remain insured until they are built into or 
used in the permanent works and taken over by the Employer. 
 
This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following 
table. 
 

 
 
Signed by: …………………………………………………………………………Date: ………..……..……… 
for and on behalf of the Contractor. 
 
Witnessed by: …………………………………………………………………….  
 
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor 

to the supplier, shall accompany the Contractor’s claim for payment for Plant and materials on site in 
terms of Clause 6.10.1.5 of the General Conditions of Contract 2015. 

 
 

 
DESCRIPTION OF ITEM 

 
UNIT 

 
QUANTITY 

 
RATE 

 
AMOUNT 

 
SUPPLIER 

      

      

      

      

      

 
TOTAL VALUE OF PLANT AND MATERIALS 
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PART C2: PRICING DATA 
 

C2.1 PRICING ASSUMPTIONS 
 

1. GENERAL 
 

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction 
with all the other documents comprising the Contract Documents, which include the Conditions of 
Tender, Conditions of Contract, the Specifications (including the Project Specifications) and the 
Drawings. 
 
The contractor shall determine the contract skills participation goals, expressed in Rand, which shall 

not be less than the SUB-TOTAL 1 multiplied by a percentage factor given in Table 2 in the Standard 

for the applicable class of construction works. For this contract, the percentage shall be 0.25%. This is 

indicated by the percentage factor in the Final Tender Summary section. Minimum Contract Skills 

Development Goal (CSDG) sum = Civil Engineering CE (0.25%) x SUB – TOTAL 1 of the tender 

amounts. 

 
2. DESCRIPTION OF ITEMS IN THE SCHEDULE 
 

The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 

 
The short descriptions of the items in the Bill of Quantities are for identification purposes only and the 
measurement and payment clause of the Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular Specifications, 
read together with the relevant clauses of the amendments and additions contained in the Project 
Specifications and directives on the drawings, set out what ancillary or associated work and activities 
are included in the rates for the operations specified. 

 
The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020.  Item numbers prefixed by the letter PS refer to items of payment 
described in Part B Amendments to the Standard Specifications.  
 
For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned 
to them: 
 
Unit:  The unit of measurement for each item of work as defined in the specifications. 

 
Quantity: The number of units of work for each item. 

 
Rate: The payment per unit of measurement at which the Tenderer tenders to do the work. 

 
Amount: The product of the quantity and the rate tendered for an item. 

 
Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of Quantities, 

the specifications or elsewhere, but the quantity of work of which is not measured in any 
units.  

 
3. QUANTITIES REFLECTED IN THE BILL OF QUANTITIES 
 

The quantities given in the Bill of Quantities are estimates only and are subject to re-measure during 
the execution of the work.  The quantities finally accepted and certified for payment, and not the 
quantities given in the Bill of Quantities, shall be used to determine payments to the Contractor.  The 
Contractor shall obtain the Employer’s Agent's detailed instructions for all work before ordering any 
materials or executing work or making arrangements for it.  The quantities of material or work stated in 
the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to 
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execute work. 
 
The Works as finally completed in accordance with the Contract shall be measured and paid for as 
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the 
Project Specifications and the Drawings.  Unless otherwise stated, items are measured net in 
accordance with the Drawings, and no allowance has been made for waste.  The validity of the contract 
will in no way be affected by differences between the quantities in the Bill of Quantities and the 
quantities finally certified for payment. 
 

4. PROVISIONAL SUMS 
 

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment 
for the work done under such items will be made in accordance with Clause 6.6 of the General 
Conditions of Contract 2015.  The Employer reserves the right, during the execution of the works, to 
adjust the stated amounts upwards or downwards according to the work actually done under the item, 
or the item may be omitted altogether, without affecting the validity of the Contract. 
 
The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted 
by the Employer in the "Amount" column of the Bill of Quantities and in the Summary of the Bill of 
Quantities unless so ordered or authorised in writing by the Employer before closure of tenders.  Any 
unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or to the 
provisional percentages and sums in the Summary of the Bill of Quantities, at the Employer’s discretion, 
may invalidate the Tenderer’s offer or may be treated as arithmetical errors and the provisional items 
and percentages corrected without change to the Contract Sum. 

 
5. PRICING OF THE BILL OF QUANTITIES 
 

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive 
prices to be paid by the Employer for the work described under the several items, and shall include full 
compensation for all costs and expenses that may be required in and for the completion and 
maintenance during the defects liability period of all the work described and as shown on the drawings 
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations 
set forth or implied in the documents on which the Tender is based.  The rates and lump sums shall be 
comprehensive in accordance with Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
Each item shall be priced and extended to the "Amount" column by the Tenderer, with the exception of 
the items for which only rates are required, or items which already have Prime Cost or Provisional 
Sums affixed thereto.  If the Tenderer omits to price any items in the Bill of Quantities, then these items 
will be considered to have a nil rate or price. 
 
All items for which terminology such as "inclusive" or "not applicable" have been added by the Tenderer 
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during 
the execution of the Contract. 
 
Should the Tenderer group a number of items together and tender one lump sum for such group of items, 
this single lump sum shall apply to that group of items and not to each individual item. 
 
The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the 
execution of the contract. 

 
The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount" column.  
The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to rate only 
items.  "Rate Only" items have been included where: 

 
(a) an alternative item or material is contemplated. 
(b) variations of specified components in the make-up of a pay item may be expected; and 
(c) no work under the item is foreseen at tender stage but the possibility that such work may be 
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required is not excluded.  
 

For “Rate Only” items, no quantities are given in the "Quantity" column, but the quoted rate shall apply 
in the event of work under this item being required.  The Tenderer shall, however, note that in terms of 
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may 
regard as imbalanced. 
 
Reasonable compensation will be received where no pay item appears in respect of work required in 
terms of the Contract which is not covered in any other pay item. 
 
All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all 
levies and taxes (other than VAT).  VAT will be added in the summary of the Bill of Quantities.  Note 
that fractions of a cent in all rates shall be omitted. 
 

6. CORRECTION OF ENTRIES 
 

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. 
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be 
initialled by the Tenderer. 

 
7. INTERIM PAYMENTS 
 

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of the 
General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by 
means of interim progress instalments assessed by the Employer’s Agent and based on the measure 
in which the work actually carried out relates to the extent of the work to be executed by the Contractor. 
 
Notwithstanding any custom to the contrary, the work as executed will be measured for payment in 
accordance with the methods described in the contract documents under the various items of payment. 
 
Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding the 
measurement of quantities for payment.  Except where specified otherwise, the nett measurements or 
mass of the finished work in place shall be taken for payment, but any quantity of work in excess of that 
prescribed shall be excluded. 

 
8. ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS 
 

Those parts of the Works to be constructed using labour enhanced methods are numbered with the 
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.   
 

 
 



Province of KwaZulu-Natal Contract No. ZNB02833/00000/00/EST/INF/25/T 

Department of Transport 

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C27 

KZN DOT | Classified as Confidential 

9. UNITS OF MEASUREMENT 
 

The units of measurement described in the Bill of Quantities are metric units.  The following 
abbreviations are used in the Bill of Quantities: 

 

mm =  millimetre 

m =  metre 

km =  kilometre 

km.pass =  kilometre pass 

m2 =  square metre 

m2.pass =  square metre pass 

ha =  hectare 

m3 =  cubic metre 

kW =  kilowatt 

m3.km =  cubic metre kilometre 

l =  litre 

kl =  kilolitre  

kg =  kilogram 

t =  ton (1 000 kg) 

No =  number 

% =  percent 

PC sum =  prime cost sum 

MN.m =  meganewton metre 

Prov sum =  provisional sum 

kPa =  kilopascal 

MPa =  megapascal 

MN =  meganewton 

t.km =  ton kilometre 

h =  hour 

dia =  diameter 

Sum =  lump sum 

 
10. CONSISTENCY OF RATES 

 
In order to ensure that payments certified by the Employer’s Agent are reasonably consistent with the 
market value of the work done, and that variations in quantities do not distort the contract valuation, the 
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance. 

 
 A tender will be considered out of balance if: 
 

(i) the combined, extended total tendered for the item: 
 
 C1.3.1 The contractor’s general obligations: 
 
  C1.3.1.1 Fixed obligations 
 
  C1.3.1.2 Value-related obligations 
   
  PSC1.3.1.3 Time-related obligations 
 
 

exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price 
adjustment and VAT). 

 
(ii) the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent 

from the average of the rates, prices or amounts for the same item as tendered by those 
tenderers who submitted the lowest five responsive tender offers (or as tendered by all the 
responsive tenderers if there are less than five responsive tenderers). 

 
Any such out of balance tender may be rejected if, after three (3) working days of having been given 
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of 
balance, the Tenderer fails to make the necessary satisfactory adjustments.  These adjustments in 
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged. 
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C2.2 BILL OF QUANTITIES 
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SCHEDULE A: ROADWORKS 

CHAPTER C1.2 SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA 
MUNICIPALITY UNDER THE LADYSMITH REGION  

 
ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

C1.2 
GENERAL REQUIREMENTS 
AND PAYMENT 

           

C1.2.1 Environmental Management            

               

C1.2.2 Programming and Reporting            

               

C1.2.2.1 
Submission of a Scheme 1 
Programme 

lump 
sum 

  1      

               

C1.2.2.2 
Reviewing and updating a Scheme 
1 Programme 

month   6      

               

C1.2.2.6 
Preparation and submission of all 
information and reports specified 
in the Contract Documentation 

month   6      

               

C1.2.5 Safety            

               

C1.2.5.1 Health and safety plan 
Lump 
Sum 

  1      

               

C1.2.5.2 
Implementation of health and 
safety plan 

month   6      

               

C1.2.8 Dayworks            

               

C1.2.8.1  
(a) 

Unskilled labour Hour LI 10      

               

b Semi-Skilled labour Hour LI 10      

               

c Skilled labour Hour   10      

               

e Foremen Hour   30      

               

C1.2.8.2 Construction equipment            

               

(a)  Motor grader Hour   15      

               

b Excavator Hour   10      

               

(h)  Other equipment            

  (i) TLB Hour   10      

               

  (ii) Tipper Truck  Hour   10      

               

  (i) Dozer Hour   10      

               

               

               

               

               

               

               

C1.2 TOTAL CARRIED FORWARD            
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SCHEDULE A: ROADWORKS 

CHAPTER C1.3 SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA MUNICIPALITY 
UNDER THE LADYSMITH REGION  

 
ITEM 
NO 

DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

               

               

C1.3 
CONTRACTORS SITE ESTABLISHMENT 
AND GENERAL OBLIGATIONS 

           

               

C1.3.1 The Contractor's general obligations            

               

C1.3.1.1 Fixed obligations 
Lump 
Sum 

  1      

              

C1.3.1.3 Time-related obligations month   6      

              

C1.3.2 Contract sign boards m2   11.75      

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

C1.3 TOTAL CARRIED FORWARD TO SUMMARY           
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SCHEDULE A: ROADWORKS CHAPTER C1.4 

SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA MUNICIPALITY UNDER 
THE LADYSMITH REGION  

 

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

               

C1.4 FACILITIES FOR THE ENGINEER            

               

C1.4.1 Site accommodation            

               

C1.4.1.1 Offices and conference room m2   50      

               

C1.4.1.6 Car ports No   2      

               

C1.4.1.7 Ablution unit (equipment as specified) No   2      

               

C1.4.2.6 Roller blinds, opaque type m2   4      

               

C1.4.3.2 Office chair No   8      

               

C1.4.3.5 
Office desk with 3 drawers (at least one 
lockable drawer) 

No   2      

               

C1.4.3.8 Conference table No   2      

               

C1.4.3.10 Filling cabinet No   1      

               

C1.4.3.13 220/250 volt power outlet plug point No   4      

               

C1.4.3.17 
11 watt compact fluorescent bulb ceiling 
light 

No   4      

               

C1.4.3.23 Fire extinguisher 9,0 kg, dry powder type No   2      

               

C1.4.3.24 Air-conditioning unit No   2      

               

C1.4.3.27 Waste paper basket No   2      

               

C1.4.3.29 A3 / A4 colour printer, copier, scanner No   1      

               

C1.4.3.31 Rain gauge No   2      

               

C1.4.3.32 
Minimum / maximum atmospheric 
temperature guage 

No   2      

               

C1.4.3.36 Measuring wheel No   1      

               

               

C1.4 TOTAL CARRIED FORWARD            
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SCHEDULE A: ROADWORKS CHAPTER C1.4 

SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA MUNICIPALITY 
UNDER THE LADYSMITH REGION  

 

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

  TOTAL BROUGHT FORWARD            

               

C1.4.3.37 First aid kit No   1      

               

C1.4.4.7 
The provision of paper and ink for a 
combination colour 
printer/copier/scanner 

PC Sum   1 R23 000  R 23 000.00  

               

C1.4.4.8 
Handling cost and profit in respect of 
item C1.4.4.7 

%   R23 000      

               

C1.4.5 
Services at site offices, laboratories 
and site accommodation 

           

               

C1.4.5.1 Fixed costs 
Lump 
Sum 

  1      

               

C1.4.5.2 Running costs month   6      

               

C1.4.8 
Site security measures for the 
Engineer's facilities 

           

               

C1.4.8.1 
Supply and installation of all required 
security measures at the Engineer's 
site offices and laboratories 

Lump 
Sum 

  1      

               

C1.4.8.2 

Provision of security gaurds / 
watchmen and an armed response 
service at the Engineer's site offices 
and laboratories 

month   6      

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

C1.4 TOTAL CARRIED FORWARD           
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SCHEDULE A: ROADWORKS 

CHAPTER C1.5 SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA MUNICIPALITY UNDER THE 
LADYSMITH REGION  

 

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

C1.5 ACCOMMODATION OF TRAFFIC            

               

C1.5.2 Accommodation of vehicular traffic Month  6      

              

C1.5.7 Temporary traffic control facilities            

               

C1.5.7.1 Delineators including mounting bases and ballast: 
 

         

              

(b) 
Double sided, reversible left or right (1000mm x 
250mm) 

No 
 

50      

              

C1.5.7.2 Traffic cones, minimum height 750 mm No  50      

              

C1.5.7.3 Flagmen 
man-
month LI 

264      

              

C1.5.7.4 Traffic controllers 
man-
shift LI 

264      

     
         

C1.5.7.5 Provision of illuminated traffic signs:           

              

(c) 
Illuminated road sign – R & TR series (diameter 
indicated) 

No 
 

4      

              

(d) 
Illuminated road sign - TW series (1200mm length of 
sides) 

No 
 

4      

              

C1.5.7.6 Maintenance of illuminated traffic signs:           

              

(b) Flashing LED illuminated arrow board month  6      

              

(d) 
Illuminated road sign - TW series (1200mm length of 
sides) 

month 
 

6      

              

C1.5.7.7 Traffic calming devices:           

              

(c) Speed Control Humps as per SD0314/A m 
LI 

80 
  

   

C1.5.7.8 Traffic control stations month   6     
 

             
 

C1.5.8 Traffic safety officer 
Man-
Month  

6 
  

   

              

C1.5.9 Traffic safety vehicle month   6      

               

C1.5.12 
Additional traffic accommodation facilities ordered by 
the Engineer: 

      
  

   

               

C1.5.12.1 Provision of additional traffic accomodation facilities 
Prov 
Sum 

  R30 000.00   R30 000.00   R30 000  

               

C1.5.12.2 
Handling cost, profit and all other charges in respect 
of item C1.5.12.1  

%   R30 000.00       

              
 

              
 

C1.5 TOTAL CARRIED FORWARD TO SUMMARY            
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SCHEDULE A: ROADWORKS CHAPTER C1.6 

SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA MUNICIPALITY UNDER 
THE LADYSMITH REGION  

 
ITEM 
NO 

DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

               

C1.6 CLEARING AND GRUBBING           
 

              
 

C1.6.1 Clearing           
 

              
 

C1.6.1.1 
Clearing with machines and some hand labour 
where necessary 

hectare 
(ha) 

  2.00   
  

 

              
 

C1.6.2 GRUBBING            

               

C1.6.2.1 
Grubbing with machines and some hand labour 
where necessary 

hectare 
(ha) 

LI 1.50      

               

              
 

              
 

              
 

              
 

              
 

            
  

 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

              
 

               

C1.6 TOTAL CARRIED FORWARD TO SUMMARY           
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SCHEDULE A: ROADWORKS CHAPTER 
C1.7 

SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA MUNICIPALITY UNDER 
THE LADYSMITH REGION  

 
ITEM 
NO 

DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

               

C1.7 LOADING AND HAULING            

               

C1.7.1 Loading          

               

C1.6.1.1 
Loading from stockpile using machines and 
some hand labour where necessary 

m3   3 000      

               

C1.7.2 Hauling            

               

C1.7.2.1 
Hauling material for use in works and off-
loading it on the site of the Works: 

           

               

(a) 
Soil, gravel, crushed stone and pavement 
layer material 

m3 - 
km 

  500      

               

C1.7.2.2 
Hauling material to spoil and off-loading it at a 
designated spoil or stockpile area: 

    
       

               

(a)  
Cleared and grubbed material (organic matter 
and all other unsuitable or waste material) 

m3 - 
km 

LI 6 000      

               

(b) Soil and gravel material 
m3 - 
km 

  100      

               

               

               

               

 C1.7 TOTAL CARRIED FORWARD TO SUMMARY           
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SCHEDULE A: DRAINS 

C3.1 REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA 
MUNICIPALITY UNDER THE LADYSMITH REGION  

 

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

C3.1 DRAINS            

C3.1.1 Excavation for open drains:            

              

C3.1.1.1 

Excavating all material situated within the following 
depth ranges below the surface level using 
conventional methods: 

          

              

(a) 0 m to 1,5 m m3   90      

              

C3.1.1.2 

Excavating soft material situated within 0 m to 1,5 m 
below the surface level using labour enhanced 
construction methods 

m3   75      

              

C3.1.1.4 
Extra over sub-item C3.1.4.1 for excavation in hard 
and boulder material, irrespective of depth 

m3   35      

              

C3.1.1.5 
Extra over sub-item C3.1.4.1 for excavation through 
stabilised existing road layers 

m3   35      

              

C3.1.2 
Clearing, shaping and disposal of accumulated 
sediment in existing unlined open drains 

           

              

C3.1.2.2 Using labour enhanced construction methods m3 LI 90      

              

C3.1.3 

Excavation, clearing and disposal of accumulated 
sediment in existing lined drains and drainage 
systems 

           

              

C3.1.3.2 Using labour enhanced construction methods:            

              

c Concrete or other lined side drains m3 LI 79      

              

C3.1.5 
Impermeable backfilling to subsoil drainage 
systems 

           

              

C3.1.5.2 G7 material obtained from commercial sources m3   30      

              

C3.1.5.3  
Extra over items C3.1.5.1 and C3.1.5.2 for 
stabilisation with 4,0 % CEM II (32.5) cement 

m3   15      

              

C3.1.7 
Natural permeable material in subsoil drainage 
systems (approved crushed stone): 

           

              

C3.1.7.2 
Crushed stone obtained from commercial sources 
(19mm) 

m3   150      

              

C3.1.8 Natural permeable material in subsoil drainage 
system (approved natural sand) 

           

               

C3.1.8.1 Natural sand obtained from approved sources (fine ) m3          37.50      

              

              

              

              

  Total Carried Forward           
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SCHEDULE A: DRAINS 

C3.1 REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA 
MUNICIPALITY UNDER THE LADYSMITH REGION  

 

  Total Carried Forward           

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

C3.1 DRAINS            

            

C3.1.9 Pipes in subsoil drainage systems:           

             

C3.1.9.1 

U-PVC pipes and fittings, normal duty, complete 
with couplings (state size and whether or not 
perforated or slotted) 

m        300.00      

             

             

        C3.1.11  Geotextiles (synthetic-fibre filter fabric grade 2) m2   900     

            

C3.1.13 

Concrete outlet structures, manhole boxes, 
junction boxes and cleaning eyes for subsoil 
drainage systems: 

           

              

C3.1.13.1 Outlet structures  No   10      

              

C3.1.13.4 Cleaning eyes No   4      

              

C3.1.14 Caps for subsoil drain pipes:           

              

C3.1.14.1 Cast metal iron caps No   4      

              

C3.1.18 

Backfilling of drains with selected material 
compacted to 93 % of MDD prior to construction of 
concrete lining and/or stone pitched lining 

m3   30      

              

C3.1.20 
Breaking into existing drainage structures and 
install subsoil drain pipe 

No   2      

              

C3.1.22 Test flushing of subsoil drain pipe systems No   4      

              

              

              

              

              

              

              

              

              

C3.1  TOTAL CARRIED FORWARD TO SUMMARY           
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SCHEDULE A: CONCRETE KERBING AND CHANNELING, ASPHALT BERMS,  
CHUTES, DOWNPIPES, AS WELL AS CONCRETE, STONE PITCHED  
AND GABION LININGS FOR OPEN DRAINS 

CHAPTER 
3.3 

REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA 
MUNICIPALITY UNDER THE LADYSMITH REGION  

 

ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

C3.3 

CONCRETE KERBING AND CHANNELING, 
ASPHALT BERMS, CHUTES, DOWNPIPES, 
AS WELL AS CONCRETE, STONE PITCHED 
AND GABION LININGS FOR OPEN DRAINS 

           

             
 

C3.3.8 Linings for open drains:           
 

             
 

C3.3.8.1 
Cast in situ concrete lining (SD 0601/2 Type 
SD 1500 "V' drain , 20/19 concrete) 

m³ LI 60   
  

 

             
 

C3.3.8.2 
ClassU2 surface finish to cast in situ concrete 
(SD 0601/2 Type SD 1500 "V') 

m2 LI 60   
  

 

             
 

C3.3.9 
Formwork to cast in situ concrete lining for 
open drains (Class F2 surface finish): 

        
  

 

             
 

C3.3.9.2 
To sides with formwork on both internal and 
external faces (each face measured) 

m2 LI 42   
  

 

             
 

C3.3.9.3 To ends of slabs m2 LI 36     
 

             
 

C3.3.10 
Sealed joints in concrete and stone pitched 
linings of open drains  

m LI 100   
  

 

             
 

C3.3.12 Reinforcement:           
 

             
 

C3.3.12.3 Welded steel fabric kg LI 500     
 

    
         

 

C3.3.13 
Polymer film sheeting (0.15mm) for concrete-
lined open drains 

m2 LI 250 
  

  

 

               

C3.3  TOTAL CARRIED FORWARD TO SUMMARY           
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SCHEDULE 
A:CUT 
MATERIALS          

CHAPTER 
C4.2 

REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA 
MUNICIPALITY UNDER THE LADYSMITH REGION 

              

              

ITEM NO DESCRIPTION UNIT LI 
QUA
NTIT

Y 
RATE AMOUNT 

C4.2 CUT MATERIALS         

            

C4.2.3 

Excavating of materials 
in cuttings, material 
obtained from  

 

       

            

C4.2.3.1  Soft excavation  m³   2208    

            

C4.2.3.2  
Boulder excavation 
class A  

m³ 
  288    

            

C4.2.5  

Excavating of materials 
in designated 
excavations, material 
obtained from  

m³ 

       

            

C4.2.5.1  Soft excavation  m³   1920    

            

C4.2.7 

Removal of unsuitable 
stable cut material to 
spoil  

 

       

            

C4.2.7.1 
 In layer thicknesses of 
200 mm and less 

m³ 
  140    

            

C4.2.7.2 
 In layer thicknesses 
exceeding 200 mm  

m³ 
  85    

            

            

            

            

            

            

            

            

            

            

            

            

              

C4.2 

TOTAL CARRIED 
FORWARD TO 
SUMMARY 
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SCHEDULE A: COMMERCIAL MATERIALS   
    

CHAPTE
R C4.4 

REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED 
DUMA MUNICIPALITY UNDER THE LADYSMITH REGION    

 
 

     
              

ITEM 
NO DESCRIPTION UNIT LI 

QUANTIT
Y 

RATE 
AMOUN

T 

              
C4.4.2  Commercial materials identified by 

the Contractor from commercial, 
private or other non-commercial 
suppliers  

 

        
             
C4.4.2.1 Pavement layer material:          
             

(b) Type G2 material m3   144     
             

(d) Type G4A material m³   192     
              

(e) Type G5A material m³   240     
             

(f) Type G7 material m³   288     
              
C4.4.4 Cementitious stabilising agents           
              
C4.4.4.1 Cement (Ordinary Portland cement 

(3,50%)) 
t 

  32.016     
              
C4.4.7 Sampling and material testing by a 

commercial laboratory for the 
stabilization designs  

  
        

              
C4.4.7.1 Cost of sampling and material 

testing  
PS 

  1  R20 000 R20 000  
              
C4.4.7.2 Handling cost and profit in respect 

of item C4.4.7.1  
% 

   R 20 000     
            
             
              

 C4.4 TOTAL CARRIED FORWARD TO 
SUMMARY 

  
        

 
 
 
 
 
 
 
 
 
 
 



Province of KwaZulu-Natal Contract No. ZNB02833/00000/00/EST/INF/25/T 

Department of Transport 

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C41 

KZN DOT | Classified as Confidential 

SCHEDULE A: FILL 

CHAPTER 
C5.2 

REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN 
THE ALFRED DUMA MUNICIPALITY UNDER THE LADYSMITH REGION  

 
ITEM 
NO 

DESCRIPTION 
UN
IT 

L
I 

QUANT
ITY 

RA
TE 

AMOUNT  

5.2 FILL            

               

C5.2.2 Fill construction            

               

C5.2.2
.1 

Normal fill material in compacted layer thicknesses 
of 200 mm and less:   

         

               

(b) Compacted to 93 % of MDD m³   160      

               

C5.2.2
.2 

Coarse fill material in compacted layer 
thicknesses exceeding 200 mm: but less than 
500 mm 

           

               

(b) Compacted to 93 % of MDD m³   200      

               

C5.2.1
1 

Finishing off fill slopes, medians and interchange 
areas 

           

               

C5.2.1
1.1 

Fill slopes m2   25      

               

               

               

               

        

        

        

        

        

        

               

C5.2  TOTAL CARRIED FORWARD TO SUMMARY           
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SCHEDULE A: ROAD PAVEMENT LAYERS 

CHAPTER C5.3 REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE 
ALFRED DUMA MUNICIPALITY UNDER THE LADYSMITH REGION  

 

ITEM 
NO 

DESCRIPTION 
UNI

T 
L
I 

QUA
NTIT

Y 
RATE AMOUNT  

C5.3 ROAD PAVEMENT LAYERS            

               

C5.3.1 
Compiling and implementing M&U plans for 
the construction of all the pavement layers  

No.   4      

               

C5.3.2 Construction of pavement layers            

               

C5.3.2.
1 

Construction of layers using conventional 
construction methods: 

           

               

(b) 
G7 Upper selected subgrade layer compacted 
to 95 % of MDD 

m³   288      

               

(t) 
G4A crushed rock/boulder upper subbase 
layer (chemically stabilized to a C3) (200mm 
layer thickness) compacted to 97% of MDD 

m³   240      

               

(q) 
G5A crushed rock/boulder subbase layer 
(chemically stabilized to a C4, 250mm layer 
thickness) compacted to 97% of MDD 

m³   192      

               

(y) 
G2 crushed stone base layer (150mm layer 
thickness) compacted to 88% of AD 

m³   144      

               

C5.3.5 
Breaking down oversize gravel layer material 
on the road 

           

               

C5.3.5.
2 

By tamping roller 
m²-

pass 
  460      

               

C5.3.9 Construction of a trial section            

               

C5.3.9.
1 

Construction of a trial section using 
conventional methods of construction 

           

               

(a) Stabilized gravel layer (80mm) trial section m³   18      

               

               

               

               

               

               

               

               

C5.3 
TOTAL CARRIED FORWARD TO 
SUMMARY 
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SCHEDULE A: ROADWORKS CHAPTER C5.4 

REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE 
ALFRED DUMA MUNICIPALITY UNDER THE LADYSMITH REGION 

 

 
ITEM 
NO 

DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

               

C5.4 STABILISATION            

               

C5.4.2 Chemical stabilization            

               

C5.4.2.1 
Chemical stabilization (200mm C3 
and 250mm C4) of pavement 
layers  

m3   432   
  

 

               

C5.4.5 
Cementitious stabilization agents 
for pavement layers 

        
  

 

               

C5.4.5.2 

Addition of cementitious 
stabilization agents (CEM II 32.5) 
for pavement layers and spreading 
the agent using bags and labour 
enhancement methods. 

        

  

 

              

(a) Cement (for pavement layers) t   32      

               

C5.4.10 
Provision and application of water 
for curing 

kℓ   500   
  

 

               

C5.4.14 
Trial section for a chemically 
stabilized layer 

m3   25   
  

 

               

               

               

               

               

               

               

C5.4 TOTAL CARRIED FORWARD           
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SCHEDULE A: ROADWORKS CHAPTER  

REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE 
ALFRED DUMA MUNICIPALITY UNDER THE LADYSMITH REGION  

 

ITEM 
NO 

DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

               

               

C8.1 PRIME COAT            

               

C8.1.1 Prime coat:            

               

C8.1.1.2 MC - 30 cut-back bitumen ℓ  768      

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

              

              

              

              

C8.1 TOTAL CARRIED FORWARD TO SUMMARY                         
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SCHEDULE A: ROADWORKS CHAPTER C9.1 

REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED 
DUMA MUNICIPALITY UNDER THE LADYSMITH REGION  

 
ITEM 
NO 

DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

              
 

C9.1 ASPHALT LAYERS           
 

              
 

C9.1.1 Asphalt mix designs           
 

              
 

C9.9.1.1 Stone skeletal mixes:           
 

              
 

(a) Continuously graded surfacing  
Lump 
Sum 

  1   
  

 

              
 

C9.1.2 Construction of trial sections           
 

              
 

C9.1.2.1 
Asphalt layers (stone skeleton mix, 
120mm, paver)) 

m2   16   
  

 

              
 

C9.1.3 Application of bond coat           
 

              
 

C9.1.3.1 
Stable grade 30% net bitumen 
emulsion as specified. Applied with 
a calibrated distributer 

ℓ   576   
  

 

              
 

C9.1.3.2 
Applied in restricted areas using a 
portable pressure sprayer 

ℓ   45   
  

 

              
 

C9.1.3.3 
Applied by hand using brushes on 
all exposed transverse and 
longitudinal construction joints 

ℓ   10   
  

 

              
 

             
 

C9.1.5 Asphalt surfacing           

              

C9.1.5.1 New construction           

              

(a) 
Stone skeletal mix - continuously 
graded as defined (50 mm thick 
using A-E2 modified binder) 

m2  842.7      

              

              

C9.1 TOTAL CARRIED FORWARD TO SUMMARY  
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SCHEDULE A: ROADWORKS CHAPTER 
C11.4 

REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED 
DUMA MUNICIPALITY UNDER THE LADYSMITH REGION  

 

ITEM NO DESCRIPTION UNIT LI 
QUANTI
TY 

RATE AMOUNT  

               

C11.4 ROAD RESTRAINT SYSTEMS            

               

C11.4.1 
Erecting guardrails at 3,81 m 
spacing 

        
  

 

               

C11.4.1.1 
Complete galvanized system 
compliant to SANS 1350: 

        
  

 

               

(a) 
On timber posts (SD 1101/B and 
SD 1102/A) m LI 

213.36 
    

 

        
 

    
 

(d) 

Extra over C11.4.1.1(a) and 
C11.4.1.1(b) for excavating 
holes of posts using labour 
enhanced methods (soft and 
intermediate) m LI 25     

 

        
 

    
 

C11.4.1.2 
Terminal sections for 3,81 
guardrails comprising of:     

 
    

 

        
 

    
 

(a) End wings to SANS 1350 No. LI 16      

               

(b) Bullnoses to SANS 1350 No. LI 20      

               

C11.4.3 
Project specific concrete barrier 
systems 

    
    

   

               

C11.4.3.2 
Precast concrete barriers 
(reference to drawing) 

m 
  

15      

               

C11.4.3.3 
Installation and removal of 
precast concrete barrier system 
(reference to drawing) 

No 
  

15      

               

C11.4.6 Reflective plates            

               

C11.4.6.1 Steel plates No. LI 67      

               

               

               

               

               

               

C11.4 
TOTAL CARRIED FORWARD 
TO SUMMARY 
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SCHEDULE A: ROADWORKS 

CHAPTE
R C11.7 REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE 

ALFRED DUMA MUNICIPALITY UNDER THE LADYSMITH REGION  

 
ITEM 
NO 

DESCRIPTION 
UNI
T 

L
I 

QUANTIT
Y 

RATE AMOUNT  

C11.7  ROAD MARKINGS AND ROAD STUDS             

              

C11.7.2 Retro-reflective road marking:            

              

C11.7.2.
1 

White lines broken or unbroken (paint 
type and width of line indicated)      

 
     

               

  
(Retro-reflective road marking and 100-
200mm) 

km   0.50      

               

C11.7.2.
2 

Yellow lines broken or unbroken (paint 
type and width of line indicated)  

km 
    

     

               

  
(Retro-reflective road marking and 100-
200mm) 

km 
  

1.00      

               

C11.7.2.
4  

White lettering and symbols (paint type 
indicated)  

m² 
  

100.00      

               

C11.7.2.
5 

Yellow lettering and symbols (paint type 
indicated)  

m²   100.00      

               

C11.7.7.
5 

Provision of temporary and permanent 
road studs 

Prov 
Sum 

  1  R 75 000 R 75 000  

               

C11.7.7.
6 

Handling cost, profit and all other charges 
of sub item C11.7.7.5  %   R 75 000      

               

               

               

               

               

               

               

C11.7 
TOTAL CARRIED FORWARD TO 
SUMMARY 
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SCHEDULE A: ROADWORKS 

CHAPTER 
C11.9 

REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN 
THE ALFRED DUMA MUNICIPALITY UNDER THE LADYSMITH REGION  

 

ITEM 
NO 

DESCRIPTION UNIT LI 
QUAN
TITY 

RATE AMOUNT  

               

C11.9 
FINISHING THE ROAD AND 
ROAD RESERVE AND 
TREATING OLD ROADS  

           

               

C11.9.1 
Finishing the road and road 
reserve:  

           

               

C11.9.1
.2 

Single carriageway road km   1      

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

C11.9 
TOTAL CARRIED 
FORWARD TO SUMMARY 
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SCHEDULE A: MECHANICALLY STABILISED FILL AND GABIONS CHAPTER 
C12.6 

REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED 
DUMA MUNICIPALITY UNDER THE LADYSMITH REGION  

 

ITEM NO DESCRIPTION UNIT 
QUANTIT

Y 
RATE AMOUNT  

C12.6 
 MECHANICALLY STABILISED FILL 
AND GABIONS  

      
  

 

             

C12.6.1 Establishment on site for MSE  LS 1      

             

C12.6.2  Excavation for wall base foundation  m3 1 200      

             

C12.6.5  Preparation of surface for laying 
geosynthetic (Geotextile Mactex H40.1 
or similar)  

m2 600      

             

C12.6.9  Polymer/ Geosynthetic reinforcing sheet 
(Biaxial ParaGrid 100/05 geogrid or 
similar) 

m2 2 400      

             

C12.6.11 Backfill (G5B material and 95% Mod 
ASHTO compaction)  

m3 120   
  

 

             

C12.6.11(b) Rockfill (1 m depth of rockfill with stones 
greater than 200 mm ALD of 
unweathered rock) 

m3 650   
  

 

             

C12.6.14 Foundation trench excavation:          

             

C12.6.14.1 Excavating all material situated within the 
following depth ranges below the surface 
level  

      
  

 

             

  (a) 0 m to 1,5 m  m3 225      

             

  (b) Exceeding 1,5 m and up to 3,0 m m3 75      

             

C12.6.14.2 Extra over sub-item C11.2.1.1 for 
excavation in hard material, irrespective 
of depth  

m3 60      

             

C12.6.14.3 Excavating soft material within 1,5 m 
below the surface level using labour 
enhancement construction methods 

m3 150      

             

C12.6.15 Surface preparation for bedding the 
gabions  

m2 100      

             

C12.6.16  Gabions and mattresses:          

             

C12.6.16.1  Galvanized gabion boxes (Terramesh 
System — a modular system used for 
soil reinforcement, made of pre-
assembled units fabricated with double-
twisted wire mesh 8x10, produced from 
Galfan (Zn–95Al–5 alloy). The gabions 
are filled with stones greater than 200 
mm ALD of unweathered rock, with 
dimensions of 1 m × 1 m × 1 m.) 

m3 520      

             

C12.6.17 Geotextile (Mactex H40.1 or equivalant)  m2 2960      

             

             

             

  TOTAL CARRIED FORWARD         
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SCHEDULE A : TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP CHAPTER 

20.1 REHABILITATION AND SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA 
MUNICIPALITY UNDER THE LADYSMITH REGION 

 

 
ITEM NO DESCRIPTION UNIT LI QUANTITY RATE AMOUNT  

               

               

C20.1.2 Special tests requested by the Engineer            

  
 

           

C20.1.2.2 Employer’s contribution to other special tests            

  
 

           

(a) Specify test PC   1 R 80 000 R 80 000  

  
 

           

(i) Handling costs and profit in respect of item 
C20.1.2.2(a) 

(%)   80 000     
 

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

  
 

           

 C20.1 TOTAL CARRIED FORWARD TO SUMMARY            
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Province of KwaZulu-Natal 
Department of Transport 

 
REHABILITATION AND SLIP FAILURE REPAIRS AT MAIN ROAD P281 IN THE ALFRED DUMA LOCAL 
MUNICIPALITY UNDER THE LADYSMITH REGION 
 
ZNB02833/00000/00/EST/INF/25/T 
 
SCHEDULE A: ROADWORKS SECTION A 

SUMMARY OF BILL OF QUANTITIES 
 

CHAPTER DESCRIPTION 
PAGE  

 AMOUNT  

C1.2 GENERAL REQUIREMENTS AND PAYMENT C29   

C1.3 
CONTRACTORS SITE ESTABLISHMENT AND 
GENERAL OBLIGATIONS 

C30  
 

C1.4 FACILITIES FOR THE ENGINEER C31-C32   

C1.5 ACCOMMODATION OF TRAFFIC C33   

C1.6 CLEARING AND GRUBBING C34   

C1.7 LOADING AND HAULING C35   

C3.1 DRAINS C36-C37   

C3.3 

CONCRETE KERBING AND CHANNELING, ASPHALT 
BERMS, CHUTES, DOWNPIPES, AS WELL AS 
CONCRETE, STONE PITCHED AND GABION 
LININGS FOR OPEN DRAINS 

C38  

 

C4.2 CUT MATERIALS C39   

C4.4 
COMMERCIAL MATERIALS IDENTIFIED BY THE 
CONTRACTOR FROM COMMERCIAL, PRIVATE OR 
NON-COMMERCIAL SUPPLIERS 

C40  

 

C5.2 FILL C41   

C5.3 ROAD PAVEMENT LAYERS C42   

C5.4 STABILISATION C43   

C8.1 PRIME COAT C44   

C9.1 ASPHALT LAYERS C45   

C11.4 ROAD RESTRAINT SYSTEMS C46   

C11.7  ROAD MARKINGS AND ROAD STUDS  C47   

C11.9 
FINISHING THE ROAD AND ROAD RESERVE AND 
TREATING OLD ROADS  

C48  
 

C12.6  MECHANICALLY STABILISED FILL AND GABIONS  C49   

C20.1 
TESTING MATERIALS AND JUDGEMENT OF 
WORKMANSHIP 

C50  
 

       

TOTAL SCHEDULE A: ROADWORKS    
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Province of KwaZulu-Natal 
Department of Transport 

 
REHABILITATION AND SLIP FAILURE REPAIRS AT MAIN ROAD P281 IN THE ALFRED DUMA 

LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION 
 

ZNB02833/00000/00/EST/INF/25/T 
 
SCHEDULE A: ROADWORKS SECTION A 
 

SUMMARY OF BILL OF QUANTITIES 
 

SLIP FAILURE REPAIRS ON MAIN ROAD P281 IN THE ALFRED DUMA 
MUNICIPALITY UNDER THE LADYSMITH REGION 

  

 
 

C2.3 SUMMARY OF BILL OF QUANTITIES  

SCHEDULE 
FROM 
PAGE 

AMOUNT  

TOTAL SCHEDULE A: ROADWORKS     

      

SUBTOTAL 1   

CONTINGENCIES (5.0% of Subtotal 1)   

SUBTOTAL 2   

CONTRACT PRICE ADJUSTMENT AND RISE & FALL (5.0% of Subtotal 2)   

SUBTOTAL 3   

VAT (15% of Subtotal 3)   

TOTAL CARRIED FORWARD TO FORM OF OFFER   

 
 
 

Signed on behalf of the Tenderer: ……………………………………………………. (Signature) 
 
Date: ………………………………………………….. 
 
Tenderer’s Name: ………………………………………………………………. (Company Name) 
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PART C3: SCOPE OF WORK 
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C3.1: STANDARD SPECIFICATIONS 
 
The Standard Specifications on which this contract is based are the ‘Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020’.  
 

 
 

C3.2: PROJECT SPECIFICATIONS 

 
The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the 
Standard Specifications. 
 
Part A contains a general description of the Works, the Site and the requirements to be met. 
 
Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the 
Particular Specifications. 
 
In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the 
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between 
the Specifications (including the Project Specifications) and the drawings and / or the Bill of Quantities, the 
discrepancy shall be resolved by the Employer’s Agent before the execution of the work under the relevant 
item. 
 
The Standard Specifications, which form part of this contract, have been written to cover all phases of work 
normally required for road contracts, and they may therefore cover items not applicable to this particular 
contract. 
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C3.2: PROJECT SPECIFICATIONS 
 

PART A: GENERAL 
 
1. DESCRIPTION OF THE WORKS 
 
1.1 Employer’s objectives 
 
This Project forms part of the Province of KwaZulu-Natal Department of Transport’s Maintenance Programme. 
For this project the main objective REHABILITATION AND SLIP FAILURE REPAIRS AT MAIN ROAD P281 
IN THE ALFRED DUMA LOCAL MUNICIPALITY UNDER THE LADYSMITH REGION.  
 
The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of 
infrastructure access.  It is therefore mandatory that the Contractor shall interact with the community via 
proactive project liaison with and project participation by its leaders and constituted organisations and forums, 
as well as through the employment of its people, and these activities shall constitute essential facets of the 
project. 
 
The Employer’s objectives in delivering public infrastructure and services for this project include the provision 
of temporary work opportunities to the local community through the application of labour-enhanced 
construction methods to the maximum extent feasible, in accordance with the Expanded Public Works 
Programme Guidelines. 
 
The Contractor shall be required to attend meetings of the local Project Liaison Committee (PLC) from time 
to time.  The requirements of the Expanded Public Works Programme (EPWP) are contained in PART E of 
section C3.3 Particular Specifications. These EPWP requirements also include provisions for the National 
Youth Service programme where applicable.   
 
1.2 Location of the Works 
 

Main Road P281 is located in the Alfred Duma Local Municipality within UThukela District 
Municipality DC 25. 

 
1.3 Overview of the Works 
 

The project entails the rehabilitation and slip failure repairs of main road P281 between 42.400 - KM 

42.480 ( Lat: 28.70097° S, Lon: 30.16261° E), which includes construction of a rock fill, layerworks, 
gabions (terramesh system), road furniture and drainage improvement.   
 

The project will include the excavation of the in-situ embankment soils from surfacing to a depth of 
approximately 2m from the road surface. The embankment should be backfilled rockfill using 

unweathered rock in tiers of 1m in height. Pavement layerworks will then be constructed consisting of 
a C4, C3 and a base of a G2 with an asphalt surfacing. 

 
 
1.4 Extent of the Works 
 

The Works to be carried out include the following main activities: 
(a) General requirements and payment 
(b) Site Establishment 
(c) Accommodation of traffic 
(d) Loading and hauling 
(e) Prime coat 
(f) Patching and edge break repair 
(g) Testing materials and judgement workmanship 
 

 

 

1.5 Detailed description of the Works 
 



Province of KwaZulu-Natal Contract No. ZNB02833/00000/00/EST/INF/25/T 

Department of Transport 

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C56 

KZN DOT | Classified as Confidential 

The following description is a broad outline of the works and does not limit the work to be 
executed by the Contractor in terms of the contract. The description of some of the major 
items indicated in this section are indicative, not absolute, and are provided to define in 
general terms the overall scope of the project. 

 

Approximate quantities of each type of work to be carried out in accordance with the 

contract documents are  listed in the Schedule of Quantities in Section C2.2. 

 

The site shall not only comprise the proclaimed road reserve but shall be extended in the 

broader sense to take account of all areas occupied by the Contractor, be it deliberate or 
unintentional, in the execution of the contract. The site includes all the land within the 
proclaimed limits of the road reserve along the extent of the works, borrow pits and quarry 

sites, stockpile areas, locations set aside for construction and supervision accommodation 
and any other location required for the execution of the Works. 

 

Incidental intrusion into private or tribal property outside the road reserve shall not be 

permitted without the owner’s written authority. Any such agreement reached with a private 
or tribal landowner (occupier) shall include the proviso that any material or equipment on 

that site shall remain the exclusive property of the Employer in terms of the contract. 
The Department requires the contractors to establish the necessary machines and 
personnel to carry out the extent of all the works. This includes the routine and safety 
maintenance work that is to be completed as confirmed with the Employers Agent prior to 
commencement. 

 

The contractor is responsible for all traffic control and safety in the area of the works. One 
lane must be available to the travelling public at all times and the maximum length of 

roadway to be under construction at any one time is 5 kilometres. At night all obstructions 
must be removed and the necessary signs such as no lines, loose stones, speed limits, etc 

must be left on the site to ensure that the travelling public are safe. Some of these signs 
will need to be left on the road until such time that the road marking has been completed. 

 

The site camp and aggregate stock pile sites must be cleared and cleaned to the 
satisfaction of the Department or its representative. This must include excess stone in the 
drainage elements. Spilt bitumen and the cut off paper must be suitably disposed of at a 
registered waste disposal dump or as set out in the Environmental Management Plan. 

 
1.5.1 Access to the Site 
 

Access to site can be obtained form the Department of Transport Area Office Alfred Duma. 

 
1.5.2 Demolition work 
 

The Contractor is not required to carry out any demolition work to existing structures. 

 
1.5.3 Spoiling of surplus material 
 

Surplus material shall be spoiled in designated areas approved by the Employer’s Agent.  

The spoil material shall be disposed of in accordance with subclause A4.1.7.2(l) of the 

COTO Standard Specifications. 

 
1.5.4 Quantities 
 

The approximate leading quantities for the permanent Works to be constructed is indicated 

in the Bill of Quantities. 
 
1.5.6 Material sources, spoil and stockpile areas 
 

Where possible, the Contractor shall source material from within 3 km of the site, utilising 

local labour. The  material which may be sourced from site include rock for gabion and stones 
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for stone pitching. 

 

 

All layer works shall be obtained either from borrow pits or from commercial sources. 

 

Spoil areas and areas for the temporary stockpiling of construction materials shall be 
determined and agreed on site in conjunction with the Employer’s Agent, the PLC (where 
applicable) and the local communities (where applicable). The Contractor shall be permitted 
to use only these agreed spoil and stockpile areas, which shall be landscaped and 
vegetated on completion of the work. 

 
1.5.7 Accommodation of traffic 
 

All works adjacent to the road shall always be constructed in such a manner as to allow the 
safe passage of traffic. The contractor shall keep the Engineer and the regional traffic police 
fully informed of any temporary changes required in the normal traffic flow and shall obtain 
their approval for these changes. 

 

The contractor shall nominate a member of his staff as site safety officer with specific 
responsibilities. The accommodation of such traffic can be on the existing road, on 

deviations or on both. 
 

The travelling public has the right of way on all public roads. The contractor shall employ 

suitable, approved methods to control the movement of his equipment in such a way that 

the travelling public is not endangered. 

 

The Engineer has the right to stop the works should the contractor fail to erect and maintain 
traffic signs and warning signs. Such stoppage of the works shall continue until the Engineer 
is satisfied that the necessary items have been erected and that the defective items have 
been repaired or replaced. 

All temporary road signs, devices, sequences, layouts and spacing shall also comply with 
the requirements set out in the Road Traffic Act, (Act 29 of 1989) and its Regulations, the 

requirements of the relevant authority and the drawings. 
 

The overall responsibility of ensuring that adequate temporary traffic control and safety 
measure are in place at all times shall be that of the contractor. 

 

The contractor shall inspect all traffic control facilities at least once daily and immediately 
make good any shortcomings. The contractor shall indemnify the Employer and Engineer 
against all proceedings, claims, damages and costs which may arise from or be related to 
the absence of traffic control facilities. 

 

The sub-contractors will have to include traffic accommodation in their tendered rates, 
unless it has been agreed with the Main Contractor to provide traffic accommodation. 

 

When the contractor is conducting Gravel Dumping or Processing, the Signposting must 

be in terms of Annexure A13 which is attached at the end of this document 
 

1.5.8 Accommodation of other contractors 
 

In addition to the requirements of Clause 5.4.2 of the General Conditions of Contract for 
Construction Works 2015, the Contractor must take note of the presence of other 
Contractors on site and make allowance for them in site. This may involve adapting the 
Contractor’s Program to accommodate the work of other Contractors and ensuring their 
access to site. 
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1.5.9 Existing services 
 

The Contractor shall make himself acquainted with the position of all existing services 

before any excavation or other work likely to affect the existing services is commenced. 

 

The Contractor will be held responsible for any damage to known existing services caused 

by or arising out of his operations and any damage shall be made good at his own expense. 
Damage to unknown services shall be repaired as soon as possible and liability shall be 

determined on site when such damage should occur. 
 

Prior to commencing construction activities in a particular area, the Contractor shall also 
diligently enquire of local landowners as to whether there are any other known services 

which have not been shown on the drawings but which may be affected by the construction 
activities in that area, and any such services shall be brought to the attention of the 

Engineer immediately. The Contractor shall take note of the requirements of clause 1202 
of the standard specifications with regard to services. 

 
1.5.10 Employer’s Agent’s site offices and laboratory 
 

The Contractor shall be required to provide furnished site office facilities, laboratory 
facilities, ablution facilities, and carports for the Employer’s Agent at a site located in close 
proximity to the Contractor’s office establishment and to the Works.  A possible area for 
such site establishment shall be indicated at the Site Clarification Meeting. 

 
1.5.11 Climate 
 
 The road is in a high summer rainfall region with a 30-year average annual precipitation of 1200 mm 
 
1.5.12 Environment 
 
The Contractor’s attention is called to clause A1.2.3.3 of Standard Specifications for Road and Bridge Works 
for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the requirements of 
Part C: Environmental Management Specification contained in section C3.3 Particular Specifications. 
 
1.5.13 Labour 
 

A Project Liaison Committee will be established and will a vital means of communication 
between all parties involved with the project. The composition of the PLC comprises 
representatives of the Employer, the Employer’s Agent and formal structures within the 

community. 
 

The Contractor shall make use of these communication channels, and shall appoint from 
amongst his site personnel a responsible person to participate in the affairs of the PLC, and 
this representative will be also required to attend the monthly PLC meetings. 

 

It is mandatory that the Contractor shall interact with the community via proactive project 
liaison and project participation by its leaders and constituted organisations and forums, as 
well as through the employment of its people, and these activities shall constitute essential 
facets of the project. 

 

Local labour is to be used and the employment of such labour is to be done in conjunction 

with the PLC. The PLC will form a Labour Committee who shall assist the Contractor with 
the recruitment of local labourers to ensure an equal distribution of people employed 

between the various Amakhosi in the area. 
. 
1.5.14 Labour-enhanced construction methods 
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Labour enhanced construction shall mean the economically efficient employment of as great a portion of local 
labour as is technically feasible to produce a standard of construction as demanded by the specifications with 
completion by the Due Completion Date, where local labour is the primary resource, supported by plant for 
activities that cannot be carried out feasibly by labour only. 
 
Labour enhanced construction activities are to be planned as task-based work as a general rule.  A task 
means a fixed quantity of work, to be performed to a clearly defined quality.  Task-based work means work in 
which a worker is paid a fixed rate for performing a task, which is clearly defined in terms of quantity and 
quality.  Typically, a particular task can be completed within a working day. 
 
Appropriate portions of the Works included in the Contract shall be carried out using labour enhanced 
construction methods. 
 
Except where the use of equipment is essential in order, in the opinion of the Employer’s Agent, to meet the 
specified requirements by the Due Completion Date, or where the use of equipment is essential as a result 
of occupational health and safety considerations, the Contractor shall use only hand tools and equipment in 
the construction of those portions of the Works that are required in terms of these Project Specifications to be 
constructed using labour enhanced construction methods. 
 
Such portions of the Works shall be constructed utilizing only the local labour of the Contractor and/or the 
local labour of subcontractors, supplemented by the Contractor’s key personnel to the extent necessary and 
unavoidable, unless otherwise instructed by the Employer’s Agent and in accordance with the further 
provisions of the relevant sections of Part B of the Project Specifications. 
 
Subject to considerations of occupational health and safety, and subject to the nature of the in situ materials 
being such that they can be excavated efficiently by hand, the portions of the Works to be carried out under 
supervision using labour enhanced construction methods are listed under the labour enhanced item numbers 
as per COTO -Draft Standard(DS) October 2020 specifications in the bill of quantities, include, but are not 
limited to, the following: 
 
▪ Patching and Edge Break Repairs 
 
▪ In respect of those portions of the Works which are not listed above, the construction methods adopted 

and the equipment utilized shall be at the discretion of the Contractor, provided always that the 
construction methods adopted and the equipment utilized by the Contractor are appropriate in respect of 
the nature of the Works to be executed and the standards to be achieved in terms of the Erection of the 
Contractor’s and Employer’s Agent’s site establishment facilities; 

 
1.6 Temporary Works 
 
The Temporary Works required under this Contract shall include the traffic accommodation measures 
implemented, the provision of drainage control, falsework and formwork during the construction of the minor 
drainage structures, and the provision of any scaffolding or temporary propping used during the erection of 
the road signs. 
 
1.7 Maintenance of the Works during the construction period 
 
The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and 
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020 with respect to the care and protection of the Works. 
 
The handing-over of the road reserve for this contract is described in clause A1.2.3 of Standard Specifications 
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.  
The Contractor shall be responsible for maintaining this portion of the road from the date of hand-over until the 
issue of the Certificate of Practical Completion. 
 
1.8 Testing of materials 
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A prime cost sum has been allowed in chapter 20 of the Bill of Quantities for all acceptance control testing 
laboratory work to be carried out by the Employer’s Agent using the laboratory facilities which may include 
and/or commercial laboratory facilities. 
 
The Contractor shall carry out at his own cost the required process control testing as specified in terms of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 
 
1.9 Power supply and other services 
 
The Contractor shall make his own arrangements concerning the supply of electrical power and all other 
services.  No direct payment shall be made for the provision of electrical and other services.  The cost thereof 
shall be deemed to be included in the rates and amounts tendered for the various items of work for which 
these services are required. 
 
1.10 Construction in confined areas 
 
It may be necessary for the Contractor to work within confined areas.  Except where provided for in the 
specifications, no additional payment shall be made for work done in restricted areas.  In certain places the 
width of the fill material and pavement layers may decrease to zero and the working space may be confined.  
The method of construction in these confined areas largely depends on the Contractor’s constructional plant.  
However, the Contractor shall note that, unless otherwise provided for in terms of the scheduled payment 
items in the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), 
Draft Standard (DS), October 2020 or these project specifications, measurement and payment shall be in 
accordance with the specified cross sections and dimensions only, irrespective of the method used for 
achieving these cross sections and dimensions, and that the tendered rates and amounts shall include full 
compensation for all special equipment and construction methods and for all difficulties encountered when 
working in confined areas and narrow widths, and at or around obstructions, and that no extra payment shall 
be made nor shall any claim for additional payment be considered in such cases. 
 
1.11 Contractor’s campsite (Project Specific) 
 
Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific Clarification 
meetings) 
 
The Contractor shall make his own arrangements for the provision of his campsite and housing for 
construction personnel but the chosen site shall be subject to the approval of the Employer’s Agent, the local 
authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project. 
 
The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with 
the requirements of all local authority, environmental and industrial regulations concerned.  In establishing and 
maintaining his campsite, due cognisance is to be taken of the requirements of clause A1.3.3 of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020. 
 
The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the 
employment, transport and accommodation of labour on site. 
 
The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in 
this area and strict security will be required for all plant, establishment, temporary works and partially 
completed works.  The Contractor shall be responsible for providing security for all plant, establishment, 
temporary works and partially completed works.  No separate payment shall be made for the provision of 
such security since full compensation for these costs shall be deemed to be included in the amount tendered 
for item C1.3.1.3 (The contractor’s general obligations: Time-related obligations). 
 
1.12 Additional requirements for construction activities 
 
The travelling public shall have the right of way on public roads, and the Contractor shall make use of 
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard 
on the road. 
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The Contractor’s tendered rates shall include full compensation for all costs which may arise from the 
construction and maintenance of deviations and construction under traffic. No claim for additional costs which 
may arise from these methods of traffic accommodation and no additional payment owing to inconvenience 
as a result of the Contractor’s method of working shall be considered. 
 
1.13 Construction programme 
 
The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General 
Conditions of Contract 2015, clause A1.2.7 of the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020.   
 
In addition to any other restrictions accommodated by the Contractor in compiling the construction 
programme, the following constraints shall be taken into account in the preparation thereof: 
 
(a) The whole of the Works (and the portions of the Works if completion in portions is required) shall be 

completed within the time period(s) stated (refer to the Contract Data in section C1.2.2). 
 
(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b) 
 
(c) Allowance shall be made for non-working days and special non-working days (refer to the Contract 

Data in section C1.2.2). 
 
(d) Construction activities must comply with all the specified environmental requirements including clause 

A1.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020 and the requirements of Part C: Environmental 
Management Specification contained in section C3.3 Particular Specifications. 

 
(e) Construction activities must comply with all the specified health and safety obligations including the 

requirements of Part D: OHSA 1993 Health and Safety Specification contained in section C3.3 
Particular Specifications. 

(f) Strict control of access to and from local public roads shall be required when construction vehicles, 
plant or equipment leave or enter the site. 

 
(g) Throughout the contract period traffic must be accommodated through the site and all other 

contractors engaged on the construction of identified roads must be accommodated. 
 
(h) The Contractor’s programme of work shall take due cognisance of risks by limiting the duration of the 

exposure of the various construction elements to natural phenomena. 
 
 
 
 
 
 
 
. 
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PRELIMINARY CONSTRUCTION PROGRAMME 
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2. DRAWINGS 
 
The drawings that form part of the Tender documents are issued on a CD and shall be used for Tender 
purposes only. 
 
The Contractor will be supplied with three complete sets of A0 paper print drawings, and one set of drawings 
on a CD.  These A0 paper prints and CD are issued free of charge and the Contractor shall make any 
additional copies he may require at his own cost. 
 
Any information in the possession of the Contractor which the Employer’s Agent requires to complete the as-
built drawings shall be supplied to the Employer’s Agent before a certificate of completion will be issued. 
 
Only figured dimensions shall be used, and drawings shall not be scaled unless so instructed by the 
Employer’s Agent.  The Employer’s Agent will supply all figures / dimensions omitted from the drawings. 
 
The levels given on the drawings are subject to confirmation on site, and the Contractor shall submit all levels 
to the Employer’s Agent for confirmation before he commences any structural construction work.  The 
Contractor shall also check all clearances given on the drawings and shall inform the Employer’s Agent of 
any discrepancies. 
 
3. PROCUREMENT 
 
The contractor shall procure goods and services under provisional sums and prime cost sums according to 
the Employer’s standards. 
 
4. CONSTRUCTION 
 
4.1 Applicable SANS 2001 standards for construction work 
 
All construction work must conform with the relevant SABS or SANS specifications referred to in the ‘Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020’, or in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, 
of this document. 
 
4.2 Applicable national and international standards 
 
All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as amended in 
Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this document. 
 
4.3 Particular / generic specifications 
 
As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project 
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are 
applicable to this Contract: 
 

Part C: Environmental Management Specification 

Part D: OHSA 1993 Health and Safety Specification 

Part E: Expanded Public Works Programme 

Part F: Small Contractor Development 

 
The ‘General Conditions of Contract for Construction Works, Third Edition (2015)’, published by the South 
African Institution of Civil Engineering which is applicable to this Contract. 
 
 
4.4 Certification by recognized bodies 
 
No certification of items included in the Works is required. 
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4.5 Plant and materials provided by the Employer 
 
No plant and materials are to be provided by the Employer. 
 
4.6 Services and facilities provided by the Employer 
 
The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract.  No other 
services or facilities are to be provided by the Employer. 
 
5. MANAGEMENT 
 
5.1 Applicable SANS 1921 standards 
 
The following parts of SANS 1921 and associated specification data are applicable: 
 
5.1.1 SANS 1921-1 Part 1: General engineering and construction works 
 

 

Specification data associated with SANS 1921-1 

Clause 
No. 

Essential data 

4.1.7 
There are no requirements for drawings, information and calculations for which the 
Contractor is responsible. 

4.2.1 The responsibility strategy assigned to the Contractor for the works is ‘A’. 

4.3.1 

The programme must conform to clause A1.2.7.1 (Scheme 1) ‘Programme of Work’ of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of the ‘General 
Conditions of Contract 2015’. 

4.3.3 The Contractor must give 24 hours’ notice for inspection of work that is to be covered up. 

4.7.3 
Where applicable, the Contractor is afforded the opportunity of pricing an item to cover 
costs of unavoidable over-break. 

4.12.2 

The samples of materials, workmanship and finishes that the Contractor is to provide and 
deliver to the Employer/Employer’s Agent are to be as described in clause A1.2.8 
‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’. 

4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none. 

4.14.5 
The Contractor is to provide latrine and ablution facilities as described in Part C 
‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these 
Project Specifications. 

4.14.6 

The requirements for the provision and erection of signboards are as described in clause 
A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for Road 
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in Section 
C4: Site Information of these Project Specifications. 

4.17.1 

The requirements for the termination, diversion or maintenance of existing services are 
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 
2020. 

4.17.3 
Services that are known to exist on the site are described in clause A1.2.7.3 and Chapter 
2 of the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020. 

4.17.4 The requirements for detection apparatus for locating underground services are:  none. 

4.18 
The additional health and safety requirements are described in Part D ‘OHSA 1993 Health 
and Safety Specification’ in Section C3.3 Particular Specifications of these Project 
Specifications. 
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5.1.1.1 Additional clauses: 
 

(a) Site meetings and procedures 
 
Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020.  The Contractor shall keep on site a set of minutes of all site meetings, daily records of 
resources (people and equipment employed), a site memoranda book, a complete set of contract working 
drawings and a copy of the procurement document, and shall make these available at all reasonable times to 
all persons concerned with the contract. 
 

(b) Water and electricity 
 
The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and A1.4.7.3 
‘Services’ of the Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020. 
 
5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness 

Specification data associated with SANS 1921-6 

Clause No. Essential data 

4.2.1(a) 

A qualified service provider is one that is an accredited or provisionally accredited training 
service provider in the HIV/AIDS field.  A list of accredited service providers can be 
obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and Welfare 
SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website: 
www.hwseta.org.za. 

4.2.1(a) 
The HIV/AIDS awareness programme is to be repeated at four monthly intervals 
throughout the duration of the contract. 

 
5.1.2.1 Additional clauses: 
 

(a) Workshops 
 
The duration of each workshop shall not be less than 2½ hours. 
 
5.2 Recording of weather 
 
The Contractor shall erect a rain gauge and record the rainfall as described in clause A1.2.3.4 of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020.  This information together with other details of the prevailing weather conditions shall be 
recorded in the daily site diary. 
 
5.3 Unauthorised persons 
 
The Contractor shall keep unauthorised persons away from the Works at all times.  Under no circumstances 
may the Contractor’s personnel be accommodated on the site. 
 
5.4 Management meetings 
 
Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and 
health and safety amongst other things.  Attendance by the Construction Manager and the Employer’s Agent’s 
Representatives on site is mandatory, and attendance by other interested parties will be by invitation. 
 
5.5 Forms for contract administration 
 
The Employer’s Agent’s Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’, 
‘Requests for Inspection’ and any others deemed to be necessary during the contract. 
 
5.6 Electronic payments 
 

Payments of approved payment claims will be made electronically upon submission of the Contractor’s 
banking details. 
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5.7 Daily records 
 
A site diary is to be compiled jointly by the Construction Manager and the Employer’s Agent’s Representatives 
on site and is to be agreed and signed by both parties.  The original signed copy is to be retained by the 
Employer’s Agent’s Representative. 
 
The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the 
Employer’s Agent’s Representative and is to provide copies to the Employer’s Agent’s Representative when 
requested. 
 
5.8 Payment certificates 
 
Details of measurements, proof of payment for items contained in provisional sums and prime cost sums, 
proof of ownership of Plant and materials on site and documentation pertaining to contract price adjustment 
and special materials, are required as substantiation of claims for payment. 
 
5.9 Permits 
 
No security/entrance permits are required by the Contractor’s personnel to enter the site. 
 
5.10 Proof of compliance with the law 
 
There are no requirements for the Contractor to verify compliance with any legislation. 
 
5.11 Submission of reports 
 

The contractor shall submit monthly reports in accordance with the specifications in Part E: Expanded 

Public Works Programme and Part F: Small Contractor Development. 
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C3.2: PROJECT SPECIFICATIONS 

 
 

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 
 
PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER 
ADDITIONAL SPECIFICATIONS 
 
In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in the 
Project Specifications between alternative materials or methods of construction, and for additional 
requirements to be specified to suit a particular contract.  Details of such alternatives or additional 
requirements applicable to this Contract are contained in this part of the Project Specifications.  It also contains 
the necessary additional specifications required for this Contract. 
 
The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘PS’ with a 
number corresponding to the relevant clause or item number in the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
New clauses and payment items not covered by clauses or items in the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have been 
included here and have also been designated with the prefix ‘PS’.  Such clauses and items have been given 
a new number following upon the last number used in the particular chapter referred to in the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020. 
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS 
 
PART A: SPECIFICATION 
 
PSA1.2.3.4 EXTENSION OF TIME FOR DELAYS BY RAINFALL 
 
Add the following to the end of A1.2.3.4(b) Method 2 (Critical path method with consequential delays): 
 

The value of “n” working days expected delay caused by normal rainy weather as referred to in Method (ii) 

shall be as given in the table below for each respective calendar month of any year: 

 
 
Month 

 
Expected delay of "n" 

working days due to normal 
rainy weather 

 
Month 

 
Expected delay of "n" 

working days due to normal 
rainy weather  

 
January*** 
February 
March 
April 
May 
June 

 
 

5 
4 
4 
3 
2 
1 

 
 
July 
August 
September 
October 
November 
December*** 

 
 

1 
1 
2 
3 
4 
5 

  *** Includes the whole month of December / January. 
 
 
PSA1.2.3.11 ORDERING OF DAYWORKS 
 
Replace Clause A1.2.3.11 with the following: 
 
PSA1.2.3.11 DAYWORKS 
 

a. Scope 
 

Rates for daywork shall be entered in the under item C1.2.8.1 in accordance with the following 
specifications. 

 
b. Daywork Rates 

 
According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried out 
using rates tendered in the daywork schedule.  A schedule of personnel, construction equipment and 
vehicles which may be required to perform work on a daywork basis is included in the Bill of 
Quantities.  The quantities used in the Bill of Quantities are for tender evaluation purposes only and 
the use or not of these items shall not constitute a variation in terms of Clause 6.3 of the General 
Conditions of Contract 2015. 

 
No work will be paid for as daywork without the written instruction or approval of the Employer’s 
Agent. 

 
c. Type of Work 

 
The Employer’s Agent may order daywork in certain cases where it is necessary to vary or to extend 
the works due to new or unforeseen circumstances to such an extent that the tendered rates for 
specific items of work are no longer applicable, or where no suitable combination of tendered rates 
can be used to pay for such work. 

 
As a general rule, applicable rates for additional work items will be agreed between the Contractor 
and the Employer’s Agent.  Daywork will only be used in exceptional circumstances. 
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d. Materials 
 

Materials for use in works carried out under daywork shall be purchased by the Contractor who shall 
also arrange for delivery to site, and shall be responsible for any other requirements associated with 
specific materials.  A Provisional Sum has been allowed in C1.2.8  of the Bill of Quantities for daywork 
materials.  The Contractor shall enter a tendered percentage in the Bill of Quantities to cover his 
handling costs and profit, as per other provisional and prime cost sums in this Contract. 
 
Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’.  No contract 
price adjustment will be applicable to materials. 
 
The Contractor shall submit proof of ownership for any materials used in daywork with his daywork 
claim to the Employer’s Agent.  Further, if specific materials are required for daywork, quotations will 
be called for as per Clause 6.5.2 of the General Conditions of Contract 2015. 

 
e. Construction Equipment 

 
Where daywork is ordered, the tendered rates for construction equipment in C1.2.8 of the Bill of 
Quantities shall be used in calculating the payment due for any construction equipment required to 
execute the daywork.  If no rate is included in the Bill of Quantities for a particular item of construction 
equipment, and where no other rate or combination of rates would provide suitable compensation, 
then the daywork method of payment described in Clause 6.5.1.3 of the General Conditions of 
Contract 2015 will be used. 
 
The tendered rates for each item of construction equipment shall include for all operating costs 
associated with the said item of construction equipment.  Such costs are deemed to include fuel, re-
fuelling costs, lubrication and routine servicing / maintenance, breakdowns and spares, all overhead 
costs, site management costs and administration costs.  The tendered rates shall also include the 
construction equipment operator and the general supervision of the construction equipment while it 
is engaged in the daywork. 

 
f. Salaries and Wages of Workmen 

 
The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in 
the Bill of Quantities.  The tendered rates shall include for all costs associated with the employment 
of personnel, including salaries, wages, allowances, workmen’s compensation, medical aid and 
pension contributions, government levies and taxes, training costs and any costs associated with 
living on the site.  The tendered rates shall also include for the transportation of the workmen to the 
site of the daywork. 
 
All overhead costs, administration costs, site management costs and the Contractor’s profit are 
deemed to be covered by the daywork rates and no additions or mark ups will be made to the tendered 
rates. 
 
The tendered rates shall also include any hand tools normally associated with the workmen’s job 
description e.g. picks, shovels, hammers, saws and spirit levels.  The tendered rate for labourers 
shall also include for the casual supervision by a gang leader or foreman.  Only when specifically 
called for by the Employer’s Agent, will payment be made for the use of a gang leader or foreman 
supervising on a continuous basis. 

 
g. Measurement and Payment 

 
The following principles shall also apply to the measurement and payment of daywork. 
 
The unit of measurement for construction equipment shall be the number of Vibroclock hours worked 
and each item of construction equipment shall be fitted with a Vibroclock, the cost of which shall be 
included in the rates.  Excessive non-productive time when the engine is idling will not be paid for.  
Where there is ambiguity between the flywheel horsepower and mass of the machine, the flywheel 
horsepower shall govern the measurement category.  Where width and mass are specified, mass 
shall govern the measurement category. 
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The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General 
Conditions of Contract 2015 with regard to the submission of lists and statements of personnel, 
materials and construction equipment used for daywork. 
 
The payment items under C1.2.8 in the Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020 will be applicable. 
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PSA1.2.3.15 Routine maintenance 
 

Add the following to Clause 1.2.3.15: 
 
Where the Contractor has been appointed by the Employer as part of the contract to carry out routine 
maintenance activities over the newly constructed section of the road during the defects liability 
period, the Contractor shall be required to identify all the maintenance activities required timely and 
shall submit this to the Employer for approval in writing before undertaking the work. This routine 
maintenance responsibility shall include only the maintenance of the newly constructed road, and 
shall include maintenance of road furniture, fixtures and the like and shall typically comprise of grass 
cutting, the clearing and maintenance of drainage systems, repair of guardrails, repair of signs, 
replacement of road studs and road marking. 
 
This routine maintenance shall exclude any repairs of defects in the works. Repairs of defects in the 
works shall remain the responsibility of the Contractor as per the contractual obligations.   
 
Add the following new payment item.  
 
PSC1.2 MEASUREMENT AND PAYMENT 
 
Item Description Unit 
 
PSC1.2.11  Maintenance of the new road during the defect liability period: 
 
PSC1.2.11.1 (i) Grass cutting       Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.1(i) %  

  
PSC1.2.11.2 (i) Drain cleaning      Prov sum 
 
  (ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
   
PSC1.2.11.3 (i) Cleaning out culverts      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
PSC1.2.11.4 (i) Repair of Guardrails      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
PSC1.2.11.5 (i) Replacement of Road Studs     Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 

PSC1.2.11.6 (i) Road Marking      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
PSC1.2.11.7  (i) Repair of Road Signs      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
Payment will only be made under items PSC1.2.11.1 to PSC1.2.11.7 when the relevant item of routine 
maintenance work has been submitted by the Contractor to the Employer for approval and the 
Employer has confirmed in writing the scope, quantity and/or frequency of work that is to be carried 
out.  
 
The provisional sum allowed under item PSC1.2.11.1 shall provide for grass cutting. The contract 
rate shall include full compensation for tools, transport and labour required for cutting and removing 
grass in restricted and steep access areas with hand tools in addition to mowing and removing grass 
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in more accessible areas.  
 
The provisional sum allowed under item PSC1.2.11.2 shall provide for drain cleaning. The rate shall 
be based on the kilometre of side or median drain cleaned. Each drain shall be measured separately. 
The contract rate shall include full compensation for the removal of all silt, mud, gravel, rocks and any 
other obstructions in the drain as well as for loading and hauling the removed material to spoil 
regardless of the haul distance.  
 
The provisional sum allowed under item PSC1.2.11.3 shall provide for cleaning of culverts. The 
contract rate shall include full compensation for the removal of all silt, mud, gravel, rocks and any 
other obstructions from inside the culvert or from the culvert entrance and exit as well as for loading 
and hauling the removed material to spoil regardless of the haul distance.  
 
The provisional sum allowed under item PSC1.2.11.4 shall provide for the repair of guardrails. The 
contract rate shall include maintenance and repairs to any part of the guardrail including the timber 
posts, end wings, bullnoses, end treatments, bridge adapters and reflectors.  The tendered rates shall 
include full compensation for furnishing all materials and labour for erecting and galvanizing the 
guardrails, complete with posts, spacer blocks, bolts, nuts, washers and reinforcing plates, and 
excavating holes in all classes of material, concrete, backfilling and removing any surplus material. It 
shall also include full compensation for incidentals in respect of supplying and erecting guardrails, 
end treatments, and turned down sections. The rate shall also include reflective plates to guardrails 
and drilling and blasting of holes 
 
The provisional sum allowed under item PSC1.2.11.5 shall provide for the replacement of road studs. 
The rate shall include full compensation for establishing specialist teams and equipment, and for 
procuring and furnishing all the necessary material, labour and equipment, and for fixing and 
maintenance as specified. The road studs to be installed shall match that of the specifications in 
under payment item C11.7.7. 
 
The provisional sum allowed under item PSC1.2.11.6 shall provide for the reapplication of road 
marking. 
The unit of measurement for applying the roadmarking material for the lettering, symbols, transverse 
lines, islands and arrestor bed markings shall be the square metre, and the quantity to be paid for 
shall be the actual surface area of the lettering, symbols, transverse lines, islands and arrestor bed 
markings, completed in accordance with the specifications and on instructions of the Engineer. 
 
The rate for applying the road marking material shall include full compensation for establishing 
specialist teams and equipment, and for procuring and furnishing all material, including the retro-
reflective beads and all necessary equipment, and for applying, protecting and maintenance as 
specified, including the setting out of lettering, symbols, transverse lines, islands and arrestor bed 
markings. 
 
The provisional sum allowed under item PSC1.2.11.7 shall provide for the reinstatement or 
replacement of regulatory or warning road signs. The rate for item PSC1.2.11.7 shall include full 
compensation for procuring and furnishing all the materials, and for manufacturing and supplying the 
completed road signboard, including amongst others the supporting framework, reinforcement, cross 
bracing, struts, fixing brackets, angle-irons, channel profiles, galvanizing (if specified), painting, retro-
reflective or semi-matt black lettering, symbols, numbers, arrows, emblems and borders, for attaching 
the road signboard to a road sign support structure and for all materials, equipment, labour, 
supervision, nuts, bolts, transport, handling, etc necessary for the manufacture, completion, delivery, 
installation of the road sign board complete as specified, the removal and disposal of all vegetation 
obstructing the motorists’ view of the new or replaced sign board, and shall include payment for road 
sign supports. 
 
All the provisional sum under items PSC1.2.11.1 TO PSC1.2.11.7 shall be in accordance with the 
General Conditions of Contract applicable to Provisional Sums. 
 
 
The Handling Costs and Profits tendered percentage under subitem PSC1.2.11.1 to PSC 1.2.11.7 (ii) 
is a percentage of the total amount of expenditure approved by the Employer’s Agent under the 
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provisional sum subitems PSC1.2.11.1(i) to PSC 1.2.11.7 (i) and shall include full compensation for 
attendance by the Contractor, for the handling costs of the Contractor, and for the profit in connection 
with payments made by the Contractor with respect to the provision of each maintenance activity as 
indicated in the schedule. 
 

 
 
PSA1.2.3.18 Stakeholder liaison 
 
Add the following to Clause A1.2.3.18: 
 

a. Project Liaison Committee 
 

The process of implementing infrastructure projects will be undertaken by means of structured 
engagement between those responsible for the delivery of the project and the community. 
 
A Project Liaison Committee (PLC) is a vital means of communication between the parties involved 
with the project.  A PLC may be formed if the project is such that a specific community can be 
identified. 
 
The PLC comprises representatives of the employer, the engineer and formal structures within the 
community.  The contractor shall make use of these communication channels, and shall appoint from 
amongst his site personnel a responsible person to participate in the affairs of the PLC, and this 
representative shall also attend the monthly PLC meetings when so requested. 

 
The PLC shall meet at least once every month until such time as it is of the opinion that it could fulfil 
its tasks by meeting less frequently. 
 
The PLC deals with local labour on the project, and is tasked with: 
 

• assisting with community liaison and the resolution of community disputes; 

• devising fair and transparent procedures that will assist the contractor in the engagement of 
labour; 

• advising on and monitoring labour issues; and 

• assisting in the resolution of labour disputes. 
 
All labour recruitment, employment and associated risks shall remain the sole responsibility of the 
contractor. 
 
A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of the 
PLC on a provisional sum basis.  Payment under this item shall be made only for the period for which 
the duties of the PLC are required, and not necessarily for the full duration of the contract. 
 

b. Community Liaison Officer (CLO) 
 

The contractor, after consultation with the Project Liaison Committee (PLC), shall appoint a 
ccompetent local person as a Community Liaison Officer (CLO).  The contractor shall appoint the 
CLO as part of his site personnel, and shall direct all his liaison efforts with the local community 
through the appointed CLO. 
 
The period of employment and the remuneration of the CLO shall be determined jointly by the 
contractor, the engineer and the employer. 
 
The CLO shall: 

 
i. represent the community and assist the contractor, the engineer and the employer with 

communication between them and the community; 
ii. work an 8-hour day with a total of 40 hours worked per week, and shall be present on site 

each day except when performing off-site community liaison activities; 
iii. communicate daily with the contractor on labour related issues such as numbers and skill; 
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iv. assist in the identification and screening of local labourers from the community in accordance 
with the contractor’s requirements; 

v. inform local labour of their conditions of employment, including their period of employment; 
vi. attend disciplinary proceedings involving local labour, and ensure that hearings are fair and 

reasonable; 
vii. attend all meetings at which the community and/or local labour are present or are required to 

be represented; 
viii. attend monthly site meetings to report on community and local labour matters; 
ix. keep a daily written record of interviews and community liaison; 
x. submit monthly returns regarding community liaison; and 
xi. carry out all such other duties as agreed upon between all parties concerned. 

 
A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of the 
CLO on a provisional sum basis.  Payment under this item shall be made only for the period for which 
the duties of the CLO are required, and not necessarily for the full duration of the contract. 

Add the following new Clause A1.2.3.24: 
 
PSA1.2.3.24 Compliance with the Road Traffic Act 
 
When a service necessitates vehicles or plant travelling or working on a public road, the following shall apply: 

 

• The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act 
No. 93 of 1996) as amended. 

• Every driver and operator of a vehicle or an item of plant shall be in possession of a valid 
permit in respect of the class of vehicle or item of plant he / she is driving or operating. 

 
The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and guarding as 
may be necessary or required by the Employer’s Agent or by any act, regulation or statutory authority in order 
to minimise the danger and inconvenience caused to vehicle and pedestrian traffic.  The Contractor by 
accepting this contract shall be deemed to have indemnified the Employer and the Employer’s Agent against 
any claims, damages and / or costs that may arise in this regard. 
 
Add the following new payment item. 
 
PSC1.2 MEASUREMENT AND PAYMENT 
 
Item   Unit 
 
PSC1.2.10 Community Participation 
 
(a) Cost for community Participation (PLC and CLO) ......................................... Prime Cost Sum 
 
(b) Handling costs and profit in respect of sub-item PSC1.2.10(a) above ........... percentage (%) 
 

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of Contract 
2015. 
 
The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s Agent 
under sub-item PSC1.2.10(a), and shall include full compensation for the handling costs of the Contractor 
and the profit in connection with the provision of a Community Liaison Officer.” 
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C1.3 CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS 
 
PART C: MEASUREMENT AND PAYMENT 
 
PSC1.3.1.3 Time-related obligations 
 
Add the following at the end of clause C1.3.1, Under Item C1.3.1.3 
 
“The amount payable to the contractor for time-related general obligations arising from extensions of time 
granted in accordance with Clause 5.12.1.and Clause 5.12.2 of the GCC 2015, shall be calculated as follows: 
 

(i) The Contractor shall apply for the extension of time in terms of the number of days delay incurred 
calculated in accordance with Clause 5.1 of the GCC 2015. 
 

(ii) The number of days extension of time calculated in accordance with Clause 5.1 of the GCC 2015, 
finally granted shall then be added to the due completion date of the contract by the Engineer, 
commencing on the first working day after the day of the original due completion date. Non-
working days and special non-working days as defined in the contract data shall not be counted 
as working days in calculating the extended completion date. 

 
(iii) The number of calendar days extension of time granted from the original completion date to the 

extended completion date as calculated in (ii) above shall then be calculated, commencing on 
the first calendar day after the day of the original completion date. 

 
The following formula shall then be used to calculate the number of months extension of time 
granted;  
 
No. of months extension of time granted  
= [(No. of calendar days extension of time granted / 365)] × 12  
 

(iv) The number of months extension of time granted calculated as in (iii) above shall be the number 
of additional months measured for payment for time-related general obligations under item 
PSC1.3.1.3 and in accordance with Clause 5.12.3 of the GCC 2015 as a result of the extensions 
of time granted.  
 

NOTE:  The number of months extension of time granted calculated as in (iii) above shall also be included in 
the measurement of any other items scheduled under Sections C1.3, C1.4 and C1.5 or elsewhere in the 
schedule of quantities that involve the unit of measurement "month" and that were provided on site for the full 
duration of the extended period. Where such items were provided for a portion of the extended period only, a 
pro rata payment shall be made, based on the number of calendar days the item was provided on site after 
the original completion date divided by the number of calendar days as calculated in (iii) above for the 
extension of time granted." 
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CHAPTER 1.5 ACCOMMODATION OF TRAFFIC 
 
PART C: MEASUREMENT AND PAYMENT 
 
Add the following new payment item. 
 
PSC1.5 MEASUREMENT AND PAYMENT 
 
Item   Unit 
 
PSC1.5.13 Blading by road grader 
 

PSC1.5.13.1. Blading by road grader of >6m  

a) Machine Trimming: Normal Blading – 3% - without Watercart  kilometre (km) 

b) Machine Trimming: Dry Road Blading using Watercart – 3% kilometre (km) 

PSC1.5.13.2 Blading by road grader of <6m 

a) Machine Trimming: Normal Blading – 3% - without Watercart  kilometre (km) 

b) Machine Trimming: Dry Road Blading using Watercart – 3% kilometre (km) 

 
The tenderer is to assume that it will take 4 passes with a grader to achieve the desired road profile, a further 
4 passes with the grader to spread the fines and a further 2 passes to achieve the required finish. The rate 
for Dry Road Blading shall include the utilisation of a Water sprinkler to thoroughly water the full width of 
gravel layer by making sufficient passes as required, ahead of the grader. The rate shall include for Travelling 
to and from the Contractor camp. The measurement will be the km of completed road. The rate shall further 
include for the removal and cleaning of any spillage of material into existing structures and catch pits. 
 
CHAPTER 8.8 PATCHING AND EDGE BREAK REPAIR 
 
Add the following new payment item. 

PSC8.8.7.4. Temporary cold mix plug 

a) Patches less than 1m2 square meter (m2) 

b) Patches greater than 1m2 but not exceeding 2m2 square meter (m2) 

The tendered rate shall include full compensation for providing all the material, transport, work in restricted 
areas, machinery, equipment, labour, supervision, excavating and removing the existing premix surface  and 
lose material to an overall depth of approximately 100mm, scarifying and removal of all loose material and 
dust by means of sweeping/brushing. Prepare the surface with 0.55l/m2 of 60% anionic Bitumen emulsion 
tack coat to be verified with the engineer and backfilling the area with approved cold mix Asphalt with a 
maximum aggregate size of 10mm and in accordance with TRH 8, compacted to a density of 97 % Rice – 
design voids, to 5mm above the existing road surface level. All Potholes are required to be patched within 24 
hours from the time that the pothole is reported to the contractor. 
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CHAPTER 11.3 GUIDE BLOCKS AND KILOMETRE MARKER 
 
Add the following new payment item. 
 
PSC11.3 MEASUREMENT AND PAYMENT 
 
Item   Unit 
 
PSC11.3.4 Repainting of Kilometre Post  Number (No) 
 
The unit of measurement shall be the number of Kilometre posts painted. 

 
The tendered rate shall include full compensation for all labour and material and painting, as may be 
necessary for completing the work in accordance with the details shown on the drawings (SD1003/B). 
 
CHAPTER 11.3 MECHANICALLY STABILISED FILL AND GABIONS  
 
 
PSC C12.6.16.1.1 a) and b) 
 
The tendered rates shall include full compensation for supplying all the materials, including wire-mesh boxes, 
galvanizing, PVC-coating, tying and connecting wires, loading, transporting and off-loading, the assembling 
and filling of the boxes, disposal of waste, and any other work necessary for constructing the terramesh 
system.  
 
PSC C12.6.16.1.1 c) 
 
The tendered rates shall include full compensation for supplying all the materials, including rock fill, loading, 
transporting and off-loading, the assembling and filling of the boxes, disposal of waste, and any other work 
necessary for constructing the terramesh system.  
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Add the following new chapter. 
 
CHAPTER 15.1 CHEMICAL CONTROL OF UNDESIRABLE VEGETATION 
 
PS PART A: SPECIFICATION 

 
PSA15.1.1 SCOPE 
 
This specification covers the chemical eradication of declared and undesirable vegetation as well as the 
chemical control of vegetation growth, through the application of herbicide. 
 
PSA15.1.2 EXECUTION OF WORK  
 
The Contractor’s attention is drawn to the requirement that, prior to carrying out any spraying with herbicide, 
he/she, together with 3 assistants, shall be required to attend a 3- to 5-day accredited training workshop. 
 
The registered Contractor shall be at the site of application at all times during spraying and shall ensure that 
no damage is caused to other plants inside or adjacent to the treated areas as a consequence of the 
application of herbicides. 
 
Application shall not be carried out in high winds or wet weather. 
 
The Contractor shall assess the number of different types of places where application of chemicals will be 
required and to make provision accordingly for the fluctuating chemical demand per section of road.  The 
herbicide shall be strictly applied at the rate recommended by the manufacturer. 
 

a. Control of vegetation growth 
 

Subject to approval by the Engineer beforehand, spraying shall be executed in the following 
designated areas: 
 

i. Shoulder weed spray shall involve the spraying of a 300 mm wide strip of herbicide, 100mm 
of which will be on the surfaced shoulder and 200 mm on the gravel shoulder; 

ii. Vegetation under guard-rails shall be controlled by spraying under the guard-rail to a 
minimum width of 500 mm; 

iii. Openings, cracks and joints between the road pavement and concrete, on joints and cracks 
of concrete drainage channels as well as between paving stones and concrete blocks, to a 
minimum width of 100 mm; 

iv. Up to a minimum distance of 300mm around the poles at kilometre markers, road signs and 
guard-rail posts;  

v. On block paved areas; and 
vi. Between the road and the road reserve fence or neighbouring fence or wall. 

  
b. The eradication of undesirable vegetation 

 
The eradication of declared and undesirable vegetation shall take place in the road reserve over the 
whole length of the section of road involved and may include localised patches of noxious weeds, 
invader plants and other undesired vegetation. 
 
The Contractor shall ensure that no damage whatsoever is caused to any plants inside or adjacent 
to the areas treated because of the application of the herbicides, either during or after application.  
This also includes areas outside the road reserve. 
 
Below is a list of preferred chemicals to be used in the various applications. 

Verge Application 

Product Active ingredients: 

Tumbleweed (L4781) Glyphosate 240g/L 

Invade (L10093) Imazapyr 250g/L 
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Outpace Flo (L4760) 
Simazine 250g/L + Terbuthylazine 

250g/L 

Booster AS (L6182) Ammonium Sulphate 500g/L 

Noxious weed Control 

Frixon (L8399) Fluroxypyr 200g/L 

Picloram (L8299) Picloram 240g/L 

Viroaxe (L6663) Triclopyr 480g/L 

Ambition (L7678) Metsulfuron - Methyl 600g/L 

Booster Oil (L6148) Vegetable Oil 851g/L 

Cutstump Treatment 

Invade (L10093) Imazapyr 250g/L 

Booster Oil (L6148) Vegetable Oil 851g/L 

Dye (Stump marker) Pigment dye 

 
Prior to commencement with application of any herbicide, a registration document from the 
Department of Agriculture must be provided to the Employers Agent for each chemical to be used. 
The Employers Agent will approve the use of the specific chemical prior to commencement. 
 

PSA15.1.3 ACCEPTANCE CRITERIA 
 

Eradication of undesired vegetation shall be carried out as specified and to the satisfaction of the Engineer.  
The herbicide shall be applied at the correct rate to prevent re-growth and the application confined to the 
undesired vegetation. 
 
Areas shall be left neat and tidy and all vegetation cuttings removed unless otherwise instructed. 
 
PSA15.1.4 CONSTRUCTION EQUIPMENT 

 
Vegetation shall be eradicated using knapsacks or portable weed-spray machines. 
 
It is important that the equipment be in good working condition.  The equipment shall distribute the herbicide 
evenly without spilling.  The nozzle shall be able to move close to the ground in order to prevent mist spray 
blowing away and killing plants which gave to be maintained.  The equipment shall also be safe for the workers 
as well as for the travelling public. The Contractor shall ensure that all persons dealing with herbicides are 
supplied with hats, gloves, boots, goggles, face masks and safety vests and that they always wear them whilst 
working.  
 
PS PART B: MEASUREMENT AND PAYMENT 
 
Add the following payment items: 
 
Item   Unit 
 
PSC15.1.1: Chemical Control of undesirable vegetation 
 

a) Shoulder Weed Spray: 300mm wide meter (m) 

b) Under Guardrails: 500mm wide meter (m) 

c) Openings, crack and joints: 100mm wide meter (m) 

d) Around poles, Kilometre markers, road signs, guardrail posts. The area around the signs and 
kilometre posts are required to be a 2m radius.  number (No) 

e) Blocked paved and other paved areas square meter (m2) 

f) Along the Road Reserve 
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i. Isolated Areas square meter (m2) 

ii. Dense areas (areas more than 20% infested)hectare (ha)The unit of measurement for sub-
items PSC15.1.1(a) to (c) shall be the metre of control of weeds to the specified width. 

 
The unit of measurement for sub-items PSC15.1.1(d) shall be the number of poles, road markers, road signs 
and guard-rail posts sprayed around. 
 
The unit of measurement for sub-items PSC15.1.1(e) and (f) shall be the square metre of control of vegetation 
and eradication of weeds.   
 
The unit of measurement for sub-item PSC15.1.1(g) shall be the hectare of control of vegetation and 
eradication of weeds.  The areas will be measured by dense hectare (the percentage of infestation per 
hectare).  For payment, the rate per hectare will be that multiplied by the percentage infestation.  
 
The tendered rates shall include full compensation for all labour, equipment and minor material (herbicide 
shall be supplied by the Employer) required for control of vegetation and eradication of weeds in accordance 
with the manufacturer’s specifications and inclusive of any costs arising from restricted working conditions 
due to the nature of the site or traffic flow.  
 
Payment shall be made as follows: 
 

(a) 60% shall be payable when visible results are obtained 
(b) The remaining 40% shall be payable when at least 90% of the treated vegetation has been 

controlled in the opinion of the Engineer 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Province of KwaZulu-Natal  Contract No. ZNB02833/00000/00/EST/INF/25/T 

Department of Transport 

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C81 

KZN DOT | Classified as Confidential 

C3.3: PARTICULAR SPECIFICATIONS 
 
In addition to the Standard Specifications and the Project Specifications, the following Particular 
Specifications shall apply to this contract and are bound in hereafter: 
 
PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION  .................................................  C68 

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ..................................................  C74 

PART E: EXPANDED PUBLIC WORKS PROGRAMME................................................................  C82 

PART F: SMALL CONTRACTOR DEVELOPMENT .......................................................................  C109 

PART G: CONTRACT SKILLS DEVELOPMENT GOAL .................................................................  C132 
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3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION 
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PART C:  ENVIRONMENTAL MANAGEMENT SPECIFICATION 
 
C1. SCOPE 
 
The Employer recognises environmental management as a key component of road infrastructure 
development and as part of its environmental policy has developed this environmental management 
specification as a tool for continual improvement in environmental performance. 

 
This environmental management specification prescribes the methods by which proper environmental 
controls are to be implemented by the Contractor. The duration over which the Contractor’s controls shall be 
in place cover the construction period of the project as well as the limited time after contract completion 
defined by the General Conditions of Contract 2015 as the Defects Notification Period (maintenance period). 

 
C2. ENVIRONMENTAL MANAGEMENT PLAN  
 
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict 
compliance with the Environmental Management Plan (EMP) guidelines is required.  The purpose of the EMP 
is to: 
 

▪ Encourage good management practices through planning and commitment to environmental 
issues, 

▪ Provide rational and practical environmental guidelines to: 
(i) Minimise disturbance of the natural environment, 
(ii) Prevent pollution of land, air and water, 
(iii) Prevent soil erosion and facilitate re-vegetation. 

▪ Adopt the best practicable means available to prevent or minimise adverse environmental impact, 
▪ Develop waste management practices based on prevention, minimisation, recycling, treatment or 

disposal of wastes, 
▪ Train employees and contractors with regard to environmental obligations. 

 
C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 
 
The Contractor is responsible for the implementation of this EMP to ensure sound environmental management 
during the construction phase of a project. 
 
The Contractor shall receive and implement any instruction issued by the Employer’s Agent relating to 
compliance with the EMP including the removal of personnel or equipment.  
 
Compliance with the provisions contained herein or any condition imposed by the environmental approvals, 
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The 
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the 
Employer’s Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall be 
given, in writing, at least fourteen days before the commencement of any construction activity clearly setting 
out reasons for the nomination, and with sufficient detail to enable the Employer’s Agent to make a decision. 
 
Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the 
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the 
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer’s Agent. 
 
In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation whenever 
the Contractor is subjected to regular environmental audits. 
 
 
C4. TRAINING AND INDUCTION OF EMPLOYEES 

 
The Contractor has a responsibility to ensure that all those people involved in the project are aware of and 
familiar with the environmental requirements for the project (this includes subcontractors and local labour).  
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers. 
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C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK 
 
Any complaints received by the project team from the public will be recorded.  The complaint should be 
brought to the attention of the Construction Manager, who will respond.  
 
The following information must be recorded: 

▪ Time, date and nature of the complaint, 
▪ Type of communication (telephone, letter or email), 
▪ Name, contact address and telephone number of the complainant, 
▪ Response and investigation undertaken, and 
▪ Actions taken and by whom. 

 
All complaints received will be investigated and a response given to the complainant within 14 days. 
 
All environmental incidents occurring on the site will be recorded.  The following information will be provided: 

▪ Time, date, location and nature of the incident, and 
▪ Actions taken and by whom. 

 
C6. SITE CLEANLINESS AND NEATNESS 
 

▪ Location of a construction camp is to be approved by the Employer’s Agent and is to be restored 
to its previous condition after completion of construction. 

▪ The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar approved. 
▪ All materials, equipment, plant and vehicles must be stored within the construction camp. 
▪ A dedicated area must be made available for construction staff to change and store their personal 

belongings. 
 

C7. ACCESS 
 

▪ Access to existing roads, schools, buildings, shops and residential properties must not be impeded 
during construction. 

▪ Access roads utilised by the Contractor must be maintained in good condition. 
 
C8. BORROW PITS 
 

▪ Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral 
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS). 

▪ Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage. 
▪ Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and DWS. 

 
C9. DUST CONTROL / AIR QUALITY 
 

▪ Dust suppression measures must be implemented during construction by ensuring that all 
surfaces prone to dust generation are kept damp (e.g. use of water tanker). 

▪ Ensure that vehicles and equipment are in good working condition and that emissions are not 
excessive. 

▪ Special care must be taken in areas where the route passes close to schools and residential areas. 
▪ The speed of construction vehicles must be reduced. 

 
 
C10. FAUNA 
 

▪ Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals 
encountered during construction. 

 
C11. FIRE PREVENTION AND CONTROL 
 

▪ Smoking is prohibited in the vicinity of flammable substances. 
▪ The Contractor must ensure that fire-fighting equipment is available on site, particularly where 

flammable substances are being stored or used, and that construction staff are aware of where it 
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is kept and how it is operated. 
▪ Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent 

property owners’ lands. 
 

C12. GRAVE SITES 
 

▪ Grave sites in close proximity to the road must not be disturbed during construction.  
 
C13. MATERIALS HANDLING AND SPILLS MANAGEMENT 
 

▪ Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be stored 
in a designated area at the campsite. 

▪ The storage containers/facilities (including any diesel or petrol tanks) must be placed on an 
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage 
does not pollute the environment. 

▪ Workers must at all times be made aware of the health and safety risks associated with any 
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with appropriate 
protective clothing/equipment in case of spillages or accidents. 

▪ Ensure all staff and contractors undergo relevant training in the maintenance of equipment to 
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals. 

▪ Any spill of potentially hazardous materials must be cleaned up immediately (potentially hazardous 
materials on site include paint, oil, grease, fuel and turpentine). 

▪ The area of contaminated soil or spill must be deposited into the hazardous waste container(s). 
▪ The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills.  The 

absorbent must be stored in a designated area and be available for inspection. 
▪ All spills are to be recorded in the environmental incident book. 

 
C14. NOISE  
 

▪ Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday, 
unless otherwise approved by the appropriate competent person in consultation with adjacent 
landowners/affected persons. 

▪ All equipment, vehicles and machinery must be in good working condition and be equipped with 
sound mufflers if necessary. 

▪ Construction staff must be trained and made aware of not creating unnecessary noise such as 
hooting and shouting. 

 

C15. POLLUTION CONTROL 
 

▪ Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances 
must be avoided. 

▪ All construction vehicles are to be maintained in good working order so as to prevent soil or water 
pollution from oil, fuel or other leaks, and to reduce noise pollution. 

 
C16. RIVERS AND STREAMS 
 

▪ During construction of bridge structures, there must be no obstruction of the water flow of rivers 
and streams. 

▪ Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation 
occurring. 

▪ Erosion control measures must be employed both during and after construction. 
▪ No impediments to natural surface water flow, other than approved erosion control measures, 

must occur. 
 

C17. SAFETY 
 

▪ Safety measures, such as detour signs, must be implemented during construction to ensure the 
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction 
work. 

▪ Special care must be taken in the vicinity of schools to ensure the safety of children wishing to 
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cross the road under construction. 
▪ The relevant signage (e.g. speed control signs) must be erected alongside the road during the 

operation phase in order to control traffic. 
▪ Accommodation must be made for pedestrian pathways alongside the road during the construction 

and operation phases.  
 

C18. SOIL MANAGEMENT 
 

▪ Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil 
erosion. 

▪ Erosion should be minimised by the construction of meadow drains and the planting of indigenous 
vegetation on the side slopes and drains to reduce flow velocity of storm water. 

▪ Spoil from cuts may be used in existing erosion gullies. 
▪ Stone pitching and gabions should be constructed at pipe culvert outlets. 
▪ Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be 

removed together with the contaminated soil. 
▪ If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill.  The 

contaminated soil should be disposed of in an appropriate container, depending on its 
classification. 

▪ Servicing and refuelling of vehicles must only be carried out at the construction camp. 
 

C19. WORKER CONDUCT 
 
Code of Conduct for Construction Personnel: 

 
▪ Do not leave the construction site untidy and strewn with rubbish which will attract animal pests. 
▪ Do not set fires. 
▪ Do not cause any unnecessary, disturbing noise at the construction camp/site or at any designated 

worker collection/drop off points. 
▪ Do not drive a construction-related vehicle under the influence of alcohol. 
▪ Do not exceed the national speed limits on public roads or exceed the recommended speed limits 

on the site. 
▪ Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles 

must be reported and repaired as soon as possible). 
▪ Do not litter along the roadsides, including both the public and private roads. 
▪ Do not pollute any water bodies (whether flowing or not). 
▪ No member of the construction team is allowed to enter the areas outside the construction site. 

 
C20. TRAFFIC DISTURBANCES AND DIVERSIONS 
 

▪ Any traffic diversions must be undertaken with the approval of all relevant authorities and in 
accordance with all relevant legislation. 

▪ Wherever possible, traffic diversion must only take place on existing disturbed areas and remain 
within the existing road reserve. 

▪ Traffic diversion routes must be rehabilitated after use. 
 
C21. VEGETATION 
 

▪ Only vegetation falling directly on the route must be removed where necessary. 
▪ Alien vegetation within the road reserve must be eradicated, and management measures must be 

implemented for future control of these species. 
▪ Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during 

construction must be replaced with indigenous vegetation after construction has been completed. 
 
C22. WASTE MANAGEMENT 
 

▪ All general, non-hazardous waste must be placed in a skip container and disposed of at a registered 
waste disposal site.  

▪ The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained 
and in working order. 
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▪ No disposal, or leakage, of sewage must occur on or near the site. 
▪ All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored 

in leakproof containers and disposed of at a registered hazardous waste disposal site. 
▪ The contents of waste storage containers must, under no circumstances, be emptied to the 

surrounding area.  In general, littering, discarding or burying of any materials is not allowed on site or 
along the route. 

▪ Adequate waste receptacles must be available at strategic points around the construction camp and 
site for all domestic refuse and to minimise the occurrence of littering. 

▪ Concrete rubble must be collected and disposed of as directed by the Employer’s Agent. 
▪ Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete 

packets) on completion of the day’s work. 
▪ Any spill around the container(s) should be treated as per clause C13 and C18. 

 
C23. MEASUREMENT AND PAYMENT 
 
The contractor shall make provision in the various rates and prices for all costs related to the environmental 
management specification and measures required in terms of legislation.  Provision is made in item C1.2.1 of 
the Bill of Quantities for the contractor’s general obligations, risks and liabilities in accordance with the 
environmental management specification. 
 



Province of KwaZulu-Natal  Contract No. ZNB02833/00000/00/EST/INF/25/T 

Department of Transport 

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C88 

KZN DOT | Classified as Confidential 

C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
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PART D:  OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 
D1. SCOPE 
 
This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe 
and healthy working environment for all employees, subcontractors, the Employer, the Employer’s Agent, 
inspectors and all other persons entering the site of works. 

 
This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85 
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all 
other safety codes and specifications referred to in the said Act and Construction Regulations. 

 
In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as 
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with all 
provisions of OHSA 1993 and the Construction Regulations 2014. 

 
This specification and the Contractor’s own Health and Safety Plan as well as the Construction Regulations 
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the Employer’s 
Agent, the Construction Health and Safety Agent, subcontractors, employees, representatives of trade unions 
and any other persons entering the site of works. 

 
D2. DEFINITIONS 
 
For the purpose of this contract the following shall apply: 

 
D2.1  “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a 
representative for the Employer in managing health and safety on a construction project for the Employer and 
who has satisfied the registration criteria of the SACPCMP to perform the required functions. 

 
D2.2 “Contractor” where used in the contract documents and in this specification, means the Contractor 
as defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as “principal 
contractor” as defined in the Construction Regulations 2014. “Contractor” and “principal contractor” are 
therefore interchangeable and shall be read in the context of the relevant document. 

 
In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and 
“subcontractor” respectively. 

 
For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without 
derogating from his status as an employer in his own right. 
 
D2.3 “Employer” where used in the contract documents and in this specification, means the Employer as 
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” as 
defined in the Construction Regulations 2014.  “Employer” and “client” are therefore interchangeable and 
shall be read in the context of the relevant document. 
 
D2.4 “Employer’s Agent” where used in this specification, means the Employer’s Agent as defined in the 
General Conditions of Contract 2015. 
 
D3. EMPLOYER’S BASELINE RISK ASSESSMENT 

 
D3.1 Risk information 
 
The information presented in this clause is based on the Employer’s baseline risk assessment prepared 
specifically for this contract. 

 
This information describes the type of work required in terms of this contract that will be accompanied by 
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and 
review in terms of the Health and Safety Plan and risk assessments. 

 
This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in 
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preparing their tender submissions, and to the successful Contractor as a basis for the preparation of the site-
specific risk assessments to be performed by the Contractor in terms of Construction Regulation 9. 

 
Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during 
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk 
assessment, including those that may arise from specific methods of construction employed by the Contractor, 
and shall make due allowance in their tendered rates and prices for all costs related to complying with the 
provisions of the Act and Construction Regulations. 

 
This information is given in good faith for the guidance of Tenderers, and no additional payment shall be made 
as a result of any inaccuracies, discrepancies or omissions contained therein. 
 
D3.2 Baseline risk assessment 
 
The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared 
by the Employer in terms of Construction Regulation 5(1)(a). 
 

 
D4. APPLICATION FOR CONSTRUCTION WORK PERMIT 

 
Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30 days 
before commencement of the work and in accordance with the requirements of Construction Regulation 3, 
apply to the Provincial Director of the Department of Labour in writing for a construction work permit to perform 
construction work. The Employer’s application must be done in a form similar to Annexure 1 of the 
Construction Regulations, and submitted with the required documentation, some of which the Contractor shall 
provide as stated in the Contract Data. 
 
A copy of the construction work permit must be kept on site in the occupational health and safety file, available 
for inspection by inspectors, the Employer, the Employer’s Agent, the Construction Health and Safety Agent, 
subcontractors, employees, representative trade unions and any other persons on the site. The Provincial 
Director will assign a site-specific number for each construction site, which must be conspicuously displayed 
at the main entrance to the site.    

 
D5. NOTIFICATION OF CONSTRUCTION WORK 
 
Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before 
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify the 
Provincial Director of the Department of Labour of the intention to carry out the construction work, using the 
pro forma form included as Annexure 2 to this Health and Safety Specification. 

 
A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the 
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative 
trade unions and any other persons on the site.  A copy of the notification form shall also be kept on the health 
and safety file, and a further copy shall be forwarded to the Employer for his records. 
 
D6. HEALTH AND SAFETY PLAN 
 
Before commencement of any construction work, the Contractor shall prepare a project specific Health and 
Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety 
Specification. 

 
The Health and Safety Plan must include a risk assessment performed and recorded in writing by a competent 
person as required in terms of Construction Regulation 9.  The risk assessment shall identify and evaluate 
the risks and hazards that may be expected during the execution of the work under the contract, and it shall 
include a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and 
hazards identified. 

 
The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the 
Employer’s Agent, subcontractors, employees, representative trade unions, and health and safety 
representatives and committee members, and must be monitored and reviewed periodically by the Contractor. 
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D7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 
 
D7.1 Appointments 

 
The Contractor shall appoint in writing all employees. 

 
The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance with 
the requirements of Construction Regulation 7. 

 
D7.2 Health and safety induction training 

 
No person shall be allowed or permitted to enter the site of the works unless such person has undergone 
health and safety induction training pertaining to the hazards prevalent on the site. 

 
The Contractor shall ensure that all employees under his control, including subcontractors and their 
employees, undergo health and safety induction training by a competent person before commencement of 
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4). 

 
The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and 
are provided with the necessary personal protective equipment in compliance with Construction Regulation 
7(6). 

 
D7.3 Medical certificate of fitness 

 
The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid 
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable. 
 
D8. APPOINTMENT OF SAFETY PERSONNEL 
 
D8.1 Construction manager 

 
Refer to Construction Regulation 8(1), (2), (3) and (4). 

 
The Contractor shall appoint a full-time Construction Manager with the duty of managing all the construction 
work on the site, including the duty of ensuring occupational health and safety compliance. 

 
The Contractor may also have to appoint one or more assistant construction managers to assist the 
Construction Manager where justified by the scope and complexity of the works. 

 
D8.2 Construction health and safety officer 

 
Refer to Construction Regulation 8(5) and (6). 

 
Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the 
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist in 
the control of all health and safety related aspects on the site.  The construction health and safety officer shall 
be registered as required by the Chief Inspector of the Department of Labour and shall have the necessary 
competencies and resources to assist the Contractor. 

 
D8.3 Construction supervisor 

 
Refer to Construction Regulation 8(7), (8), (9) and (10). 

 
The Contractor shall appoint a construction supervisor responsible for construction activities and ensuring 
occupational health and safety compliance on the construction site. 

 
The Contractor may also have to appoint one or more competent employees to assist the construction 
supervisor where justified by the scope and complexity of the works. 
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D8.4 Health and safety representatives 
 

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act 
for the execution of the contract, shall appoint a health and safety representative whenever he has more 
than 20 employees in his employment on the site of the works.  The health and safety representative must be 
selected from employees who are employed in a full-time capacity at a specific workplace. 

 
The number of health and safety representatives for a workplace shall be at least one for every 50 employees. 

 
The function of health and safety representative(s) will be to review the effectiveness of health and safety 
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration 
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at 
work, to make representations to the employer (Contractor) or inspector on general matters affecting the 
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to 
participate in consultations with inspectors and to attend meetings of the health and safety committee. 

 
D8.5 Health and safety committee 

 
In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more 
health and safety committees where there are two or more health and safety representatives at a workplace.  
The persons selected by the Contractor to serve on the committee shall be designated in writing. 

 
The function of the health and safety committee shall be to hold meetings at regular intervals but at least once 
every three months, to review the health and safety measures on the contract, to discuss incidents related to 
health and safety with the Contractor and the inspector, to make recommendations regarding health and 
safety to the Contractor and to keep record of recommendations and reports made by the committee. 

 
D8.6 Competent persons 

 
The Contractor shall appoint in writing designated competent employees and/or other competent persons as 
required by the Act and Regulations.  Such appointments shall be in accordance with the relevant applicable 
sections of the Act and Regulations as determined by the requirements of the contract. 

 
A competent person may be appointed for more than one part of the construction work with the understanding 
that the person must be suitably qualified and able to supervise at the same time the construction work in all 
the work situations for which he has been appointed. 

 
The appointment of competent persons to supervise parts of the construction work does not relieve the 
Contractor from any of his responsibilities for compliance with all requirements of the Construction 
Regulations. 
 
D9. RECORDS AND REGISTERS 
 
The Contractor shall keep records and registers related to health and safety on site as required by the relevant 
applicable sections of the Act and Regulations as determined by the requirements of the contract.  Such 
records and registers shall be available for periodic inspection by inspectors, the Employer, the Employer’s 
Agent, the Construction Health and Safety Agent, subcontractors, employees and representatives of trade 
unions. 
 
D10. CONTRACTOR’S RESPONSIBILITIES 
 
For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA 
1993), which means that the Contractor has the status of employer in his own right in respect of the contract.  
The Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act 
(OHSA 1993) and the Construction Regulations 2014. 

 
Before commencement of work under the contract, the Contractor shall enter into an agreement with the 
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and Safety 
Act No. 85 of 1993’, to confirm his status as mandatary (employer) for the contract under consideration. 
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The Contractor is advised in his own interest to make a careful study of the Act and the Construction 
Regulations, as ignorance of the Act and the Regulations will not be accepted in any proceedings 
related to non-conformance to the Act and the Regulations. 
 
D11. MEASUREMENT AND PAYMENT 
 
It is a condition of this contract that contractors who submit tenders for this contract shall make provision in 
their various tendered rates and prices for all costs related to the health and safety measures required in 
terms of the Act and Regulations during the construction process. 

 
(a) Health and safety plan 

 
The Contractor shall assess the risks associated with the Works when preparing the health and safety plan. 
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated, 
full time health and safety officer, carrying out all the required site health and safety training and briefings, 
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all 
transport, personal protection safety items, other health and safety equipment, safety notices and any other 
health and safety related items that are required on site. Provision is made for the costs of preparing and 
implementing the health and safety plan in item C1.2.5 of the Bill of Quantities. 
 
(b) Safety appointments 

 
No separate additional payment will be made to cover the costs related to persons appointed as required in 
terms of the Act and Regulations to fulfil the various health and safety functions.  Such persons include the 
Construction Manager, any assistant construction managers, the construction health and safety officer, the 
construction supervisor, any assistant construction supervisors, health and safety representatives, health and 
safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6 above.  The 
Contractor shall therefore make provision in the various tendered rates and prices for all costs related to such 
persons, and for which no separate additional payment will be made except to the extent provided in item 
C1.2.5 of the Bill of Quantities. 
 
(c) Records and registers 

 
The keeping of records and registers related to health and safety on site as described in clause E9 above 
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in the 
Contractor’s various tendered rates and prices, and for which no separate additional payment will be made 
except to the extent provided in item C1.2.5 of the Bill of Quantities. 

 
(d) Medical certificates 

 
No separate additional payment will be made to cover the costs related to obtaining the medical certificates 
of fitness required for every employee, including subcontractors and their employees, issued in compliance 
with Construction Regulation 7(1)(g) or 7(8) as applicable.  The Contractor shall therefore make provision in 
the various tendered rates and prices for all costs related to such medical certificates, and for which no 
separate additional payment will be made except to the extent provided in item C1.2.5 of the Bill of Quantities. 
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ANNEXURE 2 
 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 
(Regulation 4 of the Construction Regulations, 2014) 

 
NOTIFICATION OF CONSTRUCTION WORK 

 
 

1. (a) Name and postal address of principal contractor: 
  

.........................................................................................................................................  
  

.........................................................................................................................................  
 (b) Name and telephone number of principal contractor’s contact person: 
  

.........................................................................................................................................  
2. Principal contractor’s compensation registration number: 
  

  
3. (a) Name and postal address of client: 
  

.........................................................................................................................................  
  

.........................................................................................................................................  
 (b) Name and telephone number of client’s contact person or agent: 
  

.........................................................................................................................................  
4. (a) Name and postal address of designer(s) for the project: 
  

.........................................................................................................................................  
  

.........................................................................................................................................  
 (b) Name and telephone number of designer’s(s’) contact person(s): 
  

.........................................................................................................................................  
  

.........................................................................................................................................  
5. Name and telephone number of principal contractor’s construction manager on site appointed 

in terms of regulation 8(1): 
 

 ..................................................................................................................................................  
6. Name(s) of principal contractor’s assistant construction manager(s) on site appointed in terms 

of regulation 8(2): 
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ANNEXURE 2 - Continued 
 

 
7. Exact physical address of the construction site or site office: 
  

  
  

  
  

  
8. Nature of the construction work: 
  

  
 

 ..................................................................................................................................................  
 

 ..................................................................................................................................................  
9. Expected commencement date:  

  
10. Expected completion date:  

 ..................................................................................................................................................  
11. Estimated maximum number of persons on the construction site: 
 Total:   ..................................  Male:   ................................  Female:  

 .............................................  
12. Planned number of contractors on the construction site accountable to principal contractor: 
 

 ..................................................................................................................................................  
13. Name(s) of contractors already selected: 
 

 ..................................................................................................................................................  
 

 ..................................................................................................................................................  
 

 ..................................................................................................................................................  
 _____________________________________________________________________________  
 
 
  
 .......................................................................   ..............................................................  
Principal Contractor    Date 
 
 .......................................................................   ..............................................................  
Client’s Agent (where applicable)    Date 
 
 .......................................................................   ..............................................................  
Client     Date 
 

• THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF 
LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE. 

• . 
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C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART E: EXPANDED PUBLIC WORKS PROGRAMME 
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PART E:  EXPANDED PUBLIC WORKS PROGRAMME 
 
E1. SCOPE 
 
This part provides the specifications with regard to the following: 
 
(a) The Expanded Public Works Programme (EPWP) 
(b) National Youth Service (NYS) 
 
 
The Contractor shall be required to participate in job creation (employment of local labour) by executing 
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, 
who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home 
Affairs (only one such foreigner may be employed on any project).  Such local labour shall be the targeted 
participants in the EPWP. 
 
 
E2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP) 
 
E2.1 Labour enhanced construction, supervision and management for the Expanded Public Works 

Programme (EPWP) 
 
The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs.  In 
the case of the infrastructure sector, existing government expenditure is realigned using labour enhanced 
technologies to create job opportunities.  This involves the use of both labour and construction equipment, 
where labour is preferred and construction equipment is used appropriately. 
 
All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented using 
labour enhanced construction methods to the extent economically feasible, in accordance with the “Guidelines 
for the Implementation of Labour-Enhanced Infrastructure Projects under the Expanded Public Works 
Programme (EPWP) Third Edition 2015”. 
 
The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public 
Works (http://www.epwp.gov.za/). 
 
Items scheduled for labour-intensive construction are marked with the letters “LI” in the bill of quantities in the 
manner described in C2.1 Pricing Assumptions. 
 
Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and 
management staff that have completed the required Skills Programme in terms of Appendix C of the 
aforementioned guidelines: 
 
(a) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering 

Construction Processes”; 
 
(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction 

Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF 
level 5 or 7. 

 
In addition to their normal supervisory and management functions, the aforementioned supervisory and 
management staff shall also be responsible for setting the workers’ daily tasks in accordance with 
labour-enhanced construction principles, and for ensuring that the EPWP job creation reporting data is 
accurately recorded on a daily basis and compiled and submitted to the Employer each month in accordance 
with clause E4 of this PART E. 
 
E2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP) 
 
The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public 
Works Programme (EPWP) shall be implemented in accordance with: 
 

http://www.epwp.gov.za/
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(a) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works 
Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the 
Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette 
No. 34032 of 18 February 2011); and 

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic 
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of 
4 May 2012. 

 
The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers 
employed in elementary occupations on an Expanded Public Works Programme (EPWP).  These terms and 
conditions do not apply to persons employed in the supervision and management of an Expanded Public 
Works Programme (EPWP). 
 
The above documents can be downloaded from the EPWP website of the Department of Public Works 
(http://www.epwp.gov.za/). 
 
E2.3 Persons to be employed under the Expanded Public Works Programme (EPWP) 
 
All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance 
with prevailing legislation. 
 
The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the Community 
Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and the 
employment opportunities thereby presented. 
 
The Contractor shall determine the minimum education level / skills required to undertake the works specified.  
In consultation with the PLC and the War Room convener for each relevant ward, selection of the local labour 
shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled through the War 
Room for each ward.  The list obtained from the OSS database must be accompanied by a letter from the 
War Room convener confirming that all the information provided was sourced from the War Room and that 
all listed incumbents reside within the relevant ward.  The Contractor must maintain records of household 
profiles as part of the portfolio of evidence for selection.  Selection shall be based on the minimum education 
level / skills required and the most-needy households, as determined by the household profiling.  Preference 
shall be given for at least one person from each household in the community to be employed before further 
persons are considered for selection. 
 
The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (unskilled or 
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in possession 
of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any 
project), shall include for a minimum allocation of: 
 
(a) 60% women; 

(b) 55% youth who are between the ages of 18 and 35; and 

(c) 2% persons with disabilities. 
 
All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor. 
 
The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure the 
effective supervision of the labour-enhanced works for all LI activities undertaken on this project: 
 
 Minimum supervisor to worker ratio = 1:10 
 
 
 
 
 
 
 

http://www.epwp.gov.za/
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E2.4 Contract of employment with persons employed under the Expanded Public Works 
Programme (EPWP) 

 
The Contractor shall enter into a formal contract of employment with each person employed under the 
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the 
end of this PART E of section 3.3 Particular Specifications. 
 
The Contractor shall note that all such formal contracts of employment entered into with persons employed 
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the 
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year. 
 
E2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP) 
 
The Contractor shall be contractually obliged to: 
 

(a) brief EPWP workers on the conditions of employment; 

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of 
the Employment Agreement; 

(c) keep personnel files for all EPWP workers and make copies available to the Employer if and when 
requested; and 

(d) ensure that payments to EPWP workers are made in accordance with Government Notice No. R347. 
 
The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the 
gazetted rate: 
 

(i) per task (for task-rated workers); or  
 

(ii) per day (for time-rated workers).  
 
During those periods when an EPWP worker is engaged in formal classroom training (other than in-service 
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the Ministerial 
Determination for the Expanded Public Works Programme.   
 
Tasks set by the Contractor shall be such that: 
 
(a) the average EPWP worker completes 5 tasks per week in 40 hours or less; and 

(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less. 
 
The Contractor shall revise the time taken to complete a task whenever it is established that the time taken 
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above. 
 
E2.6 Training of persons employed under the Expanded Public Works Programme (EPWP) 
 
The training of persons employed under the Expanded Public Works Programme (EPWP) is described in 
clause E4 below. 
 
E2.7 Contractor’s obligations towards persons employed under the Expanded Public Works 

Programme (EPWP) 
 
Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work to 
be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following 
functions with respect to the EPWP workers: 
 
(a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases 

Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation 
Commissioner such amounts as are due in terms of the Act; 

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as 
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment 
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Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon 
request; 

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as 
stipulated in the participant contract of employment; 

(d) implement health and safety procedures with respect to the participants, ensuring that the health and 
safety regulations are adhered to; 

(e) ensure that all participants receive induction on site safety prior to commencing with work on site; 
(f) provide all participants with the necessary protective clothing and equipment as required by law for 

the specific tasks in which the participants are involved, in addition to the branded overalls stipulated 
for EPWP workers; 

(g) provide safe on-site storage facilities for apparel and tools issued to the participants; 
(h) assist in the assessment of participants with regard to their competencies; 
(i) provide overall supervision and day-to-day management of participants; and 
(j) implement strict quality control to ensure that the work carried out by the participants is of the required 

standard, and, where necessary, to train and mentor the participants to assist them in achieving the 
standards required. 

 
E2.8 Apparel and tools for persons employed under the Expanded Public Works Programme 

(EPWP) 
 
The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with 
the requirements arising from PART D: OHSA 1993 Health and Safety Specification and the Contractor’s site-
specific health and safety plan and accompanying risk assessments. 
 
Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall include 
branded EPWP markings in accordance with the attached branding requirements. 
 
PPE shall comprise the following: 
 
(a) Compulsory PPE issued to all EPWP workers for use during general work activities: 
 

(i) Protective overalls (two sets), Pentone Yellow in colour, with EPWP branding; 
(ii) Lime green reflective safety vest with EPWP branding; 
(iii) Protective footwear; and 
(iv) Protective gloves. 

 
(b) PPE issued to EPWP workers for specific activities where required in terms of the Contractor’s site-

specific health and safety plan and accompanying risk assessments, such as: 
  
 

(i) Protective headwear, green in colour, with EPWP branding; 
(ii) Protective eyewear such as spectacles and goggles; 
(iii) Protective face shields; 
(iv) Protective earplugs and earmuffs; 
(v) Respiratory masks; 
(vi) Disposable safety apparel; 
(vii) Kidney belts; 
(viii) Safety harnesses; and 
(ix) Any other protective equipment identified. 

 
The Contractor shall replace any item of issued PPE that becomes unserviceable. 
 
The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under 
the following circumstances: 
 

(i) where the employee requests the issue of additional PPE in excess of what is prescribed; 
(ii) where the employee has patently abused or neglected the issued PPE leading to early failure; 

or 
(iii) where the employee has lost the issued PPE. 
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The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that 
they use the prescribed equipment. 
 
EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor.  
If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed 
PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for 
which the equipment was prescribed.  Under such circumstances an alternative solution shall be found, and 
this may include relocating or discharging the employee. 
 
The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type required 
to carry out the assigned tasks safely and efficiently. 
 
The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools issued. 
 
The Contractor shall maintain the issued tools in a serviceable and safe working condition. 
 
The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them, 
using the storage facilities provided on site by the Contractor. 
 
No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant items 
of PPE in the specified colours with branded EPWP markings.  Furthermore, no separate payment shall be 
made for providing the EPWP workers with hand tools or for providing them with safe storage facilities on site 
for PPE and tools.  The Contractor shall therefore make provision for all costs related to providing the PPE, 
tools and safe storage facilities in the tendered rates and prices for the various items of work scheduled 
throughout the bill of quantities. 
 
E2.9 EPWP contract signboard 
 
The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this 
project is part of the Expanded Public Works Programme (EPWP).  Provision for the costs related to the 
provision, erection and subsequent removal of the contract signboard is made in pay item provided in chapter 
1.3 of the bill of quantities for this purpose. 
 
E2.10 Payment matters relating to the EPWP work 
 
E2.10.1 General 
 
No separate pay items shall be provided in terms of PART E of the bill of quantities for the construction work 
activities carried out by EPWP participants.  Payment for such work activities shall be made only indirectly, in 
terms of the pay items scheduled for the work activities in which such persons are engaged. 
 
Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing 
the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and 
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site 
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall 
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of 
quantities. 
 
E2.10.2 Payment for labour-enhanced components of the work 
 
Payment will be made for items which are designated for labour-enhanced construction in the bill of quantities 
only in those instances where such items are constructed using labour-enhanced methods. 
 
Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out 
using labour-enhanced methods will not be condoned and any Works so constructed will not be certified for 
payment.  Any non-payment for such Works shall not relieve the Contractor in any way from his obligations 
either in contract or in delict. 
 
During the course of construction, as a result of unforeseen site conditions or operating conditions 
encountered, it may happen that an item designated for labour-enhanced construction can no longer be 
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carried out in a safe and economically feasible manner, either in full or in part, using labour-enhanced 
methods.  In such instances the Employer’s Agent shall, where necessary, order a variation in terms of clause 
6.3 of the of the General Conditions of Contract 2015 with respect to that portion of the item quantity that 
cannot be carried out using labour-enhanced methods. 
 
E2.11 Penalty applicable to any shortfall in the local labour content achieved 
 
The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’s 
Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the Contract 
Price (adjusted to exclude penalties and value added tax). 
 
The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content 
stated in section C1.2.2 Data Provided by the Employer. 
 
In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local 
labour content for this project is due to quantitative underruns, the elimination of items contracted to local 
labour, or any other reason beyond the Contractor’s control which may be acceptable to the Employer, the 
Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 Special 
Conditions of Contract.  The financial penalty shall be calculated as follows: 
 
 P = 0,05 x [ (E - Eo)/100 ] x CA 
 
 where: 
 
 E is the specified minimum percentage for local labour content 

 Eo is the local labour content percentage which the Employer’s Agent certifies as being achieved 
upon completion of the contract 

 CA is the contract amount which is the Contract Price (adjusted to exclude penalties and value added 
tax) 

 P is the monetary value of penalty payable 
 
The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e., 
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content achieved. 
 
The evaluation of the Contractor’s achievement of the local labour content percentage shall be undertaken 
monthly by the Employer’s Agent, based on the accumulative achievements in comparison to the programmed 
utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving the Contract 
Participation Goal.  
 
Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical Completion, 
shall result in the financial penalty being applied as prescribed in this clause.  The Employer’s Agent shall 
make a final determination of the Contractor’s achievement of the Contract Participation Goal based on the 
value of the Final Payment Certificate. 
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E3. NATIONAL YOUTH SERVICE (NYS) 
 
E3.1 The National Youth Service (NYS) programme 
 
The National Youth Service (NYS) programme aims to train young people and provide them with practical 
onsite work experience. The NYS shall only be applicable to projects with a duration of 12 months and above. 
 
The Contractor shall not be required to directly employ and provide theoretical training to NYS workers in 
terms of this contract. An NYS Service Provider has been employed by the Employer to facilitate all the 
necessary employment and training of NYS participants. The Contractor shall be expected to liaise with the 
NYS Service provider and shall be expected to provide any practical training requirements on the project as 
may be required by the NYS Service Provider/Employer to fulfil the NYS programme requirements or other 
accredited training programme requirements. This may include work suitable for both unskilled or semi-skilled 
workers.  
 
No additional payments shall be made for medical assessments pertaining to the NYS workers. The medical 
assessments for the NYS workers shall be covered under Payment item C1.2.5. Therefore, the tendered rates 
shall include the medicals for the number of NYS workers as indicated in E3.2. 
 
E3.2 Persons to be employed under the NYS programme 
 
For purposes of this contract, the Contractor shall be required to provide practical training opportunities to 10 
youths at a given time aged between 18 and 35 for a period of 12 months each under the NYS programme. 
 
E3.3 Payment matters relating to the NYS work 
 
No direct or additional payment will be made to cover the Contractor’s costs associated with implementing 
the on-site work programme for the NYS workers, for planning, organising, directing, controlling and 
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site 
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall 
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of 
quantities for the number of NYS workers as indicated in E3.2. 
 
 
 
E3.4 Contractor’s obligations towards persons employed under the NYS programme 
 
Over and above implementing in accordance with Government Notice Nos. 129 and R347 the NYS 
programme work to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out 
the following functions with respect to the NYS programme workers: 
 
(a) implement health and safety procedures with respect to the participants, ensuring that the health and 

safety regulations are adhered to; 
(b) ensure that all participants receive induction on site safety prior to commencing with work on site; 
(c) provide safe on-site storage facilities for apparel and tools issued to the participants; 
(d) assist in the assessment of participants with regard to their competencies in their respective trades; 
(e) provide overall supervision and day-to-day management of participants; and 
(f) implement strict quality control to ensure that the work carried out by the participants is of the required 

standard, and, where necessary, to train and mentor the participants to assist them in achieving the 
standards required. 

 
E3.5 EPWP-NYS contract signboard 
 
Where work takes place under the National Youth Service (NYS) programme, the NYS logo shall also be 
displayed on the EPWP contract signboard referred to in clause F2.9 above, indicating that this project is part 
of both the Expanded Public Works Programme (EPWP) and the NYS programme.  Provision for the costs 
related to the provision, erection and subsequent removal of the contract signboard in the pay item provided 
in chapter 1.3 of the bill of quantities for this purpose. 
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E4. JOB CREATION REPORTING FOR EPWP 
 
 
In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the Contractor 
must provide the information specified in clause E4.1 below for reporting purposes. 
 
In addition, the Contractor's payment certificates shall be accompanied by the information specified in clause 
E4.2 below. 
 
E4.1 Type of project data required per project 
 
Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting 
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the 
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this PART E of the 
Particular Specifications). 
 
The data that is required to be kept, maintained and reported on a monthly basis for each project includes: 
 
E4.1.1 Participant (local labour) data 
 
A participant list of the local labour employed must be maintained for every EPWP project.  The data required 
in this participant list is indicated below.  This data shall be recorded, checked and signed off by the 
Contractor, and shall be submitted to the Employer at each monthly site meeting.  The participant list shall 
contain the following data and shall be kept and maintained on site for audit purposes: 
 
(a) Participant identity – name, surname, initials, date of birth and identity number (or other unique 

identifier) plus certified copy of ID book. 

(b) Participant profiles – nationality, gender, age, education level and disability status. 

 (c) Work data for participants – daily wage to be received, number of calendar days training attended 
and number of calendar days worked. 

(d) Records of training – as required in terms of the EPWP Data Collection Tool template. 
 
In addition, the signed contracts of employment between the Contractor and each EPWP participant shall be 
kept and maintained on site for audit purposes. 
 
E4.1.2 Project work data 
 
The project work data generally seeks to confirm the number of people at work daily on the project.  This data 
shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at each 
monthly site meeting.  The data shall be maintained on site by the Contractor, in order that it can be provided 
by the Employer to the National Department of Public Works upon request when the latter is undertaking 
sample auditing.  These records shall be kept by the Contractor for a period of three years after contract 
completion should they be required for audit purposes. 
 
The data shall include: 
 
(a) Daily attendance register – register for each day showing all the workers that were registered as being 

at work on that day.  Attendance registers shall be completed on site on a daily basis and signed off 
by the Contractor on a weekly basis. Refer to pro forma attendance register attached at the end of 
this PART E of section 3.3. 

(b) Summary of monthly attendance. 
 
E4.1.3 Project payment data 
 
The project payment data generally seeks to confirm what was paid, for how much work and to whom.  This 
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at 
each monthly site meeting. 
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It is required that the Contractor adopt one of the following methods as standard procedure for recording and 
maintaining this information: 
 

(a) Payment register – this is a list of the workers showing the wages paid to each worker, and signed 
off by each worker as proof of receipt and acceptance of payment.  Information on this register must 
include the name of the worker, either an identity number or other unique identifier, the number of 
calendar days that the pay period covers, the wage rate and the total wages paid; or 

 

(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of 
payment – these bank records must specifically show the name of the worker, either an identity 
number or other unique identifier, the period which the pay covers and the total wages paid. 

 
The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above, 
must be available and applicable for the entire period for which the Employer claims an incentive reward for 
person-days of work created in terms of the project. 
 
E4.1.4 Employment output data 
 

The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing 
production output compared to the programme of works, together with the data necessary to enable the 
Employer to calculate the following employment output data in accordance with the EPWP Data Collection 
Tool template: 
 

(a) Number of work opportunities created (where one work opportunity = paid work created for one 
individual on an EPWP project, for any period of time). 

(b) Number of person-days of work created (where one person-day = one day of work carried out by one 
individual).  The total number of person-days of work created on a particular EPWP project shall be 
obtained by summing the total number of person-days worked by each individual employed during 
the course of that EPWP project. 

(c) Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on 
the EPWP project divided by 230 working days).  In terms of EPWP policy, one year of work created 
for one individual is assumed to comprise a total of 230 days of paid work carried out by that individual. 

(d) Average duration of work opportunities created (= total number of person-days of work created on 
the EPWP project divided by the number of work opportunities created on that EPWP project). 

(e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on 
an EPWP project divided by the total number of person-days of work created on that EPWP project). 

(f) Training information. 
 

E4.2 Project data to be submitted with the Contractor’s payment certificates 
 
The Contractor's payment certificates shall be accompanied by labour returns providing the labour information 
for the corresponding period in a format specified by the Employer. 
 
Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless 
still be submitted as per the frequency and timeframes stipulated by the Employer.  The Contractor's payment 
certificates shall not be paid by the Employer until all pending labour information has been submitted. 
 
The following information shall be maintained on site and submitted with each payment certificate in the format 
specified by the Employer: 
 
(a) Copies of the signed contracts between the Contractor and any new EPWP participants (the 

Contractor shall note that all such formal contracts of employment entered into with persons employed 
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the 
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each 
year, and shall be required to submit copies of all such new contracts with the first payment certificate 
thereafter); 

(b) Certified ID copies of all local labour employed as EPWP participants; 
(c) Attendance registers for the EPWP participants; 
(d) Proof of payment of EPWP participants; and 
(e) Information as required in terms of the EPWP Data Collection Tool template. 
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT 
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EPWP DATA COLLECTION TOOL TEMPLATE  
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS) 

EPWP REGISTRATION FORM 

Field requested Description if needed 
Please complete the 

sections in white 

Project Details 

Profile ID Generated by the system   

Project Name The name of the project   

Project Reference Number Contract number   

Project description 
Full description of what is happening in the project 
(as per the appointment letter) and the community 
benefiting from the project 

  

Duration 

Project Start Date Planned Start date of the particular contract   

Project End Date Planned End date of the particular contract   

Estimated Budget  
Overall Contract budget (excluding professional 
fees) for Current Financial Year  

  

Project Location 

Province In which province is the project implemented? KZN 

District  Municipality 
Under which District Municipality does this project 
falls? 

  

Local Municipality 
Under which Local Municipality does this project 
falls? 

  

Latitude (in decimal format) Is generated by the system   

Longitude (in decimal 
format) 

Is generated by the system   

Project Location per site 

Locality name 
Where exactly is the project implemented? (Ward 
name) 

  

Subplace Town / Village    

Ward The project site is located in which ward?   

Government facility 
Landmark near the project (Post 
office/school/clinic/library) 

  

Spatial Data Type Geopoint (structure)/ Line (road)/ Polygon(area)   

Site physical address Physical address of the site office   

Public Body Details 

Public body sphere 
In which sphere is the project implemented? 
(National, Provincial or Municipal)  

Provincial  

Reporting public body that 
is the project owner (and 
will report on the project) 

Which Institution or Department that owns / 
approved this  project (Education, Health, City of 
Tshwane Metro etc.) 

KZN Department of 
Transport  

Department in the Public 
body that is responsible for 
the project 

Which department /unit is responsible for this 
project? (e.g. Roads & storm water, Education, 
Community safety etc.) 

KZN Department of 
Transport  

Implementing public body 
type 

In which sphere is this project implemented? 
(Metro,Distr,Mun, National or Provincial Dept.) 

Provincial  

Public body that will 
implement the project 

Which institution that implements the project? 
KZN Department of 

Transport  

Project Implementation 

Is this the project on the 
municipal IDP 

Yes / No N/A 

IDP reference number 
allocated to the project 

The number reflected in your Municipal IDP 
document 

N/A 

EPWP Details 

EPWP Sector 
The project is implemented in which sector?                         
(Infrastructure, Environment & culture, Non-state or 
Social) 

Infrastructure 

EPWP Programme 
The project is implemented under which 
programme? 

  

EPWP Sub Programme 
The project is implemented under which sub-
programme? 
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EPWP BUSINESS FORM 

Field 
requested 

Description if needed Please complete the sections in white 

Project Details 

Profile ID Generated by the system   

Project Name The name of the project  

Project 
Reference 
Number 

Contract number  

Project 
description 

Full description of what is happening in the project (as 
per the appointment letter) and the community benefiting 
from the project 

 

Duration 

Project Start 
Date 

   

Project End 
Date 

   

Estimated 
Budget  

Project Budget  

Project Location 

Province   KZN 

District  
Municipality 

Under which District Municipality  does this projects falls  

Local 
Municipality 

Under which Local Municipality  does this projects falls  

Latitude (in 
decimal 
format) 

GPS coordinates  

Longitude (in 
decimal 
format) 

   

Public Body Details 

Public body 
sphere 

Such as Municipal or Provincial Provincial  

Reporting 
public body 
that is the 
project owner 
(and will report 
on the project) 

Which Department approved the project in (education, 
Health etc.) 

KZN Department of Transport  

Department / 
Unit  in the 
Public body 
that is 
responsible for 
the project 

Which Department budgeted for the project e.g. 
Education, Health Directorate 

KZN Department of Transport  

Implementing 
public body 
type 

Example(Local Municipality, Distr. Mun or Provincial 
Dept. 

Provincial  

Public body 
that will 
implement the 
project 

Infrastructure, Environment or Social KZN Department of Transport  

Is this project 
on the 
Municipal IDP 

Municipal projects N/A 

IDP reference 
number 
allocated to 
the project 

  N/A 
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EPWP Details 

EPWP Sector 
The project is implemented in which sector?                         
(Infrastructure, Environment & culture, Non-state or 
Social) 

Infrastructure 

EPWP 
programme 

The project is implemented under which programme?  

EPWP Sub 
Programme 

The project is implemented under which sub-
programme? 

 

Budget Amount-(Allocations for the project duration) 

Funding Body Which Dept. is funding the project KZN Department of Transport  

Funding Year Financial year/s for the project   

Total Budget 
Amount 

(Exclude Professional Fees)  

Incentive 
Grant(e.g. 
landcare / 
EPWP grant) 

Grant funding received  

Total wages 
paid for the 
duration of the 
projects 

What amount will be spent on wages  
during the duration of the project 

 

Wage Rate Daily Wage rate to be paid during productive work   

Stipend Rate  Daily wage rate to be paid during training   

UIF The amount being paid to UIF (if applicable)  

COIDA The amount being paid to COIDA(if applicable)  

Training What amount will be spent on training  

Administration The Administration costs  

Equipment 
and materials 

Budget for Materials and Equipment  

Other 
If other where chosen describe the other Such as 
Professional fees) 

 

Describe other     

Project Outputs and Training 

Planned 
Primary 
Output 

eg walkways, gabions, kerb * channel, km of road 
constructed 

  

Description of 
Planned 
Primary 
Output  

Describe the project output (end product and not the 
milestone) (e.g. kms of tar road constructed)  Start with 
the unit of measure such as number of,  kms, ha, sqms 
etc 

  

Unit of 
measure of 
primary output  

Eg. m, m², m³, km, no, ha etc   

Planned 
primary output 
quantity 

Specify the quanity of output planned   

Number of 
persons to be 
trained 

How many persons are targeted for on  
job training 
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Contact person 

Title 

Person responsible for the Project in the Public Body 
(Project Manager) 

  

Initials   

First Name   

Surname   

Email   

Tel (Office)   

Fax Number   

Cell Number   

Physical 
Address 1 

  

Physical 
Address 2 

  

Physical 
Address 3 

  

Physical 
Address 4 

  

Postal 
Address 1 

  

Postal 
Address 2 

  

Postal 
Address 3 

  

Postal 
Address 4 

  

Position of 
person 
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Participant's personal details 
Grants 

Experience/
Literacy 

Location 
Details 

Nation-
ality 

Household Details 
Quality Check  

No 
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Participant Training Data 

Course 
ID 

Course 
Name 

Code 

Training 
category 

(Accredited / 
non-

accredited) 

Type of 
training 
course 
(Unit 

standard, 
Trade 

Titles, Short 
courses, 

Public body 
specific) 

Start  

End 
(for the 
entire 

training 
duration) 

Number of 
Trainees 

Number 
of Days 

Cost 
(for the 
entire 

training 
course) 

Status of 
training 

(Not started, In 
progress, 

Completed) 

Training 
Provider 
Name  

Training 
Provider 
Contact 
Number 

Training 
Provider 
Address 
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EPWP Monthly Progress Form 

Field requested Description if needed  
Please complete 

the sections  
in white 

Project Details 

Profile ID 
full descripton of what is happening in the project (as per 
the appointment letter) and the community benefiting 
from the project 

 

Project Name The name of the project  

Project Reference Number Contract number  

Project description 
Full descripton of what is happening in the project (as 
per the appointment letter) and the community 
benefiting from the project 

 

Month  

Reporting Month   April  

Budget Expenditure 

Cumulative Expenditure Amount What is the Overall amount spend on this project?  

Current Expenditure Amount 
What is the amount spend including all grants for this 
month? 

 

Wages  How much paid on wages for this month only?  

UIF How much paid on UIF for this month only?  

COIDA How much paid on COIDA for this month only?  

Stipends for training  
Amount paid to participants whilst on training (this 
month only) 

 

Amount spent on service providers for 
training 

How much paid to service providers for training for this 
month only?  

  

Training 
Total Cost of training for this month? (number captured 
on ERS) 

 

Administration How much paid on administration for this month only?  

Equipment and materials 
How much paid on equipment and materials for this 
month only? 

 

Other How much paid on other?  

Describe other Be specific e.g. Consulting fees, Transport etc.  

Project output description 

Describe the project output (end product and not the 
milestone) (e.g. kms of tar road constructed)              
Start with the unit of measure such as number of,  kms, 
ha, sqms etc 

 

Unit of measure of primary output  Eg. m, m², m³, km, no, ha etc  

Cumulative primary output achieved  Since the onset of the project  

Quantity Achieved enter numeric output for this month only  

Percentage achieved How much work done / achieved in percentages?   

EPWP Branding 

Branding compliant Yes / No   

Date that the branding was provided When was the project branded?    

Has a photo of project branding been 
provided? 

Yes / No   

First name of Official Who Branded 
Project 

Official Name    

Surname of Official Who Branded 
Project 

Official Surname    

Phone number of official who erected 
branding for the project 

Official contact number   

Give the public body reference and 
name, and organisational details of the 
person that provided branding. 

Public body details ( reference & name)   
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The Attendance Register for on-site Workers  
 

Reporting month: _______________________                                               Mobile No: ______________ 

Project Name: _____________________________                                        Contract no: ______________ 

Surname: _________________________________                     

First Name: __________________________ 

 

IDENTITY NUMBER:                 

 

Day  Date  Time In  Signature Time Out Signature Report On Any Formal 
Training Provided In The 
Reporting Month 

WEEK 1       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 2        

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 3       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 4       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

WEEK 5       

MONDAY       

TUESDAY        

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

Total Days worked   
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C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART F: SMALL CONTRACTOR DEVELOPMENT 
 

 
 
 
  



Province of KwaZulu-Natal Contract No. ZNB02833/00000/00/EST/INF/25/T  

Department of Transport 

 

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C123 

KZN DOT | Classified as Confidential 

PART F:  SMALL CONTRACTOR DEVELOPMENT 
 
F1. SCOPE 
 
This part provides the procedures that relate to the Contractor implementing the CIDB B.U.I.L.D 
Standard for Indirect Targeting for Enterprise Development through construction Works Contracts, the 
Employer’s policies and initiatives, enabling the Employer to realise its social and development 
objectives through the participation of Targeted Enterprises and Labour in the construction of the 
Works. The approach adopted enables the delivery of a wide range of social and economic deliverables, 
including the employment of local resources, employment opportunities for labour enhanced works, 
business opportunities, enterprise support and development programmes, and skills development. 
 
The participation of Targeted Enterprises and Labour, measured in monetary terms, is specified as a 
contract participation goal by the Employer, for the Contractor to achieve.  
 
The Contractor shall:  
▪ Subcontract a minimum of 0% of the scope of works to targeted enterprises;  
▪ Perform needs analysis on the targeted enterprise to identify developmental goals; 
▪ Provide internal mentorship support to improve the targeted enterprise/s performance; 
▪ Develop a project specific enterprise development plan to improve the targeted enterprise/s 

performance in the identified developmental areas to the CIDB Competence Standard for 
Contractors Gazette No. 41237, 10 November 2017 

▪ Monitor and report the progress of the agreed development areas with the targeted enterprise/s 
▪ Submit a project completion report to the Employer’s representative for each targeted enterprise. 
 
 
F2. DEFINITIONS 
 
Unless inconsistent with the context, in these specifications the following terms, words or expressions 
shall have the meanings hereby assigned to them: 
 
F2.1 “Black People”  has the meaning assigned to it in section 1 of the Broad-Based Black Economic 
Empowerment Act, 2003 (Act No 53 of 2003), and the Broad-Based Black Economic Empowerment 
Amended Act, 2013 (Act No 46 of 2013). 
 
F2.2 “Contract Participation” means a process whereby the Employer sets a target to achieve its 
social and development objectives through the participation of Targeted Enterprises and Labour in the 
construction of the Works. 
 
F2.3 “Contract Participation Goal (CPG)” means the value of goods, services and works for which 
the Contractor contracts Targeted Enterprises and Labour exclusive of any value added tax which the 
law requires the Employer to pay to the Contractor, expressed as a percentage of the Contract Price 
(adjusted to exclude penalties and value added tax). 
 
F2.4 “EME” means an exempted micro enterprise in terms of a code of good practice on black 
economic empowerment issued in terms of section 9(1) of the Broad-Based Black Economic 
Empowerment Act, 2003 (Act No 53 of 2003). 
 
F2.5 “Military Veteran” has the meaning assigned to it in section 1 of the Military Veterans Act, 2011 
(Act No 18 of 2011). 
  
F2.6 “people with disabilities” has the meaning assigned to it in section 1 of the Employment Equity 
Act, 1998 (Act No 55 of 1998). 
 
F2.7 “Project Management Team (PMT)” means a team established at the commencement of the 
contract, comprising a representative from each of the Employer, the Employer’s Agent and the 
Contractor, that will be responsible for various functions related to the implementation of the Contract 
Participation process. 
 
F2.8 “QSE” means a qualifying small enterprise in terms of a code of good practice on black 
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economic empowerment issued in terms of section 9(1) of the Broad-Based Black Economic 
Empowerment Act, 2003 (Act No 53 of 2003). 
 
F2.9 “Target Area” means the geographic area stated in the Contract Data. 
 
F2.10 “Targeted Enterprise” means an entity to which the Contractor subcontracts a percentage of 
the contract value as a condition of contract and which is: 

 
(i) an EME or QSE which is at least 51% owned by black people; 

(ii) an EME or QSE which is at least 51% owned by black people who are youth; 

(iii) an EME or QSE which is at least 51% owned by black people who are women; 

(iv) an EME or QSE which is at least 51% owned by black people with disabilities; or 

(v) an EME or QSE which is at least 51% owned by black people who are military 

veterans.  

F2.11 “Targeted Labour” means individuals, employed by the Contractor and subcontractors in the 
performance of the contract, who permanently reside in the target area or who are recognised as being 
residents of the target area on the basis of identification and association with and recognition by the 
residents of the target area, and excludes any labour employed by suppliers and manufacturers. 
 
F2.12 “Youth” means persons between the ages of 18 and 35. 
 
F3. CONTRACT PARTICIPATION 
 
F3.1 Objective 
 
In order for the Employer to realise its social and development objectives, the Contractor is required to 
provide business and labour opportunities through the participation of Targeted Enterprises and Labour 
in the construction of the Works.  The participation of Targeted Enterprises and Labour, measured in 
monetary terms, is specified by the Employer as a contract participation goal, for the Contractor to 
achieve. 
 
F3.2 Contract Participation process 
 
The Contractor shall engage Targeted Enterprises and Labour in the performance of the contract to the 
extent that the total monetary value of such engagements exclusive of any value added tax, expressed 
as a percentage of the Contract Price (adjusted to exclude penalties and value added tax), is not less 
than the Contract Participation Goal specified in the contract. 
 
F3.2.1Contract Participation plan 
 
The Contractor shall submit to the Employer’s Agent details of his plan to achieve the Contract 
Participation Goal with his initial programme in terms of which he will carry out the Works.  The Contract 
Participation plan shall be submitted with all subsequent adjusted programmes. The tender process for 
the procurement of Targeted Enterprise subcontractors shall be indicated on the programme. 
 
The Contract Participation plan shall indicate the expected delivery dates of goods provided by 
Targeted Enterprises, and the commencement and completion dates of work and services to be 
performed by all the Targeted Enterprises and Labour engaged on the contract for the purpose of 
securing credits towards the Contract Participation Goal.   
 
The information contained in the Contract Participation plan facilitates, in the first instance, the 
monitoring by the Employer’s Agent of the performance of the Contractor in terms of his Contract 
Participation Goal obligations and, in the second instance, the making of any adjustments by the 
Contractor to compensate for quantitative underruns, the elimination of items contracted to Targeted 
Enterprises or Labour, or any other reason beyond the Contractor’s control which may be acceptable 
to the Employer 

N
O
T
 A

P
P
L
IC

A
B
L
E



Province of KwaZulu-Natal Contract No. ZNB02833/00000/00/EST/INF/25/T  

Department of Transport 

 

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C125 

KZN DOT | Classified as Confidential 

 
F3.2.2Targeted Enterprises 
 
The Contractor shall engage Targeted Enterprises comprising subcontractors and suppliers directly or 
indirectly in the performance of the contract. Prior to such Targeted Enterprises being engaged, the 
Contractor shall submit to the Employer’s Agent documentation in a form approved by the Employer’s 
Agent, to confirm that the enterprise satisfies the eligibility criteria for recognition as a targeted 
enterprise. 
 
The Contractor shall enter into written contractual agreements with all the Targeted Enterprises, in a 
form approved by the Employer’s Agent.  Copies of such agreements and the written acceptance 
thereof shall be submitted to the Employer’s Agent.  
 
In the case of Targeted Enterprise subcontractors, only those subcontractors procured through a tender 
process as specified in clause G6 Tender Process for Targeted Enterprise Subcontractor Procurement, 
shall qualify to have their contribution count towards the Contract Participation Goal. 
 
The Contractor may not subcontract more than 25% of the Contract Price to Targeted Enterprises 
whose B-BBEE status level of contributor is lower than the Contractor’s. 
 
F3.2.3Targeted Labour 
 
The Contractor shall engage Targeted Labour directly or indirectly in the performance of the contract. 
It is a requirement of the contract that such Targeted Labour be engaged by means of a written contract, 
in a form approved by the Employer’s Agent.  
 
The requirements for the engagement of such Targeted Labour is contained in PART E: Expanded 
Public Works Programme. 
 
F3.3 Contract Participation Goal 
 
The Contract Participation Goal comprises two targets, namely subcontracting of the Works to Targeted 
Enterprises, and employment of Targeted Labour. The Contract Participation Goal targets are stated 
as a percentage unit of measure in the Contract Data, for the Contractor to achieve to the extent that 
the total monetary value of such subcontracting and employment engagements exclusive of any value 
added tax, expressed as a percentage of the Contract Price (adjusted to exclude penalties and value 
added tax), are each not less than the respective Contract Participation Goal target stated in the 
contract. 
 
F3.3.1Monthly submission of supporting documentation 
 
The Contractor shall prepare and submit on a monthly basis to the Employer’s Agent in a form approved 
by the Employer’s Agent, the following: 
 

(i) a brief report which describes the commercially useful functions performed by the 

Targeted Enterprises and Labour in the performance of the contract, both during the 

interim period and on a cumulative basis; 

(ii) a schedule reflecting the estimated total value of the contracts, the cumulative value of 

the contracts, and the value of goods provided, and work and services performed over 

the period for which payment is claimed with respect to each and every Targeted 

Enterprise; and 

(iii) a schedule which lists the names, identity numbers, gender, trade/occupation, period of 

employment, employment number and the like, as directed by the Employer’s Agent, 

together with the respective wage rates payable in respect of Targeted Labour, including 

the monetary value of wages paid both on a cumulative basis and over the period for 

which payment is claimed. 
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(iv) Project interim reports in the specified format (ED105P) detailing interim value of the CPG that 
was achieved. Such a report shall also contain  a monthly progress report, compiled by the 
employer’s representative and the contractor, detailing an assessment of the enterprise 
development support provided. 

 
(v) Project completion report, in the specified format (ED101P), to the Employer’s Representative 

for acceptance within 15 days of achieving practical completion. The report shall include the 
value of the CPG that was certified in accordance with the contract, cidb registration numbers 
of each and every targeted enterprise and the value of the subcontracted works or the 
participation parameter of the joint venture entered into; and 
 

(vi) Enterprise development declaration (ED104P). 
 
 

Should random inspections conducted by the Employer’s Agent on Targeted Enterprise and Labour 
activities indicate that such Targeted Enterprises and Labour are not performing in accordance with the 
requirements of the contract, the Contractor shall provide, in addition to the monthly reporting 
requirements, separate weekly resource returns and any other relevant information with respect to such 
Targeted Enterprises and Labour in a form approved by the Employer’s Agent. 
 
F3.3.2Contract Participation Goal credits 
 
F3.3.2.1 Granting of credits 
 
The Employer’s Agent shall certify the value of the credits counted towards the Contract Participation 
Goal whenever a claim for payment is issued to the Employer, and shall notify the Contractor of the 
amount. The value of the credits counted shall not include any expenditure on Goods and Labour which 
forms part of the monetary value of the contributions made by Targeted Enterprise subcontractors.  
 
Credits towards the Contract Participation Goal shall be granted by converting the value of the following 
(including contract price adjustment and rise/fall on special materials, but excluding value added tax) to 
a percentage of the Contract Price (adjusted to exclude penalties and value added tax), as relevant: 
 

(i) subcontracting CPG: 

• the total monetary value of the contributions made by Targeted Enterprise 

subcontractors in fulfilling contractual obligations; and 

• expenditure on Goods required for the contract, which are obtained from Targeted 

Enterprise suppliers. 

(ii) employment CPG: 

• the total monetary value of wages paid to Targeted Labour. 

 
F3.3.2.2 Denial of credits 
 
No credits shall be granted should the Contractor make a direct payment to a supplier or manufacturer 
on behalf of a Targeted Enterprise when such payment is recovered by making deductions from 
payments to the Targeted Enterprise in connection with the contract; or should the Contractor fail to 
enter into a written agreement with the relevant Targeted Enterprise.  
 
In addition, credits claimed towards the Contract Participation Goal shall be denied where written 
contractual agreements contain any of the following: 
 

(i) a right to set off in favour of the employing Contractor not provided for by law; 

(ii) authoritarian rights given to the employing Contractor or his agent, with no recourse to 

independent adjudication in the event of a dispute arising; 
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(iii) payment procedures based on a pay-when-paid system; 

(iv) a dispute resolution process which does not include inexpensive alternative dispute 

resolution procedures, such as mediation or adjudication, but which only makes use of 

formal proceedings such as arbitration or litigation; or 

(v) conditions which are more onerous than those which exist in the main contract. 

 

Credits shall be denied should Targeted Enterprises not adhere to statutory labour practices or fail to 
perform commercially useful functions. 
 
F3.3.3Contract Participation Goal evaluation 
 
The Contractor shall, upon completion of each individual Targeted Enterprise’s contract, issue a 
completion certificate and certify the amount paid to such Targeted Enterprises. The Contractor shall 
submit the certificates, counter-certified by the relevant Targeted Enterprises, to the Employer’s Agent 
for record-keeping purposes. The Contractor shall furnish justification to the Employer’s Agent 
whenever it is not possible to obtain such counter-certification. 
 

The Contractor shall, upon termination of the services of the individuals classed as Targeted Labour 
engaged in activities relating to the performance of the contract, certify the amount paid to such 
individuals and submit the certificate, counter-certified by the relevant individual, to the Employer’s 
Agent for record-keeping purposes. The Contractor shall furnish justification to the Employer’s Agent 
whenever it is not possible to obtain such counter-certification. 
 

On completion of the contract, the Employer’s Agent shall determine the final credits to be granted 
towards the Contract Participation Goal targets, by converting the value of credits (including contract 
price adjustment and rise/fall on special materials, but excluding value added tax) to a percentage of 
the Contract Price (adjusted to exclude penalties and value added tax) 
 
F3.3.4Sanctions 
 
In the event that the Contractor fails to substantiate that any failure to achieve any of the Contract 
Participation Goal targets, is due to quantitative underruns, the elimination of items contracted to 
Targeted Enterprises, or any other reason beyond the Contractor’s control which may be acceptable to 
the Employer, the Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of 
section C1.2.1.2 Special Conditions of Contract. The subcontracting financial penalty shall be 
calculated as follows: 
 
 P = 0,05 x [ (D - Do)/100 ] x CA 
 
 where  
 

 D is the Contract Participation Goal percentage 
 Do  is the Contract Participation Goal percentage which the Employer’s Agent certifies, based 

on the credits passed, as being achieved upon completion of the contract 
 CA contract amount which is the Contract Price (adjusted to exclude penalties and value 

added tax)  
 P is the monetary value of penalty payable 
 

The evaluation of the Contractor’s achievement of the Contract Participation Goal for the subcontracting 
of the Works to Targeted Enterprises, shall be undertaken monthly by the Employer’s Agent based on 
the accumulative achievements in comparison to the programmed utilisation of Targeted Enterprises, 
as a means of monitoring the Contractor’s performance in achieving the Contract Participation Goal.  
 

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical 
Completion, shall result in the financial penalty being applied as prescribed in this clause.  The 
Employer’s Agent shall make a final determination of the Contractor’s achievement of the Contract 
Participation Goas based on the value of the Final Payment Certificate. 
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F4. DUTIES OF THE EMPLOYER AND ENGINEER 
 

The Employer, Engineer, and the Contractor, or their representatives, are parties to the Project Liaison 
Committee and are co-responsible for successful project Stakeholder and Community liaison. The 
Employer and the Engineer also play a supporting role in the successful implementation of the 
Employer’s Targeted Labour and Targeted Enterprise utilisation and development goals. 

 
To implement the Employer’s Targeted Labour and Targeted Enterprise goals, the Employer and the 
Engineer shall provide support to the Contractor by executing the following duties: 
 

(i) Make recommendations to the Contractor in the identification and structuring of the work 

packages to be subcontracted to Targeted Enterprises, and agree to the scope and 

extent of the work packages. 

(ii) Verify that the Targeted Enterprise Database(s), have been updated prior to the letting 

of every new set of subcontracts. 

(iii) Endorse all Databases, and approve tender procedures, tender documents, tender 

submission requirements and adjudication processes for the subcontracting of Targeted 

Enterprises. 

(iv) Review all tender adjudication reports and monitor that the criteria and procedures 

applied by the Contractor to subcontract work to Targeted Enterprises are executed in a 

fair and transparent manner, and are in accordance with the Employer’s standards. 

(v) Endorse subcontract agreements and ensure that the conditions of subcontracting with 

Targeted Enterprises are fair and transparent and within the prescripts of the Contract 

requirements. 

(vi) Monitor the management of Targeted Enterprise subcontracts and ensure that conditions 

such as the application of penalties and the termination of contracts, are applied in a fair 

and transparent manner and within the prescripts of the agreement. 

(vii) Verify that the Labour Database(s) from which Targeted Labour will be employed is 

updated prior to every new Labour intake. 

(viii) Monitor that the criteria and procedures applied by the Contractor to employ Targeted 

Labour are executed in a fair and transparent manner, and is within the Contract 

requirements. 

(ix) Monitor that the conditions of employment of Targeted Labour are applied in a fair and 

transparent manner and within the prescripts of the current and relevant Labour 

legislation. 

(x) Make recommendations to the Contractor in the identification of the training requirements 

of Targeted Enterprises and Targeted Labour and approve the proposed training 

programmes. 

(xi) Monitor that training programmes and support programmes, which the Contractor 

committed to, are implemented and executed as intended. 
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F5. SPECIFIC WORK TO BE CARRIED OUT BY TARGETED ENTERPRISE 

SUBCONTRACTORS 
 
F5.1 Subcontract scope of work 
 
It is a requirement of the contract that only those Targeted Enterprise subcontractors procured through 
a tender process by the Contractor, shall qualify to have their contribution count towards the Contract 
Participation Goal. 
 
For this particular contract, the following listed work has been identified in terms of this Particular 
Specification, PART F, as suitable for execution by Targeted Enterprise subcontractors in order to assist 
the Contractor in achieving the Contract Participation Goal: 
 
The work to be carried out by Targeted Enterprise subcontractors is not limited to the work listed above, 
and the Contractor may need to engage Targeted Enterprises and Labour on other aspects of the 
Works in order to achieve the Contract Participation Goal. 
 
F5.2 Subcontract work packages 
 
The work activities shall be grouped into varying sizes of work packages according to the CIDB 
contractor grading designation and class of construction works.  The typical scope of work may include 
the following class of construction works and specialist works: 
 

(i) Class of construction works – Civil Engineering (CE); and 

(ii) Specialist Works: 

• Asphalt works (SB); 

• Demolition and blasting (SE); 

• Piling (SJ); 

• Road marking and signage (SK); and 

• Structural steelwork fabrication and erection (SL). 

  
For this contract the minimum number of prescribed work packages for execution by Targeted 
Enterprise subcontractors is indicated in table F1/1 according to the CIDB contractor grading 
designation and the scope of work according to the Chapters of the Standard Specifications for Road 
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.  
 
Provision is made for each of the work packages to include Chapter 1.3 Contractor’s Establishment on 
Site and General Obligations to cover the costs of the Targeted Enterprise subcontractors’ own 
establishment and general obligations. 
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TABLE F1/1: PRESCRIBED MINIMUM NUMBER OF WORK PACKAGES ACCORDING TO CIDB 

CONTRACTOR GRADING DESIGNATION TO BE DETERMINED IN CONJUNCTION WITH THE PMT 
  

TARGETED ENTERPRISE SUBCONTRACTOR 
CIDB CONTRACTOR GRADING DESIGNATION 

CHAPTER DESCRIPTION 

1 
 

Max: 
R0,5 m 

2 
 

Max: 
R1 m 

3 
 

Max: 
R3 m 

4 
 

Max: 
R6 m 

5 
 

Max: 
R10 m 

6 
 

Max: 
R20 m 

        

        

        

        

  

 

     

        

        

        

        

        

        

 

MINIMUM TOTAL NUMBER OF TARGETED 
ENTERPRISE SUBCONTRACTORS 
PRESCRIBED FOR EACH CIDB 
CONTRACTOR GRADING DESIGNATION 

      

 
NOTE:   
All work packages must include Chapter 1.3 
X(1) denotes “one” prescribed subcontract work package according to the respective CIDB contractor 

grading designation and the scope of work according to the Chapter of the Standard Specifications 
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020.  
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F5.3 Subcontract bill of quantities 
 
The items of work identified for execution by Targeted Enterprise subcontractors is shown in the bill of 
quantities at the end of Part F: Small Contractor Development. The quantities of work shown for each 
item of work, is the anticipated work to be subcontracted, and the Contractor is not required to tender 
rates and prices for these items of work.  
 
Payment of the works executed by Targeted Enterprise subcontractors will be made under the 
provisional sum allowed for in clause F10 Measurement and Payment and included in Schedule F: 
Small Contractor Development in Section C2.2 Bill of Quantities.   
 
F6. TENDER PROCESS FOR TARGETED ENTERPRISE SUBCONTRACTOR 
PROCUREMENT 
 
F6.1 Subcontract scope of work 
 
The Contractor shall refer to Table F1/1 for the work packages identified to be subcontracted, the bill of 
quantities contained in these Particular Specifications, and to any other construction activities required 
to execute the Works in terms of the contract, to determine how he intends to unbundle or package 
specific subcontracts for execution by Targeted Enterprise subcontractors, and shall present his 
proposal to the Employer and Employer’s Agent for approval. 
 
F6.2 Compilation of subcontract tenders 
 
The Contractor shall be responsible for compiling the tender documents that will enable him to engage 
the Targeted Enterprise subcontractors for the various work packages, according to the contractor 
grading designation and class of construction works or specialist works. The Contractor shall compile 
each subcontract tender document in such a manner that it shall facilitate the achievement of all 
objectives and principles pertaining to the development of the Targeted Enterprise subcontractors. 
 
The tender documentation shall comply with the Employer’s standards, including its standard conditions 
of tender. The following returnable schedules shall form part of the tender document for submission by 
tenderers: 
 

(i) certificate of registration of the tenderer in the required CIDB contractor grading 

designation, confirming the tenderer’s registration Status as “Active” at the closing date 

of tender submission; 

(ii) tax compliance status report; 

(iii) B-BBEE verification certificate or sworn affidavit; 

(iv) proof of registration on the Central Supplier Database; and 

(v) compliance with the COID Act. 

 
The tender documents shall also contain the proposed subcontract agreement in accordance with 
clause F8.1. 
 
The draft tender documents shall be subject to approval by the Employer and Employer’s Agent. The 
Contractor may then proceed with the preparation of tender documents for the work packages.  
 
F6.3 Tender process 
 
The Contractor shall be responsible for advertising the tenders for the work packages, and inviting 
tenders from Targeted Enterprise subcontractors in consultation with the Employer and Employer’s 
Agent and the local PLC. 
 
The Employer shall identify the number of work packages which are to be executed by Targeted 
Enterprise subcontractors from specific designated groups. 
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The Contractor shall conduct a compulsory briefing session for tenderers, attended by the Employer 
and Employer’s Agent, to explain the Works required and the tender process to the Targeted Enterprise 
subcontractors. 
 
Tenders for the subcontracted works must close at a stipulated time and date.  Tenders shall be placed 
in a suitable formal Tender Box, located at the Contractor’s site office.  The tender opening shall be 
conducted by the Project Management Team. 
 
F6.4 Tender evaluation 
 
The Project Management Team shall evaluate the tenders according to the Employer’s standards. The 
Contractor shall prepare the tender adjudication report for each subcontract, and submit it to the Project 
Management Team for review prior to award of each subcontract. 
 
F6.5 Allocation of subcontract work packages 
 
The Project Management Team shall identify responsive tenders received for the various work 
packages from Targeted Enterprises in the following designated groups: 
 

(i) an EME or QSE which is at least 51% owned by black people; 

(ii) an EME or QSE which is at least 51% owned by black people who are youth; 

(iii) an EME or QSE which is at least 51% owned by black people who are women; 

(iv) an EME or QSE which is at least 51% owned by black people with disabilities; or 

(v) an EME or QSE which is at least 51% owned by black people who are military 
veterans.  

 
The selection of subcontract work packages shall then be made, in consultation with the Employer in 
accordance with the provisions of clause 4.4.4 of the General Conditions of Contract 2015, in order to 
comply with the Employer’s targeted procurement objectives. 
 
F6.6 Award of subcontract work packages 
 
Following the selection of the Targeted Enterprise subcontractors for the various work packages in 
consultation with the Employer in accordance with clause 4.4.4 of the General Conditions of Contract 
2015, the Employer’s Agent shall provide written confirmation of the Targeted Enterprise subcontractor 
selected for each work package, to the Contractor.  The Contractor shall award each work package to 
the respective Targeted Enterprise subcontractor.  
 
F7. GENERAL RESPONSIBILITIES OF THE CONTRACTOR TOWARDS TARGETED 

ENTERPRISES 
 
F7.1 Obligations 
 
The Contractor shall ensure that he complies with the following obligations: 
 

(i) institute a quality assurance system; 

(ii) provide adequate training, coaching, guidance, mentoring and assistance to Targeted 

Enterprises; 

(iii) provide financial support and other assistance to ensure that Targeted Enterprises are 

able to meet their obligations and commitments with respect to their subcontracts, 

including acquisition of labour, construction equipment and materials; 

(iv) ensure that the contract participation goals and objectives are achieved; and 

(v) make provision for Targeted Enterprises to be established within the Contractor’s own 

camp facilities, and be responsible for the provision of site offices, common camp 
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facilities, medical, security, safety, electricity, water, sewage services, waste disposal 

and all other camp services. 

(vi) be responsible for developing subcontractors in accordance with the cidb Standard for 

Indirect Targeting for Enterprise Development. 

(vii) be responsible for the appointment of the Enterprise Development Coordinator. 

 

F7.2 Subcontracts 
 
In the subcontracts arranged by the Contractor involving Targeted Enterprises, the following shall apply: 
 

(i) the appointment of Targeted Enterprises by the Contractor shall be made in 

accordance with the provisions of clause 4.4 of the General Conditions of Contract 

2015; and  

(ii) no provision or requirements set out in the specifications shall be deemed to relieve 

the Contractor of any liability or obligation under the contract, and in accordance with 

the provisions of clause 4.4.3 of the General Conditions of Contract 2015, the 

Contractor shall be liable for the acts, defaults and negligence of any Targeted 

Enterprise, his agents or employees as fully as if they were the acts, defaults or 

negligence of the Contractor. 

 
F8. MANAGEMENT OF TARGETED ENTERPRISE SUBCONTRACTS 
 
The Contractor shall conclude the subcontract agreements and provide the necessary management 
support to the Targeted Enterprises.  Failure by a Targeted Enterprise to comply with the terms and 
conditions of the subcontract agreement shall result in penalties being applied or the subcontract 
terminated. 
 
F8.1 Compilation of subcontract conclusion agreement 
 
(a) The Contractor in liaison with the Employer and Employer’s Agent shall be responsible for the 

conclusion of each subcontract agreement.  The agreement shall be in accordance with the 
provisions of clause 4.4 of the General Conditions of Contract 2015 and shall be consistent 
with the terms and conditions in this contract.  The agreement shall be subject to approval by 
the Employer and Employer’s Agent. 
 

(b) The terms and conditions of the subcontract agreement shall also specify the following: 
 

(i) an entitlement of the Targeted Enterprise to receive such training as is contemplated 
in this contract; 

(ii) an obligation on the Targeted Enterprise to participate and co-operate in such training 
as is provided for in this contract; 

(iii) the allowable sources from which workers may be drawn in terms of the contract;  
(iv) the terms and conditions relating to the recruitment, employment and remuneration of 

workers engaged on the contract; 
(v) the training to be provided to the workers; and 
(vi) the terms and conditions relating to payment of the Targeted Enterprise. Such terms 

and conditions shall also include a clause stipulating that payment to a Targeted 
Enterprise for work done shall be made within 30 days of submission of the invoice by 
the Targeted Enterprise to the Contractor.  In the event of failure by the Contractor to 
make the payment by the due date, he shall pay to the Targeted Enterprise interest, at 
the prime overdraft rate charged by the Targeted Enterprise’s bank, compounded 
monthly, on all overdue payments from the date on which the same should have been 
paid to the date when payment is effected, without prejudice to the Targeted 
Enterprise’s other rights under the contract or by law. 
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F8.2 Quality of work and performance of the Targeted Enterprise 
 
(a) The Contractor shall closely monitor and supervise all Targeted Enterprises and shall train, 

mentor, guide and assist each Targeted Enterprise in all aspects of management, execution 
and completion of his subcontract.  This shall typically include assistance with planning of the 
works, sourcing and ordering of materials, labour relations, monthly measurements and 
invoicing procedures.  The extent and level of such training, mentoring, guidance and 
assistance to be provided by the Contractor shall be commensurate with the basic level of 
subcontract applicable and shall be directed at enabling the Targeted Enterprise to achieve the 
successful execution and completion of their subcontract. 

 
 (b) The Contractor shall closely monitor and supervise all Targeted Enterprises and shall give 

reasonable warning to the Targeted Enterprise when any contravention of the terms and 
conditions of the subcontract has occurred or appears likely to occur.  The Contractor shall, 
whenever feasible, give the Targeted Enterprise reasonable opportunity to make good any such 
contravention, or to avoid such contravention, and shall render all reasonable assistance to the 
Targeted Enterprise in this regard. 

 
F8.3 Dispute avoidance and resolution procedures 

 
(a) When taking any disciplinary action or imposing a penalty as provided for in the subcontract, 

the Contractor shall explain fully to the Targeted Enterprise that such actions are provided for 
in the subcontract.  If such action is contemplated this shall be discussed with the Employer’s 
Agent before any action is taken. 

 
(b) If the Targeted Enterprise, in the opinion of the Employer’s Agent, fails to comply with any of 

the criteria listed below, the Employer’s Agent shall issue a written warning to the Contractor, 
stating all the areas of non-compliance.  A copy of the letter of warning shall be forwarded to 
the Employer.  The criteria are as follows: 

 
(i) acceptable standard of work as set out in the specifications; 
(ii) progress in accordance with the time constraints in the Targeted Enterprise’s contract; 
(iii) punctual and full payment of the workforce and suppliers; 
(iv) site safety; and 
(v) accommodation of traffic. 

 
(c) The Targeted Enterprise shall have 21 days from the date of receipt of the letter of warning by 

the Contractor to address and rectify the issues raised by the Employer’s Agent, with the 
exception of the above subclauses (b)(iv) and (v) for which the reaction time shall be in 
accordance with the relevant specifications for those aspects of the Works but shall not be 
longer than 24 hours.  Failure by the Targeted Enterprise to comply with the deadline set, will 
be sufficient grounds for the Contractor to apply a penalty, or terminate the subcontract 
provided that the Employer’s Agent is satisfied that the Contractor has made every effort to 
correct the performance of the Targeted Enterprise. 

 
(d) The Targeted Enterprise shall have the right to dispute any ruling given or deemed to have 

been given by the Contractor, Employer’s Agent or Employer.  Provided that, unless the 
Targeted Enterprise shall, within 21 days after his receipt of a ruling or after a ruling shall have 
been deemed to be have been given, give written notice (hereinafter referred to as a Dispute 
Notice) to the Contractor, referring to this clause, disputing the validity or correctness of the 
whole or a specified part of the ruling, he shall have no further right to dispute that ruling or the 
part thereof not disputed in the said notice. 

 
F9. TRAINING, COACHING, GUIDANCE AND MENTORING 
 
F9.1 Obligations 
 
This section provides details of the Contractor's obligations of implementing the National Skills 
Development Strategy.  This strategy sets priorities for the skills development of workers.  The Sector 
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Education and Training Authorities (SETA) and provincial offices of the Department of Labour will play 
key roles in transforming the vision of the strategy into reality. 
 
Supervision is included as part of the contractor’s general obligations for the administration and 
management of the Targeted Enterprises.  However, training, coaching, guidance and mentoring are 
not included as part of the Contractor’s general obligations unless specific provision to that effect has 
been made in the project specifications. 
 
The Contractor shall, from the commencement of the contract, provide a structured development 
programme designed to improve the entrepreneurial and basic business management skills of identified 
Targeted Enterprises and hired labour, as well as to improve their specific task skills (construction skills) 
commensurate with the applicable levels of subcontract that will enable the Targeted Enterprises to 
achieve the successful execution and completion of their subcontracts.  The ultimate objective of 
training, coaching, guidance and mentoring is to develop the Targeted Enterprises as far as their 
potential allows. 
 
F9.2 Definitions 
 
F9.2.1 Training 
 
Training refers to the process of teaching a learner – usually in a classroom or simulated work 
environment situation.  Training usually takes place with one teacher/trainer and several learners.  
Principles and theory are taught.  Demonstrations are given.  Assignments are then set to ensure that 
the learner is able to apply what has been taught.  Training is done by a specialist in the subject, who 
is also qualified to train. 
 
Example:  Use of a dumpy level 
 
Training would involve the theory of how a dumpy level works and how to calculate levels.  A 
demonstration of how to set up and read a level could be given. 
 
F9.2.2 Coaching 
 
Coaching refers to hands-on training and is mostly on a one-on-one basis of tangible and measurable 
skills. It is typically on-site training, or learning-on-the-job.  Coaching is training by the process of “watch-
do-correct-practice”.  The coach does the task while the learner watches and asks questions.  Then the 
learner does the same task while the coach watches.  The learner is corrected until the coach feels that 
he has the gained competence in the function.  The learner is then left to practise the task or skill, which 
the coach oversees.  Coaching is imparting a skill – usually manual or physical.  A coach is usually a 
person doing the same type of work on a higher or more competent level, or a person who has a mastery 
of the skill/task.  While training gives the theory or shows/explains the principles, coaching helps the 
learner become competent and master a skill.  A coach is often in the direct reporting line, i.e. someone 
in authority.  Coaching could be part of the management function and would make the job run more 
smoothly. 

 
Example:  Use of a dumpy level 
 
Coaching would involve taking the learner onto site, setting up a dumpy level, reading levels.  Then the 
coach would get the learner to do the job, while the coach checked the setting up and reading.  Once 
the learner understands and can do the tasks, the coach checks periodically to ensure the learner is 
still doing the job properly. 
 
The desired outcome of coaching is for the learner to “fit-the-mould”, and to do things the same way 
and to the same standard as the coach. 
 
F9.2.3 Guidance 
 
Guidance is anticipating where one might go wrong, or where one is doing a task in a complicated, 
inefficient or ineffective way, and giving advice as to how to achieve a better result.  Guidance is mostly 
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given by a person in the direct reporting line, but can be given by anyone.  Guidance is not imparting 
skills, but suggesting ways to improve performance. 
 
Example: Use of a dumpy level 
 
A person who knows how to use a dumpy level would be given guidance as to where he would next set 
up the level to limit the number of set-ups.  Guidance could be an extension of coaching. 
 
F9.2.4 Mentoring 
 
Mentoring is developing a person on a long-term career path. It is mostly about imparting skills that are 
often intangible and non-measurable.  A mentor is seldom anyone in the direct reporting line – although 
he could be a person several levels higher in that reporting line.  Mentoring is more about developing a 
relationship and taking a personal interest in an individual.  A mentor looks out for that individual and 
gives him advice that cannot be found in a book or in the normal course of business.  The sort of issues 
a mentor discusses with the protégé include company politics, how to pick up work before others get 
wind of it, how to position one’s company to get a better competitive advantage, how to tender such 
that the tender is lowest but the profit is as good as or better than the next person, how to determine 
and assess risk.  Mentoring helps the protégé think strategically, sharpen entrepreneurial skills and 
grow – both personally and in terms of the company.  A mentor helps the protégé to develop insight 
and shrewdness.  It is more about business skills to survive long-term than the technical, tactical or 
day-to-day activities of doing business. 
 
The desired outcome of mentoring is for the protégé to develop his own style, i.e., to shape his own 
“mould”. 
 
F9.2.5 Supervision 
 
Supervision is instruction regarding the work to be performed, and ensuring it is carried out to 
specification and to the satisfaction of the supervisor.  It is not instruction on how the work is to be 
performed, but rather on what work has to be performed, and usually has specific time frames. 
 
F9.3 Assessment of Targeted Enterprise potential 
 
It is the responsibility of the Contractor to determine the level of development required by each Targeted 
Enterprise.  This will require that the Contractor determine the level at which the Targeted Enterprise 
can operate competently and determine the skills already acquired by the Targeted Enterprise in terms 
of training and on-the-job experience.  In some circumstances Adult Basic Education Training (ABET) 
will need to be started before any formal training can commence.  The assessment of each appointed 
Targeted Enterprise is to be produced by the Contractor for discussion with the Employer and 
Employer’s Agent at a meeting following the appointment of the Targeted Enterprise. 
 
F9.4 Development Plan 
 
Within a month of the meeting with the Employer and Employer’s Agent on the Targeted Enterprise 
assessments, the Contractor is to present a development plan, specific to each Targeted Enterprise.  
The development plan is to be reviewed by the Employer and Employer’s Agent for appropriateness 
before being implemented. 
 
The development plan is to include the following: 
 

(i) specify the development needs of each Targeted Enterprise contracting entity – the 
systems the entity lacks; 

(ii) specify the development needs of the individuals comprising the entity – the skills the 
individuals within the entity lack; 

(iii) the level to which that activity will be developed within the period of the contract; 
(iv) whether training, coaching, guidance and/or mentoring is to be given in each activity; 

and 
(v) the person/s responsible for each activity. 
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F9.5 Identification and general training of potential Targeted Enterprises 
 
(a) The progression of training, coaching and mentorship may need to start with the identification 

and general training of identified Targeted Enterprises and hired labour, and should end with 
their acquisition of sufficient management skills that will equip them to compete confidently for 
subcontract work beyond the duration of this contract.  In addition, generic skills shall be taught 
where the need for these has been identified as being necessary amongst Targeted Enterprise 
workforces and hired labour. 

 
(b) Before commencing with any structured training, the Contractor shall submit his intended 

programme to the Employer and Employer’s Agent for approval of its subject content and 
proposed trainers, and the Contractor shall, if so, instructed by the Employer and Employer’s 
Agent, alter or amend the programme and/or course content. 

 
The Contractor shall be responsible for the provision of everything necessary for the delivery of the 
various training workshops and modules including: 
 

(i) provision of a suitable fully serviced training venue facility; 
(ii) procurement of suitable accredited trainers; 
(iii) provision, in conjunction with the accredited trainers, of all the necessary training 

materials, including stationery and study materials; and 
(iv) transportation of the learners to and from the training venue facility (it is therefore in 

the Contractor’s interest that the training venue facility be provided on the site in order 
to reduce these transportation costs). 

 
Payment to the Contractor for carrying out the training function shall be effected through the pay items 
provided in this PART F, using the training facility provided under PART E: Expanded Public Works 
Programme. 
 
F9.6 Activities 
 
The tasks for each of the activities making up the development plan include material, equipment and 
general tasks, for training on technical, contractual, financial, human resources, legislative and general 
administrative functions. 
 
The Construction Manager, site clerk and HR Manager will train/coach or mentor the above listed 
functions as part of on-site training. 
 
F9.7 Portfolio of Evidence 
 
The Contractor is to develop and/or maintain a portfolio of evidence for each Targeted Enterprise.  The 
Portfolio of Evidence is a collection of proof of the training, coaching, guidance and mentoring inputs 
provided to the Targeted Enterprise and is similar to a log book used by technical students completing 
experiential training.  It is a living document which records the development progress of the Targeted 
Enterprise and will need to be updated continually throughout the duration of the contract.  It remains 
the property of the Targeted Enterprise who must take it to their next contract. 
 
The Portfolio of Evidence should include the following documentation: 
 

(i) the development path designed for each Targeted Enterprise; 
(ii) the training courses completed by the Targeted Enterprise; 
(iii) the hours of guidance, coaching and mentoring received for each activity listed in the 

development plan; 
(iv) a list of outcomes achieved at each level for each activity; 
(v) six-monthly progress reports on the development provided (inputs) versus the actual 

progress made (output) by the Targeted Enterprise; and 
(vi) a list of competencies. 
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F9.8 Training Requirements 
 
Only qualified trainers employed by training agencies that are accredited by the relevant Sector 
Education and Training Authorities (SETA), or other institutions recognised by the Department of 
Labour shall deliver any training.  “Accredited training” refers to both the trainers as well as to the 
training material.  Certificates affirming the successful participation in the various courses shall be 
presented to each attendant. 
 
The Contractor shall facilitate in the delivery of training by instructing and motivating the hired labour 
and relevant Targeted Enterprises regarding attendance and participation.  All training shall take place 
within normal working hours, or as agreed with the trainees. 
 
F9.9 Development training 
 
The Contractor will arrange training to support the development of the Targeted Enterprise.  This 
training must be provided by training providers accredited with the relevant SETA pertaining to the 
course material being presented.  The training will take place at hours agreed with the trainees, possibly 
on a part time basis after hours. 
 
The following training courses are recommended to support the development programme detailed in 
the contract document: 
 

(i) NQF Level 2: Construction Contractor - Business owner and administration officer; 

(ii) Tender training NQF Level 3 – Business owner / Technical expert; 

(iii) Computer literacy training - Business owner and admin officer – Microsoft Windows, 

email, Microsoft Word and Microsoft Excel; 

(iv) General bookkeeping relevant to construction - Business owner and admin officer; 

(v) Tendering NQF Level 4 and 5 – Business owner / Technical expert; and 

(vi) Construction supervision (Roadworks) NQF Level 4 – Business owner / Technical 

expert. 

 
F9.10 Safety Training 
 
The Targeted Enterprise’s safety representative is to be fully trained in all aspects of safety and his 
duties in this regard.  The owner of the Targeted Enterprise is to be trained on his responsibilities 
regarding safety regulations. 
 
F9.11 Construction skills training 
 
The focus of training provided on the contract should be to support the development of the Targeted 
Enterprise subcontractor.  Construction skills training will only be approved by the Employer’s Agent 
when appropriate. 
 
The Targeted Enterprise, their workforce and hired labour that are selected will be entitled to receive 
structured training that will improve on-task skills necessary for the execution and successful completion 
of the works.  The Contractor, in conjunction with the Employer’s Agent, shall monitor the progress of 
the hired labour and each Targeted Enterprise closely and shall identify those who, in their collective 
opinion, will benefit from structured construction skills training as may be provided for in the contract, 
and where required by the Employer’s Agent shall make recommendations in this regard.  The final list 
of candidates shall be decided between the Contractor and the Employer’s Agent, and those selected 
shall receive formal construction skills training in a programmed and progressive manner throughout 
the duration of the contract. 
 
The training programme shall offer complete courses that could comprise some or all of the following 
modules: 
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(i) Use and maintenance of hand tools; 
(ii) Operation of equipment; 
(iii) Manufacture and installation of minor precast concrete units; 
(iv) Erect, dismantle and maintain formwork; 
(v) Basic concrete skills; 
(vi) Excavation, backfill and compaction; 
(vii) Bricklaying; and 
(viii) Erosion protection using stone pitching, gabions or renos. 
 

F9.12 Training venue facility 
 
The training venue facility to be provided by the Contractor shall be constructed, furnished and fully 
serviced for the duration of the contract in accordance with Chapter 1.4 of the Standard Specifications 
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 
2020. 
 
In order to minimise the cost of transporting the learners for training, the facility shall be located in 
secure premises on the Site, or in close proximity thereto. 
 
This facility shall be used to deliver all training requirements associated with the project. The Training 
Facility, all the finishings, fixtures and furniture for the facility shall become the sole property of the 
Employer and shall be relocated by the Contractor to a location as directed by the Employer at the end 
of the Contract. 
The facility shall accommodate a class of up to 25 learners and shall comprise the following: 
 
The minimum specifications for the structure of the training facilities shall be of minimum park homes 
with minimum floors of 18mm thick exterior grade timber floor boards on steel cross bearers. The 
Walls shall be of minimum 50mm thick polystyrene/high density foam core with insulation properties ( 
U-value = 0.6W/M² ºC) and minimum 0.5mm white pre-painted galvanized Chromadek sheets on both 
sides. The roof shall be constructed from 50mm Polystyrene (EPS) core composite panel with 
Standard Chromadek on the ceiling side and an IBR Chromadek Roof of min 0.5mm thickness pre 
painted on the outside. 

 
At the end of the Contract, the facilities shall be handed over to the Employer fully serviced, 
functional, clean and in a neat manner. 
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F9.13 Enterprise Development Co-ordinator 
 

The contractor shall appoint an Enterprise Development Co-Ordinator who shall: 
 

a) develop a project specific Enterprise Development plan to improve the targeted 
enterprise’s performance in the identified developmental areas and shall allocate 
resources to monitor progress in relation to improved performance; and  
 

b) shall, submit to the employer’s representative a monthly enterprise development 
report (Performa – ED105P) which documents all mentoring activities that have taken 
place during that month and the progress made in improving the targeted enterprise’s 
performance in the agreed developmental areas, countersigned by the targeted 
enterprise.  

 
Competence Criteria for an Enterprise Development Co-ordinator 

 
The enterprise development co-ordinator shall have the following competencies: 

 
1.1 Minimum experience of 5 years in the construction industry at Managerial level as a Site 

Agent, Contracts Manager, Site Manager, Construction Manager, Business Development 
Manager or Enterprise Development Manager. 
 

1.2 Minimum experience of 2 years in training and development in Building or Construction; 
and 
 

1.3 National Diploma or B Degree in the Built Environment or Business Management 
 
 
 
F10. MEASUREMENT AND PAYMENT 
 
Item Unit 
 
F10.01 Procurement of Targeted Enterprises: 
 
(a) Management and execution of Targeted Enterprise 

procurement process: 
 
(i) Procurement process for the appointment of CIDB 

contractor grading designation 1 Targeted Enterprise 
subcontractor (100 copies of the tender document 
required for each individual tender) ................ number (No) 

 
(ii) Procurement process for the appointment of CIDB 

contractor grading designation 2 Targeted Enterprise 
subcontractor (80 copies of the tender document required 
for each individual tender) ............................... number (No) 

 
(iii) Procurement process for the appointment of CIDB 

contractor grading designation 3 Targeted Enterprise 
subcontractor (60 copies of the tender document required 
for each individual tender) ............................... number (No) 

 
(iv) Procurement process for the appointment of CIDB 

contractor grading designation 4 Targeted Enterprise 
subcontractor (50 copies of the tender document required 
for each individual tender) ............................... number (No) 

 
(v) Procurement process for the appointment of CIDB 

contractor grading designation 5 Targeted Enterprise 
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subcontractor (40 copies of the tender document required 
for each individual tender) ............................... number (No) 

 
(vi) Procurement process for the appointment of CIDB 

contractor grading designation 6 Targeted Enterprise 
subcontractor (40 copies of the tender document required 
for each individual tender) ............................... number (No) 

 
 
The unit of measurement shall be the number of individual subcontract agreements concluded with 
Targeted Enterprise subcontractors according to the CIDB contractor grading designation for all classes 
of construction works, in accordance with the procurement process described in this PART F. 
 
Each tendered rate shall be in full compensation for the management and execution of the Targeted 
Enterprise procurement process in the relevant CIDB contractor grading designation scheduled, 
including for the compilation, printing, binding and issue of the tender documents for each tender, for 
the advertising of each tender, for the provision of the venue and the conducting of each compulsory 
briefing session for tenderers, for the conducting of each tender opening process, for the adjudication 
of the tenders received for each tender, for the preparation of each tender adjudication report and the 
review thereof in conjunction with the Employer and Employer’s Agent, for the award of each tender 
and for the conclusion of the subcontract agreement with each successful Targeted Enterprise 
subcontractor tenderer. 
 
Item Unit 
 
F10.02 Construction Works for Targeted Enterprise subcontractors: 
 
 (a) Payments associated with the construction Works 

carried out by Targeted Enterprise subcontractors
 ...................................... provisional sum (Prov sum) 

 
(b) Handling costs and profit in respect of 

subitem F10.02(a) ............................. percentage (%) 
 
(c) Supply of materials and small construction 

equipment to assist Targeted Enterprise 
subcontractors ............... provisional sum (Prov sum) 

 
(d) Handling costs and profit in respect of 

subitem F10.02(c) ............................. percentage (%) 
 
(e) Management of the Targeted Enterprise subcontractors 
 (i) Needs Analysis and Enterprise Development Plan per 

Targeted Enterprise ........................................ Number (No) 
 
 (ii) Monitoring and Interim reporting per Targeted 

Enterprise  ......................................................... Per Quarter 
 
 (iii) Project Completion report per Targeted Enterprise

 ........................................................................ Number (No) 
 (iv) Skills Development Co-Ordinator 

……………………………………………… 
(No/month) 

 
Expenditure under subitems F10.02(a) and (c) shall be in accordance with clause 6.6 of the General 
Conditions of Contract 2015. 
 
 
The provisional sum for subitem F10.02(a) is provided to cover the total cost of the construction Works 
carried out by the Targeted Enterprises subcontractors. This is based on the current works as certified 
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by the Employer’s Agent. For subsequent  payments by the Employer to the Contractor, the Contractor 
shall be required to submit proof of payment to the Targeted Enterprise subcontractors in separate 
payments for each Targeted Enterprise subcontractor, for the previous invoice of the work done and 
certified by the Employers Agent in accordance with PART F of the Particular Specifications.   
 
 
The tendered percentage for subitem F10.02(b) is the percentage of the amount actually spent under 
subitem F10.02(a), and shall include full compensation for the handling costs of the Contractor and the 
profit in connection with the construction Works carried out by the Targeted Enterprise subcontractors. 
 
The provisional sum for subitem F10.02(c) is provided to cover the total cost of the materials and small 
construction equipment supplied by the Contractor to assist the Targeted Enterprise subcontractors 
based on proof of payment made by the Contractor, as certified by the Employer’s Agent, in separate 
payments for each Targeted Enterprise subcontractor in accordance with PART F of the Particular 
Specifications. 
 
The tendered percentage for subitem F10.02(d) is the percentage of the amount actually spent under 
subitem F10.02(c), and shall include full compensation for the handling costs of the Contractor and the 
profit in connection with the supply of materials and small construction equipment by the Contractor to 
assist the Targeted Enterprise subcontractors. 
 
The unit of measure for subitem F10.02(e)(i) shall be the Number of Needs analysis and enterprise 
development plan per Targeted Enterprise. Only one (1) plan will be developed per Targeted Enterprise. 
The rate shall include full compensation for the development of the Needs Analysis Plan to the 
satisfaction of the Employer, meeting all the CIDB requirements and shall including any consultations 
undertaken by the contractor in the development of the plans.  
 
The unit of measure for subitem F10.02(e)(ii) shall be Per Quarter of Monitoring and Interim Reporting 
per Targeted Enterprise. Payment shall only be made for the period the appointed Targeted Enterprise 
subcontractors are on site in the execution of the works. The tendered rate shall include full 
compensation for the conclusion of all the subcontract agreements and the management of all Targeted 
Enterprise subcontractors, including for the provision of the necessary management support, coaching, 
guidance and mentoring to the Targeted Enterprise subcontractors. 
 
The unit of measure for subitem F10.02(e)(iii) shall be the Number of Project Completion Reports 
Completed per Targeted Enterprise. Only one (1) report will be developed per Targeted Enterprise. The 
rate shall include full compensation for the development of the Completion Report to the satisfaction of 
the Employer, meeting all the CIDB requirements and shall including any consultations undertaken by 
the contractor in the development of the report. 
 
The Skills Development Co-Ordinator under subitem F10.02(e)(iv) shall be compensated as per the 
Number (No) of Targeted Sub Contractors currently employed and actively working on site only for the 
month. The rate shall include full compensation for all costs associated with developing a project 
specific Enterprise Development plan and submitting to the employer’s representative a monthly 
enterprise development report (Performa – ED105P) all as per the provisions of F9.13. This rate shall 
also include any travelling, incidentals, communication costs and any other costs deemed as a 
requirement for the Skills Development Co-Ordinator to execute their duties. No other claims may be 
made anywhere else which shall be associated with the Skills Development Co-Ordinator. 
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Item Unit 
 
F10.03 Training of Targeted Enterprise subcontractors: 
 
(a) Generic skills: 
 
(i) Training costs ................ provisional sum (Prov sum) 
 
(ii) Handling costs and profit in respect of 

subitem F10.03(a)(i) .............................. percentage (%) 
 
(b) Entrepreneurial skills: 
 
(i) Training costs ................ provisional sum (Prov sum) 
 
(ii) Handling costs and profit in respect of 

subitem F10.03(b)(i) .............................. percentage (%) 
 
(c) Construction skills: 
 
(i) Training costs ................ provisional sum (Prov sum) 
 
(ii) Handling costs and profit in respect of 

subitem F10.03(c)(i) .............................. percentage (%) 
 
(d)  Transportation and accommodation costs of selected 

learners only, while receiving off-site training: 
 
(i) Transportation and accommodation costs ................  

provisional sum (Prov sum) 
 
(ii) Handling costs and profit in respect of 

subitem F10.03(d)(i) .............................. percentage (%) 
 
Expenditure under subitems F10.03(a)(i), (b)(i), (c)(i) and (d)(i) shall be in accordance with clause 6.6 
of the General Conditions of Contract 2015. 
 
The provisional sum for each of subitems F10.03(a)(i), (b)(i) and (c)(i) is provided to cover the total 
costs of the required training in generic skills, entrepreneurial skills and construction skills respectively, 
including for the procurement of the services of the accredited trainers and their delivery of the training 
courses to the learners employed by Targeted Enterprise subcontractors, the provision of all training 
materials including all stationery and study materials, and the wages of the learners for the duration of 
the courses.  The payment of wages to learners in terms of subitems F10.03(a)(i), (b)(i) and (c)(i) will 
only be made to those learners who attend and successfully complete each course of the approved 
training programme.  Payment shall not be made to learners who, once selected, do not attend or only 
partially complete structured training courses. 
 
The Contractor’s own personnel shall be permitted to attend the training courses provided for the 
learners employed by the Targeted Enterprise subcontractors only to the extent that the venue and its 
facilities can efficiently and comfortably accommodate the additional number of learners.  All additional 
costs relating to such attendance by the Contractor’s own personnel shall be carried by the Contractor 
and shall not be considered for payment in terms of item F10.03, including for any additional costs 
related to the accredited trainers and their delivery of the training courses, the provision of additional 
training materials, and the wages of the learners from the Contractor’s own personnel for the duration 
of the courses. 
 
The tendered percentage for each of subitems F10.03(a)(ii), (b)(ii) and (c)(ii) is the percentage of the 
amount actually spent under each of subitems F10.03(a)(i), (b)(i) and (c)(i) respectively, and shall 
include full compensation for the handling costs of the Contractor, and the profit in connection with the 
provision of the training in generic skills, entrepreneurial skills and construction skills respectively, 
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including for the costs of record keeping and reporting with respect to the training received by each 
learner, and the costs of the compilation of the portfolio of evidence with respect to each Targeted 
Enterprise subcontractor. 
 
The provisional sum for subitem F10.03(d)(i) is provided to cover all costs related to the transportation 
and accommodation costs of selected learners only, while receiving off-site training, where such 
learners have been specifically selected in conjunction with the Employer’s Agent to receive such 
off-site training and where such training cannot be delivered using the training venue facility provided 
by the Contractor. 
 
The tendered percentage for subitem F10.03(d)(ii) is the percentage of the amount actually spent under 
subitem F10.03(d)(i), and shall include full compensation for the handling costs of the Contractor, and 
the profit in connection with the transportation and accommodation costs of selected learners only, 
while receiving off-site training. 
 
 
Item Unit 
 
F10.04 Provision of the training venue facility, including the 

cost of transporting the learners to and from this 
facility ....................................................... lump sum (Sum) 

 
The tendered lump sum for subitem F10.04 shall include full compensation for the provision of the 
training venue facility complete and serviced as specified, including for the provision of power, water, 
sewerage and cleaning services for the duration of the contract, for lighting, power points and voltage 
stabilizers, for air conditioning, blinds, fire extinguishers, floodlights, furniture and whiteboards, for the 
provision of security at the facility, for all other costs necessary to maintain the facility for the duration 
of the contract, and for the removal of the facility on completion of the contract to a site as directed by 
the Employer. The training facility shall be bought and not rented. The facility shall become the sole 
property of the Employer and shall be transported to a final location by the Contractor as directed by 
the Employer at the end of the Contract. 
 
The tendered lump sum shall also include full compensation for transporting the learners on each day 
of training from their place of work to this training venue facility, and back again after the training for the 
day has been delivered by the accredited trainers. 
 
Payment of the lump sum shall be made in three instalments as follows: 
 
The first instalment, 50% of the lump sum, shall be paid after the Contractor has met all his obligations 
regarding the provision of the training venue facility, complete and serviced as specified, and the facility 
has been successfully commissioned for use. 
 
The second instalment, 35% of the lump sum, shall be paid when 75% of the training courses proposed 
in accordance with the Contractor’s approved structured training programme have been delivered to 
the learners by the accredited trainers. 
 
The third and final instalment, 15% of the lump sum, shall be paid when all training has been concluded 
and the facility has been removed from the site, transported to the final location as directed by the 
Employer and fully re-erected where the facility may had been dismantled for transportation purposes. 
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BILL OF QUANTITIES 

PART F:  SMALL CONTRACTOR DEVELOPMENT 
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C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG) 
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PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG) 
 
G1. SCOPE 
 
This part provides the specifications with regard to the following: 
 

(a) The Contract Skills Development Goals as per the Standard for developing skills through 
infrastructure contracts,2020 as gazetted in the Government Gazette No. 43495, 3 July 
2020. 

 
The below specifications are intended as a guide and are to be read in conjunction with the above-
mentioned standards for the implementation of the programme.  
 
 
G2. STANDARD FOR DEVELOPING SKILLS THROUGH INFRASTRUCTURE CONTRACTS 
 
 
The South African government requires that its considerable expenditure on the delivery, maintenance 
and operation of infrastructure (fixed assets that are constructed or result from construction operations) 
contribute to an increase in the number of people who have part or full occupational qualifications 
registered on the NQF or professional designations awarded by professional bodies or statutory 
councils.  
 
The CIDB B.U.I.L.D Standard for developing skills through infrastructure contracts has been prepared 
to leverage contributions towards the increase of the pool of qualified skilled people, and where required 
professionally registered, through training on professional services, services, design and build or 
engineering and construction works contracts associated with such expenditure. This standard 
establishes a minimum contract skills development goal which is to be achieved in the performance of 
a contract in relation to the provision of different types of workplace opportunities linked to work 
associated with a contract which culminate in or lead to: 
 
a) a part or full occupational qualification registered on the National Qualification Framework; 
b) a trade qualification leading to a listed trade (GG No. 35625, 31 August 2012); 
c) a national diploma registered on the National Qualification Framework; and 
d) registration in a professional category by one of the professional bodies listed in Table 1 below. 
 
Table 1: Categories of registration 
 

PROFESSION CATEGORY OF REGISTRATION ACT 
Construction project management Construction Project Manager Project and Construction 

Management Professions Act 
of 2000 (Act No. 48 of 2000) 

Engineering Engineer, Engineering 
Technologist, Engineering 
Technician or Certificated Engineer 

Engineering Profession Act 
of 2000 (Act No. 46 of 2000) 

 
 
The Contractor shall be responsible for achieving the contract skills development goal and are provided 
with a number of methods for measuring their achievements. They may, if need be, devolve their 
obligations onto subcontractors. 
 
 
G3.  REQUIREMENTS 
 
G3.1  CONTRACT SKILLS DEVELOPMENT GOAL (CSDG) 

 
G3.1.1 The contractor shall attain or exceed the contract skills development goal OF 0.25% in the 

performance of the contract or the execution of an order. 
 
G3.1.2 Where required in terms of the contract, a specified proportion of the learners and candidates 
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            shall be selected from persons in the employ of the state who meet the relevant eligibility 
            criteria for the relevant programme. 
 
G3.1.3 Where required in terms of the contract or order, the employer shall advise the contractor of 
  the types of training to be undertaken by the learners and candidates based on the needs and 

requirements of the candidate’s qualifications. 
 
G3.2  ACHIEVING THE CONTRACT SKILLS DEVELOPMENT GOAL (CSDG) 
 
G3.2.1 The contractor shall achieve the measurable contract skills development goal by providing 

opportunities to learners requiring structured workplace learning using one or a combination of 
any of the following in relation to work directly related to the contract 
 

Method 1: structured workplace learning opportunities for learners towards the attainment of 
a part or a full occupational qualification; 
 
Method 2: structured workplace learning opportunities for apprentices or other artisan 
learners towards the attainment of a trade qualification leading to a listed trade (GG No. 35625, 
31 August 2012) subject to at least 60% of the artisan learners being holders of public TVET 
college qualifications; 
 
Method 3: work integrated learning opportunities for University of Technology or 
Comprehensive University students completing their national diplomas; 
 
Method 4: structured workplace learning opportunities for candidates towards registration in 
a professional category by a statutory council listed in Table 1 above. 
 
G3.2.2  Employed learners may not account for more than 33 percent of the contract skills 

development goal. 
 
G3.2.3  Not more than one method may be applied to any individual concurrently in the 

calculation of the contract skills development goal.  
 
G3.3 CONTRACT SKILLS DEVELOPMENT GOAL CREDITS 
 
G3.3.1  Contract skills development credits will not be awarded for learners enrolled as 

beneficiaries of other funded or subsidised programmes. 
 

G3.3.2  In the case of engineering and construction works, design and build and services contracts: 
 

a) The contract skills development goals shall be granted by multiplying the number of people 
employed by the contractors and placed for continuous training opportunities in a three-
month period by the notional values contained in Table 3 as published in the Standard for 
developing skills through infrastructure contracts,2020 as gazetted in the Government 
Gazette No. 43495, 3 July 2020, or as revised in a Gazette notice. 

b)   The contractor may source beneficiaries of the contract skills development goal 
      from the cidb Skills Development Agency (SDA). 
c) All beneficiaries of the Standard must be registered with the cidb SDA. 

 
 
G3.4 DENIAL OF CREDITS 
 
Credits towards the contract skills development goal shall be denied should: 
 

a) the opportunities not be provided on site or the opportunities cannot be directly linked to 
the contract; 

b) Failure to register all beneficiaries of the Standard be with the cidb SDA; 
 
c) Failure to submit a copy of the final contract compliance training report within 15 days of 

practical completion; 
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d) the following not be provided: 
1)  the required contract compliance baseline plan, an interim contract compliance 

report or a final contract compliance report; 
2)  the required mentorship plan for a candidate not be provided; 
3)  the required training plan for learners not be provided; 
4)  the training reports covering a period not be provided; 
5)  the required records, specified documents and signatures not be provided; 
6)  the structured mentorship is found not to be in accordance with the requirements of the 

applicable professional body, statutory council or qualifying authority; 
7)  the structured workplace learning is found not to be in accordance with the curriculum  

requirements of the part qualification or occupational qualification or prescription for 
professional registration for which the learner is registered; 

 
e) conditions of employment and rates of allowances for learners not be in accordance with 

legislative provisions; and 
f) the contractor does not maintain the required training records, or an audit reveals that there 

is insufficient information to substantiate claims for credits. 
g) the contractor claims credits for learners enrolled as beneficiaries on programmes that are 

funded or subsidised from another source. 
h) the contractor fails to provide sufficient evidence of disciplinary actions taken against a 

learner who fails to present their interim reports or credentials for assessment when they 
have had sufficient structured work experience or structured mentorship to do so. 

 
 
G4 COMPLIANCE WITH REQUIREMENTS 
 
G 4.1 GENERAL 
 
G 4.1.1 The contractor shall submit to the employer’s representative: 
 

a) within 30 days of the contract coming into effect or the issuing of an order, a 
contract compliance baseline training plan taking into account the skills mix and 
type of workers that are to be engaged; 
interim contract compliance training reports at intervals which do not exceed 3 months; and 

b) a final contract compliance training report within 15 days of reaching practical completion 
of the construction works. 
 

G4.1.2   The information contained in the final contract compliance training report shall include 
               the contract skills development goal achieved (in Rands or in hours) in the performance 
              of the contract and a breakdown of the goal achieved in respect of the following: 
 

a) the name and contact details of the SDA, 
b) the skills mix and skills types achieved on the contract; and 
c) c) the names, ID numbers and period of employment of each learner and 
d) candidate. 

 
G4.1.3 The contractor shall keep records of the hours worked and registration particulars towards  

compliance with this standard. The contractor shall allow the employer’s representative to 
inspect or audit such training records at any time. 
 

G4.1.4 The employer’s representative shall undertake suitable random audits on records to confirm  
compliance with requirements. 
 

G4.1.5 The learners shall be directly employed by the contractor or SDA. The contractor shall enter into 
a contract agreement with the cidb SDAs, training provider or skills development facilitator of

 their choice participating in the implementation of this standard to: 
 

a) prepare training plans for registered learners, including details of the scope of experiential 
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work to be covered and expected outcomes; 
b) register learners with the appropriate Sector Education and Training Authority established  

interms of the Skills Development Act of 2008 (Act 37 of 2008); 
c) manage learner registration with appropriate trade testing authorities as well as preparation  

for the trade test; 
d) liaise with the supervisor to monitor onsite training progress of learners; 
e) liaise with the supervisor to arrange for summative assessments at appropriate 

stages of the training; and 
f) liaise with the supervisor to prepare reports for the employer or employer’s 

representative.  
 

 
G4.2 STRUCTURED WORKPLACE LEARNING OPPORTUNITIES FOR LEARNERS 

 
G4.2.1 Structured workplace learning opportunities shall be aligned to the curriculum requirements set  

for the particular part or full occupational qualification or professional designation for which the 
learner is registered. 
 

G4.2.2 A responsible supervisor will be appointed to allocate learning tasks, under the guidance of a 
competent person, to learners in line with their training plans. 
 

G4.2.3 Mentoring associated with structured workplace learning for artisan learners shall be  
Undertaken by an artisan in the applicable trade with a minimum of 3 years of trade specific 
experience. The number of artisan learners mentored by a single mentor shall, unless 
otherwise permitted by the National Artisan Moderation Body, not exceed 4 at any one time. 
 

G4.2.4 Supervision associated with structured workplace learning for learners leading to a part 
or full occupational qualification other than artisan learners shall be undertaken by a person 
qualified in the applicable discipline with a minimum of 3 years of post-qualification experience. 
 

G4.2.5  The contractor shall submit to the employer’s representative, in respect of each learner: 
a) within one month of commencing work directly related to the contract or order, a workplace 
training plan together with name of the learner’s mentor and supervisor. 

 
b) within one month of commencing work directly related to the contract or order: 

1) proof of registration as a learner with the relevant SETA where applicable; and 
2) a copy of the mentorship agreement entered into with the learner, or the company 
mentorship agreement entered into with the relevant qualified agency. 
 

c) within two weeks of updating a workplace training plan, the revised workplace training plan. 
d) a quarterly progress report and a final report at the end of the structured mentorship period 
including a log of exposure and interactions with the mentor in sufficient detail to demonstrate 
compliance with requirements, signed off by the mentor, the supervisor and the learner. 
 

G4.2.6  Learners shall be required by the mentor to complete training reports required by the relevant 
qualifying authority whenever a substantial activity or training period has been completed. 

 
G4.2.7 The mentor and supervisor shall sign off all reports and logbooks to allow the learner to 

move to other projects or employment and continue the path towards a qualification. 
 

G4.3 STRUCTURED WORKPLACE LEARNING FOR CANDIDATES 
 
G4.3.1  Mentoring associated with structured workplace learning for candidates shall be In accordance 

with the prescripts of the relevant professional body or statutory council. 
 
G4.3.2 The contractor shall: 

a)   appoint a supervisor who is actively engaged in work directly associated with the 
contract  to issue tasks, oversee their implementation and provide input to the 
candidate on an on-going basis. 
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b) identify a suitable mentor for the candidate. If the contractor does not have an inhouse 
mentor, the contractor shall enter into a mentoring agreement with the candidate and an 
external company as required by the professional body or statutory council; and 
 

c) issue each candidate with a portfolio of evidence file which is to be kept up to date with all 
the documentation issued or prepared including the workplace training plan and all 
revisions thereof as well as copies of the logbook entries and training experience reports. 
 

G4.3.3  The mentor shall from time to time provide an updated workplace training plan for a candidate 
outlining the activities in which the candidate will be involved, including activities required by 
the relevant professional body or statutory council. The mentor shall require candidates to 
maintain a logbook issued by the relevant professional body or statutory council. The mentor 
shall sign off such logbook at quarterly presentations and progress review meetings. 
 

NOTE: The mentor should ensure where the duration of the contract or order exceeds the minimum 
time to register in a professional category of registration that candidates are exposed to the full range 
of activities and work towards assuming the full level of responsibility recommended by the relevant 
professional body or statutory council. This may require rotations and secondments. 
 
G4.3.4  The contractor shall submit to the employer’s representative, in respect of each candidate: 

a) within one month of commencing work directly related to the contract or order: 
1) a workplace training plan together with name of the candidates’ mentor and 
supervisor; 
2) proof of registration as a candidate with the relevant professional body or statutory 
council; and 
3) register all beneficiaries of the Standard  with the cidb SDA 
 

b) within one month of commencing work directly related to the contract or order a copy of the 
mentorship agreement entered into with the candidate or the company mentorship agreement 
entered into with a professional body or statutory council; 
 
c) within two weeks of updating a workplace training plan, the revised workplace training plan; 
d) quarterly progress reports and a final report at the end of the structured mentorship period   
including a log of exposure and interactions with the mentor in sufficient detail to demonstrate 
compliance with requirements, signed off by the mentor, the supervisor and the candidate. 

 
G4.3.5  Candidates shall be required by the mentor to complete training reports required by the relevant 

professional body or statutory council whenever a substantial activity or training period has 
been completed. 
 

G4.3.6  The mentor and supervisor shall sign off all reports and logbooks to allow the candidate to 
move to other projects or employment and continue on the path towards registration where the 
work related to the contract ends for whatever reason prior to the candidate gaining sufficient 
experience for registration. 

 
G5 RECORDS 
 
G5.1  The contractor shall submit all the documentation required in terms of clause 4 in a 

timely manner and according to a prescribed format where applicable. The contractor shall 
submit to the Employer’s Representative the following proformas: 

• Form A2 Baseline Training Plan 

• Form A3 Project Interim Report 

• Form A5 Project Completion Report 
 
G5.2  The employer's representative shall certify the value of the credits counted towards the contract 

skills development goal, if any, whenever a claim for payment is issued to the employer and 
shall notify the contractor of this amount. 
 

G5.3  The contractor shall, upon termination of the opportunities provided in order to satisfy 
the contract skills development goal, certify the quantum and nature of the opportunity 
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and submit the certificate, counter-certified by the relevant individual, to the employer's 
representative for record-keeping purposes. 
 

G5.4 PRO-FORMA DOCUMENTS 
 

The following Annexures are contained at the end of Part G Specifications and shall be used 
by the contractor in relation to all the reporting requirements.  

 
Annexure 1 - Form A1 List of Recognised Skills Development Agencies 
Annexure 2 - Form A2 Baseline Training Plan 
Annexure 3 - Form A3 Project Interim Report 
Annexure 4 - Form A4 Supervisor Agreement 
Annexure 5 - Form A5 Project Completion Report 
 

G6 SANCTIONS 
 
G6.1 In the event that the contractor fails to substantiate that any failure to achieve the contract skills 

development goal was due to reasons beyond the contractor's control which may be acceptable 
to the employer, the sanctions provided for in the contract shall apply. 

 
 
G7 MEASUREMENT AND PAYMENT 
 
 
Item Unit 
 
G7.01  Payments associated with the Contract Skills 

Development Goals: 
 
(a) Employment of Leaners employed under Method 1 

  
(i) Provision for stipends ........................................................................... Number (No.) 

 
(ii) Provision for additional Costs .............................................................. Number (No.) 

 
(b) Employment of Leaners employed under Method 2 

  
(i) Provision for stipends ........................................................................... Number (No.) 

 
(ii) Provision for additional Costs .............................................................. Number (No.) 

 
(c) Employment of Leaners employed under Method 3 

  
(i) Provision for stipends ........................................................................... Number (No.) 

 
(ii) Provisions for mentorship .................................................................... Number (No.) 

 
(iii) Provision for additional Costs .............................................................. Number (No.) 

 
 

(d) Employment of Candidates employed under Method 4 
  

(i) Provision for stipends ........................................................................... Number (No.) 
 

(ii) Provisions for mentorship .................................................................... Number (No.) 
 

(iii) Provision for additional Costs .............................................................. Number (No.) 
 
 
The payment items under subitem G7.01(a)(i), (b)(i), (c)(i) and (d)(i) shall be the stipends associated 
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with each Number of Students/Learners/Candidates employed under each methods for the duration of 
the projects and shall be used to cover the cost of stipend payments made by the Contractor to the 
participants of the Skills Development Programme, including any associated COIDA and UIF payments, 
all as authorised by the Employer’s Agent. 
 
Where an unemployed learner is employed directly by the contractor, the contractor shall pay the 
stipend directly to the learner. 
 
Where an unemployed learner is sourced through an SDA, training provider or skills development 
facilitator the contractor must pay the stipend to the SDA, training provider or skills development 
facilitator who in turn will pay the learner. 
 
The notional cost of providing training opportunities will be increase by CPI on an annual basis. The 
new, revised costs will be published on the cidb website on the 1st April in each year. 
 
The provisional sum under subitem G7.01(a)(ii), (b)(ii), (c)(iii) and (d)(iii) shall be used to cover all costs 
associated with the provision personal protective equipment, insurance, medical assessments, course 
fees and trade tools (where applicable) and storage thereof, assessment, moderation and monitoring 
of learners., all as authorised by the Employer’s Agent. 
 
The unit of measure for subitems G7.01 (c)(ii) and (d)(ii) shall be the Number (No) of mentors employed 
by the contractor to provide any mentorship for students and candidates employed under method 3 and 
4, all as authorised by the Employer’s Agent, and shall cover all associated costs for mentorship 
including travelling, preparation of reports, preparation and review of training plans and any other costs 
associated with the Mentor fulfilling the requirements of Clause G4.3. 
 
 
 
The costs for providing 
training opportunities for 
this contract shall be as  
detailed in Table 3, and 
as published by CIDB on 
the Standards for Skills 
Development.   
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PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG) 
ANNEXURES 
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Annexure 2 - Form A2 Baseline Training Plan 
 
 
 

CIDB SKILLS STANDARD 

BASELINE TRAINING PLAN 

 

Contractor Details 

Contractor Name:  

CRS Number:  

Estimated start date  

Estimated Completion date  

Size of Organisation Small  

(1-49 

employees) 

 Medium 

(50-149 

employees) 

 Large 

(≥150 

employees) 

 

       

 

Contractor Contact Details 

Name of Contact Person  

Designation of Contact 

Person 

 

Contact Details  Cell Number:  

Landline Number:  
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Contractor Contact Details 

Email address:  
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Contract Data 

Project Name   

CIDB Contract Number   

Name of Client:  

Project Description   

 

Final Tender Sum (at tender  

award) 

 

Project Location  

Project duration   

Estimated start date  

Estimated Completion date  

Description  Designation Project Value CSDG % Min CSDG 

Target 

Civil Eng. CE  0.25  

General Building GB  0.50  

Civil & General Building CE & GB  0.375  

Electrical Eng.(Building) EB  0.25  

Electrical 

Eng.(Infrastructure) 

EP  0.25  

Mechanical Eng. ME  0.25  

Specialist SW  0.25  

Total     
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Construction Skills Development Goal (CSDG) Baseline Training Plan 

Training Method 

Number of 

Employed 

Learners 

Number of 

Unemployed 

Learners 

Area/s of Specialisation/Trade 
Duration of 

Placement 

Total 

Notional 

Cost 

Method 1: 

Skills Programme 

 
 

   

Method 2: 

FET College Graduates/ 

Apprenticeship 

 

 

   

Method 3: 

P1 and P2 learners or a  240 

credit qualification 

 

    

Method 4: 

Candidacy with 360 credit 

qualification 

     

Total      

Note: Refer to Table 3 in the Standard for Developing Skills through Infrastructure Contracts Government Gazette 43495 of 3 July 2020 for the notional costs 

 

 

Contractor’s Representative Name: _______________________________________ Designation: _________________________ 

    

Signature: _______________________________________ Date: _________________________ 

    

Employer’s Representative Name: _______________________________________ Designation: _________________________ 

    

Signature: _______________________________________ Date: _________________________ 
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For Office Use for SDA 

Action  Status 

Project verified on CIDB Register of Projects (RoP) Yes  No  

Training plans developed  Yes  No  

Appropriate learners available  Yes  No  

Target learners sent to contractor  Yes  No  

SDA processes explained to contractor  Yes  No  

Placement plan developed Yes  No  

Training Method Percentage (%) contribution to 

the CSDG 

Method 1  

Method 2  

Method 3  

Method 4  

Total   

 

CIDB SDA Contact Person: Mr Pranveer Harriparsadh or Thabelo Ramaru 

Email address: pranveerh@cidb.org.za or thabelor@cidb.org.za Tel.  012 482 

7230/7249 
 

 

SDA Representative Name: _______________________________ Designation: ___________________ 

    

Signature: _______________________________ Date: ___________________ 
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Annexure 4 - Form A4 Supervisor Agreement 

 

Memorandum of understanding between Supervisor and Learner 

The Contractor is responsible for the effective management of the learning opportunities provided 

through the cidb Standard for the Development of Skills through Infrastructure Contracts (cidb Skills 

Standard).  The attainment of successful learning outcomes and professional development of the 

learners is largely dependent on the relationship between the assigned Supervisor and the Learner 

. As a participant in the implementation of the cidb Skills Standard you agree to the Supervisor 

relationship and commit to endeavour through the challenges of a construction project to give value 

to the training programme.  

The Responsibilities of a Supervisor to the Learner include: 

 

• stimulating a passion for construction 

• sharing technical and practical knowledge 

• fostering the development of technical and leadership skills 

• facilitating networking within the working community 

• instilling an expectation of personal growth and learning by the Learner 

• developing knowledge and understanding in the areas of health, safety, environment, 

quality and production 

• inculcating professionalism and a desire for continual improvement by the Learner 

• creating a nurturing relationship that instils a sense of discipline and professional pride  

• giving constructive feedback and  

• signing the Learners logbook. 

 

 

Supervisor’s name ______________________________________________________ 

Signature: 

__________________________________________Date:_________________________ 
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The Responsibilities of a Learner are: 

 

• adhere to the Host Employer’s onsite rules and policies  

• have an expectation of personal growth and learning 

• to be enthusiastic and motivated 

• to be open and accept supervision from the Supervisor and other colleagues 

 

• to develop a thorough understanding of health, safety, environment, quality and production 

• to have a positive attitude 

• to display a strong sense of discipline and to be conscious of time 

• to operate within the team 

• to take the time to learn and practice new skills 

• to make time to fill in your logbook and obtain the Supervisor’s signature for completed 

tasks 

 

 

Intern’s Name: _____________________________ ID No: ______________________________ 

Signature:___________________________________Date:______________________________

_______ 
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C4.1 LOCALITY PLAN 
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C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS 
 
 
 

C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT REQUIRED: 
 
Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road 

Maintenance Grant (PRMG) contracts only.  In all other cases it shall be omitted. 
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C4.2.2 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS REQUIRED: 
 
Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road 

Maintenance Grant (PRMG) contracts only.  In all other cases it shall be omitted. 
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C4.3 EXISTING SERVICES REPORT 
 
 
1. Location of services 
 
The known services on the site include: 
 
The following services are scheduled for relocation under this contract: 
 
It is also expected that unknown buried domestic services crossings requiring relocation or protection may be 
encountered along the route as the work proceeds.  The Contractor shall therefore make every effort to 
establish the location of any such unknown services in a particular area prior to excavations commencing in 
that area.  Such efforts shall include the Contractor conducting a thorough visual surface inspection for 
services in the area, and also diligently enquiring of local landowners as to whether there are any known 
services which have not been shown on the drawings but which may be affected by the construction activities 
in that area, and any such services shall be brought to the attention of the Employer’s Agent immediately.  
Exploratory hand excavation trenching work shall be carried out where necessary to establish the exact 
position of buried services. 
 
The Contractor shall take note of the requirements of clause A2.1 of the COTO 2020 DS standard 
specifications with regard to services. 
 
2. Liaison with service owners 
 
Immediately after the site has been handed over to the Contractor and prior to the commencement of any 
construction work on the site, the Contractor shall arrange a meeting with the relevant authorities to establish 
the exact location of the various services affected (if any), to plan the necessary services relocations (if 
required) and to obtain contact details for the service owners’ technical and emergency staff. 
 
Where services relocations are required, the Contractor shall arrange regular planning meetings with the 
service owners until such time as the services have been relocated and commissioned and the existing 
services uplifted and removed. 
 
3. Protection of existing services 
 
Prior to the commencement of any construction work on the site, the Contractor shall establish markers at 50 
m centres (or closer where necessary), clearly delineating the routes traversed by the services within the road 
reserve as confirmed by the service owners. 
 
Excavation operations shall commence only after the existing services within or in the near vicinity of the 
excavations have been suitably protected against damage. 
 
The Contractor shall take particular care when carrying out blasting, pneumatic or mechanical breaking, and 
general excavation operations in the vicinity of the services, and subcontractors, foremen and plant operators 
shall be fully briefed on precautionary measures to be taken before excavation commences in these areas. 
 
4. Relocation of services 
 
Should any services need to be relocated, the Contractor shall be required to assist the service owner with 
programming, organising and carrying out the relocation work, in order to minimise any delays in the 
construction. 
 
5. Payment for the services relocation work 
 
A provisional sum has been provided under section C2.1 of the bill of quantities to cover the costs of any 
protection, relocation, realignment, removal or replacement of services that may arise.
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C4.4.1 DISCLAIMER 
 

The information in this document records the results of investigations done and various tests 
carried out on materials encountered in the existing road. The results are given in good faith and 
there is no warranty that the results are entirely representative of all the materials that may be 
encountered, the intention being to give an indication of the materials likely to be encountered. 
 
No responsibility for any consequence arising from variation between the actual material 
properties and those indicated in this document will be accepted. 
 
The specification and contract drawings shall always overrule this part of the contract documents. 

 
C4.4.2 GENERAL DESCRIPTION OF ROAD 
 

This project is in the province of Kwa Zulu natal in the district municipality of DC23 and local 
municipality of Alfred Duma.  The existing road is tar surfaced with a nominal width of 9.0 metres, 
and the wearing course width is 8.0 metres. The overall length is approximately 44 km which will 
be dealt with in this document.  
 
ACCESS TO SITE 
 
Access to the site is about 20 km from Ladysmith, 10km to the intersection with P349 towards 
Mhlumayo.  
 

C4.4.3 BORROW PIT INVESTIGATION 
 

No borrow pits have been identified in this area. It is the responsibility of the contractor to ensure 
that requirements as specified in item 4.4 Commercial materials in COTO are adhered to. All 
materials used shall be tested for material strength and grading. 
 
 

C4.4.4 MATERIAL FOR CONSTRUCTION 
 
C4.4.4.1 Selected subgrade and subbase layers 
 

G7/G6 wearing course that is to be excavated from the main alignment shall be used to replace 
subgrade of lower quality. Test results will determine the suitability of the material for reuse 
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C4.4.4.2 Crushed stone base 
 

The unweathered rock, G5 and G2 required for the construction of the crushed stone base shall 
be obtained from commercial sources. 
 
The nearest commercial sources are Ladysmith Afrimat and Blue Rock in Estcourt.   
 
Results of tests done by site laboratories on material supplied from these sources are supplied in 
Appendix A4. 
 

 
C4.4.4.3 Concrete and surface seal aggregate, gabion stone and stone for erosion protection 

works 
 

Crushed stone shall be obtained from commercial source.  The nearest commercial sources are 
Lancaster Crushers near Ulundi and Lafarge at Empangeni (Bay Stone/Ninians). 
 
Results of tests done by site laboratories on material supplied from these sources are supplied in 
Appendix A4. 
 
Test results showed that the grading of the 20,0mm surfacing stone sampled from Lafarge is 
oversize with respect to the requirements of Table 4302/8 of the Standard Specifications for Road 
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 
2020. 
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C4.4.4.4 Natural sand 
 

No specific source of sand was identified.  The Contractor will have to make his own 
arrangements for the procurement of suitable sand for concrete, drainage and other construction 
purposes from commercial sources.  

 
C4.4.4.5 Water 
 

No specific source of water for construction purposes is identified. The Contractor will have to 
make his own arrangements in this regard.  Water may be available from local rivers and streams 
but the Contractor will have to make suitable arrangements for access as required as well as for 
the necessary testing to prove its suitability. 
 
 

  



Province of KwaZulu-Natal  Contract No. ZNB02833/00000/00/EST/INF/25/T 

Department of Transport 

 

 

 

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C173 

KZN DOT | Classified as Confidential 

C4.5 TRAFFIC INFORMATION 
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C4.6 ANY OTHER RELEVANT TECHNICAL REPORTS 
 
 
 
 

 


