
BRIEFING NOTES FOR L2939 
 
 
 

1. TENDER PROCEDURES 
 

T1.2 TENDER DATA (Page 7-13) 
 
The conditions of tender are the standard conditions of tender contained in Annex C of the 
Construction Industry Development Board Standard for Uniformity in Engineering and Construction 
Works Contracts, published in Government Gazette No. 42622 dated 8 August 2019.  
 
C1.2 
(c) ‘General Conditions of Contract for Construction Works, Third Edition (2015)’ issued by 

the South African Institution of Civil Engineering (abbreviated title ‘General Conditions of 
Contract 2015’ – ‘GCC 2015’).  This document is obtainable separately and Tenderers shall 
obtain their own copy. 

 
   
(d) ‘Standard Specifications for Road and Bridge Works for South African Road 

Authorities (Draft Standard) (October 2020).  This document is obtainable separately and 
Tenderers shall obtain their own copy. 

 
(e) ‘Occupational Health and Safety Act No. 85 of 1993’, ‘Occupational Health and Safety 

Amendment Act No. 181 of 1993’, and the ‘Construction Regulations, 2014’ (Government 
Notice No. R. 489 published in Government Gazette No. 40883 of 2 June 2017,)’.  These 
documents are obtainable separately and Tenderers shall obtain their own copies. 

 
(f) ‘Construction Industry Development Board Act No. 38 of 2000’ as amended and the 

‘Regulations in terms of the Construction Industry Development Board Act No. 38 of 
2000’ (Government Notice No. R. 692 published in Government Gazette No. 26427 of 9 June 
2004, as amended). 

 
C2.1 
Only those tenderers who satisfy the following criteria are eligible to submit tenders.  
 
(a) CIDB registration  

Only those tenderers who are registered with the CIDB, at close of tender, in a contractor grading 
designation equal to or higher than a 4 for a CE class of construction work, are eligible to have 
their tenders evaluated.  

 
(b) Central Supplier Database  

Tenderers, or in the event of a joint venture, each member of the joint venture, must be registered 
on the Central Supplier Database at the closing date for tender submissions. Tenders received 
from such tenderers who do not comply with this requirement, will be considered non-responsive  
 

C2.13 
C.2.13.3 Tender offers shall be submitted as an original hard copy.  
 
C.2.13.5 The Employer’s address for delivery of tender offers and identification details to be shown 
on each tender offer package are: 

Location of Tender Box: Department of Transport, Regional Office 

Physical Address:  04 Aubrey Road, Pinetown, 3610 
Identification Details:  Contract No.: ZNB02386/00000/00/KWA/INF/24/T 



C2.15 
The closing time for submission of Tender Offers is: 
11:00 on Friday 28th March 2025 

Telegraphic, telephonic, telex, facsimile, electronic, e-mail and late tenders will not be accepted. 
 
C2.16 
The tender offer validity period is twenty-four (24) weeks, calculated from the date of bid closure.  
 
C3.11 
The evaluation of tender offers will be based on price and preference in accordance with the 
Preferential Procurement Regulations 2017, as amended.  
 
The weighting of tender Price and Preference (SBD 6.1- Page T26) for the tender will be done by way 
of a point system: 
In the case of acquisition of services, works or goods with a Rand value below R50 million: 
•   80 points are assigned to Price; and 
•   20 points are assigned to Preference. 
The total points for Price and Preference in each case above must add up to 100 points. 
 
The tenderer’s B-BBEE Status Level Verification Certificate must comply with the requirements of 
Returnable Schedule D and be submitted as an attachment to the returnable schedule.  
 
Returnable Schedules 
 
Notes to tenderer: 
  
1. Returnable schedules have been based on the CIDB Standard for Uniformity in Construction 

Procurement and incorporates National Treasury requirements within them.  Returnable 
schedules are separated into the following categories: 

 
i) Forms, certificates and schedules for completion by the tenderer for use in the quantitative 

and qualitative evaluation of the tender (Forms A, B and C ). 
ii) A list of other returnable documents for completion by the tenderer and which will 

subsequently be incorporated into the contract (Section C1). 
 

2. Failure to fully complete the relevant returnable documents shall render such a tender offer to 
be declared non-responsive. 

 
3. Tenderers shall note that their signatures appended to each returnable form represents a 

declaration that they vouch for the accuracy and correctness of the information provided, 
including the information provided by candidates proposed for the specified key positions. 

 

2. Notwithstanding any check or audit conducted by or on behalf of the Employer, the information 
provided in the returnable documents is accepted in good faith and as justification for entering 
into a contract with a tenderer. If subsequently any information is found to be incorrect such 
discovery shall be taken as wilful misrepresentation by that tenderer to induce the contract. 

 
 

  



The tenderer must complete the following returnable documents:  
 
Document Checklist: Page T3 Please complete all documents as required, use the checklist 
 
Returnable Schedules required for Tender Evaluation Purposes (A to O) 

• A - RECORD OF ADDENDA TO TENDER DOCUMENTS  

• B - COMPULSORY ENTERPRISE QUESTIONNAIRE - for JV’s – must be completed 
individually by each JV partner 
 

• C - STANDARD BIDDING DOCUMENTS  

o SBD 1: INVITATION TO BID- for JV’s – SBD1 must be completed individually by 

each JV partner 

 

o SBD 4: BIDDER’S DISCLOSURE (All questions must be answered. Pay special 
attention to Item 2.3 – please declare all companies that the owners of the bidding 
company have interest in) for JV’s – SBD4 must be completed individually by each JV 
partner 

 
o SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE 

PREFERENTIAL PROCUREMENT REGULATIONS 2017- 6.1 must be completed to 

claim BBBEE Points. It should be completed as follows: 

o B-BBEE Status Level of Contributor:   1 (As the BBBEE level the bidder’s certificate 

or affidavit grants) = …20 (Correlating points to level – see table 4.1) (maximum of 20 

points). Must be properly witnessed. 

 

• D - B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE (The Sworn affidavit and the 
BBBEE SANAS accredited certificates must be issued in terms of the amended construction 
sector codes – gazette Vol.630 No.41267) The simplest and most frequent submission is a 
Sworn Affidavit.  It should be noted that an affidavit must be an original that is certified by a 
commissioner of oaths. If a copy is submitted the contractor will not be awarded any 
preferential points and therefore lose out on 20 points. On the Affidavit one question is 
regarding the financial year for which the affidavit is done. This must be the latest financial 
year and not older than 12 months from date of closing of the bid, but also this time cannot be 
in the future, e.g. February 2022. All provisions for disclosing information under Oath must be 
complied with to ensure the affidavit is acceptable.  For BBBEE certificate – these must be 
submitted as a copy – no need of certification. 
 
 

• E - CERTIFICATE OF AUTHORITY FOR SIGNATORY (Provide Specimen Signature, ensure 
signatory remains constant and provide a Resolution letter, authorising the signatory to sign 
the bid documents with a specimen of his signature- both parts are required, if you don’t 
submit any one of them your bid will be non-responsive.) 
 

• F - CONSTRUCTION EXPERIENCE (The Tenderer must insert in the spaces provided below 
OR attach a list of the Projects they have previously undertaken and completed with particular 
reference to the construction of similar Works.) 
 

• G - KEY PERSONNEL (The Tenderer must insert in the spaces provided below a list of the 
key personnel to be employed in the management of the construction of the Works, together 
with a resume of their experience with particular reference to the construction of similar 
Works. 
The Tenderer shall attach the curriculum vitae of the listed key management personnel to the 
page included below for this purpose.) 
 
 
 



• H - CONSTRUCTION EQUIPMENT (The Tenderer must insert in the spaces provided below 
a lists of major construction equipment that I / we presently own or will acquire for this 
contract if my / our tender is accepted.) 
 

• I - PROPOSED SUBCONTRACTORS (The Tenderer must notify the Department if they intent 
to employ the subcontractors for work under this contract.) 
 
 

• J - PARTICIPATION IN JOB CREATION USING LOCAL LABOUR (Minimum 11.63%) Page 

T43 Must be signed, dated and completed as indicated on the bottom of page Page T43. 

Please follow the instructions on page Page T42 on how to calculate the minimum labour 

percentage and note that the specified minimum labour percentage is 11.63% as indicated. 

The field with the Bidders anticipated local labour % must be filled in. 

 

• K – BIDDERS HEALTH AND SAFETY DECLARATION 

Page T45-T46 Must be completed correctly and signed.  

Question 3 has three subheadings- all of them must be answered. 

If the bidder answers yes on a)- the name, position and CV must be filled in and attached in 4(a). 

If the bidder answers yes on b) – the details in 4(b) must be filled in. 

If the bidder answers yes on c) – the details in 4(c) must be filled in.  

 

• L - DEVIATIONS AND QUALIFICATIONS (The Tenderer must state if they wish to make any 

deviation from or any qualification to the Special Conditions of Contract, Specifications, Bill of 

Quantities, or Drawings, or should he wish to qualify the tender in any way.) 

 

• M - SCHEDULE OF ALTERNATIVE TENDERS (The Tenderer must take note to clause 
C.2.12 Alternative tender offers of Annex C Standard Conditions of Tender and to clause 
C.2.12 of section T1.2 TENDER DATA in this project document if they wish to provide 
schedule of alternative tenders.) 
 

• N - NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS (The 

Tenderer must be aware that this tender is subject to treasury regulations 16a issued in terms 

of the public finance management act, 1999, the kwazulu-natal supply chain management 

policy framework and the general conditions of contract.) 

 
 

• O - ACCEPTABLE PROOF & RIGHT TO AWARD    (The Tenderer must note of the a)
 Acceptable Proof for the allocation of Specific Goals Points.) 
 

 

 

 

 

 

 

 



Page C3 as the form of offer must be signed and the amount in words must be completed failure to 
do this will invalidate the tender. 
 
Please check that the amount on Page C3 (For of Offer) and Page C46 (BOQ Summary) match. 
 
On a contractual note the following must be mentioned: 
 
The construction period is 4 months and failure to complete the project within the specified 
timeframe will result in penalties. It is of extreme importance that these risks be factored into the 
pricing of the documents as the bidders’ price is also compared to realistic market value of the works 
that has been assessed by a third party to guide if the quoted price is reasonable. 
 



4. THE CONTRACT 
 
C1.2 - CONTRACT DATA 
 
C1.2.2: DATA PROVIDED BY THE EMPLOYER 
 
Clause 1.1.1.14: The time for achieving Practical Completion is 4 months from the 

Commencement Date, including non-working days and special non-working 
days. 

 
Clause 1.1.1.26: Pricing Strategy: The Contract is to be a Re-Measurement Contract. 
 
Clauses SCC 4.1.1: The contract participation goal for local labour content is 0%. 
 

The penalty for failing to achieve the monetary value of the above target set by 
the Employer for local labour content in terms of Part E: Expanded Public Works 
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, 
is 5% of the monetary value by which the achieved monetary value falls short of 
the target monetary value. 
 

 
Clause SCC 6.2.1 The security to be provided by the Contractor shall be: Fixed Performance 

guarantee of 8% of the first One Million Rand plus 3.5% of the balance of the 
Accepted Contract Sum. 

 
Clause 6.5.1.2.3: The percentage allowance to cover overhead charges is 10%. 
 
Clause 6.8.2: The values of the coefficients for calculating the Contract Price Adjustment 

Factor are: 
 Routine Maintenance (Excluding Bitumen):   

a = 0.48 b = 0.37 c = 0.05  d = 0.10 
The “Consumer Price Index” will be as for the province of KwaZulu-Natal. 

 
Clause 6.8.3: Price adjustments for variations in the costs of special materials are allowed. 
 
Clause 6.10.1.5: The percentage advance on materials not yet built into the Permanent Works 

is 80%. 
 
Clause 6.10.3: The percentage retention on the amounts due to the Contractor is 10%. The limit 

of retention money is 5% of the first One Million Rand plus 1.6% of the remaining 
amount of the tender offer excluding contract price adjustment, contingencies 
and VAT.  

 
A retention guarantee in lieu of a cash retention is permitted. 

 
The Risk and related matters regarding insurances are in accordance with Page C13. 

 



5. PRICING DATA 
 

PART C2: PRICING DATA (Page C24-C27) 
 
The quantities given in the Bill of Quantities are estimates only, and are subject to re-measure during 
the execution of the work. The quantities finally accepted and certified for payment, and not the 
quantities given in the Bill of Quantities, shall be used to determine payments to the Contractor. The 
Contractor shall obtain the Employer’s Agent's detailed instructions for all work before ordering any 
materials or executing work or making arrangements for it. The quantities of material or work stated 
in the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to 
execute work. 
 
The Works as finally completed in accordance with the Contract shall be measured and paid for as 
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the 
Project Specifications and the Drawings. Unless otherwise stated, items are measured net in 
accordance with the Drawings, and no allowance has been made for waste. The validity of the 
contract will in no way be affected by differences between the quantities in the Bill of Quantities and 
the quantities finally certified for payment. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



C4.1 LOCALITY PLAN 

 

 
 

 
 

Figure C4.1 – Locality Plan of Road L2939 
 
 
 
 
 

The approximate limits of construction can be seen in Table C4.1. 
 

Table C4.1 – Approximate project limit of construction co-ordinates 
 

Road Name Km Latitude Longitude 

L2939 
Km 0.000 29.13214° S 31.52268° E 

Km 4.630 29.15207° S 31.53517° E 

 



CIDB OPEN TENDER: Tender Ver 15-08-2023: COTO T1 
  

 
 

 
BETTERMENT AND REGRAVELLING ON GRAVEL ROAD L2939 

BETWEEN 0.000KM TO 4.630KM IN THE MANDENI LOCAL 
MUNICIPALITY(KZ291), KZN DEPARTMENT OF TRANSPORT: 

ILEMBE DISTRICT OFFICE (COST CENTRE KWADUKUZA), DURBAN 
REGION FOR GRADE 4CE OR HIGHER 

 
 

CONTRACT NO. ZNB02386/00000/00/KWA/INF/24/T 
 
 

 
 
Name of Tenderer: 
…………………………….……………………………………………. 
 

 
This tender closes at 11:00 on Monday 24 March 2025 at the offices of the 

Department of Transport located at 04 Aubrey Road, Pinetown, 3610 
 

LATE SUBMISSIONS WILL NOT BE CONSIDERED 
 

 

 
 

 

Issued by: 
 
The Department of Transport 
04 Aubrey Road 
Pinetown 
3610 
 
Contact Name: Mr Nad Govender 
Telephone: 031 700 2222 

Prepared by: 
 
The Department of Transport 
10 Colenbrander Street 
KWADUKUZA 
4450 
 
Contact Name: Mr Nkazimulo R Mbhele 
Telephone: 032 437 3800 
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Department of Transport  
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PROVINCE OF KWAZULU-NATAL 
DEPARTMENT OF TRANSPORT 

 
CONTRACT NO. ZNB02386/00000/00/KWA/INF/24/T - BETTERMENT AND REGRAVELLING ON 
GRAVEL ROAD L2939 BETWEEN 0.000KM TO 4.630KM IN THE MANDENI LOCAL 
MUNICIPALITY(KZ291), KZN DEPARTMENT OF TRANSPORT: ILEMBE DISTRICT OFFICE (COST 
CENTRE KWADUKUZA), DURBAN REGION FOR GRADE 4CE OR HIGHER 
 
Tender section of document:  Pages T1 – T51 
Contract section of document: Pages C1 – C165 
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T1.1 Tender Notice and Invitation to Tender  
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T2.1 List of Returnable Documents  

T2.2 Returnable Schedules  

   

The Contract  

Part C1: Agreements and Contract Data  

C1.1 Form of Offer and Acceptance  

C1.2 Contract Data  

C1.3 Performance Guarantee  

C1.4 Agreement in terms of Section 37(2) of the Occupational  

 Health and Safety Act No. 85 of 1993  

C1.5 Retention Money Guarantee  

C1.6 Transfer of Rights  

Part C2: Pricing Data 

C2.1 Pricing Assumptions  

C2.2 Bill of Quantities  

Part C3: Scope of Work 

C3.1 Standard Specifications  

C3.2 Project Specifications  

C3.3 Particular Specifications  

Part C4: Site Information 

C4.1 Locality Plan  

C4.2 Example of Contract Signboard Details  

C4.3 Existing Services Report   

C4.4 Conditions on Site: Materials Information  

C4.5 Traffic Information   

   

 
  



Province of KwaZulu-Natal  Contract No. ZNB02386/00000/00/KWA/INF/24/T 
Department of Transport  

CIDB OPEN TENDER: Tender Ver 15-08-2023: COTO T3 
 

DOCUMENT CHECKLIST 

 
This document checklist is provided to assist the Tenderer.  
       

ITEMS               CHECKED 
       

1  Returnable Schedules in Section T2.2   
     

2  
Correct Tender Offer carried forward to C1.1 Form of Offer and Acceptance  
and the Form of Offer duly completed and signed……………………….…..……. 

  

   
3  Bill of Quantities:      

 i) Completed in legible INK only………….....………………….………….....….........   
     

 ii) Corrections crossed out and initialled ………………………….….…….....….........   

     
4  Contract specific data provided by the Contractor …………….…...….....…...…..   
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PART T1:  TENDERING PROCEDURES 

 

 

 

TABLE OF CONTENTS 

 

T1.1 TENDER NOTICE AND INVITATION TO TENDER .................................  T5 

T1.2 TENDER DATA ........................................................................................  T6 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
PLEASE NOTE: 
 
Any appeals regarding the award of this bid should be lodged within 5 working days from the date 
of the publication of bid results which is published and may be downloaded from the KwaZulu-Natal 

Department of Transport website, www.kzntransport.gov.za,  

 
The address provided for the lodging of appeals is: 
 
The Chairperson 
Bid Appeals Tribunal 
Private Bag X9082 
Pietermaritzburg 
3200 
 
FAX NO.: 033 897 4501 
 
 
No appeals will be considered after the award information has been published on the E-Tender portal 
and www.cidb.org.za.  
 

http://www.cidb.org.za/


Province of KwaZulu-Natal  Contract No. ZNB02386/00000/00/KWA/INF/24/T 
Department of Transport  

CIDB OPEN TENDER: Tender Ver 15-08-2023: COTO T5 
 

T1.1 TENDER NOTICE AND INVITATION TO TENDER 

 
CONTRACT NO. ZNB02386/00000/00/KWA/INF/24/T - BETTERMENT AND REGRAVELLING ON GRAVEL 
ROAD L2939 BETWEEN 0.000KM TO 4.630KM IN THE MANDENI LOCAL MUNICIPALITY(KZ291), KZN 
DEPARTMENT OF TRANSPORT: ILEMBE DISTRICT OFFICE (COST CENTRE KWADUKUZA), DURBAN 
REGION FOR GRADE 4CE OR HIGHER 
 

The Province of KwaZulu-Natal, Department of Transport, invites tenders from contractors, experienced in 
roadworks, for Betterment and Regravelling on gravel road L2939 between km 0.000 to km 4.630 in the Durban 
Region. This project is located in the Mandeni Local Municipality under the ILembe District Municipality. The 
duration of the project is 4 months 
 
Only tenderers that satisfy the eligibility criteria stipulated in clause C.2.1 of the Tender Data are eligible to 
have their tenders considered. 
 
Tenders must have a minimum CIDB contractor grading designation of 4CE or higher. 
 
PLEASE NOTE THAT THERE WILL BE NO CLARIFICATION MEETING. THE BRIEFING NOTE WILL BE 
MADE AVAILABLE WITH THE TENDER DOCUMENT ON THE WEBSITE CITED BELLOW. 
 
Preference points are offered to tenderers who comply with the requirements of PPPFA stipulated in clause 
C.3.11.1 of the Tender Data. 
 
Tender documents and the briefing note will be available as from 10:00 on Wednesday 13 February 2025.  
Free download of tender documents will be available on the www.kzntransport.gov.za and 
www.etenders.gov.za   website and must be downloaded.  

 
 
Queries relating to this tender may be addressed to: 
 

Bidding procedure enquiries: Technical enquiries: 

Mr N Govender 
Telephone: 031 700 2222 
E-mail: Nad.govender@Kzntransport.gov.za 

Mr Nkazimulo R Mbhele 
Telephone: 032 437 3800 
E-mail: Nkazimulo.mbhele@kzntransport.gov.za 

 

The bidders are required to submit both hard copy and electronic. The electronic submission is limited to Tender 
Section, Form of Offer and Supporting Documents. Electronic copy must be emailed to 
roprocurement@kzntransport.gov.za 
 
The closing time for receipt of tenders is 11:00 on 24 March 2025.  Telegraphic, telephonic, telex, facsimile and late 
tenders will not be accepted.  
 
 
 
Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender Data. 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.kzntransport.gov.za/
http://www.etenders.gov.za/
mailto:Sandile.Nkala@Kzntransport.gov.za
mailto:roprocurement@kzntransport.gov.za
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CLARIFICATION MEETING VENUE PLAN  
 

 

 

Time and date: 10h00 on Wednesday 13 February 2025 
GPS Coodinates: Lat: 29° 20’ 1.9”S  Lon: 31° 17’ 3.84”E 
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T1.2 TENDER DATA 

 
The conditions of tender are the standard conditions of tender contained in Annex C of the Construction 
Industry Development Board Standard for Uniformity in Engineering and Construction Works Contracts, 
published in Government Gazette No. 42622 dated 8 August 2019. 
 
The standard conditions of tender make several references to the tender data for details that apply specifically 
to this tender. The tender data shall have precedence in the interpretation of any ambiguity or inconsistency 
between the tender data and the standard conditions of tender. 
 
Each item of data given below is cross-referenced to the clause in the standard conditions of tender to which 
it mainly applies. 
 

Clause 
Number 

Data 

C.1.2 The Tender Documents consist of the following: 
 
(a) This Project Document, which contains the following: 
 
PART T1: TENDERING PROCEDURES 

T1.1 Tender Notice and Invitation to Tender 
T1.2 Tender Data 

 
PART T2:  RETURNABLE DOCUMENTS 

T2.1 List of Returnable Documents 
T2.2 Returnable Schedules  

 
PART C1: AGREEMENTS AND CONTRACT DATA 

C1.1 Form of Offer and Acceptance 
C1.2 Contract Data  
C1.3 Performance Guarantee 
C1.4 Agreement in terms of Section 37(2) of the Occupational Health and Safety Act 

No. 85 of 1993 
C1.5 Retention Money Guarantee 
C1.6 Transfer of Rights 
 

PART C2: PRICING DATA 
C2.1 Pricing Assumptions 
C2.2 Bill of Quantities 

  
PART C3: SCOPE OF WORK 

C3.1 Standard Specifications 
C3.2 Project Specifications 
C3.3 Particular Specifications 

 
PART C4: SITE INFORMATION 

C4.1 Locality Plan 
C4.2 Example of Contract Signboard Details 
C4.3 Existing Services Report  
C4.4 Conditions on Site: Materials Information  
C4.5 Traffic Information  

(b) Drawings (issued separately by the Employer’s Agent). 
 
(c) ‘General Conditions of Contract for Construction Works, Third Edition (2015)’ 

issued by the South African Institution of Civil Engineering (abbreviated title ‘General 
Conditions of Contract 2015’ – ‘GCC 2015’).  This document is obtainable separately 
and Tenderers shall obtain their own copy. 
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Clause 
Number 

Data 

(d) ‘Standard Specifications for Road and Bridge Works for South African Road 
Authorities (Draft Standard) (October 2020).  This document is obtainable separately 
and Tenderers shall obtain their own copy. 

 
(e) ‘Occupational Health and Safety Act No. 85 of 1993’, ‘Occupational Health and 

Safety Amendment Act No. 181 of 1993’, and the ‘Construction Regulations, 2014’ 
(Government Notice No. R. 489 published in Government Gazette No. 40883 of 2 June 
2017,)’.  These documents are obtainable separately and Tenderers shall obtain their 
own copies. 

 
(f) ‘Construction Industry Development Board Act No. 38 of 2000’ as amended and the 

‘Regulations in terms of the Construction Industry Development Board Act No. 38 
of 2000’ (Government Notice No. R. 692 published in Government Gazette No. 26427 
of 9 June 2004, as amended). 

 
In addition, Tenderers are advised, in their own interest, to obtain their own copies of the 
relevant Acts, Regulations and Standards referred to in this document as they are essential for 
the Tenderer to become acquainted with the basics of construction management, the 
implementation of preferential construction procurement policies, and participation of targeted 
enterprises and labour. 

C.1.4 The Employer’s Agent is: 
 
Name of the firm: KwaZulu Natal Department of Transport 
Contact person:  Mr Nkazimulo R Mbhele 
Telephone:  032 437 3800 
Fax:   032 437 2423 
E-mail:   Nkazimulo.mbhele@kzntransport.gov.za  

C.2.1 Only those tenderers who satisfy the following criteria are eligible to submit tenders. 
 
(a) CIDB registration 
 
Only those tenderers who are registered with the CIDB, or are capable of being so prior to the 
evaluation of submissions, in a contractor grading designation equal to or higher than a 
contractor grading designation determined in accordance with the sum tendered, or a value 
determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry 
Development Regulations, for a Grade 4 CE class or Higher of construction work, are eligible 
to have their tenders evaluated.  
 
Only contractors whose CIDB status is “Active” at the time of tender evaluation will be 
considered for further evaluation. Contractors whose status is “Suspended” or “Expired” will not 
be considered for evaluation and will be disqualified from the bidding process. 
 
Joint ventures are eligible to submit tenders provided that: 
(i) every member of the joint venture is registered with the CIDB; 
(ii)  the lead partner has a contractor grading designation in the 3CE class of construction 
work; not lower than one level below the required grading designation in the class of 
construction work under consideration and possesses the required recognition status; and  
 
(iii) the combined contractor grading designation calculated in accordance with the 

Construction Industry Development Regulations is equal to or higher than 4 for a CE 
class of construction work or a value determined in accordance with Regulation 25 (1B) 
or 25(7A) of the Construction Industry Development Regulations. 

 
 (b) Central Supplier Database (CSD) 
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Clause 
Number 

Data 

Tenderers, or in the event of a joint venture, each member of the joint venture, must be 
registered on the Central Supplier Database at the time of evaluation. Tenders received from 
such tenderers who do not comply with this requirement, will be considered non-responsive. 
 
Prospective suppliers should self-register on the CSD website www.csd.gov.za. 
 

 
C.2.7 

 
This will be a compulsory physical briefing meeting. It is recommended that the contractors 
perform a physical site visit prior to the closure of the bid.  
The arrangements and venue for the compulsory Clarification Meeting are: NOT APPLICABLE 
 
Contact person: Mr Nkazimulo R Mbhele 
Telephone: 032 437 3800  
Fax: 032 437 2423 
E-mail: Nkazimulo.mbhele@kzntransport.gov.za 

 
C.2.10 

 
All Tenderers that are registered for Value Added Tax (VAT) with the South African Revenue 
Service (SARS) must include VAT in their tender offer. 

 
C.2.11 

 
The tenderer shall not retype the tender document.   

Any tender submitted using a document that has been retyped shall be considered 
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender. 

 
C.2.12 

 
The requirements are as described in clause A2.1.4.2‘ALTERNATIVE DESIGNS’ of the ‘COTO 
Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft 
Standard) (October 2020 edition)’. 

 
C.2.13 

 
C.2.13.3 Tender offers shall be submitted as an original only.  Under no circumstances 
whatsoever may the tender forms be retyped or redrafted.  Photocopies of the original tender 
documentation may be used, but an original signature must appear on such photocopies. 
 
C.2.13.5 The Employer’s address for delivery of tender offers and identification details to be 
shown on each tender offer package are: 

Location of Tender Box: Outside the Foyer, KZN Department of Transport 

Physical Address:  04 Aubrey Road, Pinetown, 3610 

Identification Details:  Contract No. ZNB02386/00000/00/KWA/INF/24/T  

 
C.2.13.6 A two-envelope system will NOT be followed.  

C.2.15 
 
 
 
 

The closing time for submission of Tender Offers is: 
11:00 on Monday 24 March 2025 

Telegraphic, telephonic, telex, facsimile, electronic, e-mail and late tenders will not be accepted. 

C.2.16 The tender offer validity period is twelve (12) weeks, calculated from the date of bid closure. 

C.2.18 The tenderer must submit to the Employer the names of all management and supervisory staff 
that will be employed to supervise the labour-enhanced portion of the works together with 
satisfactory evidence that such staff members satisfy the eligibility requirement (refer to 
Returnable Schedule H). 

C.2.19 Access shall be provided for inspections and testing by personnel acting on behalf of the 
Employer. 

  

http://www.csd.gov.za/
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Clause 
Number 

Data 

C.2.23 The certificates as required in the Returnable Schedules and Forms must be provided with the 
tender for each party to a consortium / joint venture. 

 
C.3.4 

 
The time and location for opening of the tender submissions are: 
Time: 11:00  Date: Monday 24 March 2025 

Location / Venue: Foyer, KZN Department of Transport, Regional Office, 04 Aubrey Road, 
Pinetown, 3610 

 
C.3.5 

 
A two-envelope system will NOT be followed.  

C3.8 
 
C.3.8.1 
 
 
 
 

 
C.3.8.2 

Test for responsiveness 
 
Determine, after opening and before detailed evaluation, whether each tender offer properly 
received: 
a) complies with the requirements of these Conditions of Tender, 
b) has been properly and fully completed and signed, and 
c) is responsive to the other requirements of the tender documents. 
 
A responsive tender is one that conforms to all the terms, conditions, and specifications of the 
tender documents without material deviation or qualification. A material deviation or 
qualification is one which, in the Employer's opinion, would: 
 
a) detrimentally affect the scope, quality, or performance of the works, services or supply 
identified in the Scope of Work, 
 
b) significantly change the Employer's or the tenderer's risks and responsibilities under the 
contract, or 
 
c) affect the competitive position of other tenderers presenting responsive tenders, if it were to 
be rectified. 
 
Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by 
correction or withdrawal of the non-conforming deviation or reservation. 

C3.9 
 
C.3.9.1 
 
 
 
C.3.9.2 
 
 
 
 
 
 
 
 
C.3.9.3 
 
 
C.3.9.4 

Arithmetical errors, omissions and discrepancies 
 
Check responsive tenders for discrepancies between amounts in words and amounts in 
figures. Where there is a discrepancy between the amounts in figures and the amount in 
words, the amount in words shall govern. 
 
Check the highest ranked tender or tenderer with the highest number of tender evaluation 
points after the evaluation of tender offers in accordance with C.3.11 for: 
a) the gross misplacement of the decimal point in any unit rate; 
b) omissions made in completing the pricing schedule or bills of quantities; or 
c) arithmetic errors in: 
 (i) line item totals resulting from the product of a unit rate and a quantity in bills of 
     quantities or schedules of prices; or 
 (ii) the summation of the prices. 
 
Notify the tenderer of all errors or omissions that are identified in the tender offer and either 
confirm the tender offer as tendered or accept the corrected total of prices. 
 
Where the tenderer elects to confirm the tender offer as tendered, correct the errors as 
follows: 
a) If bills of quantities or pricing schedules apply and there is an error in the line item total 
resulting from the product of the unit rate and the quantity, the line item total shall govern and 
the rate shall be corrected. Where there is an obviously gross misplacement of the decimal 
point in the unit rate, the line item total as quoted shall govern, and the unit rate shall be 
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Clause 
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corrected. 
 
b) Where there is an error in the total of the prices either as a result of other corrections 
required by this checking process or in the tenderer's addition of prices, the total of the prices 
shall govern and the tenderer will be asked to revise selected item prices (and their rates if 
bills of quantities apply) to achieve the tendered total of the prices. 

C.3.10 Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a 
contract arising from the tender offer. 

C.3.11.1 The evaluation of tender offers will be based on administrative compliance, functionality, price 
and preference in accordance with the Preferential Procurement Regulations, 2022, the 
KwaZulu-Natal Department of Transport (KZNDOT) Interim Preferential Procurement Policy – 
January 2023, as amended and the CIDB Inform Practice Note #5, Version 3 - September 2020, 
or as amended.  
 
The scope of work for this contract is classified in the following table. 
 

Please mark appropriate:  YES / NO 

Simple/straightforward/routine work - where the tasks or activities are of 
a straightforward nature in terms of which inputs are relatively well known and 
outputs can be readily defined.  

YES 

Complex work - characterised by requirements for higher levels of skills, 
greater resources or not well-defined inputs and outputs.  

NO 

Specialist work - requiring considerable innovation, creativity, and expertise 
or skill (or both) or work that has a high downstream impact.  

NO 
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(a) Price and preference 
 
Tenders will be evaluated on price and preference in accordance with the Preferential 
Procurement Regulations, 2022 and KZNDOT Interim Preferential Procurement Policy-January 
2023.  
 
Specific goals points must be claimed using Returnable Schedule D - SDB 6.1 in accordance 
with the tenderer’s Company and Intellectual Property Commission (CIPC) company 
registration documents, Central Supplier Database report, B-BBEE status level of contributor or 
Sworn affidavit as per construction sector code and proof of participation on job creation that is 
provided as returnable schedule K. The Acceptable Proof for the Allocation of Specific Goals 
Points, as detailed in Section Q - Acceptable Proof & Right to Award, must be attached to 
Returnable Schedule D - SBD6.1. For proof of disability, an official letter from a Doctor certified 
by the Department of Health Occupational Doctor confirming the disability is required to be 
attached. 
  
The tenderer’s B-BBEE Status Level Verification Certificate must comply with the requirements 
of Returnable Schedule E and be submitted as an attachment to the returnable schedule. 
 
The Employer may perform a risk analysis on the preferred tenderer as per the provisions of 
Section 3.6 of the CIDB Inform Practice Note #5 Version 3 - September 2020 or as amended. 
 
 
Total Score for Price and Preference 
The points scored for a Tenderer in respect of Price will be added to the points scored in respect 
of Preference.  Only the tender with the highest number of points may be selected, except in 
those instances permissible by legislation, practice notes or relevant policies. 
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C.3.13 (e)  The legal requirements for acceptance of the tender offer are: 
 

(i) Tender Defaulters Register - the Tenderer or any of its principals is not listed on the 
register of Tender Defaulters in terms of the Prevention and Combating of Corrupt 
Activities Act of 2004 as a person prohibited from doing business with the public sector. 

 
(ii) Abuse of the SCM System - the Tenderer has not abused the Employer’s Supply 

Chain Management System and has not been given a written notice to the effect that 
he has failed to perform on any previous contract. 

 
(iii) Declaration - the Tenderer has indicated and declared whether a spouse, child or 

parent of the Tenderer is in the service of the State. 
 
(iv) Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his 

principals have not influenced the tender offer and acceptance by the following criteria: 
 

• having offered, promised or given a bribe or other gift or remuneration to any 
person in connection with the obtaining of this Contract; 

• having acted in a fraudulent or corrupt manner in obtaining this Contract; 

• having approached an officer or employee of the Employer or the Employer’s 
Agent with the object of influencing the award of a Contract in the Tenderer’s 
favour; 

• having entered into any agreement or arrangement, whether legally binding or 
not, with any other person, firm or company to refrain from Tendering for this 
Contract or as to the amount of the Tender to be submitted by either party; or 

• having disclosed to any other person, firm or company other than the Employer, 
the exact or approximate amount of his proposed Tender. 

 
The Employer may, in addition to using any other legal remedies, repudiate the Tender offer 
and acceptance and declare the Contract invalid should it have been concluded already. 

 
C.3.17 The number of paper copies of the signed contract to be provided by the Employer is one (1). 
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PART T2: RETURNABLE DOCUMENTS 

T2.1 LIST OF RETURNABLE DOCUMENTS 

 
The following schedules and forms are contained in this document and are to be properly completed 
as required: 

 
(a) Returnable Schedules in T2.2. 

 
(b) C1.1 Form of Offer and Acceptance, C1.1.1: Offer, on page C3. 

 
(c) Contract Specific Data Provided by the Contractor in C1.2.3. 

 
(d) Pricing Data in C2.2: Bill of Quantities. 
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T2.2 RETURNABLE SCHEDULES 

 
A CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING ...........................................  T16 

B RECORD OF ADDENDA TO TENDER DOCUMENTS ................................................................  T17 

C COMPULSORY ENTERPRISE QUESTIONNAIRE ......................................................................  T18 

D STANDARD BIDDING DOCUMENTS ..........................................................................................  T19 

SBD 1: INVITATION TO BID .........................................................................................................  T19 

SBD 4: BIDDER’S DISCLOSURE .................................................................................................  T21 

SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME ……  ..........................  T24 

SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022  .....................................................................................  T26 

E B-BBEE VERIFICATION CERTIFICATE ......................................................................................  T34 

F CERTIFICATE OF AUTHORITY FOR SIGNATORY ....................................................................  T35 

G CONSTRUCTION EXPERIENCE  ................................................................................................  T37 

H KEY PERSONNEL ........................................................................................................................  T38 

I CONSTRUCTION EQUIPMENT ...................................................................................................  T41 

J PROPOSED SUBCONTRACTORS ..............................................................................................  T42 

K PARTICIPATION IN JOB CREATION USING LOCAL LABOUR .................................................  T43 

L BIDDERS HEALTH AND SAFETY DECLARATION .....................................................................  T45 

M DEVIATIONS AND QUALIFICATIONS .........................................................................................  T47 

N SCHEDULE OF ALTERNATIVE TENDERS .................................................................................  T48 

O NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS .............................  T49 

P ACCEPTABLE PROOF & RIGHT TO AWARD ............................................................................  T50 

 

 
NOTE:  The Tenderer is required to complete each schedule and form listed above to the best of his ability as 

the evaluation of tenders and the eventual contract will be based on the information provided by the 
Tenderer.  Failure of a Tenderer to complete the schedules and forms to the satisfaction of the 
Employer may lead to rejection on the grounds that the tender is non-responsive. 
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A. CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING  
 

 

           This is to certify that (Tenderer)  .....................................................................................................  

 

           of (address)  ....................................................................................................................................  

 

            .........................................................................................................................................................  

  
was represented by the person(s) named below at the compulsory clarification meeting 
held for all Tenderers at the KwaDukuza Cost Centre on 13 February 2025. 
 
I / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves 
with the site of the works and / or matters incidental to doing the work specified in the 
tender documents in order for me / us to take account of everything necessary when 
compiling our rates and prices included in the tender. 
 
Particulars of person attending the meeting: 
 
 
Name: .................................………….......... Signature: .............…....................................  
 
 
Capacity: ...................................................... 
 
 
Attendance of the above person at the meeting is confirmed by the Employer's 
Agent, namely: 
 
Name: .................……....…………….........….... Signature: ...................................... 
 
 
Capacity: .....................………………………....Date and Time: ........……………........... 
 
 
 

 
 
 
 
 
 
 

Departmental Stamp  

 
 
 
 
Any tender submitted that does not bear the signature of the Employer’s Agent on 
this page shall be considered non-responsive in terms of Clause C.3.8 of the 
Conditions of Tender and shall be rejected. 
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS 

 
The undersigned confirm that the following communications received from the Employer or his representative 
before the date of submission of this tender offer, amending the tender documents, have been considered in 
this tender offer. (Addenda can only be issued following approval from the Employer. The Employer’s 
representative is not allowed to issue addenda to bidders without prior approval in terms of the SCM 
Delegations). 

 

ADDENDUM NO. DATE TITLE OR DETAILS 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

 

Signed 
 
 

 Date  

Name   
Position 
 

 

 
Bidder 
 

 

 
 
 
 
 

Failure to complete, sign and date this form or failure to acknowledge receipt and effect 
changes of each Addendum issued shall result in the tender being considered 
non-responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender. 
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C. COMPULSORY ENTERPRISE QUESTIONNAIRE 
 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of 
each partner must be completed and submitted. 

Section 1:    Name of enterprise:  

Section 2:    VAT registration number, if any:  

Section 3: CIDB registration number, if any:  

Section 4:    CSD number: 

Section 5:    Particulars of sole proprietors and partners in partnerships: 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 6:    Particulars of companies and close corporations 

Company registration number:  

Close corporation number:  

Tax reference number: 

Section 7:  SBD4 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement. 

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender 
requirement.  

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:   
i)   authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services that it is 

in order;  
ii)  confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who 

wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender Defaulters 
established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;  

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control over 
the enterprise appears, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers and 
have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could 
cause or be interpreted as a conflict of interest; and 

iv)  confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both 
true and correct. 

Signed  Date  

Name  Position  

Enterprise 
name 

 

 
Failure to complete, sign and date this form shall result in the tender being considered non-responsive 
and rejected in terms of Clause C.3.8 of the Conditions of Tender. 



Province of KwaZulu-Natal  Contract No. ZNB02386/00000/00/KWA/INF/24/T 
Department of Transport  

CIDB OPEN TENDER: Tender Ver 15-08-2023: COTO T19 
 

D. STANDARD BIDDING DOCUMENTS  
SECTION A      SBD1 

INVITATION TO BID 

YOU ARE HEREBY INVITED TO TENDER FOR REQUIREMENTS OF THE KWAZULU-NATAL DEPARTMENT OF TRANSPORT 

BID NUMBER: ZNB02386/00000/00/KWA/INF/24/T  CLOSING DATE: 24 March 2025  CLOSING TIME: 11:00 

DESCRIPTION 

BETTERMENT AND REGRAVELLING ON GRAVEL ROAD L2939 BETWEEN 0.000KM TO 4.630KM IN THE 
MANDENI LOCAL MUNICIPALITY(KZ291), KZN DEPARTMENT OF TRANSPORT: ILEMBE DISTRICT OFFICE 
(COST CENTRE KWADUKUZA), DURBAN REGION FOR GRADE 4CE OR HIGHER (for 4 Months) 

TENDER RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

Main Entrance Foyer Monday to Friday: 08:00 until 16:00 

04 Aubrey Road Under no circumstances must suppliers submit their Tender offers/ 
responses to the official whose name appears on the enquiries. Pinetown 

3201 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Mr N Govender 
CONTACT 
PERSON Mr Nkazimulo R Mbhele 

TELEPHONE 
NUMBER 031 700 2222 

TELEPHONE 
NUMBER 032 437 3800 

FACSIMILE NUMBER N/A 
FACSIMILE 
NUMBER N/A 

E-MAIL ADDRESS Nad.govender@Kzntransport.gov.za 
E-MAIL 
ADDRESS Nkazimulo.mbhele@Kzntransport.gov.za 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE 
NUMBER CODE  NUMBER  

CELLPHONE 
NUMBER  

FACSIMILE 
NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT 
REGISTRATION 
NUMBER  

SUPPLIER 
COMPLIANCE 
STATUS 

TAX COMPLIANCE SYSTEM PIN: 

 
OR 

CENTRAL 
SUPPLIER 
DATABASE NO:  

MAAA 

B-BBEE STATUS 
LEVEL 
VERIFICATION 
CERTIFICATE 

TICK APPLICABLE BOX] 
 

 Yes                      No 

B-BBEE STATUS 
LEVEL SWORN 
AFFIDAVIT   
 

[TICK APPLICABLE BOX] 
 

 Yes                   No 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EME & QSE) MUST BE SUBMITTED IN ORDER 
TO QUALIFY FOR PREFERENCE POINTS FOR SPECIFIC GOALS] 

ARE YOU THE 
ACCREDITED 
REPRESENTATIVE 
IN SOUTH AFRICA 
FOR THE GOODS 
/SERVICES 
/WORKS 
OFFERED? 

          Yes                     No  
 
        [IF YES ENCLOSE PROOF] 

ARE YOU A 
FOREIGN 
BASED 
SUPPLIER FOR 
THE GOODS 
/SERVICES 
/WORKS 
OFFERED? 

       Yes                   No 
 

[IF YES, ANSWER THE QUESTIONNAIRE 
BELOW] 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                      YES                NO 
DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                      YES                NO 
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                   YES                NO 
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                    YES                NO 
IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                      YES                NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE 
STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW. 

mailto:Nad.govender@Kzntransport.gov.za
mailto:Nkazimulo.mbhele@Kzntransport.gov.za
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PART B 
TERMS AND CONDITIONS FOR BIDDING 

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR 
CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE MANNER 
PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL 
PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER 
SPECIAL CONDITIONS OF CONTRACT. 

1.4. IF THE BID WAS INVITED THROUGH A CLOSE QUOTATION PROCESS; WHERE SUPPLIERS WERE SOURCED FROM CSD USING 
THE COMMODITY PROCESS; SUPPLIERS WHO WERE NOT INVITED WILL NOT BE CONSIDERED.   

1.5. USE OF OMISSION IN THE DOCUMENT IS PROHIBITED, ALL CORRECTIONS MUST BE INITIALLED BY TENDERR AND USE OF 
CORRECTION FLUID IS PROHIBITED.  

1.6. FAILING TO COMPLY WITH THE ABOVE REQUIREMENTS WILL RESULT IN THE BID BEING NON-RESPONSIVE.  
1.7. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT  

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  
2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE   

THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 
2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE 

WWW.SARS.GOV.ZA. 
2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  
2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A 

SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 
2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER 

MUST BE PROVIDED.  
2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE 

PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE 
STATE.” 

3. COMPLIANCE AND RETURNABLES: THE FOLLOWING RETURNABLE DOCUMENTS MUST BE RETURNED WITH THE TENDER 
DOCUMENT 

3.1 SCM APPENDIX 1 INVITATION TO TENDER (SBD1 PART A) 

3.2 SCM APPENDIX 2 – TERMS AND CONDITIONS FOR BIDDING (SBD1 PART B) 

3.3 SCM APPENDIX 3 – OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE 

3.4 SBD 4 - DECLARATION OF INTEREST FORM 

3.5 SBD 6.1 - PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022;  

 

 
NB:  FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID 

INVALID. 
 
SIGNATURE OF BIDDER:                   …………………………………………… 
   
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:                 …………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
 
DATE:        …………………………………………... 
 

 
 
 
 
 
 
 
 
 
 

http://www.sars.gov.za/
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SBD 4   

BIDDER’S DISCLOSURE 
 
1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation 
to bid. In line with the principles of transparency, accountability, impartiality, and 
ethics as enshrined in the Constitution of the Republic of South Africa and further 
expressed in various pieces of legislation, it is required for the bidder to make this 
declaration in respect of the details required hereunder. 
 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of 
Restricted Suppliers, that person will automatically be disqualified from the bid 
process.  

 
 

2. Bidder’s declaration 
2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or 

any person having a controlling interest1 in the enterprise,  
 employed by the state?      YES/NO  
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, 

state employee numbers of sole proprietor/ directors / trustees / shareholders / 
members/ partners or any person having a controlling interest in the enterprise, in 
table below. 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.2 Do you, or any person connected with the bidder, have a relationship with any person 

who is employed by the procuring institution? YES/NO    
                                            

2.2.1     If so, furnish particulars: 
…………………………………………………………………………………… 
…………………………………………………………………………………… 
 

 
1 the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the 

person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise. 

 

 

Full Name Identity Number Name of State 
institution 
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2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners 

or any person having a controlling interest in the enterprise have any interest in any 
other related enterprise whether or not they are bidding for this contract?  
  YES/NO 

 
2.3.1 If so, furnish particulars: 

……………………………………………………………………………. 
……………………………………………………………………………. 

 
3 DECLARATION 

 
I, the undersigned, 
(name)……………………………………………………………………. in submitting the 
accompanying bid, do hereby make the following statements that I certify to be true 
and complete in every respect: 
 

3.1  I have read and I understand the contents of this disclosure; 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found 

not to be true and complete in every respect; 
3.3  The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor. 
However, communication between partners in a joint venture or consortium2 will not 
be construed as collusive bidding. 

3.4  In addition, there have been no consultations, communications, agreements or 
arrangements with any competitor regarding the quality, quantity, specifications, 
prices, including methods, factors or formulas used to calculate prices, market 
allocation, the intention or decision to submit or not to submit the bid, bidding with the 
intention not to win the bid and conditions or delivery particulars of the products or 
services to which this bid invitation relates. 

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the 
bidder, directly or indirectly, to any competitor, prior to the date and time of the official 
bid opening or of the awarding of the contract. 

 
3.5  There have been no consultations, communications, agreements or arrangements 

made by the bidder with any official of the procuring institution in relation to this 
procurement process prior to and during the bidding process except to provide 
clarification on the bid submitted where so required by the institution; and the bidder 
was not involved in the drafting of the specifications or terms of reference for this bid. 

 
3.6 I am aware that, in addition and without prejudice to any other remedy provided to 

combat any restrictive practices related to bids and contracts, bids that are suspicious 
will be reported to the Competition Commission for investigation and possible 
imposition of administrative penalties in terms of section 59 of the Competition Act 
No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) 
for criminal investigation and or may be restricted from conducting business with the 
public sector for a period not exceeding ten (10) years in terms of the Prevention and 

 
2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, 

capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 
 

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 
ABOVE IS CORRECT.  
I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN 
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON 
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT 
SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.   

 
 

………………………………  ..……………………………………………   
 Signature                           Date 
 

……………………………… ……………………………………………… 
 Position  Name of bidder 

 
 

 

Every question must be answered individually on this form, whether a relationship is present or not:  
Failure to do so and any non-disclosure on this Declaration will invalidate your tender/bid 
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This document must be signed and submitted together with your bid. 

 

 
THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME 
 
INTRODUCTION 
 
The National Industrial Participation (NIP) Programme, which is applicable to all government procurement 
contracts that have an imported content, became effective on the 1 September 1996. The NIP policy and 
guidelines were fully endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and 
parastatal purchases / lease contracts (for goods, works and services) entered into after this date, are subject 
to the NIP requirements. NIP is obligatory and therefore must be complied with. The Industrial Participation 
Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the responsibility of 
administering the programme. 
 
1 PILLARS OF THE PROGRAMME 
 
1.1 The NIP obligation is benchmarked on the imported content of the contract. Any contract having an 

imported content equal to or exceeding US$ 10 million or other currency equivalent to US$ 10 million 
will have a NIP obligation. This threshold of US$ 10 million can be reached as follows: 
 

(a) Any single contract with imported content exceeding US$10 million. 
or 

(b)  Multiple contracts for the same goods, works or services each with imported content exceeding 
US$3 million awarded to one seller over a 2-year period which in total exceeds US$10 million. 

or 
(c)  A contract with a renewable option clause, where should the option be exercised the total 

value of the imported content will exceed US$10 million. 
or 

(d) Multiple suppliers of the same goods work or services under the same contract, where the 
value of the imported content of each allocation is equal to or exceeds US$ 3 million worth of 
goods, works or services to the same government institution, which in total over a two (2) year 
period exceeds US$10 million. 

 
1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will 

amount to 30 % of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 30 
% of the total NIP obligation on a pro-rata basis. 
 

1.3 To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such as investments, 
joint ventures, sub-contracting, licensee production, export promotion, sourcing arrangements and 
research and development (R&D) with partners or suppliers. 

 
1.4 A period of seven years has been identified as the time frame within which to discharge the obligation. 
 
2 REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY 

 
2.1 In order to ensure effective implementation of the programme, successful bidders (contractors) are 

required to, immediately after the award of a contract that is in excess of R10 million (ten million 
Rands), submit details of such a contract to the DTI for reporting purposes. 
 

2.2 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million 
Rands) is to cater for multiple contracts for the same goods, works or services; renewable contracts 
and multiple suppliers for the same goods, works or services under the same contract as provided for 
in paragraphs 1.1.(b) to 1.1. (d) above. 

 
 
 

SBD 5 
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3 BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND 
SUCCESSFUL BIDDERS (CONTRACTORS) 
 

3.1 Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with the 
bid on the closing date and time. 
 

3.2 In order to accommodate multiple contracts for the same goods, works or services; renewable 
contracts and multiple suppliers for the same goods, works or services under the same contract as 
indicated in sub-paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP 
obligation, successful bidders (contractors) are required, immediately after being officially notified 
about any successful bid with a value in excess of R10 million (ten million Rands), to contact and 
furnish the DTI with the following information: 

• Bid / contract number. 

• Description of the goods works or services. 

• Date on which the contract was accepted. 

• Name, address and contact details of the government institution. 

• Value of the contract. 

• Imported content of the contract, if possible. 
 

3.3 The information required in paragraph 3.2 above must be sent to the Department of Trade and 
Industry, Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias Malapane within five (5) working 
days after award of the contract. Mr Malapane may be contacted on telephone (012) 394 1401, 
facsimile (012) 394 2401 or e-mail at Elias@thedti.gov.za for further details about the programme. 
 

4 PROCESS TO SATISFY THE NIP OBLIGATION 
 

4.1 Once the successful bidder (contractor) has made contact with and furnished the DTI with the 
information required, the following steps will be followed: 
 
a. the contractor and the DTI will determine the NIP obligation; 
b. the contractor and the DTI will sign the NIP obligation agreement; 
c. the contractor will submit a performance guarantee to the DTI; 
d. the contractor will submit a business concept for consideration and approval by the DTI; 
e. upon approval of the business concept by the DTI, the contractor will submit detailed business 

plans outlining the business concepts; 
f. the contractor will implement the business plans; and 
g. the contractor will submit bi-annual progress reports on approved plans to the DTI. 

 
4.2 The NIP obligation agreement is between the DTI and the successful bidder (contractor) and, 

therefore, does not involve the purchasing institution. 
 
 

 
 
Bid number ……………………………….. Closing date: ……………………………… 
 
 
Name of bidder…………………………………………………………………………… 
 
Postal address …………………………………………………………………………… 
 

…………………………………………………………………………… 
 

Signature………………………………..  Name (in print)…………………………….. 
 
Date………………………………………….. 
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SBD 6.1 

 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2022 

 
This preference form must form part of all tenders invited.  It contains general information and 
serves as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 

applicable taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 

applicable taxes included). 

 
1.2 To be completed by the organ of state 

  

a) The applicable preference point system for this tender is the 80/20 preference 

point system. 

 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall 

be awarded for:  

(a) Price; and 

(b) Specific Goals. 

 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this 

tender to claim points for specific goals with the tender, will be interpreted to mean that 

preference points for specific goals are not claimed. 

 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is 

adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, 
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in any manner required by the organ of state. 

 

2. DEFINITIONS 

(a) “tender” means a written offer in the form determined by an organ of state in 

response to an invitation to provide goods or services through price quotations, 

competitive tendering process or any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all 

applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time 

of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by 

an organ of state in response to an invitation for the origination of income-generating 

contracts through any method envisaged in legislation that will result in a legal agreement 

between the organ of state and a third party that produces revenue for the organ of state, 

and includes, but is not limited to, leasing and disposal of assets and concession contracts, 

excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 

2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 

 
3.1.1   THE 80/20 PREFERENCE POINT SYSTEMS  

 A maximum of 80 points is allocated for price on the following basis: 
 

80/20 
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
)   

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 

preference points must be awarded for specific goals stated in the tender. For the purposes 

of this tender the tenderer will be allocated points based on the goals stated in table 1 below 

as may be supported by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states 

that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of 

state must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 
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90/10 preference point system will apply and that the highest acceptable tender will 

be used to determine the applicable preference point system; or 

  
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system 

will apply and that the lowest acceptable tender will be used to determine the 

applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 90/10 
and 80/20 preference point system.  
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is 
applicable, corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system.)   

The specific goals allocated 
points in terms of this 
tender 

Number of points 

allocated 

(80/20 system) 

(To be completed by the organ 
of state) 

Number of points claimed 
(80/20 system) 

(To be completed by the 
tenderer) 

1. A Tenderer who is at least 
51% owned by  

 

Max points = 12 points 

 

 

a) Black people 6 points  

b) Black people who are youth 2 points  

c) Black people who are women 2 points  

d) Black people with 
disabilities 

2 points  

   

2. Promotion of Tenderer’s 
located in a Specific Area 

Max points =  

4 points 

 

For CIDB grade 1-3 work: 
Operating business address 
located within the Local 
municipality 

 

4 points 

 

For CIDB grade 4 -6 work: 
Operating business address 
located within the ILembe District 
municipality 

4 points   

For CIDB grade 7 and above 
work: Operating business address 
located within the Province 

4 points   

   

3. The creation of new jobs or 
the intensification of labour 
absorption 

Max points =  

4 points 
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DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 
4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify 

that the points claimed, based on the specific goals as advised in the tender, qualifies the 

company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 

indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof 

to the satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the 

conditions of contract have not been fulfilled, the organ of state may, in addition to any 

other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result 

of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 

result of having to make less favourable arrangements due to such 

cancellation; 
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(d) recommend that the tenderer or contractor, its shareholders and 

directors, or only the shareholders and directors who acted on a 

fraudulent basis, be restricted from obtaining business from any organ 

of state for a period not exceeding 10 years, after the audi alteram 

partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 
SURNAME AND NAME:  ………………………………………………………. 
 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES  
 

 

I, the undersigned, 
 

Full name & Surname  

Identity number  

 
Hereby declare under oath as follows: 
 

1. The contents of this statement are to the best of my knowledge a true reflection of the facts. 
2. I am a member / director / owner of the following enterprise and am duly authorised to act on its behalf: 

 

Enterprise Name  

Trading Name (If 
Applicable): 

 

Registration Number  

Enterprise Physical 
Address: 

 

Type of Entity (CC, (Pty) 
Ltd, Sole Prop etc.): 

 

Nature of Business: BEP 
 (Built Environment 

Professional) 

Contractor Supplier 

Definition of “Black 
People” 

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as 
Amended by Act No 46 of 2013 “Black People” is a generic term which 
means Africans, Coloureds and Indians – 

(a)  who are citizens of the Republic of South Africa by birth or descent; 
or 

(b)  who became citizens of the Republic of South Africa by 
naturalisationi- 
I. before 27 April 1994; or 
II. on or after 27 April 1994 and who would have been entitled to 

acquire citizenship by naturalization prior to that date;” 

Definition of “Black 
Designated Groups” 

“Black Designated Groups means: 
(a)  unemployed black people not attending and not required by law to 

attend an educational institution and not awaiting admission to an 

educational institution; 

(b)  Black people who are youth as defined in the National Youth 

Commission Act of 1996; 

(c)  Black people who are persons with disabilities as defined in the 

Code of Good Practice on employment of people with disabilities 

issued under the Employment Equity Act; 

(d) Black people living in rural and under developed areas; 

(e)  Black military veterans who qualifies to be called a military veteran 

in terms of the Military Veterans Act 18 of 2011;” 
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Construction Sector Affidavit 
 

3. I hereby declare under Oath that: 

• The Enterprise is ______________% Black Owned as per Amended Code Series 100 of the 
amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as 
amended by Act No 46 of 2013, 

• The Enterprise is ______________% Black Female Owned as per Amended Code Series 100 of the 
Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as 
Amended by Act No 46 of 2013, 

• The Enterprise is ______________% Black Designated Group Owned as per Amended Code Series 
100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 
2003 as Amended by Act No 46 of 2013, 

• Black Designated Group Owned % Breakdown as per the definition stated above: 

• Black Youth % = ______________% 

• Black Disabled % =______________% 

• Black Unemployed % =______________% 

• Black People living in Rural areas % = ______________% 

• Black Military Veterans % =______________% 

BEP  R1.8 million   

Contractor R3.0 million  

Supplier R3.0 million  

If the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable and an EME certificate must be obtained from a rating agency accredited by SANAS or when applicable a B-BBEE Verification 

Professional Regulator appointed by the Minister of Trade and Industry. 

• Based on the Financial Statements/Management Accounts and other information available on the 

latest financial year-end of ___/___/_______, (dd/mm/yyyy) the annual Total Revenue was 

R3,000,000.00 (3 Million Rands) or less 

• Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box. 

100% Black Owned Level One (135% B-BBEE procurement recognition level)  
At least 51% Black Owned Level Two (125% B-BBEE procurement recognition level)  
At least 30% Black Owned Level Four (100% B-BBEE procurement recognition level)  
Less than 30% Black Owned Level Five (80% B-BBEE procurement recognition level)  

 
4.  I know and understand the contents of this affidavit and I have no objection to take the prescribed 

oath and consider the oath binding on my conscience and on the Owners of the Enterprise, which I 

represent in this matter. 

5. The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner. 

 
Deponent Signature: ___________________ 
 
Date: _____/______/___________________ 

 
 

______________________ 
Signature of Commissioner of Oaths   

    
FAILURE TO FULLY COMPLETE DATE AND SIGN THIS FORM WILL RESULT TO NON-AWARD 
OF POINTS 

 

 

Stamp 
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E. B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE  
 
Notes to tenderer: 
 
1. The tenderer shall submit proof of B-BBEE Status Level of Contributor by submitting a copy of a valid 

B-BBEE Verification Certificate issued in accordance with the Amended Construction Sector Code 
published in Notice 931 of 2017 of Government Gazette No. 41287 of 1 December 2017. 

 
2. The certificate shall: 

 
(i) have been issued by a verification agency accredited by the South African National 

Accreditation System (SANAS); or 
(ii) in the case of an Exempted Micro Enterprise (EME) with a total annual revenue of R3 million 

and less, be in the form of a sworn affidavit, in respect of their ownership and annual turnover, 
for the year ending not earlier than 12 (twelve) months prior to the tender closing date; and 

(iii) have a date of issue not earlier than 12 (twelve) months prior to the tender closing date. 
 

3. A consortium or joint venture (including unincorporated consortia and joint ventures) must submit a 
consolidated B-BBEE Status Level Verification Certificate. In addition, the consolidated B-BBEE 
Status Level Verification Certificate for unincorporated joint ventures shall only be applicable to this 
project (Tender No. to be indicated on the certificate).  

 
4. An enterprise will qualify as an Exempted Micro Enterprise (EME) if it has a total annual revenue of 

R3 million or less, and is deemed to have the following B-BBEE Status in accordance with their black 
ownership levels: 
 
(i) if less than 30% Black Owned then “Level Five Contributor”; 
(ii) if at least 30% Black Owned but less than 51% Black Owned then “Level Four Contributor”; 
(iii) if at least 51% Black Owned but less than 100% Black Owned, then “Level Two 

Contributor”; and 
(iv) if 100% Black Owned then “Level One Contributor”. 

 
 
5. Tenderers are advised that any misrepresentation in the affidavits is a criminal offence. 
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F. CERTIFICATE OF AUTHORITY FOR SIGNATORY 
 

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.   

 

(I) 

 

SOLE  

PROPRIETOR 

 

(II) 

 

CLOSE 

CORPORATION 

(III) 

 

PARTNERSHIP 

(IV) 

 

COMPANY 

(V) 

 

JOINT VENTURE / 

CONSORTIUM 

    
Incorporated 

 

Unincorporated 
 

 

Note:  

The following document must be attached to this form according to the status of the enterprise, in the form of 

a resolution authorising the signatory to sign all documents and any contract resulting therefrom on behalf of 

the enterprise, and such resolution shall include a specimen signature of the signatory. 

 

Cooperative:   ‘Resolution of the Members’ 

Close Corporation:  ‘Resolution of the Members’ 

Company:   ‘Resolution of the Board’ signed by the chairperson 

Joint Venture / Consortium:  ‘Resolution/agreement passed/reached’ signed by the authorised 

representatives of the enterprises 
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MEMBERS RESOLUTION 
 

CONTRACT NO. ZNB……………………………………………………………………………… 

 

……………………………..…………………………………………………………………..……… 

 

……………………………..…………………………………………………………………..……… 

 
 
Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader Name: 
_______________________________________________________________________ Registration 
Number:_______________________________________________________ RESOLUTION OF THE 
DIRECTORS OF THE COMPANY etc RESOLVED that 
___________________________________________, in his/her capacity as 
______________________________________________, is authorised to make applications on behalf of 
the Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader for: any documentation 
relating to the business (which is not necessarily a change of ownership). The nominated person will also 
have access to webpage for the business.  
 
Signature(s) for Close Corporation / Company / Partnership / Trust/ Sole proprietor or sole trader. 
(sole member still must sign this resolution) 
 
Signature of members: 
  Name     Signature    Date 
 
1. ______________________________  ____________________________                                    . 

2. ______________________________  ___________________________                                      .                                  

3. ______________________________  ____________________________                                    . 

4. ______________________________             ____________________________                                     . 

5. ______________________________  ____________________________                                    . 

6. ______________________________  ____________________________                                    . 

 

 

 

 

 

Specimen signature of the signatory:                                               . 

 

 

Failure to complete, sign and date the relevant certificate(s) set out hereafter or failure to 

provide the certificate(s) in the form of a resolution as described above shall result in the 

tender being considered non-responsive and rejected in terms of Clause C.3.8 of the 

Conditions of Tender. 
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G. CONSTRUCTION EXPERIENCE 

 
The following is a statement of work of similar nature recently successfully executed by myself / ourselves: 
 

EMPLOYER: 
CONTACT 

PERSON AND 
TELEPHONE 

NUMBER 

EMPLOYER’S 
AGENT: 

CONTACT PERSON 
AND TELEPHONE 

NUMBER 

NATURE OF WORK 

VALUE OF 
WORK 

(inclusive of 
VAT) 

DATE 
COMPLETED 

OR 
EXPECTED 

TO BE 
COMPLETED  

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

Attach additional pages if more space is required 

 

 

 

SIGNATURE: ...............................................……... DATE: ................................. 
 
(Of person authorised to sign on behalf of the Tenderer) 
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H. KEY PERSONNEL 
 
H1. KEY PERSONNEL - MANAGEMENT 
 
The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the 
management of the construction of the Works, together with a resume of their experience with particular 
reference to the construction of similar Works. 
 
The Tenderer shall attach the curriculum vitae of the listed key management personnel to the page included 
below for this purpose. 
 

 
DESIGNATION 

 
NAME PROJECT TYPE VALUE OF WORK 

YEAR 
COMPLETED 

 
CONTRACTS 
MANAGER 
 
 
 
 
 
 
 
CONSTRUCTION 
MANAGER 
 
 
 
 
 
 
 
FOREMAN/ 
SUPERVISOR 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

Attach additional pages if more space is required 
 
 
SIGNATURE: ......................................……... DATE: …........................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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H2. KEY PERSONNEL – LABOUR ENHANCED ACTIVITIES  
 
Contractors shall employ in labour-enhanced works only those supervisory and management staff that have 
completed the required Skills Programme in terms of Appendix C of the “Guidelines for the implementation of 
labour-enhanced infrastructure projects under the Expanded Public Works Programme (EPWP) Third Edition 
2015”: 
 

• Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering 
Construction Processes”; 

 

• Site Agent / Construction Manager at NQF level 5 "Manage Labour-Intensive Construction Processes" 
or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF level 5 or 7. 

 
Tenderers’ attention is drawn to the required minimum supervisor to worker ratio for this project stated in 
clause E2.3 of Part E of the Particular Specifications. 
 
The Tenderer must insert in the spaces provided below the relevant details of the personnel to be employed 
in the construction of the Works possessing the required qualifications in the supervision or management of 
LIC projects.  A copy of the relevant qualification certificate for each such person shall be attached to the next 
page below. 
 

DESIGNATION NAME NAME OF 
TRAINING 
INSTITUTION 

QUALIFICATION 
OBTAINED IN THE 
SUPERVISION OR 
MANAGEMENT OF 
LIC PROJECTS 

YEAR 
QUALIFICATION 
OBTAINED 

     

     

     

     

     

     

     

Attach additional pages if more space is required 
 
 

 
SIGNATURE: ......................................……... DATE: …........................... 
 
 
(Of person authorised to sign on behalf of the Tenderer) 
 

Failure to list the names, designations, relevant qualification certificates and CV’s of the key 

personnel for Labour Enhanced Activities will result in tender being evaluated as non-

responsive 
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CURRICULUM VITAE OF KEY PERSONNEL - MANAGEMENT 

 

Refer to H1. 
 
Curriculum Vitae of key management personnel to be attached to this page. 
 

 

 

 

and 

 

 

 

QUALIFICATIONS OF KEY PERSONNEL – LABOUR ENHANCED ACTIVITIES 

 

Refer to H2. 

 

Relevant qualification certificates to be attached to this page for each person possessing the 

required qualifications in the supervision or management of LIC projects. 
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I. CONSTRUCTION EQUIPMENT 
 
The following are lists of major construction equipment that I / we presently own or will acquire for this contract 
if my / our tender is accepted. 

(a) Details of major construction equipment owned by me / us: 

DESCRIPTION (type, size and capacity) QUANTITY 
YEAR OF 

MANUFACTURE 

   

   

   

   

   

   

   

   

Attach additional pages if more space is required 

 
(b) Details of major construction equipment that will be acquired: 

DESCRIPTION (type, size and capacity) QUANTITY 
HOW ACQUIRED 

HIRE / BUY SOURCE 

    

    

    

    

    

    

    

Attach additional pages if more space is required 

 
 
 
SIGNATURE: ..............................................…………..... DATE: ............................. 
 
(Of person authorised to sign on behalf of the Tenderer) 
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J. PROPOSED SUBCONTRACTORS 
 

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work under this contract.  If I/we am/are awarded a contract I/we 
agree that this notification does not change the requirement for me/us to submit the names of proposed subcontractors in accordance with the requirements of 
the contract for such appointments. 
 

Acceptance of this tender shall not be construed as approval of any or all of the listed subcontractors.  Should any or all of the subcontractors not be approved 

subsequent to the acceptance of the tender, it shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall remain final 

and binding, even in the event of a subcontractor not listed below being approved by the Employer. 

 

NAME OF SUBCONTRACTOR CSD NUMBER 

DESIGNATED 

GROUP AND 

OWNERSHIP % 

B-BBEE 

LEVEL 
NATURE OF WORK 

PERCENTAGE TO BE 

SUBCONTRACTED 

      

      

      

      

      

      

      

      

Attach additional pages if more space is required. 

 

NB: The subcontractors listed above will not contribute to the achievements of the objectives specified in Section C3.3 Part F of this tender document. 

 

 

SIGNATURE: ......................................……... DATE: …........................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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K. PARTICIPATION IN JOB CREATION USING LOCAL LABOUR 
 
The Tenderer shall be required to participate in job creation (employment of local labour) by executing various 
portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, who 
are South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs 
(only one such foreigner may be employed on any project).  Proof of citizenship or work visa may be audited 
during the contract period. 
 
The creation of one job shall mean the employment, for any period of time, of one such unskilled or semi-skilled 
labourer from the local community. 
 
The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out in Part E: Expanded 
Public Works Programme (EPWP) of the project specifications. 
 
The number of jobs to be created using such local labour is inclusive of the local labour employed to execute 
various portions of the Works by both the main Contractor and any subcontractors, including the small 
development subcontractors in terms of Part F: Small Contractor Development of the project specifications. 
 
The number of jobs to be created using such local labour shall include for a minimum percentage allocation to 
the following individual targeted groups: 
 

• 60% Women; 

• 55% Youth; and  

• 2% Disabled. 
 
The minimum required content of such local labour for this project shall be calculated as follows: 
 
 Minimum required content of such local labour (%) 
 
= (100 x amount spent on wages for such local labour (excluding VAT)) 
 (Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) 
 
*Subtotal 1 is obtained from the Tender Summary under C2.2 Bill of Quantities 
 
The minimum required content of such local labour for this project shall be 11.63%.  
 
For purposes of completing the table on the next page containing the Tenderer’s declaration with respect to 
participation in job creation using local labour, the value of Subtotal 1* (excluding contingencies, contract price 
adjustment and VAT) which is obtained from the Tender Summary under C2.2 Bill of Quantities, shall be used. 
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TENDERER’S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION USING LOCAL 
LABOUR: 
 
The Tenderer shall complete the table below reflecting the anticipated local labour force to be employed on 
this contract, including such local labour employed by subcontractors. 
 
I/We hereby tender to participate in job creation through the employment of local labour by creating the 
following number of jobs using unskilled or semi-skilled labourers, recruited from the local community, who are 
South African Citizens or foreigners in possession of a work visa issued by the Department of Home Affairs 
(only one such foreigner may be employed on any project), including for a minimum allocation of 60% Women, 
55% Youth and 2% Disabled: 
 

Local labour comprising 
unskilled or semi-skilled 
labourers recruited from the 
local community 

Anticipated 
number of 
jobs to be 
created 

Total number 
of days 
anticipated 

Wage rate per 
person-day 

(excluding VAT) 

(Rand) 

Total wage cost 
(excluding VAT) 

 
(Rand) 

Contractor’s local labour content 
    

Subcontractors’ local labour 
content     

Total anticipated wage cost of local labour content (excluding VAT) R 

Subtotal 1* (excluding contingencies, contract price adjustment and VAT) R 

 
Hence anticipated local labour content expressed as a percentage of  

Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) 
 

Note: Should this percentage not equal or not exceed the specified minimum percentage, the Tender will be considered 

non-responsive in terms of Clause C.3.8 of the Conditions of Tender and such a tender shall be rejected. 
 

% 

Specified minimum local labour content 
 

11.63% 
 

 
A penalty shall be applied to any shortfall in the local labour content achieved when measured against 
the specified minimum local labour content, as set out in Part J: Expanded Public Works Programme 
(EPWP) of the project specifications.  The penalty shall not apply to shortfalls in the allocations to the 
individual target groups (i.e., Women/Youth/Disabled), only to shortfalls in the total local labour 
content achieved. 
 
The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, confirms 
that he/she understands the conditions for such participation and confirms that the tender satisfies the 
conditions for participation in job creation through the employment of local labour. 
 
 
Name:  ........................................................................................................................................................  
 
 
Duly authorized to sign on behalf of:  .........................................................................................................  
 
 
SIGNATURE:  .....................................................................  DATE:  .......................................  
 
(Of person authorised to sign on behalf of the Tenderer) 
 

 
Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of Clause C.3.8 of the Conditions of Tender. 
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L. BIDDERS HEALTH AND SAFETY DECLARATION 
 
In terms of Regulation 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as ‘the 
Regulations’ hereafter), a Contractor may only be appointed to perform construction work if the Employer is 
satisfied that the Contractor has the necessary competencies and resources to carry out the work safely in 
accordance with the Occupational Health and Safety Act No 85 of 1993, as amended and the OHSA 1993 
Construction Regulations 2014. 
 
To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in 
detail. 
 
Declaration by Tenderer 
 
1. I, the undersigned, hereby declare and confirm that I am fully conversant with the Occupational Health 

and Safety Act No. 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act 
No. 181 of 1993), and the OHSA 1993 Construction Regulations 2014. 

 
2. I hereby declare that my company has the competence and the necessary resources to safely carry 

out the construction work under this contract in compliance with the Construction Regulations and the 
Employer's Health and Safety Specification. 

 
3. I propose to achieve compliance with the Regulations by one of the following: 

 (a) From my own competent resources as detailed in 4(a) hereafter:   .............................  *Yes / No 

 (b) From my own resources or still to be appointed, and trained until competency is 
achieved, as detailed in 4(b) hereafter:   ......................................................................  *Yes / No 

 (c) From outside sources by appointment of competent specialist subcontractors as 
detailed in 4(c) hereafter:   ............................................................................................  *Yes / No 

 
 (* = delete whatever is not applicable) 
 
4. Details of resources I propose: 
 

Note: Competent resources shall include safety personnel such as the construction manager, 
construction health and safety officer and construction supervisor as defined in Regulation 
8, and competent persons as defined in the OHSA 1993 Construction Regulations 2014, as 
applicable to this contract. 

 
(a) Details of the competent and qualified key persons from my company's own resources, who will 

form part of the contract team: 
 

NAME OF COMPETENT PERSONS POSITION TO BE FILLED BY COMPETENT PERSONS 
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 (b) Details of training of persons from my company's own resources (or to be hired) who still have to 
be trained to achieve the necessary competency: 

 
 (i) By whom will training be provided?  ...............................................................................  

 

 (ii) When will training be undertaken?  ................................................................................  

 

 (iii) List the positions to be filled by persons to be trained or hired:  ....................................  

 
 (c) Details of competent resources to be appointed as subcontractors if competent persons cannot 

be supplied from own company: 

  

 Name of proposed subcontractor: .........................................................................................  

 

 Qualifications or details of competency of the subcontractor:  ..............................................  

 

  ...............................................................................................................................................  

 

  ...............................................................................................................................................  
 
5. I hereby undertake, if my tender is accepted, to provide, before commencement of the works under the 

contract, a suitable, sufficiently documented and coherent site-specific Health and Safety Plan in 
accordance with Regulation 7(1)(a) of the Construction Regulations, which plan shall be subject to 
approval by the Employer. 

 
6. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Health and 

Safety Specification as well as the OHSA 1993 Construction Regulations 2014 will be provided on site 
and will at all times be available for inspection by the Contractor's personnel, the Employer's personnel, 
the Employer’s Agent, Construction Health and Safety Agent, visitors, and officials and inspectors of the 
Department of Labour. 

 
7. I hereby confirm that adequate provision has been made in my tendered rates and prices in the schedule 

of quantities to cover the cost of all resources, actions, training and all health and safety measures 
envisaged in the OHSA 1993 Construction Regulations 2014, and that I will be liable for any penalties 
that may be applied in terms of the said Regulations (Regulation 33) as a result of contravening or failing 
to comply with the provisions of the Act and the Regulations. 

 
8. I agree that my failure to complete and execute this declaration to the satisfaction of the Employer will 

mean that I am unable to comply with the requirements of the OHSA 1993 Construction Regulations 
2014 and accept that my tender will be prejudiced and may be rejected at the discretion of the Employer. 

 
 
 
SIGNATURE: ..................................................................   DATE: .....……..................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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M. DEVIATIONS AND QUALIFICATIONS 
 
Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of Contract, 
Specifications, Bill of Quantities, or Drawings, or should he wish to qualify the tender in any way, he shall 
indicate the proposals clearly hereunder or alternatively on photocopies of the original tender documentation 
which shall be attached to this page. 
 
Please note:  The extent of deviations from the tender documents issued by the Employer prior to the tender 
closing date is limited to those permissible in terms of the Conditions of Tender.  Please also refer to Returnable 
Schedule N. 
 

 
SECTION 

 
PAGE 

 
DEVIATION OR QUALIFICATION, INCLUDING REFERENCE CLAUSE 
OR ITEM NUMBER 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

Attach additional pages if more space is required 
 
 
 
SIGNATURE: ......................................……... DATE: …........................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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N. SCHEDULE OF ALTERNATIVE TENDERS 
 
The attention of tenderers is specifically drawn to clause C.2.12 Alternative tender offers of Annex C 
Standard Conditions of Tender and to clause C.2.12 of section T1.2 TENDER DATA in this project 
document. 
 
An alternative tender offer or design shall be considered only if the main tender offer has also been 
submitted in accordance with the requirements of clauses C.2.12.1 and C.2.12.2 of Annex C and such 
main tender offer is the winning tender as stated in clause C.2.12.3 of Annex C. 
 
The requirements for alternative offers are as described in clause A2.1.4.2‘ALTERNATIVE DESIGNS’ of the 
‘COTO Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft 
Standard) (October 2020 edition)’. 

 
Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer to 
evaluate the alternative.  The Tenderer shall set out the proposal clearly hereunder or alternatively on 
photocopies of the original tender documentation which shall be attached to this page. 
 

 

SECTION 

 

PAGE 

 

ALTERNATIVE OFFER, 

INCLUDING REFERENCE CLAUSE OR ITEM NUMBER 

   

   

   

   

   

   

   

   

   

   

   

   

   

 
 
 
SIGNATURE: ..................................................................   DATE: ...……..................... 
 
(Of person authorised to sign on behalf of the Tenderer) 
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O. NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS  
 
PLEASE NOTE THAT THIS TENDER IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN TERMS 
OF THE PUBLIC FINANCE MANAGEMENT ACT, 1999, THE KWAZULU-NATAL SUPPLY CHAIN 
MANAGEMENT POLICY FRAMEWORK AND THE GENERAL CONDITIONS OF CONTRACT.  
 

1. Unless inconsistent with or expressly indicated otherwise by the context, the singular shall include the 
plural and vice versa and with words importing the masculine gender shall include the feminine and 
the neuter.  

2. Under no circumstances whatsoever may the tender forms be retyped or redrafted. Photocopies of 
the original tender documentation may be used, but an original signature must appear on such 
photocopies.  

3. The tenderer is advised to check the number of pages and to satisfy himself that none are missing or 
duplicated.  

4. Tender submitted must be complete in all respects.  

5. Tender shall be lodged at the address indicated not later than the closing time specified for their 
receipt, and in accordance with the directives in the tender documents.  

6. Each tender shall be addressed in accordance with the directives in the tender documents and shall 
be lodged in a separate sealed envelope, with the name and address of the tenderer, the tender 
number and closing date indicated on the envelope. The envelope shall not contain documents relating 
to any tender other than that shown on the envelope. If this provision is not complied with, such tender 
may be rejected as being invalid.  

7. All tenders received in sealed envelopes with the relevant tender numbers on the envelopes are kept 
unopened in safe custody until the closing time of the tender. Where, however, a tender is received 
open, it shall be sealed. If it is received without a tender number on the envelope, it shall be opened, 
the tender number ascertained, the envelope sealed, and the tender number written on the envelope.  

8. A specific box is provided for the receipt of tenders, and no tender found in any other box or elsewhere 
after the closing date and time of tender will be considered.  

9. No tender sent through the post will be considered if it is received after the closing date and time 
stipulated in the tender documentation, and proof of posting will not be accepted as proof of delivery.  

10. No tender submitted by telefax, telegraphic or other electronic means will be considered.  

11. Tender documents must not be included in packages containing samples. Such tenders may be 
rejected as being invalid.  

12. Any alteration made by the tenderer must be initialled. If not initialled the tenderer may be disqualified.  

13. Use of correcting fluid is prohibited  

14. Tenders documents will be opened in public as soon as practicable after the closing time of tender.  

15. Where practical, prices are made public at the time of opening tender documents.  
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P. ACCEPTABLE PROOF,  RIGHTS TO AWARD & PRICE NEGOTIATION 

 

a) Acceptable Proof for the allocation of Specific Goals Points  
 

The specific goals allocated 
points in terms of this tender 

Acceptable Proof for Allocation of Points 

1. A Tenderer which is at 
least 51% owned by  

  

 

 

 

CIPC company registration documents, CSD report and BBB-EE 
Certificate or Sworn affidavit and a Letter from a Doctor certified by the 

Department of Health Occupational Doctor confirming the disability. 

   

a) black people 

b) black people who are youth 

c) black people who are women 

d) black people with disabilities 

  

2. Promotion of Tenderer’s 
located in a Specific Area 

 

 

 

 

 

CIPC company registration documents 

For CIDB grade 1-3 work: 
Operating business address 
located within the Local 
municipality 

For CIDB grade 4 -6 work: 
Operating business address 
located within the District 
municipality 

For CIDB grade 7 and above work: 
Operating business address 
located within the Province 

  

3. The creation of new jobs or 
the intensification of labour 
absorption 

Proof of participation on job creation as per the returnable schedule K 
must be at least 2 % above the Specified minimum local labour content 

 
 

b) Rights to Award 
 
 

• KwaZulu-Natal Department of Transport reserves the right to call for presentations from 
shortlisted suppliers or Reserves the Right to accept bid In Whole or In Part.”  

• Not to make any award in this bid or accept any tender submitted, 

• Request further technical information from any tenderer after the closing date, 

• Verify information and documentation of the tenderer(s), 

• Not to accept any of the tender proposals submitted, 

• To withdraw or amend any of the tender conditions by notice in writing to all tenderer prior to 
closing of the bid and post award, and 

• If an incorrect award has been made to remedy the matter in any lawful manner it may deem fit. 
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c) Price Negotiation at quotation stage. 
 
KwaZulu-Natal Department of Transport reserves the right to negotiate with the shortlisted tenderer 
prior and/or post award.  
 
The terms and conditions for negotiations will be communicated to the shortlisted tenderers prior to 
invitation to negotiations.  
 
The negotiation terms and conditions may include presentations and/or site visits. This phase is meant 
to ensure the conditions of tender and projects will be implementable.  

 
KwaZulu-Natal Department of Transport supports the spirit of economic empowerment and recognizes 
that real empowerment can only be achieved through individuals and businesses conducting 
themselves in accordance with the Constitution and in an honest, fair, equitable, transparent and 
legally compliant manner. Against this background the KwaZulu-Natal Department of Transport does 
not support any form of fronting. 
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CONTRACT 

 

 

PART C1:  AGREEMENTS AND CONTRACT DATA 

PART C2:  PRICING DATA 

PART C3:  SCOPE OF WORK 

PART C4:  SITE INFORMATION 
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PART C1:   AGREEMENTS AND CONTRACT DATA 
 

C1.1: FORM OF OFFER AND ACCEPTANCE 
 

C1.1.1: OFFER 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works: 

CONTRACT NO. ZNB02386/00000/00/KWA/INF/24/T - BETTERMENT AND REGRAVELLING ON 
GRAVEL ROAD L2939 BETWEEN 0.000KM TO 4.630KM IN THE MANDENI LOCAL 
MUNICIPALITY(KZ291), KZN DEPARTMENT OF TRANSPORT: ILEMBE DISTRICT OFFICE (COST 
CENTRE KWADUKUZA), DURBAN REGION FOR GRADE 4CE OR HIGHER 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under 
the Contract including compliance with all its terms and conditions according to their true intent and meaning 
for an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. 
 
The offered total of the prices inclusive of Value Added Tax is: 
 

Amount in Words....................................................................................................................................... 

…………………………………………………………………………………………………………………….… 

………………………………………………………………………………………………………………………. 

R…………………………………………………….…………….…. (in figures). 
 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the 
Conditions of Contract identified in the Contract Data. 
 

Signature: (of person authorised to sign the tender) .............................................................................. 

Name: (of signatory in capitals) ............................................................................................................... 

Capacity: (of signatory) .......................................................................................................................... 

Name of Tenderer: (organisation) .......................................................................................................... 

Address: …….................................................................................................................................. 

........................................................................................................................................................ 

Telephone number: ……………………………… E-mail: ............................................................... 

Witness: 

Signature: ..................................................................................................... 

Name: (in capitals) ........................................................................................ 

Date: ............................................. 
 

[Failure of a Tenderer to sign this form will invalidate the tender] 
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C1.1.2: ACCEPTANCE 
 

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the 

Tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 

accordance with the Conditions of Contract identified in the Contract Data.  Acceptance of the Tenderer’s 

Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions 

contained in this Agreement and in the Contract, that is the subject of this Agreement. 

 
The terms of the contract are contained in 
 

Part C1 Agreements and Contract Data (which includes this Agreement) 
Part C2 Pricing Data 
Part C3 Scope of Work 
Part C4 Site Information 

 
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference 
into Parts C1 to C4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Agreement.  No amendments to or deviations from said documents are valid unless 
contained in this Schedule, which must be duly signed by the authorised representatives of both parties. 

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employer’s Agent (whose details are given in the Contract Data) 
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this 
Agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this Agreement. 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  

Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in 

writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a 

binding contract between the parties. 

 

Signature:   ............................................................................................................................. .... 

Name: (in capitals)  ................................................................................................................................ .... 

Capacity:  ................................................................................................................................ .... 

Name of Employer: (organisation) ...................................................................................................... .... 

 Address: ....................................... ....................... ...................................................................... 

 ..................................................................................................................................................... 
 
Witness:   Signature: ...............................................  Name: (in capitals) ...................................................... 
 
Date: ............................................ 
  

This form is to be completed by the Employer only 
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C1.1.3: SCHEDULE OF DEVIATIONS 
 

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date 

is limited to those permitted in terms of the Tender Data and the Conditions of Tender. 

 

A Tenderer’s covering letter shall not be included in the final contract document.  Should any matter in such 

letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the 

process of offer and acceptance, the outcome of such agreement shall be recorded here. 

 

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 

change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract 

shall also be recorded here. 

 

Any change or addition to the tender documents arising from the above agreement and recorded here shall 

also be incorporated into the final draft of the Contract. 

 
 

1 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

2 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

3 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

4 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

5 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

  
By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer 

agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to 

the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as 

This form is to be completed by the Employer and 

the successful tenderer only, upon acceptance 

of the successful tenderer’s offer 
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any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer 

during this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 

between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of 

this Agreement shall have any meaning or effect in the contract between the parties arising from this 

Agreement. 

 

FOR THE TENDERER: 

 

Signature:  ............................................................................................................................................  

Name: .......................... ..........................................................................................................................  

Capacity:  ....  .......................................................................................................................................  

Tenderer: (Name and address of organisation) ..................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ............................................................................................................................................  

Name:   ............................................................................................................................................  

Date:    ............................................................................................................................................  

 

 

 

 

FOR THE EMPLOYER: 

 

Signature:  ............................................................................................................................................  

Name: .......................... ..........................................................................................................................  

Capacity:  ....  .......................................................................................................................................  

Employer: (Name and address of organisation) .................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ............................................................................................................................................  

Name:   ............................................................................................................................................  

Date:    ............................................................................................................................................  
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C1.2:  CONTRACT DATA 

 
C1.2.1: CONDITIONS OF CONTRACT 
 

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT 

 
This Contract will be based on the ‘General Conditions of Contract for Construction Works, Third Edition 
(2015)’, issued by the South African Institution of Civil Engineering (abbreviated title: ‘GCC 2015’). 
 
It is agreed that the only variations from the GCC 2015 are those set out hereafter under 
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT”. 

 
C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT 

 
C1.2.1.2.1 GENERAL 
 
These Special Conditions of Contract (SCC) form an integral part of the Contract.  The Special Conditions of 
Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified below, 
and shall take precedence and shall govern. 
 
The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by 
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a 
new special condition that has no relation to the existing clauses is introduced) by a number that follows after 
the last clause number in the GCC 2015, and an appropriate heading. 
 
C1.2.1.2.2 AMENDMENTS TO THE GCC 2015 
 
SCC 1.1 Definitions 
 
SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of commencement of the 
Works”.  
 
Add the following to the end of Clause 1.1: 
 
“SCC 1.1.1.35 “Construction Manager” means the person approved of in writing by the Employer’s Agent, 

as the Contractor’s representative on Site.  
 
SCC 1.1.1.36 “Targeted Enterprise” means an enterprise as defined in PART F: Small Contractor 

Development of section C3.3 Particular Specifications in Part C3: Scope of Work. 
 
SCC 1.1.1.37 “Targeted Labour” means labour as defined in PART F: Small Contractor Development of 

section C3.3 Particular Specifications in Part C3: Scope of Work.” 
 
SCC 4.1.1 �(�[�W�H�Q�W���R�I���&�R�Q�W�U�D�F�W�R�U�¶�V���R�E�O�L�J�D�W�L�R�Q�V 
 
Add the following new paragraphs to the end of Clause 4.1.1: 
 
“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for local labour content in terms of  PART E: Expanded Public Works Programme of section 
C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a 
sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty for 
such underachievement. 
 
If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for contract participation by Targeted Enterprises in terms of  PART F: Small Contractor Development 
of section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the 
Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of Work 
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as a penalty for such underachievement.” 
 
SCC 4.4.2 Subcontractor to be approved 
 
Add the following to Clause 4.4.2: 
 
“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.” 
 
SCC 4.10.1 Engagement of employees 
 
Add the following to Clause 4.10.1: 
 
“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those 
established for the trade or industry where the work is carried out, as stated in the Contract Data.” 
 
SCC 5.3.1 Commencement of the Works 
 
Delete the first sentence of Clause 5.3.1 and substitute the following: 
 
“The Employer’s Agent shall give the Contractor not less than 7 days’ notice of the date of commencement 
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may 
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of 
the Works shall be within the period after the Commencement Date stated in the Contract Data.” 
 
SCC 5.3.3 Time to instruct commencement of the Works 
 
Delete Clause 5.3.3. 
 
SCC 5.14.4 Certification of Completion 
 
Insert �W�K�H���I�R�O�O�R�Z�L�Q�J���L�Q���W�K�H���I�L�U�V�W���V�H�Q�W�H�Q�F�H���D�I�W�H�U���W�K�H���Z�R�U�G�V���³has been duly completed,�´�� 
 
“and the Contractor has submitted the information stated in the Contract Data,”. 
 
SCC 5.14.6 Occupation by the Employer  
 
Add the following to Clause 5.14.6: 
 
“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for 
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the Works 
by the Employer.” 
 
SCC 6.2.1 Delivery of security 
 
In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of the 
Contract, as selected in the Contract Data” and replace them with the words “a fixed performance guarantee 
as security for the due performance of the Contract in accordance with the Contract Data Part A: Data 
Provided by the Employer”. 
 
Delete the entirety of Clause 6.2.2 and replace it with the following: 
 
�³�6�&�&������������ Contractor failing to provide security 
 
If the Contractor fails to provide the required fixed performance guarantee within the time period stated in the 
Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall legally be 
deemed that the Contractor has selected a security of ten per cent retention of the value of the Works without 
limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.” 
 
SCC 6.2.3 Validity of performance guarantee 
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Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following: 
 
“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the 
Certificate of Completion is issued.” 
 
SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate 
 
D�H�O�H�W�H���³within 28 days” in the third sentence and substitute “within 30 days”. 
 
SCC 6.10.8 �&�R�Q�W�U�D�F�W�R�U�¶�V���F�R�P�S�O�H�W�L�R�Q���V�W�D�W�H�P�H�Q�W 
 
�'�H�O�H�W�H���³within 28 days” in the third sentence and substitute “within 30 days”. 
 
SCC 6.10.9 Final Payment Certificate 
 
�'�H�O�H�W�H���³within 28 days” in the second sentence and substitute “within 30 days”. 
 
SCC 10.1.5 �(�P�S�O�R�\�H�U�¶�V���$�J�H�Q�W�¶�V���U�X�O�L�Q�J���R�Q���&�R�Q�W�U�D�F�W�R�U�¶�V���&�O�D�L�P 
 
�'�H�O�H�W�H���³within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56 days”. 
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C1.2.2:  DATA PROVIDED BY THE EMPLOYER 
 
The following contract specific data are applicable to this contract. 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
1. 
 
1.1.1.13 
 
SCC 1.1.1.14 
 
 
 
1.1.1.26 
 
1.1.1.15 
 
 
1.2.1.2 
 
 
 
 
 
 
 
 
 
 
 
1.1.1.16 
 
1.2.1.2 

 
GENERAL 
 
The Defects Liability Period is not applicable.  
 
The time for achieving Practical Completion is 4 months from the date of 
commencement of the Works, including non-working days and special non-working 
days. This duration also includes the procurement of all contracts as part of the Indirect 
Targeting for Enterprise Development. 
 
Pricing Strategy:  The Contract is to be a Re-measurement Contract. 
 
Name of Employer: Province of KwaZulu-Natal represented by Head of 
Department: Department of Transport 
 
Address of Employer: 
 
Physical:    Postal: 
 
10 Colenbrander Street   Private Bag X10641 
KwaDukuza                KwaDukuza 
4450     4450 
 
E-mail: Bheki.mthethwa@kzntransport.gov.za 
 
Telephone No: 032 437 3800  Fax No: 032 437 2423 
 
�1�D�P�H���R�I���(�P�S�O�R�\�H�U�¶�V���$�J�H�Q�W�� KwaZulu Natal Department of Transport 
 
�$�G�G�U�H�V�V���R�I���(�P�S�O�R�\�H�U�¶�V���$�J�H�Q�W�� 
 
Physical:    Postal: 
 
10 Colenbrander Street   Private Bag X10641 
KwaDukuza                  KwaDukuza 
4450                 4450 
 
E-mail: Nkazimulo.mbhele@kzntransport.gov.za  
 
Telephone No: 032 437 3800  Fax No: 032 437 2423 
 

 
3. 
 
3.2.3 

 
�(�0�3�/�2�<�(�5�¶�6���$�*�(�1�7 
 
The Employer’s Agent is required to obtain the specific approval of the Employer                                                                                                                                                                                                                                                                                                                                                     
before executing any of his functions or duties according to the following Clauses: 
 
SCC 5.3.1: Give the Contractor notice of the commencement date of the Works. 
6.3.1: Order any work as a Variation Order. 
6.3.1: Order any work which requires the utilisation of the provision for contingencies 

in the Contract Sum. 
6.3.1:  Order any work which requires the Contract Price to exceed the Contract Sum. 
10.1.5: Ruling on a Contractor’s claim. 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 

 
4. 
 
SCC 4.1.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
SCC 4.4.2 
 
 
 
 
SCC 4.10.1 

 
�&�2�1�7�5�$�&�7�2�5�¶�6���*�(�1�(�5�$�/���2�%�/�,�*�$�7�,�2�1�6 
 
The contract participation goal for local labour content is 11.63%. 
 

The penalty for failing to achieve the monetary value of the above target set by the Employer for local 
labour content in terms of Part F: Expanded Public Works Programme of section C3.3 Particular 
Specifications in Part C3: Scope of Work, is 5% of the monetary value by which the achieved monetary 
value falls short of the target monetary value. 

The contract participation goal for Targeted Enterprises is 0%. 

The penalty for failing to achieve the monetary value of the above target set by the Employer for 
contract participation by Targeted Enterprises in terms of Part G: Small Contractor Development of 
section C3.3 Particular Specifications in Part C3: Scope of Work, is 5% of the monetary value by which 
the achieved monetary value falls short of the target monetary value. 

In accordance with regulation 12.(3) of the Preferential Procurement Regulations, 2017, the Contractor 
may not subcontract more than 25% of the value of the contract to any other enterprise that does not 
have an equal or higher B-BBEE status level of contributor than the Contractor, unless the contract is 
subcontracted to an EME that has the capability and ability to execute the subcontract. 

The Contractor and his subcontractors shall be registered with the Bargaining Council for the Civil 
Engineering Industry and comply with the wage rates and conditions of labour agreed by the Bargaining 
Council for the Civil Engineering Industry, except where a specific industry publishes its own wage rates 
and conditions of labour.  

The wage rates and conditions of labour employed under the Expanded Public Works Programme, shall 
comply with the Ministerial Determination 4, issued in terms of the Basic Conditions of Employment Act 
of 1997 by the Minister of Labour in Government Notice No. R347 of 4 May 2012. 

 

 
5. 
 
SCC 5.3.1 and 
5.3.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TIME AND RELATED MATTERS 
 
The date of commencement of the Works shall be within 28 days, or 56 days if a 
construction work permit is required, after the Commencement Date. 
 
The following documentation shall be submitted within 14 days of the Commencement 
Date by the Contractor before commencing to carry out the Works: 

(i) Health and Safety Plan (refer to Clause 4.3); 
(ii) Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and 

Safety Act No. 85 of 1993’ to be signed by the Contractor and the Employer 
(refer to Clause 4.3); 

(iii) Proof of registration and good standing with the compensation fund or with a 
licensed compensation insurer as contemplated in the Compensation for 
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to 
Clause 4.3); 

(iv) Initial Programme (refer to Clause 5.6); 
(v) Security (refer to Clause 6.2); and 
(vi) Insurance (refer to Clause 8.6); 

and if the Employer is required to apply for a construction work permit to perform 
construction work in terms of regulation 3(1) of the Construction Regulations 2014, the 
following documentation shall also be submitted: 

(vii) Temporary works designer's appointment duties in terms of Regulation 6(2) as 
have been agreed upon plus proof of registration with ECSA [CR 3(5)(b)(iii) 
read with CR 5(1)(e) and CR 6(2)]; 

(viii) Evidence that the Principal contractor has made adequate provision for the cost 
of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read with CR 5(1)(g)]; 
and 

(ix) Evidence that the Principal contractor has the necessary competencies to carry 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
 
 
 
 
 
5.8.1 
 
 
 
 
 
 
 
5.13.1 
 
 
5.14.1 
 
 
 
 
SCC 5.14.4 
 
 
5.16.3 
 

out construction work safely, namely, schedule of activities, relevant 
appointments and proofs of competency [CR 5(1)(h)]. 

 
The non-working days are Sundays. 
 
The special non-working days are: 

(i) the statutory public holidays in terms of the Public Holidays Act; 
(ii) the foreseeable election days declared as a statutory public holiday; and 
(iii) the annual year-end shutdown period as recommended by the Bargaining 

Council for the Civil Engineering Industry.  
 
The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up 
to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day). 
 
The requirements for achieving Practical Completion are as stated in General 
Conditions of Contract 2015. 
 
The Contractor shall submit the following: 
 

(i) evidence that the local labour has been paid, and that the Targeted Enterprise 
subcontractors have received all amounts due in terms of their respective 
subcontract agreements; and  

(ii) the survey and materials information which the Employer’s Agent requires to 
complete the as-built drawings and records. 

 
The latent defects period is not applicable. 
 
 
 
 

 
6. 
 
SCC 6.2.1 
 
 
 
 
6.5.1.2.3 
 
6.8.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
PAYMENT AND RELATED MATTERS 
 
The security to be provided by the Contractor shall be: 
 
 Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of 

the balance of the Contract Sum. 
 
The percentage allowance to cover overhead charges is 10%. 
 
The value of payment certificates issued shall be adjusted in accordance with the 
Contract Price Adjustment Schedule with the following data. 
 
The values of the coefficients for calculating the Contract Price Adjustment Factor are: 
 
 Routine Maintenance (excluding bitumen) (Schedules A, D, F and G): 
 
a = 0,48  b = 0,37  c = 0,005  d = 0,1 
 
“L”, “P”, “M” and “F” are defined as follows: 
 
"L" is the “Labour Index” and shall be the Consumer Price Index for “Geographic Indices 
> CPI per province > KwaZulu-Natal” as published in Table A of the Statistical Release 
P0141 of Statistics South Africa. 
 
“P” is the “Construction Equipment Index” and shall be the Construction Materials Price 
Index for “Plant and equipment” as published in Table 4 of the Statistical Release 
P0151.1 of Statistics South Africa. 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
6.8.3 
 
 
 
 

“M” is the “Materials Index” and shall be the Construction Materials Price Index as 
published in Table 6 of the Statistical Release P0151.1 of Statistics South Africa for: 
 
“F” is the “Fuel Index” and shall be the Producer Price Index for “Coke, petroleum, 
chemical, rubber and plastic products > Coal and petroleum products > Diesel” as 
published in Table 1 of the Statistical Release P0142.1 of Statistics South Africa. 
 
The base month is the month preceding the month of tender closure. 
 
Any index calculated by means of a linking factor between an old and new index, shall 
be rounded to one decimal place. 
 
Price adjustments for variations in the cost of bitumen as a special material are 
allowed. 
 
Only the net bitumen content of asphalt and bituminous products shall be subject to 
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or 
modifiers that may be supplied ex refinery or added later.  
 

The percentage advance on Plant and materials not yet built into the Permanent Works 
is 80%. 
 
The percentage retention on the amounts due to the Contractor is 10%. 
 
The limit of retention money is 5% of the first One Million Rand plus 1,6% of the balance 
of the Contract Sum excluding contingencies, contract price adjustment, and VAT.  
 
A retention guarantee in lieu of a cash retention is permitted. 
 

 
8. 
 
8.6.1.1.2 
 
 
8.6.1.1.3 
 
 
8.6.1.2 
 
8.6.1.3 

 
RISKS AND RELATED MATTERS 
 
The value of Plant and materials supplied by the Employer to be included in the 
insurance sum is nil. 
 
The amount to cover professional fees for repairing or reinstatement of damage to the 
Works to be included in the insurance sum is nil. 
 
Special Risks Insurance issued by SASRIA is required. 
 
The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for 
any single liability claim.  Liability insurance shall include spread of fire risk. 
 

 
10. 
 
10.5.2 
 
10.5.3 
 
10.8.1 

 
CLAIMS AND DISPUTES 
 
Disputes shall be referred to ad-hoc adjudication. 
 
The number of Adjudication Board members to be appointed shall be one. 
 
Unresolved disputes shall be determined by court proceedings. 
 

  
DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS 
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C1.2.3:  DATA PROVIDED BY THE CONTRACTOR 
 
The following contract specific data are applicable to this contract. 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR 

1. GENERAL 
  
 
1.1.1.9 

 
Name of Contractor: …………………………………………………………………….…  

  
1.2.1.2 Address of Contractor: 

 
 Physical:    Postal: 

 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
..................... ...................... 

  

6. PAYMENT AND RELATED MATTERS 
  
6.8.3 The tenderer shall complete the table below with respect to each of the special 

materials listed.  This information shall be used to calculate the variation in cost of the 
special materials. 
 
The rates and prices for the special materials for the base month which is the month 
preceding the month of tender closure, shall exclude VAT but shall include all other 
obligatory taxes and levies.   
 
The tenderer shall append to this page a letter from the supplier confirming the supply 
price for the net bitumen content of asphalt and bituminous products. 

 

A change of supplier due to circumstances beyond the control of the Contractor may 
be considered, subject to the submission of supporting documentation to the 
Employer’s Agent for valuation to calculate the difference between the rate or price 
of the special material entered in the table below and the equivalent rate or price 
actually paid by the Contractor, and for approval. 
  
 

 
SPECIAL MATERIALS 

Compiler to list bitumen types: 

 
UNIT 

 
RATE OR PRICE FOR THE BASE 
MONTH 

 

35/50 penetration grade bitumen 

 

50/70 penetration grade bitumen 

 

70/100 penetration grade bitumen 

NIL (if not applicable) 

 

ton 

 

ton 

 

ton 

 

…………………………………………..……. 

 

………………………………………..………. 

 

……………………………………………..…. 

  
 
Signed on behalf of the Tenderer: ……………………………………………….………. 
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C1.3:  PERFORMANCE GUARANTEE 
 

PRO FORMA 
 

PERFORMANCE GUARANTEE 
 
For use with the General Conditions of Contract for Construction Works, Third Edition (2015). 

1.  GUARANTOR DETAILS AND DEFINITIONS 

“Guarantor” means:  ...........................................................................................................................................  

Physical address:  ..............................................................................................................................................  

“Employer” means:  ............................................................................................................................................  

“Contractor” means:  ..........................................................................................................................................  

“Employer’s Agent” means:  ...............................................................................................................................  

“Works” means:  .................................................................................................................................................  

“Site” means:  .....................................................................................................................................................  

“Contract” means:  The Agreement made in terms of the Form of Offer and Acceptance and such amendments 
or additions to the Contract as may be agreed in writing between the parties. 

“Contract Sum” means:  The accepted amount inclusive of tax of R ................................................................  

Amount in words:  ..............................................................................................................................................  

“Guaranteed Sum” means:  The maximum aggregate amount of R  ................................................................  

Amount in words:  ..............................................................................................................................................  

“Expiry Date” means: ……………………………………………….. or any other later date set by the Contractor 
and/or Employer provided such instruction is received prior to the Expiry Date as indicated here. 

2.  CONTRACT DETAILS 

Employer’s Agent issues:  Interim Payment Certificates, Final Payment Certificate and the Certificate of 
Completion of the Works as defined in the Contract. 

���������*�8�$�5�$�1�7�2�5�¶�6���/�,�$�%�,�/�,�7�< 

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 

3.2 The Guarantor’s period of liability shall be from and including the date on which the Performance 
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent 
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum, 
whichever occurs first. 

3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which the 
Certificate of Completion of the Works has been issued. 
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4.  CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE 

4.1 The Guarantor hereby acknowledges that: 

4.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience 
and shall not be construed as any intention whatsoever to create an accessory obligation or any 
intention whatsoever to create a suretyship. 

4.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

4.2 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay 
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3: 

4.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a 
sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made 
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer 
intends to call upon the Guarantor to make payment in terms of 4.2.2; 

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address 
with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written 
demand in terms of 4.2.1 and the sum certified has still not been paid; 

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms 
of the Contract of the sum certified in 4.2. 

4.3 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor undertakes to pay to the 
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from 
the Employer to the Guarantor at the Guarantor’s physical address calling up this Performance 
Guarantee, such demand stating that: 

4.3.1 the Contract has been terminated due to the Contractor’s default and that this Performance 
Guarantee is called up in terms of 4.3; or 

4.3.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor 
and that the Performance Guarantee is called up in terms of 4.3; and 

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 
provisional/final sequestration and/or the provisional liquidation court order. 

4.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms 
of 4.2 and 4.3 shall not exceed the Guarantor’s maximum liability in terms of 3.1. 

4.5 Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of 
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies 
received in terms of this Performance Guarantee have been expended and shall refund to the Guarantor 
any resulting surplus.  All monies refunded to the Guarantor in terms of this Performance Guarantee 
shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly and calculated 
from the date payment was made by the Guarantor to the Employer until the date of refund. 

4.6 Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon 
receipt of the first written demand to the Guarantor. 

4.7 Payment by the Guarantor in terms of 4.3 will only be made against the return of the original Performance 
Guarantee by the Employer. 

4.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which 
the Employer may consider fit and the Guarantor shall not have the right to claim his release from this 
Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all purposes 
in connection herewith. 

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2, where 
after no claims will be considered by the Guarantor.  The original of this Guarantee shall be returned to 
the Guarantor after it has expired. 

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be regarded 
as a liquid document for the purposes of obtaining a court order. 

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the 
jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said 
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 

Signed at  ...........................................................................................................................................................  

Date  ...................................................................................................................................................................  

Guarantor’s signatory (1)  ..................................................................................................................................  

Capacity  ............................................................................................................................................................  

Guarantor’s signatory (2)  ..................................................................................................................................  

Capacity  ............................................................................................................................................................  

Witness signatory (1)  ........................................................................................................................................  

Witness signatory (2)  ........................................................................................................................................  
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C1.4:  AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL 
HEALTH AND SAFETY ACT NO. 85 OF 1993  

 
 

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department: 
Department of Transport 
(hereinafter called the EMPLOYER) of the one part, herein represented by:  

 .............................  .....................................................................................................................................  

in his capacity as:   .....................................................................................................................................  

AND:   ...................  .....................................................................................................................................  

(hereinafter called the CONTRACTOR) of the other part, herein represented by: ....................................  

 .............................  .....................................................................................................................................  

in his capacity as:   .....................................................................................................................................  

duly authorised to sign on behalf of the Contractor. 

 

 

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement 

between the CONTRACTOR and the EMPLOYER in respect of: 
 
CONTRACT NO. ZNB02386/00000/00/KWA/INF/24/T - BETTERMENT AND REGRAVELLING ON 
GRAVEL ROAD L2939 BETWEEN 0.000KM TO 4.630KM IN THE MANDENI LOCAL 
MUNICIPALITY(KZ291), KZN DEPARTMENT OF TRANSPORT: ILEMBE DISTRICT OFFICE (COST 
CENTRE KWADUKUZA), DURBAN REGION FOR GRADE 4CE OR HIGHER 
 
for the construction, completion and maintenance of the works; 
 
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms 
of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by 
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT); 
 
 
NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the 
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms 
thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed 
certain arrangements and procedures that same shall be observed and adhered to by the 
CONTRACTOR, his officials and employees.  The CONTRACTOR shall bear the onus of acquainting 
himself/herself/itself with such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, 
and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’S AGENT from 
being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and 
procedures in respect of the work included in the contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has 
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may 
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by 
the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to remedy the 
default of the CONTRACTOR at the cost of the CONTRACTOR. 
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and 
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, 
provide full details in writing of such investigation, complaint or criminal charge. 

 
 
 
Thus signed at ...……….……….……………………....….….. for and on behalf of the EMPLOYER  
 
on this the ……………… day of ……......……….……… 20……… 
 
SIGNATURE: ..................................................................................................................................................  
 
NAME AND SURNAME:  ................................................................................................................................  
 
CAPACITY:  ....................................................................................................................................................  
 
WITNESSES:    1.   .......................................................... 
 
   2.   ........................................................... 
 
 
 
Thus signed at ……………………………………….…………. for and on behalf of the CONTRACTOR 
 
on this the ……………….day of …………….……… 20……… 
 
SIGNATURE: ..................................................................................................................................................  
 
NAME AND SURNAME:  ................................................................................................................................  
 
CAPACITY:  ....................................................................................................................................................  
 
WITNESSES:    1.   .......................................................... 
 
   2.   ........................................................... 
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C1.5:  RETENTION MONEY GUARANTEE 
 

PRO FORMA 
 

RETENTION MONEY GUARANTEE 
 
THE HEAD: TRANSPORT 
PROVINCE OF KWAZULU-NATAL 
PRIVATE BAG X9043 
PIETERMARITZBURG 
3200 
 
CONTRACT NO. ______________ FOR ____________________________________________________ 
 
ISSUED TO:  the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter 
referred to as “the Employer”) 
 
�2�1���%�(�+�$�/�)���2�)�������«�«�«�«�«�«�«�«�«�«�« �«�«�«�«�«�«�� �«�«���� (hereinafter referred to as “the Contractor”) 
 
In connection with 
 
CONTRACT NO. ZNB �«�«�«�«�«�«�«�«�« �«�«�«�«�«�«�«�«�«���� .. (hereinafter referred to as “the Contract”) 
 
WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in lieu 
of the whole or portion of the retention monies provided for under the Contract; 
 
NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the 
Employer such amounts as the Employer may, from time to time, demand from us. 
 
1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at  
 
       
………………………………………………………………………………………………………………………… 

or such other address as we shall in writing notify to the Employer and shall be accompanied by a 
certificate complying with Clause 2, signed by the Employer’s Agent as such in terms of the Contract. 
 

2. The Employer’s Agent’s certificate referred to in Clause 1 shall certify 
 
(a) that he is the Employer’s Agent in terms of the Contract, 
(b) that the Contractor is in breach of his obligations under the Contract, and 
(c) that the amount demanded, which amount the certificate shall specify, 
 

(i) does not exceed the amount of retention monies which, but for this guarantee, would have been 
retained by the Employer in terms of the Contract at the date of the certificate, less the aggregate 
of the amounts of retention money actually retained by the Employer and the amounts previously 
paid by us to the Employer in terms hereof, and 

 
(ii) does not exceed a genuine estimate of the cost to the Employer of having the breach referred to 

in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from 
payments due the Contractor in terms of the Contract by reason of the breach referred to, and 
any amount in retention money actually held by the Employer save to the extent that the same 
had been deducted from any previous demand in terms hereof. 

 
3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2 

make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at 
such other address as the Employer shall in writing notify us. 
 

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to 
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims 
between the Employer and the Contractor. 
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5. Our aggregate liability under this guarantee is limited to R …………… .......................... ………………. 
 
6. This guarantee shall expire on the date on which the last of the retention monies, which but for this 

guarantee would have been retained by the Employer, becomes payable to the Contractor.  
 
7. This guarantee is not transferable and must be produced for endorsement if any part payment is made 

and must be returned to us against final payment of our aggregate liability or on the date of the expiry of 
the guarantee in terms of Clause 6, whichever is the earlier. 

 
Signed in the presence of the witnesses named hereunder: 
 
At ……………………..…………………… for and on behalf of …………………………………………… 
 
on this  ……………………………… day of …………………………………………………….…………… 
 
Signature: ...................................................................................................................................................... 
 
Capacity:  ...................................................................................................................................................... 
 
Address: ........................................................................................................................................................ 
 
As Witnesses: 
 

1. ………………………………………….. Name in Block Letters … .................................................... 
 

2. ............................................................ Name in Block Letters ........................................................ 
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C1.6:  TRANSFER OF RIGHTS 
 
TRANSFER OF RIGHTS AND INDEMNITY 
(To be completed during construction by successful Tenderer only) 

 
Claim for Plant and materials on site, Payment Certificate No. ……… Date: ………………..…………….. 
 
Contract No: …………………………………. For (contract title) …………….……………………………… 
 
……………………………………………………………………………………….………………..……………… 
 
I, the undersigned (name of signatory) ………………….……………………………...… in my capacity as 
 
………………………………………………. of (name of Contractor) ………………………………………… 
 
duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights, 
title and interest in and to the Plant and materials, for which evidence of bona fide ownership is attached 
hereto, unto and in favour of (name of Employer) ……………………………………………….. 
 
Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof 
passes to the Employer by constitutum possessorium. 
 
I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by 
reason of the Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials 
and agree that no payment for materials on site will be made by the Employer until such time as I have 
submitted documentary proof of bona fide ownership of the said Plant and materials. 
 
This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer 
or from any other person on behalf of the Employer for the Plant and materials as Plant and materials on Site, 
payment of retention money thereon excluded. 
 
I further confirm that I am fully responsible for all Plant and materials listed under this Transfer of Rights and 
that they have been insured adequately against all risks and will remain insured until they are built into or 
used in the permanent works and taken over by the Employer. 
 
This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following 
table. 
 

 
 
Signed by: …………………………………………………………………………Date: ………..……..……… 
for and on behalf of the Contractor. 
 
Witnessed by: …………………………………………………………………….  
 
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor 

to the supplier, shall accompany the Contractor’s claim for payment for Plant and materials on site in 
terms of Clause 6.10.1.5 of the General Conditions of Contract 2015. 

 
 

 
DESCRIPTION OF ITEM 

 
UNIT 

 
QUANTITY 

 
RATE 

 
AMOUNT 

 
SUPPLIER 

      

      

      

      

      

 
TOTAL VALUE OF PLANT AND MATERIALS 
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PART C2: PRICING DATA 
 

C2.1 PRICING ASSUMPTIONS 
 

1. GENERAL 
 

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction 
with all the other documents comprising the Contract Documents, which include the Conditions of 
Tender, Conditions of Contract, the Specifications (including the Project Specifications) and the 
Drawings. 
 
The contractor shall determine the contract skills participation goals, expressed in Rand, which shall 

not be less than the SUB-TOTAL 1 multiplied by a percentage factor given in Table 2 in the Standard 

for the applicable class of construction works. For this contract, the percentage shall be 0.25%. This is 

indicated by the percentage factor in the Final Tender Summary section. Minimum Contract Skills 

Development Goal (CSDG) sum = Civil Engineering CE (0.25%) x SUB �± TOTAL 1 of the tender 

amount. 

 
2. DESCRIPTION OF ITEMS IN THE SCHEDULE 
 

The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 

 
The short descriptions of the items in the Bill of Quantities are for identification purposes only and the 
measurement and payment clause of the Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular Specifications, 
read together with the relevant clauses of the amendments and additions contained in the Project 
Specifications and directives on the drawings, set out what ancillary or associated work and activities 
are included in the rates for the operations specified. 

 
The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020.  Item numbers prefixed by the letter PS refer to items of payment 
described in Part B Amendments to the Standard Specifications.  
 
For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned 
to them: 
 
Unit:  The unit of measurement for each item of work as defined in the specifications. 

 
Quantity: The number of units of work for each item. 

 
Rate: The payment per unit of measurement at which the Tenderer tenders to do the work. 

 
Amount: The product of the quantity and the rate tendered for an item. 

 
Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of Quantities, 

the specifications or elsewhere, but the quantity of work of which is not measured in any 
units.  

 
3. QUANTITIES REFLECTED IN THE BILL OF QUANTITIES 
 

The quantities given in the Bill of Quantities are estimates only and are subject to re-measure during 
the execution of the work.  The quantities finally accepted and certified for payment, and not the 
quantities given in the Bill of Quantities, shall be used to determine payments to the Contractor.  The 
Contractor shall obtain the Employer’s Agent's detailed instructions for all work before ordering any 
materials or executing work or making arrangements for it.  The quantities of material or work stated in 
the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to 
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execute work. 
 
The Works as finally completed in accordance with the Contract shall be measured and paid for as 
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the 
Project Specifications and the Drawings.  Unless otherwise stated, items are measured net in 
accordance with the Drawings, and no allowance has been made for waste.  The validity of the contract 
will in no way be affected by differences between the quantities in the Bill of Quantities and the 
quantities finally certified for payment. 
 

4. PROVISIONAL SUMS 
 

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment 
for the work done under such items will be made in accordance with Clause 6.6 of the General 
Conditions of Contract 2015.  The Employer reserves the right, during the execution of the works, to 
adjust the stated amounts upwards or downwards according to the work actually done under the item, 
or the item may be omitted altogether, without affecting the validity of the Contract. 
 
The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted 
by the Employer in the "Amount" column of the Bill of Quantities and in the Summary of the Bill of 
Quantities unless so ordered or authorised in writing by the Employer before closure of tenders.  Any 
unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or to the 
provisional percentages and sums in the Summary of the Bill of Quantities, at the Employer’s discretion, 
may invalidate the Tenderer’s offer or may be treated as arithmetical errors and the provisional items 
and percentages corrected without change to the Contract Sum. 

 
5. PRICING OF THE BILL OF QUANTITIES 
 

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive 
prices to be paid by the Employer for the work described under the several items, and shall include full 
compensation for all costs and expenses that may be required in and for the completion and 
maintenance during the defects liability period of all the work described and as shown on the drawings 
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations 
set forth or implied in the documents on which the Tender is based.  The rates and lump sums shall be 
comprehensive in accordance with Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
Each item shall be priced and extended to the "Amount" column by the Tenderer, with the exception of 
the items for which only rates are required, or items which already have Prime Cost or Provisional 
Sums affixed thereto.  If the Tenderer omits to price any items in the Bill of Quantities, then these items 
will be considered to have a nil rate or price. 
 
All items for which terminology such as "inclusive" or "not applicable" have been added by the Tenderer 
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during 
the execution of the Contract. 
 
Should the Tenderer group a number of items together and tender one lump sum for such group of items, 
this single lump sum shall apply to that group of items and not to each individual item. 
 
The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the 
execution of the contract. 

 
The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount" column.  
The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to rate only 
items.  "Rate Only" items have been included where: 

 
(a) an alternative item or material is contemplated; 
(b) variations of specified components in the make-up of a pay item may be expected; and 
(c) no work under the item is foreseen at tender stage but the possibility that such work may be 
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required is not excluded.  
 

For “Rate Only” items, no quantities are given in the "Quantity" column, but the quoted rate shall apply 
in the event of work under this item being required.  The Tenderer shall, however, note that in terms of 
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may 
regard as imbalanced. 
 
Reasonable compensation will be received where no pay item appears in respect of work required in 
terms of the Contract which is not covered in any other pay item. 
 
All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all 
levies and taxes (other than VAT).  VAT will be added in the summary of the Bill of Quantities.  Note 
that fractions of a cent in all rates shall be omitted. 
 

6. CORRECTION OF ENTRIES 
 

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. 
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be 
initialled by the Tenderer. 

 
7. INTERIM PAYMENTS 
 

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of the 
General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by 
means of interim progress instalments assessed by the Employer’s Agent and based on the measure 
in which the work actually carried out relates to the extent of the work to be executed by the Contractor. 
 
Notwithstanding any custom to the contrary, the work as executed will be measured for payment in 
accordance with the methods described in the contract documents under the various items of payment. 
 
Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding the 
measurement of quantities for payment.  Except where specified otherwise, the nett measurements or 
mass of the finished work in place shall be taken for payment, but any quantity of work in excess of that 
prescribed shall be excluded. 

 
8. ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS 
 

Those parts of the Works to be constructed using labour enhanced methods are numbered with the 
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.   
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9. UNITS OF MEASUREMENT 
 

The units of measurement described in the Bill of Quantities are metric units.  The following 
abbreviations are used in the Bill of Quantities: 

 

mm =  millimetre 

m =  metre 

km =  kilometre 

km.pass =  kilometre pass 

m2 =  square metre 

m2.pass =  square metre pass 

ha =  hectare 

m3 =  cubic metre 

kW =  kilowatt 

m3.km =  cubic metre kilometre 

l =  litre 

kl =  kilolitre  

kg =  kilogram 

t =  ton (1 000 kg) 

No =  number 

% =  percent 

PC sum =  prime cost sum 

MN.m =  meganewton metre 

Prov sum =  provisional sum 

kPa =  kilopascal 

MPa =  megapascal 

MN =  meganewton 

t.km =  ton kilometre 

h =  hour 

dia =  diameter 

Sum =  lump sum 

 
10. CONSISTENCY OF RATES 

 
In order to ensure that payments certified by the Employer’s Agent are reasonably consistent with the 
market value of the work done, and that variations in quantities do not distort the contract valuation, the 
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance. 

 
 A tender will be considered out of balance if: 
 

(i) the combined, extended total tendered for the item: 
 
 C1.3.1 �7�K�H���F�R�Q�W�U�D�F�W�R�U�¶�V���J�H�Q�H�U�D�O���R�E�O�L�J�D�W�L�R�Q�V: 
 
  C1.3.1.1 Fixed obligations 
 
  C1.3.1.2 Value-related obligations 
   
  PSC1.3.1.3 Time-related obligations 
 
 

exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price 
adjustment and VAT). 

 
(ii) the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent 

from the average of the rates, prices or amounts for the same item as tendered by those 
tenderers who submitted the lowest five responsive tender offers (or as tendered by all the 
responsive tenderers if there are less than five responsive tenderers). 

 
Any such out of balance tender may be rejected if, after three (3) working days of having been given 
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of 
balance, the Tenderer fails to make the necessary satisfactory adjustments.  These adjustments in 
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged. 
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C2.2 BILL OF QUANTITIES 
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CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C28 

BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 
 

Item Description Unit Quantity Rate Amount 

(R) (R) 

SCHEDULE A : ROADWORKS  

C1.2 GENERAL REQUIREMENTS AND PROVISIONS 

C1.2.5 Safety         

            
C1.2.5.1 Health and safety plan Lump sum 1     

  
   

    
  

   
  

    
  

    
C1.2.5.2 Implementation of health and safety plan month 4     

    
  

    
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
     

 
  

   
  

  

Sub-Total 
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CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C29 

BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 
 

 

C1.3 CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL ON SITE AND GENERAL 
OBLIGATIONS   

Item Description Unit Quantity Rate Amount 

(R) (R) 

C1.3.1 Contractor's general obligations         

            
C1.3.1.1 Fixed obligations  Lump Sum 1   

C1.3.1.3 Time-related obligations 
  

Months 4   

 
C1.3.2 

 
Contract sign boards 

 
m² 

 
6 

  

      
 

    
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
  

 
 
 
 
 

    

      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
  

 
 
 
 

    

Sub-Total       
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BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C1.5 ACCOMMODATION OF TRAFFIC         

Item Description Unit Quantity Rate Amount 

(R) (R) 

C1.5.7 Temporary traffic-control facilities         

            
C1.5.7.1 Delineators including mounting bases 

and ballast 
        

      

  (b) Double sided, reversible left or right No. 20   

      

C1.5.7.2 Traffic cones, minimum height 750 mm  No. 20   

      
  

  
C1.5.7.3 Flagmen  Man-shift 176   

   
    

C1.5.12 
  

Additional traffic accommodation 
facilities ordered by the Engineer:  

   
 

 
C1.5.12.1 

 
Provision of additional traffic 
accommodation facilities 

 
Prov Sum 

 
1 500,00 

 
R 1.00 

 
R 1 500,00 

      

C1.5.12.2 Handling cost, profit and all other charges 
in respect of item C1.5.12.1 

% 1 500,00   

            

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

Sub-Total       
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CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C31 

BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C1.6 CLEARING AND GRUBBING         

Item Description Unit Quantity Rate Amount 

(R) (R) 

 C1.6.1 Clearing          
 
 
C1.6.1.1 

 
 
Clearing with machines and some hand 
labour where necessary 

 
 

ha 

 
 

0,17 

  

            

      

C1.6.2 Grubbing     

      

C1.6.2.1 Grubbing with machines and some hand 
labour where necessary 

ha 0.17   

      

      

      

      

      

      

      

      

      

      

      

      

      

 
 

     

      

      

      

      

      

  
 

    

      

      

      

      

      

      

      

      

      

      

      

      

      

      

  
 

    

Sub-Total 
 



Province of KwaZulu-Natal Contract No. ZNB02386/00000/00/KWA/INF/24/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C32 

BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C1.7 LOADING AND HAULING         

Item Description Unit Quantity Rate Amount 

(R) (R) 

            
C1.7.2 Hauling         

C1.7.2.1 Hauling material for use in the works 
and off-loading it on the site of the 
works. (Average overhaul is 
approximately 17.861km) 
  

        

  (a) Soil, gravel, crushed stone and 
pavement layer material 

m³km 73 126,59 
  

  
 

        

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

 
 
 
 
 
 
 
 

 
 
 
 
 

    

Sub-Total  
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BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C3.1 DRAINS          

Item Description Unit Quantity Rate Amount 

(R) (R) 

            
C3.1.1 Excavation for open drains:         

C3.1.1.1 Excavating all material situated within 
the following depth ranges below the 
surface level using conventional 
methods: 

        

            

  (a) 0 m up to 1,5 m  m³ 2337 
  

  

C3.1.1.2 Extra over sub-item C3.1.1.1 for 
excavation in hard and boulder material , 
irrespective of depth 
  

m³ 117   

    
  

  

  
  

  

      

      

        

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

    

Sub-Total       
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CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C34 

BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C3.2 CULVERTS         

Item Description Unit Quantity Rate Amount 

(R) (R) 

C3.2.1 Excavation for culvert structures         

C3.2.1.1 Excavating in all material situated 
within the following depth ranges 
below the surface level 

        

  (a) 0m to 1.5m  m³ 265   

    
  

  
C3.2.2 Backfilling 

  
  

C3.2.2.1 Using the excavated material  m³ 193   

    
  

  
C3.2.3 Concrete Pipe Culverts   

  
  

C3.2.3.3 On Class C bedding (600mm dia Class 
100D ogee pipe with rubber collars)  

m 90   

    
  

C3.2.7 Cast in situ concrete and formwork 
  

  

C3.2.7.2 In complete in situ floor slabs for 
rectangular culverts, manholes and 
catchpits including formwork, joints and 
Class U2 surface finish (class of concrete 
- 20MPA) (Installed at a standard depth 
of 1.0m) 
  

m³ 9   

C3.2.10 Reinforcement:  
  

  

C3.2.10.3 Welded steel fabric kg 112   

 
C3.2.16 

 
Brickwork (Engineering bricks): 

  
  

 
C3.2.16.2 

 
230 mm thick 
  

 
m2 

 
74 

  

 C3.2.17 Plaster 
  

m2 40   

 
C3.2.18 

 
Benching 

 
m³ 

 
8 

  

    
  

    

      

      

      

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

Sub-Total       
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BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C3.3 CONCRETE KERBING AND CHANNELING, ASPHALT BERMS, CHUTES, DOWNPIPES, AS 
WELL AS CONCRETE, STONE PITCHED AND GABION LININGS FOR OPEN DRAINS 

            

Item Description Unit Quantity Rate Amount 

(R) (R) 

C3.3.7 Cast in situ concrete chutes 
(measured by components): 

        

  
 

        

C3.3.7.3 Stone Pitched Chutes 
 

    

 
(a) Grouted Stone Pitching (V-Drains) m2 30 

  

            

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

  
 
 
 
 

    

Sub-Total       
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CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C36 

BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C4.1 BORROW MATERIALS         

Item Description Unit Quantity Rate Amount 

(R) (R) 

            

C4.1.4 Removing of the overburden          

C4.1.4.1 In borrow pits  m³ 2160 
  

    
  

    

C4.1.15.2 Finishing of the borrow pit and quarry 
areas, and the stockpile sites using 
labour enhanced methods of 
construction:   

    

  (a) Borrow pits ha 0,48 
  

    
    

  
    

      

      

      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
  

 
 

    

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

Sub-Total       
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CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C37 

BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C4.4 COMMERCIAL MATERIALS         

Item Description Unit Quantity Rate Amount 

(R) (R) 

            
 C4.4.2 Commercial materials identified by 

the Contractor from commercial, 
private or other non-commercial 
suppliers 

    

            
C4.4.2.1 Pavement layer material:     
      
      
 (g) Type G7 material m³ 3 786   
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
  

 
 
 
 
 
 
 
 
 
 

    

      

Sub-Total       
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BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C5.1 ROADBED         

Item Description Unit Quantity Rate Amount 

(R) (R) 

            
C5.1.1 Roadbed construction and 

compaction 
 

    

C5.1.1.2 Compaction of in-situ material to 93% of 
MDD 
 
  

m³ 4 098   

C5.1.1.4 Compaction of imported G7 material to 
93% of MDD 

m³ 42   

            
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
  

 
 
 
 
 

    

  
 
 
 
 
 
 
 
 
 
 
 
 

    

Sub-Total       
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CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C39 

BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C5.2 FILL         

Item Description Unit Quantity Rate Amount 

(R) (R) 

            
C5.2.2 Fill construction          

C5.2.2.1 Normal fill material, in compacted 
layer thicknesses of 200 mm and less: 

        

            
  (b) Compacted to 93 % of MDD m³ 3000   

    
  

  
      

   
  

  

       

       

            
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
  

 
 
 
 
 

    

Sub-Total       
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BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C5.3 ROAD PAVEMENT LAYERS         

Item Description Unit Quantity Rate Amount 

(R) (R) 

            
C5.3.2 Construction of pavement layers         

C5.3.2.1 Construction of layers using 
conventional construction methods: 
  

        

  (g) Gravel wearing course layer 150mm 
compacted to 95% of MOD 

m³ 3 786 
  

            
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

Sub-Total       
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BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C11.2 NON-STRUCTURAL GABIONS          

Item Description Unit Quantity Rate Amount 

(R) (R) 

C11.2.1 Foundation trench excavation: 
  

        

C11.2.1.1 Excavating all material situated within 
the following depth ranges below the 
surface level  

        

       
(a) 0.0 m to 1.50m 

  

m³ 52   

C11.2.2 Surface preparation for bedding the 
gabion boxes & mattresses 
  

m2 108   

C11.2.3 Gabion Boxes and Mattresses:  
  

  

  
  

  

C11.2.3.1  Galvanised Gabion Boxes (3m x 1m x 
1m)  

m³ 54   

C11.2.3.3  Galvanized gabion mattresses (3m x 2m 
x 0.3m) 

m³ 54   

 
C11.2.4 

 
Geotextile Filter fabric (200g/m² - Grade 
C Light Separation) 

 
m2 

 
306 

  

            
      
      
      
      
      
      
      
      
      
      
      
      
      
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

      

Sub-Total       
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BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C11.6 Road sign:  

Item Description Unit Quantity Rate Amount 

(R) (R) 

            
C11.6.1 
 
 
 
 
 
 
 
 
C11.6.1.1  

Road sign boards with painted or 
coloured semi-matt background.  
Symbols, lettering and borders in 
semi-matt black or in Class 1 retro-
reflective material, where the sign 
board is constructed from: 
 
 
 
Aluminium sheet (2,0 mm thick): 
(Class 1 retro-reflective material) 

        

            
  (b) Area exceeding 0,5 m2 but not 2,0 m2 m2 9   

            
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
  

 
    

  
 
 
 
 
 
 
 
 
 
 
 
 

    

Sub-Total       
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CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C43 

BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C11.9 FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS 

Item Description Unit Quantity Rate Amount 

(R) (R) 

            
C11.9.1 Finishing the road and road reserve         

            
C11.9.1.2 Single carriageway road km 4.63   

            
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
  

 
    

  
 
 
 
 
 
 
 

    

Sub-Total       
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BETTERMENT AND REGRAVELLING ON LOCAL ROAD L2939 IN THE MANDENI LOCAL MUNICIPALITY 

C20.1 TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP 

Item Description Unit Quantity Rate Amount 

(R) (R) 

            
C20.1.2 Special tests requested by the 

Engineer 
        

            

C20.1.2.2 �(�P�S�O�R�\�H�U�¶�V�� �F�R�Q�W�U�L�E�X�W�L�R�Q�� �W�R�� �R�W�K�H�U��
special tests 

        

            

  (a) Compaction Test Prime Cost 15 000,00 R 1.00 R 15 000,00 

      

  (i)  Handling costs and profit in respect of 
item C20.1.2.2(a) 

% 15 000,00   

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

  
 
 
 
 
 
 
 
 

    

Sub-Total       
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PROVINCE OF KWAZULU-NATAL 

DEPARTMENT OF TRANSPORT 

 
CONTRACT NO. ZNB02386/00000/00/KWA/INF/24/T - BETTERMENT AND REGRAVELLING ON 

GRAVEL ROAD L2939 BETWEEN 0.000KM TO 4.630KM IN THE MANDENI LOCAL 
MUNICIPALITY(KZ291), KZN DEPARTMENT OF TRANSPORT: ILEMBE DISTRICT OFFICE (COST 

CENTRE KWADUKUZA), DURBAN REGION FOR GRADE 4CE OR HIGHER 
 

SCHEDULE A:  ROADWORKS 

 

SUMMARY OF SECTIONS 

 

SUMMARY OF PRICING SCHEDULE 

Contract No. ZNB02386/00000/00/KWA/INF/24/T FROM PAGE (C) AMOUNT (R) 

1. GENERAL 

C1.2 GENERAL REQUIREMENTS AND PROVISIONS   

C1.3 CONTRACTOR'S ESTABLISHMENT ON SITE 
AND GENERAL ON SITE AND GENERAL 
OBLIGATIONS 

  

C1.5 ACCOMMODATION OF TRAFFIC   

C1.6 CLEARING AND GRUBBING   

C1.7 LOADING AND HAULING   
  

  

3. DRAINAGE 

C3.1 

C3.2 

DRAINS 

CULVERTS 

  

C3.3 CONCRETE KERBING AND CHANNELLING, 
ASPHALT BERMS, CHUTES, DOWNPIPES, AS 
WELL AS CONCRETE, STONE PITCHED AND 
GABION LININGS FOR OPEN DRAINS 

  

    

4. EARTHWORKS AND PAVEMENT LAYERS MATERIALS 

C4.1 BORROW MATERIALS   

C4.4 COMMERCIAL MATERIALS   
  

  

5. EARTHWORKS AND PAVEMENT LAYERS CONSTRUCTION 

C5.1 ROADBED   

C5.2 FILL   

C5.3 ROAD PAVEMENT LAYERS   
    

11. ANCILLIARY ROAD WORKS 

C11.2 NON-STRUCTURAL GABIONS   

C11.6 ROAD SIGNS   

C11.9 FINISHING THE ROAD AND ROAD RESERVE 
AND TREATING OLD ROADS 
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CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C46 

SUMMARY OF PRICING SCHEDULE 

Contract No. ZNB02386/00000/00/KWA/INF/24/T FROM PAGE (C) AMOUNT (R) 
    

20. QUALITY ASSURANCE 

C20.1 TESTING MATERIALS AND JUDGEMENT OF 
WORKMANSHIP 

  

    
 

SUBTOTAL OF SCHEDULE A ROADWORKS   
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PROVINCE OF KWAZULU-NATAL 
DEPARTMENT OF TRANSPORT 

 
CONTRACT NO. ZNB02386/00000/00/KWA/INF/24/T - BETTERMENT AND REGRAVELLING ON 

GRAVEL ROAD L2939 BETWEEN 0.000KM TO 4.630KM IN THE MANDENI LOCAL 
MUNICIPALITY(KZ291), KZN DEPARTMENT OF TRANSPORT: ILEMBE DISTRICT OFFICE (COST 

CENTRE KWADUKUZA), DURBAN REGION FOR GRADE 4CE OR HIGHER 
 

TENDER SUMMARY 

 

DESCRIPTION AMOUNT 

 
Totals of Bill of Quantities brought forward: 
 
Schedule A: Roadworks (b/f from page C46)                    
 
 

 
 
 
R 
 
 

 
SUBTOTAL 1= (SCHEDULE A)  

 
 

Add:  Contract Price Adjustment - CPA (0% of SUBTOTAL 1) 

 
R 
 
 
R 
 
 

 
SUBTOTAL 2 = (SUBTOTAL 1 + CPA) 

 
 

Add:  VAT (15% of SUBTOTAL 2) 

 
R 
 
 
R 

 
TOTAL CARRIED FORWARD TO FORM OF OFFER C1.1.1 
 

 
R 

 

Signed on behalf of the Tenderer: ……………………………………………………. (Signature) 
 
Date: ………………………………………………….. 
 
Tenderer’s Name: ………………………………………………………………. (Company Name) 
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C3.1: STANDARD SPECIFICATIONS 
 
The Standard Specifications on which this contract is based are the �µ�6�W�D�Q�G�D�U�G�� �6�S�H�F�L�I�L�F�D�W�L�R�Q�V�� �I�R�U�� �5�R�D�G��
Maintainance Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020�¶.  
 

 
 

C3.2: PROJECT SPECIFICATIONS 

 
The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the 
Standard Specifications. 
 
Part A contains a general description of the Works, the Site and the requirements to be met. 
 
Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the 
Particular Specifications. 
 
In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the 
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between 
the Specifications (including the Project Specifications) and the drawings and / or the Bill of Quantities, the 
discrepancy shall be resolved by the Employer’s Agent before the execution of the work under the relevant 
item. 
 
The Standard Specifications, which form part of this contract, have been written to cover all phases of work 
normally required for road contracts, and they may therefore cover items not applicable to this particular 
contract. 
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C3.2: PROJECT SPECIFICATIONS 
 

PART A: GENERAL 
 
1. DESCRIPTION OF THE WORKS 
 
1.1 �(�P�S�O�R�\�H�U�¶�V���Rbjectives 
 
This Project forms part of the Province of KwaZulu-Natal Department of Transport’s Maintenance Programme.  
This Contract represents the implementation of routine maintenance activities on gravel road L2939 within 
Mandeni Local Municipality, ILembe District under Durban Region for 4 months. The main contractor will be 
required to regravel 4.630 km based on the contractual agreements. 
 
 
The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of 
infrastructure access.  It is therefore mandatory that the Contractor shall interact with the community via 
proactive project liaison with and project participation by its leaders and constituted organisations and forums, 
as well as through the employment of its people, and these activities shall constitute essential facets of the 
project. 
 
The Employer’s objectives in delivering public infrastructure and services for this project include the provision 
of temporary work opportunities to the local community through the application of labour-enhanced 
construction methods to the maximum extent feasible, in accordance with the Expanded Public Works 
Programme Guidelines. 
 
1.2 Location of the Works 
 
Local Road L2939 is located within the traditional council of Macambini and is an adjoint on P719 approximately 
on km 7,80 in Ward 09 of the Mandeni Local Municipality (KZN291) under the ILembe District Municipality 
(DC29). This section of the road serves as a provincial route to the local communities of the Macambini Area 
which give access to Macambini area. 
 
A locality map has been shown in Section C4.1 of the Site information page on page C127 
 
 
1.3 Overview of the Works 
 
The project entails the maintenance of Gravel road L2939 due to the loss of gravel to the road surface between 
km 0+000 to km 4+630. The road will be maintained and has a +/-6m width which has a lost its road profile. 
The maintenance incorporate installation of culverts drainage pipes and construction of side drains 
customised to suite site conditions.  
 
1.4 Extent of the Works 
 
The Works to be carried out include the following main activities: 
 
(a) Establishment and De-establishment 
(b) Provision of traffic accommodation facilities, 
(c) Roadbed preparation, 
(d) Pavement layers of 150 mm gravel compacted 95 % MDD, 
(e) Continuous quality control over materials and workmanship, and compliance with the Particular 

Specifications with regard to environmental management and occupational health and safety, during all 
the above construction activities, 

(f) Road signs 
(g) Clearing of road reserve 
(h) Finishing and tidying of the road and road reserve 
(i) Making good of any defects. 
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1.5 Detailed description of the Works 
 
The following description is a broad outline of the works and does not limit the work to be executed by the 
Contractor in terms of the contract.  The description of some of the major items indicated in this section are 
indicative, not absolute, and are provided to define in general terms the overall scope of the project. 
 
The Employer requires the Contractor to establish the necessary machinery, equipment, methodology and 
personnel to carry out the maintenance of L2939, inclusive of, but not necessarily limited to the main activities 
mentioned in Section 1.4.  
 
The approximate quantities of each type of work to be carried out in accordance with the contract documents 
are listed in the Schedule of Quantities on the following tables. 
The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to 
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the 
contract.  The site includes all the land within the proclaimed limits of the road reserve along the extent of the 
works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision 
accommodation and any other location required for the execution of the Works. 
 
Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the 
owner’s written authority.  Any such agreement reached with a private or tribal landowner (occupier) shall 
include the proviso that any material or equipment on that site shall remain the exclusive property of the 
Employer in terms of the contract. 
 
1.5.1 Access to the Site 
 
Access to the Site can be obtained from Mandeni Local Municipality Road L2939 as an adjoint on km 4,630. 
 
1.5.2 Demolition work 
 
The Contractor is not required to carry out any demolition work to existing structures. 
 
1.5.3 Spoiling of surplus material 
 
Surplus material shall be spoiled in designated areas approved by the Employer’s Agent.  The spoil material 
shall be disposed of in accordance with subclause A4.1.7.2(l) of the COTO Standard Specifications. 
 
1.5.4 Quantities 
 
The approximate leading quantities for the permanent Works to be constructed are as follows: 
 

Description Source Approximate quantity 

Selected Material G7 – Roadbed 
Stockpile/borrow – refer to 
materials report 

4 140 m3 

Selected Layer G7 – Wearing Course 
Stockpile/borrow – refer to 
materials report 

3 786 m3 

 
1.5.5 Material investigations 
 
Materials information is furnished in section C4.4 at the end of this document. 
 
1.5.6 Material sources, spoil and stockpile areas 
 
The G7 materials for the selected layers respectively shall be obtained either from borrow or from stockpile. 
The material for the G7 materials shall be obtained from commercial sources. 
 
Spoil areas and areas for the temporary stockpiling of construction materials shall be determined and agreed 
on site in conjunction with the Employer’s Agent.  The Contractor shall be permitted to use only these agreed 
spoil and stockpile areas, which shall be landscaped and vegetated on completion of the work. 
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1.5.7 Accommodation of traffic 
 
The L2939 is a highly trafficked road.  This project is located on an Abnormal Load Route and the 
requirements for the Contractor to comply with are e.g. maintain road width of X metres, or a height clearance 
of 7,5 m, or traffic deviations to be accessible for Abnormal Loads, or make provision for Abnormal Loads to 
travel over the Site in a safe manner. 
 
The Contractor shall be required to accommodate traffic on the existing roadway on the existing detours. 
 
1.5.8 Accommodation of other contractors (Not Applicable) 
 
In order to ensure the smooth running of all contracts, the Contractor shall be required to liaise with, cooperate 
with and accommodate all other contractors working on the site, particularly when such other contractors are 
working in the same area simultaneously. 
 
1.5.9 Existing services 
: 
It is also expected that unknown domestic services crossings requiring relocation or protection may be 
encountered along the route as the work proceeds.  The Contractor shall make every effort to establish the 
location of these services in any area prior to excavations commencing in that area.  Such efforts shall include 
diligent enquiry and discussions with adjacent landowners, visual surface inspection and exploratory 
trenching investigation as necessary. 
 
1.5.10 �(�P�S�O�R�\�H�U�¶�V���$�J�H�Q�W�¶�V��site offices and laboratory 
 
The Contractor shall be required to provide furnished site office facilities, laboratory facilities, ablution facilities, 
and carports for the Employer’s Agent at a site located in close proximity to the Contractor’s office 
establishment and to the Works.  A possible area for such site establishment shall be indicated at the Site 
Clarification Meeting. 
 
1.5.11 Climate 
 
The road is located in a high summer rainfall region with a 30 year mean annual precipitation of 750 mm. 
 
1.5.12 Environment 
 
The Contractor’s attention is called to clause A1.2.3.3 of Standard Specifications for Road and Bridge Works 
for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the requirements of 
Part C: Environmental Management Specification contained in section C3.3 Particular Specifications. 
 
1.5.13 Labour 
 
It is mandatory that the Contractor shall interact with the community via proactive project liaison and project 
participation by its leaders and constituted organisations and forums, as well as through the employment of 
its people, and these activities shall constitute essential facets of the project. 
 
1.6 Temporary Works 
 
The Temporary Works required under this Contract shall include the traffic accommodation measures 
implemented, the provision of drainage control, falsework and formwork during the construction of the minor 
drainage, and the provision of used during the erection of the road signs. 
 
All Temporary Works shall be removed from the Site on completion of the Contract. 
 
1.7 Testing of materials 
 
A prime cost sum has been allowed in chapter 20 of the Bill of Quantities for all acceptance control testing 
laboratory work to be carried out by the Employer’s Agent using the laboratory facilities which may include 
and/or commercial laboratory facilities. 
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The Contractor shall carry out at his own cost the required process control testing as specified in terms of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 
 
1.8 Power supply and other services 
 
The Contractor shall make his own arrangements concerning the supply of electrical power and all other 
services.  No direct payment shall be made for the provision of electrical and other services.  The cost thereof 
shall be deemed to be included in the rates and amounts tendered for the various items of work for which 
these services are required. 
 
1.9 Construction in confined areas 
 
It may be necessary for the Contractor to work within confined areas.  Except where provided for in the 
specifications, no additional payment shall be made for work done in restricted areas.  In certain places the 
width of the fill material and pavement layers may decrease to zero and the working space may be confined.  
The method of construction in these confined areas largely depends on the Contractor’s constructional plant.  
However, the Contractor shall note that, unless otherwise provided for in terms of the scheduled payment 
items in the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), 
Draft Standard (DS), October 2020 or these project specifications, measurement and payment shall be in 
accordance with the specified cross sections and dimensions only, irrespective of the method used for 
achieving these cross sections and dimensions, and that the tendered rates and amounts shall include full 
compensation for all special equipment and construction methods and for all difficulties encountered when 
working in confined areas and narrow widths, and at or around obstructions, and that no extra payment shall 
be made nor shall any claim for additional payment be considered in such cases. 
 
1.11 �&�R�Q�W�U�D�F�W�R�U�¶�V���F�D�P�S�V�L�W�H�����3�U�R�M�H�F�W���6�S�H�F�L�I�L�F�� 
 
Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific Clarification 
meetings) 
 
The Contractor shall make his own arrangements for the provision of his campsite and housing for 
construction personnel but the chosen site shall be subject to the approval of the Employer’s Agent, the local 
authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project. 
 
The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with 
the requirements of all local authority, environmental and industrial regulations concerned.  In establishing and 
maintaining his campsite, due cognisance is to be taken of the requirements of clause A1.3.3 of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020. 
 
The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the 
employment, transport and accommodation of labour on site. 
 
The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in 
this area and strict security will be required for all plant, establishment, temporary works and partially 
completed works.  The Contractor shall be responsible for providing security for all plant, establishment, 
temporary works and partially completed works.  No separate payment shall be made for the provision of 
such security since full compensation for these costs shall be deemed to be included in the amount tendered 
for item C1.3.1.3 (The contractor’s general obligations: Time-related obligations). 
 
 
1.12 Additional requirements for construction activities 
 
The travelling public shall have the right of way on public roads, and the Contractor shall make use of 
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard 
on the road. 
 
The Contractor’s tendered rates shall include full compensation for all costs which may arise from the 
construction and maintenance of deviations and construction under traffic. No claim for additional costs which 
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may arise from these methods of traffic accommodation and no additional payment owing to inconvenience 
as a result of the Contractor’s method of working shall be considered. 
 
1.13 Construction programme 
 
The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General 
Conditions of Contract 2015, clause A1.2.7 of the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020.   
 
In addition to any other restrictions accommodated by the Contractor in compiling the construction 
programme, the following constraints shall be taken into account in the preparation thereof: 
 
(a) The whole of the Works (and the portions of the Works if completion in portions is required) shall be 

completed within the time period(s) stated (refer to the Contract Data in section C1.2.2). 
 
(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b) 
 
(c) Allowance shall be made for non-working days and special non-working days (refer to the Contract 

Data in section C1.2.2). 
 
(d) Construction activities must comply with all the specified environmental requirements including clause 

A1.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020 and the requirements of Part C: Environmental 
Management Specification contained in section C3.3 Particular Specifications. 

 
(e) Construction activities must comply with all the specified health and safety obligations including the 

requirements of Part D: OHSA 1993 Health and Safety Specification contained in section C3.3 
Particular Specifications. 

(f) Strict control of access to and from local public roads shall be required when construction vehicles, 
plant or equipment leave or enter the site. 

 
(g) Throughout the contract period traffic must be accommodated through the site and all other 

contractors engaged on the construction of identified roads must be accommodated. 
 
(h) The Contractor’s programme of work shall take due cognisance of risks by limiting the duration of the 

exposure of the various construction elements to natural phenomena. 
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PRELIMINARY CONSTRUCTION PROGRAMME 
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2. DRAWINGS 
 
The standard detail drawings that are applicable to this contract can be found on PART C4.3 of this document. 
 
3. PROCUREMENT 
 
The contractor shall procure goods and services under provisional sums and prime cost sums according to 
the Employer’s standards. 
 
4. CONSTRUCTION 
 
4.1 Applicable SANS 2001 standards for construction work 
 
All construction work must conform with the relevant SABS or SANS specifications referred to in the ‘Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020’, or in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, 
of this document. 
 
4.2 Applicable national and international standards 
 
All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as amended in 
Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this document. 
 
4.3 Particular / generic specifications 
 
As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project 
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are 
applicable to this Contract: 
 

Part C: Environmental Management Specification 

Part D: OHSA 1993 Health and Safety Specification 

Part E: Expanded Public Works Programme 

 
The ‘General Conditions of Contract for Construction Works, Third Edition (2015)’, published by the South 
African Institution of Civil Engineering which is applicable to this Contract. 
 
 
4.4 Certification by recognized bodies 
 
No certification of items included in the Works is required. 
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4.5 Plant and materials provided by the Employer 
 
No plant and materials are to be provided by the Employer. 
 
4.6 Services and facilities provided by the Employer 
 
The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract.  No other 
services or facilities are to be provided by the Employer. 
 
5. MANAGEMENT 
 
5.1 Applicable SANS 1921 standards 
 
The following parts of SANS 1921 and associated specification data are applicable: 
 
5.1.1 SANS 1921-1 Part 1: General engineering and construction works 
 

 

Specification data associated with SANS 1921-1 

Clause 
No. 

Essential data 

4.1.7 
There are no requirements for drawings, information and calculations for which the 
Contractor is responsible. 

4.2.1 The responsibility strategy assigned to the Contractor for the works is ‘A’. 

4.3.1 

The programme must conform to clause A1.2.7.1 (Scheme 1) ‘Programme of Work’ of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of the ‘General 
Conditions of Contract 2015’. 

4.3.3 The Contractor must give 24 hours’ notice for inspection of work that is to be covered up. 

4.7.3 
Where applicable, the Contractor is afforded the opportunity of pricing an item to cover 
costs of unavoidable over-break. 

4.12.2 

The samples of materials, workmanship and finishes that the Contractor is to provide and 
deliver to the Employer/Employer’s Agent are to be as described in clause A1.2.8 
‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’. 

4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none. 

4.14.5 
The Contractor is to provide latrine and ablution facilities as described in Part C 
‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these 
Project Specifications. 

4.14.6 

The requirements for the provision and erection of signboards are as described in clause 
A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for Road 
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in Section 
C4: Site Information of these Project Specifications. 

4.17.1 

The requirements for the termination, diversion or maintenance of existing services are 
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 
2020. 

4.17.3 
Services that are known to exist on the site are described in clause A1.2.7.3 and Chapter 
2 of the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020. 

4.17.4 The requirements for detection apparatus for locating underground services are:  none. 

4.18 
The additional health and safety requirements are described in Part D ‘OHSA 1993 Health 
and Safety Specification’ in Section C3.3 Particular Specifications of these Project 
Specifications. 

 
5.1.1.1 Additional clauses: 
 

(a) Site meetings and procedures 
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Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020.  The Contractor shall keep on site a set of minutes of all site meetings, daily records of 
resources (people and equipment employed), a site memoranda book, a complete set of contract working 
drawings and a copy of the procurement document, and shall make these available at all reasonable times to 
all persons concerned with the contract. 
 

(b) Water and electricity 
 
The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and A1.4.7.3 
‘Services’ of the Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020. 
 
5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness 

Specification data associated with SANS 1921-6 

Clause No. Essential data 

4.2.1(a) 

A qualified service provider is one that is an accredited or provisionally accredited training 
service provider in the HIV/AIDS field.  A list of accredited service providers can be 
obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and Welfare 
SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website: 
www.hwseta.org.za. 

4.2.1(a) 
The HIV/AIDS awareness programme is to be repeated at four monthly intervals 
throughout the duration of the contract. 

 
5.1.2.1 Additional clauses: 
 

(a) Workshops 
 
The duration of each workshop shall not be less than 2½ hours. 
 
5.2 Recording of weather 
 
The Contractor shall erect a rain gauge and record the rainfall as described in clause A1.2.3.4 of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020.  This information together with other details of the prevailing weather conditions shall be 
recorded in the daily site diary. 
 
5.3 Unauthorised persons 
 
The Contractor shall keep unauthorised persons away from the Works at all times.  Under no circumstances 
may the Contractor’s personnel be accommodated on the site. 
 
5.4 Management meetings 
 
Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and 
health and safety amongst other things.  Attendance by the Construction Manager and the Employer’s Agent’s 
Representatives on site is mandatory, and attendance by other interested parties will be by invitation. 
 
5.5 Forms for contract administration 
 
The Employer’s Agent’s Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’, 
‘Requests for Inspection’ and any others deemed to be necessary during the contract. 
 
5.6 Electronic payments 
 
Payments of approved payment claims will be made electronically upon submission of the Contractor’s 
banking details. 
 
5.7 Daily records 
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A site diary is to be compiled jointly by the Construction Manager and the Employer’s Agent’s Representatives 
on site and is to be agreed and signed by both parties.  The original signed copy is to be retained by the 
Employer’s Agent’s Representative. 
 
The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the 
Employer’s Agent’s Representative, and is to provide copies to the Employer’s Agent’s Representative when 
requested. 
 
5.8 Payment certificates 
 
Details of measurements, proof of payment for items contained in provisional sums and prime cost sums, 
proof of ownership of Plant and materials on site and documentation pertaining to contract price adjustment 
and special materials, are required as substantiation of claims for payment. 
 
5.9 Permits 
 
No security/entrance permits are required by the Contractor’s personnel to enter the site. 
 
5.10 Proof of compliance with the law 
 
There are no requirements for the Contractor to verify compliance with any legislation. 
 
5.11 Submission of reports 
 

The contractor shall submit monthly reports in accordance with the specifications. 
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C3.2: PROJECT SPECIFICATIONS 

 
 

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 
 
PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER 
ADDITIONAL SPECIFICATIONS 
 
In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in the 
Project Specifications between alternative materials or methods of construction, and for additional 
requirements to be specified to suit a particular contract.  Details of such alternatives or additional 
requirements applicable to this Contract are contained in this part of the Project Specifications.  It also contains 
the necessary additional specifications required for this Contract. 
 
The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘PS’ with a 
number corresponding to the relevant clause or item number in the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
New clauses and payment items not covered by clauses or items in the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have been 
included here and have also been designated with the prefix ‘PS’.  Such clauses and items have been given 
a new number following upon the last number used in the particular chapter referred to in the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020. 
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS 
 
PART A: SPECIFICATION 
 
PSA1.2.3.4 EXTENSION OF TIME FOR DELAYS BY RAINFALL 
 
Add the following to the end of A1.2.3.4(b) Method 2 (Critical path method with consequential delays): 
 

The value of “n” working days expected delay caused by normal rainy weather as referred to in Method (ii) 

shall be as given in the table below for each respective calendar month of any year: 

 
 
Month 

 
Expected delay of "n" 

working days due to normal 
rainy weather 

 
Month 

 
Expected delay of "n" 

working days due to normal 
rainy weather  

 
January*** 
February 
March 
April 
May 
June 

 
 

5 
4 
4 
3 
2 
1 

 
 
July 
August 
September 
October 
November 
December*** 

 
 

1 
1 
2 
3 
4 
5 

  *** Includes the whole month of December / January. 
 
 
PSA1.2.3.11 ORDERING OF DAYWORKS 
 
Replace Clause A1.2.3.11 with the following: 
 
PSA1.2.3.11 DAYWORKS 
 

a. Scope 
 

Rates for daywork shall be entered in the under item C1.2.8.1 in accordance with the following 
specifications. 

 
b. Daywork Rates 

 
According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried out 
using rates tendered in the daywork schedule.  A schedule of personnel, construction equipment and 
vehicles which may be required to perform work on a daywork basis is included in the Bill of 
Quantities.  The quantities used in the Bill of Quantities are for tender evaluation purposes only and 
the use or not of these items shall not constitute a variation in terms of Clause 6.3 of the General 
Conditions of Contract 2015. 

 
No work will be paid for as daywork without the written instruction or approval of the Employer’s 
Agent. 

 
c. Type of Work 

 
The Employer’s Agent may order daywork in certain cases where it is necessary to vary or to extend 
the works due to new or unforeseen circumstances to such an extent that the tendered rates for 
specific items of work are no longer applicable, or where no suitable combination of tendered rates 
can be used to pay for such work. 

 
As a general rule, applicable rates for additional work items will be agreed between the Contractor 
and the Employer’s Agent.  Daywork will only be used in exceptional circumstances. 
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d. Materials 
 

Materials for use in works carried out under daywork shall be purchased by the Contractor who shall 
also arrange for delivery to site, and shall be responsible for any other requirements associated with 
specific materials.  A Provisional Sum has been allowed in C1.2.8  of the Bill of Quantities for daywork 
materials.  The Contractor shall enter a tendered percentage in the Bill of Quantities to cover his 
handling costs and profit, as per other provisional and prime cost sums in this Contract. 
 
Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’.  No contract 
price adjustment will be applicable to materials. 
 
The Contractor shall submit proof of ownership for any materials used in daywork with his daywork 
claim to the Employer’s Agent.  Further, if specific materials are required for daywork, quotations will 
be called for as per Clause 6.5.2 of the General Conditions of Contract 2015. 

 
e. Construction Equipment 

 
Where daywork is ordered, the tendered rates for construction equipment in C1.2.8 of the Bill of 
Quantities shall be used in calculating the payment due for any construction equipment required to 
execute the daywork.  If no rate is included in the Bill of Quantities for a particular item of construction 
equipment, and where no other rate or combination of rates would provide suitable compensation, 
then the daywork method of payment described in Clause 6.5.1.3 of the General Conditions of 
Contract 2015 will be used. 
 
The tendered rates for each item of construction equipment shall include for all operating costs 
associated with the said item of construction equipment.  Such costs are deemed to include fuel, re-
fuelling costs, lubrication and routine servicing / maintenance, breakdowns and spares, all overhead 
costs, site management costs and administration costs.  The tendered rates shall also include the 
construction equipment operator and the general supervision of the construction equipment while it 
is engaged in the daywork. 

 
f. Salaries and Wages of Workmen 

 
The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in 
the Bill of Quantities.  The tendered rates shall include for all costs associated with the employment 
of personnel, including salaries, wages, allowances, workmen’s compensation, medical aid and 
pension contributions, government levies and taxes, training costs and any costs associated with 
living on the site.  The tendered rates shall also include for the transportation of the workmen to the 
site of the daywork. 
 
All overhead costs, administration costs, site management costs and the Contractor’s profit are 
deemed to be covered by the daywork rates and no additions or mark ups will be made to the tendered 
rates. 
 
The tendered rates shall also include any hand tools normally associated with the workmen’s job 
description e.g. picks, shovels, hammers, saws and spirit levels.  The tendered rate for labourers 
shall also include for the casual supervision by a gang leader or foreman.  Only when specifically 
called for by the Employer’s Agent, will payment be made for the use of a gang leader or foreman 
supervising on a continuous basis. 

 
g. Measurement and Payment 

 
The following principles shall also apply to the measurement and payment of daywork. 
 
The unit of measurement for construction equipment shall be the number of Vibroclock hours worked 
and each item of construction equipment shall be fitted with a Vibroclock, the cost of which shall be 
included in the rates.  Excessive non-productive time when the engine is idling will not be paid for.  
Where there is ambiguity between the flywheel horsepower and mass of the machine, the flywheel 
horsepower shall govern the measurement category.  Where width and mass are specified, mass 
shall govern the measurement category. 
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The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General 
Conditions of Contract 2015 with regard to the submission of lists and statements of personnel, 
materials and construction equipment used for daywork. 
 
The payment items under C1.2.8 in the Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020 will be applicable. 
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PSA1.2.3.15 Routine maintenance 
 

Add the following to Clause 1.2.3.15: 
 
Where the Contractor has been appointed by the Employer as part of the contract to carry out routine 
maintenance activities over the newly constructed section of the road during the defects liability 
period, the Contractor shall be required to identify all the maintenance activities required timely and 
shall submit this to the Employer for approval in writing before undertaking the work. This routine 
maintenance responsibility shall include only the maintenance of the newly constructed road, and 
shall include maintenance of road furniture, fixtures and the like and shall typically comprise of grass 
cutting, the clearing and maintenance of drainage systems, repair of guardrails, repair of signs, 
replacement of road studs and road marking. 
 
This routine maintenance shall exclude any repairs of defects in the works. Repairs of defects in the 
works shall remain the responsibility of the Contractor as per the contractual obligations.   
 
Add the following new payment item.  
 
PSC1.2 MEASUREMENT AND PAYMENT 
 
Item Description Unit 
 
PSC1.2.11  Maintenance of the new road during the defect liability period: 
 
PSC1.2.11.1 (i) Grass cutting       Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.1(i) %  

  
PSC1.2.11.2 (i) Drain cleaning      Prov sum 
 
  (ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
   
PSC1.2.11.3 (i) Cleaning out culverts      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
PSC1.2.11.4 (i) Repair of Guardrails      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
PSC1.2.11.5 (i) Replacement of Road Studs     Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 

PSC1.2.11.6 (i) Road Marking      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
PSC1.2.11.7  (i) Repair of Road Signs      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
Payment will only be made under items PSC1.2.11.1 to PSC1.2.11.7 when the relevant item of routine 
maintenance work has been submitted by the Contractor to the Employer for approval and the 
Employer has confirmed in writing the scope, quantity and/or frequency of work that is to be carried 
out.  
 
The provisional sum allowed under item PSC1.2.11.1 shall provide for grass cutting. The contract 
rate shall include full compensation for tools, transport and labour required for cutting and removing 
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grass in restricted and steep access areas with hand tools in addition to mowing and removing grass 
in more accessible areas.  
 
The provisional sum allowed under item PSC1.2.11.2 shall provide for drain cleaning. The rate shall 
be based on the kilometre of side or median drain cleaned. Each drain shall be measured separately. 
The contract rate shall include full compensation for the removal of all silt, mud, gravel, rocks and any 
other obstructions in the drain as well as for loading and hauling the removed material to spoil 
regardless of the haul distance.  
 
The provisional sum allowed under item PSC1.2.11.3 shall provide for cleaning of culverts. The 
contract rate shall include full compensation for the removal of all silt, mud, gravel, rocks and any 
other obstructions from inside the culvert or from the culvert entrance and exit as well as for loading 
and hauling the removed material to spoil regardless of the haul distance.  
 
The provisional sum allowed under item PSC1.2.11.4 shall provide for the repair of guardrails. The 
contract rate shall include maintenance and repairs to any part of the guardrail including the timber 
posts, end wings, bullnoses, end treatments, bridge adapters and reflectors.  The tendered rates shall 
include full compensation for furnishing all materials and labour for erecting and galvanizing the 
guardrails, complete with posts, spacer blocks, bolts, nuts, washers and reinforcing plates, and 
excavating holes in all classes of material, concrete, backfilling and removing any surplus material. It 
shall also include full compensation for incidentals in respect of supplying and erecting guardrails, 
end treatments, and turned down sections. The rate shall also include reflective plates to guardrails 
and drilling and blasting of holes 
 
The provisional sum allowed under item PSC1.2.11.5 shall provide for the replacement of road studs. 
The rate shall include full compensation for establishing specialist teams and equipment, and for 
procuring and furnishing all the necessary material, labour and equipment, and for fixing and 
maintenance as specified. The road studs to be installed shall match that of the specifications in 
under payment item C11.7.7. 
 
The provisional sum allowed under item PSC1.2.11.6 shall provide for the reapplication of road 
marking. 
The unit of measurement for applying the roadmarking material for the lettering, symbols, transverse 
lines, islands and arrestor bed markings shall be the square metre, and the quantity to be paid for 
shall be the actual surface area of the lettering, symbols, transverse lines, islands and arrestor bed 
markings, completed in accordance with the specifications and on instructions of the Engineer. 
 
The rate for applying the road marking material shall include full compensation for establishing 
specialist teams and equipment, and for procuring and furnishing all material, including the retro-
reflective beads and all necessary equipment, and for applying, protecting and maintenance as 
specified, including the setting out of lettering, symbols, transverse lines, islands and arrestor bed 
markings. 
 
The provisional sum allowed under item PSC1.2.11.7 shall provide for the reinstatement or 
replacement of regulatory or warning road signs. The rate for item PSC1.2.11.7 shall include full 
compensation for procuring and furnishing all the materials, and for manufacturing and supplying the 
completed road signboard, including amongst others the supporting framework, reinforcement, cross 
bracing, struts, fixing brackets, angle-irons, channel profiles, galvanizing (if specified), painting, retro-
reflective or semi-matt black lettering, symbols, numbers, arrows, emblems and borders, for attaching 
the road signboard to a road sign support structure and for all materials, equipment, labour, 
supervision, nuts, bolts, transport, handling, etc necessary for the manufacture, completion, delivery, 
installation of the road sign board complete as specified, the removal and disposal of all vegetation 
obstructing the motorists’ view of the new or replaced sign board, and shall include payment for road 
sign supports. 
 
All the provisional sum under items PSC1.2.11.1 TO PSC1.2.11.7 shall be in accordance with the 
General Conditions of Contract applicable to Provisional Sums. 
 
 
The Handling Costs and Profits tendered percentage under subitem PSC1.2.11.1 to PSC 1.2.11.7 (ii) 
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is a percentage of the total amount of expenditure approved by the Employer’s Agent under the 
provisional sum subitems PSC1.2.11.1(i) to PSC 1.2.11.7 (i) and shall include full compensation for 
attendance by the Contractor, for the handling costs of the Contractor, and for the profit in connection 
with payments made by the Contractor with respect to the provision of each maintenance activity as 
indicated in the schedule. 

 
PSA1.2.3.18 Stakeholder liaison 
 
Add the following to Clause A1.2.3.18: 
 

a. Project Liaison Committee 
 

The process of implementing infrastructure projects will be undertaken by means of structured 
engagement between those responsible for the delivery of the project and the community. 
 
A Project Liaison Committee (PLC) is a vital means of communication between the parties involved 
with the project.  A PLC may be formed if the project is such that a specific community can be 
identified. 
 
The PLC comprises representatives of the employer, the engineer and formal structures within the 
community.  The contractor shall make use of these communication channels, and shall appoint from 
amongst his site personnel a responsible person to participate in the affairs of the PLC, and this 
representative shall also attend the monthly PLC meetings when so requested. 

 
The PLC shall meet at least once every month until such time as it is of the opinion that it could fulfil 
its tasks by meeting less frequently. 
 
The PLC deals with local labour on the project, and is tasked with: 
 

�x assisting with community liaison and the resolution of community disputes; 

�x devising fair and transparent procedures that will assist the contractor in the engagement of 
labour; 

�x advising on and monitoring labour issues; and 

�x assisting in the resolution of labour disputes. 
 
All labour recruitment, employment and associated risks shall remain the sole responsibility of the 
contractor. 
 
A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of the 
PLC on a provisional sum basis.  Payment under this item shall be made only for the period for which 
the duties of the PLC are required, and not necessarily for the full duration of the contract. 
 

b. Community Liaison Officer (CLO) 
 

The contractor, after consultation with the Project Liaison Committee (PLC), shall appoint a 
ccompetent local person as a Community Liaison Officer (CLO).  The contractor shall appoint the 
CLO as part of his site personnel, and shall direct all his liaison efforts with the local community 
through the appointed CLO. 
 
The period of employment and the remuneration of the CLO shall be determined jointly by the 
contractor, the engineer and the employer. 
 
The CLO shall: 

 
i. represent the community and assist the contractor, the engineer and the employer with 

communication between them and the community; 
ii. work an 8-hour day with a total of 40 hours worked per week, and shall be present on site 

each day except when performing off-site community liaison activities; 
iii. communicate daily with the contractor on labour related issues such as numbers and skill; 
iv. assist in the identification and screening of local labourers from the community in accordance 
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with the contractor’s requirements; 
v. inform local labour of their conditions of employment, including their period of employment; 
vi. attend disciplinary proceedings involving local labour, and ensure that hearings are fair and 

reasonable; 
vii. attend all meetings at which the community and/or local labour are present or are required to 

be represented; 
viii. attend monthly site meetings to report on community and local labour matters; 
ix. keep a daily written record of interviews and community liaison; 
x. submit monthly returns regarding community liaison; and 
xi. carry out all such other duties as agreed upon between all parties concerned. 

 
A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of the 
CLO on a provisional sum basis.  Payment under this item shall be made only for the period for which 
the duties of the CLO are required, and not necessarily for the full duration of the contract. 

Add the following new Clause A1.2.3.24: 
 
PSA1.2.3.24 Compliance with the Road Traffic Act 
 
When a service necessitates vehicles or plant travelling or working on a public road, the following shall apply: 

 

�x The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act 
No. 93 of 1996) as amended. 

�x Every driver and operator of a vehicle or an item of plant shall be in possession of a valid 
permit in respect of the class of vehicle or item of plant he / she is driving or operating. 

 
The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and guarding as 
may be necessary or required by the Employer’s Agent or by any act, regulation or statutory authority in order 
to minimise the danger and inconvenience caused to vehicle and pedestrian traffic.  The Contractor by 
accepting this contract shall be deemed to have indemnified the Employer and the Employer’s Agent against 
any claims, damages and / or costs that may arise in this regard. 
 
Add the following new payment item. 
 
PSC1.2 MEASUREMENT AND PAYMENT 
 
Item   Unit 
 
PSC1.2.10 Community Participation 
 
(a) Cost for community Participation (PLC and CLO) ......................................... Prime Cost Sum 
 
(b) Handling costs and profit in respect of sub-item PSC1.2.10(a) above ........... percentage (%) 
 

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of Contract 
2015. 
 
The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s Agent 
under sub-item PSC1.2.10(a), and shall include full compensation for the handling costs of the Contractor 
and the profit in connection with the provision of a Community Liaison Officer.” 
 
 
�&���������&�2�1�7�5�$�&�7�2�5�¶�6���6�,�7�(���(�6�7�$�%�/�,�6�+�0�(�1�7���$�1�'��GENERAL OBLIGATIONS 
 
PART C: MEASUREMENT AND PAYMENT 
 
PSC1.3.1.3 Time-related obligations 
 
Add the following at the end of clause C1.3.1, Under Item C1.3.1.3 
 
“The amount payable to the contractor for time-related general obligations arising from extensions of time 
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granted in accordance with Clause 5.12.1.and Clause 5.12.2 of the GCC 2015, shall be calculated as follows: 
 

(i) The Contractor shall apply for the extension of time in terms of the number of days delay incurred 
calculated in accordance with Clause 5.1 of the GCC 2015. 
 

(ii) The number of days extension of time calculated in accordance with Clause 5.1 of the GCC 2015, 
finally granted shall then be added to the due completion date of the contract by the Engineer, 
commencing on the first working day after the day of the original due completion date. Non-
working days and special non-working days as defined in the contract data shall not be counted 
as working days in calculating the extended completion date. 

 
(iii) The number of calendar days extension of time granted from the original completion date to the 

extended completion date as calculated in (ii) above shall then be calculated, commencing on 
the first calendar day after the day of the original completion date. 

 
The following formula shall then be used to calculate the number of months extension of time 
granted;  
 
No. of months extension of time granted  
= [(No. of calendar days extension of time granted / 365)] × 12  
 

(iv) The number of months extension of time granted calculated as in (iii) above shall be the number 
of additional months measured for payment for time-related general obligations under item 
PSC1.3.1.3 and in accordance with Clause 5.12.3 of the GCC 2015 as a result of the extensions 
of time granted.  
 

NOTE:  The number of months extension of time granted calculated as in (iii) above shall also be included in 
the measurement of any other items scheduled under Sections C1.3, C1.4 and C1.5 or elsewhere in the 
schedule of quantities that involve the unit of measurement "month" and that were provided on site for the full 
duration of the extended period. Where such items were provided for a portion of the extended period only, a 
pro rata payment shall be made, based on the number of calendar days the item was provided on site after 
the original completion date divided by the number of calendar days as calculated in (iii) above for the 
extension of time granted." 
 



Province of KwaZulu-Natal  Contract No. ZNB02386/00000/00/KWA/INF/24/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C69 

CHAPTER 1.5 ACCOMMODATION OF TRAFFIC 
 
PART C: MEASUREMENT AND PAYMENT 
 
Add the following new payment item. 
 
PSC1.5 MEASUREMENT AND PAYMENT 
 
Item   Unit 
 
PSC1.5.13 Blading by road grader 
 

PSC1.5.13.1. Blading by road grader of >6m  

a) Machine Trimming: Normal Blading – 3% - without Watercart  kilometre (km) 

b) Machine Trimming: Dry Road Blading using Watercart – 3% kilometre (km) 

PSC1.5.13.2 Blading by road grader of <6m 

a) Machine Trimming: Normal Blading – 3% - without Watercart  kilometre (km) 

b) Machine Trimming: Dry Road Blading using Watercart – 3% kilometre (km) 

 
The tenderer is to assume that it will take 4 passes with a grader to achieve the desired road profile, a further 
4 passes with the grader to spread the fines and a further 2 passes to achieve the required finish. The rate 
for Dry Road Blading shall include the utilisation of a Water sprinkler to thoroughly water the full width of 
gravel layer by making sufficient passes as required, ahead of the grader. The rate shall include for Travelling 
to and from the Contractor camp. The measurement will be the km of completed road. The rate shall further 
include for the removal and cleaning of any spillage of material into existing structures and catch pits. 
 
CHAPTER 8.8 PATCHING AND EDGE BREAK REPAIR 
 
Add the following new payment item. 

PSC8.8.7.4. Temporary cold mix plug 

a) Patches less than 1m2 square meter (m2) 

b) Patches greater than 1m2 but not exceeding 2m2 square meter (m2) 

The tendered rate shall include full compensation for providing all the material, transport, work in restricted 
areas, machinery, equipment, labour, supervision, excavating and removing the existing premix surface  and 
lose material to an overall depth of approximately 100mm, scarifying and removal of all loose material and 
dust by means of sweeping/brushing. Prepare the surface with 0.55l/m2 of 60% anionic Bitumen emulsion 
tack coat to be verified with the engineer and backfilling the area with approved cold mix Asphalt with a 
maximum aggregate size of 10mm and in accordance with TRH 8, compacted to a density of 97 % Rice – 
design voids, to 5mm above the existing road surface level. All Potholes are required to be patched within 24 
hours from the time that the pothole is reported to the contractor. 
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CHAPTER 11.3 GUIDE BLOCKS AND KILOMETRE MARKER 
 
Add the following new payment item. 
 
PSC11.3 MEASUREMENT AND PAYMENT 
 
Item   Unit 
 
PSC11.3.4 Repainting of Kilometre Post  Number (No) 
 
The unit of measurement shall be the number of Kilometre posts painted. 

 
The tendered rate shall include full compensation for all labour and material and painting, as may be 
necessary for completing the work in accordance with the details shown on the drawings (SD1003/B). 
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Add the following new chapter. 
 
CHAPTER 15.1 CHEMICAL CONTROL OF UNDESIRABLE VEGETATION 
 
PS PART A: SPECIFICATION 

 
PSA15.1.1 SCOPE 
 
This specification covers the chemical eradication of declared and undesirable vegetation as well as the 
chemical control of vegetation growth, through the application of herbicide. 
 
PSA15.1.2 EXECUTION OF WORK  
 
The Contractor’s attention is drawn to the requirement that, prior to carrying out any spraying with herbicide, 
he/she, together with 3 assistants, shall be required to attend a 3- to 5-day accredited training workshop. 
 
The registered Contractor shall be at the site of application at all times during spraying and shall ensure that 
no damage is caused to other plants inside or adjacent to the treated areas as a consequence of the 
application of herbicides. 
 
Application shall not be carried out in high winds or wet weather. 
 
The Contractor shall assess the number of different types of places where application of chemicals will be 
required and to make provision accordingly for the fluctuating chemical demand per section of road.  The 
herbicide shall be strictly applied at the rate recommended by the manufacturer. 
 

a. Control of vegetation growth 
 

Subject to approval by the Engineer beforehand, spraying shall be executed in the following 
designated areas: 
 

i. Shoulder weed spray shall involve the spraying of a 300 mm wide strip of herbicide, 100mm 
of which will be on the surfaced shoulder and 200 mm on the gravel shoulder; 

ii. Vegetation under guard-rails shall be controlled by spraying under the guard-rail to a 
minimum width of 500 mm; 

iii. Openings, cracks and joints between the road pavement and concrete, on joints and cracks 
of concrete drainage channels as well as between paving stones and concrete blocks, to a 
minimum width of 100 mm; 

iv. Up to a minimum distance of 300mm around the poles at kilometre markers, road signs and 
guard-rail posts;  

v. On block paved areas; and 
vi. Between the road and the road reserve fence or neighbouring fence or wall. 

  
b. The eradication of undesirable vegetation 

 
The eradication of declared and undesirable vegetation shall take place in the road reserve over the 
whole length of the section of road involved and may include localised patches of noxious weeds, 
invader plants and other undesired vegetation. 
 
The Contractor shall ensure that no damage whatsoever is caused to any plants inside or adjacent 
to the areas treated because of the application of the herbicides, either during or after application.  
This also includes areas outside the road reserve. 
 
Below is a list of preferred chemicals to be used in the various applications. 

Verge Application 

Product Active ingredients: 

Tumbleweed (L4781) Glyphosate 240g/L 

Invade (L10093) Imazapyr 250g/L 
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Outpace Flo (L4760) 
Simazine 250g/L + Terbuthylazine 

250g/L 

Booster AS (L6182) Ammonium Sulphate 500g/L 

Noxious weed Control 

Frixon (L8399) Fluroxypyr 200g/L 

Picloram (L8299) Picloram 240g/L 

Viroaxe (L6663) Triclopyr 480g/L 

Ambition (L7678) Metsulfuron - Methyl 600g/L 

Booster Oil (L6148) Vegetable Oil 851g/L 

Cutstump Treatment 

Invade (L10093) Imazapyr 250g/L 

Booster Oil (L6148) Vegetable Oil 851g/L 

Dye (Stump marker) Pigment dye 

 
Prior to commencement with application of any herbicide, a registration document from the 
Department of Agriculture must be provided to the Employers Agent for each chemical to be used. 
The Employers Agent will approve the use of the specific chemical prior to commencement. 
 

PSA15.1.3 ACCEPTANCE CRITERIA 
 

Eradication of undesired vegetation shall be carried out as specified and to the satisfaction of the Engineer.  
The herbicide shall be applied at the correct rate to prevent re-growth and the application confined to the 
undesired vegetation. 
 
Areas shall be left neat and tidy and all vegetation cuttings removed unless otherwise instructed. 
 
PSA15.1.4 CONSTRUCTION EQUIPMENT 

 
Vegetation shall be eradicated using knapsacks or portable weed-spray machines. 
 
It is important that the equipment be in good working condition.  The equipment shall distribute the herbicide 
evenly without spilling.  The nozzle shall be able to move close to the ground in order to prevent mist spray 
blowing away and killing plants which gave to be maintained.  The equipment shall also be safe for the workers 
as well as for the travelling public. The Contractor shall ensure that all persons dealing with herbicides are 
supplied with hats, gloves, boots, goggles, face masks and safety vests and that they always wear them whilst 
working.  
 
PS PART B: MEASUREMENT AND PAYMENT 
 
Add the following payment items: 
 
Item   Unit 
 
PSC15.1.1: Chemical Control of undesirable vegetation 
 

a) Shoulder Weed Spray: 300mm wide meter (m) 

b) Under Guardrails: 500mm wide meter (m) 

c) Openings, crack and joints: 100mm wide meter (m) 

d) Around poles, Kilometre markers, road signs, guardrail posts. The area around the signs and 
kilometre posts are required to be a 2m radius.  number (No) 

e) Blocked paved and other paved areas square meter (m2) 

f) Along the Road Reserve 
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i. Isolated Areas square meter (m2) 

ii. Dense areas (areas more than 20% infested)hectare (ha)The unit of measurement for sub-
items PSC15.1.1(a) to (c) shall be the metre of control of weeds to the specified width. 

 
The unit of measurement for sub-items PSC15.1.1(d) shall be the number of poles, road markers, road signs 
and guard-rail posts sprayed around. 
 
The unit of measurement for sub-items PSC15.1.1(e) and (f) shall be the square metre of control of vegetation 
and eradication of weeds.   
 
The unit of measurement for sub-item PSC15.1.1(g) shall be the hectare of control of vegetation and 
eradication of weeds.  The areas will be measured by dense hectare (the percentage of infestation per 
hectare).  For payment, the rate per hectare will be that multiplied by the percentage infestation.  
 
The tendered rates shall include full compensation for all labour, equipment and minor material (herbicide 
shall be supplied by the Employer) required for control of vegetation and eradication of weeds in accordance 
with the manufacturer’s specifications and inclusive of any costs arising from restricted working conditions 
due to the nature of the site or traffic flow.  
 
Payment shall be made as follows: 
 

(a) 60% shall be payable when visible results are obtained 
(b) The remaining 40% shall be payable when at least 90% of the treated vegetation has been 

controlled in the opinion of the Engineer 
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C3.3: PARTICULAR SPECIFICATIONS 
 
In addition to the Standard Specifications and the Project Specifications, the following Particular 
Specifications shall apply to this contract and are bound in hereafter: 
 
PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION  .................................................  C75 

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ..................................................  C81 

PART E: EXPANDED PUBLIC WORKS PROGRAMME................................................................  C91 
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3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION 
 
 
 



Province of KwaZulu-Natal  Contract No. ZNB02386/00000/00/KWA/INF/24/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C76 

PART C:  ENVIRONMENTAL MANAGEMENT SPECIFICATION 
 

 
C1. SCOPE 
 
The Employer recognises environmental management as a key component of road infrastructure 
development and as part of its environmental policy has developed this environmental management 
specification as a tool for continual improvement in environmental performance. 

 
This environmental management specification prescribes the methods by which proper environmental 
controls are to be implemented by the Contractor. The duration over which the Contractor’s controls shall be 
in place cover the construction period of the project as well as the limited time after contract completion 
defined by the General Conditions of Contract 2015 as the Defects Notification Period (maintenance period). 

 
C2. ENVIRONMENTAL MANAGEMENT PLAN  
 
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict 
compliance with the Environmental Management Plan (EMP) guidelines is required.  The purpose of the EMP 
is to: 
 

�ƒ Encourage good management practices through planning and commitment to environmental 
issues, 

�ƒ Provide rational and practical environmental guidelines to: 
(i) Minimise disturbance of the natural environment, 
(ii) Prevent pollution of land, air and water, 
(iii) Prevent soil erosion and facilitate re-vegetation. 

�ƒ Adopt the best practicable means available to prevent or minimise adverse environmental impact, 
�ƒ Develop waste management practices based on prevention, minimisation, recycling, treatment or 

disposal of wastes, 
�ƒ Train employees and contractors with regard to environmental obligations. 

 
C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 
 
The Contractor is responsible for the implementation of this EMP to ensure sound environmental management 
during the construction phase of a project. 
 
The Contractor shall receive and implement any instruction issued by the Employer’s Agent relating to 
compliance with the EMP including the removal of personnel or equipment.  
 
Compliance with the provisions contained herein or any condition imposed by the environmental approvals, 
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The 
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the 
Employer’s Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall be 
given, in writing, at least fourteen days before the commencement of any construction activity clearly setting 
out reasons for the nomination, and with sufficient detail to enable the Employer’s Agent to make a decision. 
 
Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the 
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the 
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer’s Agent. 
 
In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation whenever 
the Contractor is subjected to regular environmental audits. 
 
 
C4. TRAINING AND INDUCTION OF EMPLOYEES 

 
The Contractor has a responsibility to ensure that all those people involved in the project are aware of and 
familiar with the environmental requirements for the project (this includes subcontractors and local labour).  
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers. 
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C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK 
 
Any complaints received by the project team from the public will be recorded.  The complaint should be 
brought to the attention of the Construction Manager, who will respond.  
 
The following information must be recorded: 

�ƒ Time, date and nature of the complaint, 
�ƒ Type of communication (telephone, letter or email), 
�ƒ Name, contact address and telephone number of the complainant, 
�ƒ Response and investigation undertaken, and 
�ƒ Actions taken and by whom. 

 
All complaints received will be investigated and a response given to the complainant within 14 days. 
 
All environmental incidents occurring on the site will be recorded.  The following information will be provided: 

�ƒ Time, date, location and nature of the incident, and 
�ƒ Actions taken and by whom. 

 
C6. SITE CLEANLINESS AND NEATNESS 
 

�ƒ Location of a construction camp is to be approved by the Employer’s Agent and is to be restored 
to its previous condition after completion of construction. 

�ƒ The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar approved. 
�ƒ All materials, equipment, plant and vehicles must be stored within the construction camp. 
�ƒ A dedicated area must be made available for construction staff to change and store their personal 

belongings. 
 

C7. ACCESS 
 

�ƒ Access to existing roads, schools, buildings, shops and residential properties must not be impeded 
during construction. 

�ƒ Access roads utilised by the Contractor must be maintained in good condition. 
 
C8. BORROW PITS 
 

�ƒ Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral 
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS). 

�ƒ Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage. 
�ƒ Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and DWS. 

 
C9. DUST CONTROL / AIR QUALITY 
 

�ƒ Dust suppression measures must be implemented during construction by ensuring that all 
surfaces prone to dust generation are kept damp (e.g. use of water tanker). 

�ƒ Ensure that vehicles and equipment are in good working condition and that emissions are not 
excessive. 

�ƒ Special care must be taken in areas where the route passes close to schools and residential areas. 
�ƒ The speed of construction vehicles must be reduced. 

 
 
C10. FAUNA 
 

�ƒ Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals 
encountered during construction. 

 
C11. FIRE PREVENTION AND CONTROL 
 

�ƒ Smoking is prohibited in the vicinity of flammable substances. 
�ƒ The Contractor must ensure that fire-fighting equipment is available on site, particularly where 

flammable substances are being stored or used, and that construction staff are aware of where it 
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is kept and how it is operated. 
�ƒ Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent 

property owners’ lands. 
 

C12. GRAVE SITES 
 

�ƒ Grave sites in close proximity to the road must not be disturbed during construction.  
 
C13. MATERIALS HANDLING AND SPILLS MANAGEMENT 
 

�ƒ Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be stored 
in a designated area at the campsite. 

�ƒ The storage containers/facilities (including any diesel or petrol tanks) must be placed on an 
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage 
does not pollute the environment. 

�ƒ Workers must at all times be made aware of the health and safety risks associated with any 
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with appropriate 
protective clothing/equipment in case of spillages or accidents. 

�ƒ Ensure all staff and contractors undergo relevant training in the maintenance of equipment to 
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals. 

�ƒ Any spill of potentially hazardous materials must be cleaned up immediately (potentially hazardous 
materials on site include paint, oil, grease, fuel and turpentine). 

�ƒ The area of contaminated soil or spill must be deposited into the hazardous waste container(s). 
�ƒ The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills.  The 

absorbent must be stored in a designated area and be available for inspection. 
�ƒ All spills are to be recorded in the environmental incident book. 

 
C14. NOISE  
 

�ƒ Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday, 
unless otherwise approved by the appropriate competent person in consultation with adjacent 
landowners/affected persons. 

�ƒ All equipment, vehicles and machinery must be in good working condition and be equipped with 
sound mufflers if necessary. 

�ƒ Construction staff must be trained and made aware of not creating unnecessary noise such as 
hooting and shouting. 

 

C15. POLLUTION CONTROL 
 

�ƒ Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances 
must be avoided. 

�ƒ All construction vehicles are to be maintained in good working order so as to prevent soil or water 
pollution from oil, fuel or other leaks, and to reduce noise pollution. 

 
C16. RIVERS AND STREAMS 
 

�ƒ During construction of bridge structures, there must be no obstruction of the water flow of rivers 
and streams. 

�ƒ Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation 
occurring. 

�ƒ Erosion control measures must be employed both during and after construction. 
�ƒ No impediments to natural surface water flow, other than approved erosion control measures, 

must occur. 
 

C17. SAFETY 
 

�ƒ Safety measures, such as detour signs, must be implemented during construction to ensure the 
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction 
work. 

�ƒ Special care must be taken in the vicinity of schools to ensure the safety of children wishing to 
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cross the road under construction. 
�ƒ The relevant signage (e.g. speed control signs) must be erected alongside the road during the 

operation phase in order to control traffic. 
�ƒ Accommodation must be made for pedestrian pathways alongside the road during the construction 

and operation phases.  
 

C18. SOIL MANAGEMENT 
 

�ƒ Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil 
erosion. 

�ƒ Erosion should be minimised by the construction of meadow drains and the planting of indigenous 
vegetation on the side slopes and drains to reduce flow velocity of storm water. 

�ƒ Spoil from cuts may be used in existing erosion gullies. 
�ƒ Stone pitching and gabions should be constructed at pipe culvert outlets. 
�ƒ Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be 

removed together with the contaminated soil. 
�ƒ If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill.  The 

contaminated soil should be disposed of in an appropriate container, depending on its 
classification. 

�ƒ Servicing and refuelling of vehicles must only be carried out at the construction camp. 
 

C19. WORKER CONDUCT 
 
Code of Conduct for Construction Personnel: 

 
�ƒ Do not leave the construction site untidy and strewn with rubbish which will attract animal pests. 
�ƒ Do not set fires. 
�ƒ Do not cause any unnecessary, disturbing noise at the construction camp/site or at any designated 

worker collection/drop off points. 
�ƒ Do not drive a construction-related vehicle under the influence of alcohol. 
�ƒ Do not exceed the national speed limits on public roads or exceed the recommended speed limits 

on the site. 
�ƒ Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles 

must be reported and repaired as soon as possible). 
�ƒ Do not litter along the roadsides, including both the public and private roads. 
�ƒ Do not pollute any water bodies (whether flowing or not). 
�ƒ No member of the construction team is allowed to enter the areas outside the construction site. 

 
C20. TRAFFIC DISTURBANCES AND DIVERSIONS 
 

�ƒ Any traffic diversions must be undertaken with the approval of all relevant authorities and in 
accordance with all relevant legislation. 

�ƒ Wherever possible, traffic diversion must only take place on existing disturbed areas and remain 
within the existing road reserve. 

�ƒ Traffic diversion routes must be rehabilitated after use. 
 
C21. VEGETATION 
 

�ƒ Only vegetation falling directly on the route must be removed where necessary. 
�ƒ Alien vegetation within the road reserve must be eradicated, and management measures must be 

implemented for future control of these species. 
�ƒ Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during 

construction must be replaced with indigenous vegetation after construction has been completed. 
 
C22. WASTE MANAGEMENT 
 

�ƒ All general, non-hazardous waste must be placed in a skip container and disposed of at a registered 
waste disposal site.  

�ƒ The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained 
and in working order. 
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�ƒ No disposal, or leakage, of sewage must occur on or near the site. 
�ƒ All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored 

in leakproof containers and disposed of at a registered hazardous waste disposal site. 
�ƒ The contents of waste storage containers must, under no circumstances, be emptied to the 

surrounding area.  In general, littering, discarding or burying of any materials is not allowed on site or 
along the route. 

�ƒ Adequate waste receptacles must be available at strategic points around the construction camp and 
site for all domestic refuse and to minimise the occurrence of littering. 

�ƒ Concrete rubble must be collected and disposed of as directed by the Employer’s Agent. 
�ƒ Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete 

packets) on completion of the day’s work. 
�ƒ Any spill around the container(s) should be treated as per clause C13 and C18. 

 
C23. MEASUREMENT AND PAYMENT 
 
The contractor shall make provision in the various rates and prices for all costs related to the environmental 
management specification and measures required in terms of legislation.  Provision is made in item B13.02 
of the Bill of Quantities for the contractor’s general obligations, risks and liabilities in accordance with the 
environmental management specification. 
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C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
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PART D:  OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 
D1. SCOPE 
 
This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe 
and healthy working environment for all employees, subcontractors, the Employer, the Employer’s Agent, 
inspectors and all other persons entering the site of works. 

 
This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85 
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all 
other safety codes and specifications referred to in the said Act and Construction Regulations. 

 
In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as 
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with all 
provisions of OHSA 1993 and the Construction Regulations 2014. 

 
This specification and the Contractor’s own Health and Safety Plan as well as the Construction Regulations 
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the Employer’s 
Agent, the Construction Health and Safety Agent, subcontractors, employees, representatives of trade unions 
and any other persons entering the site of works. 

 
D2. DEFINITIONS 
 
For the purpose of this contract the following shall apply: 

 
D2.1  “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a 
representative for the Employer in managing health and safety on a construction project for the Employer and 
who has satisfied the registration criteria of the SACPCMP to perform the required functions. 

 
D2.2 “Contractor” where used in the contract documents and in this specification, means the Contractor 
as defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as “principal 
contractor” as defined in the Construction Regulations 2014. “Contractor” and “principal contractor” are 
therefore interchangeable and shall be read in the context of the relevant document. 

 
In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and 
“subcontractor” respectively. 

 
For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without 
derogating from his status as an employer in his own right. 
 
D2.3 “Employer” where used in the contract documents and in this specification, means the Employer as 
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” as 
defined in the Construction Regulations 2014.  “Employer” and “client” are therefore interchangeable and 
shall be read in the context of the relevant document. 
 
D2.4 “�(�P�S�O�R�\�H�U�¶�V���$�J�H�Q�W” where used in this specification, means the Employer’s Agent as defined in the 
General Conditions of Contract 2015. 
 
D3. �(�0�3�/�2�<�(�5�¶�6���%�$�6�(�/�,�1�(���5�,�6�.���$�6�6�(�6�6�0�(�1�7 

 
D3.1 Risk information 
 
The information presented in this clause is based on the Employer’s baseline risk assessment prepared 
specifically for this contract. 

 
This information describes the type of work required in terms of this contract that will be accompanied by 
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and 
review in terms of the Health and Safety Plan and risk assessments. 

 
This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in 
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preparing their tender submissions, and to the successful Contractor as a basis for the preparation of the site-
specific risk assessments to be performed by the Contractor in terms of Construction Regulation 9. 

 
Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during 
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk 
assessment, including those that may arise from specific methods of construction employed by the Contractor, 
and shall make due allowance in their tendered rates and prices for all costs related to complying with the 
provisions of the Act and Construction Regulations. 

 
This information is given in good faith for the guidance of Tenderers, and no additional payment shall be made 
as a result of any inaccuracies, discrepancies or omissions contained therein. 
 
D3.2 Baseline risk assessment 
 
The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared 
by the Employer in terms of Construction Regulation 5(1)(a). 
 
D3.3 Guidelines for construction and maintenance projects under Covid-19 Lockdown 
 
The Employer has prepared guidelines which set out the key principles and minimum requirements that define 
responsible, healthy and safe operations for road construction operations under COVID-19 Lockdown 
conditions, for the Contractor to comply with. In addition, the Contractor shall comply with any new COVID-
19 Regulations issued by Government. 
 
The guidelines have been included as Annexure A at the end of this Project Document.   
 

 
D4. APPLICATION FOR CONSTRUCTION WORK PERMIT 

 
Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30 days 
before commencement of the work and in accordance with the requirements of Construction Regulation 3, 
apply to the Provincial Director of the Department of Labour in writing for a construction work permit to perform 
construction work. The Employer’s application must be done in a form similar to Annexure 1 of the 
Construction Regulations, and submitted with the required documentation, some of which the Contractor shall 
provide as stated in the Contract Data. 
 
A copy of the construction work permit must be kept on site in the occupational health and safety file, available 
for inspection by inspectors, the Employer, the Employer’s Agent, the Construction Health and Safety Agent, 
subcontractors, employees, representative trade unions and any other persons on the site. The Provincial 
Director will assign a site-specific number for each construction site, which must be conspicuously displayed 
at the main entrance to the site.    

 
D5. NOTIFICATION OF CONSTRUCTION WORK 
 
Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before 
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify the 
Provincial Director of the Department of Labour of the intention to carry out the construction work, using the 
pro forma form included as Annexure 2 to this Health and Safety Specification. 

 
A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the 
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative 
trade unions and any other persons on the site.  A copy of the notification form shall also be kept on the health 
and safety file, and a further copy shall be forwarded to the Employer for his records. 
 
D6. HEALTH AND SAFETY PLAN 
 
Before commencement of any construction work, the Contractor shall prepare a project specific Health and 
Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety 
Specification. 
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The Health and Safety Plan must include a risk assessment performed and recorded in writing by a competent 
person as required in terms of Construction Regulation 9.  The risk assessment shall identify and evaluate 
the risks and hazards that may be expected during the execution of the work under the contract, and it shall 
include a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and 
hazards identified. 

 
The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the 
Employer’s Agent, subcontractors, employees, representative trade unions, and health and safety 
representatives and committee members, and must be monitored and reviewed periodically by the Contractor. 
 
D7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 
 
D7.1 Appointments 

 
The Contractor shall appoint in writing all employees. 

 
The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance with 
the requirements of Construction Regulation 7. 

 
D7.2 Health and safety induction training 

 
No person shall be allowed or permitted to enter the site of the works unless such person has undergone 
health and safety induction training pertaining to the hazards prevalent on the site. 

 
The Contractor shall ensure that all employees under his control, including subcontractors and their 
employees, undergo health and safety induction training by a competent person before commencement of 
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4). 

 
The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and 
are provided with the necessary personal protective equipment in compliance with Construction Regulation 
7(6). 

 
D7.3 Medical certificate of fitness 

 
The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid 
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable. 
 
D8. APPOINTMENT OF SAFETY PERSONNEL 
 
D8.1 Construction manager 

 
Refer to Construction Regulation 8(1), (2), (3) and (4). 

 
The Contractor shall appoint a full-time Construction Manager with the duty of managing all the construction 
work on the site, including the duty of ensuring occupational health and safety compliance. 

 
The Contractor may also have to appoint one or more assistant construction managers to assist the 
Construction Manager where justified by the scope and complexity of the works. 

 
D8.2 Construction health and safety officer 

 
Refer to Construction Regulation 8(5) and (6). 

 
Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the 
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist in 
the control of all health and safety related aspects on the site.  The construction health and safety officer shall 
be registered as required by the Chief Inspector of the Department of Labour and shall have the necessary 
competencies and resources to assist the Contractor. 

 
D8.3 Construction supervisor 
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Refer to Construction Regulation 8(7), (8), (9) and (10). 

 
The Contractor shall appoint a construction supervisor responsible for construction activities and ensuring 
occupational health and safety compliance on the construction site. 

 
The Contractor may also have to appoint one or more competent employees to assist the construction 
supervisor where justified by the scope and complexity of the works. 

 
D8.4 Health and safety representatives 

 
In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act 
for the execution of the contract, shall appoint a health and safety representative whenever he has more 
than 20 employees in his employment on the site of the works.  The health and safety representative must be 
selected from employees who are employed in a full-time capacity at a specific workplace. 

 
The number of health and safety representatives for a workplace shall be at least one for every 50 employees. 

 
The function of health and safety representative(s) will be to review the effectiveness of health and safety 
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration 
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at 
work, to make representations to the employer (Contractor) or inspector on general matters affecting the 
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to 
participate in consultations with inspectors and to attend meetings of the health and safety committee. 

 
D8.5 Health and safety committee 

 
In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more 
health and safety committees where there are two or more health and safety representatives at a workplace.  
The persons selected by the Contractor to serve on the committee shall be designated in writing. 

 
The function of the health and safety committee shall be to hold meetings at regular intervals but at least once 
every three months, to review the health and safety measures on the contract, to discuss incidents related to 
health and safety with the Contractor and the inspector, to make recommendations regarding health and 
safety to the Contractor and to keep record of recommendations and reports made by the committee. 

 
D8.6 Competent persons 

 
The Contractor shall appoint in writing designated competent employees and/or other competent persons as 
required by the Act and Regulations.  Such appointments shall be in accordance with the relevant applicable 
sections of the Act and Regulations as determined by the requirements of the contract. 

 
A competent person may be appointed for more than one part of the construction work with the understanding 
that the person must be suitably qualified and able to supervise at the same time the construction work in all 
the work situations for which he has been appointed. 

 
The appointment of competent persons to supervise parts of the construction work does not relieve the 
Contractor from any of his responsibilities for compliance with all requirements of the Construction 
Regulations. 
 
D9. RECORDS AND REGISTERS 
 
The Contractor shall keep records and registers related to health and safety on site as required by the relevant 
applicable sections of the Act and Regulations as determined by the requirements of the contract.  Such 
records and registers shall be available for periodic inspection by inspectors, the Employer, the Employer’s 
Agent, the Construction Health and Safety Agent, subcontractors, employees and representatives of trade 
unions. 
 
D10. �&�2�1�7�5�$�&�7�2�5�¶�6���5�(�6�3�2�1�6�,�%�,�/�,�7�,�(�6 
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For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA 
1993), which means that the Contractor has the status of employer in his own right in respect of the contract.  
The Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act 
(OHSA 1993) and the Construction Regulations 2014. 

 
Before commencement of work under the contract, the Contractor shall enter into an agreement with the 
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and Safety 
Act No. 85 of 1993’, to confirm his status as mandatary (employer) for the contract under consideration. 

 
The Contractor is advised in his own interest to make a careful study of the Act and the Construction 
Regulations, as ignorance of the Act and the Regulations will not be accepted in any proceedings 
related to non-conformance to the Act and the Regulations. 
 
D11. MEASUREMENT AND PAYMENT 
 
It is a condition of this contract that contractors who submit tenders for this contract shall make provision in 
their various tendered rates and prices for all costs related to the health and safety measures required in 
terms of the Act and Regulations during the construction process. 

 
(a) Health and safety plan 

 
The Contractor shall assess the risks associated with the Works when preparing the health and safety plan. 
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated, 
full time health and safety officer, carrying out all the required site health and safety training and briefings, 
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all 
transport, personal protection safety items, other health and safety equipment, safety notices and any other 
health and safety related items that are required on site. Provision is made for the costs of preparing and 
implementing the health and safety plan in item B13.03 of the Bill of Quantities. 
 
(b) Safety appointments 

 
No separate additional payment will be made to cover the costs related to persons appointed as required in 
terms of the Act and Regulations to fulfil the various health and safety functions.  Such persons include the 
Construction Manager, any assistant construction managers, the construction health and safety officer, the 
construction supervisor, any assistant construction supervisors, health and safety representatives, health and 
safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6 above.  The 
Contractor shall therefore make provision in the various tendered rates and prices for all costs related to such 
persons, and for which no separate additional payment will be made except to the extent provided in item 
B13.03 of the Bill of Quantities. 
 
(c) Records and registers 

 
The keeping of records and registers related to health and safety on site as described in clause E9 above 
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in the 
Contractor’s various tendered rates and prices, and for which no separate additional payment will be made 
except to the extent provided in item B13.03 of the Bill of Quantities. 

 
(d) Medical certificates 

 
No separate additional payment will be made to cover the costs related to obtaining the medical certificates 
of fitness required for every employee, including subcontractors and their employees, issued in compliance 
with Construction Regulation 7(1)(g) or 7(8) as applicable.  The Contractor shall therefore make provision in 
the various tendered rates and prices for all costs related to such medical certificates, and for which no 
separate additional payment will be made except to the extent provided in item B13.03 of the Bill of Quantities. 
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ANNEXURE 2 
 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 
(Regulation 4 of the Construction Regulations, 2014) 

 
NOTIFICATION OF CONSTRUCTION WORK 

 
 

1. (a) Name and postal address of principal contractor: 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

 (b) Name and telephone number of principal contractor’s contact person: 

  

.........................................................................................................................................  

2. Principal contractor’s compensation registration number: 

  

  

3. (a) Name and postal address of client: 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

 (b) Name and telephone number of client’s contact person or agent: 

  

.........................................................................................................................................  

4. (a) Name and postal address of designer(s) for the project: 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

 (b) Name and telephone number of designer’s(s’) contact person(s): 

  

.........................................................................................................................................  

  

.........................................................................................................................................  

5. Name and telephone number of principal contractor’s construction manager on site appointed 

in terms of regulation 8(1): 
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 ..................................................................................................................................................  

6. Name(s) of principal contractor’s assistant construction manager(s) on site appointed in terms 

of regulation 8(2): 
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ANNEXURE 2 - Continued 

 

 

7. Exact physical address of the construction site or site office: 

  

  

  

  

  

  

8. Nature of the construction work: 

  

  

 

 ..................................................................................................................................................  

 

 ..................................................................................................................................................  

9. Expected commencement date:  

  

10. Expected completion date:  

 ..................................................................................................................................................  

11. Estimated maximum number of persons on the construction site: 

 Total:   ..................................  Male:   ................................  Female:  

 .............................................  

12. Planned number of contractors on the construction site accountable to principal contractor: 

 

 ..................................................................................................................................................  

13. Name(s) of contractors already selected: 

 

 ..................................................................................................................................................  

 

 ..................................................................................................................................................  

 

 ..................................................................................................................................................  

 _____________________________________________________________________________  
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 .......................................................................   ..............................................................  

Principal Contractor    Date 

 

 .......................................................................   ..............................................................  

Client�¶�V���$�J�H�Q�W (where applicable)    Date 

 

 .......................................................................   ..............................................................  

Client     Date 

 

�x THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF 
LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE. 
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C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART E: EXPANDED PUBLIC WORKS PROGRAMME 
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PART E:  EXPANDED PUBLIC WORKS PROGRAMME 
 
E1. SCOPE 
 
This part provides the specifications with regard to the following: 
 
(a) The Expanded Public Works Programme (EPWP) 
 
The Contractor shall be required to participate in job creation (employment of local labour) by executing 
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, 
who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home 
Affairs (only one such foreigner may be employed on any project).  Such local labour shall be the targeted 
participants in the EPWP. 
 
Furthermore, in order to avoid duplication of training facilities, the provision of training facilities for all 
structured training, shall be measured and paid for in terms of the pay items provided in this Part E. 
 
E2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP) 
 
E2.1 Labour enhanced construction, supervision and management for the Expanded Public Works 

Programme (EPWP) 
 
The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs.  In 
the case of the infrastructure sector, existing government expenditure is realigned using labour enhanced 
technologies to create job opportunities.  This involves the use of both labour and construction equipment, 
where labour is preferred and construction equipment is used appropriately. 
 
All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented using 
labour enhanced construction methods to the extent economically feasible, in accordance with the “Guidelines 
for the Implementation of Labour-Enhanced Infrastructure Projects under the Expanded Public Works 
Programme (EPWP) Third Edition 2015”. 
 
The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public 
Works (http://www.epwp.gov.za/). 
 
Items scheduled for labour-intensive construction are marked with the letters “LI” in the bill of quantities in the 
manner described in C2.1 Pricing Assumptions. 
 
Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and 
management staff that have completed the required Skills Programme in terms of Appendix C of the 
aforementioned guidelines: 
 
(a) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering 

Construction Processes”; 
 
(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction 

Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF 
level 5 or 7. 

 
In addition to their normal supervisory and management functions, the aforementioned supervisory and 
management staff shall also be responsible for setting the workers’ daily tasks in accordance with 
labour-enhanced construction principles, and for ensuring that the EPWP job creation reporting data is 
accurately recorded on a daily basis and compiled and submitted to the Employer each month in accordance 
with clause E4 of this PART E. 
 
E2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP) 
 
The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public 
Works Programme (EPWP) shall be implemented in accordance with: 
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(a) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works 
Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the 
Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette 
No. 34032 of 18 February 2011); and 

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic 
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of 
4 May 2012. 

 
The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers 
employed in elementary occupations on an Expanded Public Works Programme (EPWP).  These terms and 
conditions do not apply to persons employed in the supervision and management of an Expanded Public 
Works Programme (EPWP). 
 
The above documents can be downloaded from the EPWP website of the Department of Public Works 
(http://www.epwp.gov.za/). 
 
E2.3 Persons to be employed under the Expanded Public Works Programme (EPWP) 
 
All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance 
with prevailing legislation. 
 
The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the Community 
Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and the 
employment opportunities thereby presented. 
 
The Contractor shall determine the minimum education level / skills required to undertake the works specified.  
In consultation with the PLC and the War Room convener for each relevant ward, selection of the local labour 
shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled through the War 
Room for each ward.  The list obtained from the OSS database must be accompanied by a letter from the 
War Room convener confirming that all the information provided was sourced from the War Room and that 
all listed incumbents reside within the relevant ward.  The Contractor must maintain records of household 
profiles as part of the portfolio of evidence for selection.  Selection shall be based on the minimum education 
level / skills required and the most-needy households, as determined by the household profiling.  Preference 
shall be given for at least one person from each household in the community to be employed before further 
persons are considered for selection. 
 
The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (unskilled or 
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in possession 
of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any 
project), shall include for a minimum allocation of: 
 
(a) 60% women; 

(b) 55% youth who are between the ages of 18 and 35; and 

(c) 2% persons with disabilities. 
 
All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor. 
 
The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure the 
effective supervision of the labour-enhanced works for all LI activities undertaken on this project: 
 
 Minimum supervisor to worker ratio = 1:10 
 
E2.4 Contract of employment with persons employed under the Expanded Public Works 

Programme (EPWP) 
 
The Contractor shall enter into a formal contract of employment with each person employed under the 
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the 
end of this PART E of section 3.3 Particular Specifications. 
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The Contractor shall note that all such formal contracts of employment entered into with persons employed 
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the 
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year. 
 
E2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP) 
 
The Contractor shall be contractually obliged to: 
 

(a) brief EPWP workers on the conditions of employment; 

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of 
the Employment Agreement; 

(c) keep personnel files for all EPWP workers and make copies available to the Employer if and when 
requested; and 

(d) ensure that payments to EPWP workers are made in accordance with Government Notice No. R347. 
 
The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the 
gazetted rate: 
 

(i) per task (for task-rated workers); or  
 

(ii) per day (for time-rated workers).  
 
During those periods when an EPWP worker is engaged in formal classroom training (other than in-service 
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the Ministerial 
Determination for the Expanded Public Works Programme.   
 
Tasks set by the Contractor shall be such that: 
 
(a) the average EPWP worker completes 5 tasks per week in 40 hours or less; and 

(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less. 
 
The Contractor shall revise the time taken to complete a task whenever it is established that the time taken 
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above. 
 
E2.6 Training of persons employed under the Expanded Public Works Programme (EPWP) 
 
The training of persons employed under the Expanded Public Works Programme (EPWP) is described in 
clause E4 below. 
 
E2.7 �&�R�Q�W�U�D�F�W�R�U�¶�V�� �R�E�O�L�J�D�W�L�R�Q�V�� �W�R�Z�D�U�G�V�� �S�H�U�V�R�Q�V�� �H�P�S�O�R�\�H�G�� �X�Q�G�H�U�� �W�K�H��Expanded Public Works 

Programme (EPWP) 
 
Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work to 
be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following 
functions with respect to the EPWP workers: 
 
(a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases 

Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation 
Commissioner such amounts as are due in terms of the Act; 

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as 
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment 
Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon 
request; 

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as 
stipulated in the participant contract of employment; 

(d) implement health and safety procedures with respect to the participants, ensuring that the health and 
safety regulations are adhered to; 

(e) ensure that all participants receive induction on site safety prior to commencing with work on site; 
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(f) provide all participants with the necessary protective clothing and equipment as required by law for 
the specific tasks in which the participants are involved, in addition to the branded overalls stipulated 
for EPWP workers; 

(g) provide safe on-site storage facilities for apparel and tools issued to the participants; 
(h) assist in the assessment of participants with regard to their competencies; 
(i) provide overall supervision and day-to-day management of participants; and 
(j) implement strict quality control to ensure that the work carried out by the participants is of the required 

standard, and, where necessary, to train and mentor the participants to assist them in achieving the 
standards required. 

 
E2.8 Apparel and tools for persons employed under the Expanded Public Works Programme 

(EPWP) 
 
The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with 
the requirements arising from PART D: OHSA 1993 Health and Safety Specification and the Contractor’s site-
specific health and safety plan and accompanying risk assessments. 
 
Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall include 
branded EPWP markings in accordance with the attached branding requirements. 
 
PPE shall comprise the following: 
 
(a) Compulsory PPE issued to all EPWP workers for use during general work activities: 
 

(i) Protective overalls (two sets), Pentone Yellow in colour, with EPWP branding; 
(ii) Lime green reflective safety vest with EPWP branding; 
(iii) Protective footwear; and 
(iv) Protective gloves. 

 
(b) PPE issued to EPWP workers for specific activities where required in terms of the Contractor’s site-

specific health and safety plan and accompanying risk assessments, such as: 
  

(i) Protective headwear, green in colour, with EPWP branding; 
(ii) Protective eyewear such as spectacles and goggles; 
(iii) Protective face shields; 
(iv) Protective earplugs and earmuffs; 
(v) Respiratory masks; 
(vi) Disposable safety apparel; 
(vii) Kidney belts; 
(viii) Safety harnesses; and 
(ix) Any other protective equipment identified. 

 
The Contractor shall replace any item of issued PPE that becomes unserviceable. 
 
The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under 
the following circumstances: 
 

(i) where the employee requests the issue of additional PPE in excess of what is prescribed; 
(ii) where the employee has patently abused or neglected the issued PPE leading to early failure; 

or 
(iii) where the employee has lost the issued PPE. 

 
The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that 
they use the prescribed equipment. 
 
EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor.  
If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed 
PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for 
which the equipment was prescribed.  Under such circumstances an alternative solution shall be found, and 
this may include relocating or discharging the employee. 
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The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type required 
to carry out the assigned tasks safely and efficiently. 
 
The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools issued. 
 
The Contractor shall maintain the issued tools in a serviceable and safe working condition. 
 
The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them, 
using the storage facilities provided on site by the Contractor. 
 
No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant items 
of PPE in the specified colours with branded EPWP markings.  Furthermore, no separate payment shall be 
made for providing the EPWP workers with hand tools or for providing them with safe storage facilities on site 
for PPE and tools.  The Contractor shall therefore make provision for all costs related to providing the PPE, 
tools and safe storage facilities in the tendered rates and prices for the various items of work scheduled 
throughout the bill of quantities. 
 
E2.9 EPWP contract signboard 
 
The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this 
project is part of the Expanded Public Works Programme (EPWP).  Provision for the costs related to the 
provision, erection and subsequent removal of the contract signboard is made in pay item provided in chapter 
1.3 of the bill of quantities for this purpose. 
 
E2.10 Payment matters relating to the EPWP work 
 
E2.10.1 General 
 
No separate pay items shall be provided in terms of PART E of the bill of quantities for the construction work 
activities carried out by EPWP participants.  Payment for such work activities shall be made only indirectly, in 
terms of the pay items scheduled for the work activities in which such persons are engaged. 
 
Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing 
the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and 
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site 
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall 
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of 
quantities. 
 
E2.10.2 Payment for labour-enhanced components of the work 
 
Payment will be made for items which are designated for labour-enhanced construction in the bill of quantities 
only in those instances where such items are constructed using labour-enhanced methods. 
 
Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out 
using labour-enhanced methods will not be condoned and any Works so constructed will not be certified for 
payment.  Any non-payment for such Works shall not relieve the Contractor in any way from his obligations 
either in contract or in delict. 
 
During the course of construction, as a result of unforeseen site conditions or operating conditions 
encountered, it may happen that an item designated for labour-enhanced construction can no longer be 
carried out in a safe and economically feasible manner, either in full or in part, using labour-enhanced 
methods.  In such instances the Employer’s Agent shall, where necessary, order a variation in terms of clause 
6.3 of the of the General Conditions of Contract 2015 with respect to that portion of the item quantity that 
cannot be carried out using labour-enhanced methods. 
 
E2.11 Penalty applicable to any shortfall in the local labour content achieved 
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The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’s 
Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the Contract 
Price (adjusted to exclude penalties and value added tax). 
 
The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content 
stated in section C1.2.2 Data Provided by the Employer. 
 
In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local 
labour content for this project is due to quantitative underruns, the elimination of items contracted to local 
labour, or any other reason beyond the Contractor’s control which may be acceptable to the Employer, the 
Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 Special 
Conditions of Contract.  The financial penalty shall be calculated as follows: 
 
 P = 0,05 x [ (E - Eo)/100 ] x CA 
 
 where: 
 
 E is the specified minimum percentage for local labour content 

 Eo is the local labour content percentage which the Employer’s Agent certifies as being achieved 
upon completion of the contract 

 CA is the contract amount which is the Contract Price (adjusted to exclude penalties and value added 
tax) 

 P is the monetary value of penalty payable 
 
The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e., 
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content achieved. 
 
The evaluation of the Contractor’s achievement of the local labour content percentage shall be undertaken 
monthly by the Employer’s Agent, based on the accumulative achievements in comparison to the programmed 
utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving the Contract 
Participation Goal.  
 
Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical Completion, 
shall result in the financial penalty being applied as prescribed in this clause.  The Employer’s Agent shall 
make a final determination of the Contractor’s achievement of the Contract Participation Goal based on the 
value of the Final Payment Certificate. 
 
E3. NATIONAL YOUTH SERVICE (NYS) 
 
Note: The Contractor shall not be required to employ NYS workers in terms of this contract. 
 
The Employer requires the implementation of National Youth Service (NYS) programmes on this project. 
 
E3.1 The National Youth Service (NYS) programme 
 
The National Youth Service (NYS) programme aims to train young people and provide them with practical 
work experience.  The young people will be allocated tasks by the Contractor that will assist the Contractor 
with the execution of the contract. 
 
E3.2 Applicable labour laws 
 
The work to be undertaken on this contract by unskilled or semi-skilled workers under the National Youth 
Service (NYS) programme shall be implemented in accordance with the same Code of Good Practice and 
Ministerial Determination as described in clause F2.2 above for work to be undertaken under the Expanded 
Public Works Programme (EPWP). 
 
E3.3 �(�P�S�O�R�\�H�U�¶�V���S�U�R�M�H�F�W���P�D�Q�D�J�H�U 
 
The Contractor shall be required to liaise closely with the Employer’s project manager who is responsible for 
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the recruitment and training of the NYS workers. 
 
E3.4 Persons to be employed under the NYS programme 
 
For purposes of this contract, the Contractor shall be required to employ 10 youths aged between 18 and 35 
for a period of 6 months each under the NYS programme. 
 
The Employer’s project manager shall provide the Contractor with a list of the 10 youths to be employed and 
the training that each of these 10 youths have received to date, and only these 10 youths shall be employed 
by the Contractor under the NYS programme. 
 
E3.5 Contract of employment with persons employed under the NYS programme 
 
The Contractor shall enter into a formal contract of employment with each youth employed under the NYS 
programme, using the pro forma contract of employment attached at the end of this PART E of section 3.3 
Particular Specifications. 
 
E3.6 Employment of NYS workers 
 
The Contractor will be contractually obliged to: 
 
(a) employ all participants on the list provided by the Employer’s project manager; 
(b) brief NYS workers on the conditions of employment; 
(c) enter into a formal contract of employment with each NYS worker, which contract will form part of the 

Employment Agreement; 
(d) keep personnel files for all NYS workers and make copies available to the Employer’s project 

manager if and when requested; and 
(e) ensure that payments to NYS workers are made in accordance with Government Notice No. R347. 
 
During the period when they are engaged in formal classroom training (other than in-service training), the 
youths employed under the NYS programme shall be paid the minimum wage rate as set by the Department 
of Labour on an annual basis in the Ministerial Determination for the Expanded Public Works Programme, 
and should there be an upward adjustment in the rate the Contractor will be compensated accordingly.  During 
the period when they are engaged in productive work activities required for elements of the Works, they shall 
be paid in terms of the wage rates stated in clause F2.5 above. 
 
E3.7 Training of youth workers 
 
All NYS workers will be placed on an extensive training programme that will include: 
 
(a) an induction into NYS and EPWP; 
(b) life skills training; 
(c) technical training focusing on a vocational skill to be used on the project (e.g. painting or carpentry); 

and 
(d) entrepreneurship and business skills training. 
 
All training will be arranged by the Employer’s project manager, with whom the Contractor will be required to 
work closely to schedule the training sessions so that the timing of the training is aligned with the Contractor’s 
work schedule and his demand for workers with specific skills.  The Employer’s project manager will make 
full details of the training programme available to the Contractor. 
 
A compulsory 10-day life skills training must be provided before commencement of classroom training on 
NYS.  This type of training must be provided by a NYDA accredited service provider as per the National Youth 
Service Framework from the National Department of Public Works.  
 
The Contractor shall maintain comprehensive records of the training received by each NYS worker throughout 
the course of the contract, and shall submit to the Employer at each monthly site meeting a summary of the 
accumulated training received by each NYS worker. 
 
The training of the NYS workers shall take place using the same training facility provided for the training of all 
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other EPWP participants (refer to clause F5 below). 
 
E3.8 �&�R�Q�W�U�D�F�W�R�U�¶�V���R�E�O�L�J�D�W�L�R�Q�V���W�R�Z�D�U�G�V���S�H�U�V�R�Q�V���H�P�S�O�R�\�H�G���X�Q�G�H�U���W�K�H���1�<�6���S�U�R�J�U�D�P�P�H 
 
Over and above implementing in accordance with Government Notice Nos. 129 and R347 the NYS 
programme work to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out 
the following functions with respect to the NYS programme workers: 
 
(a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases 

Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation 
Commissioner such amounts as are due in terms of the Act; 

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as 
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment 
Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon 
request; 

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as 
stipulated in the participant contract; 

(d) implement health and safety procedures with respect to the participants, ensuring that the health and 
safety regulations are adhered to; 

(e) ensure that all participants receive induction on site safety prior to commencing with work on site; 
(f) provide all participants with the necessary protective clothing and equipment as required by law for 

the specific trades in which the participants are involved, in addition to the branded overalls stipulated 
for NYS workers; 

(g) provide safe on-site storage facilities for apparel and tools issued to the participants; 
(h) assist in the assessment of participants with regard to their competencies in their respective trades; 
(i) provide overall supervision and day-to-day management of participants; and 
(j) implement strict quality control to ensure that the work carried out by the participants is of the required 

standard, and, where necessary, to train and mentor the participants to assist them in achieving the 
standards required. 

 
E3.9 Apparel and tools for NYS workers 
 
The content of clause F2.8 above with regard to apparel and tools for EPWP workers shall apply equally to 
NYS workers, except that: 
 
(a) apparel and tools to be issued to NYS workers shall be determined in conjunction with the Employer’s 

project manager; 

(b) the required branding of apparel to be issued to NYS workers shall be determined in conjunction with 
the Employer’s project manager, and shall also include the NYS logo; 

(c) additional PPE may be required depending on the NYS worker’s specific trade; 

(d) certain specified apparel and tools issued to the NYS workers will become the property of the 
NYS workers after the completion of their cycle of work on the project, in order to enable them to 
continue to practise their trade on future projects.  Such apparel and tools shall be specified and 
authorised by the Employer’s Agent; and 

(e) separate payment items have been provided in PART E of the bill of quantities to cover all costs 
associated with the provision of the necessary tools and apparel, including safety apparel, for the 
NYS workers, and the facilities for the safe storage thereof, all as authorised by the Employer’s Agent. 

 
E3.10 EPWP-NYS contract signboard 
 
Where work takes place under the National Youth Service (NYS) programme, the NYS logo shall also be 
displayed on the EPWP contract signboard referred to in clause F2.9 above, indicating that this project is part 
of both the Expanded Public Works Programme (EPWP) and the NYS programme.  Provision for the costs 
related to the provision, erection and subsequent removal of the contract signboard in the pay item provided 
in chapter 1.3 of the bill of quantities for this purpose. 
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E3.11 Payment matters relating to the NYS work 
 
No direct payment will be made to cover the Contractor’s costs associated with implementing the on-site work 
programme for the NYS workers, for planning, organising, directing, controlling and administrating their day 
to day activities, including the setting of daily tasks, record keeping and any on-site liaison, training and 
mentoring required, and for the associated job creation reporting, and such costs shall therefore be built into 
the rates tendered for the various items of work scheduled throughout the bill of quantities. 
 
E4. JOB CREATION REPORTING FOR EPWP 
 
In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the Contractor 
must provide the information specified in clause E4.1 below for reporting purposes. 
 
In addition, the Contractor's payment certificates shall be accompanied by the information specified in clause 
E4.2 below. 
 
E4.1 Type of project data required per project 
 
Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting 
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the 
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this PART E of the 
Particular Specifications). 
 
The data that is required to be kept, maintained and reported on a monthly basis for each project includes: 
 
E4.1.1 Participant (local labour) data 
 
A participant list of the local labour employed must be maintained for every EPWP project.  The data required 
in this participant list is indicated below.  This data shall be recorded, checked and signed off by the 
Contractor, and shall be submitted to the Employer at each monthly site meeting.  The participant list shall 
contain the following data and shall be kept and maintained on site for audit purposes: 
 
(a) Participant identity – name, surname, initials, date of birth and identity number (or other unique 

identifier) plus certified copy of ID book. 

(b) Participant profiles – nationality, gender, age, education level and disability status. 

(c) Work data for participants – daily wage to be received, number of calendar days training attended 
and number of calendar days worked. 

(d) Records of training – as required in terms of the EPWP Data Collection Tool template. 
 
In addition, the signed contracts of employment between the Contractor and each EPWP participant shall be 
kept and maintained on site for audit purposes. 
 
E4.1.2 Project work data 
 
The project work data generally seeks to confirm the number of people at work daily on the project.  This data 
shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at each 
monthly site meeting.  The data shall be maintained on site by the Contractor, in order that it can be provided 
by the Employer to the National Department of Public Works upon request when the latter is undertaking 
sample auditing.  These records shall be kept by the Contractor for a period of three years after contract 
completion should they be required for audit purposes. 
 
The data shall include: 
 
(a) Daily attendance register – register for each day showing all the workers that were registered as being 

at work on that day.  Attendance registers shall be completed on site on a daily basis and signed off 
by the Contractor on a weekly basis. Refer to pro forma attendance register attached at the end of 
this PART E of section 3.3. 

(b) Summary of monthly attendance. 
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E4.1.3 Project payment data 
 
The project payment data generally seeks to confirm what was paid, for how much work and to whom.  This 
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at 
each monthly site meeting. 
 
It is required that the Contractor adopt one of the following methods as standard procedure for recording and 
maintaining this information: 
 
(a) Payment register – this is a list of the workers showing the wages paid to each worker, and signed 

off by each worker as proof of receipt and acceptance of payment.  Information on this register must 
include the name of the worker, either an identity number or other unique identifier, the number of 
calendar days that the pay period covers, the wage rate and the total wages paid; or 

 
(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of 

payment – these bank records must specifically show the name of the worker, either an identity 
number or other unique identifier, the period which the pay covers and the total wages paid. 

 
The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above, 
must be available and applicable for the entire period for which the Employer claims an incentive reward for 
person-days of work created in terms of the project. 
 
E4.1.4 Employment output data 
 
The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing 
production output compared to the programme of works, together with the data necessary to enable the 
Employer to calculate the following employment output data in accordance with the EPWP Data Collection 
Tool template: 
 
(a) Number of work opportunities created (where one work opportunity = paid work created for one 

individual on an EPWP project, for any period of time). 

(b) Number of person-days of work created (where one person-day = one day of work carried out by one 
individual).  The total number of person-days of work created on a particular EPWP project shall be 
obtained by summing the total number of person-days worked by each individual employed during 
the course of that EPWP project. 

(c) Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on 
the EPWP project divided by 230 working days).  In terms of EPWP policy, one year of work created 
for one individual is assumed to comprise a total of 230 days of paid work carried out by that individual. 

(d) Average duration of work opportunities created (= total number of person-days of work created on 
the EPWP project divided by the number of work opportunities created on that EPWP project). 

(e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on 
an EPWP project divided by the total number of person-days of work created on that EPWP project). 

(f) Training information. 
 
E4.2 �3�U�R�M�H�F�W���G�D�W�D���W�R���E�H���V�X�E�P�L�W�W�H�G���Z�L�W�K���W�K�H���&�R�Q�W�U�D�F�W�R�U�¶�V payment certificates 
 
The Contractor's payment certificates shall be accompanied by labour returns providing the labour information 
for the corresponding period in a format specified by the Employer. 
 
Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless 
still be submitted as per the frequency and timeframes stipulated by the Employer.  The Contractor's payment 
certificates shall not be paid by the Employer until all pending labour information has been submitted. 
 
The following information shall be maintained on site and submitted with each payment certificate in the format 
specified by the Employer: 
 
(a) Copies of the signed contracts between the Contractor and any new EPWP participants (the 

Contractor shall note that all such formal contracts of employment entered into with persons employed 
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under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the 
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each 
year, and shall be required to submit copies of all such new contracts with the first payment certificate 
thereafter); 

(b) Certified ID copies of all local labour employed as EPWP participants; 
(c) Attendance registers for the EPWP participants; 
(d) Proof of payment of EPWP participants; and 
(e) Information as required in terms of the EPWP Data Collection Tool template. 
 
E5. PROVISION OF STRUCTURED TRAINING 
 
E5.1 Scope of structured training 
 
In order to avoid duplication of training facilities, the training described in Part F: Small Contractor 
Development (in those instances where Part F is included in the contract), shall be provided utilising the 
training facility measured and paid for in accordance with the requirements of this PART E: Expanded Public 
Works Programme (EPWP). 
 
The Employer’s objectives include the training of local labour and Targeted Enterprises within a structured 
programme, in order to equip them with skills that will assist them in gaining future employment, and to 
facilitate targeted EPWP participants in gaining competencies and unit standard credits towards future full 
learnership qualifications. 
 
Such training shall contain both theoretical and practical components and shall be conducted in accordance 
with the various laws and regulations contained in the South African Qualifications Authority (SAQA) statutes. 
 
The following aspects of the structured training to be provided are noted: 
 
(a) The Employer has no service agreement or memorandum of understanding with any Education and 

Training Quality Assurance (ETQA) body, and therefore does not function as the employer as defined 
under any three-party learnership agreement between the learner, the training provider and the 
employer. 

 
(b) The structured training programmes implemented on this contract, although comprising several unit 

standards, are unlikely to total to sufficient credits for a full learnership qualification.  Nevertheless, 
the competencies and credits achieved should contribute to a full learnership through the later 
acquisition by the learner of the remaining unit standards required for the full learnership. 

 
The Contractor shall be required to provide a training facility on the Site, or in close proximity thereto, and to 
provide over the duration of the contract the following structured training for EPWP participants: 
 
(a) Generic skills training; 
(b) Entrepreneurial skills training; 
(c) Construction skills training; and 
(d) In-service training. 
 
Generic skills training and in-service training shall be provided to all EPWP participants. 
 
Entrepreneurial and construction skills training shall be provided to targeted EPWP participants only. 
 
E5.2 Training provider and trainers 
 
The Contractor shall be required to procure the services of a training provider accredited by the Construction 
Education and Training Authority (CETA). 
 
The training provider shall have in its employ trainers who are registered as assessors with the Construction 
Education and Training Authority (CETA), and who shall deliver the training. 
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Proof of the accreditation of the service provider and the registration of the trainers by the CETA shall be 
submitted to the Employer’s Agent.  Such accreditation and registration shall be current and valid, and the 
proof submitted shall include the NQF levels and unit standards for which each trainer is accredited. 
 
E5.3 Skills analysis and selection of targeted EPWP participants 
 
Studying for any learnership requires minimum literacy and numeracy competencies as defined by SAQA.  
The actual literacy and numeracy levels of the persons employed on the Site shall provide a basis to guide 
the Contractor and the training provider on how to conduct the selection process. 
 
The Contractor shall therefore conduct a skills analysis of the local labour and Targeted Enterprises 
employed, in order to determine the formal education qualifications of each employee. 
 
The Contractor, in conjunction with the training provider, shall then identify those persons that display the 
potential to benefit from such structured entrepreneurial and construction skills training as may be provided 
for in the contract, and shall make recommendations in this regard to the Employer’s Agent. 
 
The final candidates selected for such training shall be decided between the Contractor and the Employer’s 
Agent (or by the Project Management Team (PMT) in the case of training for Targeted Enterprises in terms 
of PART F: Small Contractor Development, where applicable). 
 
E5.4 Structured training programmes 
 
The Contractor, supported by the training provider, shall plan then implement structured training programmes 
for generic, entrepreneurial and construction skills training. 
 
Training courses shall commence within four months of the Contractor taking possession of the Site, and shall 
be completed before the Due Completion Date. 
 
All training shall take place within normal working hours, or as otherwise agreed with the learners. 
 
The training provider shall design, compile and deliver the structured training programmes, based on the 
information obtained from the skills analysis. 
 
E5.4.1 Generic skills training 
 
The structured training programmes designed by the training provider for the generic skills training shall 
comprise relevant general courses such as basic hygiene and HIV/AIDS awareness, first aid, road safety, 
managing personal finance, and other courses that would be useful to workers in the road construction 
industry or as life skills generally. 
 
E5.4.2 Entrepreneurial skills training 
 
The structured training programmes designed by the training provider for the entrepreneurial skills training 
shall comprise unit standards that contribute towards one or more of the following full learnership 
qualifications, as appropriate taking into consideration the skills analysis information for the selected 
candidates (details of the learnership qualifications and the applicable unit standards may be found on the 
website www.saqa.org.za): 
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ENTREPRENEURIAL SKILLS TRAINING 

Qualification title 
SAQA 

qualification 
ID 

NQF 
level 

Minimum 
credits 

Purpose of qualification 

National Certificate: 
Supervision of 
Construction 
Processes 

49053 Level 4 176 

Learners found competent 
against this qualification will be 
able to execute the supervision 
of construction processes, with 
specialisation in a specific 
context 

 
E5.4.3 Construction skills training 
 
The structured training programmes designed by the training provider for the construction skills training shall 
comprise unit standards that contribute towards one or more of the following full learnership qualifications, as 
appropriate taking into consideration the skills analysis information for the selected candidates (details of the 
learnership qualifications and the applicable unit standards may be found on the website www.saqa.org.za): 
 

CONSTRUCTION SKILLS TRAINING 

Qualification title 
SAQA 

qualification 
ID 

NQF 
level 

Minimum 
credits 

Purpose of qualification 

National Certificate: 
Supervision of 
Construction 
Processes 

49053 Level 4 176 

Learners found competent 
against this qualification will be 
able to execute the supervision 
of construction processes, with 
specialisation in a specific 
context 

National Certificate: 
Construction: 
Roadworks 

24173 Level 3 155 

This qualification is for persons 
who work or intend to work 
within a construction context on 
a site, and who seek recognition 
for essential skills in construction 
operations in roadworks.  

National Certificate: 
Construction: 
Roadworks 

24133 Level 2 120 

This qualification is for persons 
who work or intend to work 
within a construction context on 
a site, and who seek recognition 
for essential skills in construction 
operations in roadworks.  

National Certificate: 
Occupational Health, 
Safety and 
Environment 

74269 Level 2 120 

This qualification is to equip 
learners working in any type of 
workplace with a broad 
understanding and knowledge of 
Occupational Health, Safety and 
Environmental (HSE) concepts 
and practices with sufficient 
detail to enable them to function 
in a safe and healthy way and to 
deal with health and safety 
problems and issues.  
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E5.4.4 Training programme 
 
The Contractor's proposed training programmes shall be subject to the approval of the Employer’s Agent (or 
the approval of the Project Management Team (PMT) in the case of training for Targeted Enterprises in terms 
of PART F: Small Contractor Development, where applicable), and the Contractor shall, if so instructed by 
the Employer’s Agent or the PMT, alter or amend the programmes and the course content to meet any 
additional needs identified. 
 
The Contractor shall be responsible for everything necessary for the delivery of the training programmes, 
including: 
 
(a) the provision of the trainers; 
(b) the provision of a suitable secure venue, complete with adequate furniture, lighting, air conditioning, 

power and ablution facilities; 
(c) the provision of all necessary stationery, consumables and study materials; 
(d) the transportation of the learners to and from the training facility; 
(e) the payment of wages to all learners during the classroom training at a rate equal to the minimum 

wage rate as set on an annual basis in the Ministerial Determination for the Expanded Public Works 
Programme; 

(f) the provision of any relevant Personal Protective Equipment (PPE) required for the training; and 
(g) additional supervision of the learners during the practical learning stage of the training carried out by 

constructing relevant elements of the Works (wages for the learners during this stage of the training 
will be paid through the rates tendered for the relevant scheduled work items for those elements). 

 
At the successful completion of each course, the Contractor’s training provider shall, as proof of attendance 
and completion, issue each learner with a certificate indicating the course content. 
 
The training provider shall also ensure that each unit standard contributing towards a full learnership 
qualification and successfully completed by the learner is entered onto the national database. 
 
The Contractor shall keep comprehensive records of the training given to each learner and the certificates 
issued, and shall provide copies of such records to the Employer’s Agent when required. 
 
The Contractor shall also complete and submit to the Employer’s Agent each month, in a format acceptable 
to the Employer (using the EPWP Data Collection Tool template), a return detailing the training provided, both 
for the month and cumulatively for the contract. 
 
E5.5 In-service training 
 
The Contractor shall, from the commencement of the contract, implement an in-service training programme 
in which the various skills required for the execution and completion of the Works are imparted to the EPWP 
participants engaged thereon. 
 
Throughout the duration of the contract, the EPWP participants shall be trained progressively through the 
various stages of each particular type of work in which they are engaged, and their work shall be supervised 
and monitored and their methods corrected where necessary. 
 
The in-service training programme shall be submitted with the initial Works programme.  The Contractor shall 
record the progress in relation to this programme on a monthly basis, and this progress report shall be 
incorporated in the monthly site meeting minutes and the payment certificate. 
 
The Contractor shall provide sufficient skilled and competent trainers to train all EPWP participants engaged 
on the contract in the various skills required to enable them to carry out the required construction activities. 
 
The in-service training of EPWP participants shall take place before commencement of the relevant 
construction activity, and the Contractor shall take into account in his programme the lead time required for 
such training.  All in-service training shall be deemed to be an element of the relevant construction activity. 
 
All formal in-service training shall be documented in terms of the EPWP Data Collection Tool template, and 
shall be accompanied by an attendance register of the EPWP participants on the applicable days. 



Province of KwaZulu-Natal  Contract No. ZNB02386/00000/00/KWA/INF/24/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C106 

 
All EPWP participants shall be remunerated at their agreed wage rate in respect of the time spent undergoing 
in-service training.  The cost of the Contractor’s in-service training obligations shall be deemed to be covered 
by the sums and rates tendered for items B13.01(a), (b) and (c) in the bill of quantities. 
 
On termination of their employment, the Contractor shall provide each EPWP participant engaged on the 
contract with a certificate of service on which the following information shall be recorded: 
 

(i) name of the Contractor; 
(ii) name of the project / contract; 
(iii) name of the employee; 
(iv) nature of the work satisfactorily executed by the EPWP participant and the time spent 

thereon; 
(v) nature and extent of training provided to the EPWP participant; and 
(vi) dates of service. 

 
E5.6 Training venue facility 
 
The training venue facility to be provided by the Contractor shall be constructed, furnished and fully serviced 
for the duration of the contract in accordance with Chapter 1.4 of the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
In order to minimise the cost of transporting the learners for training, the facility shall be located in secure 
premises on the Site, or in close proximity thereto. 
 
This facility shall be used to deliver all training, irrespective of whether it is delivered in terms of Part E or Part 
F of the Particular Specifications. 
 
The facility shall accommodate a class of up to 25 learners and shall comprise the following: 
 
(a) Lecture room (interior area) = 48 m2 
(b) Ablutions (male) = 6 m2 
(c) Ablutions (female) = 6 m2 
(d) Chairs for learners (individual chairs, with backs) = 25 off 
(e) Desk area for 25 learners (500 mm width) = 12,5 m2 
(f) Chairs for trainers and management (individual chairs, with backs) = 5 off 
(g) Table area for trainers and management = 3 m2 
(h) 220/250 volt power points = 6 off 
(i) Double 80 watt fluorescent light fittings complete with ballast and tubes = 6 off 
(j) Single incandescent light fittings complete with 100 watt globes = 4 off 
(k) Wash hand basins complete with taps and drains = 4 off 
(l) Fire extinguishers, 9,0 kg, all-purpose dry powder type, complete, 

mounted on wall with brackets = 2 off 
(m) Air conditioning units with 2,2 kW minimum capacity, mounted and with 

own power connection = 4 off 
(n) Voltage stabilizers = 2 off 
(o) Floodlights complete with poles and 500 watt minimum globes and 

controlled by photocells = 2 off 
(p) White boards (3 m x 1,5 m) = 1 off 
(q) Venetian blinds = 12 m2 

 
E6. MEASUREMENT AND PAYMENT 
 
Item Unit 
 
E6.01 Provision of the training venue facility, including the cost of 

transporting the learners to and from this facility .........................................lump sum (Sum) 
 
The tendered lump sum for subitem E6.01 shall include full compensation for the provision of the training 
venue facility complete and serviced as specified, including for the provision of power, water, sewerage and 
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cleaning services for the duration of the contract, for lighting, power points and voltage stabilizers, for air 
conditioning, blinds, fire extinguishers, floodlights, furniture and whiteboards, for the provision of security at 
the facility, for all other costs necessary to maintain the facility for the duration of the contract, and for the 
removal of the facility on completion of the contract. 
 
The tendered lump sum shall also include full compensation for transporting the learners on each day of 
training from their place of work to this training venue facility, and back again after the training for the day has 
been delivered by the accredited trainers. 
 
Payment of the lump sum shall be made in three instalments as follows: 
 
The first instalment, 50% of the lump sum, shall be paid after the Contractor has met all his obligations 
regarding the provision of the training venue facility, complete and serviced as specified, and the facility has 
been successfully commissioned for use. 
 
The second instalment, 35% of the lump sum, shall be paid when 75% of the training courses proposed in 
accordance with the Contractor’s approved structured training programme have been delivered to the learners 
by the accredited trainers. 
 
The third and final instalment, 15% of the lump sum, shall be paid when all training has been concluded and 
the facility has been dismantled and removed from the site. 
 
Item Unit 
 
E6.02 Training of learners employed by the contractor or by 

the Targeted Enterprise subcontractors: 
 
(a) Generic skills: 
 
(i) Training costs .................................................................................... provisional sum (Prov sum) 
 
(ii) Handling costs and profit in respect of subitem E6.02(a)(i)  ................................ percentage (%) 
 
(b) Entrepreneurial skills: 
 
(i) Training costs .................................................................................... provisional sum (Prov sum) 
 
(ii) Handling costs and profit in respect of subitem E6.02(b)(i) ................................. percentage (%) 
 
(c) Construction skills: 
 
(i) Training costs .................................................................................... provisional sum (Prov sum) 
 
(ii) Handling costs and profit in respect of subitem E6.02(c)(i)  ................................ percentage (%) 
 
(d) Transportation and accommodation costs of selected 

learners only, while receiving off-site training: 
 
(i) Transportation and accommodation costs ........................................ provisional sum (Prov sum) 
 
(ii) Handling costs and profit in respect of subitem E6.02(d)(i) ................................. percentage (%) 
 
Expenditure under subitems E6.02(a)(i), (b)(i), (c)(i) and (d)(i) shall be in accordance with clause 6.6 of the 
General Conditions of Contract 2015. 
 
The provisional sum for each of subitems E6.02(a)(i), (b)(i) and (c)(i) is provided to cover the total costs of the 
required training in generic, entrepreneurial and construction skills respectively, including for the procurement 
of the services of the accredited trainers and their delivery of the training courses to the learners, the provision 
of all training materials including all stationery and study materials, the wages of the learners for the duration 
of the courses including the associated COIDA and UIF payments, and the provision of any tools and PPE 



Province of KwaZulu-Natal  Contract No. ZNB02386/00000/00/KWA/INF/24/T 
Department of Transport 

CIDB OPEN TENDER: Contract Ver 15-08-2023: COTO C108 

that may be required during those courses incorporating practical training modules.  The payment of wages 
to learners in terms of subitems E6.02(a)(i), (b)(i) and (c)(i) will only be made to those learners who attend 
and successfully complete each course of the approved training programme.  Payment shall not be made to 
learners who, once selected, do not attend or only partially complete structured training courses. 
 
The tendered percentage for each of subitems E6.02(a)(ii), (b)(ii) and (c)(ii) is the percentage of the amount 
actually spent under each of subitems E6.02(a)(i), (b)(i) and (c)(i) respectively, and shall include full 
compensation for the handling costs of the Contractor and the profit in connection with the provision of the 
training in generic, entrepreneurial and construction skills respectively, including for the costs of record 
keeping and reporting with respect to the training received by each learner. 
 
The provisional sum for subitem E6.02(d)(i) is provided to cover all costs related to the transportation and 
accommodation costs of selected learners only, while receiving off-site training, where such learners have 
been specifically selected to receive such off-site training and where such training cannot be delivered using 
the training venue facility provided by the Contractor in terms of subitem E6.01. 
 
The tendered percentage for subitem E6.02(d)(ii) is the percentage of the amount actually spent under 
subitem E6.02(d)(i), and shall include full compensation for the handling costs of the Contractor and the profit 
in connection with the transportation and accommodation costs of selected learners only, while receiving off-
site training. 
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT 
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EPWP DATA COLLECTION TOOL TEMPLATE  
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS) 

EPWP REGISTRATION FORM 

Field requested Description if needed 
Please complete the 

sections in white 

Project Details 

Profile ID Generated by the system   

Project Name The name of the project   

Project Reference Number Contract number   

Project description 
Full description of what is happening in the project 
(as per the appointment letter) and the community 
benefiting from the project 

  

Duration 

Project Start Date Planned Start date of the particular contract   

Project End Date Planned End date of the particular contract   

Estimated Budget  
Overall Contract budget (excluding professional 
fees) for Current Financial Year  

  

Project Location 

Province In which province is the project implemented? KZN 

District  Municipality 
Under which District Municipality does this project 
falls? 

  

Local Municipality 
Under which Local Municipality does this project 
falls? 

  

Latitude (in decimal format) Is generated by the system   

Longitude (in decimal 
format) 

Is generated by the system   

Project Location per site 

Locality name 
Where exactly is the project implemented? (Ward 
name) 

  

Subplace Town / Village    

Ward The project site is located in which ward?   

Government facility 
Landmark near the project (Post 
office/school/clinic/library) 

  

Spatial Data Type Geopoint (structure)/ Line (road)/ Polygon(area)   

Site physical address Physical address of the site office   

Public Body Details 

Public body sphere 
In which sphere is the project implemented? 
(National, Provincial or Municipal)  

Provincial  

Reporting public body that 
is the project owner (and 
will report on the project) 

Which Institution or Department that owns / 
approved this  project (Education, Health, City of 
Tshwane Metro etc.) 

KZN Department of 
Transport  

Department in the Public 
body that is responsible for 
the project 

Which department /unit is responsible for this 
project? (e.g. Roads & storm water, Education, 
Community safety etc.) 

KZN Department of 
Transport  

Implementing public body 
type 

In which sphere is this project implemented? 
(Metro,Distr,Mun, National or Provincial Dept.) 

Provincial  

Public body that will 
implement the project 

Which institution that implements the project? 
KZN Department of 

Transport  

Project Implementation 

Is this the project on the 
municipal IDP 

Yes / No N/A 

IDP reference number 
allocated to the project 

The number reflected in your Municipal IDP 
document 

N/A 

EPWP Details 

EPWP Sector 
The project is implemented in which sector?                         
(Infrastructure, Environment & culture, Non-state or 
Social) 

Infrastructure 

EPWP Programme 
The project is implemented under which 
programme? 

  

EPWP Sub Programme 
The project is implemented under which sub-
programme? 
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EPWP BUSINESS FORM 

Field 
requested 

Description if needed Please complete the sections in white 

Project Details 

Profile ID Generated by the system   

Project Name The name of the project  

Project 
Reference 
Number 

Contract number  

Project 
description 

Full description of what is happening in the project (as 
per the appointment letter) and the community benefiting 
from the project 

 

Duration 

Project Start 
Date 

   

Project End 
Date 

   

Estimated 
Budget  

Project Budget  

Project Location 

Province   KZN 

District  
Municipality 

Under which District Municipality  does this projects falls  

Local 
Municipality 

Under which Local Municipality  does this projects falls  

Latitude (in 
decimal 
format) 

GPS coordinates  

Longitude (in 
decimal 
format) 

   

Public Body Details 

Public body 
sphere 

Such as Municipal or Provincial Provincial  

Reporting 
public body 
that is the 
project owner 
(and will report 
on the project) 

Which Department approved the project in (education, 
Health etc.) 

KZN Department of Transport  

Department / 
Unit  in the 
Public body 
that is 
responsible for 
the project 

Which Department budgeted for the project e.g. 
Education, Health Directorate 

KZN Department of Transport  

Implementing 
public body 
type 

Example(Local Municipality, Distr. Mun or Provincial 
Dept. 

Provincial  

Public body 
that will 
implement the 
project 

Infrastructure, Environment or Social KZN Department of Transport  

Is this project 
on the 
Municipal IDP 

Municipal projects N/A 

IDP reference 
number 
allocated to 
the project 

  N/A 
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EPWP Details 

EPWP Sector 
The project is implemented in which sector?                         
(Infrastructure, Environment & culture, Non-state or 
Social) 

Infrastructure 

EPWP 
programme 

The project is implemented under which programme?  

EPWP Sub 
Programme 

The project is implemented under which sub-
programme? 

 

Budget Amount-(Allocations for the project duration) 

Funding Body Which Dept. is funding the project KZN Department of Transport  

Funding Year Financial year/s for the project   

Total Budget 
Amount 

(Exclude Professional Fees)  

Incentive 
Grant(e.g. 
landcare / 
EPWP grant) 

Grant funding received  

Total wages 
paid for the 
duration of the 
projects 

What amount will be spent on wages  
during the duration of the project 

 

Wage Rate Daily Wage rate to be paid during productive work   

Stipend Rate  Daily wage rate to be paid during training   

UIF The amount being paid to UIF (if applicable)  

COIDA The amount being paid to COIDA(if applicable)  

Training What amount will be spent on training  

Administration The Administration costs  

Equipment 
and materials 

Budget for Materials and Equipment  

Other 
If other where chosen describe the other Such as 
Professional fees) 

 

Describe other     

Project Outputs and Training 

Planned 
Primary 
Output 

eg walkways, gabions, kerb * channel, km of road 
constructed 

  

Description of 
Planned 
Primary 
Output  

Describe the project output (end product and not the 
milestone) (e.g. kms of tar road constructed)  Start with 
the unit of measure such as number of,  kms, ha, sqms 
etc 

  

Unit of 
measure of 
primary output  

Eg. m, m², m³, km, no, ha etc   

Planned 
primary output 
quantity 

Specify the quanity of output planned   

Number of 
persons to be 
trained 

How many persons are targeted for on  
job training 
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Contact person 

Title 

Person responsible for the Project in the Public Body 
(Project Manager) 

  

Initials   

First Name   

Surname   

Email   

Tel (Office)   

Fax Number   

Cell Number   

Physical 
Address 1 

  

Physical 
Address 2 

  

Physical 
Address 3 

  

Physical 
Address 4 

  

Postal 
Address 1 

  

Postal 
Address 2 

  

Postal 
Address 3 

  

Postal 
Address 4 

  

Position of 
person 
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Participant's personal details 
Grants 

Experience/
Literacy 

Location 
Details 

Nation-
ality 

Household Details 
Quality Check  

No 

F
ir
s
t 
N

a
m

e
 a

s
 

p
e
r 

ID
 

d
o
c
u
m

e
n
t 
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ls
 

S
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m

e
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 n

u
m

b
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r 

D
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a
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 (

Y
/N

) 

E
d
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a
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o

n
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e
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l 
 

S
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rt
 D

a
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E
n
d
 D

a
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 I

D
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s
s
 

C
e
ll 
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m
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e
r 
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t 

G
ra
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t 

(Y
/N

) 
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 1
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 c
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Participant Training Data 

Course 
ID 

Course 
Name 

Code 

Training 
category 

(Accredited / 
non-

accredited) 

Type of 
training 
course 
(Unit 

standard, 
Trade 

Titles, Short 
courses, 

Public body 
specific) 

Start  

End 
(for the 
entire 

training 
duration) 

Number of 
Trainees 

Number 
of Days 

Cost 
(for the 
entire 

training 
course) 

Status of 
training 

(Not started, In 
progress, 

Completed) 

Training 
Provider 
Name  

Training 
Provider 
Contact 
Number 

Training 
Provider 
Address 
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EPWP Monthly Progress Form 

Field requested Description if needed  
Please complete 

the sections  
in white 

Project Details 

Profile ID 
full descripton of what is happening in the project (as per 
the appointment letter) and the community benefiting 
from the project 

 

Project Name The name of the project  

Project Reference Number Contract number  

Project description 
Full descripton of what is happening in the project (as 
per the appointment letter) and the community 
benefiting from the project 

 

Month  

Reporting Month   April  

Budget Expenditure 

Cumulative Expenditure Amount What is the Overall amount spend on this project?  

Current Expenditure Amount 
What is the amount spend including all grants for this 
month? 

 

Wages  How much paid on wages for this month only?  

UIF How much paid on UIF for this month only?  

COIDA How much paid on COIDA for this month only?  

Stipends for training  
Amount paid to participants whilst on training (this 
month only) 

 

Amount spent on service providers for 
training 

How much paid to service providers for training for this 
month only?  

  

Training 
Total Cost of training for this month? (number captured 
on ERS) 

 

Administration How much paid on administration for this month only?  

Equipment and materials 
How much paid on equipment and materials for this 
month only? 

 

Other How much paid on other?  

Describe other Be specific e.g. Consulting fees, Transport etc.  

Project output description 

Describe the project output (end product and not the 
milestone) (e.g. kms of tar road constructed)              
Start with the unit of measure such as number of,  kms, 
ha, sqms etc 

 

Unit of measure of primary output  Eg. m, m², m³, km, no, ha etc  

Cumulative primary output achieved  Since the onset of the project  

Quantity Achieved enter numeric output for this month only  

Percentage achieved How much work done / achieved in percentages?   

EPWP Branding 

Branding compliant Yes / No   

Date that the branding was provided When was the project branded?    

Has a photo of project branding been 
provided? 

Yes / No   

First name of Official Who Branded 
Project 

Official Name    

Surname of Official Who Branded 
Project 

Official Surname    

Phone number of official who erected 
branding for the project 

Official contact number   

Give the public body reference and 
name, and organisational details of the 
person that provided branding. 

Public body details ( reference & name)   
























































































