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PART C1:   AGREEMENTS AND CONTRACT DATA 
 

C1.1: FORM OF OFFER AND ACCEPTANCE 
 

C1.1.1: OFFER 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works: 

CONTRACT NO. ZNB02835/00000/00/POR/INF/25T: DRAIN CLEANING AND VERGE MAINTENANCE 
ON P3-1 (FROM KM 0,0 TO KM 34), P262 (FROM KM 0,0 TO KM 30), P286 (FROM KM 0,0 TO KM 13) 
FOR 12 CUTS IN 24 MONTHS IN THE RAY NKONYENI LOCAL MUNICIPALITY, COST CENTRE PORT 
SHEPSTONE, DURBAN REGION.  

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender 
Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under 
the Contract including compliance with all its terms and conditions according to their true intent and meaning 
for an amount to be determined in accordance with the Conditions of Contract identified in the Contract Data. 
 
The offered total of the prices inclusive of Value Added Tax is: 
 

Amount in Words....................................................................................................................................... 

…………………………………………………………………………………………………………………….… 

………………………………………………………………………………………………………………………. 

R…………………………………………………….…………….…. (in figures). 
 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity 
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the 
Conditions of Contract identified in the Contract Data. 
 

Signature: (of person authorised to sign the tender) .............................................................................. 

Name: (of signatory in capitals) ............................................................................................................... 

Capacity: (of signatory) .......................................................................................................................... 

Name of Tenderer: (organisation) .......................................................................................................... 

Address: …….................................................................................................................................. 

........................................................................................................................................................ 

Telephone number: ……………………………… E-mail: ............................................................... 

Witness: 

Signature: ..................................................................................................... 

Name: (in capitals) ........................................................................................ 

Date: ............................................. 
 

[Failure of a Tenderer to sign this form will invalidate the tender] 
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*NOTE: Part C1.1 in its entirety must form part of the electronic submission. 

 

C1.1.2: ACCEPTANCE 
 

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the 

Tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 

accordance with the Conditions of Contract identified in the Contract Data.  Acceptance of the Tenderer’s 

Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions 

contained in this Agreement and in the Contract, that is the subject of this Agreement. 

 
The terms of the contract are contained in 
 

Part C1 Agreements and Contract Data (which includes this Agreement) 
Part C2 Pricing Data 
Part C3 Scope of Work 
Part C4 Site Information 

 
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference 
into Parts C1 to C4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Agreement.  No amendments to or deviations from said documents are valid unless 
contained in this Schedule, which must be duly signed by the authorised representatives of both parties. 

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employer’s Agent (whose details are given in the Contract Data) 
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this 
Agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this Agreement. 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  

Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the Employer in 

writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a 

binding contract between the parties. 

 

Signature:   ............................................................................................................................. .... 

Name: (in capitals)  ................................................................................................................................ .... 

Capacity:  ................................................................................................................................ .... 

Name of Employer: (organisation) ...................................................................................................... .... 

 Address: ....................................... ....................... ...................................................................... 

 ..................................................................................................................................................... 
 
Witness:   Signature: ...............................................  Name: (in capitals) ...................................................... 
 
Date: ............................................ 
  

This form is to be completed by the Employer only 
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C1.1.3: SCHEDULE OF DEVIATIONS 
 

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date 

is limited to those permitted in terms of the Tender Data and the Conditions of Tender. 

 

A Tenderer’s covering letter shall not be included in the final contract document.  Should any matter in such 

letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the 

process of offer and acceptance, the outcome of such agreement shall be recorded here. 

 

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 

change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract 

shall also be recorded here. 

 

Any change or addition to the tender documents arising from the above agreement and recorded here shall 

also be incorporated into the final draft of the Contract. 

 
 

1 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

2 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

3 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

4 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

 

5 Subject:  ..........................................................................................................................................  

 Details:  ..........................................................................................................................................  

  ..........................................................................................................................................  

  
 

 

 

This form is to be completed by the Employer and 

the successful tenderer only, upon acceptance 

of the successful tenderer’s offer 
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By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer 

agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to 

the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as 

any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer 

during this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 

between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of 

this Agreement shall have any meaning or effect in the contract between the parties arising from this 

Agreement. 

 

FOR THE TENDERER: 

 

Signature:  ............................................................................................................................................  

Name: .......................... ..........................................................................................................................  

Capacity:  ....  .......................................................................................................................................  

Tenderer: (Name and address of organisation) ..................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ............................................................................................................................................  

Name:   ............................................................................................................................................  

Date:    ............................................................................................................................................  

 

 

FOR THE EMPLOYER: 

 

Signature:  ............................................................................................................................................  

Name: .......................... ..........................................................................................................................  

Capacity:  ....  .......................................................................................................................................  

Employer: (Name and address of organisation) .................................................................................... 

 ............................................................................................................................................  

Witness: 

Signature:   ............................................................................................................................................  

Name:   ............................................................................................................................................  

Date:    ............................................................................................................................................  
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C1.2:  CONTRACT DATA 

 
C1.2.1: CONDITIONS OF CONTRACT 
 

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT 

 
This Contract will be based on the ‘General Conditions of Contract for Construction Works, Third Edition 
(2015)’, issued by the South African Institution of Civil Engineering (abbreviated title: ‘GCC 2015’). 
 
It is agreed that the only variations from the GCC 2015 are those set out hereafter under 
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT”. 

 
C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT 

 
C1.2.1.2.1 GENERAL 
 
These Special Conditions of Contract (SCC) form an integral part of the Contract.  The Special Conditions of 
Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified below, 
and shall take precedence and shall govern. 
 
The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by 
the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or (where a 
new special condition that has no relation to the existing clauses is introduced) by a number that follows after 
the last clause number in the GCC 2015, and an appropriate heading. 
 
C1.2.1.2.2 AMENDMENTS TO THE GCC 2015 
 
SCC 1.1 Definitions 
 
SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of commencement of the 
Works”.  
 
Add the following to the end of Clause 1.1: 
 
“SCC 1.1.1.35 “Construction Manager” means the person approved of in writing by the Employer’s Agent, 

as the Contractor’s representative on Site.  
 
SCC 1.1.1.36 “Targeted Enterprise” means an enterprise as defined in PART F: Small Contractor 

Development of section C3.3 Particular Specifications in Part C3: Scope of Work. 
 
SCC 1.1.1.37 “Targeted Labour” means labour as defined in PART F: Small Contractor Development of 

section C3.3 Particular Specifications in Part C3: Scope of Work.” 
 
SCC 4.1.1 Extent of Contractor’s obligations 
 
Add the following new paragraphs to the end of Clause 4.1.1: 
 
“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for local labour content in terms of  PART E: Expanded Public Works Programme of section 
C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a 
sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty for 
such underachievement. 
 

If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract 
Data for contract participation by Targeted Enterprises in terms of  PART F: Small Contractor Development 
of section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the 
Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of Work 
as a penalty for such underachievement.” 
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SCC 4.4.2 Subcontractor to be approved 
 
Add the following to Clause 4.4.2: 
 
“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.” 
 
SCC 4.10.1 Engagement of employees 
 
Add the following to Clause 4.10.1: 
 
“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those 
established for the trade or industry where the work is carried out, as stated in the Contract Data.” 
 
SCC 5.3.1 Commencement of the Works 
 
Delete the first sentence of Clause 5.3.1 and substitute the following: 
 
“The Employer’s Agent shall give the Contractor not less than 7 days’ notice of the date of commencement 
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may 
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of 
the Works shall be within the period after the Commencement Date stated in the Contract Data.” 
 
SCC 5.3.3 Time to instruct commencement of the Works 
 
Delete Clause 5.3.3. 
 
SCC 5.14.4 Certification of Completion 
 
Insert the following in the first sentence after the words “has been duly completed,”: 
 
“and the Contractor has submitted the information stated in the Contract Data,”. 
 
SCC 5.14.6 Occupation by the Employer  
 
Add the following to Clause 5.14.6: 
 
“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for 
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the Works 
by the Employer.” 
 
SCC 6.2.1 Delivery of security 
 
In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of the 
Contract, as selected in the Contract Data” and replace them with the words “a fixed performance guarantee 
as security for the due performance of the Contract in accordance with the Contract Data Part A: Data 
Provided by the Employer”. 
 
Delete the entirety of Clause 6.2.2 and replace it with the following: 
 
“SCC 6.2.2 Contractor failing to provide security 
 
If the Contractor fails to provide the required fixed performance guarantee within the time period stated in the 
Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall legally be 
deemed that the Contractor has selected a security of ten per cent retention of the value of the Works without 
limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.” 
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SCC 6.2.3 Validity of performance guarantee 
 
Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following: 
 
“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the 
Certificate of Completion is issued. The performance guarantee shall specify an expire date.  If the Contractor 
has not become entitled to receive the Certificate of Completion of the Works 30 days prior to the expire date 
of the performance guarantee, the Contractor shall extend the validity of the performance guarantee until he 
reaches the Works completion” 
 
SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate 
 
Delete “within 28 days” in the third sentence and substitute “within 30 days”. 
 
SCC 6.10.8 Contractor’s completion statement 
 
Delete “within 28 days” in the third sentence and substitute “within 30 days”. 
 
SCC 6.10.9 Final Payment Certificate 
 
Delete “within 28 days” in the second sentence and substitute “within 30 days”. 
 
SCC 10.1.5 Employer’s Agent’s ruling on Contractor’s Claim 
 
Delete “within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56 days”. 
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C1.2.2:  DATA PROVIDED BY THE EMPLOYER 
 

The following contract specific data are applicable to this contract. 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

1. 
1.1.1.13 
 
 

SCC 1.1.1.14 
 
 
 
 
 
 

1.1.1.26 
 

 
1.1.1.15 
 
 
1.2.1.2 
 
 
 
 
 
 
 
 
 
 

1.1.1.16 
 
1.2.1.2 

GENERAL 
 

The Defects Liability Period is 12 months.  
 
The time for achieving Practical Completion is 24 months from the date of 
commencement of the Works, including non-working days and special non-working 
days. This duration also includes the procurement of all contracts as part of the Indirect 
Targeting for Enterprise Development. 
 
 

Pricing Strategy:  The Contract is to be a Re-measurement Contract. 
 
 

 

Name of Employer: Province of KwaZulu-Natal represented by Head of 
Department: Department of Transport 
 
Address of Employer: 
 

Physical:    Postal: 
 
05 Memorial Road                    Private Bag X825 
Port Shepstone                             Port Shepstone   
4240                             4240 
 

E-mail:  Sicelo.Mbotho@kzntransport.gov.za 
 
Telephone No: 039 688 4340 Fax No: 039 682 2622 
 
Name of Employer’s Agent: Naidu Consulting (Pty) Ltd 
 
Address of Employer’s Agent: 

Physical:    Postal: 
 

7 Harry Gwala Road               P.O. Box 2796 
No. 5 The Boulevard   Westville 
Westway Office Park               3635 
3635    
 
E-mail: Sihle.Ngema@naiduconsulting.com 
 
Telephone No: 031 265 6007  Fax No: 031 265 6011 
 

3. 
 
3.2.3 

EMPLOYER’S AGENT 
 
The Employer’s Agent is required to obtain the specific approval of the Employer                                                                                                                                                                                                                                                                                                                                                     
before executing any of his functions or duties according to the following Clauses: 
 
SCC 5.3.1: Give the Contractor notice of the commencement date of the Works. 
6.3.1: Order any work as a Variation Order. 
6.3.1: Order any work which requires the utilisation of the provision for contingencies 

in the Contract Sum. 
6.3.1:  Order any work which requires the Contract Price to exceed the Contract Sum. 
10.1.5: Ruling on a Contractor’s claim. 
 
 
 
 
 
 

mailto:Sicelo.Mbotho@kzntransport.gov.za
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

4. 
 

SCC 4.1.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SCC 4.4.2 
 
 
 
 
SCC 4.10.1 
 
 

CONTRACTOR’S GENERAL OBLIGATIONS 
 

The contract participation goal for local labour content is minimum 20.01 %. 
 

The penalty for failing to achieve the monetary value of the above target set by the 
Employer for local labour content in terms of PART E: Expanded Public Works 
Programme of section C3.3 Particular Specifications in Part C3:  
Scope of Work, is 5% of the monetary value by which the achieved monetary value falls 
short of the target monetary value. 
 

The penalty for failing to achieve the monetary value of the above target set by the 
Employer for contract participation by Targeted Enterprises in terms of PART F: Small 
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of 
Work, is 5% of the monetary value by which the achieved monetary value falls short of 
the target monetary value. 
 

The Contractor may not subcontract more than 25% of the value of the contract to any 
other enterprise that does not have an equal or higher B-BBEE status level of contributor 
than the Contractor, unless the contract is subcontracted to an EME that has the 
capability and ability to execute the subcontract. 
 
The Contractor and his subcontractors shall be registered with the Bargaining Council 
for the Civil Engineering Industry and comply with the wage rates and conditions of 
labour agreed by the Bargaining Council for the Civil Engineering Industry, except where 
a specific industry publishes its own wage rates and conditions of labour.  
 
The wage rates and conditions of labour employed under the Expanded Public Works 
Programme, shall comply with the Ministerial Determination 4, issued in terms of the 
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government 
Notice No. R347 of 4 May 2012. 
 

The wage rates and the implementation shall be as per the Standard for Developing 
Skills through Infrastructure Contracts, published in the Government Gazette No. 43495 
of 3 July 2020, issued in terms of sections 5(2) of the Construction Industry 
Development Board Act, 2000(Act no. 38 of 2000). 
 

5. 
 

SCC 5.3.1 and 
5.3.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

TIME AND RELATED MATTERS 
 

The date of commencement of the Works shall be within 28 days, or 56 days if a 
construction work permit is required, after the Commencement Date. 
 

The following documentation shall be submitted within 14 days of the Commencement 
Date by the Contractor before commencing to carry out the Works: 

(i) Health and Safety Plan (refer to Clause 4.3); 
(ii) Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and 

Safety Act No. 85 of 1993’ to be signed by the Contractor and the Employer 
(refer to Clause 4.3); 

(iii) Proof of registration and good standing with the compensation fund or with a 
licensed compensation insurer as contemplated in the Compensation for 
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to 
Clause 4.3); 

(iv) Initial Programme (refer to Clause 5.6); 
(v) Security (refer to Clause 6.2); and 
(vi) Insurance (refer to Clause 8.6); 

and if the Employer is required to apply for a construction work permit to perform 
construction work in terms of regulation 3(1) of the Construction Regulations 
2014, the following documentation shall also be submitted: 

(vii) Temporary works designer's appointment duties in terms of Regulation 6(2) as 
have been agreed upon plus proof of registration with ECSA [CR 3(5)(b)(iii) 
read with CR 5(1)(e) and CR 6(2)]; 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
 
 
 
 
 

 
 

5.8.1 
 
 
 
 
 
 
 

5.13.1 
 
5.14.1 
 
 
SCC 5.14.4 
 
 
 
 
 
 
 
 
5.16.3 
 

(viii) Evidence that the Principal contractor has made adequate provision for the cost 
of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read with CR 5(1)(g)]; 
and 

(ix) Evidence that the Principal contractor has the necessary competencies to carry 
out construction work safely, namely, schedule of activities, relevant 
appointments and proofs of competency [CR 5(1)(h)]. 

 
The non-working days are Sundays. 
 

The special non-working days are: 
(i) the statutory public holidays in terms of the Public Holidays Act; 
(ii) the foreseeable election days declared as a statutory public holiday; and 
(iii) the annual year-end shutdown period as recommended by the Bargaining 

Council for the Civil Engineering Industry.  
 

The penalty for failing to complete the Works is 0,05% of the Contract Sum per day, up 
to a maximum limit of twenty-five thousand rand per day (R25 000,00 per day). 
 

The requirements for achieving Practical Completion are as stated in General 
Conditions of Contract 2015. 
 
The Contractor shall submit the following: 
 

(i) evidence that the local labour has been paid, and that the Targeted Enterprise 
subcontractors have received all amounts due in terms of their respective 
subcontract agreements; and  

 
(ii) the survey and materials information which the Employer’s Agent requires to 

complete the as-built drawings and records. 
 
The latent defects period is Not Applicable. 
 

6. 
 

SCC 6.2.1 
 
 
 
 
 
 
 

6.5.1.2.3 
 
6.8.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PAYMENT AND RELATED MATTERS 
 

The security to be provided by the Contractor shall be: 
 

Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of the 
balance of the Contract Sum. If the Contractor provides the performance guarantee 
after the date specified in the Contract Data, the acceptance of such performance 
guarantee shall be to the discretion of the Employer, considering the progress of the 
project at the time of submission of the performance guarantee. 
 

The percentage allowance to cover overhead charges is 10%. 
 
The value of payment certificates issued shall be adjusted in accordance with the 
Contract Price Adjustment Schedule with the following data. 
 
The values of the coefficients for calculating the Contract Price Adjustment Factor are: 
Compiler to select coefficients and Civil Engineering Material Index according to the 
work category (Scope of Work) detailed in the Employer’s ‘Open Tender Document 
Checklist’. 
 

Routine Maintenance – (Schedules A, E, F and G): 
 a = 0,48  b = 0,37  c = 0,05  d = 0,1 
 
“L”, “P”, “M” and “F” are defined as follows: 
 
"L" is the “Labour Index” and shall be the Consumer Price Index for “Geographic Indices 
> CPI per province > KwaZulu-Natal” as published in Table A of the Statistical Release 
P0141 of Statistics South Africa. 
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

6.8.3 
 
 
 
 
 
6.10.1.5 
 
 
6.10.3 
 

 
 

“P” is the “Construction Equipment Index” and shall be the Construction Materials Price 
Index for “Plant and equipment” as published in Table 4 of the Statistical Release 
P0151.1 of Statistics South Africa. 
 

“M” is the “Materials Index” and shall be the Construction Materials Price Index as 
published in Table 6 of the Statistical Release P0151.1 of Statistics South Africa for: 
 Routine Maintenance (Schedules A, E, F and G): 
 “Civil engineering material – roads, general (excluding bitumen)” 
 Structures (Schedule B): 
 “Civil engineering material – structures (excluding bitumen)” 
“F” is the “Fuel Index” and shall be the Producer Price Index for “Coke, petroleum, 
chemical, rubber and plastic products > Coal and petroleum products > Diesel” as 
published in Table 1 of the Statistical Release P0142.1 of Statistics South Africa. 
 

The base month is the month preceding the month of tender closure. 
 

Any index calculated by means of a linking factor between an old and new index, shall 
be rounded to one decimal place. 
 

Price adjustments for variations in the cost of bitumen as special material are allowed. 
 
Only the net bitumen content of asphalt and bituminous products shall be subject to 
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or 
modifiers that may be supplied ex refinery or added later.  
 

The percentage advance on Plant and materials not yet built into the Permanent Works 
is 80%. 
 
The percentage retention on the amounts due to the Contractor is 10%. 
 
The limit of retention money is 5% of the first One Million Rand plus 1,6% of the balance 
of the Contract Sum excluding contingencies, contract price adjustment, and VAT.  
 

A retention guarantee in lieu of a cash retention is permitted. 

8. 
 
8.6.1.1.2 
 
 
8.6.1.1.3 
 
 
8.6.1.2 
 
8.6.1.3 

RISKS AND RELATED MATTERS 
 
The value of Plant and materials supplied by the Employer to be included in the 
insurance sum is nil. 
 
The amount to cover professional fees for repairing or reinstatement of damage to the 
Works to be included in the insurance sum is R250 000.00. 
 
Special Risks Insurance issued by SASRIA is required. 
 
The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for 
any single liability claim.  Liability insurance shall include spread of fire risk. 

10. 
 
10.5.2 
 

10.5.3 
 
10.8.1 

CLAIMS AND DISPUTES 
 
Disputes shall be referred to ad-hoc adjudication. 
 

The number of Adjudication Board members to be appointed shall be one. 
 

Unresolved disputes shall be determined by court proceedings. 
 

 DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS 

PART F 
 

F2.9 
 
 

SMALL CONTRACTOR DEVELOPMENT 
 

The target area for local labour is the Ray Nkonyeni Municipal Ward/s in which the 
works occur.  
 

The target area for Targeted Enterprises is Ray Nkonyeni Local Municipality -KZ216  
and Ugu District Municipality.  
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C1.2.3:  DATA PROVIDED BY THE CONTRACTOR 
 

The following contract specific data are applicable to this contract. 
 

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR 

1. GENERAL 
  
 
1.1.1.9 

 
Name of Contractor: …………………………………………………………………….…  

  
1.2.1.2 Address of Contractor: 

 
 Physical:    Postal: 

 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
................................................................ ............................................................... 
 
..................... ...................... 

  

6. PAYMENT AND RELATED MATTERS 
  
6.8.3 The tenderer shall complete the table below with respect to each of the special 

materials listed.  This information shall be used to calculate the variation in cost of the 
special materials. 
 
The rates and prices for the special materials for the base month which is the month 
preceding the month of tender closure, shall exclude VAT but shall include all other 
obligatory taxes and levies.   
 
The tenderer shall append to this page a letter from the supplier confirming the supply 
price for the net bitumen content of asphalt and bituminous products. 

 

A change of supplier due to circumstances beyond the control of the Contractor may 
be considered, subject to the submission of supporting documentation to the 
Employer’s Agent for valuation to calculate the difference between the rate or price 
of the special material entered in the table below and the equivalent rate or price 
actually paid by the Contractor, and for approval. 
  
 

 
SPECIAL MATERIALS 

 

 
UNIT 

 
RATE OR PRICE FOR THE BASE 
MONTH 

 

35/50 penetration grade bitumen 

 

50/70 penetration grade bitumen 

 

70/100 penetration grade bitumen 

 

 

ton 

 

ton 

 

ton 

 

…………………………………………..……. 

 

………………………………………..………. 

 

……………………………………………..…. 

  
 
Signed on behalf of the Tenderer: ……………………………………………….………. 
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C1.3:  PERFORMANCE GUARANTEE 
 

PRO FORMA 
 

PERFORMANCE GUARANTEE 
 
For use with the General Conditions of Contract for Construction Works, Third Edition (2015). 

1.  GUARANTOR DETAILS AND DEFINITIONS 

“Guarantor” means:  ...........................................................................................................................................  

Physical address:  ..............................................................................................................................................  

“Employer” means:  ............................................................................................................................................  

“Contractor” means:  ..........................................................................................................................................  

“Employer’s Agent” means:  ...............................................................................................................................  

“Works” means:  .................................................................................................................................................  

“Site” means:  .....................................................................................................................................................  

“Contract” means:  The Agreement made in terms of the Form of Offer and Acceptance and such amendments 
or additions to the Contract as may be agreed in writing between the parties. 

“Contract Sum” means:  The accepted amount inclusive of tax of R ................................................................  

Amount in words:  ..............................................................................................................................................  

“Guaranteed Sum” means:  The maximum aggregate amount of R  ................................................................  

Amount in words:  ..............................................................................................................................................  

“Expiry Date” means: ……………………………………………….. or any other later date set by the Contractor 
and/or Employer provided such instruction is received prior to the Expiry Date as indicated here. 

2.  CONTRACT DETAILS 

Employer’s Agent issues:  Interim Payment Certificates, Final Payment Certificate and the Certificate of 
Completion of the Works as defined in the Contract. 

3.  GUARANTOR’S LIABILITY 

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 

3.2 The Guarantor’s period of liability shall be from and including the date on which the Performance 
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent 
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum, 
whichever occurs first. 

3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which the 
Certificate of Completion of the Works has been issued. 
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4.  CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE 

4.1 The Guarantor hereby acknowledges that: 

4.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of convenience 
and shall not be construed as any intention whatsoever to create an accessory obligation or any 
intention whatsoever to create a suretyship. 

4.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

4.2 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay 
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3: 

4.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a 
sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made 
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer 
intends to call upon the Guarantor to make payment in terms of 4.2.2; 

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address 
with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first written 
demand in terms of 4.2.1 and the sum certified has still not been paid; 

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms 
of the Contract of the sum certified in 4.2. 

4.3 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor undertakes to pay to the 
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from 
the Employer to the Guarantor at the Guarantor’s physical address calling up this Performance 
Guarantee, such demand stating that: 

4.3.1 the Contract has been terminated due to the Contractor’s default and that this Performance 
Guarantee is called up in terms of 4.3; or 

4.3.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor 
and that the Performance Guarantee is called up in terms of 4.3; and 

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 
provisional/final sequestration and/or the provisional liquidation court order. 

4.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms 
of 4.2 and 4.3 shall not exceed the Guarantor’s maximum liability in terms of 3.1. 

4.5 Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of 
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies 
received in terms of this Performance Guarantee have been expended and shall refund to the Guarantor 
any resulting surplus.  All monies refunded to the Guarantor in terms of this Performance Guarantee 
shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly and calculated 
from the date payment was made by the Guarantor to the Employer until the date of refund. 

4.6 Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon 
receipt of the first written demand to the Guarantor. 

4.7 Payment by the Guarantor in terms of 4.3 will only be made against the return of the original Performance 
Guarantee by the Employer. 

4.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which 
the Employer may consider fit and the Guarantor shall not have the right to claim his release from this 
Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all purposes 
in connection herewith. 

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2, where 
after no claims will be considered by the Guarantor.  The original of this Guarantee shall be returned to 
the Guarantor after it has expired. 

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be regarded 
as a liquid document for the purposes of obtaining a court order. 

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the 
jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said 
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 

Signed at  ...........................................................................................................................................................  

Date  ...................................................................................................................................................................  

Guarantor’s signatory (1)  ..................................................................................................................................  

Capacity  ............................................................................................................................................................  

Guarantor’s signatory (2)  ..................................................................................................................................  

Capacity  ............................................................................................................................................................  

Witness signatory (1)  ........................................................................................................................................  

Witness signatory (2)  ........................................................................................................................................  
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C1.4:  AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL 
HEALTH AND SAFETY ACT NO. 85 OF 1993  

 
 

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department: 
Department of Transport 
(hereinafter called the EMPLOYER) of the one part, herein represented by:  

 .............................  .....................................................................................................................................  

in his capacity as:   .....................................................................................................................................  

AND:   ...................  .....................................................................................................................................  

(hereinafter called the CONTRACTOR) of the other part, herein represented by: ....................................  

 .............................  .....................................................................................................................................  

in his capacity as:   .....................................................................................................................................  

duly authorised to sign on behalf of the Contractor. 

 

 

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement 

between the CONTRACTOR and the EMPLOYER in respect of: 
 
CONTRACT NO. ZNB02835/00000/00/POR/INF/25/T: DRAIN CLEANING AND VERGE MAINTENANCE 
ON P3-1 (FROM KM 0,0 TO KM 34), P262 (FROM KM 0,0 TO KM 30), P286 (FROM KM 0,0 TO KM 13) 
FOR 12 CUTS IN 24 MONTHS IN THE RAY NKONYENI LOCAL MUNICIPALITY, COST CENTRE PORT 
SHEPSTONE, DURBAN REGION. 
 
for the construction, completion and maintenance of the works; 
 
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms 
of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by 
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT); 
 
 
NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the 
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms 
thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed 
certain arrangements and procedures that same shall be observed and adhered to by the 
CONTRACTOR, his officials and employees.  The CONTRACTOR shall bear the onus of acquainting 
himself/herself/itself with such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, 
and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’S AGENT from 
being obliged to comply with any of the aforesaid duties, obligations, prohibitions, arrangements and 
procedures in respect of the work included in the contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has 
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may 
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by 
the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to remedy the 
default of the CONTRACTOR at the cost of the CONTRACTOR. 
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and 
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, 
provide full details in writing of such investigation, complaint or criminal charge. 

 
 
 
Thus signed at ...……….……….……………………....….….. for and on behalf of the EMPLOYER  
 
on this the ……………… day of ……......……….……… 20……… 
 
SIGNATURE: ..................................................................................................................................................  
 
NAME AND SURNAME:  ................................................................................................................................  
 
CAPACITY:  ....................................................................................................................................................  
 
WITNESSES:    1.   .......................................................... 
 
   2.   ........................................................... 
 
 
 
Thus signed at ……………………………………….…………. for and on behalf of the CONTRACTOR 
 
on this the ……………….day of …………….……… 20……… 
 
SIGNATURE: ..................................................................................................................................................  
 
NAME AND SURNAME:  ................................................................................................................................  
 
CAPACITY:  ....................................................................................................................................................  
 
WITNESSES:    1.   .......................................................... 
 
   2.   ........................................................... 
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C1.5:  RETENTION MONEY GUARANTEE 
 

PRO FORMA 
 

RETENTION MONEY GUARANTEE 
 
THE HEAD: TRANSPORT 
PROVINCE OF KWAZULU-NATAL 
PRIVATE BAG X9043 
PIETERMARITZBURG 
3200 
 
CONTRACT NO. ______________ FOR ____________________________________________________ 
 
ISSUED TO:  the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter 
referred to as “the Employer”) 
 
ON BEHALF OF:  …………………………………………….…….. (hereinafter referred to as “the Contractor”) 
 
In connection with 
 
CONTRACT NO. ZNB02835/00000/00/POR/INF/25/T ………………………………………………...  
(hereinafter referred to as “the Contract”) 
 
WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in lieu 
of the whole or portion of the retention monies provided for under the Contract; 
 
NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the 
Employer such amounts as the Employer may, from time to time, demand from us. 
 
1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at  
       
………………………………………………………………………………………………………………………… 

or such other address as we shall in writing notify to the Employer and shall be accompanied by a 
certificate complying with Clause 2, signed by the Employer’s Agent as such in terms of the Contract. 
 

2. The Employer’s Agent’s certificate referred to in Clause 1 shall certify 
 
(a) that he is the Employer’s Agent in terms of the Contract, 
(b) that the Contractor is in breach of his obligations under the Contract, and 
(c) that the amount demanded, which amount the certificate shall specify, 
 

(i) does not exceed the amount of retention monies which, but for this guarantee, would have been 
retained by the Employer in terms of the Contract at the date of the certificate, less the aggregate 
of the amounts of retention money actually retained by the Employer and the amounts previously 
paid by us to the Employer in terms hereof, and 

 
(ii) does not exceed a genuine estimate of the cost to the Employer of having the breach referred to 

in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from 
payments due the Contractor in terms of the Contract by reason of the breach referred to, and 
any amount in retention money actually held by the Employer save to the extent that the same 
had been deducted from any previous demand in terms hereof. 

 
3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2 

make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at 
such other address as the Employer shall in writing notify us. 
 

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to 
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims 
between the Employer and the Contractor. 
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5. Our aggregate liability under this guarantee is limited to R …………… .......................... ………………. 
 
6. This guarantee shall expire on the date on which the last of the retention monies, which but for this 

guarantee would have been retained by the Employer, becomes payable to the Contractor.  
 
7. This guarantee is not transferable and must be produced for endorsement if any part payment is made 

and must be returned to us against final payment of our aggregate liability or on the date of the expiry of 
the guarantee in terms of Clause 6, whichever is the earlier. 

 
Signed in the presence of the witnesses named hereunder: 
 
At ……………………..…………………… for and on behalf of …………………………………………… 
 
on this  ……………………………… day of …………………………………………………….…………… 
 
Signature: ...................................................................................................................................................... 
 
Capacity:  ...................................................................................................................................................... 
 
Address: ........................................................................................................................................................ 
 
As Witnesses: 
 

1. ………………………………………….. Name in Block Letters … .................................................... 
 

2. ............................................................ Name in Block Letters ........................................................ 
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C1.6:  TRANSFER OF RIGHTS 
 
TRANSFER OF RIGHTS AND INDEMNITY 
(To be completed during construction by successful Tenderer only) 

 
Claim for Plant and materials on site, Payment Certificate No. ……… Date: ………………..…………….. 
 
Contract No: …………………………………. For (contract title) …………….……………………………… 
 
……………………………………………………………………………………….………………..……………… 
 
I, the undersigned (name of signatory) ………………….……………………………...… in my capacity as 
 
………………………………………………. of (name of Contractor) ………………………………………… 
 
duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights, 
title and interest in and to the Plant and materials, for which evidence of bona fide ownership is attached 
hereto, unto and in favour of (name of Employer) ……………………………………………….. 
 
Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof 
passes to the Employer by constitutum possessorium. 
 
I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by 
reason of the Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials 
and agree that no payment for materials on site will be made by the Employer until such time as I have 
submitted documentary proof of bona fide ownership of the said Plant and materials. 
 
This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer 
or from any other person on behalf of the Employer for the Plant and materials as Plant and materials on Site, 
payment of retention money thereon excluded. 
 
I further confirm that I am fully responsible for all Plant and materials listed under this Transfer of Rights and 
that they have been insured adequately against all risks and will remain insured until they are built into or 
used in the permanent works and taken over by the Employer. 
 
This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following 
table. 
 

 
 
Signed by: …………………………………………………………………………Date: ………..……..……… 
for and on behalf of the Contractor. 
 
Witnessed by: …………………………………………………………………….  
 
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor 

to the supplier, shall accompany the Contractor’s claim for payment for Plant and materials on site in 
terms of Clause 6.10.1.5 of the General Conditions of Contract 2015. 

 
 

 
DESCRIPTION OF ITEM 

 
UNIT 

 
QUANTITY 

 
RATE 

 
AMOUNT 

 
SUPPLIER 

      

      

      

      

      

 
TOTAL VALUE OF PLANT AND MATERIALS 
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PART C2: PRICING DATA 
 

C2.1 PRICING ASSUMPTIONS 
 

1. GENERAL 
 

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction 
with all the other documents comprising the Contract Documents, which include the Conditions of 
Tender, Conditions of Contract, the Specifications (including the Project Specifications) and the 
Drawings. 
 

2. DESCRIPTION OF ITEMS IN THE SCHEDULE 
 

The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020. 
 
The short descriptions of the items in the Bill of Quantities are for identification purposes only and the 
measurement and payment clause of the Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular Specifications, 
read together with the relevant clauses of the amendments and additions contained in the Project 
Specifications and directives on the drawings, set out what ancillary or associated work and activities 
are included in the rates for the operations specified. 
 
The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the 
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020.  Item numbers prefixed by the letter PS refer to items of payment 
described in Part B Amendments to the Standard Specifications.  
 
For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned 
to them: 
 
Unit:  The unit of measurement for each item of work as defined in the specifications. 

 

Quantity: The number of units of work for each item. 
 

Rate: The payment per unit of measurement at which the Tenderer tenders to do the work. 
 

Amount: The product of the quantity and the rate tendered for an item. 
 

Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of Quantities, 
the specifications or elsewhere, but the quantity of work of which is not measured in any 
units.  

 
3. QUANTITIES REFLECTED IN THE BILL OF QUANTITIES 
 

The quantities given in the Bill of Quantities are estimates only and are subject to re-measure during 
the execution of the work.  The quantities finally accepted and certified for payment, and not the 
quantities given in the Bill of Quantities, shall be used to determine payments to the Contractor.  The 
Contractor shall obtain the Employer’s Agent's detailed instructions for all work before ordering any 
materials or executing work or making arrangements for it. The quantities of material or work stated in 
the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to 
execute work. 
The Works as finally completed in accordance with the Contract shall be measured and paid for as 
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the 
Project Specifications and the Drawings.  Unless otherwise stated, items are measured net in 
accordance with the Drawings, and no allowance has been made for waste.  The validity of the contract 
will in no way be affected by differences between the quantities in the Bill of Quantities and the 
quantities finally certified for payment. 
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4. PROVISIONAL SUMS 
 

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment 
for the work done under such items will be made in accordance with Clause 6.6 of the General 
Conditions of Contract 2015.  The Employer reserves the right, during the execution of the works, to 
adjust the stated amounts upwards or downwards according to the work actually done under the item, 
or the item may be omitted altogether, without affecting the validity of the Contract. 
 
The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted 
by the Employer in the "Amount" column of the Bill of Quantities and in the Summary of the Bill of 
Quantities unless so ordered or authorised in writing by the Employer before closure of tenders.  Any 
unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or to the 
provisional percentages and sums in the Summary of the Bill of Quantities, at the Employer’s discretion, 
may invalidate the Tenderer’s offer or may be treated as arithmetical errors and the provisional items 
and percentages corrected without change to the Contract Sum. 

 
5. PRICING OF THE BILL OF QUANTITIES 
 

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive 
prices to be paid by the Employer for the work described under the several items, and shall include full 
compensation for all costs and expenses that may be required in and for the completion and 
maintenance during the defects liability period of all the work described and as shown on the drawings 
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations 
set forth or implied in the documents on which the Tender is based.  The rates and lump sums shall be 
comprehensive in accordance with Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
Each item shall be priced and extended to the "Amount" column by the Tenderer, with the exception of 
the items for which only rates are required, or items which already have Prime Cost or Provisional 
Sums affixed thereto.  If the Tenderer omits to price any items in the Bill of Quantities, then these items 
will be considered to have a nil rate or price. 
 
All items for which terminology such as "inclusive" or "not applicable" have been added by the Tenderer 
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during 
the execution of the Contract. 
 
Should the Tenderer group a number of items together and tender one lump sum for such group of items, 
this single lump sum shall apply to that group of items and not to each individual item. 
 
The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the 
execution of the contract. 

 
The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount" column.  
The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to rate only 
items.  "Rate Only" items have been included where: 

 
(a) an alternative item or material is contemplated; 
(b) variations of specified components in the make-up of a pay item may be expected; and 
(c) no work under the item is foreseen at tender stage but the possibility that such work may be 

required is not excluded.  
 

For “Rate Only” items, no quantities are given in the "Quantity" column, but the quoted rate shall apply 
in the event of work under this item being required.  The Tenderer shall, however, note that in terms of 
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may 
regard as imbalanced. 
 
Reasonable compensation will be received where no pay item appears in respect of work required in 
terms of the Contract which is not covered in any other pay item. 
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All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all 
levies and taxes (other than VAT).  VAT will be added in the summary of the Bill of Quantities.  Note 
that fractions of a cent in all rates shall be omitted. 
 

6. CORRECTION OF ENTRIES 
 

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. 
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be 
initialled by the Tenderer. 

 
7. INTERIM PAYMENTS 
 

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of the 
General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by 
means of interim progress instalments assessed by the Employer’s Agent and based on the measure 
in which the work actually carried out relates to the extent of the work to be executed by the Contractor. 
 
Notwithstanding any custom to the contrary, the work as executed will be measured for payment in 
accordance with the methods described in the contract documents under the various items of payment. 
 
Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding the 
measurement of quantities for payment.  Except where specified otherwise, the nett measurements or 
mass of the finished work in place shall be taken for payment, but any quantity of work in excess of that 
prescribed shall be excluded. 

 
8. ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS 
 

Those parts of the Works to be constructed using labour enhanced methods are numbered with the 
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.   

 
9. UNITS OF MEASUREMENT 
 

The units of measurement described in the Bill of Quantities are metric units.  The following 
abbreviations are used in the Bill of Quantities: 

 

mm =  millimetre 

m =  metre 

km =  kilometre 

km.pass =  kilometre pass 

m2 =  square metre 

m2.pass =  square metre pass 

ha =  hectare 

m3 =  cubic metre 

kW =  kilowatt 

m3.km =  cubic metre kilometre 

l =  litre 

kl =  kilolitre  

kg =  kilogram 

t =  ton (1 000 kg) 

No =  number 

% =  percent 

PC sum =  prime cost sum 

MN.m =  meganewton metre 

Prov sum =  provisional sum 

kPa =  kilopascal 

MPa =  megapascal 

MN =  meganewton 

t.km =  ton kilometre 

h =  hour 

dia =  diameter 

Sum =  lump sum 

 
 
10. CONSISTENCY OF RATES 

 
In order to ensure that payments certified by the Employer’s Agent are reasonably consistent with the 
market value of the work done, and that variations in quantities do not distort the contract valuation, the 
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance. 

 
 A tender will be considered out of balance if: 
 

(i) the combined, extended total tendered for the item: 
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 C1.3.1 The contractor’s general obligations: 
 
  C1.3.1.1 Fixed obligations 
 
  C1.3.1.2 Value-related obligations 
   
  PSC1.3.1.3 Time-related obligations 
 
 

exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price 
adjustment and VAT). 

 
(ii) the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent 

from the average of the rates, prices or amounts for the same item as tendered by those 
tenderers who submitted the lowest five responsive tender offers (or as tendered by all the 
responsive tenderers if there are less than five responsive tenderers). 

 
Any such out of balance tender may be rejected if, after three (3) working days of having been given 
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of 
balance, the Tenderer fails to make the necessary satisfactory adjustments.  These adjustments in 
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged. 

 
The amount payable to the contractor for time-related general obligations arising from extensions of time 
granted in accordance with Clause 5.12.1.and Clause 5.12.2 of the GCC 2015, shall be calculated as 
follows: 

(i) The Contractor shall apply for the extension of time in terms of the number of days delay incurred 
calculated in accordance with Clause 5.1 of the GCC 2015.  

(ii) The number of days extension of time calculated in accordance with Clause 5.1 of the GCC 
2015, finally granted shall then be added to the due completion date of the contract by the 
Engineer, commencing on the first working day after the day of the original due completion date. 
Non-working days and special non-working days as defined in the contract data shall not be 
counted as working days in calculating the extended completion date. 

(iii) The number of calendar days extension of time granted from the original completion date to the 
extended completion date as calculated in (ii) above shall then be calculated, commencing on 
the first calendar day after the day of the original completion date. 

 
The following formula shall then be used to calculate the number of months extension of time granted;  
 
No. of months extension of time granted = [(No. of calendar days extension of time granted / 365)] × 12  
 
The number of months extension of time granted calculated above shall be the number of additional months 
measured for payment for time-related general obligations under item PSC1.3.1.3 and in accordance with 
Clause 5.12.3 of the GCC 2015 as a result of the extensions of time granted.  
 
 
NOTE: The number of months extension of time granted calculated as in (iii) above shall also be included in 
the measurement of any other items scheduled under Sections C1.3, C1.4 and C1.5 or elsewhere in the 
schedule of quantities that involve the unit of measurement "month" and that were provided on site for the full 
duration of the extended period. Where such items were provided for a portion of the extended period only, a 
pro rata payment shall be made, based on the number of calendar days the item was provided on site after 
the original completion date divided by the number of calendar days as calculated in (iii) above for the 
extension of time granted. 
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C2.2 BILL OF QUANTITIES 
 
 

TABLE OF CONTENTS         Page 

 

BILL OF QUANTITIES ................................................................................  C28 

 

TENDER SUMMARY ...................................................................................  C34 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

*NOTE: Part C2.2 in its entirety must form part of the electronic submission. 
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DRAIN CLEANING AND VERGE MAINTENANCE ON P3-1 (FROM KM 0,0 TO KM 34), P262 (FROM KM 0,0 TO KM 

30), P286 (FROM KM 0,0 TO KM 13) FOR 12 CUTS IN 24 MONTHS IN THE RAY NKONYENI LOCAL MUNICIPALITY, 

COST CENTRE PORT SHEPSTONE, DURBAN REGION.  

ZNB02835/00000/00/POR/INF/25/T  

 
                                                                                                                                                           SECTION 1.2 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

C1.2  GENERAL REQUIREMENTS AND 
PROVISIONS 

 
      

C1.2.5 Safety 
 

    

C1.2.5.1 Health and safety plan 
 

Lump sum 1   

        

C1.2.5.2  Implementation of health and safety plan   Month   24   

       

C1.2.8 Dayworks 
 

 
      

C1.2.8.1 Personnel        

  (a) Unskilled labourer  hr 8064   

  (c) Skilled labourer  hr 4032   

 (e) Foreman 
 

hr 2016   

C1.2.8.2 Construction equipment (specify size and/or 
model number) 

 
  

 
 

 (a) Motor grader  hr 2112   

       

C1.2.8.3 
 

Vehicles for Dayworks only as instructed by the 
engineer 

 
    

 (a) Light delivery vehicle (1 ton)  km 3000   

 
(b) Light delivery vehicle with canopy, and 

suitable for transportation of personnel   
 

km 3000   

 
(c) Transport – Supply & maintain 3ton flat-truck, 

including provision of fuel & a Driver 
 

km 3000   

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

 TOTAL CARRIED FORWARD TO SUMMARY PAGE C33  
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DRAIN CLEANING AND VERGE MAINTENANCE ON P3-1 (FROM KM 0,0 TO KM 34), P262 (FROM KM 0,0 TO KM 
30), P286 (FROM KM 0,0 TO KM 13) FOR 12 CUTS IN 24 MONTHS IN THE RAY NKONYENI LOCAL MUNICIPALITY, 
COST CENTRE PORT SHEPSTONE, DURBAN REGION. 
 
ZNB02835/00000/00/POR/INF/25/T    
 

                SECTION 1.3 
ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

C1.3 
 
 
 
C1.3.1  

CONTRACTOR'S ESTABLISHMENT ON SITE 
AND GENERAL ON SITE AND GENERAL 
OBLIGATIONS 
 
 
The Contractor's general obligations, 
including complying with the latest building 
regulations requirements 
  

 
 
 
 
 
 
 

      

C1.3.1.1 Fixed obligations  Lump Sum 1   

         

C1.3.1.3 Time-related obligations  Month 24   

    
 

    

  
 

    

 

  

    

       

  
 

    

  
 

    

  
 

    

  
 

    

  
 

    

  
 

    

       

       

       

       

       

       

       

       

       

       

       

       

C1.3 TOTAL CARRIED FORWARD TO SUMMARY PAGE C33  
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DRAIN CLEANING AND VERGE MAINTENANCE ON P3-1 (FROM KM 0,0 TO KM 34), P262 (FROM KM 0,0 TO KM 
30), P286 (FROM KM 0,0 TO KM 13) FOR 12 CUTS IN 24 MONTHS IN THE RAY NKONYENI LOCAL MUNICIPALITY, 
COST CENTRE PORT SHEPSTONE, DURBAN REGION. 
 
ZNB02835/00000/00/POR/INF/25/T      

 SECTION 1.5 

 
 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

 
C1.5 
  

 
ACCOMMODATION OF TRAFFIC 
  

 
    

 
 

C1.5.7  
Temporary traffic control facilities 
  

 
    

 
 

C1.5.7.1 
  

Delineators including mounting bases and 
ballast: 

 
     

 
 

 
(b) Double sided, reversible left or right 

(1000mm x 300mm) 

 
 
 

No. 
  

50 
   

 

C1.5.7.2 Traffic cones, minimum height 750 mm  

  
No. 

  

50  
 

 

C1.5.7.3 Flagmen   Man-shift 528   

       

  
 

  
 

 

  
 

  
 

 

  
 

    

  
 

  
 

 

 

      

       

  
 

  
 

 

  
 

  
 

 

  
 

  
 

 

  
 

  
 

 

  
 

  
 

 

  
 

  
 

 

  
 

  
 

 

  
 

  
 

 

       

  
 

  
 

 

C1.5 TOTAL CARRIED FORWARD TO SUMMARY PAGE C33  
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DRAIN CLEANING AND VERGE MAINTENANCE ON P3-1 (FROM KM 0,0 TO KM 34), P262 (FROM KM 0,0 TO KM 
30), P286 (FROM KM 0,0 TO KM 13) FOR 12 CUTS IN 24 MONTHS IN THE RAY NKONYENI LOCAL MUNICIPALITY, 
COST CENTRE PORT SHEPSTONE, DURBAN REGION. 
 
ZNB02835/00000/00/POR/INF/25/T 
      SECTION 1.6 

 

ITEM NO DESCRIPTION LI UNIT QUANTITY RATE AMOUNT 

             

C1.6  CLEARING AND GRUBBING           

C1.6.1 Clearing      

C1.6.1.3 
(c) Clearing of Kerbs & Channeling (over a width 

not exceeding 1,0 m) 

 km 70 

 
 

 
(d) Clearing of Kerbs & Channeling (over a width 

not exceeding 2,0 m) 

 km 80 

 
 

C1.6.1.5 
Clearing of existing service trenches, drains & 
waterways of debris, silt, etc. 

 m3 900 

 
 

C1.6.2.5 
Grubbing by hand and or machine for removal of 
edge build-up 

 m2 5300   

C1.6.3.1 Removal and grubbing of trees and tree stumps:  

   

 

 

 
a) Girth exceeding 200mm up to and including 

400mm         
 No. 500 

 

 

 b) Girth exceeding 400mm up to and including 
600mm   

 No. 350 

  
  

  

 

    

       

       

       

       

 
  

 
 

 
 

       

       

       

 
  

 
 

 
 

       

 
  

 
 

 
 

       

 
  

 
 

 
 

       

 
  

 
 

 
 

       

       

       

       

       

       

 
  

 
 

 
 

             

C1.6 TOTAL CARRIED FORWARD TO SUMMARY PAGE C33   
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DRAIN CLEANING AND VERGE MAINTENANCE ON P3-1 (FROM KM 0,0 TO KM 34), P262 (FROM KM 0,0 TO KM 

30), P286 (FROM KM 0,0 TO KM 13) FOR 12 CUTS IN 24 MONTHS IN THE RAY NKONYENI LOCAL MUNICIPALITY, 

COST CENTRE PORT SHEPSTONE, DURBAN REGION.  

ZNB02835/00000/00/POR/INF/25/T     

 SECTION 11.8 
 

ITEM NO DESCRIPTION LI UNIT QTY RATE AMOUNT  

 

C11.8 
 

 

LANDSCAPING AND PLANTING 
PLANTS 

         

C11.8.7 Mowing the grass  ha 379.20   

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

  

 

 

 

 

 

 

 

 

 

 

 

 

 

     

C11.8 TOTAL CARRIED FORWARD TO SUMMARY PAGE C33  
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PROVINCE OF KWAZULU-NATAL 

DEPARTMENT OF TRANSPORT 
 

 
CONTRACT NO. ZNB02835/00000/00/POR/INF/25/T: DRAIN CLEANING AND VERGE MAINTENANCE ON P3-1 

(FROM KM 0,0 TO KM 34), P262 (FROM KM 0,0 TO KM 30), P286 (FROM KM 0,0 TO KM 13) FOR 12 CUTS IN 24 

MONTHS IN THE RAY NKONYENI LOCAL MUNICIPALITY, COST CENTRE PORT SHEPSTONE, DURBAN 

REGION. 

 
 

SUMMARY OF SECTIONS 

CHAPTER DESCRIPTION FROM PAGE  AMOUNT  

C1.2 GENERAL REQUIREMENTS AND PROVISIONS  C28  

C1.3 
CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL 

OBLIGATIONS 
 C29  

C1.5 ACCOMMODATION OF TRAFFIC  C30  

C1.6 CLEARING AND GRUBBING C31  

C11.8 LANDSCAPING AND PLANTING PLANTS C32  

TOTAL CARRIED FORWARD TO TENDER SUMMARY (PAGE C34)  
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PROVINCE OF KWAZULU-NATAL 

DEPARTMENT OF TRANSPORT 

 
CONTRACT NO. ZNB02835/00000/00/POR/INF/25/T: DRAIN CLEANING AND VERGE MAINTENANCE 

ON P3-1 (FROM KM 0,0 TO KM 34), P262 (FROM KM 0,0 TO KM 30), P286 (FROM KM 0,0 TO KM 13) 

FOR 12 CUTS IN 24 MONTHS IN THE RAY NKONYENI LOCAL MUNICIPALITY, COST CENTRE PORT 

SHEPSTONE, DURBAN REGION. 

 
TENDER SUMMARY 

 

DESCRIPTION AMOUNT 

 
Totals of Bill of Quantities brought forward: 
 
Summary of sections (b/f from page C33)                    
 

 
 
 
R 
 
 

 
SUBTOTAL 1                

 
R 
 
 

 
Add:  Contingencies (5% of SUBTOTAL 1) 

 
R 
 

 
SUBTOTAL 2 = (SUBTOTAL 1 + CONTINGENCIES)  

 
 

 
R 

 
Add:  VAT (15% of SUBTOTAL 2) 

 
R 

 
TOTAL CARRIED FORWARD TO FORM OF OFFER C1.1.1 
 

 
R 

 
 
 
 
 
 

 

Signed on behalf of the Tenderer: ……………………………………………………. (Signature) 
 
Date: ………………………………………………….. 
 
Tenderer’s Name: ………………………………………………………………. (Company Name) 
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PART C3: SCOPE OF WORK 
 
 
 
TABLE OF CONTENTS PAGE 

 

C3.1 STANDARD SPECIFICATIONS .........................................................................  C36 

 

C3.2 PROJECT SPECIFICATIONS ............................................................................  C37 
 

 PART A: GENERAL 
 

 1.  DESCRIPTION OF THE WORKS ..................................................................  C37 
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 3.  PROCUREMENT ...........................................................................................  C44 

 4.  CONSTRUCTION ..........................................................................................  C44 

 5.  MANAGEMENT ..............................................................................................  C45 

 

 PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 

 PROJECT SPECIFICATIONS RELATING TO THE STANDARD  

 SPECIFICATIONS AND OTHER ADDITIONAL SPECIFICATIONS ..................  C48 

 

C3.3 PARTICULAR SPECIFICATIONS 

 

 PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION ...................   C63 

 PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ..................   C69 

 PART E: EXPANDED PUBLIC WORKS PROGRAMME ................................  C78 
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C3.1: STANDARD SPECIFICATIONS 
 
The Standard Specifications on which this contract is based are the ‘Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020’.  
 

C3.2: PROJECT SPECIFICATIONS 
 
The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the 
Standard Specifications. 
 
Part A contains a general description of the Works, the Site and the requirements to be met. 
 
Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the 
Particular Specifications. 
 
In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the 
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy between 
the Specifications (including the Project Specifications) and the drawings and / or the Bill of Quantities, the 
discrepancy shall be resolved by the Employer’s Agent before the execution of the work under the relevant 
item. 
 
The Standard Specifications, which form part of this contract, have been written to cover all phases of work 
normally required for road contracts, and they may therefore cover items not applicable to this particular 
contract. 
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C3.2: PROJECT SPECIFICATIONS 

 
PART A: GENERAL 
 
1. DESCRIPTION OF THE WORKS 
 
1.1 Employer’s objectives 
 
The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of 
infrastructure access.  It is therefore mandatory that the Contractor shall interact with the community via 
proactive project liaison with and project participation by its leaders and constituted organisations and forums, 
as well as through the employment of its people, and these activities shall constitute essential facets of the 
project. 
 
The Employer’s objectives in delivering public infrastructure and services for this project include the provision 
of temporary work opportunities to the local community through the application of labour-enhanced 
construction methods to the maximum extent feasible, in accordance with the Expanded Public Works 
Programme Guidelines. 
 
The requirements of the Expanded Public Works Programme (EPWP) are contained in PART E of section 
C3.3 Particular Specifications. These EPWP requirements also include provisions for the National Youth 
Service programme where applicable.   
 
1.2 Location of the Works 
 
The project is located in the Ray Nkonyeni Local Municipality. A locality map has been shown in Section C4.1 
of the Site Information page on page C108. 

 
1.3 Overview of the Works 

 
The Works comprise of the removal of trees and tree stumps, verge maintenance, clearing of open drains, 
cleaning of pipe culverts, clearing of drains and waterways, cleaning of kerbs and channels and side drain and 
removal of edge build up. Quantities of each type of work to be carried out in accordance with the contract 
documents are listed in the Bill of Quantities bound in this volume. 

 
1.4 Extent of the Works 
 
The Works to be carried out include the following main activities: 
 

• Accommodation of traffic;  

• Cutting of grass and undesirable vegetation on road verges by means of brush cutters;  

• Raking and collection of all cuttings;  

• Loading of cuttings onto a suitable vehicle for disposal to a designated dumpsite;  

• Finishing of Works and tidying of site;  

• Removal and grubbing of large trees and tree stumps;  

• Loading of cuttings onto a suitable vehicle for disposal to a designated dumpsite;  

• Clearing of open drains;  

• Clearing of drains and waterways and removal of surplus material to a designated dumpsite;  

• Clearing of kerb and channelling and removal of surplus material to a designated dumpsite;  

• Clearing of edge build-up and removal of surplus material to a designated dumpsite;  

• Removal of all material including sand, stone, rocks, vegetation etc. from the pipe including inlet and 
outlet;  

• Haul to spoil or stockpile within a free-haul distance of 100 metres;  

• Cleaning of blocked pipe culvert crossings; and  

• Finishing of Works and tidying of site.  
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1.5 Detailed description of the Works 
 
The following description is a broad outline of the works and does not limit the work to be executed by the 
Contractor in terms of the contract.  The description of some of the major items indicated in this section are 
indicative, not absolute, and are provided to define in general terms the overall scope of the project. 
 
Approximate quantities of each type of work to be carried out in accordance with the contract documents are  
listed in the Schedule of Quantities in Section C2.2. 
 
The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to  
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the  
contract. The site includes all the land within the proclaimed limits of the road reserve along the extent of the  
works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision  
accommodation and any other location required for the execution of the Works.  
 
 Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the  
owner’s written authority. Any such agreement reached with a private or tribal landowner (occupier) shall  
include the proviso that any material or equipment on that site shall remain the exclusive property of the  
Employer in terms of the contract. 
 
1.5.1 Access to the Site 
 
Throughout the duration of the contract, Roads shall be shared with other contractors engaged by the 
KwaZulu-Natal Department of Transport on the identified projects whose construction activities may affect 
access from time to time.  The Contractor shall therefore be required to liaise on an ongoing basis with these 
other contractors with respect to access related matters throughout the duration of the contract. 
 
1.5.2 Demolition work 
 
The Contractor is not required to carry out any demolition work to existing structures. 
 
1.5.3 Spoiling of surplus material 
 

No surplus material will be spoiled in this project. 
 
1.5.4 Quantities 
 

The approximate leading quantities for the permanent Works to be constructed is indicated in the Bill of 
Quantities. 
 

1.5.5 Material investigations 
 
No materials information is furnished in this document. 
 
1.5.7 Accommodation of traffic 
 

All works adjacent to the road shall always be constructed in such a manner as to allow the safe passage of 
traffic. The contractor shall keep the Engineer and the regional traffic police fully informed of any temporary 
changes required in the normal traffic flow and shall obtain their approval for these changes.   
The contractor shall nominate a member of his staff as site safety officer with specific responsibilities. 
The accommodation of such traffic can be on the existing road, on deviations or on both.  
 

The travelling public has the right of way on all public roads. The contractor shall employ suitable, approved 
methods to control the movement of his equipment in such a way that the travelling public is not endangered. 
 

The Engineer has the right to stop the works should the contractor fail to erect and maintain traffic signs and 
warning signs. Such stoppage of the works shall continue until the Engineer is satisfied that the necessary 
items have been erected and that the defective items have been repaired or replaced. 
All temporary road signs, devices, sequences, layouts and spacing shall also comply with the requirements 
set out in the Road Traffic Act, (Act 29 of 1989) and its Regulations, the requirements of the relevant authority 
and the drawings. 
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The overall responsibility of ensuring that adequate temporary traffic control and safety measure are in place 
at all times shall be that of the contractor. 
 
The contractor shall inspect all traffic control facilities at least once daily and immediately make good any 
shortcomings. The contractor shall indemnify the Employer and Engineer against all proceedings, claims, 
damages and costs which may arise from or be related to the absence of traffic control facilities.  
 
1.5.8 Accommodation of other contractors 
 
In addition to the requirements of Clause 5.4.2 of the General Conditions of Contract for Construction Works 
2015, the Contractor must take note of the presence of other Contractors on site and make allowance for 
them in site. This may involve adapting the Contractor’s Program to accommodate the work of other 
Contractors and ensuring their access to site. 
 
In order to ensure the smooth running of all contracts, the Contractor shall be required to liaise with, cooperate  
with and accommodate all other contractors working on the site, particularly when such other contractors are  
working in the same area simultaneously. 
 
1.5.9 Existing services 
 
The Contractor shall make himself acquainted with the position of all existing services before any excavation 
or other work likely to affect the existing services is commenced.  
 
The Contractor will be held responsible for any damage to known existing services caused by or arising out 
of his operations and any damage shall be made good at his own expense. Damage to unknown services 
shall be repaired as soon as possible and liability shall be determined on site when such damage should 
occur. 
 
Prior to commencing construction activities in a particular area, the Contractor shall also diligently enquire of 
local landowners as to whether there are any other known services which have not been shown on the 
drawings, but which may be affected by the construction activities in that area, and any such services shall 
be brought to the attention of the Engineer immediately. The Contractor shall take note of the requirements 
of clause 1202 of the standard specifications with regard to services. 
 
1.5.10 Employer’s Agent’s site offices and laboratory 
 
No Site offices and Laboratory will be required in this project. 
 
1.5.11 Climate 
 
The road is located in a high summer rainfall region with a 30 year mean annual precipitation of 750 mm. 
 
1.5.12 Environment 
 
The Contractor’s attention is called to clause A1.2.3.3 of Standard Specifications for Road and Bridge Works 
for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the requirements of 
Part C: Environmental Management Specification contained in section C3.3 Particular Specifications. 
 
1.5.13 Labour 
 
A Project Liaison Committee (PLC) has been established and is a vital means of communication between all 
parties involved with the project.  The composition of the PLC comprises representatives of the Employer, the 
Employer’s Agent and formal structures within the community. 
 
The Contractor shall make use of these communication channels and shall appoint from amongst his site 
personnel a responsible person to participate in the affairs of the PLC, and this representative will be also 
required to attend the monthly PLC meetings. 
 
It is mandatory that the Contractor shall interact with the community via proactive project liaison and project 
participation by its leaders and constituted organisations and forums, as well as through the employment of 
its people, and these activities shall constitute essential facets of the project. 
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Local labour is to be used and the employment of such labour is to be done in conjunction with the PLC.  The 
PLC has formed a Labour Committee who shall assist the Contractor with the recruitment of local labourers 
to ensure an equal distribution of people employed between the various Amakhosi in the area.  
 
1.5.14 Labour-enhanced construction methods 
 
Labour enhanced construction shall mean the economically efficient employment of as great a portion of local 
labour as is technically feasible to produce a standard of construction as demanded by the specifications with 
completion by the Due Completion Date, where local labour is the primary resource, supported by plant for 
activities that cannot be carried out feasibly by labour only. 
 
Labour enhanced construction activities are to be planned as task-based work as a general rule.  A task 
means a fixed quantity of work, to be performed to a clearly defined quality.  Task based work means work in 
which a worker is paid a fixed rate for performing a task, which is clearly defined in terms of quantity and 
quality.  Typically, a particular task can be completed within a working day. 
Appropriate portions of the Works included in the Contract shall be carried out using labour enhanced 
construction methods. 
 
Except where the use of equipment is essential in order, in the opinion of the Employer’s Agent, to meet the 
specified requirements by the Due Completion Date, or where the use of equipment is essential as a result 
of occupational health and safety considerations, the Contractor shall use only hand tools and equipment in 
the construction of those portions of the Works that are required in terms of these Project Specifications to be 
constructed using labour enhanced construction methods. 
 
Such portions of the Works shall be constructed utilizing only the local labour of the Contractor and/or the 
local labour of subcontractors, supplemented by the Contractor’s key personnel to the extent necessary and 
unavoidable, unless otherwise instructed by the Employer’s Agent and in accordance with the further 
provisions of the relevant sections of Part B of the Project Specifications. 
 
In respect of those portions of the Works which are not listed above, the construction methods adopted and 
the equipment utilized shall be at the discretion of the Contractor, provided always that the construction 
methods adopted and the equipment utilized by the Contractor are appropriate in respect of the nature of the 
Works to be executed and the standards to be achieved in terms of the Contract. 
 
1.6 Temporary Works 
 
The Temporary Works required under this Contract shall include the traffic accommodation measures 
implemented, the provision of drainage control, falsework and formwork during the construction of the minor 
drainage structures, and the provision of any scaffolding or temporary propping used during the erection of 
the road signs. 
 
All Temporary Works shall be removed from the Site on completion of the Contract. 
 
1.7 Maintenance of the Works during the construction period 
 
The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and 
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft 
Standard (DS), October 2020 with respect to the care and protection of the Works. 
 
The handing-over of the road reserve for this contract is described in clause A1.2.3 of Standard Specifications 
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.  
The Contractor shall be responsible for maintaining this portion of the road from the date of hand-over until the 
issue of the Certificate of Practical Completion. 
 
1.8 Testing of materials 
 
No testing of materials will be required for this project 
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1.9 Power supply and other services 
 
The Contractor shall make his own arrangements concerning the supply of electrical power and all other 
services.  No direct payment shall be made for the provision of electrical and other services.  The cost thereof 
shall be deemed to be included in the rates and amounts tendered for the various items of work for which 
these services are required. 
 
1.10 Construction in confined areas 
 
It may be necessary for the Contractor to work within confined areas.  Except where provided for in the 
specifications, no additional payment shall be made for work done in restricted areas.  In certain places the 
width of the fill material and pavement layers may decrease to zero and the working space may be confined.  
The method of construction in these confined areas largely depends on the Contractor’s constructional plant.  
However, the Contractor shall note that, unless otherwise provided for in terms of the scheduled payment 
items in the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), 
Draft Standard (DS), October 2020 or these project specifications, measurement and payment shall be in 
accordance with the specified cross sections and dimensions only, irrespective of the method used for 
achieving these cross sections and dimensions, and that the tendered rates and amounts shall include full 
compensation for all special equipment and construction methods and for all difficulties encountered when 
working in confined areas and narrow widths, and at or around obstructions, and that no extra payment shall 
be made nor shall any claim for additional payment be considered in such cases. 
 
1.11 Contractor’s campsite (Project Specific) 
 
Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific Clarification 
meetings) 
 
The Contractor shall make his own arrangements for the provision of his campsite and housing for 
construction personnel but the chosen site shall be subject to the approval of the Employer’s Agent, the local 
authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project. 
 
The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with 
the requirements of all local authority, environmental and industrial regulations concerned.  In establishing and 
maintaining his campsite, due cognisance is to be taken of the requirements of clause A1.3.3 of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020. 
 
The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the 
employment, transport and accommodation of labour on site. 
 
The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in 
this area and strict security will be required for all plant, establishment, temporary works and partially 
completed works.  The Contractor shall be responsible for providing security for all plant, establishment, 
temporary works and partially completed works.  No separate payment shall be made for the provision of 
such security since full compensation for these costs shall be deemed to be included in the amount tendered 
for item C1.3.1.3 (The contractor’s general obligations: Time-related obligations). 
 
1.12 Additional requirements for construction activities 
 
The travelling public shall have the right of way on public roads, and the Contractor shall make use of 
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard 
on the road. 
 
The Contractor’s tendered rates shall include full compensation for all costs which may arise from the 
construction and maintenance of deviations and construction under traffic. No claim for additional costs which 
may arise from these methods of traffic accommodation and no additional payment owing to inconvenience 
as a result of the Contractor’s method of working shall be considered. 
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1.13 Construction programme 
 
The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General 
Conditions of Contract 2015, clause A1.2.7 of the Standard Specifications for Road and Bridge Works for 
South African Road Authorities (COTO), Draft Standard (DS), October 2020.   
 
In addition to any other restrictions accommodated by the Contractor in compiling the construction 
programme, the following constraints shall be taken into account in the preparation thereof: 
 
(a) The whole of the Works (and the portions of the Works if completion in portions is required) shall be 

completed within the time period(s) stated (refer to the Contract Data in section C1.2.2). 
 
(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b) 
 
(c) Allowance shall be made for non-working days and special non-working days (refer to the Contract 

Data in section C1.2.2). 
 
(d) Construction activities must comply with all the specified environmental requirements including clause 

A1.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020 and the requirements of Part C: Environmental 
Management Specification contained in section C3.3 Particular Specifications. 

 

(e) Construction activities must comply with all the specified health and safety obligations including the 
requirements of Part D: OHSA 1993 Health and Safety Specification contained in section C3.3 
Particular Specifications. 

(f) Strict control of access to and from local public roads shall be required when construction vehicles, 
plant or equipment leave or enter the site. 

 
(g) Throughout the contract period traffic must be accommodated through the site and all other 

contractors engaged on the construction of identified roads must be accommodated. 
(h) The Contractor’s programme of work shall take due cognisance of risks by limiting the duration of the 

exposure of the various construction elements to natural phenomena. 
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PRELIMINARY CONSTRUCTION PROGRAMME 
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2. DRAWINGS 
 
The Contractor will not be supplied with any drawings for this contract. 
 
Any information in the possession of the Contractor which the Employer’s Agent requires to complete the as-
built drawings shall be supplied to the Employer’s Agent before a certificate of completion will be issued. 
 
All works to be completed in accordance with the Department of Transport Standard Details unless otherwise 
authorised by the Employer’s Agent in writing.  
 
3. PROCUREMENT 
 
The contractor shall procure goods and services under provisional sums and prime cost sums according to 
the Employer’s standards. 
 
4. CONSTRUCTION 
 
4.1 Applicable SANS 2001 standards for construction work 
 
All construction work must conform with the relevant SABS or SANS specifications referred to in the ‘Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020’, or in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, 
of this document. 
 

4.2 Applicable national and international standards 
 
All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as amended in 
Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this document. 
 
4.3 Particular / generic specifications 
 
As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project 
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are 
applicable to this Contract: 
 

Part C: Environmental Management Specification 

Part D: OHSA 1993 Health and Safety Specification 

Part E: Expanded Public Works Programme 

 
The ‘General Conditions of Contract for Construction Works, Third Edition (2015)’, published by the South 
African Institution of Civil Engineering which is applicable to this Contract. 
 
4.4 Certification by recognized bodies 
 
No certification of items included in the Works is required. 
 
4.5 Plant and materials provided by the Employer 
 
No plant and materials are to be provided by the Employer. 
 
4.6 Services and facilities provided by the Employer 
 
The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract.  No other 
services or facilities are to be provided by the Employer. 
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5. MANAGEMENT 
 
5.1 Applicable SANS 1921 standards 
 
The following parts of SANS 1921 and associated specification data are applicable: 
 
5.1.1 SANS 1921-1 Part 1: General engineering and construction works 
 

 

Specification data associated with SANS 1921-1 

Clause 
No. 

Essential data 

4.1.7 
There are no requirements for drawings, information and calculations for which the 
Contractor is responsible. 

4.2.1 The responsibility strategy assigned to the Contractor for the works is ‘A’. 

4.3.1 

The programme must conform to clause A1.2.7.1 (Scheme 1) ‘Programme of Work’ of the 
Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of the ‘General 
Conditions of Contract 2015’. 

4.3.3 The Contractor must give 24 hours’ notice for inspection of work that is to be covered up. 

4.7.3 
Where applicable, the Contractor is afforded the opportunity of pricing an item to cover 
costs of unavoidable over-break. 

4.12.2 

The samples of materials, workmanship and finishes that the Contractor is to provide and 
deliver to the Employer/Employer’s Agent are to be as described in clause A1.2.8 
‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge 
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’. 

4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none. 

4.14.5 
The Contractor is to provide latrine and ablution facilities as described in Part C 
‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these 
Project Specifications. 

4.14.6 

The requirements for the provision and erection of signboards are as described in clause 
A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for Road 
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in Section 
C4: Site Information of these Project Specifications. 

4.17.1 

The requirements for the termination, diversion or maintenance of existing services are 
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 
2020. 

4.17.3 
Services that are known to exist on the site are described in clause A1.2.7.3 and Chapter 
2 of the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020. 

4.17.4 The requirements for detection apparatus for locating underground services are:  none. 

4.18 
The additional health and safety requirements are described in Part D ‘OHSA 1993 Health 
and Safety Specification’ in Section C3.3 Particular Specifications of these Project 
Specifications. 

 
5.1.1.1 Additional clauses: 
 

(a) Site meetings and procedures 
 

Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard 
(DS), October 2020.  The Contractor shall keep on site a set of minutes of all site meetings, daily records 
of resources (people and equipment employed), a site memoranda book, a complete set of contract 
working drawings and a copy of the procurement document and shall make these available at all 
reasonable times to all persons concerned with the contract. 
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(b) Water and electricity 
 

The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and A1.4.7.3 
‘Services’ of the Standard Specifications for Road and Bridge Works for South African Road Authorities 
(COTO), Draft Standard (DS), October 2020. 
 

5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness 
 

Specification data associated with SANS 1921-6 

Clause No. Essential data 

4.2.1(a) 

A qualified service provider is one that is an accredited or provisionally accredited training 
service provider in the HIV/AIDS field.  A list of accredited service providers can be 
obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and Welfare 
SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website: 
www.hwseta.org.za. 

 
No HIV/AIDS awareness programs will be required to be undertaken under this contract. 
 
5.1.2.1 Additional clauses: 
 

(a) Workshops 
 
The duration of each workshop shall not be less than 2½ hours. 
 
5.2 Recording of weather 
 
The Contractor shall erect a rain gauge and record the rainfall as described in clause A1.2.3.4 of the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020.  This information together with other details of the prevailing weather conditions shall be 
recorded in the daily site diary. 
 
5.3 Unauthorised persons 
 
The Contractor shall keep unauthorised persons away from the Works at all times.  Under no circumstances 
may the Contractor’s personnel be accommodated on the site. 
 

5.4 Management meetings 
 
Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and 
health and safety amongst other things.  Attendance by the Construction Manager and the Employer’s Agent’s 
Representatives on site is mandatory, and attendance by other interested parties will be by invitation. 
 
5.5 Forms for contract administration 
 
The Employer’s Agent’s Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’, 
‘Requests for Inspection’ and any others deemed to be necessary during the contract. 
 
5.6 Electronic payments 
 

Payments of approved payment claims will be made electronically upon submission of the Contractor’s 
banking details. 
 
5.7 Daily records 
 
A site diary is to be compiled jointly by the Construction Manager and the Employer’s Agent’s Representatives 
on site and is to be agreed and signed by both parties.  The original signed copy is to be retained by the 
Employer’s Agent’s Representative. 
 
The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the 
Employer’s Agent’s Representative and is to provide copies to the Employer’s Agent’s Representative when 
requested. 
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5.8 Payment certificates 
 
Details of measurements, proof of payment for items contained in provisional sums and prime cost sums, 
proof of ownership of Plant and materials on site and documentation pertaining to contract price adjustment 
and special materials, are required as substantiation of claims for payment. 
 
5.9 Permits 
 
No security/entrance permits are required by the Contractor’s personnel to enter the site. 
 
5.10 Proof of compliance with the law 
 
There are no requirements for the Contractor to verify compliance with any legislation. 
 
5.11 Submission of reports 
 

The contractor shall submit monthly reports in accordance with the specifications in Part E: Expanded 

Public Works Programme and Part F: Small Contractor Development. 
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C3.2: PROJECT SPECIFICATIONS 

 
 

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 
 
PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER 
ADDITIONAL SPECIFICATIONS 
 
In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road 
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in the 
Project Specifications between alternative materials or methods of construction, and for additional 
requirements to be specified to suit a particular contract.  Details of such alternatives or additional 
requirements applicable to this Contract are contained in this part of the Project Specifications.  It also contains 
the necessary additional specifications required for this Contract. 
 
The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘PS’ with a 
number corresponding to the relevant clause or item number in the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020. 
 
New clauses and payment items not covered by clauses or items in the Standard Specifications for Road and 
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have been 
included here and have also been designated with the prefix ‘PS’.  Such clauses and items have been given 
a new number following upon the last number used in the particular chapter referred to in the Standard 
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), 
October 2020. 
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS 
 
PART A: SPECIFICATION 
 
PSA1.2.3.4 EXTENSION OF TIME FOR DELAYS BY RAINFALL 
 
No extension of time for delays by rainfall will be granted. 
All maintenance activities should be programmed so that they are completed within the 36-month period of 
the contract.  
 
PSA1.2.3.11 ORDERING OF DAYWORKS 
 
Replace Clause A1.2.3.11 with the following: 
 
PSA1.2.3.11 DAYWORKS 
 

a. Scope 
 

Rates for daywork shall be entered in the under item C1.2.8.1 in accordance with the following 
specifications. 

 
b. Daywork Rates 

 
According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried out 
using rates tendered in the daywork schedule.  A schedule of personnel, construction equipment and 
vehicles which may be required to perform work on a daywork basis is included in the Bill of 
Quantities.  The quantities used in the Bill of Quantities are for tender evaluation purposes only and 
the use or not of these items shall not constitute a variation in terms of Clause 6.3 of the General 
Conditions of Contract 2015. 

 
No work will be paid for as daywork without the written instruction or approval of the Employer’s 
Agent. 

 
c. Type of Work 

 
The Employer’s Agent may order daywork in certain cases where it is necessary to vary or to extend 
the works due to new or unforeseen circumstances to such an extent that the tendered rates for 
specific items of work are no longer applicable, or where no suitable combination of tendered rates 
can be used to pay for such work. 

 
As a general rule, applicable rates for additional work items will be agreed between the Contractor 
and the Employer’s Agent.  Daywork will only be used in exceptional circumstances. 

 
d. Materials 

 
Materials for use in works carried out under daywork shall be purchased by the Contractor who shall 
also arrange for delivery to site, and shall be responsible for any other requirements associated with 
specific materials.  A Provisional Sum has been allowed in C1.2.8  of the Bill of Quantities for daywork 
materials.  The Contractor shall enter a tendered percentage in the Bill of Quantities to cover his 
handling costs and profit, as per other provisional and prime cost sums in this Contract. 
 
Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’.  No contract 
price adjustment will be applicable to materials. 
 
The Contractor shall submit proof of ownership for any materials used in daywork with his daywork 
claim to the Employer’s Agent.  Further, if specific materials are required for daywork, quotations will 
be called for as per Clause 6.5.2 of the General Conditions of Contract 2015. 
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e. Construction Equipment 
 

Where daywork is ordered, the tendered rates for construction equipment in C1.2.8 of the Bill of 
Quantities shall be used in calculating the payment due for any construction equipment required to 
execute the daywork.  If no rate is included in the Bill of Quantities for a particular item of construction 
equipment, and where no other rate or combination of rates would provide suitable compensation, 
then the daywork method of payment described in Clause 6.5.1.3 of the General Conditions of 
Contract 2015 will be used. 
 
The tendered rates for each item of construction equipment shall include for all operating costs 
associated with the said item of construction equipment.  Such costs are deemed to include fuel, re-
fuelling costs, lubrication and routine servicing / maintenance, breakdowns and spares, all overhead 
costs, site management costs and administration costs.  The tendered rates shall also include the 
construction equipment operator and the general supervision of the construction equipment while it 
is engaged in the daywork. 

 
f. Salaries and Wages of Workmen 

 
The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in 
the Bill of Quantities.  The tendered rates shall include for all costs associated with the employment 
of personnel, including salaries, wages, allowances, workmen’s compensation, medical aid and 
pension contributions, government levies and taxes, training costs and any costs associated with 
living on the site.  The tendered rates shall also include for the transportation of the workmen to the 
site of the daywork. 
 
All overhead costs, administration costs, site management costs and the Contractor’s profit are 
deemed to be covered by the daywork rates and no additions or mark ups will be made to the tendered 
rates. 
 
The tendered rates shall also include any hand tools normally associated with the workmen’s job 
description e.g. picks, shovels, hammers, saws and spirit levels.  The tendered rate for labourers 
shall also include for the casual supervision by a gang leader or foreman.  Only when specifically 
called for by the Employer’s Agent, will payment be made for the use of a gang leader or foreman 
supervising on a continuous basis. 

 
g. Measurement and Payment 

 
The following principles shall also apply to the measurement and payment of daywork. 
 
The unit of measurement for construction equipment shall be the number of Vibroclock hours worked 
and each item of construction equipment shall be fitted with a Vibroclock, the cost of which shall be 
included in the rates.  Excessive non-productive time when the engine is idling will not be paid for.  
Where there is ambiguity between the flywheel horsepower and mass of the machine, the flywheel 
horsepower shall govern the measurement category.  Where width and mass are specified, mass 
shall govern the measurement category. 
 
The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General 
Conditions of Contract 2015 with regard to the submission of lists and statements of personnel, 
materials and construction equipment used for daywork. 
 
The payment items under C1.2.8 in the Standard Specifications for Road and Bridge Works for South 
African Road Authorities (COTO), Draft Standard (DS), October 2020 will be applicable. 
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PSA1.2.3.15 Routine maintenance 
 

Add the following to Clause 1.2.3.15: 
 
Where the Contractor has been appointed by the Employer as part of the contract to carry out routine 
maintenance activities over the newly constructed section of the road during the defects liability 
period, the Contractor shall be required to identify all the maintenance activities required timely and 
shall submit this to the Employer for approval in writing before undertaking the work. This routine 
maintenance responsibility shall include only the maintenance of the newly constructed road, and 
shall include maintenance of road furniture, fixtures and the like and shall typically comprise of grass 
cutting, the clearing and maintenance of drainage systems, repair of guardrails, repair of signs, 
replacement of road studs and road marking. 
 
This routine maintenance shall exclude any repairs of defects in the works. Repairs of defects in the 
works shall remain the responsibility of the Contractor as per the contractual obligations.   
 
Add the following new payment item.  
 
PSC1.2 MEASUREMENT AND PAYMENT 
 
Item              Description                                                                              Unit 
 
PSC1.2.11  Maintenance of the new road during the defect liability period: 
 
PSC1.2.11.1 (i) Grass cutting       Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.1(i) %  

  
PSC1.2.11.2 (i) Drain cleaning      Prov sum 
 
  (ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
   
PSC1.2.11.3 (i) Cleaning out culverts      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
PSC1.2.11.4 (i) Repair of Guardrails      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
PSC1.2.11.5 (i) Replacement of Road Studs     Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 

PSC1.2.11.6 (i) Road Marking      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
PSC1.2.11.7  (i) Repair of Road Signs      Prov sum 
 

(ii) Handling costs and profit in respect of item PSC1.2.11.2(i) % 
 
Payment will only be made under items PSC1.2.11.1 to PSC1.2.11.7 when the relevant item of routine 
maintenance work has been submitted by the Contractor to the Employer for approval and the 
Employer has confirmed in writing the scope, quantity and/or frequency of work that is to be carried 
out.  
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The provisional sum allowed under item PSC1.2.11.1 shall provide for grass cutting. The contract 
rate shall include full compensation for tools, transport and labour required for cutting and removing 
grass in restricted and steep access areas with hand tools in addition to mowing and removing grass 
in more accessible areas.  
 
The provisional sum allowed under item PSC1.2.11.2 shall provide for drain cleaning. The rate shall 
be based on the kilometre of side or median drain cleaned. Each drain shall be measured separately. 
The contract rate shall include full compensation for the removal of all silt, mud, gravel, rocks and any 
other obstructions in the drain as well as for loading and hauling the removed material to spoil 
regardless of the haul distance.  
 
The provisional sum allowed under item PSC1.2.11.3 shall provide for cleaning of culverts. The 
contract rate shall include full compensation for the removal of all silt, mud, gravel, rocks and any 
other obstructions from inside the culvert or from the culvert entrance and exit as well as for loading 
and hauling the removed material to spoil regardless of the haul distance.  
 

The provisional sum allowed under item PSC1.2.11.4 shall provide for the repair of guardrails. The 
contract rate shall include maintenance and repairs to any part of the guardrail including the timber 
posts, end wings, bullnoses, end treatments, bridge adapters and reflectors.  The tendered rates shall 
include full compensation for furnishing all materials and labour for erecting and galvanizing the 
guardrails, complete with posts, spacer blocks, bolts, nuts, washers and reinforcing plates, and 
excavating holes in all classes of material, concrete, backfilling and removing any surplus material. It 
shall also include full compensation for incidentals in respect of supplying and erecting guardrails, 
end treatments, and turned down sections. The rate shall also include reflective plates to guardrails 
and drilling and blasting of holes 
 
The provisional sum allowed under item PSC1.2.11.5 shall provide for the replacement of road studs. 
The rate shall include full compensation for establishing specialist teams and equipment, and for 
procuring and furnishing all the necessary material, labour and equipment, and for fixing and 
maintenance as specified. The road studs to be installed shall match that of the specifications in 
under payment item C11.7.7. 
 
The provisional sum allowed under item PSC1.2.11.6 shall provide for the reapplication of road 
marking. 
The unit of measurement for applying the roadmarking material for the lettering, symbols, transverse 
lines, islands and arrestor bed markings shall be the square metre, and the quantity to be paid for 
shall be the actual surface area of the lettering, symbols, transverse lines, islands and arrestor bed 
markings, completed in accordance with the specifications and on instructions of the Engineer. 
 
The rate for applying the road marking material shall include full compensation for establishing 
specialist teams and equipment, and for procuring and furnishing all material, including the retro-
reflective beads and all necessary equipment, and for applying, protecting and maintenance as 
specified, including the setting out of lettering, symbols, transverse lines, islands and arrestor bed 
markings. 
 

The provisional sum allowed under item PSC1.2.11.7 shall provide for the reinstatement or 
replacement of regulatory or warning road signs. The rate for item PSC1.2.11.7 shall include full 
compensation for procuring and furnishing all the materials, and for manufacturing and supplying the 
completed road signboard, including amongst others the supporting framework, reinforcement, cross 
bracing, struts, fixing brackets, angle-irons, channel profiles, galvanizing (if specified), painting, retro-
reflective or semi-matt black lettering, symbols, numbers, arrows, emblems and borders, for attaching 
the road signboard to a road sign support structure and for all materials, equipment, labour, 
supervision, nuts, bolts, transport, handling, etc necessary for the manufacture, completion, delivery, 
installation of the road sign board complete as specified, the removal and disposal of all vegetation 
obstructing the motorists’ view of the new or replaced sign board, and shall include payment for road 
sign supports. 
 

All the provisional sum under items PSC1.2.11.1 TO PSC1.2.11.7 shall be in accordance with the 
General Conditions of Contract applicable to Provisional Sums. 
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The Handling Costs and Profits tendered percentage under subitem PSC1.2.11.1 to PSC 1.2.11.7 (ii) 
is a percentage of the total amount of expenditure approved by the Employer’s Agent under the 
provisional sum subitems PSC1.2.11.1(i) to PSC 1.2.11.7 (i) and shall include full compensation for 
attendance by the Contractor, for the handling costs of the Contractor, and for the profit in connection 
with payments made by the Contractor with respect to the provision of each maintenance activity as 
indicated in the schedule. 
 

PSA1.2.3.18 Stakeholder liaison 
 
Add the following to Clause A1.2.3.18: 
 

a. Project Liaison Committee 
 

The process of implementing infrastructure projects will be undertaken by means of structured 
engagement between those responsible for the delivery of the project and the community. 
 
A Project Liaison Committee (PLC) is a vital means of communication between the parties involved 
with the project.  A PLC may be formed if the project is such that a specific community can be 
identified. 
 
The PLC comprises representatives of the employer, the engineer and formal structures within the 
community.  The contractor shall make use of these communication channels and shall appoint from 
amongst his site personnel a responsible person to participate in the affairs of the PLC, and this 
representative shall also attend the monthly PLC meetings when so requested. 

 
The PLC shall meet at least once every month until such time as it is of the opinion that it could fulfil 
its tasks by meeting less frequently. 
 
The PLC deals with local labour on the project, and is tasked with: 
 

• assisting with community liaison and the resolution of community disputes; 

• devising fair and transparent procedures that will assist the contractor in the engagement of 
labour; 

• advising on and monitoring labour issues; and 

• assisting in the resolution of labour disputes. 
 
All labour recruitment, employment and associated risks shall remain the sole responsibility of the 
contractor. 
 
A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of the 
PLC on a provisional sum basis.  Payment under this item shall be made only for the period for which 
the duties of the PLC are required, and not necessarily for the full duration of the contract. 
 

b. Community Liaison Officer (CLO) 
 

The contractor, after consultation with the Project Liaison Committee (PLC), shall appoint a 
competent local person as a Community Liaison Officer (CLO).  The contractor shall appoint the CLO 
as part of his site personnel and shall direct all his liaison efforts with the local community through the 
appointed CLO. 
 
The period of employment and the remuneration of the CLO shall be determined jointly by the 
contractor, the engineer and the employer. 
 
The CLO shall: 

 
i. represent the community and assist the contractor, the engineer and the employer with 

communication between them and the community; 
ii. work an 8-hour day with a total of 40 hours worked per week, and shall be present on site 

each day except when performing off-site community liaison activities; 
iii. communicate daily with the contractor on labour related issues such as numbers and skill; 
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iv. assist in the identification and screening of local labourers from the community in accordance 
with the contractor’s requirements; 

v. inform local labour of their conditions of employment, including their period of employment; 
vi. attend disciplinary proceedings involving local labour, and ensure that hearings are fair and 

reasonable; 
vii. attend all meetings at which the community and/or local labour are present or are required to 

be represented; 
viii. attend monthly site meetings to report on community and local labour matters; 
ix. keep a daily written record of interviews and community liaison; 
x. submit monthly returns regarding community liaison; and 
xi. carry out all such other duties as agreed upon between all parties concerned. 

 
A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of the 
CLO on a provisional sum basis.  Payment under this item shall be made only for the period for which 
the duties of the CLO are required, and not necessarily for the full duration of the contract. 
 

Add the following new Clause A1.2.3.24: 
 
PSA1.2.3.24 Compliance with the Road Traffic Act 
 
When a service necessitates vehicles or plant travelling or working on a public road, the following shall apply: 

 

• The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act 
No. 93 of 1996) as amended. 

• Every driver and operator of a vehicle or an item of plant shall be in possession of a valid 
permit in respect of the class of vehicle or item of plant he / she is driving or operating. 

 
The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and guarding as 
may be necessary or required by the Employer’s Agent or by any act, regulation or statutory authority in order 
to minimise the danger and inconvenience caused to vehicle and pedestrian traffic.  The Contractor by 
accepting this contract shall be deemed to have indemnified the Employer and the Employer’s Agent against 
any claims, damages and / or costs that may arise in this regard. 
 
Add the following new payment item. 
 
PSC1.2 MEASUREMENT AND PAYMENT 
 
Item   Unit 
 
PSC1.2.10 Community Participation 
 
(a) Cost for community Participation (PLC and CLO) ......................................... Prime Cost Sum 
 
(b) Handling costs and profit in respect of sub-item PSC1.2.10(a) above ........... percentage (%) 
 

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of Contract 
2015. 
 
The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s Agent 
under sub-item PSC1.2.10(a) and shall include full compensation for the handling costs of the Contractor and 
the profit in connection with the provision of a Community Liaison Officer.” 
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C1.3 CONTRACTOR’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS 
 
PART C: MEASUREMENT AND PAYMENT 
 
PSC1.3.1.3 Time-related obligations 
 
Add the following at the end of clause C1.3.1, Under Item C1.3.1.3 
 
“The amount payable to the contractor for time-related general obligations arising from extensions of time 
granted in accordance with Clause 5.12.1.and Clause 5.12.2 of the GCC 2015, shall be calculated as follows: 
 

(i) The Contractor shall apply for the extension of time in terms of the number of days delay incurred 
calculated in accordance with Clause 5.1 of the GCC 2015. 
 

(ii) The number of days extension of time calculated in accordance with Clause 5.1 of the GCC 2015, 
finally granted shall then be added to the due completion date of the contract by the Engineer, 
commencing on the first working day after the day of the original due completion date. Non-
working days and special non-working days as defined in the contract data shall not be counted 
as working days in calculating the extended completion date. 

 
(iii) The number of calendar days extension of time granted from the original completion date to the 

extended completion date as calculated in (ii) above shall then be calculated, commencing on 
the first calendar day after the day of the original completion date. 

 
The following formula shall then be used to calculate the number of months extension of time 
granted;  
 
No. of months extension of time granted  
= [(No. of calendar days extension of time granted / 365)] × 12  
 

(iv) The number of months extension of time granted calculated as in (iii) above shall be the number 
of additional months measured for payment for time-related general obligations under item 
PSC1.3.1.3 and in accordance with Clause 5.12.3 of the GCC 2015 as a result of the extensions 
of time granted.  
 

NOTE:  The number of months extension of time granted calculated as in (iii) above shall also be included in 
the measurement of any other items scheduled under Sections C1.3, C1.4 and C1.5 or elsewhere in the 
schedule of quantities that involve the unit of measurement "month" and that were provided on site for the full 
duration of the extended period. Where such items were provided for a portion of the extended period only, a 
pro rata payment shall be made, based on the number of calendar days the item was provided on site after 
the original completion date divided by the number of calendar days as calculated in (iii) above for the 
extension of time granted." 
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CHAPTER 1.5 ACCOMMODATION OF TRAFFIC 
 
PART C: MEASUREMENT AND PAYMENT 
 
Add the following new payment item. 
 
PSC1.5 MEASUREMENT AND PAYMENT 
 
Item   Unit 
 
PSC1.5.13 Blading by road grader 
 

PSC1.5.13.1. Blading by road grader of >6m  

a) Machine Trimming: Normal Blading – 3% - without Watercart  kilometre (km) 

b) Machine Trimming: Dry Road Blading using Watercart – 3% kilometre (km) 

PSC1.5.13.2 Blading by road grader of <6m 

a) Machine Trimming: Normal Blading – 3% - without Watercart  kilometre (km) 

b) Machine Trimming: Dry Road Blading using Watercart – 3% kilometre (km) 

 
The tenderer is to assume that it will take 4 passes with a grader to achieve the desired road profile, a further 
4 passes with the grader to spread the fines and a further 2 passes to achieve the required finish. The rate 
for Dry Road Blading shall include the utilisation of a Water sprinkler to thoroughly water the full width of 
gravel layer by making sufficient passes as required, ahead of the grader. The rate shall include for Travelling 
to and from the Contractor camp. The measurement will be the km of completed road. The rate shall further 
include for the removal and cleaning of any spillage of material into existing structures and catch pits. 
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CHAPTER 8.8 PATCHING AND EDGE BREAK REPAIR 
 
Add the following new payment item. 

PSC8.8.7.4. Temporary cold mix plug 

a) Patches less than 1m2 square meter (m2) 

b) Patches greater than 1m2 but not exceeding 2m2 square meter (m2) 

The tendered rate shall include full compensation for providing all the material, transport, work in restricted 
areas, machinery, equipment, labour, supervision, excavating and removing the existing premix surface and 
lose material to an overall depth of approximately 100mm, scarifying and removal of all loose material and 
dust by means of sweeping/brushing. Prepare the surface with 0.55l/m2 of 60% anionic Bitumen emulsion 
tack coat to be verified with the engineer and backfilling the area with approved cold mix Asphalt with a 
maximum aggregate size of 10mm and in accordance with TRH 8, compacted to a density of 97 % Rice – 
design voids, to 5mm above the existing road surface level. All Potholes are required to be patched within 24 
hours from the time that the pothole is reported to the contractor. 

 



Province of KwaZulu-Natal Contract No. ZNB02835/00000/00/POR/INF/25/T 
Department of Transport 

 

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C58 

CHAPTER 11.3 GUIDE BLOCKS AND KILOMETRE MARKER 
 
Add the following new payment item. 
 
PSC11.3 MEASUREMENT AND PAYMENT 
 
Item   Unit 
 
PSC11.3.4 Repainting of Kilometre Post  Number (No) 
 
The unit of measurement shall be the number of Kilometre posts painted. 

 
The tendered rate shall include full compensation for all labour and material and painting, as may be 
necessary for completing the work in accordance with the details shown on the drawings (SD1003/B). 
 
Add the following new chapter. 
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CHAPTER 15.1 CHEMICAL CONTROL OF UNDESIRABLE VEGETATION 
 
PS PART A: SPECIFICATION 

 
PSA15.1.1 SCOPE 
 
This specification covers the chemical eradication of declared and undesirable vegetation as well as the 
chemical control of vegetation growth, through the application of herbicide. 
 
PSA15.1.2 EXECUTION OF WORK  
 
The Contractor’s attention is drawn to the requirement that, prior to carrying out any spraying with herbicide, 
he/she, together with 3 assistants, shall be required to attend a 3- to 5-day accredited training workshop. 
 
The registered Contractor shall be at the site of application at all times during spraying and shall ensure that 
no damage is caused to other plants inside or adjacent to the treated areas as a consequence of the 
application of herbicides. 
 
Application shall not be carried out in high winds or wet weather. 
 
The Contractor shall assess the number of different types of places where application of chemicals will be 
required and to make provision accordingly for the fluctuating chemical demand per section of road.  The 
herbicide shall be strictly applied at the rate recommended by the manufacturer. 
 

a. Control of vegetation growth 
 

Subject to approval by the Engineer beforehand, spraying shall be executed in the following 
designated areas: 
 

i. Shoulder weed spray shall involve the spraying of a 300 mm wide strip of herbicide, 100mm 
of which will be on the surfaced shoulder and 200 mm on the gravel shoulder; 

ii. Vegetation under guard-rails shall be controlled by spraying under the guard-rail to a 
minimum width of 500 mm; 

iii. Openings, cracks and joints between the road pavement and concrete, on joints and cracks 
of concrete drainage channels as well as between paving stones and concrete blocks, to a 
minimum width of 100 mm; 

iv. Up to a minimum distance of 300mm around the poles at kilometre markers, road signs and 
guard-rail posts;  

v. On block paved areas; and 
vi. Between the road and the road reserve fence or neighbouring fence or wall. 

  
 

b. The eradication of undesirable vegetation 
 
The eradication of declared and undesirable vegetation shall take place in the road reserve over the 
whole length of the section of road involved and may include localised patches of noxious weeds, 
invader plants and other undesired vegetation. 
 
The Contractor shall ensure that no damage whatsoever is caused to any plants inside or adjacent 
to the areas treated because of the application of the herbicides, either during or after application.  
This also includes areas outside the road reserve. 
 
Below is a list of preferred chemicals to be used in the various applications. 
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Verge Application 

Product Active ingredients: 

Tumbleweed (L4781) Glyphosate 240g/L 

Invade (L10093) Imazapyr 250g/L 

Outpace Flo (L4760) 
Simazine 250g/L + Terbuthylazine 

250g/L 

Booster AS (L6182) Ammonium Sulphate 500g/L 

Noxious weed Control 

Frixon (L8399) Fluroxypyr 200g/L 

Picloram (L8299) Picloram 240g/L 

Viroaxe (L6663) Triclopyr 480g/L 

Ambition (L7678) Metsulfuron - Methyl 600g/L 

Booster Oil (L6148) Vegetable Oil 851g/L 

Cutstump Treatment 

Invade (L10093) Imazapyr 250g/L 

Booster Oil (L6148) Vegetable Oil 851g/L 

Dye (Stump marker) Pigment dye 

 
Prior to commencement with application of any herbicide, a registration document from the 
Department of Agriculture must be provided to the Employers Agent for each chemical to be used. 
The Employers Agent will approve the use of the specific chemical prior to commencement. 
 

PSA15.1.3 ACCEPTANCE CRITERIA 
 

Eradication of undesired vegetation shall be carried out as specified and to the satisfaction of the Engineer.  
The herbicide shall be applied at the correct rate to prevent re-growth and the application confined to the 
undesired vegetation. 
 
Areas shall be left neat and tidy and all vegetation cuttings removed unless otherwise instructed. 
 
PSA15.1.4 CONSTRUCTION EQUIPMENT 

 
Vegetation shall be eradicated using knapsacks or portable weed-spray machines. 
 
It is important that the equipment be in good working condition.  The equipment shall distribute the herbicide 
evenly without spilling.  The nozzle shall be able to move close to the ground in order to prevent mist spray 
blowing away and killing plants which gave to be maintained.  The equipment shall also be safe for the workers 
as well as for the travelling public. The Contractor shall ensure that all persons dealing with herbicides are 
supplied with hats, gloves, boots, goggles, face masks and safety vests and that they always wear them whilst 
working.  
 
PS PART B: MEASUREMENT AND PAYMENT 
 
Add the following payment items: 
 
Item   Unit 
 
PSC15.1.1: Chemical Control of undesirable vegetation 
 

a) Shoulder Weed Spray: 300mm wide meter (m) 

b) Under Guardrails: 500mm wide meter (m) 

c) Openings, crack and joints: 100mm wide meter (m) 
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d) Around poles, Kilometre markers, road signs, guardrail posts. The area around the signs and 
kilometre posts are required to be a 2m radius.  number (No) 

e) Blocked paved and other paved areas square meter (m2) 

f) Along the Road Reserve 

i. Isolated Areas square meter (m2) 

ii. Dense areas (areas more than 20% infested)hectare (ha)The unit of measurement for sub-
items PSC15.1.1(a) to (c) shall be the metre of control of weeds to the specified width. 

 
The unit of measurement for sub-items PSC15.1.1(d) shall be the number of poles, road markers, road signs 
and guard-rail posts sprayed around. 
 
The unit of measurement for sub-items PSC15.1.1(e) and (f) shall be the square metre of control of vegetation 
and eradication of weeds.   
 
The unit of measurement for sub-item PSC15.1.1(g) shall be the hectare of control of vegetation and 
eradication of weeds.  The areas will be measured by dense hectare (the percentage of infestation per 
hectare).  For payment, the rate per hectare will be that multiplied by the percentage infestation.  
 
The tendered rates shall include full compensation for all labour, equipment and minor material (herbicide 
shall be supplied by the Employer) required for control of vegetation and eradication of weeds in accordance 
with the manufacturer’s specifications and inclusive of any costs arising from restricted working conditions 
due to the nature of the site or traffic flow.  
 
Payment shall be made as follows: 
 

(a) 60% shall be payable when visible results are obtained 
(b) The remaining 40% shall be payable when at least 90% of the treated vegetation has been 

controlled in the opinion of the Engineer 
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C3.3: PARTICULAR SPECIFICATIONS 
 
In addition to the Standard Specifications and the Project Specifications, the following Particular 
Specifications shall apply to this contract and are bound in hereafter: 
 
PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION  .................................................  C63 

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ..................................................  C69 

PART E: EXPANDED PUBLIC WORKS PROGRAMME................................................................  C78 
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3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION 
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PART C:  ENVIRONMENTAL MANAGEMENT SPECIFICATION 
 

C1. SCOPE 
 
The Employer recognises environmental management as a key component of road infrastructure 
development and as part of its environmental policy has developed this environmental management 
specification as a tool for continual improvement in environmental performance. 

 
This environmental management specification prescribes the methods by which proper environmental 
controls are to be implemented by the Contractor. The duration over which the Contractor’s controls shall be 
in place cover the construction period of the project as well as the limited time after contract completion 
defined by the General Conditions of Contract 2015 as the Defects Notification Period (maintenance period). 

 
C2. ENVIRONMENTAL MANAGEMENT PLAN  
 
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict 
compliance with the Environmental Management Plan (EMP) guidelines is required.  The purpose of the EMP 
is to: 
 

▪ Encourage good management practices through planning and commitment to environmental 
issues, 

▪ Provide rational and practical environmental guidelines to: 
(i) Minimise disturbance of the natural environment, 
(ii) Prevent pollution of land, air and water, 
(iii) Prevent soil erosion and facilitate re-vegetation. 

▪ Adopt the best practicable means available to prevent or minimise adverse environmental impact, 
▪ Develop waste management practices based on prevention, minimisation, recycling, treatment or 

disposal of wastes, 
▪ Train employees and contractors with regard to environmental obligations. 

 
C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 
 
The Contractor is responsible for the implementation of this EMP to ensure sound environmental management 
during the construction phase of a project. 
 
The Contractor shall receive and implement any instruction issued by the Employer’s Agent relating to 
compliance with the EMP including the removal of personnel or equipment.  
 
Compliance with the provisions contained herein or any condition imposed by the environmental approvals, 
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The 
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the 
Employer’s Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall be 
given, in writing, at least fourteen days before the commencement of any construction activity clearly setting 
out reasons for the nomination, and with sufficient detail to enable the Employer’s Agent to make a decision. 
 
Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the 
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the 
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer’s Agent. 
 
In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation whenever 
the Contractor is subjected to regular environmental audits. 
 
 
C4. TRAINING AND INDUCTION OF EMPLOYEES 

 
The Contractor has a responsibility to ensure that all those people involved in the project are aware of and 
familiar with the environmental requirements for the project (this includes subcontractors and local labour).  
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers. 
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C5. COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK 
 

Any complaints received by the project team from the public will be recorded.  The complaint should be 
brought to the attention of the Construction Manager, who will respond.  
 
The following information must be recorded: 

▪ Time, date and nature of the complaint, 
▪ Type of communication (telephone, letter or email), 
▪ Name, contact address and telephone number of the complainant, 
▪ Response and investigation undertaken, and 
▪ Actions taken and by whom. 

 
All complaints received will be investigated and a response given to the complainant within 14 days. 
 
All environmental incidents occurring on the site will be recorded.  The following information will be provided: 

▪ Time, date, location and nature of the incident, and 
▪ Actions taken and by whom. 

 
C6. SITE CLEANLINESS AND NEATNESS 
 

▪ Location of a construction camp is to be approved by the Employer’s Agent and is to be restored 
to its previous condition after completion of construction. 

▪ The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar approved. 
▪ All materials, equipment, plant and vehicles must be stored within the construction camp. 
▪ A dedicated area must be made available for construction staff to change and store their personal 

belongings. 
 

C7. ACCESS 
 

▪ Access to existing roads, schools, buildings, shops and residential properties must not be impeded 
during construction. 

▪ Access roads utilised by the Contractor must be maintained in good condition. 
 
C8. BORROW PITS 
 

▪ Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral 
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS). 

▪ Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage. 
▪ Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and DWS. 

 
C9. DUST CONTROL / AIR QUALITY 
 

▪ Dust suppression measures must be implemented during construction by ensuring that all 
surfaces prone to dust generation are kept damp (e.g. use of water tanker). 

▪ Ensure that vehicles and equipment are in good working condition and that emissions are not 
excessive. 

▪ Special care must be taken in areas where the route passes close to schools and residential areas. 
▪ The speed of construction vehicles must be reduced. 

 
C10. FAUNA 
 

▪ Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals 
encountered during construction. 

 
C11. FIRE PREVENTION AND CONTROL 
 

▪ Smoking is prohibited in the vicinity of flammable substances. 
▪ The Contractor must ensure that fire-fighting equipment is available on site, particularly where 

flammable substances are being stored or used, and that construction staff are aware of where it 
is kept and how it is operated. 
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▪ Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent 
property owners’ lands. 
 

C12. GRAVE SITES 
 

▪ Grave sites in close proximity to the road must not be disturbed during construction.  
 
C13. MATERIALS HANDLING AND SPILLS MANAGEMENT 
 

▪ Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be stored 
in a designated area at the campsite. 

▪ The storage containers/facilities (including any diesel or petrol tanks) must be placed on an 
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage 
does not pollute the environment. 

▪ Workers must at all times be made aware of the health and safety risks associated with any 
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with appropriate 
protective clothing/equipment in case of spillages or accidents. 

▪ Ensure all staff and contractors undergo relevant training in the maintenance of equipment to 
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals. 

▪ Any spill of potentially hazardous materials must be cleaned up immediately (potentially hazardous 
materials on site include paint, oil, grease, fuel and turpentine). 

▪ The area of contaminated soil or spill must be deposited into the hazardous waste container(s). 
▪ The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills.  The 

absorbent must be stored in a designated area and be available for inspection. 
▪ All spills are to be recorded in the environmental incident book. 

 
C14. NOISE  
 

▪ Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday, 
unless otherwise approved by the appropriate competent person in consultation with adjacent 
landowners/affected persons. 

▪ All equipment, vehicles and machinery must be in good working condition and be equipped with 
sound mufflers if necessary. 

▪ Construction staff must be trained and made aware of not creating unnecessary noise such as 
hooting and shouting. 

 

C15. POLLUTION CONTROL 
 

▪ Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances 
must be avoided. 

▪ All construction vehicles are to be maintained in good working order so as to prevent soil or water 
pollution from oil, fuel or other leaks, and to reduce noise pollution. 

 
C16. RIVERS AND STREAMS 
 

▪ During construction of bridge structures, there must be no obstruction of the water flow of rivers 
and streams. 

▪ Excavated material must not be stockpiled on or near riverbanks, in order to prevent sedimentation 
occurring. 

▪ Erosion control measures must be employed both during and after construction. 
▪ No impediments to natural surface water flow, other than approved erosion control measures, 

must occur. 
 

C17. SAFETY 
 

▪ Safety measures, such as detour signs, must be implemented during construction to ensure the 
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction 
work. 

▪ Special care must be taken in the vicinity of schools to ensure the safety of children wishing to 
cross the road under construction. 
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▪ The relevant signage (e.g. speed control signs) must be erected alongside the road during the 
operation phase in order to control traffic. 

▪ Accommodation must be made for pedestrian pathways alongside the road during the construction 
and operation phases.  

 
C18. SOIL MANAGEMENT 
 

▪ Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil 
erosion. 

▪ Erosion should be minimised by the construction of meadow drains and the planting of indigenous 
vegetation on the side slopes and drains to reduce flow velocity of storm water. 

▪ Spoil from cuts may be used in existing erosion gullies. 
▪ Stone pitching and gabions should be constructed at pipe culvert outlets. 
▪ Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be 

removed together with the contaminated soil. 
▪ If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill.  The 

contaminated soil should be disposed of in an appropriate container, depending on its 
classification. 

▪ Servicing and refuelling of vehicles must only be carried out at the construction camp. 
 

C19. WORKER CONDUCT 
 
Code of Conduct for Construction Personnel: 

 
▪ Do not leave the construction site untidy and strewn with rubbish which will attract animal pests. 
▪ Do not set fires. 
▪ Do not cause any unnecessary, disturbing noise at the construction camp/site or at any designated 

worker collection/drop off points. 
▪ Do not drive a construction-related vehicle under the influence of alcohol. 
▪ Do not exceed the national speed limits on public roads or exceed the recommended speed limits 

on the site. 
▪ Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles 

must be reported and repaired as soon as possible). 
▪ Do not litter along the roadsides, including both the public and private roads. 
▪ Do not pollute any water bodies (whether flowing or not). 
▪ No member of the construction team is allowed to enter the areas outside the construction site. 

 
C20. TRAFFIC DISTURBANCES AND DIVERSIONS 
 

▪ Any traffic diversions must be undertaken with the approval of all relevant authorities and in 
accordance with all relevant legislation. 

▪ Wherever possible, traffic diversion must only take place on existing disturbed areas and remain 
within the existing road reserve. 

▪ Traffic diversion routes must be rehabilitated after use. 
 
C21. VEGETATION 
 

▪ Only vegetation falling directly on the route must be removed where necessary. 
▪ Alien vegetation within the road reserve must be eradicated, and management measures must be 

implemented for future control of these species. 
▪ Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during 

construction must be replaced with indigenous vegetation after construction has been completed. 
 
C22. WASTE MANAGEMENT 
 

▪ All general, non-hazardous waste must be placed in a skip container and disposed of at a registered 
waste disposal site.  

▪ The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained 
and in working order. 

▪ No disposal, or leakage, of sewage must occur on or near the site. 
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▪ All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored 
in leakproof containers and disposed of at a registered hazardous waste disposal site. 

▪ The contents of waste storage containers must, under no circumstances, be emptied to the 
surrounding area.  In general, littering, discarding or burying of any materials is not allowed on site or 
along the route. 

▪ Adequate waste receptacles must be available at strategic points around the construction camp and 
site for all domestic refuse and to minimise the occurrence of littering. 

▪ Concrete rubble must be collected and disposed of as directed by the Employer’s Agent. 
▪ Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete 

packets) on completion of the day’s work. 
▪ Any spill around the container(s) should be treated as per clause C13 and C18. 

 
C23. MEASUREMENT AND PAYMENT 
 
The contractor shall make provision in the various rates and prices for all costs related to the environmental 
management specification and measures required in terms of legislation.  Provision is made in item C1.2.1 of 
the Bill of Quantities for the contractor’s general obligations, risks and liabilities in accordance with the 
environmental management specification. 
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C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 
 

 



Province of KwaZulu-Natal Contract No. ZNB02835/00000/00/POR/INF/25/T 
Department of Transport 

 

CIDB OPEN TENDER: Contract Ver 16-04-2025: COTO C70 

PART D:  OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 
D1. SCOPE 
 
This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe 
and healthy working environment for all employees, subcontractors, the Employer, the Employer’s Agent, 
inspectors and all other persons entering the site of works. 

 
This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85 
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all 
other safety codes and specifications referred to in the said Act and Construction Regulations. 

 
In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as 
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with all 
provisions of OHSA 1993 and the Construction Regulations 2014. 

 
This specification and the Contractor’s own Health and Safety Plan as well as the Construction Regulations 
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the Employer’s 
Agent, the Construction Health and Safety Agent, subcontractors, employees, representatives of trade unions 
and any other persons entering the site of works. 

 
D2. DEFINITIONS 
 
For the purpose of this contract the following shall apply: 

 
D2.1  “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a 
representative for the Employer in managing health and safety on a construction project for the Employer and 
who has satisfied the registration criteria of the SACPCMP to perform the required functions. 

 
D2.2 “Contractor” where used in the contract documents and in this specification, means the Contractor 
as defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as “principal 
contractor” as defined in the Construction Regulations 2014. “Contractor” and “principal contractor” are 
therefore interchangeable and shall be read in the context of the relevant document. 

 
In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and 
“subcontractor” respectively. 

 
For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without 
derogating from his status as an employer in his own right. 
 
D2.3 “Employer” where used in the contract documents and in this specification, means the Employer as 
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” as 
defined in the Construction Regulations 2014.  “Employer” and “client” are therefore interchangeable and 
shall be read in the context of the relevant document. 
 
D2.4 “Employer’s Agent” where used in this specification, means the Employer’s Agent as defined in the 
General Conditions of Contract 2015. 
 
D3. EMPLOYER’S BASELINE RISK ASSESSMENT 

 
D3.1 Risk information 
 
The information presented in this clause is based on the Employer’s baseline risk assessment prepared 
specifically for this contract. 

 
This information describes the type of work required in terms of this contract that will be accompanied by 
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and 
review in terms of the Health and Safety Plan and risk assessments. 
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This information is neither prescriptive nor exhaustive and is provided as a guideline to Tenderers in preparing 
their tender submissions, and to the successful Contractor as a basis for the preparation of the site-specific 
risk assessments to be performed by the Contractor in terms of Construction Regulation 9. 

 
Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during 
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk 
assessment, including those that may arise from specific methods of construction employed by the Contractor, 
and shall make due allowance in their tendered rates and prices for all costs related to complying with the 
provisions of the Act and Construction Regulations. 

 
This information is given in good faith for the guidance of Tenderers, and no additional payment shall be made 
as a result of any inaccuracies, discrepancies or omissions contained therein. 
 
D3.2 Baseline risk assessment 
 
The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared 
by the Employer in terms of Construction Regulation 5(1)(a). 

 
D4. APPLICATION FOR CONSTRUCTION WORK PERMIT 

 
Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30 days 
before commencement of the work and in accordance with the requirements of Construction Regulation 3, 
apply to the Provincial Director of the Department of Labour in writing for a construction work permit to perform 
construction work. The Employer’s application must be done in a form similar to Annexure 1 of the 
Construction Regulations, and submitted with the required documentation, some of which the Contractor shall 
provide as stated in the Contract Data. 
 
A copy of the construction work permit must be kept on site in the occupational health and safety file, available 
for inspection by inspectors, the Employer, the Employer’s Agent, the Construction Health and Safety Agent, 
subcontractors, employees, representative trade unions and any other persons on the site. The Provincial 
Director will assign a site-specific number for each construction site, which must be conspicuously displayed 
at the main entrance to the site.    

 
D5. NOTIFICATION OF CONSTRUCTION WORK 
 
Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before 
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify the 
Provincial Director of the Department of Labour of the intention to carry out the construction work, using the 
pro forma form included as Annexure 2 to this Health and Safety Specification. 

 
A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the 
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative 
trade unions and any other persons on the site.  A copy of the notification form shall also be kept on the health 
and safety file, and a further copy shall be forwarded to the Employer for his records. 
 
D6. HEALTH AND SAFETY PLAN 
 
Before commencement of any construction work, the Contractor shall prepare a project specific Health and 
Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety 
Specification. 

 
The Health and Safety Plan must include a risk assessment performed and recorded in writing by a competent 
person as required in terms of Construction Regulation 9.  The risk assessment shall identify and evaluate 
the risks and hazards that may be expected during the execution of the work under the contract, and it shall 
include a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and 
hazards identified. 

 
The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the 
Employer’s Agent, subcontractors, employees, representative trade unions, and health and safety 
representatives and committee members, and must be monitored and reviewed periodically by the Contractor. 
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D7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 
 
D7.1 Appointments 

 
The Contractor shall appoint in writing all employees. 

 
The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance with 
the requirements of Construction Regulation 7. 

 
D7.2 Health and safety induction training 

 
No person shall be allowed or permitted to enter the site of the works unless such person has undergone 
health and safety induction training pertaining to the hazards prevalent on the site. 

 
The Contractor shall ensure that all employees under his control, including subcontractors and their 
employees, undergo health and safety induction training by a competent person before commencement of 
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4). 

 
The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and 
are provided with the necessary personal protective equipment in compliance with Construction Regulation 
7(6). 

 
D7.3 Medical certificate of fitness 

 
The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid 
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable. 
 
D8. APPOINTMENT OF SAFETY PERSONNEL 
 
D8.1 Construction manager 

 
Refer to Construction Regulation 8(1), (2), (3) and (4). 

 
The Contractor shall appoint a full-time Construction Manager with the duty of managing all the construction 
work on the site, including the duty of ensuring occupational health and safety compliance. 

 
The Contractor may also have to appoint one or more assistant construction managers to assist the 
Construction Manager where justified by the scope and complexity of the works. 

 
D8.2 Construction health and safety officer 

 
Refer to Construction Regulation 8(5) and (6). 

 
Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the 
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist in 
the control of all health and safety related aspects on the site.  The construction health and safety officer shall 
be registered as required by the Chief Inspector of the Department of Labour and shall have the necessary 
competencies and resources to assist the Contractor. 

 
D8.3 Construction supervisor 

 
Refer to Construction Regulation 8(7), (8), (9) and (10). 

 
The Contractor shall appoint a construction supervisor responsible for construction activities and ensuring 
occupational health and safety compliance on the construction site. 

 
The Contractor may also have to appoint one or more competent employees to assist the construction 
supervisor where justified by the scope and complexity of the works. 
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D8.4 Health and safety representatives 
 

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act 
for the execution of the contract, shall appoint a health and safety representative whenever he has more 
than 20 employees in his employment on the site of the works.  The health and safety representative must be 
selected from employees who are employed in a full-time capacity at a specific workplace. 

 
The number of health and safety representatives for a workplace shall be at least one for every 50 employees. 

 
The function of health and safety representative(s) will be to review the effectiveness of health and safety 
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration 
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at 
work, to make representations to the employer (Contractor) or inspector on general matters affecting the 
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to 
participate in consultations with inspectors and to attend meetings of the health and safety committee. 

 
D8.5 Health and safety committee 

 
In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more 
health and safety committees where there are two or more health and safety representatives at a workplace.  
The persons selected by the Contractor to serve on the committee shall be designated in writing. 

 
The function of the health and safety committee shall be to hold meetings at regular intervals but at least once 
every three months, to review the health and safety measures on the contract, to discuss incidents related to 
health and safety with the Contractor and the inspector, to make recommendations regarding health and 
safety to the Contractor and to keep record of recommendations and reports made by the committee. 

 
D8.6 Competent persons 

 
The Contractor shall appoint in writing designated competent employees and/or other competent persons as 
required by the Act and Regulations.  Such appointments shall be in accordance with the relevant applicable 
sections of the Act and Regulations as determined by the requirements of the contract. 

 
A competent person may be appointed for more than one part of the construction work with the understanding 
that the person must be suitably qualified and able to supervise at the same time the construction work in all 
the work situations for which he has been appointed. 

 
The appointment of competent persons to supervise parts of the construction work does not relieve the 
Contractor from any of his responsibilities for compliance with all requirements of the Construction 
Regulations. 
 
D9. RECORDS AND REGISTERS 
 
The Contractor shall keep records and registers related to health and safety on site as required by the relevant 
applicable sections of the Act and Regulations as determined by the requirements of the contract.  Such 
records and registers shall be available for periodic inspection by inspectors, the Employer, the Employer’s 
Agent, the Construction Health and Safety Agent, subcontractors, employees and representatives of trade 
unions. 
 
D10. CONTRACTOR’S RESPONSIBILITIES 
 
For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA 
1993), which means that the Contractor has the status of employer in his own right in respect of the contract.  
The Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act 
(OHSA 1993) and the Construction Regulations 2014. 

 
Before commencement of work under the contract, the Contractor shall enter into an agreement with the 
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and Safety 
Act No. 85 of 1993’, to confirm his status as mandatary (employer) for the contract under consideration. 
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The Contractor is advised in his own interest to make a careful study of the Act and the Construction 
Regulations, as ignorance of the Act and the Regulations will not be accepted in any proceedings 
related to non-conformance to the Act and the Regulations. 
 
D11. MEASUREMENT AND PAYMENT 
 
It is a condition of this contract that contractors who submit tenders for this contract shall make provision in 
their various tendered rates and prices for all costs related to the health and safety measures required in 
terms of the Act and Regulations during the construction process. 

 
(a) Health and safety plan 

 
The Contractor shall assess the risks associated with the Works when preparing the health and safety plan. 
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated, 
full time health and safety officer, carrying out all the required site health and safety training and briefings, 
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all 
transport, personal protection safety items, other health and safety equipment, safety notices and any other 
health and safety related items that are required on site. Provision is made for the costs of preparing and 
implementing the health and safety plan in item C1.2.5 of the Bill of Quantities. 
 
(b) Safety appointments 

 
No separate additional payment will be made to cover the costs related to persons appointed as required in 
terms of the Act and Regulations to fulfil the various health and safety functions.  Such persons include the 
Construction Manager, any assistant construction managers, the construction health and safety officer, the 
construction supervisor, any assistant construction supervisors, health and safety representatives, health and 
safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6 above.  The 
Contractor shall therefore make provision in the various tendered rates and prices for all costs related to such 
persons, and for which no separate additional payment will be made except to the extent provided in item 
C1.2.5 of the Bill of Quantities. 
 
(c) Records and registers 

 
The keeping of records and registers related to health and safety on site as described in clause E9 above 
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in the 
Contractor’s various tendered rates and prices, and for which no separate additional payment will be made 
except to the extent provided in item C1.2.5 of the Bill of Quantities. 

 
(d) Medical certificates 

 
No separate additional payment will be made to cover the costs related to obtaining the medical certificates 
of fitness required for every employee, including subcontractors and their employees, issued in compliance 
with Construction Regulation 7(1)(g) or 7(8) as applicable.  The Contractor shall therefore make provision in 
the various tendered rates and prices for all costs related to such medical certificates, and for which no 
separate additional payment will be made except to the extent provided in item C1.2.5 of the Bill of Quantities. 

 
In those circumstances where the Employer is required to apply for a construction work permit in terms of 
Regulation 3(1), the following is a list of the documents required by the Department of Labour to be submitted 
by the Employer with such application: 
 
 
Annexure 1 - Application for a Permit to do Construction Work (Employer, using Annexure 1 of the 
Construction Regulations 2014) 
CR 3(1) 
 
 
Baseline risk assessment (Employer) 
CR 3(5)(a) read with 5(1)(a) 
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Site specific health and safety specification (SSHSS) (Employer) 
CR 3(5)(a) read with 5(1)(b) 
 
 
Proof of appointment of competent CHS Agent plus proof of registration with SACPCMP (Employer) 
CR 3(5)(b)(i) read with CR 5(5) 
 
 
Proof of receipt of SSHSS by the designer(s) (Employer) 
CR 3(5)(b)(iii) read with 5(1)(c) 
 
 
Approval of designs in accordance with the SSHSS (Employer) 
CR 3(5)(b)(iii) read with CR 5(1)(d) 
 
 
Designer's appointment outlining duties in terms of CR 6(1) as have been agreed upon (Employer) 
CR 3(5)(b)(iii) read with CR 5(1)(e) and 6(1) 
 
 
Structural Engineers:  Appointment Letter plus proof of registration with ECSA (Employer) 
 
 
Temporary works designer's appointment duties in terms of CR 6(2) as have been agreed upon plus proof of 
registration with ECSA (Principal Contractor to provide) 
CR 3(5)(b)(iii) read with CR 5(1)(e) and CR 6(2) 
 
 
Evidence that the SSHSS was included in the tender documents (Employer) 
CR 3(5)(b)(iii) read with CR 5(1)(f) 
 
 
Evidence that the contractor has made adequate provision for the cost of Health and Safety, i.e., bill of 
quantities (Employer, using Principal Contractor’s tendered bill of quantities) 
CR 3(5)(b)(iii) read with CR 5(1)(g) 
 
 
Evidence that the Principal contractor has the necessary competencies to carry out construction work safely, 
viz., schedule of activities, relevant appointments and proofs of competency (Employer, using information 
provided by Principal Contractor) 
CR 5(1)(h) 
 
 
Valid Letter(s) of Good Standing for the appointed Principal Contractor(s) (Principal Contractor to provide) 
CR 3(5)(b)(ii) read with CR 5(1)(j) 
 
 
Written appointment(s) of Principal Contractor(s) (Employer) 
CR 5(1)(k) 
 
 
Principal Contractor's health and safety plan approved by the Employer (Principal Contractor to provide, 
Employer to approve) 
CR 5(1)(l) 
 
 
The Compiler is to note that the documents indicated above as being required from the Principal Contractor 
as part of the Application for a Construction Work Permit by the Employer are listed in C1.2.2 DATA 
PROVIDED BY THE EMPLOYER under “Clauses SCC 5.3.1 and 5.3.2”. 
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ANNEXURE 2 
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 

(Regulation 4 of the Construction Regulations, 2014) 
 

NOTIFICATION OF CONSTRUCTION WORK 
 
 

1. (a) Name and postal address of principal contractor: 

 ........................................................................................................................................................ 

 ........................................................................................................................................................  

(b) Name and telephone number of principal contractor’s contact person: 

 ........................................................................................................................................................ 

 ........................................................................................................................................................  

2. Principal contractor’s compensation registration number: 

 ........................................................................................................................................................ 

 ........................................................................................................................................................  

3. (a) Name and postal address of client: 

 ........................................................................................................................................................ 

 ........................................................................................................................................................ 

 ........................................................................................................................................................  

(b) Name and telephone number of client’s contact person or agent: 

 ........................................................................................................................................................ 

 ........................................................................................................................................................  

4. (a) Name and postal address of designer(s) for the project: 

 ........................................................................................................................................................ 

 ........................................................................................................................................................ 

 ........................................................................................................................................................  

(b) Name and telephone number of designer’s(s’) contact person(s): 

 ........................................................................................................................................................ 

 ........................................................................................................................................................ 

 ........................................................................................................................................................  

5. Name and telephone number of principal contractor’s construction manager on site appointed in terms 

of regulation 8(1): 

 .................................................................................................................................................................. 

 ..................................................................................................................................................................  

6. Name(s) of principal contractor’s assistant construction manager(s) on site appointed in terms of 

regulation 8(2): 

 ..................................................................................................................................................................  

7. Exact physical address of the construction site or site office: 

 ...............................................................................................................................................  

 ...............................................................................................................................................  
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 ANNEXURE 2 - Continued 

 

8. Nature of the construction work: 

 ..................................................................................................................................................................  

 ..................................................................................................................................................................  

 

9. Expected commencement date:   …………………………………………………………….. 

 

10. Expected completion date:   …………………………………………………………….. 

 

11. Estimated maximum number of persons on the construction site: 

Total:   .....................................  Male:   .............................  Female:   ...........................................  

 

12. Planned number of contractors on the construction site accountable to principal contractor: 

 

13. Name(s) of contractors already selected: 

 ..................................................................................................................................................................  

 ..................................................................................................................................................................  

 ..................................................................................................................................................................  

 ..................................................................................................................................................................  

 _____________________________________________________________________________________  

 

 

 

 .................................................................................   ......................................................................  

Principal Contractor Date 

 

 

 

 .................................................................................   ......................................................................  

Client’s Agent (where applicable) Date 

 

 

 

 .................................................................................   ......................................................................  

Client  Date 

 

THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF 
LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE. 
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C3.3 PARTICULAR SPECIFICATIONS 
 
 
 

PART E: EXPANDED PUBLIC WORKS PROGRAMME 
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PART E:  EXPANDED PUBLIC WORKS PROGRAMME 
 
E1. SCOPE 
 
This part provides the specifications with regard to the following: 
 
(a) The Expanded Public Works Programme (EPWP) 
(b) National Youth Service (NYS) 
 
 
The Contractor shall be required to participate in job creation (employment of local labour) by executing 
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local community, 
who are South African Citizens or foreigners in possession of a work visa issued by the Department of Home 
Affairs (only one such foreigner may be employed on any project).  Such local labour shall be the targeted 
participants in the EPWP. 
 
 
E2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP) 
 
E2.1 Labour enhanced construction, supervision and management for the Expanded Public Works 

Programme (EPWP) 
 
The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs.  In 
the case of the infrastructure sector, existing government expenditure is realigned using labour enhanced 
technologies to create job opportunities.  This involves the use of both labour and construction equipment, 
where labour is preferred, and construction equipment is used appropriately. 
 
All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented using 
labour enhanced construction methods to the extent economically feasible, in accordance with the “Guidelines 
for the Implementation of Labour-Enhanced Infrastructure Projects under the Expanded Public Works 
Programme (EPWP) Third Edition 2015”. 
 
The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public 
Works (http://www.epwp.gov.za/). 
 
Items scheduled for labour-intensive construction are marked with the letters “LI” in the bill of quantities in the 
manner described in C2.1 Pricing Assumptions. 
 
Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and 
management staff that have completed the required Skills Programme in terms of Appendix C of the 
aforementioned guidelines: 
 
(a) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering 

Construction Processes”; 
 
(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-Enhanced Construction 

Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF 
level 5 or 7. 

 
In addition to their normal supervisory and management functions, the aforementioned supervisory and 
management staff shall also be responsible for setting the workers’ daily tasks in accordance with 
labour-enhanced construction principles, and for ensuring that the EPWP job creation reporting data is 
accurately recorded on a daily basis and compiled and submitted to the Employer each month in accordance 
with clause E4 of this PART E. 
 
E2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP) 
 
The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public 
Works Programme (EPWP) shall be implemented in accordance with: 
 

http://www.epwp.gov.za/
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(a) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works 
Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the 
Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette 
No. 34032 of 18 February 2011); and 

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic 
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of 
4 May 2012. 

 
The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers 
employed in elementary occupations on an Expanded Public Works Programme (EPWP).  These terms and 
conditions do not apply to persons employed in the supervision and management of an Expanded Public 
Works Programme (EPWP). 
 
The above documents can be downloaded from the EPWP website of the Department of Public Works 
(http://www.epwp.gov.za/). 
 
E2.3 Persons to be employed under the Expanded Public Works Programme (EPWP) 
 
All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance 
with prevailing legislation. 
 
The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the Community 
Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and the 
employment opportunities thereby presented. 
 
The Contractor shall determine the minimum education level / skills required to undertake the works specified.  
In consultation with the PLC and the War Room convener for each relevant ward, selection of the local labour 
shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled through the War 
Room for each ward.  The list obtained from the OSS database must be accompanied by a letter from the 
War Room convener confirming that all the information provided was sourced from the War Room and that 
all listed incumbents reside within the relevant ward.  The Contractor must maintain records of household 
profiles as part of the portfolio of evidence for selection.  Selection shall be based on the minimum education 
level / skills required and the most-needy households, as determined by the household profiling.  Preference 
shall be given for at least one person from each household in the community to be employed before further 
persons are considered for selection. 
 
The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (unskilled or 
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in possession 
of a work visa issued by the Department of Home Affairs (only one such foreigner may be employed on any 
project), shall include for a minimum allocation of: 
 
(a) 60% women; 

(b) 55% youth who are between the ages of 18 and 35; and 

(c) 2% persons with disabilities. 
 
All labour recruitment, employment and associated risks shall remain the sole responsibility of the contractor. 
 
The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure the 
effective supervision of the labour-enhanced works for all LI activities undertaken on this project: 
 
 Minimum supervisor to worker ratio = 1:10 
 
E2.4 Contract of employment with persons employed under the Expanded Public Works 

Programme (EPWP) 
 
The Contractor shall enter into a formal contract of employment with each person employed under the 
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the 
end of this PART E of section 3.3 Particular Specifications. 
 

http://www.epwp.gov.za/
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The Contractor shall note that all such formal contracts of employment entered into with persons employed 
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the 
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year. 
 
E2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP) 
 
The Contractor shall be contractually obliged to: 
 

(a) brief EPWP workers on the conditions of employment; 

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of 
the Employment Agreement; 

(c) keep personnel files for all EPWP workers and make copies available to the Employer if and when 
requested; and 

(d) ensure that payments to EPWP workers are made in accordance with Government Notice No. R347. 
 
The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the 
gazetted rate: 
 

(i) per task (for task-rated workers); or  
 

(ii) per day (for time-rated workers).  
 
During those periods when an EPWP worker is engaged in formal classroom training (other than in-service 
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the Ministerial 
Determination for the Expanded Public Works Programme.   
 
Tasks set by the Contractor shall be such that: 
 
(a) the average EPWP worker completes 5 tasks per week in 40 hours or less; and 

(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less. 
 
The Contractor shall revise the time taken to complete a task whenever it is established that the time taken 
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above. 
 
E2.6 Training of persons employed under the Expanded Public Works Programme (EPWP) 
 
The training of persons employed under the Expanded Public Works Programme (EPWP) is described in 
clause E4 below. 
 
E2.7 Contractor’s obligations towards persons employed under the Expanded Public Works 

Programme (EPWP) 
 
Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work to 
be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following 
functions with respect to the EPWP workers: 
 
(a) ensure that all participants are covered by the Compensation for Occupational Injuries and Diseases 

Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the Compensation 
Commissioner such amounts as are due in terms of the Act; 

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts as 
are due in terms of the Unemployment Insurance Act, 2001, as amended, and the Unemployment 
Insurance Contributions Act, 2002, as amended, and provide proof of such UIF payments upon 
request; 

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as 
stipulated in the participant contract of employment; 

(d) implement health and safety procedures with respect to the participants, ensuring that the health and 
safety regulations are adhered to; 

(e) ensure that all participants receive induction on site safety prior to commencing with work on site; 
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(f) provide all participants with the necessary protective clothing and equipment as required by law for 
the specific tasks in which the participants are involved, in addition to the branded overalls stipulated 
for EPWP workers; 

(g) provide safe on-site storage facilities for apparel and tools issued to the participants; 
(h) assist in the assessment of participants with regard to their competencies; 
(i) provide overall supervision and day-to-day management of participants; and 
(j) implement strict quality control to ensure that the work carried out by the participants is of the required 

standard, and, where necessary, to train and mentor the participants to assist them in achieving the 
standards required. 

 
E2.8 Apparel and tools for persons employed under the Expanded Public Works Programme 

(EPWP) 
 
The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with 
the requirements arising from PART D: OHSA 1993 Health and Safety Specification and the Contractor’s site-
specific health and safety plan and accompanying risk assessments. 
 
Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall include 
branded EPWP markings in accordance with the attached branding requirements. 
 
PPE shall comprise the following: 
 
(a) Compulsory PPE issued to all EPWP workers for use during general work activities: 
 

(i) Protective overalls (two sets), Pentone Yellow in colour, with EPWP branding; 
(ii) Lime green reflective safety vest with EPWP branding; 
(iii) Protective footwear; and 
(iv) Protective gloves. 

 
(b) PPE issued to EPWP workers for specific activities where required in terms of the Contractor’s site-

specific health and safety plan and accompanying risk assessments, such as: 
  

(i) Protective headwear, green in colour, with EPWP branding; 
(ii) Protective eyewear such as spectacles and goggles; 
(iii) Protective face shields; 
(iv) Protective earplugs and earmuffs; 
(v) Respiratory masks; 
(vi) Disposable safety apparel; 
(vii) Kidney belts; 
(viii) Safety harnesses; and 
(ix) Any other protective equipment identified. 

 
The Contractor shall replace any item of issued PPE that becomes unserviceable. 
 
The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under 
the following circumstances: 
 

(i) where the employee requests the issue of additional PPE in excess of what is prescribed; 
(ii) where the employee has patently abused or neglected the issued PPE leading to early failure; 

or 
(iii) where the employee has lost the issued PPE. 

 
The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that 
they use the prescribed equipment. 
 
EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor.  
If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed 
PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for 
which the equipment was prescribed.  Under such circumstances an alternative solution shall be found, and 
this may include relocating or discharging the employee. 
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The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type required 
to carry out the assigned tasks safely and efficiently. 
 
The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools issued. 
 
The Contractor shall maintain the issued tools in a serviceable and safe working condition. 
 
The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them, 
using the storage facilities provided on site by the Contractor. 
 
No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant items 
of PPE in the specified colours with branded EPWP markings.  Furthermore, no separate payment shall be 
made for providing the EPWP workers with hand tools or for providing them with safe storage facilities on site 
for PPE and tools.  The Contractor shall therefore make provision for all costs related to providing the PPE, 
tools and safe storage facilities in the tendered rates and prices for the various items of work scheduled 
throughout the bill of quantities. 
 
E2.9 EPWP contract signboard 
 
The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this 
project is part of the Expanded Public Works Programme (EPWP).  Provision for the costs related to the 
provision, erection and subsequent removal of the contract signboard is made in pay item provided in chapter 
1.3 of the bill of quantities for this purpose. 
 
E2.10 Payment matters relating to the EPWP work 
 
E2.10.1 General 
 
No separate pay items shall be provided in terms of PART E of the bill of quantities for the construction work 
activities carried out by EPWP participants.  Payment for such work activities shall be made only indirectly, in 
terms of the pay items scheduled for the work activities in which such persons are engaged. 
 
Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing 
the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and 
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site 
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall 
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of 
quantities. 
 
E2.10.2 Payment for labour-enhanced components of the work 
 
Payment will be made for items which are designated for labour-enhanced construction in the bill of quantities 
only in those instances where such items are constructed using labour-enhanced methods. 
 
Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out 
using labour-enhanced methods will not be condoned and any Works so constructed will not be certified for 
payment.  Any non-payment for such Works shall not relieve the Contractor in any way from his obligations 
either in contract or in delict. 
 
During the course of construction, as a result of unforeseen site conditions or operating conditions 
encountered, it may happen that an item designated for labour-enhanced construction can no longer be 
carried out in a safe and economically feasible manner, either in full or in part, using labour-enhanced 
methods.  In such instances the Employer’s Agent shall, where necessary, order a variation in terms of clause 
6.3 of the of the General Conditions of Contract 2015 with respect to that portion of the item quantity that 
cannot be carried out using labour-enhanced methods. 
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E2.11 Penalty applicable to any shortfall in the local labour content achieved 
 
The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’s 
Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the Contract 
Price (adjusted to exclude penalties and value added tax). 
 
The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content 
stated in section C1.2.2 Data Provided by the Employer. 
 
In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local 
labour content for this project is due to quantitative underruns, the elimination of items contracted to local 
labour, or any other reason beyond the Contractor’s control which may be acceptable to the Employer, the 
Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2 Special 
Conditions of Contract.  The financial penalty shall be calculated as follows: 
 
 P = 0,05 x [ (E - Eo)/100 ] x CA 
 
 where: 
 
 E is the specified minimum percentage for local labour content 

 Eo is the local labour content percentage which the Employer’s Agent certifies as being achieved 
upon completion of the contract 

 CA is the contract amount which is the Contract Price (adjusted to exclude penalties and value added 
tax) 

 P is the monetary value of penalty payable 
 
The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e., 
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content achieved. 
 
The evaluation of the Contractor’s achievement of the local labour content percentage shall be undertaken 
monthly by the Employer’s Agent, based on the accumulative achievements in comparison to the programmed 
utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving the Contract 
Participation Goal.  
 
Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical Completion, 
shall result in the financial penalty being applied as prescribed in this clause.  The Employer’s Agent shall 
make a final determination of the Contractor’s achievement of the Contract Participation Goal based on the 
value of the Final Payment Certificate. 
 
E3. NATIONAL YOUTH SERVICE (NYS) 
 
E3.1 The National Youth Service (NYS) programme 
 
The National Youth Service (NYS) programme aims to train young people and provide them with practical 
onsite work experience. The NYS shall only be applicable to projects with a duration of 12 months and above. 
 
The Contractor shall not be required to directly employ and provide theoretical training to NYS workers in 
terms of this contract. An NYS Service Provider has been employed by the Employer to facilitate all the 
necessary employment and training of NYS participants. The Contractor shall be expected to liaise with the 
NYS Service provider and shall be expected to provide any practical training requirements on the project as 
may be required by the NYS Service Provider/Employer to fulfil the NYS programme requirements or other 
accredited training programme requirements. This may include work suitable for both unskilled or semi-skilled 
workers.  
 
No additional payments shall be made for medical assessments pertaining to the NYS workers. The medical 
assessments for the NYS workers shall be covered under Payment item C1.2.5. Therefore, the tendered rates 
shall include the medicals for the number of NYS workers as indicated in E3.2. 
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E3.2 Persons to be employed under the NYS programme 
 
For purposes of this contract, the Contractor shall be required to provide practical training opportunities to 10 
youths at a given time aged between 18 and 35 for a period of 12 months each under the NYS programme. 
 
E3.3 Payment matters relating to the NYS work 
 
No direct or additional payment will be made to cover the Contractor’s costs associated with implementing 
the on-site work programme for the NYS workers, for planning, organising, directing, controlling and 
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site 
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall 
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of 
quantities for the number of NYS workers as indicated in E3.2. 
 
E3.4 Contractor’s obligations towards persons employed under the NYS programme 
 
Over and above implementing in accordance with Government Notice Nos. 129 and R347 the NYS 
programme work to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out 
the following functions with respect to the NYS programme workers: 
 
(a) implement health and safety procedures with respect to the participants, ensuring that the health and 

safety regulations are adhered to; 
(b) ensure that all participants receive induction on site safety prior to commencing with work on site; 
(c) provide safe on-site storage facilities for apparel and tools issued to the participants; 
(d) assist in the assessment of participants with regard to their competencies in their respective trades; 
(e) provide overall supervision and day-to-day management of participants; and 
(f) implement strict quality control to ensure that the work carried out by the participants is of the required 

standard, and, where necessary, to train and mentor the participants to assist them in achieving the 
standards required. 

 
E3.5 EPWP-NYS contract signboard 
 
Where work takes place under the National Youth Service (NYS) programme, the NYS logo shall also be 
displayed on the EPWP contract signboard referred to in clause F2.9 above, indicating that this project is part 
of both the Expanded Public Works Programme (EPWP) and the NYS programme.  Provision for the costs 
related to the provision, erection and subsequent removal of the contract signboard in the pay item provided 
in chapter 1.3 of the bill of quantities for this purpose. 
 
 
E4. JOB CREATION REPORTING FOR EPWP 
 
In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the Contractor 
must provide the information specified in clause E4.1 below for reporting purposes. 
 
In addition, the Contractor's payment certificates shall be accompanied by the information specified in clause 
E4.2 below. 
 
E4.1 Type of project data required per project 
 
Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting 
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the 
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this PART E of the 
Particular Specifications). 
 
The data that is required to be kept, maintained and reported on a monthly basis for each project includes: 
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E4.1.1 Participant (local labour) data 
 
A participant list of the local labour employed must be maintained for every EPWP project.  The data required 
in this participant list is indicated below.  This data shall be recorded, checked and signed off by the 
Contractor, and shall be submitted to the Employer at each monthly site meeting.  The participant list shall 
contain the following data and shall be kept and maintained on site for audit purposes: 
 
(a) Participant identity – name, surname, initials, date of birth and identity number (or other unique 

identifier) plus certified copy of ID book. 

(b) Participant profiles – nationality, gender, age, education level and disability status. 

(c) Work data for participants – daily wage to be received, number of calendar days training attended 
and number of calendar days worked. 

(d) Records of training – as required in terms of the EPWP Data Collection Tool template. 
 
In addition, the signed contracts of employment between the Contractor and each EPWP participant shall be 
kept and maintained on site for audit purposes. 
 
E4.1.2 Project work data 
 
The project work data generally seeks to confirm the number of people at work daily on the project.  This data 
shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at each 
monthly site meeting.  The data shall be maintained on site by the Contractor, in order that it can be provided 
by the Employer to the National Department of Public Works upon request when the latter is undertaking 
sample auditing.  These records shall be kept by the Contractor for a period of three years after contract 
completion should they be required for audit purposes. 
 
The data shall include: 
 
(a) Daily attendance register – register for each day showing all the workers that were registered as being 

at work on that day.  Attendance registers shall be completed on site on a daily basis and signed off 
by the Contractor on a weekly basis. Refer to pro forma attendance register attached at the end of 
this PART E of section 3.3. 

(b) Summary of monthly attendance. 
 
E4.1.3 Project payment data 
 
The project payment data generally seeks to confirm what was paid, for how much work and to whom.  This 
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at 
each monthly site meeting. 
 
It is required that the Contractor adopt one of the following methods as standard procedure for recording and 
maintaining this information: 
 
(a) Payment register – this is a list of the workers showing the wages paid to each worker, and signed 

off by each worker as proof of receipt and acceptance of payment.  Information on this register must 
include the name of the worker, either an identity number or other unique identifier, the number of 
calendar days that the pay period covers, the wage rate and the total wages paid; or 

 
(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of 

payment – these bank records must specifically show the name of the worker, either an identity 
number or other unique identifier, the period which the pay covers and the total wages paid. 

 
The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above, 
must be available and applicable for the entire period for which the Employer claims an incentive reward for 
person-days of work created in terms of the project. 
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E4.1.4 Employment output data 
 
The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing 
production output compared to the programme of works, together with the data necessary to enable the 
Employer to calculate the following employment output data in accordance with the EPWP Data Collection 
Tool template: 
 
(a) Number of work opportunities created (where one work opportunity = paid work created for one 

individual on an EPWP project, for any period of time). 

(b) Number of person-days of work created (where one person-day = one day of work carried out by one 
individual).  The total number of person-days of work created on a particular EPWP project shall be 
obtained by summing the total number of person-days worked by each individual employed during 
the course of that EPWP project. 

(c) Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on 
the EPWP project divided by 230 working days).  In terms of EPWP policy, one year of work created 
for one individual is assumed to comprise a total of 230 days of paid work carried out by that individual. 

(d) Average duration of work opportunities created (= total number of person-days of work created on 
the EPWP project divided by the number of work opportunities created on that EPWP project). 

(e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on 
an EPWP project divided by the total number of person-days of work created on that EPWP project). 

(f) Training information. 
 
E4.2 Project data to be submitted with the Contractor’s payment certificates 
 
The Contractor's payment certificates shall be accompanied by labour returns providing the labour information 
for the corresponding period in a format specified by the Employer. 
 
Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless 
still be submitted as per the frequency and timeframes stipulated by the Employer.  The Contractor's payment 
certificates shall not be paid by the Employer until all pending labour information has been submitted. 
 
The following information shall be maintained on site and submitted with each payment certificate in the format 
specified by the Employer: 
 
(a) Copies of the signed contracts between the Contractor and any new EPWP participants (the 

Contractor shall note that all such formal contracts of employment entered into with persons employed 
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the 
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each 
year, and shall be required to submit copies of all such new contracts with the first payment certificate 
thereafter); 

(b) Certified ID copies of all local labour employed as EPWP participants; 
(c) Attendance registers for the EPWP participants; 
(d) Proof of payment of EPWP participants; and 
(e) Information as required in terms of the EPWP Data Collection Tool template. 
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT 
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EPWP DATA COLLECTION TOOL TEMPLATE  
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS) 

EPWP REGISTRATION FORM 

Field requested Description if needed 
Please complete the 

sections in white 

Project Details 

Profile ID Generated by the system   

Project Name The name of the project   

Project Reference Number Contract number   

Project description 
Full description of what is happening in the project 
(as per the appointment letter) and the community 
benefiting from the project 

  

Duration 

Project Start Date Planned Start date of the particular contract   

Project End Date Planned End date of the particular contract   

Estimated Budget  
Overall Contract budget (excluding professional 
fees) for Current Financial Year  

  

Project Location 

Province In which province is the project implemented? KZN 

District  Municipality 
Under which District Municipality does this project 
falls? 

  

Local Municipality 
Under which Local Municipality does this project 
falls? 

  

Latitude (in decimal format) Is generated by the system   

Longitude (in decimal 
format) 

Is generated by the system   

Project Location per site 

Locality name 
Where exactly is the project implemented? (Ward 
name) 

  

Subplace Town / Village    

Ward The project site is located in which ward?   

Government facility 
Landmark near the project (Post 
office/school/clinic/library) 

  

Spatial Data Type Geopoint (structure)/ Line (road)/ Polygon(area)   

Site physical address Physical address of the site office   

Public Body Details 

Public body sphere 
In which sphere is the project implemented? 
(National, Provincial or Municipal)  

Provincial  

Reporting public body that 
is the project owner (and 
will report on the project) 

Which Institution or Department that owns / 
approved this  project (Education, Health, City of 
Tshwane Metro etc.) 

KZN Department of 
Transport  

Department in the Public 
body that is responsible for 
the project 

Which department /unit is responsible for this 
project? (e.g. Roads & storm water, Education, 
Community safety etc.) 

KZN Department of 
Transport  

Implementing public body 
type 

In which sphere is this project implemented? 
(Metro,Distr,Mun, National or Provincial Dept.) 

Provincial  

Public body that will 
implement the project 

Which institution that implements the project? 
KZN Department of 

Transport  

Project Implementation 

Is this the project on the 
municipal IDP 

Yes / No N/A 

IDP reference number 
allocated to the project 

The number reflected in your Municipal IDP 
document 

N/A 

EPWP Details 

EPWP Sector 
The project is implemented in which sector?                         
(Infrastructure, Environment & culture, Non-state or 
Social) 

Infrastructure 

EPWP Programme 
The project is implemented under which 
programme? 

  

EPWP Sub Programme 
The project is implemented under which sub-
programme? 
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EPWP BUSINESS FORM 

Field 
requested 

Description if needed Please complete the sections in white 

Project Details 

Profile ID Generated by the system   

Project Name The name of the project  

Project 
Reference 
Number 

Contract number  

Project 
description 

Full description of what is happening in the project (as 
per the appointment letter) and the community benefiting 
from the project 

 

Duration 

Project Start 
Date 

   

Project End 
Date 

   

Estimated 
Budget  

Project Budget  

Project Location 

Province   KZN 

District  
Municipality 

Under which District Municipality  does this projects falls  

Local 
Municipality 

Under which Local Municipality  does this projects falls  

Latitude (in 
decimal 
format) 

GPS coordinates  

Longitude (in 
decimal 
format) 

   

Public Body Details 

Public body 
sphere 

Such as Municipal or Provincial Provincial  

Reporting 
public body 
that is the 
project owner 
(and will report 
on the project) 

Which Department approved the project in (education, 
Health etc.) 

KZN Department of Transport  

Department / 
Unit  in the 
Public body 
that is 
responsible for 
the project 

Which Department budgeted for the project e.g. 
Education, Health Directorate 

KZN Department of Transport  

Implementing 
public body 
type 

Example(Local Municipality, Distr. Mun or Provincial 
Dept. 

Provincial  

Public body 
that will 
implement the 
project 

Infrastructure, Environment or Social KZN Department of Transport  

Is this project 
on the 
Municipal IDP 

Municipal projects N/A 

IDP reference 
number 
allocated to 
the project 

  N/A 
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EPWP Details 

EPWP Sector 
The project is implemented in which sector?                         
(Infrastructure, Environment & culture, Non-state or 
Social) 

Infrastructure 

EPWP 
programme 

The project is implemented under which programme?  

EPWP Sub 
Programme 

The project is implemented under which sub-
programme? 

 

Budget Amount-(Allocations for the project duration) 

Funding Body Which Dept. is funding the project KZN Department of Transport  

Funding Year Financial year/s for the project   

Total Budget 
Amount 

(Exclude Professional Fees)  

Incentive 
Grant(e.g. 
landcare / 
EPWP grant) 

Grant funding received  

Total wages 
paid for the 
duration of the 
projects 

What amount will be spent on wages  
during the duration of the project 

 

Wage Rate Daily Wage rate to be paid during productive work   

Stipend Rate  Daily wage rate to be paid during training   

UIF The amount being paid to UIF (if applicable)  

COIDA The amount being paid to COIDA(if applicable)  

Training What amount will be spent on training  

Administration The Administration costs  

Equipment 
and materials 

Budget for Materials and Equipment  

Other 
If other where chosen describe the other Such as 
Professional fees) 

 

Describe other     

Project Outputs and Training 

Planned 
Primary 
Output 

eg walkways, gabions, kerb * channel, km of road 
constructed 

  

Description of 
Planned 
Primary 
Output  

Describe the project output (end product and not the 
milestone) (e.g. kms of tar road constructed)  Start with 
the unit of measure such as number of,  kms, ha, sqms 
etc 

  

Unit of 
measure of 
primary output  

Eg. m, m², m³, km, no, ha etc   

Planned 
primary output 
quantity 

Specify the quanity of output planned   

Number of 
persons to be 
trained 

How many persons are targeted for on  
job training 
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Contact person 

Title 

Person responsible for the Project in the Public Body 
(Project Manager) 

  

Initials   

First Name   

Surname   

Email   

Tel (Office)   

Fax Number   

Cell Number   

Physical 
Address 1 

  

Physical 
Address 2 

  

Physical 
Address 3 

  

Physical 
Address 4 

  

Postal 
Address 1 

  

Postal 
Address 2 

  

Postal 
Address 3 

  

Postal 
Address 4 

  

Position of 
person 
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Participant's personal details 

Grants 
Experience/Li

teracy 
Location 
Details 

Nat
ion
-

alit
y 

Household Details 

Quality Check  

No 

F
ir
s
t 
N

a
m

e
 a

s
 

p
e
r 

ID
 

d
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In
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) 
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(R
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 c
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Participant Training Data 

Course 
ID 

Course 
Name 

Code 

Training 
category 

(Accredited / 
non-

accredited) 

Type of 
training 
course 
(Unit 

standard, 
Trade 

Titles, Short 
courses, 

Public body 
specific) 

Start  

End 
(for the 
entire 

training 
duration) 

Number of 
Trainees 

Number 
of Days 

Cost 
(for the 
entire 

training 
course) 

Status of 
training 

(Not started, In 
progress, 

Completed) 

Training 
Provider 
Name  

Training 
Provider 
Contact 
Number 

Training 
Provider 
Address 
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EPWP Monthly Progress Form 

Field requested Description if needed  
Please complete 

the sections  
in white 

Project Details 

Profile ID 
full descripton of what is happening in the project (as per 
the appointment letter) and the community benefiting 
from the project 

 

Project Name The name of the project  

Project Reference Number Contract number  

Project description 
Full descripton of what is happening in the project (as 
per the appointment letter) and the community 
benefiting from the project 

 

Month  

Reporting Month   April  

Budget Expenditure 

Cumulative Expenditure Amount What is the Overall amount spend on this project?  

Current Expenditure Amount 
What is the amount spend including all grants for this 
month? 

 

Wages  How much paid on wages for this month only?  

UIF How much paid on UIF for this month only?  

COIDA How much paid on COIDA for this month only?  

Stipends for training  
Amount paid to participants whilst on training (this 
month only) 

 

Amount spent on service providers for 
training 

How much paid to service providers for training for this 
month only?  

  

Training 
Total Cost of training for this month? (number captured 
on ERS) 

 

Administration How much paid on administration for this month only?  

Equipment and materials 
How much paid on equipment and materials for this 
month only? 

 

Other How much paid on other?  

Describe other Be specific e.g. Consulting fees, Transport etc.  

Project output description 

Describe the project output (end product and not the 
milestone) (e.g. kms of tar road constructed)              
Start with the unit of measure such as number of,  kms, 
ha, sqms etc 

 

Unit of measure of primary output  Eg. m, m², m³, km, no, ha etc  

Cumulative primary output achieved  Since the onset of the project  

Quantity Achieved enter numeric output for this month only  

Percentage achieved How much work done / achieved in percentages?   

EPWP Branding 

Branding compliant Yes / No   

Date that the branding was provided When was the project branded?    

Has a photo of project branding been 
provided? 

Yes / No   

First name of Official Who Branded 
Project 

Official Name    

Surname of Official Who Branded 
Project 

Official Surname    

Phone number of official who erected 
branding for the project 

Official contact number   

Give the public body reference and 
name, and organisational details of the 
person that provided branding. 

Public body details ( reference & name)   
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The Attendance Register for on-site Workers  
 

Reporting month: _______________________                                               Mobile No: ______________ 

Project Name: _____________________________                                        Contract no: ______________ 

Surname: _________________________________                     

First Name: __________________________ 

 

IDENTITY NUMBER:                 

 

Day  Date  Time In  Signature Time Out Signature Report On Any Formal 
Training Provided In The 
Reporting Month 

WEEK 1       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 2        

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 3       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

WEEK 4       

MONDAY       

TUESDAY       

WEDNESDAY       

THURSDAY       

FRIDAY       

       

WEEK 5       

MONDAY       

TUESDAY        

WEDNESDAY       

THURSDAY       

FRIDAY       

       

       

Total Days worked   
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C4.1 LOCALITY PLAN 
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C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS 

 
 
 

C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT REQUIRED: 
 
Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road 

Maintenance Grant (PRMG) contracts only.  In all other cases it shall be omitted. 
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C4.2.2 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS REQUIRED: 
 
Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road 

Maintenance Grant (PRMG) contracts only.  In all other cases it shall be omitted. 
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4.3 Standard details 
 

 
 


